

PROJECT AGREEMENT

THUNDER BAY CONSOLIDATED COURTHOUSE

CONFIDENTIAL

TABLE OF CONTENTS

1.	DEFINITIONS AND INTERPRETATION	2
1.1	Definitions and Interpretation	2
1.2	Conflict of Terms	3
1.3	Conflict of Documents	5
2.	COMMERCIAL CLOSE AND FINANCIAL CLOSE	5
2.1	Effective Date	5
2.2	Standby Letter of Credit.....	5
2.3	Financial Close.....	5
2.4	Disruption in Financial Markets	6
3.	SCOPE OF AGREEMENT	7
3.1	Scope of Agreement.....	7
4.	BUSINESS OPPORTUNITIES	7
4.1	Business Opportunities	7
5.	REPRESENTATIONS AND WARRANTIES.....	8
5.1	Project Co Representations and Warranties.....	8
5.2	HMQ Representations and Warranties	10
6.	BACKGROUND INFORMATION	11
6.1	No Liability	11
6.2	No Warranty.....	12
6.3	No Claims	12
6.4	Technical Reports	13
7.	PROJECT DOCUMENTS	13
7.1	Project Documents	13
7.2	Ancillary Documents	13
7.3	Changes to Lending Agreements and Refinancing.....	14
7.4	Compliance with Lending Agreements	14
8.	HMQ RESPONSIBILITIES	14
8.1	General.....	14

Thunder Bay Consolidated Courthouse

9.	PROJECT CO RESPONSIBILITIES	15
9.1	Other Business	15
9.2	General	15
9.3	Project Co Parties.....	16
9.4	Permits, Licences and Approvals.....	16
9.5	Safety During the Works Phase	17
9.6	Additional Works and TBPS Works.....	17
10.	REPRESENTATIVES	21
10.1	The HMQ Representative	21
10.2	The Project Co Representative.....	21
10.3	Communications to Representatives.....	22
10.4	Key Individuals.....	22
11.	WORKS COMMITTEE	23
11.1	Establishment.....	23
11.2	Function and Role	24
11.3	Term of Works Committee	25
11.4	Replacement of Committee Members	25
11.5	Procedures and Practices.....	25
12.	FACILITIES MANAGEMENT COMMITTEE.....	26
12.1	Establishment.....	26
12.2	Function and Role	27
12.3	Replacement of Committee Members	28
12.4	Procedures and Practices.....	28
13.	QUALITY ASSURANCE	29
13.1	Quality Plans and Systems.....	29
13.2	Changes to Plans	30
13.3	Quality Manuals and Procedures	30
13.4	Quality Monitoring	31
14.	LICENCE.....	31
14.1	Licence to Site.....	31
14.2	Non-exclusive Licence/Development of Site	32
14.3	Limited Access Areas	32
14.4	Naming and Signage	32
14.5	No Interest in Land	32
14.6	Non-Disturbance Agreement	33

Thunder Bay Consolidated Courthouse

15.	TITLE ENCUMBRANCES.....	33
15.1	Title Encumbrances	33
15.2	No Site Encumbrances	33
16.	SITE CONDITION.....	34
16.1	Acceptance of Site Condition	34
16.2	Contamination.....	35
16.3	Items of Geological, Historical or Archaeological Interest or Value	36
16.4	Remediation of Off-Site Parking Lot Lands	37
17.	CITY OF THUNDER BAY AND THIRD PARTY FINANCIAL OBLIGATIONS	37
17.1	City of Thunder Bay and Utility Company Fees	37
18.	DESIGN AND CONSTRUCTION OBLIGATIONS	38
18.1	Overall Responsibility	38
18.2	Complete and Operational Facility	38
18.3	Development of Design	39
18.4	Start-Up Meeting	41
18.5	Design Review Meetings and Workshops	41
18.6	Courthouse Design Acceptability	44
18.7	Performance of Design Obligations.....	45
18.8	General Construction Obligations.....	45
18.9	Substitutions.....	46
18.10	Change in Standards	46
18.11	Works Submittals.....	47
18.12	Cash Allowance Items	47
18.13	Warranty	51
19.	HMQ ACCESS AND MONITORING.....	53
19.1	HMQ Access During the Works Phase.....	53
19.2	Right to Use Site by Province Persons	53
19.3	Right of Access to Additional Contractors	54
19.4	Right of Access to Thunder Bay Police Service.....	54
19.5	Right of Access to HMQ Archaeologist	54
19.6	Increased Monitoring	54
19.7	Right to Open Up.....	54
19.8	No Relief from Obligations	55
20.	WORKS SCHEDULE AND WORKS REPORT.....	55
20.1	Completion of Works.....	55
20.2	The Works Schedule	55
20.3	Failure to Maintain Schedule	57

Thunder Bay Consolidated Courthouse

20.4	Notification of Early Substantial Completion.....	57
20.5	Works Report	58
21.	FURNITURE, FIXTURES AND EQUIPMENT	59
21.1	FF&E Steering Committee	59
21.2	Separate FF&E and Transition Services Fee and Categories of FF&E	60
21.3	FF&E Budget	61
21.4	HMQ FF&E Responsibilities.....	61
21.5	Project Co FF&E Responsibilities	62
21.6	Project Co Procurement and Other Responsibilities.....	67
21.7	Minimizing Disruptions	71
21.8	Scheduling of FF&E Procurement, Refurbishment and Installation	71
21.9	Maintenance of FF&E.....	72
22.	LEADERSHIP IN ENERGY & ENVIRONMENTAL DESIGN AND OTHER REQUIREMENTS.....	72
22.1	LEED Design and Construction Obligations	72
22.2	Mandatory Prerequisites and Credits	72
22.3	LEED Progress Reports	72
22.4	LEED Silver Rating	73
22.5	Greenhouse Gas Credits.....	73
22.6	Energy Matters.....	73
23.	INDEPENDENT CERTIFIER.....	74
23.1	Appointment	74
23.2	Role of Independent Certifier	74
23.3	Changes to Terms of Appointment.....	74
23.4	Right to Change Appointment	74
23.5	Cooperation.....	75
23.6	Payment of Independent Certifier.....	75
23.7	Replacement.....	75
23.8	Background Checks	75
24.	COMMISSIONING AND COMPLETION	76
24.1	Commissioning Activities.....	76
24.2	Final Commissioning Program	76
24.3	Commencement of Project Co Commissioning.....	77
24.4	Substantial Completion Certificate	77
24.5	Operation and Maintenance Manuals	79
24.6	HMQ Commissioning.....	79
24.7	Countdown Notice	79
24.8	Minor Deficiencies.....	80
24.9	Rectification of Minor Deficiencies.....	80

Thunder Bay Consolidated Courthouse

24.10	Failure to Rectify Minor Deficiencies	81
24.11	[INTENTIONALLY DELETED].....	81
24.12	[INTENTIONALLY DELETED].....	81
24.13	[INTENTIONALLY DELETED].....	81
24.14	[INTENTIONALLY DELETED].....	81
24.15	Final Completion Certificate.....	81
24.16	Effect of Certificates/Use.....	83
24.17	Transition	83
24.18	Transition Subcommittee	83
25.	PROJECT CO SERVICE OBLIGATIONS.....	84
25.1	Overall Responsibility	84
25.2	Commencement of Services	84
25.3	Coordination and No Disruption.....	84
25.4	No Closure of Facility.....	84
25.5	Equipment for Project Co Services.....	85
26.	MAINTENANCE	85
26.1	Maintenance Plans	85
26.2	Revisions to Preventive Maintenance Plan.....	85
26.3	HMQ Change in Timing	86
26.4	Unscheduled Maintenance Work.....	86
26.5	Emergency Maintenance Work.....	87
26.6	Other Maintenance Work.....	87
26.7	Plant Services Information Management System.....	87
26.8	Performance Audits	87
27.	HUMAN RESOURCES	89
27.1	[INTENTIONALLY DELETED].....	89
27.2	[INTENTIONALLY DELETED].....	89
27.3	[INTENTIONALLY DELETED].....	89
27.4	Admittance of Personnel.....	89
27.5	Confirmation of Action.....	89
27.6	Notification of Personnel	89
27.7	Finality as to Admission	89
27.8	Adherence to Courthouse HR Policies	89
27.9	Change in Courthouse HR Policy.....	89
27.10	[INTENTIONALLY DELETED].....	90
27.11	Background Check Requirements and Changes in Background Check Requirements	90
27.12	Staff Competency.....	91
27.13	Convictions	91
27.14	Effect of Convictions	92
27.15	Notification of Convictions.....	92

Thunder Bay Consolidated Courthouse

27.16	Disciplinary Action.....	92
27.17	Human Resources Policies.....	93
27.18	Management Organizations	93
27.19	[INTENTIONALLY DELETED].....	93
27.20	[INTENTIONALLY DELETED].....	93
27.21	[INTENTIONALLY DELETED].....	93
27.22	[INTENTIONALLY DELETED].....	93
27.23	Orientation Procedure	93
27.24	[INTENTIONALLY DELETED].....	93
27.25	[INTENTIONALLY DELETED].....	93
27.26	Employee Training.....	93
28.	STOCKS, CONSUMABLES, MATERIALS AND EQUIPMENT.....	94
28.1	Standards.....	94
28.2	Hazardous Substances and Materials.....	94
28.3	Change in Hazardous Materials Policies	96
29.	MONITORING.....	96
29.1	Monitoring of Performance.....	96
29.2	Failure Points	97
29.3	Warning Notices	97
29.4	Monitoring Notices	98
30.	HMQ'S REMEDIAL RIGHTS.....	100
30.1	Exercise of Remedial Rights.....	100
30.2	Emergency	102
30.3	Rectification.....	102
30.4	Costs and Expenses.....	103
30.5	Reimbursement Events	103
30.6	Reimbursement if Improper Exercise of Rights	104
31.	BENCHMARKING AND MARKET TESTING.....	104
31.1	Benchmarking and Market Testing.....	104
32.	PAYMENT	105
32.1	Lump Sum Payments	105
32.2	Monthly Service Payments	105
32.3	Payment Adjustments	105
32.4	Payment Commencement	105
32.5	Adjustments to Payment Periods	106
32.6	Invoicing and Payment Arrangements.....	106
32.7	Electronic Invoicing.....	108

Thunder Bay Consolidated Courthouse

32.8	Final Payment Periods	108
32.9	Disputes.....	109
32.10	Payments	109
32.11	Manner of Payment.....	109
32.12	[Intentionally Deleted]	110
32.13	Set-Off.....	110
32.14	Effect of Payment	110
32.15	Audit of Performance Monitoring Program and Payment.....	110
32.16	No Other Entitlement.....	111
33.	TAXES.....	111
33.1	Taxes.....	111
33.2	Changes in Scope of HST	112
33.3	[INTENTIONALLY DELETED].....	112
33.4	Changes in Recoverability of Tax Credits	112
33.5	Information and Assistance Provided by Project Co	113
33.6	Residency – <i>Income Tax Act</i> (Canada)	113
33.7	Taxes – General	113
33.8	Taxes – Indemnity.....	113
34.	FINANCIAL MODEL.....	114
34.1	Appointment of Custodian.....	114
34.2	Delivery and Use of Financial Model.....	114
35.	RECORDS, INFORMATION AND AUDIT	115
35.1	Records Provisions.....	115
35.2	Information and General Audit Rights	115
35.3	Delivery of Reports to Ontario Infrastructure Projects Corporation	117
36.	CHANGES IN LAW	117
36.1	Performance after Change in Law	117
36.2	Works Change in Law	117
36.3	Relevant Change in Law	118
37.	VARIATIONS	120
37.1	Variation Procedure	120
37.2	Innovation and Value Engineering	120
38.	DELAY EVENTS.....	122
38.1	Definition	122
38.2	Consequences of a Delay Event.....	124
38.3	Mitigation.....	125

Thunder Bay Consolidated Courthouse

39.	COMPENSATION EVENTS.....	125
39.1	Definition	125
39.2	Consequences of a Compensation Event	126
39.3	Mitigation.....	126
39.4	Insured Exposure	126
40.	EXCUSING CAUSES	127
40.1	Definition	127
40.2	Consequences of an Excusing Cause	128
40.3	Mitigation.....	129
40.4	Insured Exposure	130
41.	RELIEF EVENTS.....	130
41.1	Definition	130
41.2	Consequences of a Relief Event	131
41.3	Mitigation and Process.....	132
41.4	Insured Exposure	132
42.	FORCE MAJEURE	133
42.1	Definition	133
42.2	Consequences of Force Majeure.....	133
42.3	Mitigation and Process.....	134
42.4	Insured Exposure	135
42.5	Modifications	135
43.	PROJECT CO DEFAULT.....	135
43.1	Project Co Events of Default	135
43.2	Notification of Occurrence	140
43.3	Right to Termination.....	140
43.4	Remedy Provisions	140
43.5	Replacement of Non-Performing Service Provider	142
43.6	HMQ’s Costs	143
43.7	No other Rights to Terminate	143
44.	HMQ DEFAULT	143
44.1	HMQ Events of Default	143
44.2	Project Co’s Options	144
44.3	Project Co’s Costs.....	144
44.4	No Other Rights to Terminate.....	144

Thunder Bay Consolidated Courthouse

45.	RELIEF EVENT AND NON-DEFAULT TERMINATION	145
45.1	Termination for Relief Event	145
45.2	Termination for Force Majeure.....	145
45.3	Termination for Convenience	145
45.4	Automatic Expiry on Expiry Date	145
46.	EFFECT OF TERMINATION	146
46.1	Termination.....	146
46.2	Continued Effect - No Waiver	146
46.3	Continuing Performance	146
46.4	Effect of Notice of Termination.....	146
46.5	Ownership of Information.....	148
46.6	Provision in Subcontracts	148
46.7	Transitional Arrangements.....	149
46.8	Termination upon Aforesaid Transfer	150
46.9	Survival	150
47.	COMPENSATION ON TERMINATION.....	150
47.1	Compensation on Termination.....	150
47.2	Full and Final Settlement	150
48.	EXPIRY TRANSITION PROCEDURE	151
48.1	Expiry Transition	151
49.	INTELLECTUAL PROPERTY	151
49.1	Representation and Warranty.....	151
49.2	Delivery of Project Data and Intellectual Property Rights	152
49.3	Licence of Project Data and Intellectual Property Rights.....	152
49.4	Jointly Developed Materials	152
49.5	Maintenance of Data	153
49.6	Claims	153
49.7	HMQ Trade-Marks	154
49.8	Confidential Information	154
49.9	Government Use of Documents.....	154
49.10	Restrictions	154
50.	CONFIDENTIALITY/COMMUNICATIONS	154
50.1	Disclosure	154
50.2	Redaction	155
50.3	Disclosure to Government	155
50.4	Freedom of Information and Protection of Privacy Act	156
50.5	Use and Disclosure of Confidential Information	156

Thunder Bay Consolidated Courthouse

50.6	Exceptions.....	157
50.7	Survival of Confidentiality	158
50.8	Communications Protocol.....	158
51.	PERSONAL INFORMATION.....	159
51.1	General.....	159
51.2	Protection of Personal Information.....	160
51.3	Conflict and Survival	161
52.	INSURANCE AND PERFORMANCE SECURITY.....	161
52.1	General Requirements.....	161
52.2	No Relief from Liabilities and Obligations	161
53.	TITLE	161
53.1	Title.....	161
54.	INDEMNITIES.....	161
54.1	Project Co Indemnities to HMQ.....	161
54.2	HMQ Indemnities to Project Co	163
54.3	Conduct of Claims	164
54.4	Mitigation - Indemnity Claims.....	166
55.	LIMITS ON LIABILITY.....	167
55.1	Indirect Losses	167
55.2	No Liability in Tort.....	167
55.3	Sole Remedy	167
55.4	Maximum Liability.....	168
56.	DISPUTE RESOLUTION PROCEDURE.....	168
57.	ASSIGNMENT, SUBCONTRACTING AND CHANGES IN CONTROL.....	168
57.1	Project Co Assignment	168
57.2	HMQ Assignment	169
57.3	Subcontracting	169
57.4	Changes in Ownership and Control	170
57.5	HMQ Due Diligence	171
58.	PROHIBITED ACTS.....	171
58.1	Definition	171
58.2	Remedies.....	172

Thunder Bay Consolidated Courthouse

58.3	Permitted Payments	173
58.4	Notification	173
58.5	Replacement of Project Co Party	173
59.	NOTICES.....	174
59.1	Notices to Parties	174
59.2	Notices to Representatives	174
59.3	Facsimile	175
59.4	Change of Address	175
59.5	Deemed Receipt of Notices	175
59.6	Service on HMQ	176
60.	EMERGENCY AND SECURITY MATTERS.....	176
60.1	Emergency	176
60.2	Unauthorized Entry	176
60.3	Photographs/Visual Records.....	177
61.	HMQ DESIGNATE.....	177
61.1	Right to Designate.....	177
62.	GENERAL.....	178
62.1	Amendments	178
62.2	Waiver.....	178
62.3	Relationship Between the Parties.....	178
62.4	General Duty to Mitigate	179
62.5	Actual Knowledge	179
62.6	Entire Agreement	179
62.7	No Reliance.....	179
62.8	Severability	180
62.9	Enurement	180
62.10	Governing Law and Jurisdiction.....	180
62.11	Cumulative Remedies	180
62.12	Further Assurance	181
62.13	Costs.....	181
62.14	Language of Agreement.....	181
62.15	Proof of Authority.....	181
62.16	Counterparts	181
62.17	Government Entities and Province Persons as Third Party Beneficiaries	181

Thunder Bay Consolidated Courthouse

SCHEDULES

Schedule 1	-	Definitions and Interpretation
Schedule 2	-	Completion Documents
Schedule 3	-	Custody Agreement
Schedule 4	-	Lenders' Direct Agreement
Schedule 5	-	Direct Agreements
Schedule 6	-	Independent Certifier Agreement
Schedule 7	-	Background Check Requirements
Schedule 8	-	Energy Matters
Schedule 9	-	Key Individuals
Schedule 10	-	Review Procedure
Schedule 11	-	Design Quality Plan and Construction Quality Plan
Schedule 12	-	Service Quality Plan Outline
Schedule 13	-	Project Co Proposal Extracts
Schedule 14	-	Outline Commissioning Program
Schedule 15	-	Output Specifications
Schedule 16	-	Title Encumbrances
Schedule 17	-	Intentionally Deleted
Schedule 18	-	Communications Protocol
Schedule 19	-	Heritage Guidelines and Protocols
Schedule 20	-	Payment Mechanism
Schedule 21	-	FF&E List
Schedule 22	-	Variation Procedure
Schedule 23	-	Compensation on Termination
Schedule 24	-	Expiry Transition Procedure
Schedule 25	-	Insurance and Performance Security Requirements
Schedule 26	-	Record Provisions
Schedule 27	-	Dispute Resolution Procedure
Schedule 28	-	Refinancing
Schedule 29	-	Standby Letter of Credit
Schedule 30	-	Insurance Trust Agreement
Schedule 31	-	Project Co Information
Schedule 32	-	Financial Model Extracts
Schedule 33	-	Works Report Requirements
Schedule 34	-	Benchmarking and Market Testing Procedures

Thunder Bay Consolidated Courthouse

THIS PROJECT AGREEMENT is made as of the 17th day of November, 2010

BETWEEN:

ONTARIO INFRASTRUCTURE PROJECTS CORPORATION, a non-share capital corporation continued under the *Ontario Infrastructure Project Corporation Act*, S.O. 2006, c. 9, Schedule I, as amended, as agent for Her Majesty The Queen in Right of Ontario, as represented by the Minister of Infrastructure.

AND:

PLENARY JUSTICE THUNDER BAY [REDACTED]

(“**Project Co**”)

WHEREAS:

- A. MAG, with the assistance of HMQ, wishes to procure a new courthouse in Thunder Bay, Ontario.
- B. Project Co will provide the Project Operations, which Project Operations include the design, construction, financing and maintenance of the Facility (the “**Project**”).
- C. HMQ and Project Co wish to enter into this project agreement (the “**Project Agreement**”), which sets out the terms and conditions upon which Project Co shall perform the Project Operations.
- D. The overriding priorities of MAG and HMQ in entering into and implementing this Project Agreement are enabling MAG Staff, MAG Occupants, Non-MAG Occupants and other Province Persons to carry out all Courthouse Activities in a secure, dignified and efficient manner.
- E. The Project will proceed as an alternative financing and procurement project under MI’s *ReNew Ontario* infrastructure investment plan, and complies with the principles set out in MI’s *Building a Better Tomorrow: An Infrastructure Planning, Financing and Procurement Framework for Ontario’s Public Sector* (the “**IPFP Framework**”).
- F. The IPFP Framework establishes 5 fundamental principles which guide the financing and procurement of public infrastructure projects in Ontario:
 - 1. The public interest is paramount.
 - 2. Value for money must be demonstrable.
 - 3. Appropriate public control/ownership must be preserved.
 - 4. Accountability must be maintained.

Thunder Bay Consolidated Courthouse

- 5. All processes must be fair, transparent and efficient.
- G. The IPFP Framework states that, consistent with the principle of appropriate public ownership/control, public ownership of assets will be preserved in the public sector.
- H. With a view to ensuring that both Parties are able to properly and effectively discharge their respective duties, functions and responsibilities under Applicable Law, it is the intent that HMQ and Project Co work collaboratively, responsibly and cooperatively throughout the Project Term.

NOW THEREFORE in consideration of the mutual covenants and agreements of the Parties hereinafter contained and for other good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, the Parties covenant and agree as follows:

1. DEFINITIONS AND INTERPRETATION

1.1 Definitions and Interpretation

- (a) This Project Agreement shall be interpreted in accordance with Schedule 1 - Definitions and Interpretation.
- (b) This Project Agreement is comprised of this executed agreement and the following documents, all of which are hereby incorporated by reference into and form part of this Project Agreement:

Schedule No.	Description
Schedule 1	- Definitions and Interpretation
Schedule 2	- Completion Documents
Schedule 3	- Custody Agreement
Schedule 4	- Lenders' Direct Agreement
Schedule 5	- Direct Agreements
Schedule 6	- Independent Certifier Agreement
Schedule 7	- Background Check Requirements
Schedule 8	- Energy Matters
Schedule 9	- Key Individuals
Schedule 10	- Review Procedure
Schedule 11	- Design Quality Plan and Construction Quality Plan
Schedule 12	- Service Quality Plan Outline
Schedule 13	- Project Co Proposal Extracts
Schedule 14	- Outline Commissioning Program
Schedule 15	- Output Specifications
Schedule 16	- Title Encumbrances
Schedule 17	- Intentionally Deleted
Schedule 18	- Communications Protocol
Schedule 19	- Heritage Guidelines and Protocols
Schedule 20	- Payment Mechanism

Thunder Bay Consolidated Courthouse

Schedule 21	-	FF&E List
Schedule 22	-	Variation Procedure
Schedule 23	-	Compensation on Termination
Schedule 24	-	Expiry Transition Procedure
Schedule 25	-	Insurance and Performance Security Requirements
Schedule 26	-	Record Provisions
Schedule 27	-	Dispute Resolution Procedure
Schedule 28	-	Refinancing
Schedule 29	-	Standby Letter of Credit
Schedule 30	-	Insurance Trust Agreement
Schedule 31	-	Project Co Information
Schedule 32	-	Financial Model Extracts
Schedule 33	-	Works Report Requirements
Schedule 34	-	Benchmarking and Market Testing

- (c) The documents comprising this Project Agreement are complementary and what is called for by any one of them shall be interpreted as if called for by all, except in the event of ambiguities, conflicts or inconsistencies, in which case Section 1.2 shall apply.
- (d) Except for those parts of Project Co’s proposal which are incorporated by reference into this Project Agreement by the Project Co Proposal Extracts, on Financial Close, the Request for Proposals and Project Co’s proposal shall be superseded entirely by this Project Agreement and rendered null and void, and shall not be relied upon or used by Project Co, HMQ or anyone else (including anyone pursuant to Schedule 27 - Dispute Resolution Procedure or any arbitral body or any court) in any way to interpret or qualify the scope of the Project Operations, any obligations or liabilities of Project Co, or anything else contained in this Project Agreement.
- (e) Unless it is specifically provided that a consent, approval or satisfaction is in the sole discretion of HMQ, no consent, approval or satisfaction of HMQ or the HMQ Representative shall be unreasonably withheld or delayed.
- (f) Unless it is specifically provided that a consent, approval or satisfaction is in the sole discretion of Project Co, no consent, approval or satisfaction of Project Co or the Project Co Representative shall be unreasonably withheld or delayed.
- (g) [REDACTED]

1.2 Conflict of Terms

- (a) In the event of ambiguities, conflicts or inconsistencies between or among any of the provisions of this Project Agreement, the provisions shall govern in the following order of precedence with each taking precedence over those listed subsequently:

Thunder Bay Consolidated Courthouse

- (i) the provisions of amendments in writing to this Project Agreement signed by the Parties and Variation Confirmations shall govern and take precedence only over those specific provisions of this Project Agreement expressly amended thereby;
 - (ii) any provision establishing a higher standard of safety, reliability, durability, performance or service shall take precedence over a provision establishing a lower standard of safety, reliability, durability, performance or service;
 - (iii) the body of this Project Agreement;
 - (iv) Schedule 1 – Definitions and Interpretation;
 - (v) Schedule 27 – Dispute Resolution Procedure;
 - (vi) Schedule 20 – Payment Mechanism;
 - (vii) Schedule 21 – FF&E List;
 - (viii) Schedule 15 – Output Specifications;
 - (ix) Schedule 25 – Insurance and Performance Security Requirements;
 - (x) Schedule 22 – Variation Procedure;
 - (xi) Schedule 10 – Review Procedure;
 - (xii) Schedule 14 – Outline Commissioning Program;
 - (xiii) Schedule 11 – Design Quality Plan and Construction Quality Plan;
 - (xiv) Schedule 28 – Refinancing;
 - (xv) Schedule 23 – Compensation on Termination;
 - (xvi) Schedule 26 – Record Provisions;
 - (xvii) Schedule 24 – Expiry Transition Procedure;
 - (xviii) the other Schedules in the order in which they are listed in Section 1.1(b); and
 - (xix) Schedule 13 – Project Co Proposal Extracts.
- (b) Subject to Section 1.2(a), if the ambiguity, conflict or inconsistency is between a provision of general application and a provision that applies only to a specific part of the Project Operations, the provision that applies to the specific part of the Project Operations shall govern for that specific part of the Project Operations.
- (c) If any ambiguity, conflict or inconsistency is not readily resolved by the foregoing provisions of this Section 1.2, then Project Co or HMQ, upon discovery of same, shall immediately give

Thunder Bay Consolidated Courthouse

notice to the HMQ Representative. The HMQ Representative shall, within 10 Business Days after such notice, make a determination of which provision governs and give notice of such determination, in writing, to Project Co.

- (d) HMQ and Project Co shall comply with the determination of the HMQ Representative pursuant to this Section 1.2 unless HMQ or Project Co disputes the decision of the HMQ Representative in which event such Dispute may be referred for resolution in accordance with Schedule 27 - Dispute Resolution Procedure.

1.3 Conflict of Documents

- (a) In the event of any ambiguity, conflict or inconsistency between the provisions of this Project Agreement and the Lenders' Direct Agreement, the provisions of the Lenders' Direct Agreement shall prevail and govern to the extent of such ambiguity, conflict or inconsistency.

2. COMMERCIAL CLOSE AND FINANCIAL CLOSE

2.1 Effective Date

- (a) The provisions of Sections 1 to 11, 13, 15 to 23, 27, 28, 33, 35 to 37 and 49 to 62, and Schedules 1 to 3, 7, 9 to 11, 13, 16 to 19, 21, 22, 25 to 27 and 29 will come into effect on the date of this Project Agreement. All other provisions of this Project Agreement will come into effect only on Financial Close. The provisions of this Project Agreement will terminate on the Termination Date.

2.2 Standby Letter of Credit

- (a) On the date of this Project Agreement, Project Co shall deliver, or cause to be delivered, to HMQ an irrevocable standby letter of credit (the "**Standby Letter of Credit**") in the amount of (\$[REDACTED]) substantially in the form of Schedule 29 - Standby Letter of Credit.
- (b) Unless the Standby Letter of Credit is drawn by HMQ in accordance with the provisions of this Project Agreement, HMQ shall release and deliver the Standby Letter of Credit to Project Co on Financial Close.
- (c) Project Co shall ensure that the Standby Letter of Credit (and any replacement therefor) is renewed prior to its expiry date if, as at such date, Financial Close will not, or may reasonably be expected not to, have occurred.

2.3 Financial Close

- (a) No later than 30 days prior to the Financial Close Target Date, Project Co will deliver to HMQ drafts of all documents referred to in Section 1 of Schedule 2 - Completion Documents.
- (b) On or before the Financial Close Target Date:

Thunder Bay Consolidated Courthouse

- (i) Project Co shall deliver to HMQ the documents referred to in Section 1 of Schedule 2 - Completion Documents; and
 - (ii) HMQ shall deliver to Project Co the documents referred to in Section 2 of Schedule 2 - Completion Documents.
- (c) If Project Co fails to deliver to HMQ any of the documents referred to in Section 1 of Schedule 2 - Completion Documents by the Financial Close Target Date (other than as a direct result of a breach by HMQ of its obligations under Section 2.3(b)(ii)) and HMQ does not waive such requirement, HMQ will be entitled to draw on the Standby Letter of Credit, in full or in part, and may terminate this Project Agreement in its entirety by written notice having immediate effect. The Parties agree that such liquidated damages are not a penalty but represent a genuine and reasonable pre-estimate of the damages that HMQ will suffer as a result of the happening of the specified event and it would be difficult or impossible to quantify such damages upon the happening of the specified event. Such payment shall constitute full and final settlement of any and all damages that may be claimed by HMQ as a result of Project Co not achieving Financial Close. The Parties agree that such liquidated damages shall be payable whether or not HMQ incurs or mitigates its damages, and that HMQ shall not have any obligation to mitigate any such damages.
- (d) As contemplated under Section 10.3.2 of the Request for Proposals, Project Co shall, no later than 10 days following written instructions from HMQ, pay the Design and Bid Fee amount plus any applicable HST to each of the eligible unsuccessful Proponents (as that term is defined in the Request for Proposals) as directed by HMQ.
- (e) If HMQ fails to deliver to Project Co any of the documents referred to in Section 2 of Schedule 2 - Completion Documents by the Financial Close Target Date (other than as a direct result of a breach by Project Co of its obligations under Section 2.3(b)(i)) and Project Co does not waive such requirement, Project Co will be entitled to the return of the Standby Letter of Credit and to terminate this Project Agreement in its entirety by written notice having immediate effect.

2.4 Disruption in Financial Markets

- (a) If Financial Close cannot be achieved by the Financial Close Target Date by reason solely of a Severe Market Disruption, subject to Project Co's obligation to renew the Standby Letter of Credit pursuant to Section 2.2, the Financial Close Target Date will be extended until the date falling 10 Business Days (or such other period as the Parties agree, acting reasonably) after the date on which such Severe Market Disruption ceases.
- (b) If a Severe Market Disruption exists, then, at any time before such Severe Market Disruption ceases and prior to Financial Close, HMQ may in its sole discretion either:
- (i) terminate this Project Agreement in its entirety by written notice having immediate effect; or
 - (ii) direct Project Co to assign to HMQ and HMQ will assume:

Thunder Bay Consolidated Courthouse

- (A) the Project Agreement, and all of Project Co's right, title and interest in the Project Data, the Intellectual Property Rights and the Permits, Licences and Approvals; and
 - (B) those contracts between Project Co and any Project Co Party which HMQ elects to be assigned.
- (c) If HMQ exercises its rights pursuant to Section 2.4(b), and, provided Project Co has, if directed, delivered the assignments provided for in (ii) (A) and (B) above, Project Co will be entitled to the return of its Standby Letter of Credit and to payment of an amount equal to the Design and Bid Fee plus any applicable HST on the Design and Bid Fee pursuant to Section 10.3.2 of the Request for Proposals plus [REDACTED]% of such fee. HMQ's obligation to return the Standby Letter of Credit and to pay such fee shall be contingent on the receipt of a waiver, in form and substance satisfactory to HMQ, that such fee represents full and final satisfaction of any obligation or liability of HMQ, MAG, OIPC, the Government of Ontario and any other Government Entity to Project Co and any Project Co Parties in connection with the Project Agreement and the Request for Proposals.

3. SCOPE OF AGREEMENT

3.1 Scope of Agreement

- (a) Project Co shall undertake the Project and perform the Project Operations in accordance with and subject to the provisions of this Project Agreement.
- (b) Project Co shall exercise its rights and perform its obligations at its own cost and risk without recourse to HMQ, except as otherwise provided in this Project Agreement, in which case Project Co's sole recourse with respect to the subject matter of this Project Agreement shall be to HMQ, as agent of the Province.

4. BUSINESS OPPORTUNITIES

4.1 Business Opportunities

- (a) Project Co acknowledges that HMQ reserves the right to all commercial and other opportunities (including, for greater certainty, all retail and, parking operations) in and at the Facility and at the Site ("**Business Opportunities**"). HMQ may, as set out in this Project Agreement, grant rights in the Business Opportunities to Project Co.
- (b) To encourage the development of Business Opportunities, Project Co may, from time to time, propose Business Opportunities for HMQ's consideration. All such proposals shall describe the Business Opportunity in full with the expected financial and other advantages to both Parties. HMQ may accept any such proposal in its sole discretion and subject to such terms and conditions as HMQ may require.

Thunder Bay Consolidated Courthouse

- (c) Notwithstanding that Project Co has proposed a Business Opportunity to HMQ for its consideration, Project Co acknowledges that HMQ reserves the right to proceed with such Business Opportunity or any similar Business Opportunity with Project Co or with any third party, and may initiate a separate procurement process for the development of any Business Opportunity.
- (d) In determining whether to accept any proposal in respect of a Business Opportunity, HMQ shall consult with and take into account the views of MAG, and shall, if so required by MAG, submit the relevant proposal to MAG for consideration.

5. REPRESENTATIONS AND WARRANTIES

5.1 Project Co Representations and Warranties

- (a) Project Co represents and warrants to HMQ that as of the date of this Project Agreement:
 - (i) Project Co [REDACTED], and has all the requisite power and authority to own its properties and assets, to carry on its business as it is currently being conducted, and to enter into this Project Agreement and to perform its obligations hereunder;
 - (ii) [REDACTED];
 - (iii) Project Co and the Project Co Parties, collectively, have extensive experience and are knowledgeable in the design, construction and maintenance of courthouse facilities and have the required ability, experience, skill and capacity to perform the Project Operations in a timely and professional manner as set out in this Project Agreement;
 - (iv) [REDACTED] Project Co [REDACTED] has the requisite power, authority and capacity to execute and deliver and perform this Project Agreement, and to do all acts and things, and execute, deliver and perform all other agreements, instruments, undertakings and documents as are required by this Project Agreement to be done, executed, delivered or performed;
 - (v) no steps or proceedings have been taken or are pending to supersede or amend:
 - (A) the constating or formation documents of Project Co;
 - (B) [REDACTED];
 - (C) [REDACTED],in each case, in a manner that would impair or limit [REDACTED] ability to perform its obligations or the obligations of Project Co under this Project Agreement;
 - (vi) this Project Agreement has been duly authorized, executed, and delivered by Project Co [REDACTED] and constitutes a legal, valid, and binding obligation of

Thunder Bay Consolidated Courthouse

Project Co [REDACTED], enforceable against each of them in accordance with its terms, subject only to:

- (A) limitations with respect to the enforcement of remedies by bankruptcy, insolvency, moratorium, winding-up, arrangement, reorganization, fraudulent preference and conveyance and other laws of general application affecting the enforcement of creditors' rights generally; and
 - (B) general equitable principles and the fact that the availability of equitable remedies is in the discretion of a court and that a court may stay proceedings or the execution of judgments;
- (vii) the execution, delivery, and performance by Project Co [REDACTED] of this Project Agreement does not and will not violate or conflict with, or constitute a default under:
- (A) its constating, formation or organizational documents, including any by-laws;
 - (B) any Applicable Law; or
 - (C) any covenant, contract, agreement, or understanding to which it is a party or by which it or any of its properties or assets is bound or affected;
- (viii) no Project Co Event of Default has occurred and is continuing;
- (ix) all of the information regarding Project Co [REDACTED] set out in Schedule 31 - Project Co Information is true and correct in all material respects;
- (x) there are no actions, suits, proceedings, or investigations pending or threatened against Project Co [REDACTED], to Project Co's knowledge, any Project Co Party at law or in equity before any Governmental Authority or arbitral body (whether or not covered by insurance) that individually or in the aggregate could result in any material adverse effect on the business, properties, or assets, or the condition, financial or otherwise, of Project Co [REDACTED] to perform Project Co's obligations under this Project Agreement, and Project Co has no knowledge of any violation or default with respect to any order, writ, injunction, or decree of any Governmental Authority or arbitral body that could result in any such material adverse effect or impairment;
- (xi) Project Co has carefully reviewed the whole of this Project Agreement, and all other documents made available to Project Co by or on behalf of HMQ, and, to Project Co's knowledge, nothing contained herein or therein inhibits or prevents Project Co from completing the Works or performing the Project Operations in accordance with this Project Agreement in a good and safe manner so as to achieve and satisfy the requirements of this Project Agreement;
- (xii) [REDACTED] Project Co [REDACTED] is able to meet its obligations as they generally become due;

Thunder Bay Consolidated Courthouse

- (xiii) Project Co is registered under Division V of Part IX of the *Excise Tax Act* (Canada);
- (xiv) the Scheduled Substantial Completion Date is a realistic date and is achievable by Project Co performing the Works in accordance with this Project Agreement; and
- (xv) **[REDACTED]** Project Co **[REDACTED]** is not a Non-Resident.

5.2 HMQ Representations and Warranties

- (a) HMQ represents and warrants to Project Co that as of the date of this Project Agreement:
 - (i) HMQ is a non-share capital corporation continued under the *Ontario Infrastructure Projects Corporation Act, 2006, S.O. 2006, c.9, Schedule I*, as amended, and has all the requisite corporate power and authority to own its properties and assets, to carry on its business as it is currently being conducted, and to enter into this Project Agreement and to perform its obligations hereunder;
 - (ii) HMQ is entering into this Project Agreement as agent for Her Majesty The Queen in Right of Ontario and has the requisite power, authority and capacity to execute, deliver and perform this Project Agreement and to bind Her Majesty The Queen in Right of Ontario, and to do all acts and things and to execute, deliver and perform all other agreements, instruments, undertakings and documents as are required by this Project Agreement to be done, executed, delivered or performed;
 - (iii) HMQ has obtained all necessary approvals to enter into and perform its obligations under this Project Agreement;
 - (iv) this Project Agreement has been duly authorized, executed, and delivered by HMQ and constitutes a legal, valid, and binding obligation of HMQ, enforceable against HMQ in accordance with its terms, subject only to:
 - (A) limitations with respect to the enforcement of remedies by bankruptcy, insolvency, moratorium, winding up, arrangement, reorganization, fraudulent preference and conveyance and other laws of general application affecting the enforcement of creditors' rights generally;
 - (B) general equitable principles and the fact that the availability of equitable remedies such as specific performance and injunction are not available against HMQ and that a court may stay proceedings or the execution of judgments;
 - (C) statutory limitations of general application respecting the enforceability of claims against HMQ or its property; and
 - (D) Section 11.3 of the *Financial Administration Act* (Ontario);

Thunder Bay Consolidated Courthouse

- (v) the execution, delivery, and performance by HMQ of this Project Agreement does not and will not violate or conflict with, or constitute a default under:
 - (A) the *Ontario Infrastructure Projects Corporation Act*, 2006, S.O. 2006, c.9, Schedule I, as amended, or any regulations made in respect thereof;
 - (B) the *Executive Council Act* (Ontario);
 - (C) any Applicable Law; or
 - (D) any covenant, contract, agreement, or understanding to which it is a party or by which it or any of its properties or assets is bound or affected;
- (vi) no HMQ Event of Default has occurred and is continuing;
- (vii) to the knowledge of HMQ, there are no actions, suits, proceedings, or investigations pending or threatened (in writing) against HMQ at law or in equity before any Governmental Authority or arbitral body (whether or not covered by insurance) of which HMQ has received notice that individually or in the aggregate could result in any material adverse effect on the business, properties or assets, or the condition, financial or otherwise, of HMQ or in any impairment of its ability to perform its obligations under this Project Agreement, and HMQ is not aware of any violation or default with respect to any order, writ, injunction, or decree of any Governmental Authority or arbitral body that could result in any such material adverse effect or impairment;
- (viii) HMQ is able to meet its obligations as they generally become due;
- (ix) HMQ has rights of use and access to, on and over the Site, the Facility and the Off-Site Parking Lot Lands or has the requisite power to obtain such rights that are sufficient to enable HMQ to grant or cause to be granted to Project Co the licence rights contemplated in Section 14.1; and
- (x) Her Majesty The Queen in Right of Ontario, as represented by The Minister of Infrastructure is the registered owner of, and has good title in fee simple to, the Site, subject only to the Title Encumbrances.

6. BACKGROUND INFORMATION

6.1 No Liability

- (a) Except as expressly provided in Sections 6.4, 16.2 and 16.3, none of HMQ or any other Province Person shall be liable to Project Co or any Project Co Party for, and Project Co shall not seek to recover from HMQ or any other Province Person, any damages, losses, costs, liabilities or expenses which may arise (whether in contract, tort or otherwise) from the adoption, use or application of the Background Information by, or on behalf of, Project Co or any Project Co Party.

Thunder Bay Consolidated Courthouse

6.2 No Warranty

- (a) Except as expressly provided in Sections 6.4, 16.2 and 16.3:
- (i) neither HMQ nor any other Province Person gives any warranty or undertaking of whatever nature in respect of the Background Information and, specifically (but without limitation), neither HMQ nor any other Province Person warrants that the Background Information represents all of the information in its possession or power (either during the conduct of the procurement process for the Project or at the time of execution and delivery of this Project Agreement) relevant or material to or in connection with the Project or the obligations of Project Co under this Project Agreement or under any of the Project Documents; and
 - (ii) neither HMQ nor any other Province Person shall be liable to Project Co in respect of any failure, whether before, on or after the execution and delivery of this Project Agreement:
 - (A) to disclose or make available to Project Co any information, documents or data;
 - (B) to review or update the Background Information; or
 - (C) to inform Project Co of any inaccuracy, error, omission, defect or inadequacy in the Background Information.

6.3 No Claims

- (a) Project Co acknowledges and confirms that:
- (i) it has conducted its own analysis and review of the Background Information and has, before the execution and delivery of this Project Agreement, satisfied itself as to the accuracy, completeness and fitness for purpose of any such Background Information upon which it places reliance; and
 - (ii) except as expressly provided in Sections 6.4, 16.2 and 16.3, it shall not be entitled to and shall not, and shall ensure that no Project Co Party shall, make any claim against any Province Person (whether in contract, tort or otherwise), including, without limitation, any claim in damages, for extensions of time or for additional payments under this Project Agreement on the grounds:
 - (A) of any misunderstanding or misapprehension in respect of the Background Information; or
 - (B) that the Background Information was incorrect or insufficient,
- nor shall Project Co be relieved from any of its obligations under this Project Agreement on any such ground.

Thunder Bay Consolidated Courthouse

6.4 Technical Reports

- (a) HMQ agrees that, if at the date of this Project Agreement, except as disclosed in any Background Information or as otherwise disclosed by HMQ, any HMQ Party or any Government Entity or known by Project Co or any Project Co Party, any of the information in the Technical Reports is, to the actual knowledge of HMQ, incorrect or there is relevant information in the possession or control of HMQ that would make any of the information in the Technical Reports incorrect, then, to the extent that such incorrect information materially adversely interferes with Project Co's ability to perform the Project Operations or materially adversely affects Project Co's cost of performing the Project Operations, such incorrect information shall, subject to and in accordance with Schedule 22 - Variation Procedure, result in a Variation.
- (b) For purposes of Section 6.4(a), "to the actual knowledge of HMQ" means to the actual knowledge of the president and chief executive officer of HMQ or the project manager – Project Delivery for the Project.

7. PROJECT DOCUMENTS

7.1 Project Documents

- (a) Project Co shall perform its obligations under, and observe all of the provisions of, each of the Project Documents to which it is a party, and shall ensure that each Project Co Party shall perform its obligations under, and observe all of the provisions of, each of the Project Documents to which such Project Co Party is a party, so as to ensure that other parties to such Project Documents shall not be entitled to terminate same. In the event that Project Co receives a notice of default under any of the Project Documents, it shall promptly, and, in any event, no later than 2 Business Days after receipt thereof, deliver a copy of such notice of default to HMQ.

7.2 Ancillary Documents

- (a) Project Co shall not:
 - (i) terminate or agree to the termination of all or part of any Ancillary Document, except pursuant to Sections 30.3, 43.5, 57.3 and 58.2 or otherwise to prevent or cure a Project Co Event of Default (provided that commercially reasonable alternative measures would not prevent or cure such Project Co Event of Default);
 - (ii) make or agree to any amendment, restatement or other modification of any Ancillary Document that materially adversely affects Project Co's ability to perform its obligations under this Project Agreement or that has the effect of increasing any liability of HMQ, whether actual or potential;
 - (iii) breach its obligations (or waive or allow to lapse any rights it may have) or permit others to breach their obligations (or waive or allow to lapse any rights they may have) under any Ancillary Document, that materially adversely affect Project Co's

Thunder Bay Consolidated Courthouse

ability to perform its obligations under this Project Agreement or that have the effect of increasing any liability of HMQ, whether actual or potential; or

- (iv) enter into, or permit the entry into by any other person of, any agreement replacing all or part of any Ancillary Document, except in the circumstances referenced in Section 7.2(a)(i),

without the prior written consent of HMQ, not to be unreasonably withheld or delayed, provided that, where consent is requested pursuant to Section 7.2(a)(i) or 7.2(a)(iv), such consent shall not be withheld, and shall be provided within a reasonable time, where the relevant matter referred to in Section 7.2(a)(i) or 7.2(a)(iv) will not materially adversely affect Project Co's ability to perform its obligations under this Project Agreement or have the effect of increasing any liability of HMQ, whether actual or potential. In the event of termination or agreement to the termination of all or part of any Ancillary Document as described in Section 7.2(a)(i) or any agreement replacing all or part of any Ancillary Document as described in Section 7.2(a)(iv), Project Co shall, to the extent applicable, comply with all provisions herein applicable to changes in Project Co Parties, including Section 57.3.

7.3 Changes to Lending Agreements and Refinancing

- (a) Subject to the terms of the Lenders' Direct Agreement, Project Co shall not terminate, amend or otherwise modify the Lending Agreements, or waive or exercise any of its rights under the Lending Agreements, if, at the time such action is contemplated and effected, it would materially adversely affect Project Co's ability to perform its obligations under this Project Agreement or the Project Documents or have the effect of increasing any liability of HMQ, whether actual or potential, unless:
 - (i) such action is a Permitted Borrowing; or
 - (ii) such action is a Refinancing effected in accordance with the provisions of Schedule 28 - Refinancing.

7.4 Compliance with Lending Agreements

- (a) Project Co shall keep the Lending Agreements in good standing to the extent necessary to perform its obligations under this Project Agreement and the Project Documents, and shall ensure that none of the terms and conditions of the Lending Agreements shall prevent Project Co from performing its obligations under this Project Agreement or the Project Documents.

8. HMQ RESPONSIBILITIES

8.1 General

- (a) HMQ shall, at its own cost and risk:

Thunder Bay Consolidated Courthouse

- (i) perform all of its obligations under, and observe all provisions of, this Project Agreement in compliance with Applicable Law;
 - (ii) comply with all Permits, Licences and Approvals in accordance with their terms;
 - (iii) cooperate with Project Co in the fulfillment of the purposes and intent of this Project Agreement, provided, however, that HMQ shall not be under any obligation to perform any of Project Co's obligations under this Project Agreement; and
 - (iv) perform or cause to be performed the HMQ FM Services in accordance with Good Industry Practice and the performance standards to be established by the Facilities Management Committee pursuant to this Project Agreement.
- (b) During the Operational Term, HMQ and MAG shall use or permit the use of the Facility for the predominant purpose of the Courthouse Activities and HMQ FM Services, or any other courthouse related purpose, and for ancillary uses compatible with the foregoing.
- (c) HMQ shall, and shall cause all HMQ Parties to, take reasonable steps to minimize undue interference with the provision of the Project Operations by Project Co or any Project Co Party.
- (d) Nothing in this Project Agreement shall in any way fetter the right, authority and discretion of HMQ, MAG or any other Province Person in fulfilling its statutory or other functions under Applicable Law, and Project Co understands and agrees that nothing in this Project Agreement shall preclude HMQ's board of directors (or any designate appointed pursuant to Section 61.1 of this Project Agreement) from performing, discharging or exercising its duties, responsibilities, and powers under Applicable Law. Project Co further agrees that it shall comply, and shall cause all relevant Project Co Parties to comply, with all written directions issued by or on behalf of HMQ's board of directors (or any designate appointed pursuant to Section 61.1 of this Project Agreement) from time to time.

9. PROJECT CO RESPONSIBILITIES

9.1 Other Business

- (a) Project Co shall not engage in any activities which are not specifically related to, required by and conducted for the purpose of the Project without the prior written consent of HMQ, in its sole discretion.

9.2 General

- (a) Project Co shall, at its own cost and risk:
- (i) perform all Project Operations:
 - (A) in compliance with Applicable Law;

Thunder Bay Consolidated Courthouse

- (B) in compliance with all Permits, Licences and Approvals and so as to preserve the existence and continued effectiveness of any such Permits, Licences and Approvals;
 - (C) so as to satisfy the Output Specifications;
 - (D) in accordance with Good Industry Practice;
 - (E) in a manner consistent with the Quality Plans and the Project Co Proposal Extracts;
 - (F) in a timely and professional manner;
 - (G) with due regard to the health and safety of persons and property;
 - (H) subject to the other provisions of this Project Agreement, in a manner which will not impair the ability of HMQ or any Province Persons to comply with Applicable Law;
 - (I) subject to the other provisions of this Project Agreement, in a manner which will not impair the performance of the Courthouse Activities and the HMQ FM Services; and
 - (J) in accordance with all other terms of this Project Agreement; and
- (ii) cooperate with HMQ in the fulfillment of the purposes and intent of this Project Agreement, provided however that Project Co shall not be under any obligation to perform any of HMQ's obligations under this Project Agreement.

9.3 Project Co Parties

- (a) Project Co shall not be relieved of any liability or obligation under this Project Agreement by the appointment of any Project Co Party, and Project Co shall cause each Project Co Party, to the extent such Project Co Party performs or is specified hereunder to perform the Project Operations, to comply with the obligations of Project Co hereunder in the same manner and to the same extent as Project Co.

9.4 Permits, Licences and Approvals

- (a) Project Co shall, at its own cost and risk:
 - (i) obtain, maintain, and, as applicable, renew all Permits, Licences and Approvals which may be required for the performance of the Project Operations; and
 - (ii) comply with all Permits, Licences and Approvals in accordance with their terms.
- (b) Where any Permits, Licences and Approvals have requirements that may impose any conditions, liabilities or obligations on HMQ or any Province Person, Project Co shall not

Thunder Bay Consolidated Courthouse

obtain or renew such Permits, Licences and Approvals without the prior written consent of HMQ, not to be unreasonably withheld or delayed, provided that neither HMQ nor any Province Person shall be responsible for obtaining or for the failure of Project Co to obtain any Permits, Licences and Approvals or for the failure of Project Co to renew any Permits, Licences and Approvals. HMQ shall comply, or shall require compliance, with any conditions, liabilities or obligations as are imposed on HMQ or any Province Person by the requirements of any Permits, Licences and Approvals obtained with HMQ's consent under this Section 9.4(b).

- (c) HMQ shall provide Project Co with such information and administrative assistance as Project Co may reasonably require in relation to the Permits, Licences and Approvals.

9.5 Safety During the Works Phase

- (a) From Financial Close until the Final Completion Date, Project Co shall:
 - (i) comply with the Safety Plan;
 - (ii) keep the Site, the Works and the Facility in a safe and orderly state, as appropriate in accordance with Good Industry Practice, to avoid danger to persons on the Site, in the Facility and in the immediate vicinity of the Site;
 - (iii) take such measures as are reasonable in accordance with Good Industry Practice to prevent access to the Site and the Facility of any persons or creatures not entitled to be there;
 - (iv) comply with Applicable Law relating to health and safety, including without limitation the *Occupational Health and Safety Act* (Ontario) and all regulations thereto;
 - (v) perform, or cause a Project Co Party to perform, all of the obligations of the “constructor”, and indemnify HMQ and each other Province Person against any and all of the liabilities of the “constructor”, under the *Occupational Health and Safety Act* (Ontario) and all regulations thereto; and
 - (vi) provide HMQ with a certificate of good standing from WSIB or any successor thereto once every 90 days.

9.6 Additional Works and TBPS Works

- (a) HMQ reserves the right to carry out Additional Works and the TBPS Works. HMQ may assign the methods and manner of construction (where applicable) of the Additional Works, the coordination and scheduling of the Additional Works and the safety training in respect of the Additional Works to Project Co.
- (b) In connection with the Additional Works, HMQ shall:

Thunder Bay Consolidated Courthouse

- (i) cause Additional Contractors to comply with the instructions of Project Co relating to matters of health and safety on the Site, methods and manner of construction (where applicable), and coordination and scheduling of the Additional Works with (A) the Works during the performance of the Works, and (B) at the request of HMQ, with the Project Co Services during the performance of the Project Co Services as HMQ considers appropriate taking into account the nature of the Additional Works and the potential for impact on the Project Co Services;
 - (ii) enter into separate contracts with Additional Contractors under conditions of contract which are compatible with the conditions of this Project Agreement and provide for compliance by Additional Contractors with Section 9.6(c) and all directions of Project Co in respect of any matter regarding health and safety on the Site, methods and manner of construction (where applicable), and coordination and scheduling of the Additional Works during the performance of the Works and during the performance of the Project Co Services in those cases where HMQ has requested Project Co to proceed in accordance with Section 9.6(c);
 - (iii) ensure that insurance coverage is provided as would be required by a prudent owner similarly situated and coordinate such insurance with the insurance coverage of Project Co as it affects the Works and the Project Co Services and in any event, such insurance shall provide for liability insurance of not less than \$[REDACTED]; and
 - (iv) take all necessary steps to avoid labour disputes or other disputes on the Project arising from the Additional Works.
- (c) In connection with the Additional Works and the TBPS Works (to the extent applicable as noted in this Section 9.6(c)), Project Co shall, during the performance of the Works, and at the request of HMQ, during the performance of the Project Co Services as HMQ considers appropriate taking into account the nature of the Additional Works, the TBPS Works and the potential for impact on the Project Co Services:
- (i) where HMQ has assigned to Project Co the matters referred to in Section 9.6(a) relating to Additional Works, subject to the performance by HMQ of its obligations under Section 9.6(b)(i) and 9.6(b)(ii), provide for the methods and manner of construction (where applicable) of the Additional Works and the coordination and scheduling of the Additional Works with the Works and the Project Co Services to be performed under this Project Agreement;
 - (ii) provide for the coordination and scheduling of the TBPS Works with the Works and the Project Co Services to be performed under this Project Agreement;
 - (iii) afford Additional Contractors and TBPS Contractors reasonable opportunity to introduce and store their products and use their construction machinery and equipment to execute the Additional Works and the TBPS Works;

Thunder Bay Consolidated Courthouse

- (iv) participate with HMQ, Additional Contractors and TBPS Contractors in reviewing their construction schedules when directed to do so by HMQ;
 - (v) where part of the Works or Project Co Services is affected by or depends upon, for its proper execution, the Additional Works, promptly report to HMQ in writing and prior to proceeding with that part of the Works or applicable Project Co Services, any readily apparent deficiencies in the Additional Works. Failure by Project Co to so report shall invalidate any claims against HMQ by reason of such readily apparent deficiencies; and
 - (vi) where HMQ has assigned to Project Co the matters referred to in Section 9.6(a) in respect of Additional Works, and subject to the performance by HMQ of its obligations under Sections 9.6(b)(i) and 9.6(b)(ii), assume overall responsibility for compliance with all aspects of Applicable Law relating to health and safety, including all the responsibilities of the ‘constructor’ under the *Occupational Health and Safety Act* (Ontario) prior to Substantial Completion and, at the request of HMQ exercised in a manner consistent with the said Act, at any time that Project Co is acting as a ‘constructor’ on the Site following Substantial Completion.
- (d) In the case of Additional Works and TBPS Works carried out prior to Substantial Completion, if:
- (i) any Additional Contractors or TBPS Contractors cause any damage to the Works;
 - (ii) Project Co incurs any additional costs or there is any delay in the Works Schedule as a result of any Additional Contractors or TBPS Contractors not complying with the coordination, scheduling and safety instructions of Project Co; or
 - (iii) subject to the performance by Project Co of its obligations under Sections 9.6(c)(i), (ii), (iii), (iv) and (vi), if Project Co incurs any additional costs or there is any delay in the Works Schedule as a result of any Additional Works or TBPS Works (other than work that does not form part of the Works but is required to be coordinated with the Works in accordance with the Project Agreement or the Output Specifications and provided that all such work is performed by such Additional Contractors and TBPS Contractors in accordance with Good Industry Practice and in accordance with the terms of their respective contracts or engagements with HMQ or TBPS, as applicable),

then, any such delay in the Works Schedule or additional costs in respect of the Works shall, subject to and in accordance with Section 38, be treated as a Delay Event and, subject to and in accordance with Section 39, be treated as a Compensation Event.

- (e) Claims, disputes, and other matters in question between Project Co and Additional Contractors shall be dealt with in substantially the same manner as contemplated in Schedule 27 – Dispute Resolution Procedure, provided the Additional Contractors have reciprocal obligations and HMQ has made commercially reasonable efforts to ensure that such provisions are included in the contracts with the Additional Contractors. Project Co shall be

Thunder Bay Consolidated Courthouse

deemed to have consented to arbitration of any dispute with any other contractor whose contract with HMQ contains a similar agreement to arbitrate.

- (f)
- (i) Project Co shall have a period of 10 Business Days following notice from HMQ of HMQ's intention to carry out Additional Works including a reasonable description of such Additional Works to request a Variation if such Additional Works are (A) reasonably expected to make a warranty made in favour of Project Co from a Project Co Party or equipment supplier and given in accordance with Good Industry Practice, void, or (B) reasonably expected to have a material negative consequence on Project Co's ability to perform any of the Project Operations;
 - (ii) if Project Co has made a request for a Variation in accordance with Section 9.6(f)(i), HMQ shall, within 10 Business Days of such request, either issue a Variation Enquiry or give written notice to Project Co that it does not agree that a Variation is required;
 - (iii) either Party may refer the question of whether a Variation is required as the result of a warranty risk or risk in the performance of the Project Operations for resolution in accordance with Schedule 27 - Dispute Resolution Procedure; and
 - (iv) where HMQ has, under Section 9.6(f)(ii), given notice to Project Co that it does not agree that a Variation is required, HMQ shall, within 10 Business Days of a subsequent agreement or of a determination that a Variation is required, issue a Variation Enquiry and the relevant provisions of Schedule 22 - Variation Procedure shall apply except that:
 - (A) HMQ shall not be entitled to withdraw any such Variation Enquiry unless HMQ determines not to proceed with the Additional Works or to proceed only in a manner that the Additional Works will not result in a warranty becoming void (as contemplated in Section 9.6(f)(i)) or will not result in any material negative consequence on Project Co's ability to perform any of the Project Operations and Project Co has agreed with such conclusion or the Parties otherwise agree, and
 - (B) the Parties shall, without prejudice to their respective general obligations to comply with the terms of this Project Agreement, use commercially reasonable efforts to mitigate the adverse effects with respect to any void or voidable warranty and take commercially reasonable steps to minimize any increase in costs arising from any void warranty.
- (g) Placing, installing, applying or connecting the Additional Works performed by Additional Contractors, on and to the Works performed by Project Co will not relieve Project Co from its obligations under the Project Agreement with respect to the Works, except to the extent expressly described in any Variation Confirmation.

Thunder Bay Consolidated Courthouse

10. REPRESENTATIVES

10.1 The HMQ Representative

- (a) The HMQ Representative shall exercise the functions and powers identified in this Project Agreement as functions or powers to be performed by the HMQ Representative and such other functions and powers of HMQ under this Project Agreement as HMQ may notify Project Co from time to time.
- (b) HMQ may, from time to time by written notice to Project Co, change the HMQ Representative. Such change shall have effect on the later of the date of delivery of such notice and the date specified in such notice.
- (c) During any period when no HMQ Representative has been appointed, or when the HMQ Representative is unable, through illness, incapacity or any other reason whatsoever, to perform the HMQ Representative's functions under this Project Agreement, HMQ shall perform or may, by written notice to Project Co, promptly appoint an alternative HMQ Representative to perform the functions which would otherwise be performed by the HMQ Representative. Upon receipt of such written notice, Project Co and the Project Co Representative shall be entitled to treat any act of such alternative HMQ Representative which is permitted by this Project Agreement as being authorized by HMQ, and Project Co and the Project Co Representative shall not be required to determine whether authority has in fact been given.
- (d) The HMQ Representative shall not, except as otherwise provided in this Project Agreement, be entitled to modify or waive any provision of this Project Agreement or to authorize a Variation.
- (e) Subject to the limitations set out in Sections 10.1(a) and 10.1(d), unless otherwise notified in writing, Project Co and the Project Co Representative shall be entitled to treat any act of the HMQ Representative which is authorized by this Project Agreement as being authorized by HMQ, and Project Co and the Project Co Representative shall not be required to determine whether authority has in fact been given.

10.2 The Project Co Representative

- (a) Subject to the limitations set out in Section 10.2(d), the Project Co Representative shall have full authority to act on behalf of Project Co for all purposes of this Project Agreement.
- (b) Project Co may change the Project Co Representative with the prior written consent of HMQ, not to be unreasonably withheld or delayed.
- (c) During any period when the Project Co Representative is unable, through illness, incapacity or any other reason whatsoever, to perform the Project Co Representative's functions under this Project Agreement, Project Co shall perform or may, by written notice to HMQ, promptly appoint an alternative Project Co Representative to perform the functions which would otherwise be performed by the Project Co Representative, provided that, Project Co

Thunder Bay Consolidated Courthouse

must seek HMQ's consent in accordance with Section 10.2(b) if such alternative Project Co Representative is in place for more than 180 days. Upon receipt of such written notice, HMQ and the HMQ Representative shall be entitled to treat any act of such alternative Project Co Representative which is permitted by this Project Agreement as being authorized by Project Co, and HMQ and the HMQ Representative shall not be required to determine whether authority has in fact been given.

- (d) The Project Co Representative shall not, except as otherwise provided in this Project Agreement, be entitled to modify or waive any provision of this Project Agreement.
- (e) Subject to the limitations set out in Section 10.2(d), unless otherwise notified in writing, HMQ and the HMQ Representative shall be entitled to treat any act of the Project Co Representative which is authorized by this Project Agreement as being authorized by Project Co, and HMQ and the HMQ Representative shall not be required to determine whether authority has in fact been given.

10.3 Communications to Representatives

- (a) At the time that a Party appoints or changes the appointment of the HMQ Representative or the Project Co Representative, as applicable, that Party shall also provide the other Party with contact information for delivery of communications to such representative. Communications to such representative shall not constitute notices to the Party appointing such representative.

10.4 Key Individuals

- (a) The individuals who are critical to the performance of the Works are identified in Part A of Schedule 9 - Key Individuals. Project Co shall use commercially reasonable efforts to ensure that the persons identified in Part A of Schedule 9 - Key Individuals remain involved in the Works in the capacity set out in Part A of Schedule 9 - Key Individuals and, in particular, will not, for the duration of the Works, require or request any such person to be involved in any other project on behalf of Project Co or any Project Co Party if, in the opinion of HMQ, acting reasonably, such involvement would have a material adverse effect on the Works.
- (b) Subject to the following sentence of this Section 10.4(b), the individuals who are critical to the performance of the Project Co Services are identified in Part B of Schedule 9 - Key Individuals. The individuals who will fill the positions listed in Part C of Schedule 9 - Key Individuals are also critical to the performance of the Project Co Services and will be identified to HMQ not less than 18 months and 15 days prior to the Scheduled Substantial Completion Date. Project Co shall use commercially reasonable efforts to ensure that persons identified in Part B of Schedule 9 - Key Individuals, and persons to be identified in Part C of Schedule 9 - Key Individuals remain involved in the Project Co Services in the capacity set out in Schedule 9 - Key Individuals and, in particular, will not, for the duration of the Project Co Services, require or request any such person to be involved in any other project on behalf of Project Co or any Project Co Party if, in the opinion of HMQ, acting

Thunder Bay Consolidated Courthouse

reasonably, such involvement would have a material adverse effect on the Project Co Services.

- (c) If Project Co considers it necessary to replace any individual identified in Schedule 9 - Key Individuals, Project Co shall provide HMQ with relevant information on the proposed replacement and shall consult with HMQ before finalizing the appointment of such replacement. Project Co shall not replace any of the individuals identified in Schedule 9 - Key Individuals without the prior written consent of HMQ, which consent shall not be withheld or delayed where the proposed replacement is suitably qualified and experienced.
- (d) If HMQ determines, acting reasonably, that it is in the best interests of HMQ that any individual identified in Schedule 9 - Key Individuals be replaced, HMQ shall notify Project Co (including a detailed explanation of the reasons for such determination), and, within 30 days of receipt by Project Co of such notice, Project Co shall provide HMQ with relevant information on the proposed replacement and shall consult with HMQ before finalizing the appointment of such replacement. Project Co shall not replace any of the individuals identified in Schedule 9 - Key Individuals without the prior written consent of HMQ, which consent shall not be withheld or delayed where the proposed replacement is suitably qualified and experienced.

11. WORKS COMMITTEE

11.1 Establishment

- (a) The Parties shall, within 30 days following Financial Close, establish a committee (the “**Works Committee**”) consisting of:
 - (i) 3 representatives appointed by MAG from time to time;
 - (ii) the following 3 representatives appointed by HMQ:
 - (A) the HMQ Representative; and
 - (B) 2 other representatives appointed by HMQ from time to time; and
 - (iii) the following 3 representatives appointed by Project Co:
 - (A) the Project Co Representative;
 - (B) 1 representative of the Construction Contractor; and
 - (C) such other representative appointed by Project Co from time to time.
- (b) Each of ORC, the Independent Certifier and the Planning, Design & Compliance Consultant shall be entitled to, but not required, to attend meetings as non-voting members of the Works Committee. Members of the Works Committee may invite, on prior notice to all members,

Thunder Bay Consolidated Courthouse

such advisors and consultants as they require from time to time to attend meetings and provide briefings to the Works Committee.

- (c) The HMQ Representative shall be the chairperson of the Works Committee.

11.2 Function and Role

- (a) The Works Committee shall assist the Parties by promoting cooperative and effective communication with respect to matters related to the Works. The Works Committee shall interface with the Facilities Management Committee and the FF&E Steering Committee as and when required..
- (b) The Works Committee shall be responsible for receiving and reviewing all matters related to the Works, including:
 - (i) any design, construction and commissioning issues;
 - (ii) the Works Schedule;
 - (iii) any issues arising from reports or documents provided by Project Co or the Independent Certifier;
 - (iv) any quality assurance and safety issues;
 - (v) the Works Reports;
 - (vi) the recommendations of the Transition Subcommittee;
 - (vii) any special matters referred to the Works Committee by HMQ, MAG or Project Co;
 - (viii) any community and media relations issues in accordance with Schedule 18 - Communications Protocol; and
 - (ix) any other issues pertaining to the Works.
- (c) Subject to Section 11.2(d), any unanimous decision of the Works Committee shall be final and binding on the Parties. If the Works Committee is unable to reach a unanimous decision, either Party may refer the matter for resolution in accordance with Schedule 27 - Dispute Resolution Procedure.
- (d) The Works Committee shall not have authority to make decisions with respect to or approve:
 - (i) any amendment to or waiver of any provision of this Project Agreement;
 - (ii) any change to a major milestone date set out in the Works Schedule, the Scheduled Substantial Completion Date or the Scheduled Final Completion Date;

Thunder Bay Consolidated Courthouse

- (iii) any Variation;
- (iv) any change that may materially adversely affect Project Co's ability to achieve Substantial Completion by the Scheduled Substantial Completion Date or Final Completion by the Scheduled Final Completion Date; or
- (v) any matter with respect to which HMQ has a right of consent or in respect of which HMQ may exercise discretion pursuant to this Project Agreement.

11.3 Term of Works Committee

- (a) Unless otherwise agreed, the Works Committee shall operate only until the Final Completion Date.

11.4 Replacement of Committee Members

- (a) HMQ and MAG shall be entitled to replace any of their respective representatives on the Works Committee by written notice to Project Co. HMQ will use commercially reasonable efforts to deliver prior written notice of any such replacements to Project Co. Project Co may replace any of its representatives on the Works Committee with the prior written consent of HMQ, not to be unreasonably withheld or delayed.

11.5 Procedures and Practices

- (a) The members of the Works Committee may:
 - (i) adopt such procedures and practices for the conduct of the activities of the Works Committee as they consider appropriate from time to time;
 - (ii) invite to any meeting of the Works Committee such other persons as the members of the Works Committee may agree;
 - (iii) exclude from any meeting of the Works Committee such persons as the members of the Works Committee may agree; and
 - (iv) receive and review reports from any person or organization agreed to by the members of the Works Committee.
- (b) Once established, the Works Committee shall meet at least once each month from Financial Close until the Final Completion Date, unless otherwise agreed by the members of the Works Committee or the Parties.
- (c) Any one of the Project Co Representative, the HMQ Representative and any of MAG's representatives on the Works Committee may convene a special meeting of the Works Committee at any time. Special meetings of the Works Committee may be convened on not less than 5 Business Days notice to all members of the Works Committee identifying the agenda items to be discussed at the special meeting, provided that, in an Emergency, a meeting may be called at any time on such notice as may be reasonable in the circumstances.

Thunder Bay Consolidated Courthouse

- (d) Unless otherwise agreed by the members of the Works Committee, the Works Committee shall meet at the Site in the City of Thunder Bay, Ontario or in any other location in Ontario. Meetings of the Works Committee may be held by means of such telephonic, electronic or other communication facilities as permit all persons participating in the meeting to communicate with each other simultaneously and instantaneously. A person participating in a meeting by such means will be deemed to be present at such meeting, provided that each member of the Works Committee must attend in person at least once each calendar quarter.
- (e) 2 representatives of HMQ (one of whom shall be the HMQ Representative), 2 representatives of Project Co (one of whom shall be the Project Co Representative) and 2 representatives of MAG shall constitute a quorum at any meeting of the Works Committee. A quorum of members may exercise all the powers of the Works Committee. The members shall not transact business at a meeting of the Works Committee unless a quorum is present.
- (f) Minutes of all meetings, recommendations and decisions of the Works Committee, including those made by telephone or other form of communication, shall be recorded and maintained by Project Co. Project Co shall circulate copies of such minutes within 5 Business Days of the holding of the meeting or the making of the recommendation or decision. Unless HMQ notifies Project Co within 5 Business Days of receipt of the minutes that HMQ disagrees with the contents of the minutes, HMQ, Project Co and MAG shall be deemed to have approved such minutes. Project Co shall maintain a complete set of all minutes of the meetings of the Works Committee and shall make such minutes available for inspection by HMQ and MAG during regular business hours.

12. FACILITIES MANAGEMENT COMMITTEE

12.1 Establishment

- (a) The Parties shall, not later than 18 months prior to the Scheduled Substantial Completion Date, establish a committee (the “**Facilities Management Committee**”) consisting of:
 - (i) for the period from the establishment of the Facilities Management Committee until the Final Completion Date, 1 representative appointed by HMQ from time to time;
 - (ii) 2 senior representatives of MAG appointed by MAG from time to time;
 - (iii) 2 senior representatives of Project Co, one of whom shall be the Project Co Representative and the other shall be appointed by Project Co from time to time; and
 - (iv) 2 senior representatives of ORC appointed by ORC from time to time.
- (b) Members of the Facilities Management Committee may invite, on prior notice to all members, such advisors and consultants as they require from time to time to attend meetings and provide briefings to the Facilities Management Committee.

Thunder Bay Consolidated Courthouse

- (c) 1 of the representatives of ORC shall be the chairperson of the Facilities Management Committee.

12.2 Function and Role

- (a) The Facilities Management Committee shall assist the Parties by promoting cooperative and effective communication with respect to matters related to the Project Operations, both prior to and during the Operational Term. The Facilities Management Committee shall interface with the Works Committee as and when required, and shall form the utilities management subcommittee (the "**Utilities Management Subcommittee**") to receive and review all matters related to the Utilities Management Services.
- (b) The Facilities Management Committee shall be responsible for receiving and reviewing all matters related to the Project Operations (excluding the Works), both prior to and during the Operational Term, including:
 - (i) the transition from the Existing Facilities to the Facility;
 - (ii) any joint review of the Project Co Services and the Output Specifications;
 - (iii) the recommendations of the Utilities Management Subcommittee;
 - (iv) any changes to Service Quality Plans;
 - (v) any performance issues;
 - (vi) the development and modification of performance standards for the HMQ FM Services, which performance standards shall be based on Good Industry Practice;
 - (vii) any interface issues between the Project Co Services and the HMQ FM Services;
 - (viii) any special matter referred to the Facilities Management Committee by HMQ, MAG, ORC or Project Co;
 - (ix) any community and media relations issues in accordance with Schedule 18 - Communications Protocol; and
 - (x) any other issues pertaining to the Project Operations (excluding the Works).
- (c) Subject to Section 12.2(d), any unanimous decision of the Facilities Management Committee shall be final and binding on the Parties. If the Facilities Management Committee is unable to reach a unanimous decision, either Party may refer the matter for resolution in accordance with Schedule 27 - Dispute Resolution Procedure.
- (d) The Facilities Management Committee shall not have authority to make decisions with respect to or approve:
 - (i) any amendment to or waiver of any provision of this Project Agreement;

Thunder Bay Consolidated Courthouse

- (ii) any Variation;
- (iii) any change that may materially adversely affect Project Co's ability to perform the Project Co Services or MAG's ability to perform the Courthouse Activities and the HMQ FM Services; or
- (iv) any matter with respect to which HMQ has a right of consent or in respect of which HMQ may exercise discretion pursuant to this Project Agreement.

12.3 Replacement of Committee Members

- (a) Each of HMQ, ORC and MAG shall be entitled to replace any of their respective representatives on the Facilities Management Committee by written notice to Project Co. HMQ will use commercially reasonable efforts to deliver and to cause ORC and MAG to deliver prior written notice of any such replacement to Project Co. Project Co may replace any of its representatives on the Facilities Management Committee with the prior written consent of HMQ, not to be unreasonably withheld or delayed.

12.4 Procedures and Practices

- (a) The members of the Facilities Management Committee may:
 - (i) adopt such procedures and practices for the conduct of the activities of the Facilities Management Committee as they consider appropriate from time to time;
 - (ii) invite to any meeting of the Facilities Management Committee such other persons as the members of the Facilities Management Committee may agree;
 - (iii) exclude from any meeting of the Facilities Management Committee such persons as the members of the Facilities Management Committee may agree; and
 - (iv) receive and review reports from any person or organization agreed to by the members of the Facilities Management Committee.
- (b) Once established, the Facilities Management Committee shall meet at least once each month during the Operational Term, unless otherwise agreed by the members of the Facilities Management Committee or the Parties.
- (c) Any member of the Facilities Management Committee may convene a special meeting of the Facilities Management Committee at any time. Special meetings of the Facilities Management Committee may be convened on not less than 5 Business Days notice to all members of the Facilities Management Committee identifying the agenda items to be discussed at the special meeting, provided that, in an Emergency, a meeting may be called at any time on such notice as may be reasonable in the circumstances.
- (d) Unless otherwise agreed by the members of the Facilities Management Committee, the Facilities Management Committee shall meet at the Site, the Facility, in the City of Toronto or in any other location in Ontario. Meetings of the Facilities Management Committee may

Thunder Bay Consolidated Courthouse

be held by means of such telephonic, electronic or other communication facilities as permit all persons participating in the meeting to communicate with each other simultaneously and instantaneously. A person participating in a meeting by such means will be deemed to be present at such meeting, provided that each member of the Facilities Management Committee must attend in person at least once each calendar quarter.

- (e) For the period from the establishment of the Facilities Management Committee until the Substantial Completion Date, 1 representative of HMQ, 1 representative of Project Co, 1 representative of ORC and 1 representative of MAG shall constitute a quorum at any meeting of the Facilities Management Committee. For the period from the day after the Substantial Completion Date until the Termination Date, 1 representative of MAG, 1 representative of ORC and 1 representative of Project Co shall constitute a quorum at any meeting of the Facilities Management Committee. A quorum of members may exercise all the powers of the Facilities Management Committee. The members shall not transact business at a meeting of the Facilities Management Committee unless a quorum is present.
- (f) Minutes of all meetings, recommendations and decisions of the Facilities Management Committee, including those made by telephone or other form of communication, shall be recorded and maintained by Project Co. Project Co shall circulate copies of such minutes within 5 Business Days of the holding of the meeting or the making of the recommendation or decision. Unless HMQ notifies Project Co within 5 Business Days of receipt of the minutes that HMQ disagrees with the contents of the minutes, Project Co and HMQ shall be deemed to have approved such minutes. Project Co shall maintain a complete set of all minutes of the meetings of the Facilities Management Committee and shall make such minutes available for inspection by HMQ and MAG during regular business hours.

13. QUALITY ASSURANCE

13.1 Quality Plans and Systems

- (a) Project Co shall cause all of the Project Operations to be the subject of quality management systems, which shall include the following:
 - (i) a Design Quality Plan and a Construction Quality Plan, which may be incorporated into one document; and
 - (ii) a Service Quality Plan for each Project Co Service,(collectively, the “**Quality Plans**”).
- (b) All Quality Plans shall be consistent with the requirements of the Output Specifications, the Final Commissioning Program, or any equivalent standard which is generally recognized as having replaced it, but Project Co shall not require accreditation with such standard.
- (c) The Design Quality Plan is attached as part of Schedule 11 - Design Quality Plan and Construction Quality Plan.

Thunder Bay Consolidated Courthouse

- (d) The Construction Quality Plan shall, at a minimum, comply with the requirements of the outline of the Construction Quality Plan attached as part of Schedule 11 - Design Quality Plan and Construction Quality Plan. Project Co shall submit its proposed Construction Quality Plan to HMQ within 60 days following Financial Close.
- (e) The Service Quality Plan for each Project Co Service shall, at a minimum, comply with the requirements of the outline of the Service Quality Plan attached as Schedule 12 - Service Quality Plan Outline. Project Co shall submit its proposed Service Quality Plan for each Project Co Service to HMQ not less than six (6) months prior to the Scheduled Substantial Completion Date.
- (f) All Quality Plans shall be subject to review by HMQ pursuant to Schedule 10 - Review Procedure, and Project Co shall not be entitled to implement or cause the implementation of any Quality Plan unless and until Project Co is entitled to proceed with such implementation pursuant to Schedule 10 - Review Procedure.
- (g) Project Co shall implement the Quality Plans, shall perform and cause to be performed the Project Operations in compliance with the Quality Plans, including by causing:
 - (i) the Construction Contractor to implement the Design Quality Plan and the Construction Quality Plan; and
 - (ii) the Service Provider to implement the Service Quality Plans.
- (h) Where any aspect of the Project Operations is performed by more than one Project Co Party, then this Section 13, in so far as relevant or appropriate to the activities to be performed by such Project Co Party, shall apply in respect of each of them and references in this Section 13 to such Project Co Party, including the Construction Contractor or the Service Provider, shall be construed accordingly.

13.2 Changes to Plans

- (a) Project Co shall submit to HMQ, in accordance with Schedule 10 - Review Procedure, any changes to any of the Quality Plans required to comply with Section 13.1, and shall amend such Quality Plans as required pursuant to Schedule 10 - Review Procedure.

13.3 Quality Manuals and Procedures

- (a) If any Quality Plan refers to, relies on or incorporates any quality manual or procedure, then such quality manual or procedure or the relevant parts of it shall be submitted to HMQ at the time that the relevant Quality Plan, or part thereof or change thereto, is submitted in accordance with Schedule 10 - Review Procedure, and the contents of such quality manual or procedure shall be taken into account in the consideration of the relevant Quality Plan, or part thereof or change thereto, in accordance with Schedule 10 - Review Procedure.

Thunder Bay Consolidated Courthouse

13.4 Quality Monitoring

- (a) Without limiting HMQ's other rights pursuant to this Project Agreement, including Sections 29 and 35, HMQ may, from time to time, directly or indirectly, perform periodic monitoring, spot checks and auditing of Project Co's quality management systems, including all relevant Quality Plans and any quality manuals and procedures. Project Co shall ensure that HMQ also has the right to perform periodic monitoring, spot checks and auditing of both the Construction Contractor's and the Service Provider's quality management systems.
- (b) Project Co shall cooperate, and shall cause the Construction Contractor and the Service Provider to cooperate, with HMQ in monitoring quality management systems and shall provide HMQ with all information and documentation reasonably required in connection with HMQ's rights under this Section 13.4.

14. LICENCE

14.1 Licence to Site

- (a) Effective from the date of Financial Close until the Termination Date and subject to this Section 14, HMQ hereby grants or has caused to be granted, and shall continuously until the Termination Date grant or cause to be granted, to Project Co and all Project Co Parties such non-exclusive licence rights of use and access to, on and over the Site and the Off-Site Parking Lot Lands as is required by Project Co and such Project Co Parties and sufficient to allow Project Co and such Project Co Parties to perform the Project Operations.
- (b) Project Co shall ensure that each Project Co Party shall at all times, when entering the Site and the Off-Site Parking Lot Lands, act in a manner consistent with the obligations of Project Co under the Project Agreement.
- (c) In consideration for the licence granted pursuant to Section 14.1(a), Project Co shall provide the Project Operations subject to and in accordance with this Project Agreement.
- (d) Without derogating from any of HMQ's rights hereunder, in particular, its rights of access to the Site and the Off-Site Parking Lot Lands prior to the Substantial Completion Date for purposes of the HMQ Commissioning, HMQ acknowledges that, in respect of the Project Operations, Project Co and the Project Co Parties require, and HMQ shall provide, access to the Site and the Off-Site Parking Lot Lands without material interference by HMQ or any Province Person from the date of Financial Close until the Termination Date.
- (e) None of the rights granted pursuant to this Section 14.1 shall extend beyond the boundaries of the Site or beyond the boundaries of the Off-Site Parking Lot Lands, or to any lands other than the Site or the Off-Site Parking Lot Lands, other than easements and similar interests of HMQ which benefit the Site, obtained after the date of this Project Agreement, to the extent the same are necessary for the Project Operations.
- (f) The licence provided in this Section 14.1 shall automatically terminate as of the Termination Date.

Thunder Bay Consolidated Courthouse

14.2 Non-exclusive Licence/Development of Site

- (a) Project Co acknowledges and agrees that the rights granted to Project Co and the Project Co Parties hereunder shall be non-exclusive and that HMQ and any person authorized by HMQ, including MAG, may occupy and possess the Site and Facility, including for the purposes of carrying out the Courthouse Activities and the HMQ FM Services. In exercising such rights Project Co shall not, and shall require that the Project Co Parties shall not, except as permitted under this Project Agreement, disrupt the performance of the Courthouse Activities or the HMQ FM Services.
- (b) Without limiting Section 14.2(a), Project Co acknowledges that HMQ may from time to time use or develop (including by way of subdivision), or permit the use or development of, portions of the Site other than that portion of the Site contained within the building footprint of the Facility and those other portions of the Site necessary for the performance of the Project Operations. To the extent that such use or development materially adversely interferes with Project Co's licence rights hereunder or materially adversely interferes with Project Co's ability to perform the Project Operations, such use or development shall, subject to and in accordance with Schedule 22 - Variation Procedure, result in a Variation.

14.3 Limited Access Areas

- (a) For purposes related to the provision of Courthouse Activities or related to security and confidentiality, effective upon Substantial Completion of the Facility, HMQ may limit or restrict Project Co's and each Project Co Party's access to designated portions of the Site or the Facility unless a person seeking access obtains the prior written consent of HMQ, which consent may be subject to such reasonable conditions as are imposed by HMQ.

14.4 Naming and Signage

- (a) Project Co acknowledges that HMQ reserves and retains (i) all rights to designate the name for the Facility and any part of the Facility; (ii) all rights to signage in relation to the Site and the Facility; and (iii) all rights, Trade-Marks, naming or branding regarding the Facility or any part of the Facility. It is agreed, however, that, with the prior written consent of HMQ, not to be unreasonably withheld or delayed and which may take into consideration any applicable governmental guidelines, including the guidelines set out in Schedule 18 – Communications Protocol, Project Co, the Project Co Parties and the Senior Lenders may, for the period prior to Substantial Completion, erect and maintain signage (which may include such parties' logos and trade names) identifying their respective roles in connection with the development and construction of the Project.

14.5 No Interest in Land

- (a) Project Co agrees that, in accordance with the principles of the IPFP Framework, it acquires no estate, right, title or ownership interest in the Site or the Facility or any other interest in land pursuant to this Project Agreement or otherwise.

Thunder Bay Consolidated Courthouse

14.6 Non-Disturbance Agreement

- (a) If HMQ mortgages, charges or otherwise encumbers the Site, HMQ shall notify Project Co and, at the request of Project Co, provide Project Co with an agreement, in form satisfactory to Project Co, acting reasonably, executed by the mortgagee of the Site permitting Project Co and the Lenders' Agent to access and use the Site under the licence granted pursuant to this Section 14 and the Lenders' Direct Agreement, respectively, free from interference from the mortgagee or any person claiming by or through the mortgagee. This Section 14.6 shall not apply in respect of any portion of the Site used or developed pursuant to Section 14.2(b) if neither the licence granted pursuant to this Section 14 nor the Project Operations pertain to such portion of the Site.

15. TITLE ENCUMBRANCES

15.1 Title Encumbrances

- (a) Project Co shall perform all obligations under the Title Encumbrances for or on behalf of HMQ, other than:
 - (i) obligations under any Title Encumbrance which Project Co is not legally capable of performing for or on behalf of HMQ;
 - (ii) obligations under any Title Encumbrance added after the date of this Project Agreement unless such obligations are provided in the Output Specifications as obligations of Project Co or the Parties agree that such obligations are obligations of Project Co; and
 - (iii) obligations under any Title Encumbrance which the City of Thunder Bay may formally relieve or waive, with the consent of HMQ, with respect to any Development Approval.
- (b) All Project Operations performed by or on behalf of Project Co, whether before, during or after the completion of the Works, shall be performed in a manner which does not breach the Title Encumbrances.
- (c) Subject to Encumbrances that Project Co shall remove pursuant to Section 15.2, no act or omission by Project Co or any Project Co Party shall give rise to a right for any person to obtain title to or any interest in the Site or the Facility or any part of it, except in accordance with the terms of this Project Agreement.

15.2 No Site Encumbrances

- (a) Project Co shall not create, incur, permit or suffer to exist any Encumbrance to be filed, issued or registered upon or against the Site or the Facility or any part thereof or any interest therein due to an act or omission of Project Co or any Project Co Party.

Thunder Bay Consolidated Courthouse

- (b) In the event that the Site, the Facility or any part thereof or any interest therein becomes subject to any Encumbrance due to an act or omission of Project Co or any Project Co Party and has not been consented to in writing by HMQ, Project Co shall immediately take all steps necessary to remove, vacate or discharge such Encumbrance. If such Encumbrance is not removed, vacated or discharged within 10 Business Days of the filing, issuance or registration of such Encumbrance then, without prejudice to any other rights or remedies it may have, HMQ will be at liberty to take whatever steps it deems necessary and appropriate to remove, vacate or discharge the Encumbrance, including payment of any amount owing or claimed thereunder, and seek immediate recovery from Project Co of the amount of any such payment and any associated costs, including legal costs, all of which shall be payable on demand.
- (c) The Parties acknowledge that the foregoing provisions of Section 15.2 shall apply to claims for lien made against the Site and/or the Facility pursuant to the CLA and shall also apply to claims made against HMQ or for the holdback under the CLA as though such a claim were an Encumbrance against the Site and/or the Facility as referred to therein.
- (d) Project Co shall withhold from each of its Subcontractors the holdbacks required under the CLA and shall deal with such holdbacks in accordance with the CLA.
- (e) Project Co shall follow the requirements of the CLA and Good Industry Practice for posting and advertising certificates of completion when issued.

16. SITE CONDITION

16.1 Acceptance of Site Condition

- (a) Subject to Sections 6.4, 16.2 and 16.3, Project Co acknowledges and agrees that it has inspected all matters relating to the Site and the Off-Site Parking Lot Lands, including the Background Information, prior to executing this Project Agreement and agrees to accept the Site and the Off-Site Parking Lot Lands and the Site Conditions on an “as is, where is” basis. Without limiting the generality of the foregoing, but subject to Sections 6.4, 16.2 and 16.3, Project Co shall not be entitled to make any claim of any nature whatsoever against any Province Person on any grounds relating to the Site or the Off-Site Parking Lot Lands, including the fact that incorrect or insufficient information on any matter relating to the Site or the Off-Site Parking Lot Lands was given to it by any person, whether or not a Province Person, unless the relevant person has given Project Co an express written entitlement to rely on information relating to the Site provided by such person to Project Co.
- (b) Subject to Sections 6.4, 16.2 and 16.3, Project Co acknowledges and agrees that it has and shall be deemed to have:
 - (i) performed all necessary Site and Off-Site Parking Lot Lands due diligence and investigation and inspected and examined the Site and the Off-Site Parking Lot Lands and their surroundings;

Thunder Bay Consolidated Courthouse

- (ii) satisfied itself as to the nature of the Site Conditions, the ground and the subsoil, the level and quantity of groundwater, the form and nature of the Site and the Off-Site Parking Lot Lands, the loadbearing and other relevant properties of the Site and the Off-Site Parking Lot Lands, the risk of injury or damage to property affecting the Site and the Off-Site Parking Lot Lands, the nature of the materials (whether natural or otherwise) to be excavated and the nature of the design, work and materials necessary for the execution and delivery of the Works;
 - (iii) satisfied itself as to the presence of any Contamination on, in or under the Site and the Off-Site Parking Lot Lands, or migrating to or from the Site and the Off-Site Parking Lot Lands;
 - (iv) satisfied itself as to the adequacy of the rights of access to, from and through the Site and the Off-Site Parking Lot Lands and any accommodation it may require for the purposes of fulfilling its obligations under this Project Agreement;
 - (v) satisfied itself as to the possibility of interference by persons of any description whatsoever with access to or use of, or rights in respect of, the Site and the Off-Site Parking Lot Lands; and
 - (vi) satisfied itself as to the precautions, times and methods of working necessary to prevent any nuisance or interference, whether public or private, being caused to any third parties.
- (c) Project Co further acknowledges and agrees that, other than as referred to or contained in this Project Agreement, no representations or warranties have been made, nor documentation delivered to Project Co or any Project Co Party, which would indicate that Project Co would be unable to perform the Project Operations in a lawful manner.

16.2 Contamination

- (a) HMQ shall be responsible for Contamination on, in or under, or migrating to or from, the Site, except for any such Contamination:
- (i) that was described in, or was properly inferable, readily apparent or readily discoverable from, the Environmental Reports or the Geotechnical Reports;
 - (ii) that could have been properly inferable, readily apparent or readily discoverable on the basis of reasonable, normal course and industry standard investigations, inspections or other due diligence; or
 - (iii) that is caused by Project Co or any Project Co Party.
- (b) Upon the discovery of any Contamination for which HMQ is responsible pursuant to Section 16.2(a), Project Co shall immediately inform the HMQ Representative and shall comply with all Applicable Law in respect thereof at HMQ's cost pursuant to Section 16.2(d).

Thunder Bay Consolidated Courthouse

- (c) In the event that HMQ wishes Project Co to perform actions which are in addition to any required pursuant to Section 16.2(b), then HMQ shall issue an instruction to Project Co specifying what action HMQ requires Project Co to take and Project Co shall promptly and diligently comply with all such instructions at HMQ's cost pursuant to Section 16.2(d).
- (d) If Sections 16.2(b) and 16.2(c) require Project Co to perform any alteration, addition, demolition, extension or variation in the Project Operations as a result of Contamination for which HMQ is responsible pursuant to Section 16.2(a) and which would not otherwise be required under this Project Agreement, then any such alteration, addition, demolition, extension or variation:
 - (i) in the Works shall, subject to and in accordance with Section 38, be treated as a Delay Event and, subject to and in accordance with Section 39, be treated as a Compensation Event; and
 - (ii) in the Project Co Services shall, subject to and in accordance with Schedule 22 - Variation Procedure, result in a Variation.

16.3 Items of Geological, Historical or Archaeological Interest or Value

- (a) As between the Parties, all fossils, artifacts and other objects having artistic, historic, archaeological or monetary value, including human remains and burial sites, which may be found on or at the Site, the Facility or the Off-Site Parking Lot Lands are or shall be the sole and absolute property of HMQ.
- (b) Upon the discovery of any item referred to in Section 16.3(a) during the course of the Works, Project Co shall:
 - (i) immediately inform the HMQ Representative of such discovery;
 - (ii) take all steps not to disturb the item and, if necessary, cease any Works in so far as performing such Works would endanger the item or prevent or impede its excavation;
 - (iii) take all necessary steps to preserve and ensure the preservation of the item in the same position and condition in which it was found; and
 - (iv) comply, and ensure compliance by all Project Co Parties, with Applicable Law and all requirements of Governmental Authorities with respect to such discovery, including Schedule 19 - Heritage Guidelines and Protocols.
- (c) In the event that HMQ wishes Project Co to perform actions which are in addition to any required pursuant to Section 16.3(b), then HMQ shall issue an instruction to Project Co specifying what action HMQ requires Project Co to take and Project Co shall promptly and diligently comply with all such instructions.
- (d) If Sections 16.3(b) and 16.3(c) require Project Co to perform any alteration, addition, demolition, extension or variation in the Works as a result of such discovery and which

Thunder Bay Consolidated Courthouse

would not otherwise be required under this Project Agreement, then any such alteration, addition, demolition, extension or variation in the Works shall, subject to and in accordance with Section 38, be treated as a Delay Event and, subject to and in accordance with Section 39, be treated as a Compensation Event.

16.4 Remediation of Off-Site Parking Lot Lands

- (a) HMQ shall be responsible for Contamination on, in or under, or migrating to or from, the Off-Site Parking Lot Lands, except for any such Contamination:
 - (i) that was described in, or was properly inferable, readily apparent or readily discoverable from, the Environmental Reports or the Geotechnical Reports;
 - (ii) that could have been properly inferable, readily apparent or readily discoverable on the basis of reasonable, normal course and industry standard investigations, inspections or other due diligence; or
 - (iii) that is caused by Project Co or any Project Co Party.
- (b) Upon discovery of any Contamination for which HMQ is responsible pursuant to Section 16.4(a), Project Co shall immediately notify the HMQ Representative and shall, in accordance with the requirements set forth in the Output Specifications, conduct environmental testing of the Off-Site Parking Lot Lands and remediate any such Contamination on, in or under the Off-Site Parking Lot Lands.
- (c) Notwithstanding anything to the contrary set forth in this Project Agreement, the Parking Lot Environmental Testing and Remediation Work shall form part of the Works for all purposes of this Project Agreement.
- (d) Any delay in the performance of the Works as the result of the performance of the Parking Lot Environmental Testing and Remediation Work shall not entitle Project Co to a Delay Event pursuant to Section 38 of this Agreement, a Compensation Event pursuant to Section 39 of this Agreement or result in a Variation.

17. CITY OF THUNDER BAY AND THIRD PARTY FINANCIAL OBLIGATIONS

17.1 City of Thunder Bay and Utility Company Fees

- (a) Project Co shall be responsible for all Financial Obligations under or in respect of all Permits, Licences and Approvals including to the City of Thunder Bay, any Utility Company, any Governmental Authority or any other third party in respect of the Project Operations, including:
 - (i) any development charges relating to the Works, the Facility or the Site;
 - (ii) any engineering administration and inspection fees required in respect of works or services required to be performed;

Thunder Bay Consolidated Courthouse

- (iii) any security deposits required under any Permits, Licences and Approvals; and
 - (iv) any other amounts payable under any Permits, Licences and Approvals.
- (b) The Parties agree that any refund, partial rebate or credit granted by the City of Thunder Bay, any applicable Utility Company, any applicable Governmental Authority or any other third party relating to the Financial Obligations referred to in Section 17.1(a) shall be for the benefit of HMQ to the extent such Financial Obligations were paid by HMQ and shall be for the benefit of Project Co to the extent such Financial Obligations were paid by Project Co.

18. DESIGN AND CONSTRUCTION OBLIGATIONS

18.1 Overall Responsibility

- (a) Project Co shall perform and complete the Works:
- (i) so as to satisfy the Output Specifications;
 - (ii) in accordance with the Project Co Proposal Extracts;
 - (iii) in accordance with the Design Data;
 - (iv) in accordance with the Works Schedule; and
 - (v) in accordance with the other terms and conditions of this Project Agreement.
- (b) Without prejudice to Section 18.1(a), but subject to the provisions of Section 26, Schedule 20 - Payment Mechanism and Schedule 24 - Expiry Transition Procedure, if, at any time during the Project Term, any of the Works carried out by or on behalf of Project Co do not fully satisfy the Output Specifications and/or any other term or condition of this Project Agreement (other than the Project Co Proposal Extracts), Project Co shall, at its own cost and expense, rectify the Works, the Facility and any part thereof so that:
- (i) the Works, the Facility and all parts thereof shall, at all times, comply with and satisfy in full the Output Specifications and the other terms and conditions of this Project Agreement (other than the Project Co Proposal Extracts); and
 - (ii) the Works, the Facility and all parts thereof will, at all times, be able to meet the structural, mechanical, electrical and other performance standards set out in the Output Specifications.

18.2 Complete and Operational Facility

- (a) Project Co shall design, engineer, construct and commission the Facility so as to provide HMQ a complete and operational Facility in accordance with the Output Specifications and the Project Co Proposal Extracts, and that will allow Project Co to perform the Project Co Services, all in accordance with and subject to the terms of this Project Agreement.

Thunder Bay Consolidated Courthouse

18.3 Development of Design

- (a) Project Co shall, at its own cost, develop and complete the design of the Facility and all Design Data in accordance with the requirements of this Project Agreement, including Schedule 10 - Review Procedure and this Section 18.3.
- (b) The further development of the design and the process by which it is progressed must fully comply with the requirements of this Project Agreement.
- (c) In order to develop the detailed design of the Facility and to achieve Courthouse Design Acceptability, Project Co shall consult with the user groups, stakeholders and the HMQ Design Team in an interactive process. The development of the detailed design based on user group and stakeholder input shall in no way be considered a Variation.
- (d) The Parties agree that Appendix A to Schedule 10 - Review Procedure is an initial list of Design Data and other items that will require design review, which Design Data and other items shall include design, procurement and construction documentation (to a scale required by the HMQ Design Team) for each of the following:
 - (i) staged 50%, 75% and 100% design development documentation, being design development drawings, reports, schedules and specifications progressed from the date of this Project Agreement with extensive user group input, showing all architectural, engineering and landscape design information sufficient to allow for the development of working drawings (the “**Design Development Submittals**”);
 - (ii) 50%, 75% and 100% working drawing documentation, being construction drawings, reports, schedules and specifications progressed from the Design Development Submittals, showing all architectural, engineering and landscape design information in accordance with the requirements of this Project Agreement (the “**Construction Document Submittals**”);
 - (iii) Permit, Licence and Approval drawings (phased, if applicable); and
 - (iv) all other documentation required pursuant to Schedule 10 - Review Procedure.
- (e) Project Co shall submit to the HMQ Representative for review in accordance with Schedule 10 - Review Procedure all Design Data and other items listed in Section 18.3(d).
- (f) Project Co shall participate in weekly design meetings with the HMQ Design Team and frequent consultations with user groups, including on an interim and ad hoc basis, and as needed, in order to fully achieve Courthouse Design Acceptability.
- (g) The Design Data and other items listed in Section 18.3(d) must contain, at a minimum, the following additional information:
 - (i) identification of the stage of design or construction to which the documentation relates;

Thunder Bay Consolidated Courthouse

- (ii) all design or construction drawings and specifications necessary to enable the HMQ Design Team to make an informed decision as to whether Project Co is permitted to proceed pursuant to Schedule 10 - Review Procedure;
 - (iii) for each stage of the design or construction documentation, a schedule identifying all changes to the relevant documentation that has occurred from the previous stage of design or construction documentation; and
 - (iv) where changes have been submitted, an indication of how the changes meet the requirements of this Project Agreement.
- (h) All design review meetings held by Project Co with the HMQ Design Team shall be held in Toronto, Ontario unless HMQ otherwise agrees in writing. User group design workshops shall be held in Thunder Bay, Ontario unless HMQ otherwise agrees in writing.
- (i) If Project Co commences or permits the commencement of the next level of design or construction of any part or parts of the Facility prior to being entitled to proceed in accordance with Schedule 10 - Review Procedure and it is subsequently determined in accordance with Schedule 10 - Review Procedure or Schedule 27 - Dispute Resolution Procedure that the design or construction does not comply with this Project Agreement, then Project Co shall forthwith, at its own cost and risk, undo, remove from the Site or the Facility, as applicable, replace and restore, as applicable, any parts of the design or construction that do not comply with this Project Agreement.
- (j) Subject to Section 18.6, neither HMQ nor any Province Person (including, for certainty, the Planning, Design & Compliance Consultant) will have any liability:
 - (i) if a document submitted by Project Co and reviewed by HMQ or the HMQ Representative results in non-compliance with this Project Agreement by Project Co or a breach by Project Co of Applicable Law; or
 - (ii) for any loss or claim arising due to some defect in any documents, drawings, specifications or certificates submitted by Project Co.
- (k) Project Co and HMQ will cooperate with each other in the design review process. Notwithstanding such cooperation by HMQ, such review shall not, except as provided in Section 18.6, constitute acceptance of the Works, and Project Co shall remain solely responsible for compliance in full with all requirements of this Project Agreement.
- (l) Project Co shall allow the HMQ Design Team, at any time, a reasonable opportunity to view any items of Design Data, which shall be made available to the HMQ Design Team as soon as practicable following receipt of a written request from the HMQ Representative.
- (m) Project Co shall cause the Construction Contractor to establish and maintain a computerized design database which Project Co and the HMQ Design Team may access remotely by computer to view drawings comprised within the Design Data and to electronically store and print copies of such Design Data.

Thunder Bay Consolidated Courthouse

18.4 Start-Up Meeting

- (a) Within 10 Business Days of Commercial Close, Project Co and the Design Team shall attend a start up meeting (the “**Start-Up Meeting**”) with HMQ to set out the design development process in greater detail.
- (b) The agenda for the Start-Up Meeting shall include the following:
 - (i) Project Co’s plan to develop a successful long-term partnership with HMQ and MAG for the purpose of supporting HMQ and MAG in achieving their vision, mission and core values;
 - (ii) Project Co’s plan to ensure that the Works are completed in accordance with the requirements set forth in this Project Agreement;
 - (iii) Project Co’s process to ensure optimum design quality;
 - (iv) Project Co’s approach to a fully integrated interior design process that includes every element of interior finishes, furniture, fixtures, equipment, FF&E, occupant signage and wayfinding;
 - (v) a proposed schedule of Works Submittals which is consistent with the Works Schedule and which provides for a progressive and orderly flow of Works Submittals from Project Co to the HMQ Design Team to allow sufficient time for review of each Works Submittal by the HMQ Design Team, including allowing sufficient time for the HMQ Design Team to consult with users, as required, and taking into account both the resources available to the HMQ Design Team to conduct such review and whether delay in the review of the subject matter of the Works Submittal will have a material impact on Project Co’s ability to progress future anticipated Works Submittals and the Works in accordance with the Works Schedule;
 - (vi) Project Co’s plan to successfully integrate feedback from user groups and the HMQ Design Team;
 - (vii) Project Co’s approach to timing, construction, adjustment and user feedback on required mock-ups; and
 - (viii) a communication process that includes an electronic data room and the use of a computerized document tracking system that has the capacity to report, on request, the status of all design and construction documentation, and that takes into account the document security protocol described in Section 50.5(h).

18.5 Design Review Meetings and Workshops

- (a) In order to obtain input in the preparation of, and prior to submitting, the Design Development Submittals and the Construction Document Submittals, the Parties will hold design review meetings (the “**Design Review Meetings**”) with the HMQ Design Team and

Thunder Bay Consolidated Courthouse

hold user group design workshops (the “**Design Workshops**”) beginning immediately after Commercial Close upon the following terms:

- (i) the Project Co Representative shall arrange the Design Review Meetings and Design Workshops in consultation with the HMQ Representative;
 - (ii) all Design Review Meetings shall be held in Toronto, Ontario and all Design Workshops shall be held in Thunder Bay or Toronto, Ontario, unless HMQ agrees otherwise in writing;
 - (iii) the Parties shall cooperate to develop a reasonable schedule for the Design Review Meetings and the Design Workshops and shall incorporate such schedule into the Works Schedule;
 - (iv) Project Co shall circulate to the HMQ Design Team an agenda for each of the Design Review Meetings and each of the Design Workshops no later than 10 Business Days prior to the relevant Design Review Meeting and/or Design Workshop;
 - (v) the Design Review Meetings and Design Workshops shall be held in person, except where otherwise agreed by the Parties, acting reasonably;
 - (vi) Project Co shall maintain minutes of the Design Review Meetings and Design Workshops, including possible design solutions and changes in design, and, within two Business Days after each Design Review Meeting and Design Workshop, Project Co shall provide to the HMQ Design Team a copy of the minutes, together with a copy of any notes, comments, sketches, drawings, tracings, lay-outs, plans or diagrams prepared at the Design Review Meeting and Design Workshop;
 - (vii) HMQ and Project Co agree that the subject matter of the Design Review Meetings and Design Workshops shall not be regarded as Submittals to which Schedule 10 - Review Procedure applies, and that HMQ shall not be bound by the input provided in connection with the Design Review Meetings and Design Workshops;
 - (viii) Project Co shall submit to HMQ the Design Development Submittals or the Construction Document Submittals, as applicable, for review pursuant to Schedule 10 - Review Procedure; and
 - (ix) the Parties agree that, with respect to the Design Development Submittals and the Construction Document Submittals, the period for review shall be 15 Business Days rather than the 10 Business Days prescribed in Section 2.2 of Schedule 10 - Review Procedure.
- (b) Prior to the 50% and 75% Design Development Submittals, the Parties will hold Design Review Meetings and/or Design Workshops (as required by HMQ) with respect to the following matters and any other Design Review Meetings and Design Workshops required by Project Co or HMQ, each acting reasonably:

Thunder Bay Consolidated Courthouse

- (i) space planning and room layouts;
 - (ii) exterior elevations including materials, finishes and colours;
 - (iii) interior materials, finishes and colours;
 - (iv) millwork;
 - (v) FF&E;
 - (vi) structural design including plans and sections;
 - (vii) mechanical and electrical systems including plant layouts and functionality;
 - (viii) civil engineering design including grading and site servicing;
 - (ix) site landscape design;
 - (x) information/communication technology;
 - (xi) security systems;
 - (xii) audio visual systems;
 - (xiii) police radio communications systems;
 - (xiv) sustainable design LEED features, including a dedicated LEED workshop;
 - (xv) telecommunications systems; and
 - (xvi) future expansion and adaptability features.
- (c) Prior to the 100% Design Development Submittals, the Parties will hold Design Review Meetings and/or Design Workshops (as required by HMQ) with respect to the following matters and any other Design Review Meetings and Design Workshops required by Project Co or HMQ, each acting reasonably:
- (i) all items listed in Section 18.5(b) and all items listed in S-100 and S-101 of Appendix A of Schedule 10 – Review Procedure, as required;
 - (ii) physical mock-ups for HMQ and user review (including, for certainty, review by MAG Staff);
 - (iii) interior elevations;
 - (iv) door/hardware functionality;
 - (v) art and artefacts; and

Thunder Bay Consolidated Courthouse

- (vi) signage and wayfinding.
- (d) Prior to the 50%, 75% and 100% Construction Documents Submittals, the Parties will hold Design Review Meetings and/or Design Workshops (as required by HMQ) with respect to the following matters and any other Design Review Meetings and/or Design Workshops required by Project Co or HMQ, each acting reasonably:
 - (i) millwork details;
 - (ii) office area layout details;
 - (iii) FF&E coordination details; and
 - (iv) signage and wayfinding.
- (e) The purpose of the Design Review Meetings and Design Workshops is to facilitate the incorporation of HMQ and MAG input, involvement and feedback into the Design Data prior to submission of such Design Data in accordance with Schedule 10 - Review Procedure.

18.6 Courthouse Design Acceptability

- (a) HMQ confirms that, as at the date of this Project Agreement, it and MAG have reviewed the Site and landscape design, blocking and stacking diagrams and updated space/area analysis and that, subject to any qualifications or comments noted thereon, such submittals satisfy the Output Specifications in respect of Courthouse Design Acceptability, so far as can reasonably be determined given the level of detail in the submittals.
- (b) With each of the Design Development Submittals, Project Co shall submit to HMQ, for its review pursuant to Schedule 10 - Review Procedure, a draft report (each a “**Courthouse Design Acceptability Report**”) to specifically identify, with reference to the Output Specifications, such matters of Courthouse Design Acceptability that Project Co wishes the HMQ Design Team to review and consider as part of the Design Development Submittals. Each Courthouse Design Acceptability Report shall demonstrate how the Output Specifications are satisfied in respect of Courthouse Design Acceptability.
- (c) With the Construction Document Submittals, Project Co shall submit to HMQ for review by HMQ and MAG, pursuant to Schedule 10 - Review Procedure, a final Courthouse Design Acceptability Report, and HMQ shall confirm that, subject to any qualifications or comments noted thereon, such Construction Document Submittals satisfy the Output Specifications in respect of Courthouse Design Acceptability, so far as can reasonably be determined given the level of detail in the Construction Document Submittals.
- (d) Each Courthouse Design Acceptability Report must be prepared in accordance with the technical submission requirements to be provided by HMQ to Project Co after identification of the preferred proponent and must address the way in which the Design Data meets the requirements of Courthouse Design Acceptability.

Thunder Bay Consolidated Courthouse

18.7 Performance of Design Obligations

- (a) In the design and engineering of the Facility, Project Co, its consultants and the Project Co Parties shall, at a minimum, exercise the standard of care normally exercised by licensed or registered professional architectural and engineering personnel having specialized knowledge and experience in performing design activities of a similar nature, scope and complexity.
- (b) Project Co shall ensure that all parts of the Works shall, as required by Applicable Law, be performed or reviewed by licensed or registered professional engineers and architects registered to practice in the Province of Ontario. Such architects and engineers shall certify and, if required by Applicable Law, sign and seal, all designs, drawings and technical reports confirming that they comply with all prevailing design standards and design practices for such work in the Province of Ontario, all other applicable standards, specifications and codes, and as otherwise required by Applicable Law.

18.8 General Construction Obligations

- (a) Project Co is responsible for all construction means, methods and techniques used to undertake the Works and must provide everything (including labour, plant, equipment and materials) necessary for the construction and commissioning of the Facility, and other performance of the Works.
- (b) Project Co shall in a timely and professional manner and in accordance with the requirements of this Project Agreement:
 - (i) construct the Works diligently, expeditiously and in a thorough and workman-like manner and consistent with the Design Quality Plan and Construction Quality Plan;
 - (ii) ensure that no works other than the Works under this Project Agreement are constructed on the Site or at the Facility by Project Co or any person for whom Project Co is responsible at law;
 - (iii) protect the Works from all of the elements, casualty and damage;
 - (iv) in respect of plant, equipment and materials incorporated in the Works, use plant, equipment and materials that:
 - (A) are of a kind that are consistent with the Output Specifications;
 - (B) are new, of good quality and are used, handled, stored and installed in accordance with Applicable Law and Good Industry Practice with respect to health and safety so as not to be hazardous or dangerous; and
 - (C) where they differ from the Output Specifications, have been substituted with HMQ's prior written consent in accordance with Section 18.9.

Thunder Bay Consolidated Courthouse

- (c) Without limiting Project Co's obligations pursuant to Section 9.5 or Project Co's indemnity pursuant to Section 54.1, Project Co shall, at all times throughout the progress of the Works, be responsible for maintaining and securing the Site and the Facility to prevent access onto the Site and the Facility of any persons not entitled to be there, and the licence granted to Project Co pursuant to Section 14.1 shall include rights for Project Co to do so.
- (d) At Financial Close Project Co shall provide a new construction site office located on the Site for use by HMQ, which shall remain in place until Final Completion or such other time as may be mutually agreed by HMQ and Project Co. In addition, Project Co shall provide for, and maintain in operation, a basic videoconferencing setup in the new construction office on the Site. At a minimum, the setup shall include: (i) a high definition resolution, 36-inch screen with split-screen capability, (ii) a document camera capable of viewing large-format drawings, and (iii) all other peripheral equipment (e.g. codecs, computer graphics and audio inputs operating simultaneously with the document camera, microphone(s), etc.) required for its operation. Project Co shall also maintain, at a minimum, a 1.5 Mbps dedicated multi-protocol label-switching network connection appropriate for videoconferencing. The site office shall satisfy the following requirements, in each case, in form and substance satisfactory to HMQ, acting reasonably: (a) the site office shall be approximately 3000mm x 6000mm and equipped with 3 desks, 3 chairs, 1-5 tier lateral filing cabinets, 2 wall mounted shelves minimum 300 mm deep and 1500 mm wide, 1 photocopier/facsimile, 2 computers sufficient to operate CAD, complete with internet access (highspeed) and include proper lighting, minimum 4 duplex power outlets, 2 telephone lines and a dedicated internet connection; and (b) the site office shall include air conditioning and heating units.
- (e) Project Co shall coordinate Site and Facility access with The City of Thunder Bay during the performance of the Works. For certainty, Project Co shall not be entitled to a Delay Event pursuant to Section 38 of this Agreement or a Compensation Event pursuant to Section 39 of this Agreement related to access to the Site or Facility if Project Co has one or more access points to or on the Site or the Facility.

18.9 Substitutions

- (a) Whenever equipment, components, materials, supplies, tools, and other items are specified or otherwise described in this Project Agreement by using the name or catalogue or model number of a particular manufacturer, fabricator, vendor or distributor, or any other material name or description, the naming or identification of the item is intended to establish the type and the minimum function and quality required, and equipment, components, materials, supplies, tools, and other items of other manufacturers, fabricators, vendors or distributors shall not be substituted without the prior written consent of HMQ, in its sole discretion.

18.10 Change in Standards

- (a) Where this Project Agreement requires Project Co to comply with a technical standard in respect of the design and construction of the Facility, and that standard has changed between the date of this Project Agreement and the date that such compliance is required, then Project Co shall give notice to HMQ of such change. If, after such notice, HMQ requires compliance with the changed standard (rather than the standard applicable as of the date of

Thunder Bay Consolidated Courthouse

this Project Agreement), then, to the extent such change impacts the Works and would not have otherwise been taken into account by compliance with Good Industry Practice, such changed standard shall, subject to and in accordance with Schedule 22 - Variation Procedure, result in a Variation. If HMQ does not require compliance with the changed standard, then Project Co shall continue to comply with the standard applicable as of the date of this Project Agreement, without a Variation therefor. This Section 18.10 shall not apply where a change in a technical standard is also a Change in Law.

18.11 Works Submittals

- (a) Any and all items, documents and anything else required or specified by this Project Agreement in respect of the Works to be submitted to, reviewed or otherwise processed by HMQ prior to Substantial Completion, including any and all subsequent revisions, amendments and changes thereto, shall be subject to review by HMQ pursuant to Schedule 10 - Review Procedure. The first document to be submitted by Project Co for review by HMQ pursuant to Schedule 10 – Review Procedure shall be the draft document control and security protocol described in Section 50.5(h).

18.12 Cash Allowance Items

- (a) Project Co shall deposit the Cash Allowance Amount for each individual Cash Allowance Item into the Cash Allowance Account no later than the dates and in the amounts set out in the Financial Model at Financial Close and shall manage the Cash Allowance Account in accordance with this Section 18.12.
- (b) The cash flow process applicable to the Cash Allowance Account will be as follows:
 - (i) Project Co will deposit the Cash Allowance Amount into the Cash Allowance Account in accordance with Section 18.12(a) above;
 - (ii) Project Co will hold and manage all monies in the Cash Allowance Account in trust for, for the benefit of and as directed by HMQ;
 - (iii) interest earned on the Cash Allowance Account will accrue in the Cash Allowance Account and will be for the benefit of HMQ;
 - (iv) Project Co shall provide a reconciliation of the Cash Allowance Account, the Aggregate Cash Allowance Items Payments and the Cash Allowance Balance to HMQ on a monthly basis;
 - (v) In the event that a payment requirement, including applicable HST, for invoices and/or payments approved by HMQ in respect of Police Systems Work and Parking Lot Environmental Testing and Remediation Work exceed the then current Cash Allowance Balance, HMQ shall pay the excess amount directly to the relevant vendor or Project Co Party that has performed the Police Systems Work or Parking Lot Environmental Testing and Remediation Work, as the case may be;

Thunder Bay Consolidated Courthouse

- (vi) if, at Substantial Completion, there exists a positive Cash Allowance Balance, then Project Co shall pay such Cash Allowance Balance to HMQ or as HMQ directs; and
 - (vii) the Parties agree to mutually review the operation of the Cash Allowance Account on a regular basis and make any appropriate modifications to ensure its efficient operation.
- (c) Project Co shall provide monthly reports to the HMQ Representative that include the following information:
- (i) itemized and aggregate amounts committed to date for all Cash Allowance Items;
 - (ii) itemized and aggregate amounts spent to date for all Cash Allowance Items as well as the itemized and aggregate amounts spent in the immediately preceding month for all Cash Allowance Items (itemized separately from amounts spent to date): (a) by way of payment directly from the Cash Allowance Account to Project Co, a Project Co Party or other vendor in respect of Police Systems Work and Parking Lot Environmental Testing Work; (b) by way of payment directly from the Cash Allowance Account to HMQ (or as HMQ may have otherwise directed) in respect of Sidewalk Work and Thunder Bay Hydro Work; (c) by way of payment directly from Project Co, a Project Co Party or any other Person (other than from the Cash Allowance Account) in respect of any and all Cash Allowance Items; and (d) by way of payment from the Cash Allowance Account to Project Co (or as Project Co may otherwise direct) in respect of payments contemplated in Section 18.12(j); and
 - (iii) the projected cost of the remaining Police Systems Work and Parking Lot Environmental Testing and Remediation Work and the projected effect of such costs on the Cash Allowance Account.
- (d) In addition to the monthly report described in Section 18.12(c), Project Co shall, on a monthly basis, provide to the HMQ Representative a request for payment approval in respect of Police Systems Work and Parking Lot Environmental Testing and Remediation Work (each, a “**Request for Payment Approval**”) that includes the following information:
- (i) details of all vendor or Project Co Party invoices that are due for payment that month, including relevant supporting documentation, which shall include copies of all vendor and Project Co Party invoices;
 - (ii) evidence that the commitment by Project Co to perform the Police Systems Work and the Parking Lot Environmental Testing and Remediation Work has been approved by HMQ; and
 - (iii) any discounts, rebates, refunds, chargebacks, credits, price adjustments and other allowances available to Project Co in connection with the Police Systems Work and the Parking Lot Environmental Testing and Remediation Work.

Thunder Bay Consolidated Courthouse

- (e) HMQ shall, within 10 Business Days of receipt of a Request for Payment Approval, advise Project Co, in writing, whether or not payment of the invoices set out in such Request for Payment Approval is approved. HMQ shall only be permitted to withhold its approval if HMQ determines that the Request for Payment Approval does not contain the information that HMQ requires, acting reasonably, to discharge its obligations under this Section 18.12. If HMQ withholds its approval pursuant to this Section 18.12(e) and subsequently receives the information that HMQ requires, acting reasonably, to discharge its obligations under this Section 18.12, it shall, within 10 Business Days of its receipt of such information, provide to Project Co, in writing, HMQ's approval of the invoices set out in the aforementioned Request for Payment Approval.
- (f) If HMQ approves the payment of the invoices set out in a Request for Payment Approval, Project Co shall make payment to the relevant vendors or Project Co Parties. To the extent the invoices and/or payments approved by HMQ in accordance with this Section 18.12 in respect of Police Systems Work and Parking Lot Environmental Testing and Remediation Work are in excess of the then current Cash Allowance Balance HMQ shall, in accordance with, and subject to, Section 18.12(b)(v), pay such excess amount to the relevant vendors or Project Co Party that has performed the Police Systems Work or Parking Lot Environmental Testing and Remediation Work, as the case may be.
- (g) Project Co shall, within 5 Business Days of receipt from HMQ of a request for payment in respect of Sidewalk Work or Thunder Bay Hydro Work (each, an "**HMQ Request for Payment**"), pay to HMQ or as HMQ may otherwise direct, the amount set forth in the HMQ Request for Payment. To the extent the amount set forth in the HMQ Request for Payment exceeds the then current Cash Allowance Balance (as calculated on the date payment is to be made), Project Co will not be required to pay to HMQ (or as HMQ may otherwise direct) the amount which exceeds the then current Cash Allowance Balance. Notwithstanding the foregoing and notwithstanding anything to the contrary set forth in this Section 18.12, Project Co shall not be obligated to make payment under any HMQ Request for Payment received by it in respect of the Sidewalk Work in amounts greater than and on dates prior to, the amounts and dates set out in the Financial Model at Financial Close for the funding of the Cash Allowance Amount relating to the Sidewalk Work.
- (h) Project Co acknowledges and agrees that:
 - (i) neither it, nor any Project Co Party, shall be entitled to any mark-ups for profit, overhead or other costs associated with the Police Systems Work or the Parking Lot Environmental Testing and Remediation Work;
 - (ii) all discounts, rebates, refunds, chargebacks, credits, price adjustments and other allowances available to Project Co in connection with the Police Systems Work and in connection with the Parking Lot Environmental Testing and Remediation Work shall be attributed solely to and shall benefit the pricing of the Police Systems Work and the Parking Lot Environmental Testing and Remediation Work;
 - (iii) all costs and expenses related to the administration of the Cash Allowance Account, including, without limitation, the preparation of Requests for Payment

Thunder Bay Consolidated Courthouse

Approval, the review of each HMQ Request for Payment and any required reporting, shall be borne by Project Co and shall not be charged to the Cash Allowance Account; and

- (iv) the Cash Allowance Amount will be deposited and the Cash Allowance Account will be managed in accordance with the Works Schedule and any costs, expenses or delays related to funding or managing the Cash Allowance Account are the responsibility of Project Co.
- (i) Notwithstanding the provisions of this Section 18.12, where HMQ has approved a Request for Payment Approval or has issued an HMQ Request for Payment, and (i) the amount in the Cash Allowance Account is not sufficient to make the payments approved or requested, and (ii) the Cash Allowance Balance is a positive amount, Project Co shall be required to fund the difference between the amount in the Cash Allowance Account at such time and the outstanding amount of such approved Request for Payment Approval or HMQ Request for Payment, as the case may be, to the maximum amount of the total Cash Allowance Amount (for clarity, determined on an aggregate basis across all Cash Allowance Items).
- (j) Notwithstanding Section 18.12(b)(vi), where Project Co has made a payment in accordance with 18.12(i), then Project Co shall be entitled to be reimbursed from the Cash Allowance Account such amounts from subsequent deposits made to the Cash Allowance Account, without interest. Project Co shall provide HMQ with such documentation as it considers necessary, acting reasonably, in respect of the withdrawal of such funds, and provide at least five (5) Business Days' notice to HMQ prior to the withdrawal of such funds.
- (k) In the event that: (a) payments, including applicable HST, for invoices and/or payments in respect of Police Systems Work and/or Parking Lot Environmental Testing and Remediation Work are required to be made to vendors and/or Project Co Parties, as the case may be, in advance of the date or dates set forth in the Financial Model at Financial Close for deposit by Project Co into the Cash Allowance Account; or (b) an HMQ Request for Payment is made and such request is made in advance of the date or dates set forth in the Financial Model at Financial Close for deposit by Project Co into the Cash Allowance Account, then, in each such case, and notwithstanding that there may be insufficient funds in the Cash Allowance Account at such time, Project Co, and not HMQ, shall make payments to vendors and/or Project Co Parties in respect of all Police Systems Work and Parking Lot Environmental Testing Work approved in writing by HMQ pursuant to this Section 18, and Project Co shall be responsible to pay HMQ the amount set forth in the HMQ Request for Payment, provided that Project Co shall not be required to make any payments in excess of the amount representing the total Cash Allowance Amount (for clarity, determined on an aggregate basis across all Cash Allowance Items).
- (l) Project Co shall complete the Police Systems Work on or before the day that is 120 days prior to the Scheduled Substantial Completion Date in accordance with the Works Schedule.
- (m) Any insurance proceeds received by Project Co, any Project Co Party, any of its or their contractors or subcontractors of any tier, or any other Person performing the Parking Lot Environmental Testing and Remediation Work (together, the "**Recipient**"), in each case in

Thunder Bay Consolidated Courthouse

connection with the performance of Parking Lot Environmental Testing and Remediation Work, shall forthwith, and in any event within five (5) Business Days of receipt thereof, be paid to HMQ or as HMQ may otherwise direct, and Project Co shall cause the payment thereof to HMQ (or as HMQ may otherwise direct) by each Recipient of any such insurance proceeds. If such amount is not received by HMQ within five (5) Business Days of receipt thereof by Project Co or any other Recipient, Project Co agrees that such amount shall be deducted from the next following Monthly Service Payment(s).

18.13 Warranty

- (a) Project Co warrants that the Parking Lot Lands Work, including all Parking Lot Lands Products, shall conform to the specifications set out in Schedule 15 - Output Specifications of the Project Agreement in all respects and shall be new, of good quality material, of merchantable quality and fit for their intended purpose, as described in the Project Agreement (including, for certainty, Schedule 15 – Output Specifications), and free of defects in materials and workmanship for a period of three (3) years from the Substantial Completion Date and Project Co shall extend the warranty on replaced parts and workmanship replaced during the initial warranty period to the later of (i) six (6) months from the date of acceptance of the replacement parts and/or workmanship by HMQ acting reasonably, or (ii) the expiry date of the initial warranty period. This warranty shall cover labour and material, including, without limitation, the costs of removal and replacement of covering materials.
- (b) Project Co shall correct, promptly, at its own expense, in a manner approved by HMQ, defects, deficiencies or non-compliant items in the Parking Lot Lands Work which appear prior to and during the warranty periods set out in Section 18.13(a). For greater certainty, it is acknowledged that ordinary wear and tear resulting from the use of the On-Site Parking Lot Lands and the Off-Site Parking Lot Lands for parking lot purposes does not constitute a defect, deficiency or item of non-compliance. Project Co shall make its best efforts to respond to the requirements of HMQ to correct defective, deficient or non-compliant items in the Parking Lot Lands Work within the time periods required by HMQ. Project Co further acknowledges that if HMQ is unable to contact Project Co and/or obtain the corrective work within such time period required by HMQ, that HMQ's own forces may take such emergency steps as are reasonable and appropriate to correct such defects, deficiencies or non-compliant items in the Parking Lot Lands Work and such emergency steps taken by HMQ's own forces shall not invalidate any warranties in respect to such portion of the Parking Lot Lands Work effected by such corrective actions of HMQ's own forces. Neither the performance of work by HMQ's own forces or the work of other contractors shall limit the availability or terms of any warranty.
- (c) Subject to Section 18.13(b), Project Co shall promptly, and in any event not more than thirty (30) days after receipt of written notice thereof from HMQ, (i) Make Good any defects, deficiencies or non-compliant items in the Parking Lot Lands Work which may develop within periods for which said materials, equipment, Parking Lot Lands Products and workmanship are warranted, and (ii) repair, restore, refurbish, or otherwise rehabilitate any damage to the On-Site Parking Lot Lands and the Off-Site Parking Lot Lands caused by the repairing of such defects, deficiencies or non-compliant items in the Parking Lot Lands Work. All such work shall be at Project Co's expense. None of such work shall be the basis

Thunder Bay Consolidated Courthouse

of a claim for additional compensation or damages. The above-noted time period of thirty (30) days shall be subject to the following:

- (i) If the corrective Parking Lot Lands Work and other work described in this Section 18.13(c) cannot be completed in the thirty (30) days specified, Project Co shall be in compliance if Project Co (A) commences and is diligently proceeding with the correction of the Parking Lot Lands Work and other works described in this Section 18.13(c) within the specified time, and (B) provides HMQ with a schedule acceptable to HMQ for such correction, and (C) corrects the Parking Lot Lands Work and other work described in this Section 18.13(c) in accordance with such schedule.
 - (ii) If Project Co fails to correct the Parking Lot Lands Work and other works described in this Section 18.13(c) in the time specified or subsequently agreed upon, without prejudice to any other right or remedy HMQ may have, HMQ may correct such Parking Lot Lands Work and/or other work described in this Section 18.13(c) and for any damage to the On-Site Parking Lot Lands and the Off-Site Parking Lot Lands and deduct the cost and expense thereof from any holdback amount held by HMQ or from any payment then or thereafter due to Project Co under the Project Agreement (including for certainty, any Monthly Service Payment) provided the Independent Certifier has certified such cost to HMQ.
- (d) The performance of replacement work and correction of defects, deficiencies or non-compliant items for which Project Co is responsible, shall be commenced and completed as expeditiously as possible, and shall be executed at times convenient to HMQ and this may require work outside normal working hours at Project Co's expense.
 - (e) The foregoing remedies shall not deprive HMQ of any action, right or remedy otherwise available to HMQ at law or in equity for breach of any of the provisions of the Project Agreement by Project Co, and the periods referred to above, or such longer time as may be specified elsewhere, shall not be construed as a limitation on the time in which HMQ may pursue such other action, right or remedy.
 - (f) If Project Co fails to correct the defect, deficiency and/or non-compliant items, or fails to correct it promptly following receipt of written notification from HMQ pursuant to Section 18.13(d), HMQ may correct the defect, deficiency and/or non-compliant items and HMQ's cost of such work will be paid to HMQ by Project Co on demand or may be set off by HMQ against any further payment due by HMQ to Project Co under this Project Agreement or under any agreement.
 - (g) Project Co shall indemnify and save harmless HMQ and each other Province Person and each of their respective directors, officers, employees, agents and representatives from and against all Direct Losses which may be suffered, sustained, incurred or brought against them as a result of, in respect of, or arising from the failure by Project Co to fulfill its obligations under this Section 18.13 of the Project Agreement. The provisions of Sections 54.3, 54.4, 55.1, 55.2, 55.3 and 55.4 shall apply to the indemnity granted under this Section 18.13.

Thunder Bay Consolidated Courthouse

- (h) For greater certainty, the obligations of Project Co pursuant to this Section 18.13 are in addition to, and not in substitution of, all other obligations of Project Co under the Project Agreement, including without limitation, the obligations of Project Co pursuant to Section 24 of the Project Agreement.

19. HMQ ACCESS AND MONITORING

19.1 HMQ Access During the Works Phase

- (a) Subject to Section 19.1(b) but without limiting any of HMQ's rights in respect of the Site and the Facility, Project Co acknowledges and agrees that the Province Persons and their respective representatives shall, prior to Substantial Completion, have unrestricted access to the Site, the Facility and any workshop where materials, plant or equipment are being manufactured, prepared or stored at all reasonable times during normal working hours.
- (b) In exercising their access rights under Section 19.1(a), the Province Persons and their respective representatives shall:
 - (i) provide reasonable prior notice appropriate to the circumstances (other than for any offices or other facilities provided at the Site for Province Person's own use);
 - (ii) comply with all relevant safety procedures and any reasonable directions with regard to site safety that may be issued by or on behalf of the Project Co Representative from time to time; and
 - (iii) if required by Project Co, be accompanied by a representative of Project Co or a Project Co Party.

19.2 Right to Use Site by Province Persons

- (a) During the Operational Term, each Province Person (including, for certainty, the Planning, Design & Compliance Consultant) and Courthouse Service User shall have a right to use, enter on, have access to, and occupancy of, the Site and the Facility as is required by them for any purpose, including to perform the Courthouse Activities and the HMQ FM Services and to ensure the achievement of Courthouse Design Acceptability. Project Co hereby confirms that such right to enter on, occupy, use and access the Site and the Facility including the unrestricted right to full access to the Site and the Facility to all Province Persons (including, for certainty, the Planning, Design & Compliance Consultant) and Courthouse Service Users during such period shall be without interference by Project Co or any Project Co Party. In exercising such rights Project Co shall not, and shall require that the Project Co Parties shall not, disrupt the performance of the Courthouse Activities, the HMQ FM Services or compromise the court system.

Thunder Bay Consolidated Courthouse

19.3 Right of Access to Additional Contractors

- (a) Subject to Section 9.6, during the Project Term, Project Co shall, and shall ensure that the Project Co Parties shall, give Additional Contractors access to those parts of the Site and the Facility as is necessary for the purpose of carrying out and completing Additional Works.

19.4 Right of Access to Thunder Bay Police Service

- (a) Project Co shall, and shall ensure that the Project Co Parties shall give members of the Thunder Bay Police Service (the "**TBPS**") and each of its agents, representatives, contractors and employees access to those parts of the Site and Facility prior to the Substantial Completion Date as is necessary for the purpose of carrying out and completing the design, installation and commissioning of police radio communications systems and other police equipment and such activities shall be contemplated and planned for in accordance with Schedule 10 - Review Procedure and shall be included in the Works Schedule, provided always that such right of access (i) shall be on reasonable prior notice to Project Co appropriate to the circumstances; and (ii) shall, where required by Project Co, only be exercised in the accompaniment of Project Co or a Project Co Party.

19.5 Right of Access to HMQ Archaeologist

- (a) Project Co shall, and shall ensure that the Project Co Parties shall give the archaeologist appointed by HMQ in respect of the Project, and each of its agents, representatives, contractors and employees (the "**HMQ Archaeologist**") access to the Site and the Facility prior to the Substantial Completion Date as is necessary for the purpose of allowing the HMQ Archaeologist to monitor and inspect the excavation of the Site and the Facility.

19.6 Increased Monitoring

- (a) If, at any stage, HMQ is of the opinion, acting reasonably, that there are defects in the Works or that Project Co has failed to comply, in any material respect, with the requirements of this Project Agreement (including the Output Specifications and the Project Co Proposal Extracts), HMQ may, without prejudice to any other right or remedy available to it, by notice to Project Co, increase the level of monitoring of Project Co from that set out in this Project Agreement to such level as HMQ considers reasonable taking into account the nature of the relevant defect or failure until such time as Project Co shall have demonstrated, to HMQ's satisfaction, that it is capable of performing and will perform, in all material respects, its obligations related to the Works under this Project Agreement. Project Co will compensate HMQ for any reasonable costs incurred as a result of such increased monitoring.

19.7 Right to Open Up

- (a) HMQ shall have the right, at any time prior to the Final Completion Date, to request Project Co to open up and inspect (or allow HMQ to inspect) any part or parts of the Works, or to require testing of any part or parts of the Works, where HMQ reasonably believes that such part or parts of the Works is or are defective or that Project Co has failed to comply with the requirements of this Project Agreement (including the Output Specifications, the Project Co

Thunder Bay Consolidated Courthouse

Proposal Extracts and the Design Data), relevant to such part or parts of the Works, and Project Co shall comply with such request. When HMQ makes such a request, HMQ shall include reasonably detailed reasons with such request.

- (b) If the inspection shows that the relevant part or parts of the Works is or are defective or that Project Co has failed to comply with the requirements of this Project Agreement (including the Output Specifications, the Project Co Proposal Extracts and the Design Data), relevant to such part or parts of the Works, Project Co shall rectify all such defects and non-compliance diligently and at no cost to HMQ and Project Co shall not be entitled to any additional compensation or extension of time in relation thereto.
- (c) If the inspection shows that the relevant part or parts of the Works is or are not defective and that Project Co has complied with the requirements of this Project Agreement (including the Output Specifications, the Project Co Proposal Extracts and the Design Data), relevant to such part or parts of the Works, the exercise by HMQ of its rights pursuant to this Section 19.7 shall, subject to and in accordance with Section 38, be treated as a Delay Event and, subject to and in accordance with Section 39, be treated as a Compensation Event.

19.8 No Relief from Obligations

- (a) The Parties acknowledge that the exercise by HMQ or the HMQ Representative of the rights under this Section 19 shall in no way affect the obligations of Project Co under this Project Agreement except as set out in this Section 19 and in Section 9.6.

20. WORKS SCHEDULE AND WORKS REPORT

20.1 Completion of Works

- (a) Project Co shall complete the Works in accordance with this Project Agreement and achieve:
 - (i) Substantial Completion by the Scheduled Substantial Completion Date; and
 - (ii) Final Completion by the Scheduled Final Completion Date.

20.2 The Works Schedule

- (a) Within 45 days after the date of Financial Close, Project Co shall prepare and submit to HMQ and the Independent Certifier a detailed, computerized draft schedule using Primavera 5.0 or other software compatible with Primavera 5.0 that supports the completion of the Works in accordance with Section 20.1.
- (b) HMQ shall provide Project Co with comments on the draft schedule in accordance with Schedule 10 - Review Procedure, provided that the period for review of such draft schedule shall be 20 Business Days rather than the 10 Business Days prescribed in Section 2.2 of Schedule 10 - Review Procedure. Project Co shall revise the draft schedule to the extent required by Schedule 10 - Review Procedure within 30 days of receipt of any comments from HMQ.

Thunder Bay Consolidated Courthouse

- (c) When agreed by the Parties, the draft schedule shall become the Works Schedule.
- (d) The Works Schedule shall be prepared in accordance with Good Industry Practice for a large complex project and shall be in sufficient detail so as to enable the HMQ Representative and, if applicable, the Independent Certifier, to monitor the progress of the Works, including all commissioning activities, and the likely future progress of the Works. Given the size and complexity of the Project, the Works Schedule shall include no fewer than 1,000 activities.
- (e) Without limiting the generality of Section 20.2(d), the Works Schedule shall, at a minimum, include:
 - (i) major milestone events;
 - (ii) the dates that key decisions must be made by HMQ to support the progress of the Works;
 - (iii) a detailed and editable procurement, delivery, installation, training, commissioning and inventory services schedule for all FF&E;
 - (iv) all design related activities, including the proposed date for each Design Workshops;
 - (v) the proposed date for each Works Submittal;
 - (vi) all construction activities, including subcontract work and cash allowance work, both on and off the Site;
 - (vii) all procurement activities undertaken by the Construction Contractor with respect to materials and equipment, including timelines for Shop Drawings, manufacturing periods and dates of delivery to the Site;
 - (viii) all Project Co Commissioning and HMQ Commissioning activities;
 - (ix) a detailed plan for the Transition;
 - (x) the manpower requirements for each activity, including subcontract work;
 - (xi) a manpower histogram, both overall and by trade;
 - (xii) a cumulative “S”-curve showing planned percent completion for each month from the commencement of the Works until the Scheduled Final Completion Date;
 - (xiii) projected Construction Contract cash flows; and
 - (xiv) all work to be completed by City of Thunder Bay as contemplated and described in Schedule 15 – Output Specifications.

Thunder Bay Consolidated Courthouse

20.3 Failure to Maintain Schedule

- (a) Without limiting any other provision of this Project Agreement but subject to Section 38, if, at any time:
 - (i) the actual progress of the Works has significantly fallen behind the Works Schedule; or
 - (ii) HMQ is of the opinion that:
 - (A) the actual progress of the Works has significantly fallen behind the Works Schedule; or
 - (B) Project Co will not achieve Substantial Completion by the Longstop Date,

Project Co shall be required:

 - (iii) within 5 Business Days of receipt of notice from HMQ, to produce and deliver to each of the HMQ Representative and the Independent Certifier:
 - (A) a report identifying the reasons for the delay; and
 - (B) a plan showing the steps that are to be taken by Project Co to eliminate or reduce the delay to:
 - (I) achieve Substantial Completion by the Scheduled Substantial Completion Date; or
 - (II) if Substantial Completion will not be achieved by the Scheduled Substantial Completion Date, achieve Substantial Completion by the Longstop Date; and
 - (iv) to bring the progress of the Works back on schedule in accordance with the plan delivered under Section 20.3(a)(iii)(B) and approved by the HMQ Representative.
- (b) Project Co shall notify the HMQ Representative if, at any time, the actual progress of the Works is significantly ahead of the Works Schedule.

20.4 Notification of Early Substantial Completion

- (a) Unless Project Co obtains the prior written consent of HMQ, in its sole discretion, Project Co shall not be entitled to the Substantial Completion Certificate prior to, and the Substantial Completion Date and Payment Commencement Date shall not be earlier than, the Scheduled Substantial Completion Date.
- (b) If Project Co advises HMQ that it expects to be able to achieve Substantial Completion prior to the Scheduled Substantial Completion Date, the HMQ Representative shall be entitled to require Project Co to produce and submit to the HMQ Representative a revised Works

Thunder Bay Consolidated Courthouse

Schedule showing the manner and the periods in which the Works shall be performed and what the revised date for Substantial Completion would be so as to enable HMQ to consider at its sole discretion:

- (i) whether to agree to an earlier Scheduled Substantial Completion Date; and
- (ii) what modifications, if any, shall be required to this Project Agreement in order to accommodate such earlier Scheduled Substantial Completion Date.

20.5 Works Report

(a) Project Co shall continuously monitor the progress of the Works in relation to the Works Schedule and, within 15 Business Days following the end of each calendar month from Financial Close until the Final Completion Date, Project Co shall provide to the HMQ Representative and the Independent Certifier a works report (each, a “**Works Report**”), which will include:

- (i) an executive summary describing the general status of the Works and progress made over the relevant month;
- (ii) an updated Works Schedule, in both summary and detailed formats;
- (iii) a narrative description of any Disputes related to the Works, including any action that has taken place over the relevant month to resolve such Disputes;
- (iv) in accordance with Section 22, a LEED progress report; and
- (v) an update on those matters set out in Schedule 33 – Works Report Requirements;

all in form and substance satisfactory to HMQ, acting reasonably. For greater certainty, for all updates and revisions to the Works Schedule, Project Co must provide a revised critical path reflecting the updated/revised Works Schedule.

(b) HMQ will be establishing an On-line (web-based) Project Management (“**OCPM**”) software system prior to Financial Close. The Project shall be used to establish and verify the various components/modules of the OCPM. In addition to the Web Based Project Management System to be established by Project Co in accordance with Section 3.2 of Schedule 10 – Review Procedure, Project Co shall use and interact with, and ensure that the Construction Contractor uses and interacts with, the OCPM software system specified by HMQ. It is contemplated that the OCPM software system will automate aspects of the processes identified in Schedule 10 - Review Procedure, Schedule 11 – Design Quality Plan and Construction Quality Plan, Schedule 12 – Service Quality Plan Outline, Schedule 22 - Variation Procedure, and Schedule 33 - Works Report Requirements and other processes as HMQ may require.

Thunder Bay Consolidated Courthouse

21. FURNITURE, FIXTURES AND EQUIPMENT

21.1 FF&E Steering Committee

- (a) The Parties shall, within 30 days following Financial Close, establish a committee (the “**FF&E Steering Committee**”) consisting of:
- (i) 5 representatives appointed by HMQ from time to time, namely, the HMQ project manager, the MAG project coordinator, the Planning, Design & Compliance Consultant and other technical and facility representatives appointed by HMQ from time to time;
 - (ii) 2 representatives of Project Co, one of whom shall be the Project Co Representative, appointed by Project Co from time to time.
- (b) Members of the FF&E Steering Committee may invite, on prior notice to all members, such advisors and consultants as they require from time to time to attend meetings and provide briefings to the FF&E Steering Committee.
- (c) The FF&E Steering Committee shall assist the Parties by promoting cooperative and effective communication with respect to matters related to the FF&E, including the interaction between FF&E commissioning and Plant commissioning.
- (d) The primary role of the FF&E Steering Committee shall be to review all matters, including budget review, and make all required decisions related to Category 1 FF&E and Category 2 FF&E including, without limitation:
- (i) Project Co proposals and recommendations for the quantity, make, model, vendor and any terms and conditions of financing or payment, as the case may be, for all Category 1 FF&E;
 - (ii) Project Co's proposals and recommendations with respect to re-use and refurbishment of Category 2 FF&E; and
 - (iii) Project Co proposals and recommendations with respect to scheduling the procurement or transfer and/or refurbishment, as applicable, installation and commissioning of all Category 1 FF&E, Category 2 FF&E and Transferred Existing Facilities Items.
- (e) The members of the FF&E Steering Committee may adopt such other procedures and practices for the conduct of the activities of the FF&E Steering Committee as they consider appropriate from time to time.
- (f) 3 representatives of HMQ and 1 representative of Project Co shall constitute a quorum at any meeting of the FF&E Steering Committee. A quorum of members may exercise all of the powers of the FF&E Steering Committee. The members shall not transact business at a meeting of the FF&E Steering Committee unless a quorum is present.

Thunder Bay Consolidated Courthouse

21.2 Separate FF&E and Transition Services Fee and Categories of FF&E

- (a) Project Co shall be paid the Separate FF&E and Transition Services Fee for all services in connection with Category 1 FF&E and Category 2 FF&E described in this Section 21, as being applicable to the Separate FF&E and Transition Services Fee; including pursuant to Section 21.5(b)-(h), Section 21.6 and Section 21.8. For certainty, the Existing Facilities Inventory Services described in this Section 21.5(b) will be paid for by way of the Separate FF&E and Transition Services Fee.
- (b) FF&E is divided into the following categories:
- (i) **Category 1 FF&E:** As part of the services applicable to the Separate FF&E and Transition Services Fee, Project Co shall arrange for the procurement and installation of all Category 1 FF&E and all other services to be performed by Project Co in respect of Category 1 FF&E pursuant to the requirements of this Section 21, other than the design and specification services set forth in Section 21.5(a). The design and specification services to be performed by Project Co pursuant to Section 21.5(a) form part of the Works and are not paid for by way of the Separate FF&E and Transition Services Fee.
 - (ii) **Category 2 FF&E:** As part of the services applicable to the Separate FF&E and Transition Services Fee, Project Co shall carry out the decommissioning (where required), management of refurbishment (where required) and coordination of relocation, the coordination of rental contracts for temporary replacement of Category 2 FF&E, relocation, installation and commissioning of Category 2 FF&E, and all other services to be performed by Project Co in respect of Category 2 FF&E and the Transferred Existing Facilities Items pursuant to the requirements of this Section 21, other than the design and specification services set forth in Section 21.5(a). The design and specification services to be performed by Project Co pursuant to Section 21.5(a) form part of the Works and are not paid for by way of the Separate FF&E and Transition Services Fee.
 - (iii) **Category 3 FF&E:** Category 3 FF&E items will be supplied, installed, and owned or leased by Non-MAG Occupants. The installation and commissioning of Category 3 FF&E is not required to be performed by Project Co. All services to be performed by Project Co pursuant to this Section 21 in respect of Category 3 FF&E form part of the Works and are not paid for by way of the Separate FF&E and Transition Services Fee.
 - (iv) **Category 4 FF&E:** All services to be performed by Project Co pursuant to this Section 21 in respect of Category 4 FF&E form part of the Works and are not paid for by way of the Separate FF&E and Transition Services Fee.
 - (v) **Category 5 FF&E:** All services to be performed by Project Co pursuant to this Section 21 in respect of Category 5 FF&E form part of the Works and are not paid for by way of the Separate FF&E and Transition Services Fee.

Thunder Bay Consolidated Courthouse

- (c) For certainty, any item labelled, described or specified as 'fixed furnishings', 'casework' or 'millwork' in the Output Specifications, is not included in any category of FF&E for purposes of this Project Agreement, including, for certainty, this Section 21.
- (d) Any furniture, fixtures or equipment identified in the Food Outlet element (Output Specifications Space Code J2) and the Building Operations element (Output Specifications Space Codes K201 to K205) in order to satisfy the requirements of the Project Agreement, as well as any and all furniture, fixtures or equipment located in any or all other facilities management space that Project Co designs and constructs in order to manage the Facility does not form part of any category of FF&E for purposes of this Project Agreement, including, for certainty, this Section 21.
- (e) For certainty, all services to be performed by Project Co pursuant to this Section 21 in respect of design form part of the Works and are not paid for by way of the Separate FF&E and Transition Services Fee.
- (f) The FF&E Steering Committee shall not have authority to make decisions with respect to, or approve any amendment to or increase or decrease of, the MAG FF&E Budget (as set forth in Section 21.3(b)).

21.3 FF&E Budget

- (a) MAG will carry a budget for the following: (i) the purchase and delivery to the Facilities loading dock of all Category 1 FF&E; (ii) the cost of refurbishment (as required) of Category 2 FF&E; and (iii) the cost of furniture rental (as required) for temporary replacement of Category 2 FF&E at the Existing Facilities.
- (b) The MAG FF&E budget is estimated to be \$[REDACTED].

21.4 HMQ FF&E Responsibilities

- (a) HMQ shall review and confirm Project Co's proposals for the method of procurement, quantity, make, model, vendor and any terms and conditions of payment, as the case may be, for:
 - (i) all Category 1 FF&E based upon tenders, quotations or proposals obtained by Project Co under Section 21.6 and MAG shall enter into all purchase orders and other contracts with respect to the purchase of all Category 1 FF&E, and
 - (ii) all Category 2 FF&E based on tenders, quotations or proposals obtained by Project Co under Section 21.6 and MAG shall enter into all purchase orders and other contracts with respect to the refurbishment of Category 2 FF&E and the rental of temporary replacement of Category 2 FF&E at the Existing Facilities.
- (b) Project Co shall enter into all purchase orders and other contracts with respect to Transferred Existing Facilities Items (other than the refurbishment and temporary replacement contracts contemplated in Section 21.4(a)), and HMQ shall approve the entering into by Project Co of

Thunder Bay Consolidated Courthouse

all purchase orders and other contracts with respect to all Transferred Existing Facilities Items.

(c) For greater certainty:

- (i) Project Co, and not HMQ, shall be liable as “purchaser” to the vendor under every purchase order, contract and manufacturer's installation invoice related to the Transferred Existing Facilities Items (other than contracts relating to the refurbishment and/or temporary replacement of Category 2 FF&E, contemplated in Section 21.4(a)) in accordance with the relevant invoice terms and the provisions of this Section 21, and shall make all payments related thereto in accordance with the relevant invoice terms; and
- (ii) MAG, and not Project Co, shall be liable as “purchaser” to the vendor under every purchase order, contract and manufacturer's installation invoice related to the Category 1 FF&E in accordance with the relevant provisions of this Section 21, and shall make all payments related thereto in accordance with the relevant invoice terms.

21.5 Project Co FF&E Responsibilities

(a) **Design**

In addition to any of Project Co's other design responsibilities set forth in this Project Agreement (including, for certainty, the Output Specifications), Project Co shall be responsible for:

- (i) the production of floor layouts showing all FF&E and clearly indicating each of category of Category 1 FF&E, Category 2 FF&E, Category 3 FF&E, Category 4 FF&E, Category 5 FF&E and Transferred Existing Facilities Items; and
- (ii) the production of all Design Data associated with the layouts and servicing of all FF&E and coordinating all structural, mechanical, and electrical information and communications technology building system services requirements to enable the accurate production of a complete working system for all FF&E.

(b) **Existing Facilities Inventory Services**

- (i) Project Co shall be responsible for providing inventory services at the Existing Facilities and in connection with providing such services Project Co shall be responsible for the following:
 - (A) conducting an on-site inventory of all furniture, fixtures, and equipment identified in Section 21.5(b)(ii) located at the Existing Facilities at the times determined by the FF&E Steering Committee and documenting the inventory results in a detailed spreadsheet;

Thunder Bay Consolidated Courthouse

- (B) after completion of the on-site inventory pursuant to Section 21.5(b)(i)(A), rating the existing condition of the inventoried FF&E items to determine which items may be re-used at the Facility;
- (C) identifying all specialized FF&E items located at the Existing Facilities that are required at the Facility to enable the performance of Courthouse Activities and HMQ FM Services;
- (D) after completion of the on-site inventory pursuant to Section 21.5(b)(i)(A), physically tagging all inventoried items and linking the tag code with the spreadsheet and the key plans;
- (E) preparing and providing key plans to indicate existing location of each inventoried item and coordinating the tag code with the key plans;
- (F) providing a column in the inventory spreadsheet indicating the Facility space code associated with the inventoried FF&E items;
- (G) reviewing all Facility floor layouts to determine where inventoried FF&E items can be suitably used in the Facility, and reviewing same with HMQ, MAG and the FF&E Steering Committee;
- (H) liaising with local MAG managers and supervisors to accurately document information related to current users of each FF&E item at the Existing Facilities, and obtaining information identifying which FF&E items are operationally required for re-use;
- (I) on the date determined by the FF&E Steering Committee, provide a recommendation to HMQ and MAG for each inventoried item and categorize it into one of the following three groups:
 - (I) Recommended for transfer to the Facility in current condition;
 - (II) Recommended for transfer to the Facility but requires refurbishment, and provide a budget estimate for refurbishment and recommendation for temporary replacement of Category 2 FF&E, and provide a budget estimate for temporary replacement; or
 - (III) Not recommended for transfer to the Facility,
- (J) on the date determined by the FF&E Steering Committee, providing a draft Existing Facilities Inventory Report summarizing the recommendations in Section 21.5(b)(i)(I), containing such other information as prescribed by this Section 21.5 and such other information as may be reasonably requested by HMQ or MAG. The draft report must include floor layouts indicating the proposed location in the Facility for all recommended items of FF&E located at the Existing Facilities to be transferred to the Facility, a spreadsheet indicating each re-used item (including current location and proposed new

Thunder Bay Consolidated Courthouse

- location by Facility space code) as well as a budget for refurbishment and temporary replacement;
- (K) reviewing the draft Existing Facilities Inventory Report and recommendations with the FF&E Steering Committee, HMQ and MAG along with the budget for the refurbishment and temporary replacement of Category 2 FF&E. The FF&E Steering Committee shall make the final decision with respect to all inventoried FF&E and all Transferred Existing Facilities Items; and
 - (L) on the date determined by the FF&E Steering Committee, documenting the results of all Existing Facilities inventory services performed by Project Co pursuant to Section 21.5(b)(i)(A) to (J) in a final Existing Facilities Inventory Report and providing it to the FF&E Steering Committee for approval.
- (ii) Project Co shall perform an inventory of the following items in connection with the performance of Existing Facilities inventory services described in Section 21.5(b)(i):
- (A) Furniture: all loose furniture items at the Existing Facilities, including, but not limited to:
 - (I) systems furniture, including screens, work surfaces, pedestals, overhead storage, task lighting, etc.;
 - (II) case-goods: desks, meeting tables, side tables, tables, lunchroom tables, credenzas, etc.;
 - (III) seating: desk or task chairs, side chairs, guest chairs, meeting room chairs, jury chairs, counsel chairs, sofas, stools, lounge chairs, etc.;
 - (IV) storage: filing cabinets, storage/supplies cabinets, miscellaneous cabinets, pedestals, coat cabinets, high-density mobile (non-electronic) filing, bookcases, shelving units, etc.; and
 - (V) miscellaneous: lecterns, easels, file trolleys, whiteboards, desk lights, lamps, safes, coat racks, etc.
 - (B) Fixtures: all fixtures including but not limited to: all millwork, including courtroom millwork such as dais', jury boxes, witness boxes, prisoner boxes; crests; fixed public seating; lockers; bulletin boards, whiteboards; coat racks; shelving; and any other fixtures located at the Existing Facilities; and
 - (C) Equipment: all equipment located at the Existing Facilities including but not limited to: copiers, printers, fax machines, shredding machines, electrified mobile or condensed filing systems, audio visual equipment, cash registers, debit card machines, counterfeit detection machines, tape recorders, televisions, VCR/DVD players, scanners, postage meters, binding machines,

Thunder Bay Consolidated Courthouse

ice machines, water coolers, magnetometers, identification equipment, X-ray machines, security equipment, scanners, postage machines, coffee-makers, kettles, microwaves, refrigerators, stoves, dishwashers, other appliances, and any other office or specialty equipment located at the Existing Facilities, but excluding information technology equipment such as personal computers, terminals, servers and LAN room equipment.

(c) FF&E Procurement

Project Co shall be responsible for preparing, revising, coordinating and finalizing the plan to procure or transfer, install and commission, as applicable, all Category 1 FF&E and Category 2 FF&E based on the development of Project Co's Design Data and the latest information available from HMQ's Representative and based on the preparation of detailed FF&E floor layouts pursuant to Section 21.5(a).

(d) Refurbishment Management

Project Co shall provide all refurbishment management services in connection with Category 2 FF&E including organizing, coordinating, scheduling and procuring on behalf of MAG all service contracts for the refurbishment all applicable Category 2 FF&E (as determined by the FF&E Steering Committee, based on recommendations received from Project Co) for re-use at the Facility.

(e) Relocation Management and Relocation

(i) Project Co shall be responsible for:

- (A) organizing, coordinating and scheduling the temporary replacement of Category 2 FF&E (as determined by the FF&E Steering Committee, based on recommendations received from Project Co) at the Existing Facilities and procuring on behalf of MAG all rental contracts for the temporary replacement of all applicable Category 2 FF&E at the Existing Facilities in order to maintain normal operations at the Existing Facilities with minimal disruption;
- (B) planning, managing and executing the phased relocation of (a) all information technology equipment such as personal computers, terminals, servers, routers, LAN room equipment, telephone system switches and handsets (a list of the foregoing will be provided by HMQ to Project Co), (b) all contents, including, but not limited to, contents of offices, chambers, workstations, libraries, all file and storage systems, storage rooms, exhibits, etc. located at the Existing Facilities (the items in this Section 21.5(e)(i)(B)(a) and (b) are referred to herein collectively as the “**Contents and Information Technology**”), and (c) all Category 2 FF&E (the Category 2 FF&E together with the Contents and Information Technology are collectively referred to herein as the “**Transferred Existing Facilities Items**”) from the Existing Facilities to the Facility using Good Industry Practice and ensuring the

Thunder Bay Consolidated Courthouse

- security, safety and confidentiality of all Transferred Existing Facilities Items;
 - (C) working closely with MAG and other courthouse occupants to successfully plan and coordinate the relocation of all Transferred Existing Facilities Items;
 - (D) the decommissioning (where applicable), disassembly at the Existing Facilities, transfer to the Facility and reinstallation at the Facility of all Transferred Existing Facilities Items (except for those items identified in Section 21.5(e)(ii));
 - (E) packing and unpacking of all Transferred Existing Facilities Items (except for contents of desks, workstations, courtroom desks and dias') according to Good Industry Practice; and
 - (F) providing security staff and/or off-duty police as required by HMQ to ensure security and confidentiality throughout all phases of relocation contemplated in this Section 21.5(e) according to Good Industry Practice.
- (ii) The scope of the relocation contemplated in this Section 21.5(e) does not include disconnecting and reconnecting personal computers, terminals, servers, and LAN room equipment.
 - (iii) All relocation shall take place outside normal business hours in order to avoid disruption to normal courthouse operations and the Courthouse Activities. Normal courthouse operations and Courthouse Activities must be maintained throughout all relocation phases.
- (f) **Installation and Commissioning**
- Project Co shall be responsible for:
- (i) scheduling and coordinating the delivery of all Category 1 FF&E to the loading dock of the Facility;
 - (ii) offloading, unpacking, handling, storing, placing and completing the installation of all Category 1 FF&E in accordance with the Design Data and manufacturer's instructions; and
 - (iii) coordinating, scheduling and completing the commissioning of all Category 1 FF&E and all Transferred Existing Facilities Items (other than those items identified in Section 21.5(e)(e)(ii)) in accordance with the Final Commissioning Program.
- (g) **FF&E Budget**

Thunder Bay Consolidated Courthouse

Project Co shall be responsible for preparing, maintaining, and updating an FF&E budget with respect to Category 1 FF&E and Category 2 FF&E, and conducting an ongoing review of the proposed budget with the FF&E Steering Committee.

(h) FF&E Training

- (i) For and in respect of each item of FF&E procured by Project Co and operated by HMQ, MAG Staff or TBPS staff, as the case may be, Project Co shall, in accordance with Schedule 14 – Outline Commissioning Program, provide or arrange for adequate, appropriate and timely training in the item's proper operation and maintenance for all applicable HMQ, MAG Staff and TBPS staff;
- (ii) HMQ shall arrange for MAG Staff or TBPS staff, as the case may be, to be available for training purposes in accordance with the Works Schedule and the Final Commissioning Program.

(i) Substantial Completion

For the purpose of achieving Substantial Completion, all Category 1 FF&E must be successfully assembled, installed and commissioned by Project Co at the Facility in accordance with the Final Commissioning Program provided that, in respect of any item of Category 1 FF&E, such requirements shall be waived by HMQ if, despite having used commercially reasonable efforts to do so, Project Co is unable to complete the procurement, installation or commissioning of such item of Category 1 FF&E due to a delay in the performance of any of its obligations by HMQ, an FF&E vendor or manufacturer.

(j) Final Completion

For the purpose of achieving Final Completion, all Transferred Existing Facilities Items must be successfully relocated, placed, unpacked, assembled, installed and commissioned, as applicable, by Project Co at the Facility in accordance with the Final Commissioning Program provided that, in respect of any item of Transferred Existing Facilities Items, such requirements shall be waived by HMQ if, despite having used commercially reasonable efforts to do so, Project Co is unable to complete the installation or commissioning of such item of Transferred Existing Facilities Items due to a delay in the performance of any of its obligations by HMQ or an FF&E refurbisher.

(k) Holdback

Any time following the Scheduled Final Completion Date and until such time as Project Co has completed the procurement (if applicable), transfer (if applicable), installation and commissioning of all FF&E in accordance with this Section 21, HMQ may withhold from any payment or payments due to Project Co a holdback amount equal to [REDACTED].

21.6 Project Co Procurement and Other Responsibilities

- (a) Project Co shall act as purchasing and procurement manager for HMQ and MAG and shall:

Thunder Bay Consolidated Courthouse

- (i) in consultation with the FF&E Steering Committee, prepare and finalize the list of Category 1 FF&E based on the development of Project Co's Design Data and the latest information available from HMQ's Representative and update the budget for Category 1 FF&E for approval by the FF&E Steering Committee;
- (ii) in consultation with FF&E Steering Committee, review the FF&E building system requirements and the FF&E design drawings for reconciliation with the services and space designed prior to purchasing or moving of any FF&E;
- (iii) in consultation with the FF&E Steering Committee, establish procurement processes that are fair and competitive, all in accordance with any applicable MAG policies and good purchasing and procurement practices, and taking into account the procurement method set forth in 21.6(a)(iv) in respect of the procurement of Category 1 FF&E;
- (iv) use the Government of Ontario Vendors of Record List (the “**VOR**”) to procure all Category 1 FF&E;
- (v) in consultation with the FF&E Steering Committee, prepare tenders, requests for quotations or requests for proposals (the “**FF&E Procurement Documentation**”), which shall be conducted in accordance with Section 21.4(a) and this Section 21.6 and which shall be in form and substance satisfactory to HMQ;
- (vi) manage the procurement of all Category 1 FF&E, and the procurement of refurbishment contracts and temporary replacement rental contracts in respect of applicable Category 2 FF&E, including:
 - (A) providing advice to the FF&E Steering Committee in respect of the evaluation of tenders, quotations or proposals from FF&E vendors;
 - (B) assisting the FF&E Steering Committee in the review of the tenders, quotations or proposals from FF&E vendors by clearly delineating the costs and performance of the Category 1 FF&E, the training methods and values, the testing and calibration protocols, the acceptable end results and the party responsible for such testing, be it the vendor, a third party or individuals engaged by Project Co;
 - (C) assisting the FF&E Steering Committee in review of tenders, quotations or proposals from Category 2 FF&E vendors of refurbishment and replacement services by clearly delineating the cost implications regarding relocation planning and scheduling, and performance of the Category 2 FF&E;
 - (D) assisting the FF&E Steering Committee with the selection of tenders, quotations or proposals from FF&E vendors and vendors of refurbishment and replacement services;

Thunder Bay Consolidated Courthouse

- (E) procure on behalf of MAG all purchase orders and other contracts with respect to the purchase by MAG of Category 1 FF&E;
 - (F) procure on behalf of MAG all contracts in respect of refurbishment and temporary replacement with respect to the applicable Category 2 FF&E; and
 - (G) providing such documentation as HMQ and MAG require, acting reasonably, to discharge its obligations under this Section 21;
- (vii) in accordance with the FF&E Procurement Documentation, act as a single point of contact for all FF&E vendors and vendors of refurbishment and replacement services;
 - (viii) test and calibrate any FF&E not tested and calibrated by vendors and coordinate the acceptance testing of all Category 1 FF&E and all Category 2 FF&E;
 - (ix) for a two-year period following Substantial Completion, coordinate and manage any warranty issues with the Category 1 FF&E vendors; and
 - (x) for a one-year period following Substantial Completion, coordinate and manage any warranty issues with the Category 2 FF&E vendors in respect of refurbishment of Category 2 FF&E.
- (b) HMQ acknowledges and agrees that it will be reasonable for Project Co not to accept a particular VOR for the procurement of Category 1 FF&E if:
- (i) a vendor on the VOR will not provide a 100% performance bond or alternative security in favour of HMQ with the Construction Contractor named as dual obligee or beneficiary, as the case may be, thereunder; and
 - (ii) the vendor on the VOR will not include a provision in its purchase order/agreement whereby it agrees to execute and deliver, under seal, to the Construction Contractor a covenant to and in favour of the Construction Contractor that such vendor on the VOR will perform its obligations under such purchase order/agreement.
- (c) If:
- (i) Project Co does not agree on any of the vendors on the VOR as a result or in circumstances described in 21.6(b)(i) and (ii), or
 - (ii) the prices and other terms and conditions of sale offered by the supplier in respect of the items to be supplied under the purchase order/agreement are less favourable than its commitment as a vendor of record to the Government of Ontario,

then Project Co shall tender the FF&E supply contract, as applicable, to a supplier or suppliers acceptable to HMQ (such acceptance not to be withheld unreasonably) under a competitive process consistent with Government of Ontario practice for the purchase of goods and services. Where Project Co is, for any reason, unable to tender the FF&E supply contract, as applicable, in

Thunder Bay Consolidated Courthouse

accordance with the immediately preceding sentence, Project Co shall tender the FF&E supply contract, as applicable, to a supplier acceptable to HMQ (such acceptance not to be withheld unreasonably) pursuant to an alternative competitive process satisfactory to HMQ in its reasonable discretion. Project Co acknowledges and agrees that all contracts for the supply of Category 1 FF&E under this Project Agreement shall be between MAG and the applicable supplier, notwithstanding that such supplier is not a vendor on the VOR.

- (d) Based on the tenders, quotations and proposals received from FF&E vendors, Project Co shall make recommendations to the FF&E Steering Committee for the procurement of each item or type of Category 1 FF&E and for the procurement of Category 2 FF&E refurbishment contracts and rental contracts for temporary replacements. Each such recommendation shall include the following information:
- (i) item description, item number, and quantities;
 - (ii) the manufacturer, model number, vendor, specifications and options for the item;
 - (iii) an analysis and recommendation as to which make, model number and vendor of the item provides the overall best value for HMQ, and any other benefits of the recommendation;
 - (iv) in respect of Category 1 FF&E only, an analysis of the effect of the items on the overall design of the Facility and the relevant areas within the Facility;
 - (v) details of the warranties, vendor installation, service agreements, training, supplies, spare parts and start-up consumables included with the items by the relevant manufacturer or vendor;
 - (vi) details of training for all applicable HMQ and MAG staff;
 - (vii) FF&E acceptance testing procedures (including, without limitation, the results and guidelines for acceptance) proposed by the relevant Category 1 FF&E vendor;
 - (viii) FF&E acceptance procedures, if any (including, without limitation, the results and guidelines for acceptance) proposed by the relevant Category 2 FF&E vendor of refurbishment and/or temporary replacement services;
 - (ix) the dates and times when the items shall be delivered to the Facility or the Existing Facilities, as applicable;
 - (x) all costs, with a breakdown of applicable HST and net of all direct or indirect discounts, rebates, refunds, chargebacks, credits, price adjustments or any other allowances obtained across all categories of FF&E that effectively reduce the net selling price of such FF&E or reduce the service contract price, and any Taxes applicable to the items;
 - (xi) the total amounts and timing of cash flows required to implement the recommendation and the full details of the calculation of such amounts;

Thunder Bay Consolidated Courthouse

- (xii) whether the procurement is a purchase, a lease, part of a managed equipment program, based on usage pricing or any other arrangement, and the terms and timing of payments thereof;
 - (xiii) if so requested by HMQ's Representative, a copy of each quote or proposal and all other relevant information in respect of the items and such other documentation as HMQ may reasonably require, all of which shall be provided on a fully transparent and open basis to the HMQ Representative; and
 - (xiv) if no tenders, quotations and proposals are available or have been received by Project Co, an alternate recommended course of action for procurement by Project Co, including possible substitutes for such items.
- (e) In response to any recommendation made by Project Co in accordance with Section 21.6(d), HMQ may do any of the following with respect of some or all of the items:
- (i) instruct Project Co to proceed with the procurement;
 - (ii) withdraw the requirement for Project Co to proceed with the procurement;
 - (iii) increase or decrease the quantities of any item, require the procurement of other items in substitution for such items or otherwise change the items to be procured or the terms on which such items are to be procured; and
 - (iv) reject any FF&E vendor (including, for certainty, any vendor of refurbishment contracts and rental contracts for temporary replacement of Category 2 FF&E) or item.
- (f) Project Co shall provide to the HMQ Representative, as soon as reasonably practicable following a request therefor, such additional information as HMQ may require in respect of any recommendation made by Project Co in accordance with Section 21.6(d).

21.7 Minimizing Disruptions

- (a) Project Co shall perform all of its obligations under this Section 21 so as to minimize, to the greatest extent reasonably possible, any disruption of the Project Operations and the operation of the Courthouse Activities and the HMQ FM Services. Project Co acknowledges and agrees that such activities may require work outside of normal working hours in order to accommodate the efficient operation of the Facility. Project Co shall coordinate any activities undertaken pursuant to this Section 21.7(a) in accordance with its obligations pursuant to Section 25.3 of the Project Agreement.

21.8 Scheduling of FF&E Procurement, Refurbishment and Installation

- (a) Project Co shall, in consultation with HMQ, prepare a schedule for the procurement or transfer and/or refurbishment, as applicable, installation and commissioning of all FF&E, and shall incorporate the timing of procurement or transfer and/or refurbishment as applicable, installation and commissioning of all FF&E into the Works Schedule and the

Thunder Bay Consolidated Courthouse

Final Commissioning Program. Such schedule shall include the date by which HMQ must make a final determination of the quantity, make, service contract, model and vendor, as the case may be, of each piece or type of Category 1 FF&E.

- (b) HMQ shall review and confirm Project Co's proposal for the quantity, make, service contract, model and vendor of each piece of Category 1 FF&E, and shall execute or cause MAG to execute any purchase order, contract, manufacturer's installation invoice and/or other documentation related to the Category 1 FF&E, by the relevant date set out in the Works Schedule, provided that HMQ's Representative shall have received such documentation as HMQ requires, acting reasonably, to discharge its obligations under this Section 21 no later than 30 days prior to the relevant date set out in the Works Schedule.

21.9 Maintenance of FF&E

- (a) Project Co is not responsible for the maintenance, replacement or refurbishment of any Category 1 FF&E, Category 2 FF&E, Category 3 FF&E, Category 4 FF&E or Category 5 FF&E except as set out in Schedule 15 - Output Specifications or this Section 21. For certainty, Project Co is only responsible for the refurbishment of Category 2 FF&E as contemplated in Section 21.5(d).
- (b) Project Co is responsible for providing certain cleaning and furniture and equipment services in respect of FF&E as more particularly described in Schedule 15 - Output Specifications.

22. LEADERSHIP IN ENERGY & ENVIRONMENTAL DESIGN AND OTHER REQUIREMENTS

22.1 LEED Design and Construction Obligations

- (a) Project Co shall perform the Works so as to achieve the prerequisites and credits required to achieve the LEED Silver Rating and, except as set out in Part 1 of the Output Specifications, Project Co may, in its sole discretion, determine which additional credits to pursue.

22.2 Mandatory Prerequisites and Credits

- (a) Project Co shall, at a minimum, achieve the credits and prerequisites under the LEED Rating System provided for in Sections 9.2.1 and 9.2.2 of Part 1 of the Output Specifications.
- (b) With respect to Credit 1 Optimize Energy Performance under Performance Category: Energy & Atmosphere required pursuant to Section 9.2.1 of Part 1 of the Output Specifications, Project Co shall obtain a minimum of 5 points.

22.3 LEED Progress Reports

- (a) As part of each Works Report, Project Co shall submit a progress report comparing actual construction and procurement activities with LEED Silver Rating requirements.

Thunder Bay Consolidated Courthouse

22.4 LEED Silver Rating

- (a) HMQ has caused the Project to be registered with CaGBC. Project Co shall verify that the Project is registered with CaGBC within 60 days following Financial Close and confirm to HMQ that Project Co is satisfied that the registration is valid, and is effective as of the date it was made.
- (b) If there is a change in the requirements for achievement of LEED Silver Rating under the LEED Rating System, and Project Co is required by the CaGBC to comply with such change, then Project Co shall notify HMQ of such change and such change shall, subject to and in accordance with Schedule 22 - Variation Procedure, result in a Variation.
- (c) Project Co shall apply to the CaGBC to obtain LEED Silver Rating for the Facility as soon as possible.
- (d) In the event that:
 - (i) Project Co fails to obtain the minimum number of points required pursuant to Section 22.2(b); or
 - (ii) LEED Silver Rating is not obtained within 24 months after the Substantial Completion Date,

other than as a direct result of any act or omission of HMQ or any HMQ Party, Project Co shall pay to HMQ liquidated damages in the amount of \$[REDACTED]. The Parties agree that such liquidated damages are not a penalty but represent a genuine and reasonable pre-estimate of the damages that HMQ will suffer as a result of the happening of either of the specified events and would be difficult or impossible to quantify upon the happening of either of the specified events. Such payment shall constitute full and final settlement of any and all damages that may be claimed by HMQ as a result of a failure by Project Co to obtain the minimum number of points required pursuant to Section 22.2(b) or to achieve LEED Silver Rating and, for greater certainty, a failure by Project Co to obtain any of the mandatory prerequisites or credits set out in Sections 9.2.1 and 9.2.2 of Part 1 of the Output Specifications or to achieve LEED Silver Rating shall not result in a Project Co Event of Default. The Parties agree that such liquidated damages shall be payable whether or not HMQ incurs or mitigates its damages, and that HMQ shall not have any obligation to mitigate any such damages.

22.5 Greenhouse Gas Credits

- (a) Any greenhouse gas credits which may be guaranteed as a result of the Project shall be owned by HMQ and Project Co shall have no entitlement to any of such credits whatsoever.

22.6 Energy Matters

- (a) Each of Project Co and HMQ shall comply with the provisions of Schedule 8 – Energy Matters.

Thunder Bay Consolidated Courthouse

23. INDEPENDENT CERTIFIER

23.1 Appointment

- (a) On or prior to Financial Close, the Parties shall appoint an independent and suitably qualified and experienced consultant to act as the Independent Certifier for the purposes of this Project Agreement and shall enter into an agreement with the Independent Certifier substantially in the form of Schedule 6 - Independent Certifier Agreement. If the Parties are unable to agree upon the Independent Certifier within such period of time, then the determination of the Independent Certifier shall be made in the same manner as the identification of a replacement Independent Certifier under Section 23.7(b).
- (b) Neither Party shall, without the prior written consent of the other Party, enter into any agreement with the Independent Certifier in connection with the Project other than the Independent Certifier Agreement, and Project Co shall ensure that no Project Co Party enters into any separate agreement with the Independent Certifier in connection with the Project.

23.2 Role of Independent Certifier

- (a) The general role, obligations and functions of the Independent Certifier are described in Schedule 6 - Independent Certifier Agreement.

23.3 Changes to Terms of Appointment

- (a) Neither HMQ nor Project Co shall without the other's prior written approval (not to be unreasonably withheld or delayed):
 - (i) waive, settle, compromise or otherwise prejudice any rights or claims which the other may from time to time have against the Independent Certifier; or
 - (ii) vary the terms of the Independent Certifier Agreement or the service performed or to be performed by the Independent Certifier.
- (b) The Parties shall perform their respective obligations arising under or in connection with the Independent Certifier Agreement.

23.4 Right to Change Appointment

- (a) The Parties acknowledge that the Independent Certifier shall provide certain services and reports to Project Co, the Lenders and the Project Co Parties in addition to performing the functions of the Independent Certifier under this Project Agreement. The Parties may agree to terminate the Independent Certifier Agreement upon 30 days notice to the Independent Certifier. If such notice is given, then, pursuant to Section 23.7, a new Independent Certifier will be appointed. The Parties agree that, notwithstanding the 30 days' notice of termination, the Independent Certifier shall continue on a day-to-day basis thereafter until a new Independent Certifier is appointed.

Thunder Bay Consolidated Courthouse

23.5 Cooperation

- (a) The Parties agree to cooperate with each other generally in relation to all matters within the scope of or in connection with the Independent Certifier Agreement. All instructions and representations issued or made by either of the Parties to the Independent Certifier shall be simultaneously copied to the other and both Parties shall be entitled to attend all inspections performed by or meetings involving the Independent Certifier.

23.6 Payment of Independent Certifier

- (a) Project Co and HMQ shall share equally the responsibility for the payment of all fees and costs of the Independent Certifier.

23.7 Replacement

- (a) In the event of the Independent Certifier's engagement being terminated otherwise than for full performance, the Parties shall liaise and cooperate with each other in order to appoint a replacement consultant to act as the Independent Certifier as soon as reasonably practicable. The identity of any such replacement shall be as agreed by the Parties and the terms of his/her appointment shall, unless otherwise agreed, be as set out in the Independent Certifier Agreement.
- (b) In the event the Parties fail to agree upon the identity of a replacement Independent Certifier within 5 Business Days of the original Independent Certifier's appointment being terminated, then a replacement Independent Certifier shall be chosen as follows:
- (i) each Party shall, within 5 Business Days thereafter, select 3 suitably qualified and experienced replacements that would be acceptable to that Party, and shall provide notice thereof to the other Party, with a ranking of preference for replacements;
 - (ii) if the Parties have both selected a common replacement, then such common replacement shall be the Independent Certifier, and if there is more than one common replacement, then the common replacement with the highest overall ranking (calculated by adding together the ordinal rank assigned by both Parties) shall be selected, and in the event of a tie, the lowest-cost of such tied replacements shall be selected; and
 - (iii) if the Parties have not selected a common replacement, then the determination of the new replacement may be referred for resolution in accordance with Schedule 27 - Dispute Resolution Procedure.

23.8 Background Checks

- (a) Each employee and representative of the Independent Certifier attending at the Facility and involved in the Project (collectively, the "**IC's Representatives**" and individually, an "**IC Representative**") shall submit to a criminal name check through the Canadian Police Information Centre. In the event that any of the events specified in paragraphs 8(c) through 8(f) of Schedule 7 - Background Check Requirements have occurred in respect of the IC's

Thunder Bay Consolidated Courthouse

Representatives, HMQ may, in its sole discretion, terminate the Independent Certifier's appointment unless (i) any such IC Representative's employment or engagement by the Independent Certifier is immediately terminated and evidence of termination thereof has been provided to HMQ in writing within 5 Business Days of the occurrence of any of the events described in paragraph 8(c) through and including 8(f) of Schedule 7 - Background Check Requirements; or (ii) the Independent Certifier has satisfied HMQ, acting reasonably, that such IC Representative is no longer involved in the Project and is no longer involved in providing any of the "Functions" described in the Independent Certifier's Contract. If for reasons specified in this Section 23.8(a), HMQ terminates the Independent Certifier, Project Co agrees that it shall not permit any of the IC's Representatives to have access to the Facility.

24. COMMISSIONING AND COMPLETION

24.1 Commissioning Activities

- (a) Project Co shall perform all Project Co Commissioning, and shall facilitate the performance of all HMQ Commissioning, pursuant to the Final Commissioning Program.

24.2 Final Commissioning Program

- (a) Project Co shall prepare a draft of the Final Commissioning Program and shall provide a copy thereof to the Independent Certifier, the HMQ Commissioning Agent and the HMQ Representative not less than 365 days prior to the Scheduled Substantial Completion Date.
- (b) The Final Commissioning Program shall:
 - (i) describe the requirements, and the timing and sequence of such requirements, necessary in order that the Project Co Commissioning shall be completed to achieve:
 - (A) Substantial Completion on or before the Scheduled Substantial Completion Date; and
 - (B) Final Completion on or before the Scheduled Final Completion Date;
 - (ii) describe the requirements, and the timing and sequence of such requirements, of the HMQ Commissioning activities;
 - (iii) comply with all requirements of the Outline Commissioning Program and include all details, including for all appendices, required to be completed in the Outline Commissioning Program;
 - (iv) be consistent with the Outline Commissioning Program and impose no greater or more onerous obligations on HMQ than those set out in the Outline Commissioning Program, unless otherwise agreed to by HMQ;

Thunder Bay Consolidated Courthouse

- (v) include the names of the individuals or companies proposed to perform all Project Co Commissioning;
 - (vi) include a schedule of each of the Project Co Commissioning Tests and the HMQ Commissioning Tests proposed to be performed and the timeframe for completion, with start and end dates;
 - (vii) include a schedule of meetings to be held between the Parties to coordinate the performance of the Project Co Commissioning and the HMQ Commissioning;
 - (viii) provide for the re-verification of systems following the HMQ Commissioning; and
 - (ix) list the approvals required from any Governmental Authority, manufacturer or other person that are necessary to meet the requirements of the Final Commissioning Program or Applicable Law.
- (c) HMQ shall provide Project Co with comments on the draft Final Commissioning Program in accordance with Schedule 10 - Review Procedure, and Project Co shall revise the draft Final Commissioning Program to the extent required by Schedule 10 - Review Procedure within 30 days of receipt of any comments from HMQ.
- (d) When agreed by the Parties, the Final Commissioning Program shall replace the Outline Commissioning Program.

24.3 Commencement of Project Co Commissioning

- (a) Project Co shall give 30 days written notice to the Independent Certifier, the HMQ Commissioning Agent and the HMQ Representative of the proposed commencement of the Project Co Commissioning.
- (b) Project Co shall give at least 5 Business Days' notice to, and shall invite, the Independent Certifier, the HMQ Commissioning Agent and the HMQ Representative to witness, and to comment on, each aspect of the Project Co Commissioning. Project Co shall, together with such notice, provide all information that the Independent Certifier, the HMQ Commissioning Agent and the HMQ Representative may reasonably require in relation thereto, including:
- (i) tests proposed;
 - (ii) test methodology; and
 - (iii) expected test results.

24.4 Substantial Completion Certificate

- (a) Project Co shall give the Independent Certifier and the HMQ Representative at least 10 Business Days' notice prior to the date upon which Project Co anticipates all requirements for Substantial Completion shall be satisfied.

Thunder Bay Consolidated Courthouse

- (b) Project Co shall give the Independent Certifier and the HMQ Representative notice (the “**Substantial Completion Notice**”) upon the satisfaction of all requirements for Substantial Completion, which Substantial Completion Notice shall describe, in reasonable detail, the satisfaction of the requirements for Substantial Completion, together with Project Co’s opinion as to whether the conditions for issuance of the Substantial Completion Certificate have been satisfied.
- (c) HMQ shall, within 5 Business Days after receipt of the Substantial Completion Notice, provide the Independent Certifier and Project Co with HMQ’s opinion as to whether the conditions for issuance of the Substantial Completion Certificate have been satisfied and, if applicable, any reasons as to why it considers that the Substantial Completion Certificate should not be issued.
- (d) Within 5 Business Days after Project Co’s receipt of HMQ’s opinion pursuant to Section 24.4(c), the Parties shall cause the Independent Certifier to determine whether the conditions for issuance of the Substantial Completion Certificate have been satisfied, having regard for the opinions of both Project Co and HMQ, to determine whether any Minor Deficiencies exist, and to issue to HMQ and to Project Co either:
 - (i) the Substantial Completion Certificate, setting out in such certificate the Substantial Completion Date and the Minor Deficiencies List (if applicable) in accordance with Section 24.8; or
 - (ii) a report detailing the matters that the Independent Certifier considers are required to be performed by Project Co to satisfy the conditions for issuance of the Substantial Completion Certificate.
- (e) Where the Independent Certifier has issued a report in accordance with Section 24.4(d)(ii) and Project Co has not referred a Dispute in relation thereto for resolution in accordance with Schedule 27 - Dispute Resolution Procedure, Project Co shall, within 5 Business Days after receipt of such report, provide the Independent Certifier and the HMQ Representative with:
 - (i) a detailed list indicating the rectification actions proposed for all matters raised in such report;
 - (ii) the schedule for completion of all such rectification actions; and
 - (iii) any additional Project Co Commissioning that needs to be undertaken as a result of the rectification actions,and Project Co shall perform all such additional rectification actions and Project Co Commissioning in a timely manner. Upon completion thereof, Project Co may give a further Substantial Completion Notice and Sections 24.4(c) to (e), inclusive, shall be repeated until the Substantial Completion Certificate has been issued.
- (f) The Independent Certifier’s decision to issue or not to issue the Substantial Completion Certificate shall be final and binding on the Parties solely in respect of determining the

Thunder Bay Consolidated Courthouse

Payment Commencement Date, and a Dispute in relation to the Payment Commencement Date shall not be subject to resolution pursuant to the Dispute Resolution Procedure, provided, however, that any other Dispute in relation to the Independent Certifier's decision to issue or not to issue the Substantial Completion Certificate may be referred for resolution pursuant to the Dispute Resolution Procedure.

24.5 Operation and Maintenance Manuals

- (a) Project Co shall prepare and deliver to HMQ all necessary operation and maintenance manuals for the Facility 30 days prior to the Substantial Completion Date. From and after such date and throughout the remainder of the Project Term, Project Co shall prepare and keep current, and at all reasonable times make available to HMQ, such operation and maintenance manuals and all other such manuals prepared from time to time for the Facility.

24.6 HMQ Commissioning

- (a) The Parties acknowledge that the HMQ Commissioning shall be performed both before and after the Substantial Completion Date. Prior to Substantial Completion, Project Co shall give HMQ, MAG, MAG Occupants, Non-MAG Occupants and any employees and subcontractors of any of the foregoing full access to the Site, the Facility and all relevant parts thereof at such times as may be set out in the Final Commissioning Program to enable HMQ, MAG, MAG Occupants and Non-MAG Occupants to undertake the HMQ Commissioning in accordance with the Final Commissioning Program. HMQ shall comply, and shall ensure that all MAG, MAG Occupants and Non-MAG Occupants and all other HMQ Parties comply, with the directions, procedures and safety guidelines established by Project Co for the Site and shall use commercially reasonable efforts to minimize disruption to the Project Operations in performing the HMQ Commissioning.
- (b) HMQ acknowledges that, during the HMQ Commissioning Period, Project Co and its Subcontractors will be active in the Facility in both the rectification of Minor Deficiencies and the completion of Project Co Commissioning, and HMQ shall take commercially reasonable steps to allow such activities to proceed in accordance with the Final Commissioning Program.
- (c) Project Co acknowledges that, prior to and during the HMQ Commissioning Period, Project Co and its Subcontractors shall cooperate with HMQ, MAG, MAG Occupants, Non-MAG Occupants and all other HMQ Parties and use commercially reasonable efforts to ensure that all requirements, and the timing and sequence of such requirements, of the HMQ Commissioning activities are able to be completed in the timeframe for completion set out in the Final Commissioning Program.

24.7 Countdown Notice

- (a) Project Co shall deliver a notice (the "**Countdown Notice**") to HMQ and the Independent Certifier specifying the date (which, for greater certainty, will be on or before the Scheduled Substantial Completion Date) on which Project Co anticipates that Substantial Completion will be achieved (the "**Anticipated Substantial Completion Date**").

Thunder Bay Consolidated Courthouse

- (b) The Countdown Notice shall be delivered not less than 180 days prior to the Anticipated Substantial Completion Date. If Project Co fails to deliver the Countdown Notice not less than 180 days prior to the Scheduled Substantial Completion Date, the Anticipated Substantial Completion Date shall be deemed to be the same date as the Scheduled Substantial Completion Date.
- (c) Project Co acknowledges and agrees that HMQ requires a minimum of 180 days notice prior to the Anticipated Substantial Completion Date to prepare for the HMQ Commissioning.
- (d) In accordance with Section 20.4(a), the Anticipated Substantial Completion Date shall not be earlier than the Scheduled Substantial Completion Date without the prior written consent of HMQ, in its sole discretion.

24.8 Minor Deficiencies

- (a) In the event that Minor Deficiencies exist when Project Co gives the Substantial Completion Notice, the Independent Certifier, in consultation with Project Co and HMQ, shall prepare a list of all Minor Deficiencies (the “**Minor Deficiencies List**”) identified at that time and an estimate of the cost and the time for rectifying such Minor Deficiencies.
- (b) The Minor Deficiencies List will contain the schedule for the completion and rectification of the Minor Deficiencies. In determining the relevant time for rectifying Minor Deficiencies, Project Co shall schedule the completion and rectification of Minor Deficiencies so as to minimize, to the greatest extent reasonably possible, any impairment of HMQ's and MAG's use and enjoyment of the Facility or disruption of the Project Operations or the performance of the Courthouse Activities and the HMQ FM Services.
- (c) The Independent Certifier must prepare the Minor Deficiencies List before the Substantial Completion Certificate is issued, but shall not withhold the Substantial Completion Certificate by reason solely that there are Minor Deficiencies.
- (d) HMQ may, in its sole discretion, waive any requirement for Substantial Completion, including with respect to FF&E, and the failure to meet any such requirement shall constitute a Minor Deficiency.

24.9 Rectification of Minor Deficiencies

- (a) Project Co shall, in consultation with the HMQ Representative and so as to minimize, to the greatest extent reasonably possible, any disruption of the Project Operations, the performance of the Courthouse Activities and the HMQ FM Services, complete and rectify all Minor Deficiencies within 45 days of the issuance of the Minor Deficiencies List or such other period as the Independent Certifier may specify in the Minor Deficiencies List.
- (b) Project Co acknowledges and agrees that the completion and rectification of Minor Deficiencies may require work outside of normal working hours in order to accommodate the efficient operation of the Facility.

Thunder Bay Consolidated Courthouse

24.10 Failure to Rectify Minor Deficiencies

- (a) If Project Co has failed to complete and rectify any Minor Deficiency specified in the Minor Deficiencies List:
 - (i) within 75 days of the issuance of the Minor Deficiencies List for all Minor Deficiencies where no time for rectification or completion has been specified by the Independent Certifier; or
 - (ii) within 30 days after the time for completion and rectification of any Minor Deficiency where such a time has been specified in the Minor Deficiencies List by the Independent Certifier,

HMQ may:

- (iii) withhold from the next payment or payments otherwise due to Project Co a holdback amount that is [REDACTED]% of the amount estimated by the Independent Certifier for HMQ to complete and rectify all such Minor Deficiencies (to the extent then outstanding), which holdback shall be held in an interest bearing account; and
 - (iv) engage others to perform the work necessary to complete and rectify any such Minor Deficiency, at the risk and cost of Project Co, and HMQ may deduct such cost from the holdback amount and interest earned thereon.
- (b) Upon completion and rectification of each Minor Deficiency, HMQ shall release to Project Co the amount of the holdback related to such Minor Deficiency. Upon completion and rectification of all Minor Deficiencies, HMQ shall release to Project Co the then remaining amount of the holdback, together with all interest accrued thereon. Where HMQ exercises its rights pursuant to Section 24.10(a)(iv), if the cost of such completion and rectification exceeds the amount of such holdback and interest, then Project Co shall reimburse HMQ for all such excess cost.

24.11 [INTENTIONALLY DELETED]

24.12 [INTENTIONALLY DELETED]

24.13 [INTENTIONALLY DELETED]

24.14 [INTENTIONALLY DELETED]

24.15 Final Completion Certificate

- (a) Project Co shall give the Independent Certifier and the HMQ Representative at least 10 Business Days' notice prior to the date upon which Project Co anticipates all requirements for Final Completion shall be satisfied.

Thunder Bay Consolidated Courthouse

- (b) Project Co shall give the Independent Certifier and the HMQ Representative notice (the “**Final Completion Notice**”) upon the satisfaction of all requirements for Final Completion, which Final Completion Notice shall describe, in reasonable detail, the satisfaction of the requirements for Final Completion, including the completion and rectification of all Minor Deficiencies and the time for completion of seasonal work, together with Project Co’s opinion as to whether the conditions for issuance of the Final Completion Certificate have been satisfied.
- (c) HMQ shall, within 5 Business Days after receipt of the Final Completion Notice, provide the Independent Certifier and Project Co with HMQ’s opinion as to whether the conditions for issuance of the Final Completion Certificate have been satisfied and, if applicable, any reasons as to why it considers that the Final Completion Certificate should not be issued.
- (d) Within 5 Business Days after Project Co’s receipt of HMQ’s opinion pursuant to Section 24.15(c), the Parties shall cause the Independent Certifier to determine whether the conditions for issuance of the Final Completion Certificate have been satisfied, having regard for the opinions of both Project Co and HMQ, and to issue to HMQ and to Project Co either:
 - (i) the Final Completion Certificate, setting out in such certificate the Final Completion Date; or
 - (ii) a report detailing the matters that the Independent Certifier considers are required to be performed by Project Co to satisfy the conditions for issuance of the Final Completion Certificate, including any items on the Minor Deficiencies List which remain outstanding.
- (e) Where the Independent Certifier has issued a report in accordance with Section 24.15(d)(ii) and Project Co has not referred a Dispute in relation thereto for resolution in accordance with Schedule 27 - Dispute Resolution Procedure, Project Co shall, within 5 Business Days after receipt of such report, provide the Independent Certifier and the HMQ Representative with:
 - (i) a detailed list indicating the rectification actions proposed for all matters raised in such report;
 - (ii) the schedule for completion of all such rectification actions; and
 - (iii) any additional Project Co Commissioning that needs to be undertaken as a result of the rectification actions,

and Project Co shall perform all such additional rectification actions in a timely manner. Upon completion thereof, Project Co may give a further Final Completion Notice and Sections 24.15 (c) to (e), inclusive, shall be repeated until the Final Completion Certificate has been issued.

Thunder Bay Consolidated Courthouse

- (f) Any Dispute in relation to the Independent Certifier's decision to issue or not to issue the Final Completion Certificate may be referred for resolution in accordance with Schedule 27 - Dispute Resolution Procedure.

24.16 Effect of Certificates/Use

- (a) The issue of the Substantial Completion Certificate and the Final Completion Certificate, any taking over or use by HMQ of any part of the Facility under the terms of this Project Agreement, and any commencement of any Courthouse Activities or any HMQ FM Services shall, in no way:
 - (i) limit the obligations of Project Co under this Project Agreement including in respect of any defects, deficiencies or items of outstanding work existing or discovered prior to or after the date of any of such certificates or the date of the Minor Deficiencies List; or
 - (ii) be construed as an approval by HMQ of the Works or the way in which they have been carried out.

24.17 Transition

- (a) Project Co shall, in cooperation with the Transition Subcommittee, plan, coordinate, manage and execute the physical transition, including, without limitation, the transfer and installation of all Transferred Existing Facilities Items from the Existing Facilities to the Facility (the "**Transition**") in accordance with the Final Commissioning Program and in accordance with the requirements set forth in Section 21.
- (b) Project Co shall retain an experienced and reputable transition advisor, whose appointment shall be approved by HMQ, acting reasonably, with experience planning and executing no fewer than 5 relocation assignments of similar size, scope and complexity (the "**Transition Advisor**").
- (c) For certainty, the cost of the Transition Advisor and the cost of the planning, coordination and management of Transition shall form part of the Separate FF&E and Transition Services Fee.

24.18 Transition Subcommittee

- (a) The Parties shall, within 180 days following Financial Close, establish a transition subcommittee of the Works Committee (the "**Transition Subcommittee**") consisting of 3 representatives of each Party. The Transition Advisor shall be entitled to, but not required to, attend meetings of the Transition Subcommittee. Members of the Transition Subcommittee may invite, on prior notice to all members, such other advisors and consultants as they require from time to time to attend meetings and provide briefings to the Transition Subcommittee.

Thunder Bay Consolidated Courthouse

- (b) The Transition Subcommittee shall assist the Parties by promoting cooperative and effective communication with respect to matters related to the Transition, including issues related to the transfer and installation of all Transferred Existing Facilities Items.
- (c) The primary role of the Transition Subcommittee shall be to oversee and coordinate the Transition in a timely and efficient manner and in accordance with the Works Schedule and the Final Commissioning Program.
- (d) The Transition Subcommittee shall be responsible for receiving and reviewing all matters related to the Transition and shall make recommendations to the Works Committee, which the Works Committee may accept or reject in its sole discretion.
- (e) The members of the Transition Subcommittee may adopt such procedures and practices for the conduct of the activities of the Transition Subcommittee as they consider appropriate from time to time.
- (f) Unless otherwise agreed, the Transition Subcommittee shall operate only until the Final Completion Date.

25. PROJECT CO SERVICE OBLIGATIONS

25.1 Overall Responsibility

- (a) Project Co shall, following the Substantial Completion Date, perform the Project Co Services:
 - (i) so as to satisfy the Output Specifications; and
 - (ii) in accordance with the other terms of this Project Agreement.

25.2 Commencement of Services

- (a) Project Co shall commence the Project Co Services on the day immediately after the Substantial Completion Date and shall provide the Project Co Services until the end of the Operational Term.

25.3 Coordination and No Disruption

- (a) Project Co shall perform the Project Co Services so as to coordinate with the operations of ORC and Province Persons on the Site and in the Facility and shall use commercially reasonable efforts not to adversely interfere with the operations of MAG and any HMQ Party, including the performance of the Courthouse Activities and the HMQ FM Services.

25.4 No Closure of Facility

- (a) During the Operational Term, Project Co shall not close all or any portion of the Facility in any circumstances other than as directed or approved by HMQ, acting reasonably.

Thunder Bay Consolidated Courthouse

25.5 Equipment for Project Co Services

- (a) Project Co will procure, deliver, install, commission, maintain, repair, decommission, upgrade and replace any equipment required by Project Co to provide the Project Co Services.

26. MAINTENANCE

26.1 Maintenance Plans

- (a) No later than 90 days prior to the Substantial Completion Date, Project Co shall submit to the HMQ Representative for review pursuant to Schedule 10 - Review Procedure, the Preventive Maintenance Plan for the first Contract Year and the Five Year Maintenance Plan for the first 5 Contract Years, and shall update such plans as provided for in the Output Specifications annually thereafter.
- (b) Project Co shall perform the Maintenance Work as identified in the Preventive Maintenance Plan, and, without limiting Project Co's other obligations in respect of the performance of the Project Operations, shall undertake all Maintenance Work:
 - (i) in accordance with the Output Specifications;
 - (ii) at the times scheduled for such Maintenance Work;
 - (iii) in accordance with Good Industry Practice;
 - (iv) in a manner that allows the Facility to remain operational at all times; and
 - (v) otherwise in accordance with the Preventive Maintenance Plan.

26.2 Revisions to Preventive Maintenance Plan

- (a) No later than 30 days prior to the commencement of any calendar quarter, Project Co may submit to the HMQ Representative a revision to the applicable Preventive Maintenance Plan for the Contract Year in which the relevant calendar quarter falls showing the effect of the proposed changes. If Project Co is entitled to proceed with such changes pursuant to Schedule 10 - Review Procedure, then the Preventive Maintenance Plan as so amended shall become the Preventive Maintenance Plan in respect of that calendar quarter.
- (b) Without limiting the comments that may be made pursuant to Schedule 10 - Review Procedure in relation to the submission of any Preventive Maintenance Plan, HMQ, acting reasonably, may comment "**Reviewed as Noted**" or "**Rejected**" on any revision to any Preventive Maintenance Plan pursuant to this Section 26.2 on the grounds that:
 - (i) performing the Preventive Maintenance in the period or at the times suggested would (on the balance of probabilities) materially interfere with the performance of the Courthouse Activities and/or the HMQ FM Services and such material

Thunder Bay Consolidated Courthouse

interference could be avoided or mitigated by Project Co rescheduling the Preventive Maintenance;

- (ii) performing the Preventive Maintenance in the period or at the times suggested would (on the balance of probabilities) materially adversely affect the safety of staff, visitors or other users of the Facility and such material adverse effect could be avoided or mitigated by Project Co rescheduling the Preventive Maintenance; or
- (iii) the period for performing the Preventive Maintenance would (on the balance of probabilities) exceed the period reasonably required for the relevant work.

26.3 HMQ Change in Timing

- (a) Notwithstanding the establishment of or entitlement to proceed with any Preventive Maintenance Plan, the HMQ Representative may, at any time and from time to time, require Project Co to accelerate or defer any Preventive Maintenance by giving written notice to Project Co not less than 15 Business Days prior to the scheduled date for performing such Preventive Maintenance, which notice shall set out the time and periods at or during which HMQ requires the Preventive Maintenance to be performed.
- (b) Within 5 Business Days after receipt by Project Co of a notice referred to in Section 26.3(a), Project Co shall notify HMQ of the amount of any additional reasonable costs which it estimates it shall incur as a direct consequence of such acceleration or deferral (the “**Estimated Increased Maintenance Costs**”). HMQ shall, within 5 Business Days after receipt by HMQ of notification of the amount of the Estimated Increased Maintenance Costs, at its option, either confirm or withdraw its request to accelerate or defer the Preventive Maintenance. If HMQ does not respond within 5 Business Days, the request shall be deemed to have been withdrawn. HMQ shall reimburse Project Co for any reasonable costs actually incurred by Project Co as a consequence of such acceleration or deferral up to, but not exceeding, the amount of the Estimated Increased Maintenance Costs.

26.4 Unscheduled Maintenance Work

- (a) If, in circumstances other than an Emergency, the need arises for Maintenance Work (excluding any work of a *de minimis* nature in respect of which this Section 26.4 does not apply) that is not scheduled to be carried out as part of the Preventive Maintenance (“**Unscheduled Maintenance Work**”), Project Co shall promptly notify the HMQ Representative of the proposed commencement date, the proposed hours of work and estimated duration of the Unscheduled Maintenance Work.
- (b) Project Co shall be entitled to perform the Unscheduled Maintenance Work at the time set out in its notice unless HMQ, acting reasonably and for purposes related to the provision of Courthouse Activities or to the safety of Courthouse Service Users and Province Persons, requires Project Co to defer or accelerate such Unscheduled Maintenance Work. For greater certainty, Project Co shall not be entitled to recover from any Government Entity any costs or losses incurred by Project Co as a consequence of any deferral or acceleration of Unscheduled Maintenance Work, and nothing in this Section 26.4 shall prevent HMQ from

Thunder Bay Consolidated Courthouse

making any adjustments to the Monthly Service Payments in accordance with Schedule 20 - Payment Mechanism.

26.5 Emergency Maintenance Work

- (a) If, as a result of an Emergency, the need arises for Unscheduled Maintenance Work, Project Co may perform such Unscheduled Maintenance Work, provided that Project Co shall notify the HMQ Representative as soon as possible (and in any event within 2 Business Days of the occurrence of the Emergency) of the reasons for and extent of the Unscheduled Maintenance Work.
- (b) Project Co shall use commercially reasonable efforts to minimize the duration of such Unscheduled Maintenance Work and its impact upon the performance of the Courthouse Activities and the HMQ FM Services. Project Co acknowledges and agrees that Unscheduled Maintenance Work may require work outside of normal working hours in order to accommodate the efficient operation of the Facility.
- (c) Nothing in this Section 26.5 shall prevent HMQ from making any adjustments to the Monthly Service Payments in accordance with Schedule 20 - Payment Mechanism.

26.6 Other Maintenance Work

- (a) The Maintenance Work specified in the Preventive Maintenance Plan shall not limit Project Co's obligations to perform Maintenance Work.

26.7 Plant Services Information Management System

- (a) Prior to issuance of the Substantial Completion Certificate, Project Co shall create and commission the Plant Services Information Management System and, throughout the Operational Term, shall maintain same as provided in the Output Specifications.

26.8 Performance Audits

- (a) If HMQ reasonably believes that Project Co is in breach of its obligations with respect to Maintenance Work, including:
 - (i) under this Section 26;
 - (ii) under the Output Specifications; or
 - (iii) in respect of any defects, deficiencies or items of outstanding work that should have been completed as part of the Works,

then HMQ may cause to be performed, by an arm's length consultant appointed by HMQ, a performance audit, inspection and survey of the Facility to assess whether the Facility has been and is being maintained by Project Co in accordance with Project Co's obligations (the "Performance Audit").

Thunder Bay Consolidated Courthouse

- (b) HMQ shall notify Project Co in writing at least 10 Business Days prior to the date that HMQ wishes to cause a Performance Audit to be undertaken. HMQ shall, acting in good faith, consider any reasonable request by Project Co for the Performance Audit to be performed on an alternative date if such request is made by Project Co in writing at least 5 Business Days prior to the date originally requested by HMQ, on the basis that performing the Performance Audit on the date originally requested by HMQ would materially prejudice Project Co's ability to provide the Project Co Services.
- (c) When causing any Performance Audit to be undertaken, HMQ shall use commercially reasonable efforts to minimize any disruption caused to the provision of the Project Co Services. The cost of a Performance Audit, except where Section 26.8(d) applies, shall be borne by HMQ. Project Co shall provide HMQ, at no additional cost or charge, with any reasonable assistance required by HMQ from time to time during the Performance Audit.
- (d) If a Performance Audit shows that Project Co has not performed or is not performing its obligations in any material respect, HMQ shall:
 - (i) provide Project Co with a written notice of non-compliance;
 - (ii) provide Project Co with instructions regarding rectification or Maintenance Work required to be performed by Project Co in order for Project Co to perform its obligations;
 - (iii) specify a reasonable period of time within which Project Co must perform such rectification or Maintenance Work; and
 - (iv) be entitled to exercise all rights pursuant to Section 30.
- (e) If a Performance Audit shows that Project Co has not performed or is not performing its obligations in any material respect, Project Co shall:
 - (i) perform any rectification or Maintenance Work required by HMQ within a reasonable period of time specified by HMQ, and be responsible for any costs incurred in performing such rectification or Maintenance Work; and
 - (ii) pay or reimburse HMQ for the costs of the Performance Audit and any administrative costs incurred by HMQ in relation to the Performance Audit.
- (f) Nothing in this Section 26.8 shall limit or restrict HMQ's rights hereunder to perform any other performance audits, inspections and surveys at its own cost and expense.
- (g) HMQ's right to cause a Performance Audit to be undertaken may not be exercised more than once every 180 days unless any Performance Audit performed in the preceding 12 month period shows that Project Co has not performed or is not performing its obligations in any material respect.

Thunder Bay Consolidated Courthouse

27. HUMAN RESOURCES

27.1 [INTENTIONALLY DELETED]

27.2 [INTENTIONALLY DELETED]

27.3 [INTENTIONALLY DELETED]

27.4 Admittance of Personnel

- (a) HMQ shall have the right to refuse admittance to, or order the removal from the Site and/or the Facility of any person employed by (or acting on behalf of) Project Co, or any Project Co Party, whose presence, in the reasonable opinion of HMQ is likely to have an adverse effect on the performance of the Courthouse Activities or the HMQ FM Services or who, in the reasonable opinion of HMQ is not a fit and proper person to be at the Site and/or the Facility for any reason, including a failure to comply with any HMQ policy or courthouse policy or any immediate obligation of HMQ to ensure the safety and well being of persons at the Site and/or the Facility.

27.5 Confirmation of Action

- (a) Any action taken under Section 27.4 shall promptly be confirmed by HMQ to Project Co and, for greater certainty, shall not relieve Project Co of any of its obligations under this Project Agreement.

27.6 Notification of Personnel

- (a) If and when so requested by HMQ, Project Co shall, within 3 Business Days of a request, provide a list of the names of all persons it expects may require admission, in connection with this Project Agreement, to any premises occupied by HMQ, specifying the capacities in which those persons are concerned with this Project Agreement and, subject to Applicable Law, giving such other particulars as HMQ may reasonably require.

27.7 Finality as to Admission

- (a) Any decision of HMQ made pursuant to Section 27.4 shall be final and conclusive.

27.8 Adherence to Courthouse HR Policies

- (a) Project Co shall ensure that it and all Project Co Parties comply at all times with Courthouse HR Policy and any regulations, policies or directions set by any Governmental Authority related to labour, employment and/or human resources, including, for clarity, all MAG Staff training policies.

27.9 Change in Courthouse HR Policy

- (a) HMQ shall notify Project Co of any proposed change in Courthouse HR Policy as soon as practicable. Notwithstanding anything else in this Project Agreement, any change in

Thunder Bay Consolidated Courthouse

Courthouse HR Policy shall, subject to and in accordance with Schedule 22 - Variation Procedure, result in a Variation if and to the extent such change constitutes or necessitates a change in the Output Specifications or increases the Direct Costs to Project Co of providing the Project Co Services.

- (b) Project Co may, within 90 days of becoming aware of same, notify HMQ, in writing, that a change in Courthouse HR Policy either constitutes or necessitates a change in the Output Specifications or increases the Direct Costs to Project Co of providing the Project Co Services. Within 15 Business Days of receipt of such notice, HMQ shall respond to Project Co indicating whether or not it agrees that such a change has occurred and either constitutes or necessitates a change in the Output Specifications or increases the Direct Costs to Project Co of providing the Project Co Services. If it does agree, HMQ shall initiate the procedure set out in Schedule 22 – Variation Procedure as soon as reasonably practicable. If it does not agree, HMQ shall not issue a Variation Enquiry and the matter may be referred for resolution in accordance with Schedule 27 – Dispute Resolution Procedure.
- (c) For greater certainty, where an immediate change to Courthouse HR Policy is required in the interest of public safety, such change shall be effective notwithstanding that the procedure in Schedule 22 – Variation Procedure, if applicable in the circumstances, is not yet complete.

27.10 [INTENTIONALLY DELETED]

27.11 Background Check Requirements and Changes in Background Check Requirements

- (a) Project Co shall, at its sole cost and expense (except as otherwise specifically provided in Schedule 7 - Background Check Requirements), comply with the requirements of Schedule 7 - Background Check Requirements, and ensure that all Designated Project Co Employees, potential Project Co Staff and persons outlined in Schedule 7 - Background Check Requirements comply with the requirements of such Schedule.
- (b) If Project Co has complied with the provisions of Schedule 7 - Background Check Requirements in relation to a particular member of Project Co Staff or a Designated Project Co Employee and HMQ requires that a member of Project Co Staff or a Designated Project Co Employee, as the case may be, be removed from the Facility on the grounds of public interest and/or security, Project Co shall remove such member of Project Co Staff or Designated Project Co Employee from the Facility.
- (c) If Project Co has not complied with the provisions of Schedule 7 - Background Check Requirements, in relation to a particular member of Project Co Staff or a Designated Project Co Employee and HMQ requires that member of Project Co Staff or a Designated Project Co Employee, as the case may be, be removed from the Facility on the grounds of public interest and/or security Project Co shall remove such member of Project Co Staff or Designated Project Co Employee from the Facility.
- (d) HMQ shall notify Project Co of any proposed change to the Background Check Requirements as soon as practicable (and in any event prior to the change taking effect).

Thunder Bay Consolidated Courthouse

HMQ shall consult with Project Co about such changes, but the final decision shall be HMQ's.

- (e) Any change in Background Check Requirements from those in existence on Commercial Close shall, to the extent such change materially adversely interferes with Project Co's ability to perform the Project Operations or materially adversely effects Project Co's cost of performing the Project Operations, subject to and in accordance with Schedule 22 – Variation Procedure, result in a Variation.
- (f) HMQ may, in its sole discretion, notify Project Co that Project Co shall not be obliged, for the period of time specified in the notice, to comply with any change of the Background Check Requirements and that Project Co should continue to comply with Background Check Requirements in effect prior to any change.

27.12 Staff Competency

- (a) Project Co shall ensure that:
 - (i) there shall at all times be a sufficient number of persons (including all relevant grades of supervisory staff) engaged in the provision of the Project Co Services with the requisite level of skill and experience to perform the Project Co Services in accordance with this Project Agreement. For greater certainty, this obligation shall include ensuring that there are sufficient employees to cover periods of holiday, sickness, other absence, and anticipated and actual peaks in demand for each of the Project Co Services;
 - (ii) all employees receive such training and supervision as is necessary to ensure the proper performance of this Project Agreement and compliance with all health and safety rules, procedures and requirements, Authority Requirements, and Courthouse HR Policy; and
 - (iii) it creates and maintains, and causes all Project Co Parties to create and maintain, a process which allows it to assess, monitor and correct, on an ongoing basis, the competency of employees to ensure the proper performance of this Project Agreement.

27.13 Convictions

- (a) Project Co (to the extent permitted by Applicable Law) shall, and shall cause each Project Co Party to, ensure that all potential employees (including, for greater certainty, permanent, temporary, full-time and part-time employees) and persons who may otherwise perform any of the Project Co Services:
 - (i) are questioned concerning their Relevant Convictions; and
 - (ii) are required to complete and deliver to Project Co a criminal records search form.

Thunder Bay Consolidated Courthouse

27.14 Effect of Convictions

- (a) Project Co (to the extent permitted by Applicable Law) shall, and shall cause each Project Co Party to, ensure that no person who:
 - (i) discloses any Relevant Conviction, or who is found to have any Relevant Convictions following the completion of a criminal records search and/or other background checks set forth in Schedule 7 - Background Check Requirements;
 - (ii) discloses that he or she has been arrested or detained; or
 - (iii) discloses that he or she has been charged with an offence that could lead to a Relevant Conviction,

in all cases of which Project Co or a Project Co Party is aware or ought to be aware, is allowed access to the Site and/or the Facility to perform any of the Project Co Services, without the prior written consent of HMQ, in its sole discretion.

27.15 Notification of Convictions

- (a) To the extent permitted by Applicable Law, Project Co shall ensure that HMQ is kept advised at all times of any person employed or engaged by Project Co or any Project Co Party in the provision of any of the Project Co Services who, subsequent to the commencement of such employment or engagement, (i) has been arrested or detained; (ii) receives a Relevant Conviction; or (iii) is charged with an offence that could lead to a Relevant Conviction (of which Project Co or a Project Co Party becomes aware or whose previous Relevant Convictions become known to Project Co or a Project Co Party). Project Co shall use commercially reasonable efforts to obtain, or to cause all Project Co Parties to obtain, all consents as may be required by Applicable Law or otherwise authorizing the disclosure of such information to HMQ as contemplated in this Section 27.
- (b) Project Co shall not permit any Project Co Staff or Designated Project Co Employee who performs any of the Project Operations who has been charged with an offence that could lead to a Relevant Conviction to access the Facility to perform his work while such charge is outstanding.

27.16 Disciplinary Action

- (a) HMQ, acting reasonably, may notify Project Co of any Project Co or Project Co Party employee who engages in misconduct or is incompetent or negligent in the performance of duties or whose presence or conduct on the Site or at work is otherwise considered by HMQ to be undesirable or to constitute a threat to the health and/or safety of any of the users of the Site and/or the Facility or would otherwise bring the administration of justice into disrepute or adversely affect the integrity of the justice system. Upon investigation, Project Co may institute, or cause the relevant Project Co Party to institute, disciplinary proceedings, which shall be in accordance with the requirements of Applicable Law, and shall advise HMQ in writing of the outcome of any disciplinary action taken in respect of such person.

Thunder Bay Consolidated Courthouse

27.17 Human Resources Policies

- (a) Project Co shall ensure that there are set up and maintained by it and by all Project Co Parties, human resources policies and procedures covering all relevant matters relating to the Project Operations (including, for example, health and safety). Project Co shall ensure that the terms and the implementation of such policies and procedures comply with Applicable Law, Authority Requirements, Courthouse HR Policy, the Background Check Requirements and Good Industry Practice and that they are published in written form and that copies of them (and any revisions and amendments to them) are available to HMQ on a timely basis.

27.18 Management Organizations

- (a) Project Co shall provide, and shall ensure that all Project Co Parties provide, to HMQ, as required to keep such information current, the names of the management teams responsible for the provision of the Project Co Services.

27.19 [INTENTIONALLY DELETED]

27.20 [INTENTIONALLY DELETED]

27.21 [INTENTIONALLY DELETED]

27.22 [INTENTIONALLY DELETED]

27.23 Orientation Procedure

- (a) Project Co shall not cause, authorize or permit any person engaged or employed by Project Co or any Project Co Party in the delivery of the Project Co Services to commence the performance of their obligations until they have completed the orientation procedure in accordance with Courthouse HR Policy.

27.24 [INTENTIONALLY DELETED]

27.25 [INTENTIONALLY DELETED]

27.26 Employee Training

- (a) Project Co shall, at its own cost and expense, provide training to Project Co Staff and all Designated Project Co Employees in accordance with a training plan to be developed jointly by HMQ and Project Co. This training shall be designed and shall be of such quality so as to provide Project Co Staff and Designated Project Co Employees with comprehensive coverage of the operational and security aspects of the Facility.

Thunder Bay Consolidated Courthouse

28. STOCKS, CONSUMABLES, MATERIALS AND EQUIPMENT

28.1 Standards

- (a) Project Co shall cause the goods, equipment, consumables and materials used or supplied by it or any Subcontractor in connection with the Project Co Services to be:
- (i) of good quality, fit for their intended purpose and maintained in a safe, serviceable and clean condition in accordance with the Output Specifications and Good Industry Practice;
 - (ii) of the type specified in the Output Specifications, if applicable; and
 - (iii) in compliance with all Applicable Law,

and shall, as soon as practicable after receiving a request from the HMQ Representative, supply to the HMQ Representative evidence to demonstrate its compliance with this Section 28.1(a).

- (b) Project Co shall cause sufficient stocks of goods, consumables, equipment and materials to be held in compliance with its obligations under this Project Agreement.

28.2 Hazardous Substances and Materials

- (a) Except to the extent required pursuant to the Output Specifications, Project Co shall not bring, install, keep, maintain or use in, at or on the Facility, or cause, authorize or permit any Project Co Party to bring, install, keep, maintain or use, any substances, materials, equipment or apparatus, which is likely to cause or in fact causes:
- (i) material damage to the Facility;
 - (ii) dust, noise or vibration or any other nuisance to the owners or occupiers of any property adjoining or near to the Facility;
 - (iii) the generation, accumulation or migration of any Hazardous Substance in an unlawful manner whether within or outside the Facility; or
 - (iv) an adverse effect on the health or well-being of any Province Person or any Courthouse Service User,

and shall use commercially reasonable efforts to ensure, by directions to staff and otherwise, that all materials, equipment or apparatus in, at or on the Facility are operated and stored so as to minimize noise and vibration likely to cause annoyance or disturbance and the unlawful generation or migration of any Hazardous Substance.

- (b) Except for articles or things commonly used or generated in courthouses, Project Co shall not bring, install, keep, maintain or use, or cause, authorize or permit any person to bring, install, keep, maintain or use in, at or on the Facility any Hazardous Substance or hazardous

Thunder Bay Consolidated Courthouse

equipment without the prior written consent of HMQ and unless Project Co has complied with Applicable Law.

- (c) Where applicable, Project Co shall comply with any applicable HMQ policies and Applicable Law regarding WHMIS and the transportation of Hazardous Substances, including:
 - (i) maintaining a library of MSDS on the Site and making MSDS labels available to all workers and HMQ, and making and posting workplace labels where applicable, for all materials designated hazardous by Applicable Law relating to WHMIS; and
 - (ii) ensuring that Hazardous Substances shipped by Project Co or any Project Co Party are shipped in accordance with Applicable Law governing the transportation of Hazardous Substances,
- (d) HMQ shall make available to Project Co, on request by Project Co, a list of Hazardous Substances prepared by HMQ as required by Applicable Law regarding WHMIS and the transportation of Hazardous Substances.
- (e) Project Co shall:
 - (i) ensure that all Hazardous Substances and hazardous materials and equipment used or stored on the Site or the Facility by Project Co or any Project Co Party are kept in accordance with Applicable Law, Good Industry Practice, properly and securely labeled and stored, under appropriate supervision and used only by appropriately trained and competent staff; and
 - (ii) prevent the unlawful generation, accumulation, discharge, emission and migration of any Hazardous Substance, whether at or from the Facility or into any conducting media or device serving the Facility, including to:
 - (A) prevent any claims relating to Contamination arising or any circumstances likely to result in any claims relating to Contamination arising; and
 - (B) prevent any adverse effect on the health or well-being of any person, including any Province Person and any Courthouse Service User,

in so far as such Hazardous Substance is, or should be, under the control of Project Co or any Project Co Party pursuant to this Project Agreement.
- (f) This Section 28.2 applies from and after Substantial Completion, and shall not extend to Hazardous Substances or hazardous equipment, materials or apparatus that are produced, brought, installed, kept, maintained or used in relation to the Courthouse Activities or the HMQ FM Services, except to the extent that such Hazardous Substances or hazardous equipment, materials or apparatus are, or should be, the responsibility of Project Co or under the control of Project Co under this Project Agreement.

Thunder Bay Consolidated Courthouse

- (g) For greater certainty, in the event of a claim relating to Contamination caused by the unlawful generation, accumulation, discharge, emission and migration of any Hazardous Substance, each Party shall bear a proportion of liability based on that Party's degree of fault as agreed by the Parties or determined in accordance with Schedule 27 - Dispute Resolution Procedure.

28.3 Change in Hazardous Materials Policies

- (a) HMQ shall notify Project Co of any proposed change in any applicable HMQ policies regarding WHMIS and the transportation of Hazardous Substances as soon as practicable. Notwithstanding anything else in this Project Agreement, any change in such policies (other than a change arising as a result of a Change in Law, which, if applicable shall be addressed in accordance with Section 36) shall, subject to and in accordance with Schedule 22 - Variation Procedure, result in a Variation if and to the extent such change constitutes or necessitates a change in the Output Specifications or increases the Direct Costs to Project Co of providing the Project Co Services.
- (b) Project Co may, within 90 days of becoming aware of same, notify HMQ, in writing, that a change in any applicable HMQ policies regarding WHMIS and the transportation of Hazardous Substances (other than a change arising as a result of a Change in Law, which, if applicable shall be addressed in accordance with Section 36) either constitutes or necessitates a change in the Output Specifications or increases the Direct Costs to Project Co of providing the Project Co Services. Within 15 Business Days of receipt of such notice, HMQ shall respond to Project Co indicating whether or not it agrees that such a change has occurred and either constitutes or necessitates a change in the Output Specifications or increases the Direct Costs to Project Co of providing the Project Co Services. If it does agree, HMQ shall initiate the procedure set out in Schedule 22 - Variation Procedure as soon as reasonably practicable. If it does not agree, HMQ shall not issue a Variation Enquiry and the matter may be referred for resolution in accordance with Schedule 27 - Dispute Resolution Procedure.
- (c) For greater certainty, where an immediate change to any applicable HMQ policies regarding WHMIS and the transportation of Hazardous Substances is required in the interest of staff, inmate or public safety, such change shall be effective notwithstanding that the procedure in Schedule 22 - Variation Procedure, if applicable in the circumstances, is not yet complete.

29. MONITORING

29.1 Monitoring of Performance

- (a) Project Co shall monitor the performance of the Project Co Services in the manner and at the frequencies set out in the Output Specifications, the Performance Monitoring Program and the Payment Mechanism, and shall compile and at all times maintain records which are accurate and complete of such monitoring and performance. In addition to Project Co's obligations, as set out in the Output Specifications, the Performance Monitoring Program and the Payment Mechanism, Project Co shall, as reasonably requested by HMQ, provide the

Thunder Bay Consolidated Courthouse

HMQ Representative with relevant particulars of any aspects of Project Co's performance which fail to meet the requirements of this Project Agreement.

- (b) HMQ may, at any and all reasonable times, observe, inspect, monitor, audit and take any steps reasonably necessary to satisfy itself as to the adequacy of the monitoring, including performing sample checks.

29.2 Failure Points

- (a) In each Payment Period, Project Co shall measure the performance of the Project Co Services, and based on the performance of the Project Co Services in the applicable Payment Period, Failure Points may be awarded in respect of a Project Co Service in accordance with the Payment Mechanism.

29.3 Warning Notices

- (a) Without prejudice to HMQ's rights under Section 43 and any other rights under this Project Agreement, if Project Co accrues more than:
 - (i) 4,802 Failure Points in respect of Availability Failures;
 - (ii) an aggregate of 613 Failure Points in respect of Quality Failures and/or Service Failures in respect of any one or more of General Management Services, Emergency Management Services, Third Party Occupant Space Management Services, FF&E Services and Material Services;
 - (iii) an aggregate of 421 Failure Points in respect of Quality Failures and/or Service Failures in respect of any one or more of Plant Services, Lifecycle Replacement and Refurbishment Services, Environmental and Sustainability Services, Special Projects Services and Utilities Management Services;
 - (iv) an aggregate of 109 Failure Points in respect of Quality Failures and/or Service Failures in respect of any one or more of Roads & Grounds Maintenance Services and Pest Control Services;
 - (v) an aggregate of 148 Failure Points in respect of Quality Failures and/or Service Failures in respect of any one or more of FM Help Desk Services and Food Services;
 - (vi) an aggregate of 787 Failure Points in respect of Quality Failures and/or Service Failures in respect of any one or more of Cleaning Services and Waste Management & Recycling Services;
 - (vii) an aggregate of 123 Failure Points in respect of Quality Failures and/or Service Failures in respect of Parking Services; or
 - (viii) an aggregate of 134 Failure Points in respect of Quality Failures and/or Service Failures in respect of Security & Surveillance Services,

Thunder Bay Consolidated Courthouse

in any 1 Payment Period then HMQ may give written notice (a “**Warning Notice**”) to Project Co setting out the matter or matters giving rise to such notice and stating that it is a “Warning Notice”.

29.4 Monitoring Notices

(a) Without prejudice to HMQ’s rights under Section 43 and any other rights under this Project Agreement, if Project Co accrues more than:

- (i) 14,407 Failure Points in respect of Availability Failures;
- (ii) an aggregate of 1,839 Failure Points in respect of Quality Failures and/or Service Failures in respect of any one or more of General Management Services, Emergency Management Services, Third Party Occupant Space Management Services, FF&E Services and Material Services;
- (iii) an aggregate of 1,264 Failure Points in respect of Quality Failures and/or Service Failures in respect of any one or more of Plant Services, Lifecycle Replacement and Refurbishment Services, Environmental and Sustainability Services, Special Projects Services and Utilities Management Services;
- (iv) an aggregate of 327 Failure Points in respect of Quality Failures and/or Service Failures in respect of any one or more of Roads & Grounds Maintenance Services and Pest Control Services;
- (v) an aggregate of 444 Failure Points in respect of Quality Failures and/or Service Failures in respect of any one or more of FM Help Desk Services and Food Services;
- (vi) an aggregate of 2,360 Failure Points in respect of Quality Failures and/or Service Failures in respect of any one or more of Cleaning Services and Waste Management & Recycling Services;
- (vii) an aggregate of 369 Failure Points in respect of Quality Failures and/or Service Failures in respect of Parking Services; or
- (viii) an aggregate of 402 Failure Points in respect of Quality Failures and/or Service Failures in respect of Security & Surveillance Services,

in any rolling 3 Payment Periods, HMQ may, by notice (a “**Monitoring Notice**”) to Project Co require Project Co to increase the level of Project Co’s monitoring of its own performance of its obligations under this Project Agreement in respect of the relevant Project Co Service until such time as Project Co shall have demonstrated to the reasonable satisfaction of HMQ that it is performing, and is capable of continuing to perform, its obligations under this Project Agreement in respect of the relevant Project Co Service.

(b) HMQ may give a Warning Notice pursuant to Section 29.3 despite the issuance of a Monitoring Notice in respect of the same matter where a further breach occurs or the original

Thunder Bay Consolidated Courthouse

breach has not been remedied within a reasonable period, and whether or not the previous Monitoring Notice remains in effect.

- (c) If a Monitoring Notice is given, then:
- (i) such Monitoring Notice shall specify in reasonable detail the additional measures to be taken by Project Co in monitoring its own performance;
 - (ii) if Project Co, acting reasonably, objects to any of the specified measures on the grounds that they are excessive or that HMQ was not entitled to give the Monitoring Notice, Project Co shall, within 3 Business Days of the receipt of the Monitoring Notice, notify HMQ in writing of the matters objected to and any changes necessary in order to prevent prejudice to Project Co's performance of its obligations under this Project Agreement;
 - (iii) if Project Co gives HMQ a notice under Section 29.4(c)(ii), the measures to be taken by Project Co shall be agreed between the Parties or, in the absence of agreement within 10 Business Days of HMQ's receipt of such notice, may be referred for resolution in accordance with Schedule 27 - Dispute Resolution Procedure;
 - (iv) if Project Co fails to increase Project Co's monitoring as provided herein, HMQ may perform such monitoring save where Project Co, acting in good faith, is pursuing a Dispute pursuant to Section 29.4(c)(iii);
 - (v) if it is determined in accordance with Schedule 27 - Dispute Resolution Procedure that HMQ was entitled to give the applicable Monitoring Notice, Project Co shall bear its own costs and reimburse HMQ for any reasonable costs and expenses incurred by or on behalf of HMQ in relation to the giving of such Monitoring Notice; and
 - (vi) if it is determined in accordance with Schedule 27 - Dispute Resolution Procedure that HMQ was not entitled to give the applicable Monitoring Notice, HMQ shall bear its own costs and reimburse Project Co for any reasonable costs and expenses incurred by or on behalf of Project Co in relation to the giving of such Monitoring Notice.
- (d) In respect of any Monitoring Notice, if Project Co shall have demonstrated to the reasonable satisfaction of HMQ that Project Co has performed its obligations under this Project Agreement for a period of 90 consecutive days and during such period has not received a Warning Notice or Monitoring Notice in respect of the same or similar Project Co Service, Project Co may apply for the withdrawal of such Monitoring Notice. If HMQ is satisfied, acting reasonably, that Project Co has satisfied the aforesaid requirements, it shall, within 10 Business Days of receipt of such application, withdraw such Monitoring Notice and cease to perform or require the performance of the increased monitoring implemented in respect of such Monitoring Notice.

Thunder Bay Consolidated Courthouse

- (e) If it is determined in accordance with Schedule 27 - Dispute Resolution Procedure that HMQ was not entitled to give any Monitoring Notice, HMQ shall promptly withdraw such Monitoring Notice and cease to perform or require the performance of the increased monitoring implemented in respect of such Monitoring Notice.

30. HMQ'S REMEDIAL RIGHTS

30.1 Exercise of Remedial Rights

- (a) HMQ may exercise all rights set out in this Section 30 at any time and from time to time if:
 - (i) HMQ, acting reasonably, considers that a breach by Project Co of any obligation under this Project Agreement, or any act or omission on the part of Project Co or any Project Co Party:
 - (A) does or can reasonably be expected to create a serious threat to the health, safety or security of any user of any part of or the whole of the Facility, including Province Persons and Courthouse Service Users and other members of the public;
 - (B) does or can reasonably be expected to result in a materially adverse interruption in the provision of one or more of the Project Co Services;
 - (C) does or can reasonably be expected to materially prejudice HMQ's ability to carry out the Courthouse Activities or provide the HMQ FM Services; or
 - (D) may potentially compromise the reputation or integrity of HMQ or any other Government Entity or the nature of the Province's judicial system, so as to affect public confidence in that system,

provided that:

- (E) in respect of a breach by Project Co of any obligation under this Project Agreement, or any act or omission on the part of Project Co or any Project Co Party, which can reasonably be expected to cause any of the consequences set out in Sections 30.1(a)(i)(A), 30.1(a)(i)(B) or 30.1(a)(i)(C), HMQ shall not exercise its rights under this Section 30 unless Project Co has failed to cure the relevant breach, act or omission within 5 Business Days of notice from HMQ or, if such breach, act or omission cannot reasonably be cured within such 5 Business Day period, Project Co thereafter fails to diligently and continuously pursue such cure and to cure such breach, act or omission within a reasonable period thereafter, provided that Project Co shall not be entitled to a cure period if any of the consequences set out in Sections 30.1(a)(i)(A), 30.1(a)(i)(B) or 30.1(a)(i)(C) actually occur; and
- (F) in respect of Section 30.1(a)(i)(D), HMQ shall not exercise its rights under this Section 30 unless Project Co has failed to cure the relevant breach, act or

Thunder Bay Consolidated Courthouse

omission within 5 Business Days of notice from HMQ or, if such breach, act or omission cannot reasonably be cured within such 5 Business Day period, Project Co thereafter fails to diligently and continuously pursue such cure and to cure such breach, act or omission within a reasonable period thereafter;

- (ii) Project Co accrues, in any Contract Month, more than:
 - (A) 14,407 Failure Points in respect of Availability Failures;
 - (B) an aggregate of 1,839 Failure Points in respect of Quality Failures and/or Service Failures in respect of any one or more of General Management Services, Emergency Management Services, Third Party Occupant Space Management Services, FF&E Services and Material Services;
 - (C) an aggregate of 1,264 Failure Points in respect of Quality Failures and/or Service Failures in respect of any one or more of Plant Services, Lifecycle Replacement and Refurbishment Services, Environmental and Sustainability Services, Special Projects Services and Utilities Management Services;
 - (D) an aggregate of 327 Failure Points in respect of Quality Failures and/or Service Failures in respect of any one or more of Roads & Grounds Maintenance Services and Pest Control Services;
 - (E) an aggregate of 444 Failure Points in respect of Quality Failures and/or Service Failures in respect of any one or more of FM Help Desk Services and Food Services;
 - (F) an aggregate of 2,360 Failure Points in respect of Quality Failures and/or Service Failures in respect of any one or more of Cleaning Services and Waste Management & Recycling Services;
 - (G) an aggregate of 369 Failure Points in respect of Quality Failures and/or Service Failures in respect of Parking Services; or
 - (H) an aggregate of 402 Failure Points in respect of Quality Failures and/or Service Failures in respect of Security & Surveillance Services,
- (iii) while a Monitoring Notice is in effect that is not being disputed by Project Co, acting in good faith, Project Co receives a Warning Notice in respect of the same or similar Project Co Service;
- (iv) if, pursuant to Section 26.8, a Performance Audit that is not being disputed by Project Co, acting in good faith, shows that Project Co has not performed or is not performing its obligations and Project Co has failed to perform the rectification or Maintenance Work as provided pursuant to Section 26.8(e)(i);

Thunder Bay Consolidated Courthouse

- (v) a labour dispute materially affects or can reasonably be expected to materially affect the Project Operations, the Courthouse Activities or the HMQ FM Services;
- (vi) HMQ has received a notice under the Service Provider's Direct Agreement that entitles HMQ to exercise step-in rights thereunder; or
- (vii) Project Co has failed to comply with any written direction issued by or on behalf of HMQ (or any designate appointed pursuant to Section 61.1).

30.2 Emergency

- (a) Notwithstanding that Project Co is not in breach of its obligations under this Project Agreement, HMQ may exercise all of the rights set out in this Section 30 at any time and from time to time during the Operational Term if HMQ, acting reasonably, considers the circumstances to constitute an Emergency.

30.3 Rectification

- (a) Without prejudice to HMQ's rights under Section 43 and any other rights under this Project Agreement, in any of the circumstances set out in Sections 30.1 or 30.2, HMQ may, by written notice, require Project Co to take such steps as HMQ, acting reasonably, considers necessary or expedient to mitigate, rectify or protect against such circumstance, including, if applicable, the termination and replacement of Subcontractors, and Project Co shall use commercially reasonable efforts to comply with HMQ's requirements as soon as reasonably practicable.
- (b) If HMQ gives notice to Project Co pursuant to Section 30.3(a) and either:
 - (i) Project Co does not either confirm, within 5 Business Days of such notice or such shorter period as is appropriate in the case of an Emergency or in the event HMQ is entitled to exercise step-in rights under the Service Provider's Direct Agreement, that it is willing to take the steps required in such notice or present an alternative plan to HMQ to mitigate, rectify and protect against such circumstances that HMQ may accept or reject acting reasonably; or
 - (ii) Project Co fails to take the steps required in such notice or accepted alternative plan within such time as set out in such notice or accepted alternative plan or within such longer time as HMQ, acting reasonably, shall think fit,

then HMQ may take such steps as it considers to be appropriate, acting reasonably, including, if applicable, exercising step-in rights under the Service Provider's Direct Agreement and requiring the termination and replacement of Subcontractors, either itself or by engaging others (including a third party) to take any such steps, and may perform or obtain the performance of the relevant Project Co Services to the standards required by this Project Agreement, and the provisions of Section 40, including Section 40.1(a)(v) and Section 40.2, shall apply.

Thunder Bay Consolidated Courthouse

- (c) Notwithstanding the foregoing provisions of this Section 30.3, in the event of an Emergency, the notice under Section 30.3(a) shall be given as promptly as possible having regard to the nature of the Emergency and HMQ may, prior to Project Co's confirmation under Section 30.3(b)(i), take such steps as are appropriate having regard to the nature of the Emergency.
- (d) Where HMQ considers it to be necessary to do so, the steps which HMQ may take pursuant to this Section 30.3 subsequent to the provision of the notice under Section 30.3(a) unless the notice is given at a later time as provided in Section 30.3(c), may, at HMQ's option, include the partial or total suspension of Project Co's right and obligation to deliver any part of the Project Co Services having regard to the circumstances in question (without any extension of the Project Term or suspension of any other Project Co Services), and the provisions of Section 40, including Section 40.1(a)(v) and Section 40.2, shall apply, but such suspension shall be only for so long as, as applicable:
 - (i) the circumstances referred to in Section 30.1 or 30.2 subsist; or
 - (ii) in respect of any such circumstances relating to Project Co's performance of the Project Co Services, until such time as Project Co shall have demonstrated to the reasonable satisfaction of HMQ that, notwithstanding such circumstances, Project Co has taken such steps, including, if applicable, the termination and replacement of Subcontractors, as are required pursuant to this Section 30.3 and as are necessary to be capable of performing its obligations in respect of the relevant Project Co Services to the required standard in accordance with this Project Agreement, and thereafter Project Co shall perform its obligations as aforesaid.

30.4 Costs and Expenses

- (a) Subject to HMQ's obligations pursuant to Sections 30.5 and 30.6:
 - (i) Project Co shall bear all costs and expenses incurred by Project Co in relation to the exercise of HMQ's rights pursuant to this Section 30; and
 - (ii) Project Co shall reimburse HMQ for all reasonable costs and expenses incurred by HMQ in relation to the exercise of HMQ's rights pursuant to this Section 30.

30.5 Reimbursement Events

- (a) In this Section 30.5, a "**Reimbursement Event**" means:
 - (i) an act or omission of Project Co or any Project Co Party or a breach of any obligation under this Project Agreement, but only to the extent such act, omission or breach is caused by a Province Person;
 - (ii) a labour dispute involving employees of any Province Person that materially affects or can reasonably be expected to materially affect the Project Operations, the Courthouse Activities or the HMQ FM Services; or
 - (iii) an Emergency.

Thunder Bay Consolidated Courthouse

- (b) If HMQ either takes steps itself or requires Project Co to take steps in accordance with this Section 30 as a result of a Reimbursement Event:
 - (i) HMQ shall reimburse Project Co for the reasonable costs and expenses incurred by Project Co in relation to the exercise of HMQ's rights pursuant to this Section 30 that would not otherwise have been incurred by Project Co in the proper performance of its obligations under this Project Agreement; and
 - (ii) subject to Section 30.5(c), HMQ shall bear all costs and expenses incurred by HMQ in relation to the exercise of HMQ's rights pursuant to this Section 30.
- (c) If, in exercising its rights pursuant to this Section 30, HMQ performs any part of the Project Co Services either itself or by engaging others, HMQ shall be entitled to deduct from any Monthly Service Payment the reasonable cost of performing such Project Co Services. If HMQ makes such a deduction, then Project Co shall be relieved of its reimbursement obligations under Section 30.4(a)(ii) up to the amount that is equal to that deduction.

30.6 Reimbursement if Improper Exercise of Rights

- (a) If HMQ exercises its rights pursuant to this Section 30, but HMQ was not entitled to do so, HMQ shall reimburse Project Co for the reasonable costs and expenses directly incurred by Project Co over and above those that would otherwise have been incurred by Project Co in the proper performance of its obligations under this Project Agreement and that are directly and reasonably incurred by Project Co in complying with those written requirements of HMQ issued as a result of HMQ having exercised such rights.
- (b) Project Co acknowledges and agrees that Project Co has no right to require a determination of whether or not HMQ is entitled to exercise its rights pursuant to this Section 30 before taking any such action that HMQ may require and Project Co shall comply with all of HMQ's requirements. Only concurrently with or after complying with HMQ's requirements shall Project Co be entitled to refer any Dispute for resolution in accordance with Schedule 27 - Dispute Resolution Procedure.

31. BENCHMARKING AND MARKET TESTING

31.1 Benchmarking and Market Testing

- (a) The provisions of Schedule 34 – Benchmarking and Market Testing Procedure shall apply to the benchmarking and market testing of the Market Tested Services.
- (b) Each Subcontract in respect of Market Tested Services shall be consistent with Project Co's obligations pursuant to the provisions of Schedule 34 - Benchmarking and Market Testing of the Project Agreement. Project Co shall not enter into any Subcontract, other than the Service Contract and the Construction Contract, in respect of the Market Tested Services and shall ensure that each Project Co Party shall not enter into any Subcontract, other than the Service Contract and the Construction Contract in respect of Market Tested Services that does not provide for termination of such Subcontract on the applicable Market Testing Date

Thunder Bay Consolidated Courthouse

and appropriate transition arrangements to any replacement Subcontractor, without any compensation whatsoever to the applicable Subcontractor.

32. PAYMENT

32.1 Lump Sum Payments

- (a) HMQ shall pay to Project Co the Substantial Completion Payment plus, for clarity, applicable HST, on the Payment Commencement Date. HMQ and Project Co each acknowledge and agree that the purpose of the Substantial Completion Payment is to assist Project Co with a portion of the direct costs of construction incurred by Project Co in respect of the Facility.
- (b) On the later of the Payment Commencement Date and the date on which Project Co has completed (i) the procurement, installation and commissioning of all FF&E in accordance with Section 21; and (ii) the Transition, including, for greater certainty, the transfer and installation of all Transferred Existing Facilities Items in accordance with Section 21 and 24, HMQ shall pay to Project Co the Separate FF&E and Transition Services Fee.

32.2 Monthly Service Payments

- (a) Subject to and in accordance with this Project Agreement, including this Section 32 and Schedule 20 - Payment Mechanism, HMQ shall pay Project Co the all-inclusive Monthly Service Payments for the performance of all of the Project Operations.

32.3 Payment Adjustments

- (a) Project Co acknowledges and agrees that:
 - (i) the amount of any Monthly Service Payment may be adjusted pursuant to Schedule 20 - Payment Mechanism; and
 - (ii) such adjustments are integral to the provisions of this Project Agreement.
- (b) If, for any reason, any adjustment (including a Deduction) made pursuant to Schedule 20 - Payment Mechanism is invalid and unenforceable, and the Province enacts an Applicable Law that is a Change in Law to recover or to cause such adjustment to be enforceable, such Change in Law (only to the extent that it permits HMQ to recover or to cause such adjustment to be enforceable) shall be deemed to not be a Relevant Change in Law and Project Co shall not be entitled to any compensation hereunder for such Change in Law.

32.4 Payment Commencement

- (a) Subject to and in accordance with this Project Agreement, HMQ shall pay Project Co the Monthly Service Payments calculated as being due to Project Co in respect of each Payment Period following the Payment Commencement Date in accordance with Schedule 20 - Payment Mechanism.

Thunder Bay Consolidated Courthouse

- (b) Project Co shall not be entitled to any Monthly Service Payments for any period prior to the Payment Commencement Date.

32.5 Adjustments to Payment Periods

- (a) The Annual Service Payment payable in respect of each of the first Contract Year and the last Contract Year shall be adjusted in accordance with Schedule 20 - Payment Mechanism.

32.6 Invoicing and Payment Arrangements

- (a) Within 5 Business Days following the end of each Payment Period, Project Co shall issue to HMQ an invoice for the amount of the Monthly Service Payment owing by HMQ to Project Co for such Payment Period, with such adjustments as provided in the Payment Adjustment Report issued in the previous Payment Period.
- (b) Project Co shall comply with all requirements of Schedule 20 - Payment Mechanism in respect of invoices and shall include with each invoice such supporting documentation as HMQ may reasonably require in connection with payments hereunder.
- (c) Each invoice shall be in a form agreed by the Parties, acting reasonably, and shall include as a minimum:
 - (i) the Monthly Service Payment payable in respect of the applicable Payment Period;
 - (ii) any adjustments set out in the Payment Adjustment Report issued in the previous Payment Period that have been approved by HMQ;
 - (iii) any other adjustments to reflect overpayments and underpayments, as agreed between the Parties or determined in accordance with Schedule 27 - Dispute Resolution Procedure;
 - (iv) any amount owing to HMQ under this Project Agreement;
 - (v) any amount owing to Project Co under this Project Agreement; and
 - (vi) the net amount owing by HMQ to Project Co, or by Project Co to HMQ, as applicable.
- (d) Any HST payable by HMQ pursuant to Section 33.2(a) shall be shown separately on all invoices from Project Co, together with Project Co's HST registration number.
- (e) **[INTENTIONALLY DELETED]**
- (f) Each monthly invoice delivered during the period from the Substantial Completion Date until 45 days following the Final Completion Date shall include up-to-date copies of the parcel registers for the Site.
- (g) Upon agreement of the Parties, the form of invoice may be changed from time to time.

Thunder Bay Consolidated Courthouse

- (h) The HMQ Representative shall review each invoice submitted in accordance with this Section 32.6. HMQ shall pay the amount stated in such invoice on the first Business Day of the Payment Period next following the Payment Period in which the invoice is received. Any such payment shall be subject to adjustment pursuant to Section 32.6(l).
- (i) HMQ shall not be obligated to make any payment to Project Co unless all conditions precedent applicable to such payment under this Project Agreement have been satisfied by Project Co. Further, HMQ shall not be obligated to pay an invoice delivered by Project Co after the second Payment Period following the Payment Commencement Date until Project Co has delivered the Payment Adjustment Report referred to in Section 32.6(j) for the previous Payment Period. In the event that Project Co delivers any Payment Adjustment Report later than the stipulated date in Section 32.6(j), HMQ's obligation to pay the invoice issued by Project Co for the immediately following Payment Period shall be extended by the number of days by which Project Co was late in delivering the applicable Payment Adjustment Report to HMQ.
- (j) Within 5 Business Days following the end of each Payment Period, Project Co shall also submit to HMQ:
 - (i) a Performance Monitoring Report in respect of the Payment Period just ended; and
 - (ii) a report (a "**Payment Adjustment Report**") setting out any adjustments required between the actual Monthly Service Payment determined by Project Co to be owing by HMQ to Project Co in respect of the Payment Period just ended and the amount that was paid by HMQ during such Payment Period, including details of:
 - (A) all Deductions in relation to Availability Failures;
 - (B) all Deductions in relation to Quality Failures;
 - (C) all Deductions in relation to Service Failures; and
 - (D) any Gainshare Adjustment or Painshare Adjustment.
- (k) Project Co shall include with each Payment Adjustment Report such supporting documentation as is reasonably required to substantiate and confirm the adjustments set out in each Payment Adjustment Report.
- (l) Within 10 Business Days of receipt by HMQ of the Payment Adjustment Report, the HMQ Representative shall:
 - (i) determine and advise Project Co that the Payment Adjustment Report is approved by HMQ, in which case the adjustments set out therein will be reflected by Project Co in the invoice next issued by Project Co; or
 - (ii) if HMQ disputes Project Co's entitlement to any part of the amounts set out therein, notify Project Co in writing of that part of the amounts (insofar as at the time of such notice HMQ is reasonably able to quantify it) which HMQ disputes

Thunder Bay Consolidated Courthouse

and submit to Project Co such supporting documentation as is reasonably required to substantiate and confirm such claim. In such event, HMQ shall withhold payment of any disputed amount pending agreement or determination of Project Co's entitlement to the disputed amount in accordance with Section 32.9.

- (m) In respect of all invoices issued by Project Co for payment from and after the Payment Commencement Date through to the Payment Period ending no less than 45 days following the date of a Final Completion Certificate, Project Co shall cause its solicitors to:
 - (i) subsearch title to the Site as at noon of the day that each payment is due; and
 - (ii) promptly send to HMQ:
 - (A) a Notice, and
 - (B) a statutory declaration from an officer of Project Co

confirming no liens pursuant to the CLA have been registered against the Site in connection with the Works.

32.7 Electronic Invoicing

- (a) Project Co shall cooperate with the reasonable requirements of HMQ, and shall submit its invoices and all other documentation relating to this Project Agreement in a form and with the structure and content as is reasonably required to be compatible with HMQ's information systems.

32.8 Final Payment Periods

- (a) At the beginning of each of the final 3 Payment Periods immediately prior to the Expiry Date, HMQ shall estimate, acting reasonably, the adjustments to the Monthly Service Payment for each such Payment Period. HMQ may withhold the amounts that it has reasonably estimated for such adjustments from amounts paid to Project Co during each of the final 3 Payment Periods.
- (b) Within 10 Business Days of receipt by HMQ of the applicable Payment Adjustment Report for each of the final 3 Payment Periods, the HMQ Representative shall either:
 - (i) determine and advise Project Co that the Payment Adjustment Report is approved by HMQ and perform a reconciliation between the amount payable based on such Payment Adjustment Report and the amount HMQ previously paid in respect of the applicable Payment Period. Based on such reconciliation, either HMQ or Project Co shall pay to the other Party the amount properly owing in accordance with such reconciliation; or
 - (ii) if HMQ disputes Project Co's entitlement to any part of the amounts set out therein, notify Project Co in writing of that part of the amounts (insofar as at the time of such notice HMQ is reasonably able to quantify it) which HMQ disputes

and submit to Project Co such supporting documentation as is reasonably required to substantiate and confirm such claim. In such event, the HMQ Representative shall perform a reconciliation between the undisputed amount payable based on such Payment Adjustment Report and the amount HMQ previously paid in respect of the applicable Payment Period. Based on such reconciliation, either HMQ or Project Co shall pay to the other Party the amount properly owing in accordance with such reconciliation, provided that HMQ shall withhold payment of any disputed amount pending agreement or determination of Project Co's entitlement to the disputed amount in accordance with Section 32.9.

32.9 Disputes

- (a) If HMQ, acting in good faith, disputes all or any part of a Payment Adjustment Report and/or the Monthly Service Payments payable thereunder, it shall notify Project Co in writing of that part of the amounts (insofar as at the time of such notice HMQ is reasonably able to quantify it) which HMQ disputes and submit to Project Co such supporting documentation as is reasonably required to substantiate and confirm such claim. The Parties shall use commercially reasonable efforts to resolve the Dispute in question within 10 Business Days of the aforesaid notice of the Dispute. If they fail to so resolve the Dispute within such period, the Dispute may be referred for resolution in accordance with Schedule 27 - Dispute Resolution Procedure. Following resolution of the Dispute, any amount which has been paid by HMQ that is determined not to have been payable shall be paid forthwith by Project Co to HMQ and Project Co shall indemnify HMQ from and against any damages suffered or incurred resulting from such overpayment by HMQ as provided for at Section 54.1(e) on the basis that the due date was the date of the overpayment by HMQ. Following resolution of the Dispute, any amount which has been withheld by HMQ that is determined to have been payable shall be paid forthwith by HMQ to Project Co and HMQ shall indemnify Project Co from and against any damages suffered or incurred resulting from such withholding by HMQ as provided for at Section 54.2(c) on the basis that the due date was the date upon which such amount became payable to Project Co.

32.10 Payments

- (a) Unless specific timeframes are stipulated for payment of any amounts owing or payable by one Party to the other Party under this Project Agreement, such amounts shall be due within 30 days of receipt or deemed receipt of an invoice therefor.
- (b) Project Co shall maintain or cause to be maintained all holdbacks required pursuant to the *Construction Lien Act* (Ontario) and shall only release holdbacks on being satisfied that no claims for lien can be claimed in respect of the Subcontracts for which holdbacks are to be released.

32.11 Manner of Payment

- (a) All payments under this Project Agreement shall be made in Canadian dollars and shall be electronically transferred, quoting the invoice number or description against which payment is made, in immediately available funds on the due date to a single bank account located in

Thunder Bay Consolidated Courthouse

Canada as may be designated by the recipient from time to time by written notice to the other Party.

- (b) If the due date is not a Business Day, then the electronic transfer shall be made on the Business Day immediately succeeding such day.

32.12 [Intentionally Deleted]

32.13 Set-Off

- (a) The Parties agree that their rights of set-off at law or in equity are limited to the right of:
 - (i) HMQ to set off against any amounts otherwise due to Project Co pursuant to the terms of this Project Agreement, any amounts (including, without limitation, any amounts payable in accordance with Section 54) which are due to HMQ by Project Co pursuant to the terms of this Project Agreement; and
 - (ii) Project Co to set off against any amounts otherwise due to HMQ pursuant to the terms of this Project Agreement, any amounts (including, without limitation, any amounts payable in accordance with Section 54) which are due to Project Co by HMQ pursuant to the terms of this Project Agreement.

32.14 Effect of Payment

- (a) No payment hereunder shall be construed as an acceptance or approval of incomplete, defective or improper performance by Project Co of any of its obligations under this Project Agreement, nor shall it operate to relieve Project Co from the performance of any of its obligations under this Project Agreement which have not been performed.

32.15 Audit of Performance Monitoring Program and Payment

- (a) Without limiting HMQ's rights and Project Co's obligations pursuant to Section 35.2, at any time and from time to time until 180 days after the Termination Date, HMQ may give notice to Project Co requiring an audit of any matter relating to performance of the Project Operations and payments by or to HMQ within the 7 year period prior to the date of such notice, including any Payment Adjustment Reports, and any other records, reports, information, documents or data relating to performance and payments to verify their accuracy, correctness and completeness.
- (b) HMQ shall appoint an auditor to perform and complete such audit at HMQ's cost and expense and pursuant to terms of reference determined by HMQ.
- (c) Within a reasonable time following receipt of a notice referred to in Section 32.15(a), Project Co shall make available to HMQ's auditor, any Payment Adjustment Reports, and any other records, reports, information, documents or data relating to performance and payments.

Thunder Bay Consolidated Courthouse

- (d) HMQ shall notify Project Co of the results of the audit, and if HMQ's auditor discovers any inaccuracy, incorrectness or incompleteness, then, subject to Project Co's right to dispute the same in accordance with Schedule 27 - Dispute Resolution Procedure:
 - (i) Project Co shall:
 - (A) remedy any such inaccuracy, incorrectness or incompleteness and issue a revision to the applicable Payment Adjustment Report or other record, report, information, document or data; and
 - (B) where the inaccuracy, incompleteness or incorrectness has resulted in any material overpayment by HMQ, reimburse HMQ for all costs relating to the auditor and audit to a maximum amount that is the lesser of:
 - (I) the actual costs relating to the auditor and audit; or
 - (II) an amount equal to the amount of any overpayment;
 - (ii) where the inaccuracy, incompleteness or incorrectness has resulted in any overpayment, whether or not material, by HMQ, Project Co shall reimburse HMQ for the amount of such overpayment, and, further, shall indemnify HMQ from and against any damages suffered or incurred resulting from such overpayment by HMQ as provided for at Section 54.1(e) on the basis that the due date was the date of the overpayment by HMQ; and
 - (iii) where the inaccuracy, incompleteness or incorrectness has resulted in any underpayment by HMQ, whether or not material by HMQ, HMQ shall pay Project Co the amount of such underpayment and, further, shall indemnify Project Co from and against any damages suffered or incurred from such underpayment by HMQ as provided for at Section 54.2(c) on the basis that the due date was the date of the underpayment by HMQ.

32.16 No Other Entitlement

- (a) Project Co shall not be entitled to any payments, compensation, rights, remedies, benefits or entitlements under or in connection with this Project Agreement, except as specifically and expressly set out in this Project Agreement.

33. TAXES

33.1 Taxes

- (a) All amounts specified in this Project Agreement are expressed exclusive of HST but inclusive of all other Taxes. Except as specified in Section 33.1(c), applicable HST shall be paid simultaneously with any amount due hereunder, including, for clarity, any compensation on termination.

Thunder Bay Consolidated Courthouse

- (b) HMQ shall pay, when due and payable, all property taxes or payments in lieu of property taxes that are assessed in respect of ownership or use of the Site or Facility.
- (c) Within 3 weeks of the end of the month in which Substantial Completion occurs, HMQ shall pay to Project Co all HST payable in accordance with paragraph 168(3)(c) of the Excise Tax Act (Canada) in respect of the construction of the Facility, if any, for remittance to the Canada Revenue Agency, which amount, if any, shall be set out in an invoice issued by Project Co to HMQ upon the occurrence of Substantial Completion and shall reflect the capital cost of construction of the Facility set out in the Financial Model, which shall serve as a reasonable estimate of the full consideration for Substantial Completion. For clarity, the amount of each payment made by HMQ to Project Co pursuant to paragraph 168(3)(c) of the Excise Tax Act (Canada) does not include any HST amounts already paid by HMQ to Project Co on the Substantial Completion Payment.
- (d) Subject to Section 33.1(e), in each Monthly Service Payment invoice provided by Project Co to HMQ, Project Co shall show on a distinct line of the invoice the Monthly Previously Paid HST Amount used to determine the amount of unpaid HST payable by HMQ on such Monthly Service Payment. For clarity, a Monthly Previously Paid HST Amount must be credited to HMQ on each Monthly Service Payment invoice.
- (e) HMQ shall pay all applicable HST properly payable in accordance with the *Excise Tax Act* (Canada) by HMQ upon and in connection with payments by HMQ to Project Co under this Project Agreement.

33.2 Changes in Scope of HST

- (a) If, as a result of a Change in Law, the provision of any goods or services by Project Co in connection with the performance of the Project Operations that was not subject to HST as at the date of this Project Agreement becomes subject to HST, HMQ will pay to Project Co the amount of such HST as may be exigible from time to time thereafter in connection with the provision of such goods or services by Project Co.

33.3 [INTENTIONALLY DELETED]**33.4 Changes in Recoverability of Tax Credits**

- (a) HMQ will pay to Project Co from time to time, as the same is incurred by Project Co, amounts equal to any Irrecoverable Tax to the extent such Irrecoverable Tax results from a Change in Law. Project Co will pay to HMQ from time to time, as the same is incurred by Project Co, amounts equal to any Recoverable Tax to the extent such Recoverable Tax results from a Change in Law.
- (b) For the purposes of this Section 33.4, the term “**Irrecoverable Tax**” means HST or an irrecoverable sales tax levied by the Province in lieu of all or a portion of HST incurred by Project Co in respect of the supply of any good or service to HMQ which is consumed, used or supplied, or to be consumed, used or supplied, exclusively by Project Co in the course of carrying out the Works or otherwise performing the Project Operations to the extent that

Thunder Bay Consolidated Courthouse

Project Co is unable to recover or be credited with input tax credits, refunds, rebates or exemptions for such HST.

- (c) For the purposes of this Section 33.4, the term “**Recoverable Tax**” means HST incurred by Project Co in respect of the supply of any good or service to HMQ which is consumed, used or supplied, or to be consumed, used or supplied, exclusively by Project Co in the course of carrying out the Works or otherwise performing the Project Operations to the extent that Project Co is able to recover or be credited with input tax credits, refunds, rebates or exemptions for such HST.

33.5 Information and Assistance Provided by Project Co

- (a) Project Co shall, at HMQ’s request and cost, assist HMQ in applying for and obtaining all remissions and credits of HST to which HMQ is entitled.
- (b) HMQ may apply for a global or general exemption, waiver, remission, or refund of some or all Taxes which may otherwise be applicable in relation to this Project Agreement. Project Co shall, at HMQ’s cost, assist HMQ in making any applications for such global or general exemption, waiver, remission or refund and shall provide HMQ with such documentation as HMQ may reasonably require to support such application and, in any event, shall provide such consent as HMQ may require. Any exemption, waiver, remission, refund or other recovery of Taxes obtained by HMQ through such application shall accrue to the sole benefit of HMQ.
- (c) Project Co will provide HMQ with any information reasonably requested by HMQ from time to time in relation to the HST chargeable in accordance with this Project Agreement and payable by HMQ to Project Co from time to time.

33.6 Residency – *Income Tax Act (Canada)*

- (a) Project Co shall not undertake any action or transaction that, if undertaken, would cause or result in Project Co becoming a Non-Resident without HMQ’s prior written consent, which consent may be withheld in HMQ’s sole discretion.

33.7 Taxes – General

- (a) Project Co shall not, without the prior written consent of HMQ (which consent may be withheld in its sole discretion), undertake any action or transaction that, if undertaken, would cause, HMQ to have (or result in HMQ having) any obligation to deduct, withhold or remit any Taxes that are required by Applicable Law to be deducted, withheld or remitted from any amounts paid or credited to Project Co or any Project Co Party under this Project Agreement or under any other Project Document.

33.8 Taxes – Indemnity

- (a) If (i) Project Co becomes a Non-Resident, or (ii) HMQ is or becomes required by Applicable Law to deduct and withhold any amount in respect of Taxes on or in respect of any amounts paid or credited to Project Co or a Project Co Party by HMQ under this Project Agreement

or under any of the Project Documents , then HMQ shall be entitled to make any applicable deductions or withholdings required by Applicable Law from any amount paid or credited or to be paid or credited to Project Co or a Project Co Party on or after the date on which (A) Project Co or the Project Co Party becomes a Non-Resident and at all times while it remains a Non-Resident; or (B) HMQ is required by Applicable Law to deduct or withhold amounts in respect of any such amounts, in each case, in respect of all Taxes that are required by Applicable Law to be deducted or withheld from amounts paid or credited to a Non-Resident or otherwise as required by Applicable Law; and all amounts paid or credited by HMQ under this Project Agreement or under any other Project Document to Project Co or a Project Co Party shall be paid or credited net of such deductions or withholdings.

- (b) If (i) Project Co becomes a Non-Resident, or (ii) HMQ is or becomes required by Applicable Law to deduct and withhold any amount in respect of Taxes on or in respect of any amounts paid or credited to Project Co or a Project Co Party by HMQ under this Project Agreement or under any of the Project Documents, Project Co shall, in each case, indemnify and hold harmless HMQ, and the other Government Entities for (A) the full amount of all Taxes (“**Indemnifiable Taxes**”) that arise, are imposed on or are required to be paid by HMQ in respect of any amounts paid or credited by HMQ to Project Co or any Project Co Party under this Project Agreement or under any other Project Document as a result of either of the foregoing items less any amount withheld or deducted by HMQ in respect of such Taxes, and (B) any liability payable or incurred in connection with Indemnifiable Taxes (including penalties, interest and reasonable expenses associated with Tax compliance, reporting and contesting such liability for Indemnifiable Taxes, including reasonable professional expenses payable or incurred in connection therewith) arising from or with respect to Indemnifiable Taxes, whether or not they were correctly or legally asserted (“**Associated Liabilities**”). Payment under this indemnification shall be made within 30 days from the date HMQ makes written demand for it. A certificate containing reasonable detail as to the amount of Indemnifiable Taxes and Associated Liabilities submitted to Project Co by HMQ shall be conclusive evidence, absent manifest error, of the amount due from Project Co to HMQ. HMQ shall be entitled to exercise its rights of set-off under Section 32.13 against any amounts owing under this indemnification.

34. FINANCIAL MODEL

34.1 Appointment of Custodian

- (a) On or prior to Financial Close, the Parties shall appoint a suitably qualified and experienced person to act as the custodian for the purposes of this Project Agreement, and shall enter into an agreement with the Custodian substantially in the form of Schedule 3 - Custody Agreement.

34.2 Delivery and Use of Financial Model

- (a) In accordance with Schedule 2 - Completion Documents, Project Co shall deliver copies of the Financial Model (1 printed copy and 2 copies on CD-Rom) to HMQ and the Custodian to be held in custody on terms to be agreed by the Parties.

Thunder Bay Consolidated Courthouse

- (b) Following the approval by HMQ of any amendment to the Financial Model, Project Co shall promptly deliver copies of the revised Financial Model, in the same form as the original Financial Model (or such other form as may be agreed by the Parties from time to time), to HMQ and the Custodian.
- (c) The Parties shall instruct the Custodian to keep both a hard copy and an electronic copy of all versions of the Financial Model.
- (d) Project Co hereby grants to HMQ an irrevocable, royalty free perpetual, non-exclusive and transferable licence, including the right to grant sub-licences, to use the Financial Model or any revised Financial Model for any purpose in connection with this Project Agreement, whether during or after the Project Term.
- (e) For greater certainty, Project Co acknowledges and agrees that HMQ shall not be liable to Project Co for, and Project Co shall not seek to recover from HMQ, any HMQ Party or any Government Entity, any damages, losses, costs, liabilities or expenses which may arise (whether in contract, tort or otherwise) as a result of any errors in the Financial Model.

35. RECORDS, INFORMATION AND AUDIT

35.1 Records Provisions

- (a) Project Co shall comply with Schedule 26 - Record Provisions.

35.2 Information and General Audit Rights

- (a) Project Co shall provide, to HMQ all information, reports, documents, records and the like, including as referred to in Schedule 26 - Record Provisions, in the possession of, or available to, Project Co as HMQ may reasonably require from time to time for any purpose in connection with this Project Agreement, other than Sensitive Information. Project Co shall use commercially reasonable efforts to ensure that, for such purpose, all such information, reports, documents, records and the like in the possession of, or available to, the Construction Contractor and the Service Provider shall be available to Project Co and Project Co shall include relevant terms in all Subcontracts to this effect.
- (b) Project Co shall also provide to HMQ, and shall require all of its Subcontractors, including the Construction Contractor and the Service Provider to provide, to HMQ (at HMQ's reasonable cost), all information, reports, documents, records and the like required to be provided pursuant to Section 35.2(a) which subsequently come into the possession of, or become available to, Project Co or the Subcontractors, as HMQ may reasonably require from time to time to enable HMQ to provide reports, notices, returns and the like pursuant to Applicable Law, including information and documentation pertaining to the physical condition of the Facility, security, health and safety, fire safety, emergency preparedness, environmental matters, employees and human resources related matters, other than Sensitive Information.

Thunder Bay Consolidated Courthouse

- (c) Project Co shall promptly after receipt provide HMQ with a copy of any material notice, order, direction, requirement or other similar communication received by it or by any Project Co Party from any Governmental Authority in relation to any of the Project Operations, the Courthouse Activities, the HMQ FM Services or the Facility, and Project Co shall include relevant terms in all Subcontracts to this effect.
- (d) Project Co shall promptly notify HMQ of any actions, suits, proceedings, or investigations commenced, pending or threatened against Project Co or, to Project Co's knowledge, any Project Co Party at law or in equity before any Governmental Authority or arbitral body (whether or not covered by insurance) that individually or in the aggregate could result in any material adverse effect on the business, properties, or assets or the condition, financial or otherwise, of Project Co or in any impairment of its ability to perform its obligations under this Project Agreement.
- (e) All information, reports, documents and records in the possession of, or available to, Project Co, including as referred to in Schedule 26 - Record Provisions, which are required to be provided to or available to HMQ hereunder, shall be subject and open to inspection and audit by HMQ at any time and from time to time, which inspection and audit shall take place during normal business hours and at Project Co's normal places of business unless HMQ and Project Co otherwise agree. HMQ shall also have the right to monitor and audit the performance of any and all parts of the Works or Project Co Services wherever located, and Project Co shall cooperate with, and shall require its Subcontractors to cooperate with, and provide access to the representatives of HMQ monitoring and auditing such parts of the Works or Project Co Services, including providing them with access and copies (at HMQ's reasonable cost) of all relevant information, reports, documents and records pertaining to the performance of such parts of the Works or Project Co Services. Except as otherwise provided herein, all of HMQ's costs for the inspections, audits and monitoring shall be borne by HMQ.
- (f) In conducting an audit of Project Co under Section 35.2(e) or as otherwise provided under this Project Agreement, HMQ shall have all rights necessary or incidental to conducting an audit, including the right to have access to and inspect and take copies (at HMQ's reasonable cost) of all books and records of Project Co required to be provided to or available to HMQ hereunder, upon reasonable notice and at reasonable times. Project Co shall fully cooperate with HMQ and its auditors in the conduct of any audits, including by making available all such records and accounts (other than Sensitive Information) in existence at that time as they may require to perform a full and detailed audit, and Project Co further agrees to promptly review and settle with HMQ all matters arising from such audits, including the refunding of monies to HMQ where applicable. At the reasonable request of HMQ's auditors, Project Co shall provide such information, reports, documents and records as HMQ's auditors may reasonably require, other than Sensitive Information.
- (g) HMQ's rights pursuant to this Section 35.2 shall be in addition to, and shall not limit, any other audit, information, inspection or similar rights under this Project Agreement.
- (h) HMQ's rights pursuant to this Section 35.2 shall not limit or restrict any Governmental Authority's right of review, audit, information or inspection under Applicable Law.

35.3 Delivery of Reports to Ontario Infrastructure Projects Corporation

- (a) During the Operational Term, in addition to Project Co's obligations pursuant to this Section 35, Project Co shall provide Ontario Infrastructure Projects Corporation with a copy of all reports required pursuant to the Project Agreement including, but not limited to, the Performance Monitoring Report, the Payment Adjustment Report, each Energy Analysis Report, the Joint Insurance Cost Report and any other reports which are required to be delivered to HMQ pursuant to this Project Agreement and which are requested by Ontario Infrastructure Projects Corporation.

36. CHANGES IN LAW

36.1 Performance after Change in Law

- (a) Following any and all Changes in Law, Project Co shall perform the Project Operations in accordance with the terms of this Project Agreement, including in compliance with Applicable Law.

36.2 Works Change in Law

- (a) On the occurrence of a Works Change in Law:
 - (i) either Party may give notice to the other of the need for a Variation as a result of such Works Change in Law;
 - (ii) the Parties shall meet within 10 Business Days of such notice to consult with respect to the effect of the Works Change in Law and to reach an agreement on whether a Variation is required as a result of such Works Change in Law, and, if the Parties have not, within 10 Business Days of this meeting, reached an agreement, either Party may refer the question of whether a Works Change in Law has occurred or the effect of any Works Change in Law for resolution in accordance with Schedule 27 - Dispute Resolution Procedure; and
 - (iii) HMQ shall, within 10 Business Days of agreement or determination that a Variation is required, issue a Variation Enquiry and the relevant provisions of Schedule 22 - Variation Procedure shall apply except that:
 - (A) Project Co may only object to any such Variation Enquiry on the grounds that the implementation of the Variation would not enable it to comply with the Works Change in Law;
 - (B) Project Co shall be responsible for obtaining all Development Approvals and Permits, Licences and Approvals required in respect of the Variation;
 - (C) HMQ shall not be entitled to withdraw any such Variation Enquiry unless the Parties otherwise agree;

Thunder Bay Consolidated Courthouse

- (D) Project Co shall proceed to implement the Variation within such period as will enable it to comply with the Works Change in Law as soon as reasonably practicable; and
- (E) Project Co shall not be entitled to any payment or other compensation or relief from performance of its obligations under this Project Agreement in respect of any Works Change in Law or associated Variation other than as established pursuant to Schedule 22 - Variation Procedure.

36.3 Relevant Change in Law

- (a) On the occurrence of a Relevant Change in Law, either Party shall be entitled to seek compensation for any increase or decrease (as the case may be) in the net cost to Project Co of performing the Project Operations so as to put such Party in no better and no worse position than it would have been in had the Relevant Change in Law not occurred. Any such compensation shall be calculated in accordance with this Section 36.3.
- (b) On the occurrence of a Relevant Change in Law:
 - (i) either Party may give notice to the other of the need for a Variation as a result of such Relevant Change in Law;
 - (ii) the Parties shall meet within 10 Business Days of such notice to consult with respect to the effect of the Relevant Change in Law and to reach an agreement on whether a Variation is required as a result of such Relevant Change in Law, and, if the Parties have not, within 10 Business Days of this meeting, reached an agreement, either Party may refer the question of whether a Relevant Change in Law has occurred or the effect of any Relevant Change in Law for resolution in accordance with Schedule 27 - Dispute Resolution Procedure; and
 - (iii) HMQ shall, within 10 Business Days of agreement or determination that a Variation is required, issue a Variation Enquiry and the relevant provisions of Schedule 22 - Variation Procedure shall apply except that:
 - (A) Project Co may only object to any such Variation Enquiry on the grounds that the implementation of the Variation would not enable it to comply with the Relevant Change in Law;
 - (B) Project Co shall be responsible for obtaining all Development Approvals and Permits, Licences and Approvals required in respect of the Variation;
 - (C) HMQ shall not be entitled to withdraw any such Variation Enquiry unless the Parties otherwise agree;
 - (D) Project Co shall proceed to implement the Variation within such period as will enable it to comply with the Relevant Change in Law as soon as reasonably practicable;

Thunder Bay Consolidated Courthouse

- (E) the Parties shall, without prejudice to their respective general obligations to comply with the terms of this Project Agreement:
 - (I) use commercially reasonable efforts to mitigate the adverse effects of any Relevant Change in Law and take commercially reasonable steps to minimize any increase in costs arising from such Relevant Change in Law; and
 - (II) use commercially reasonable efforts to take advantage of any positive or beneficial effects of any Relevant Change of Law and take commercially reasonable steps to maximize any reduction in costs arising from such Relevant Change in Law; and
- (F) any entitlement to compensation payable shall be in accordance with this Section 36.3, and any calculation of compensation shall take into consideration, inter alia:
 - (I) any failure by a Party to comply with Section 36.3(b)(iii)(E);
 - (II) the extent to which a Party has been, or shall be, compensated in respect of such Change in Law as a result of any indexation or adjustment of the Monthly Service Payments under this Project Agreement;
 - (III) any increase or decrease in its costs resulting from such Relevant Change in Law; and
 - (IV) any amount which Project Co recovers under any insurance policy (or would recover if it complied with its obligations to insure under this Project Agreement or the terms of any policy of insurance required under this Project Agreement) which amount, for greater certainty, shall not include the amount of any excess or deductibles or any amount above the maximum insured amount applicable to any such insurance policy.
- (c) Project Co shall not be entitled to any payment or compensation or, except as provided in Section 38 or otherwise in this Project Agreement, relief in respect of any Relevant Change in Law, or the consequences thereof, other than in accordance with this Section 36.3, and Section 39 shall be construed accordingly.
- (d) In relation to a Relevant Change in Law that results in a net increase or decrease in costs incurred by Project Co in delivery of the Project Operations, taking into consideration, inter alia, Section 36.3(b)(iii)(E), if the cost impact of such Relevant Change in Law in a given Contract Year (in aggregate with all other such Relevant Changes in Law that have a cost impact in the same Contract Year) amounts to less than \$[REDACTED] (index linked) in that Contract Year, neither HMQ nor Project Co shall be entitled to any payment or compensation pursuant to this Section 36.3 or otherwise in respect of the cost impact of that

Thunder Bay Consolidated Courthouse

Relevant Change in Law in that Contract Year, or, except as provided in Section 38 or otherwise in this Project Agreement, any other relief in respect of such Relevant Change in Law in that Contract Year.

37. VARIATIONS

37.1 Variation Procedure

- (a) Except as otherwise expressly provided in this Project Agreement, Schedule 22 - Variation Procedure shall apply in respect of Variations and Small Works.
- (b) For greater certainty, Project Co shall, subject to and in accordance with Schedule 22 - Variation Procedure, be entitled to a Variation if a written direction issued by or on behalf of HMQ to Project Co or any Project Co Party results in a variation, addition, reduction, substitution, omission, modification, deletion, removal or other change to the whole or any part of the Project Operations, including in relation to the whole or any part of the Works or the Project Co Services.
- (c) Without limiting Project Co's obligations pursuant to Section 9.3 and Schedule 22 - Variation Procedure, Project Co shall include in each Subcontract, and shall cause each Project Co Party to comply with, the Variation Procedure, to the extent that the Variation Procedure requires Project Co to minimize the cost and impact of Variations, including Variations as to scope of Project Co Services.

37.2 Innovation and Value Engineering

- (a) Project Co acknowledges that HMQ at all times desires to reduce the Monthly Service Payments and the overall cost to HMQ of the Facility and the Project Co Services, and Project Co agrees to cooperate, explore and work with HMQ in investigating and considering innovation and value engineering and other cost saving measures.
- (b) If an innovation and value engineering proposal is at any time and from time to time originated and initiated solely by Project Co, Project Co may make a proposal (the "**Innovation Proposal**") by notice to HMQ.
- (c) The Parties agree that the subject of an Innovation Proposal shall not include:
 - (i) any Variation Enquiry initiated by HMQ;
 - (ii) any Variation resulting from a Change in Law; or
 - (iii) any change to the Courthouse Activities or the HMQ FM Services.
- (d) The Innovation Proposal must:
 - (i) set out sufficient detail to enable HMQ to evaluate the Innovation Proposal in full;

Thunder Bay Consolidated Courthouse

- (ii) specify Project Co's reasons and justification for proposing the Innovation Proposal;
 - (iii) request HMQ to consult with Project Co with a view to deciding whether to agree to the Innovation Proposal and, if so, what consequential changes HMQ requires as a result;
 - (iv) indicate any implications of the Innovation Proposal, including a difference between the existing and the proposed requirements of this Project Agreement, and the comparative advantages of each to Project Co and HMQ;
 - (v) indicate, in particular, whether an increase or decrease to the Monthly Service Payments is proposed, and, if so, give a detailed cost estimate of such proposed change;
 - (vi) indicate if there are any dates by which a decision by HMQ must be made;
 - (vii) indicate the capital cost of the Innovation Proposal, including the cost of financing; and
 - (viii) include such other information and documentation as may be reasonably requested by HMQ to fully evaluate and consider the Innovation Proposal.
- (e) HMQ shall, acting in good faith, evaluate the Innovation Proposal, taking into account all relevant issues, including whether:
- (i) a change in the Monthly Service Payments will occur;
 - (ii) the Innovation Proposal affects the quality of the Works, the Facility or the Project Co Services, or the likelihood of successful completion of the Works or delivery of the Project Co Services;
 - (iii) the Innovation Proposal will benefit or interfere with the efficient operation of the Facility, or the performance of the Courthouse Activities or the HMQ FM Services;
 - (iv) the Innovation Proposal will interfere with the relationship between HMQ and third parties;
 - (v) the financial strength of Project Co is sufficient to deliver the changed Works or perform the changed Project Co Services, as applicable;
 - (vi) the residual value of the Facility is affected;
 - (vii) the Innovation Proposal will change the Lifecycle Payment in the relevant Contract Year as set out in Appendix D of Schedule 20 – Payment Mechanism;
 - (viii) the Innovation Proposal materially affects the risks or costs to which HMQ is exposed; or

Thunder Bay Consolidated Courthouse

- (ix) any other matter HMQ considers relevant.
- (f) HMQ may request clarification or additional information regarding the Innovation Proposal, and may request modifications to the Innovation Proposal.
- (g) HMQ may, in its sole discretion, accept or reject any Innovation Proposal.
- (h) If HMQ accepts the Innovation Proposal, with or without modification, the relevant Innovation Proposal shall be documented and evidenced by a written Variation Confirmation, together with any other documents necessary to amend this Project Agreement or any relevant Project Documents to give effect to the Innovation Proposal.
- (i) Unless HMQ specifically agrees to an increase in the Monthly Service Payments in accepting an Innovation Proposal pursuant to Section 37.2(h), there shall be no increase in the Monthly Service Payments as a result of an Innovation Proposal.
- (j) If, after taking into account the agreed implementation and reasonably allocated development costs incurred by Project Co in connection with the Innovation Proposal and any other uses of the Innovation Proposal by Project Co, the Innovation Proposal causes or will cause the costs of Project Co and/or of a Subcontractor to decrease, the net savings in the costs of Project Co and/or the Subcontractor will be shared equally by Project Co and HMQ, and HMQ's share of the net savings shall, if the Parties agree, be reflected in either a lump sum payment or in a reduction of the Monthly Service Payments.
- (k) If an Innovation Proposal causes or will cause the costs of HMQ to decrease, the net savings in the costs of HMQ will be shared as follows:
 - (i) equally by Project Co and HMQ for the first 5 years following the implementation of the Innovation Proposal; and
 - (ii) thereafter, HMQ shall be entitled to the full benefit of the net savings in costs (if applicable),

and Project Co's share of the net savings shall, at HMQ's sole option, be reflected in either a lump sum payment or in an increase in the Monthly Service Payments.

38. DELAY EVENTS

38.1 Definition

- (a) For the purposes of this Project Agreement, "**Delay Event**" means any of the following events or circumstances only to the extent, in each case, that it causes a delay in achieving Substantial Completion by the Scheduled Substantial Completion Date:
 - (i) the implementation of a Variation to the extent Project Co has identified such delay in its Estimate and such delay has been documented in the Variation Confirmation;

Thunder Bay Consolidated Courthouse

- (ii) any breach by HMQ of any of HMQ's obligations under this Project Agreement (including any delay by HMQ in giving access to the Site and the Off-Site Parking Lot Lands pursuant to Section 14.1), any obstruction of the rights afforded to Project Co under Section 14.1, any delay by HMQ in carrying out its obligations set forth in Section 21.8(b) or any delay by HMQ in carrying out its obligations set forth in Schedule 10 - Review Procedure), except to the extent that any such breach is caused, or contributed to, by Project Co or any Project Co Party;
- (iii) an opening up of the Works pursuant to Section 19.7 where such Works are not subsequently found to be defective or not in compliance with the requirements of this Project Agreement (including the Output Specifications, the Project Co Proposal Extracts and the Design Data), unless such opening up of the Works was reasonable in the light of other defects or non-compliance previously discovered by HMQ in respect of the same or a similar component of the Works or subset of the Works;
- (iv) a requirement pursuant to Sections 16.2(b) or 16.2(c) for Project Co to perform any alteration, addition, demolition, extension or variation in the Works, or to suspend or delay performance of the Works, upon the discovery of Contamination, which alteration, addition, demolition, extension or variation in the Works, or suspension or delay in the performance of the Works, would not otherwise be required under this Project Agreement;
- (v) a requirement pursuant to Sections 16.3(b) or 16.3(c) for Project Co to perform any alteration, addition, demolition, extension or variation in the Works, or to suspend or delay performance of the Works, upon the discovery of any fossils, artifacts and other objects having artistic, historic, archaeological or monetary value, including human remains and burial sites, which alteration, addition, demolition, extension or variation in the Works, or suspension or delay in the performance of the Works, would not otherwise be required under this Project Agreement;
- (vi) subject to the provisions of Section 9.6, the execution of Additional Works on the Site by Additional Contractors and the execution of TBPS Works on the Site by TBPS Contractors;
- (vii) a requirement pursuant to Section 13.1 of Schedule 27 - Dispute Resolution Procedure for Project Co to proceed in accordance with the direction of HMQ during the pendency of a Dispute, which Dispute is subsequently determined in Project Co's favour;
- (viii) an event of Force Majeure;
- (ix) a Relief Event; or
- (x) a Relevant Change in Law.

Thunder Bay Consolidated Courthouse

38.2 Consequences of a Delay Event

- (a) Project Co shall provide written notice to the HMQ Representative and the Independent Certifier within 5 Business Days of becoming aware of the occurrence of Delay Event. Project Co shall, within 10 Business Days after such notification, provide further written details to the HMQ Representative and the Independent Certifier which shall include:
 - (i) a statement of which Delay Event the claim is based upon;
 - (ii) details of the circumstances from which the Delay Event arises;
 - (iii) details of the contemporary records which Project Co shall maintain to substantiate its claim for extra time;
 - (iv) details of the consequences (whether direct or indirect, financial or non-financial) which such Delay Event may have upon the Scheduled Substantial Completion Date; and
 - (v) details of any measures which Project Co proposes to adopt to mitigate the consequences of such Delay Event.
- (b) As soon as possible but in any event within 3 Business Days of Project Co receiving, or becoming aware of, any supplemental information which may further substantiate or support Project Co's claim, Project Co shall submit further particulars based on such information to the HMQ Representative and the Independent Certifier.
- (c) The HMQ Representative shall, after receipt of written details under Section 38.2(a), or of further particulars under Section 38.2(b), be entitled by written notice to require Project Co to provide such further supporting particulars as the HMQ Representative may reasonably consider necessary. Project Co shall afford the HMQ Representative and the Independent Certifier reasonable facilities for investigating the validity of Project Co's claim, including, without limitation, on-site inspection.
- (d) Subject to the provisions of this Section 38, the HMQ Representative shall allow Project Co an extension of time equal to the delay caused by the Delay Event and shall fix a revised Scheduled Substantial Completion Date as soon as reasonably practicable and in any event within 10 Business Days of the later of:
 - (i) the date of receipt by the HMQ Representative of Project Co's notice given in accordance with Section 38.2(a) and the date of receipt of any further particulars (if such are required under Section 38.2(c)), whichever is later; and
 - (ii) the date of receipt by the HMQ Representative of any supplemental information supplied by Project Co in accordance with Section 38.2(b) and the date of receipt of any further particulars (if such are required under Section 38.2(c)), whichever is later.

Thunder Bay Consolidated Courthouse

- (e) For the avoidance of doubt, there shall be no extension to the Project Term as a result of any delay caused by a Delay Event.
- (f) If:
 - (i) the HMQ Representative declines to fix a revised Scheduled Substantial Completion Date;
 - (ii) Project Co considers that a different Scheduled Substantial Completion Date should be fixed; or
 - (iii) there is a dispute as to whether a Delay Event has occurred,

then Project Co shall be entitled to refer the matter for determination by the Independent Certifier. The decision of the Independent Certifier may be disputed by either Party and referred for resolution in accordance with Schedule 27 - Dispute Resolution Procedure.

38.3 Mitigation

- (a) If Project Co is (or claims to be) affected by a Delay Event, Project Co shall, and shall require all Project Co Parties to, take and continue to take commercially reasonable steps:
 - (i) to eliminate or mitigate the consequences of such event upon the performance of its obligations under this Project Agreement;
 - (ii) to continue to perform its obligations under this Project Agreement to the extent possible notwithstanding the Delay Event; and
 - (iii) to resume performance of its obligations under this Project Agreement affected by the Delay Event as soon as practicable.
- (b) To the extent that Project Co does not comply with its obligations under this Section 38.3, such failure shall be taken into account in determining Project Co's entitlement to an extension of time pursuant to this Section 38.

39. COMPENSATION EVENTS

39.1 Definition

- (a) For the purposes of this Project Agreement, "**Compensation Event**" means any event referred to in Sections 38.1(a)(ii), 38.1(a)(iii), 38.1(a)(iv), 38.1(a)(v), 38.1(a)(vi) and 38.1(a)(vii) as a direct result of which Project Co has incurred loss or expense, whether or not any of these events has also caused a delay.

Thunder Bay Consolidated Courthouse

39.2 Consequences of a Compensation Event

- (a) If a Compensation Event occurs, Project Co's sole right to compensation shall be as set out in this Section 39. For greater certainty, except as aforesaid, no other Delay Event shall entitle Project Co to receive any compensation, except as otherwise provided in:
- (i) Schedule 22 - Variation Procedure, in the case of a Delay Event referred to in Section 38.1(a)(i);
 - (ii) Section 42, in the case of a Delay Event referred to in Section 38.1(a)(viii);
 - (iii) Section 41, in the case of a Delay Event referred to in Section 38.1(a)(ix); and
 - (iv) Section 36, in the case of a Delay Event referred to in Section 38.1(a)(x).
- (b) Subject to Sections 39.3 and 39.4, if it is agreed, or determined in accordance with Schedule 27 - Dispute Resolution Procedure, that there has been a Compensation Event, Project Co shall be entitled to such compensation as would place Project Co in no better and no worse position than it would have been in had the relevant Compensation Event not occurred. For greater certainty, in respect of a Compensation Event that is also a Delay Event, such compensation will include amounts which, but for the Delay Event, would have been paid by HMQ to Project Co. Project Co shall promptly provide the HMQ Representative with any information the HMQ Representative may require in order to determine the amount of such compensation.
- (c) If HMQ is required to compensate Project Co pursuant to this Section 39.2, then HMQ may either pay such compensation as a lump sum payment or payments at times and in a manner to be agreed with Project Co, acting reasonably, or, alternatively, HMQ may request Project Co to agree to an adjustment to the Monthly Service Payments. If Project Co agrees to an adjustment to the Monthly Service Payments, then the provisions of Schedule 22 - Variation Procedure shall apply.

39.3 Mitigation

- (a) If Project Co is (or claims to be) affected by a Compensation Event, Project Co shall, and shall require all Project Co Parties to, take and continue to take commercially reasonable steps to minimize the amount of compensation due in accordance with this Section 39 in relation to any Compensation Event.
- (b) To the extent that Project Co does not comply with its obligations under this Section 39.3, such failure shall be taken into account in determining Project Co's entitlement to relief pursuant to this Section 39.

39.4 Insured Exposure

- (a) The compensation payable to Project Co pursuant to this Section 39 shall be reduced by any amount which Project Co or a Project Co Party recovers, or is entitled to recover, under any insurance policy, or would have recovered if it had complied with the requirements of this

Thunder Bay Consolidated Courthouse

Project Agreement in respect of insurance or the terms of any policy of insurance required under this Project Agreement, which amount, for greater certainty, shall not include any excess or deductibles or any amount over the maximum amount insured under any such insurance policy.

40. EXCUSING CAUSES

40.1 Definition

- (a) For the purposes of this Project Agreement, “**Excusing Cause**” means any of the following events or circumstances if it occurs after the Substantial Completion Date and to the extent, in each case, that it interferes adversely with, or causes a failure of, the performance of the Project Co Services:
- (i) the implementation of a Variation to the extent Project Co has identified any impact on the Project Co Services in its Estimate and such impact has been documented in the Variation Confirmation;
 - (ii) any breach by HMQ of any of HMQ’s obligations under this Project Agreement (including any obstruction of the rights afforded to Project Co under Section 14.1), except to the extent that any such breach is caused, or contributed to, by Project Co or any Project Co Party;
 - (iii) any deliberate or negligent act or omission of any Province Person or any failure by any Province Person (having regard to the interactive nature of the activities of HMQ and Project Co) to take commercially reasonable steps to perform its activities in a manner which minimizes undue interference with Project Co’s performance of the Project Co Services, except to the extent:
 - (A) any such act, omission or failure is caused, or contributed to, by Project Co or any Project Co Party;
 - (B) the Province Person is acting in accordance with a recommendation or instruction of Project Co or any Project Co Party;
 - (C) any such act, omission or failure was contemplated in Schedule 15 - Output Specifications or was otherwise provided for in this Project Agreement; or
 - (D) the consequences of any such act, omission or failure would have been prevented by the proper performance of Project Co’s obligations under this Project Agreement;
 - (iv) the outbreak or the effects of any outbreak of Medical Contamination, except to the extent that such Medical Contamination, or the effects of such Medical Contamination, are caused, or contributed to, by Project Co or any Project Co Party, including any failure by Project Co or any Project Co Party to comply with procedures or instructions relating to control of infection or to take commercially

Thunder Bay Consolidated Courthouse

reasonable steps to mitigate the effects of such Medical Contamination, provided that neither Project Co nor any Project Co Party shall be deemed to have caused, or contributed to, an outbreak of Medical Contamination if such Medical Contamination was caused, or contributed to, by an employee of Project Co or any Project Co Party who was unaware of his or her condition;

- (v) the implementation of any action taken by HMQ, or any suspension of Project Co's obligation to deliver all or any part of the Project Co Services, or the compliance by Project Co with instructions given by HMQ, in each case in the circumstances referred to in Section 30;
- (vi) the performance of any Small Works in accordance with the terms of this Project Agreement during the period of time agreed between HMQ and Project Co;
- (vii) any official or unofficial strike, lockout, work to rule or other labour-related action involving employees of any Province Person;
- (viii) any breach by HMQ of its obligation to perform the HMQ FM Services in accordance with this Project Agreement to the extent that such breach has a material adverse effect on Project Co's ability to perform the Project Co Services;
- (ix) the performance of any Preventive Maintenance in accordance with the Preventive Maintenance Plan and any acceleration of Preventive Maintenance pursuant to Section 26.3, provided that:
 - (A) improperly performed Preventive Maintenance and the effects thereof shall not constitute an Excusing Cause; and
 - (B) where the Preventive Maintenance continues beyond the period set out in the Preventive Maintenance Plan or beyond the period required for its accelerated performance pursuant to Section 26.3 (except where the continuation was due to an Excusing Cause other than as set out in this Section 40.1(a)(ix)), Failure Points may accrue from the time the Preventive Maintenance was due to have been completed in accordance with the Preventive Maintenance Plan or Section 26.3, as applicable; or
- (x) the occurrence of any Contamination for which HMQ is responsible pursuant to Section 16.2.

40.2 Consequences of an Excusing Cause

- (a) Provided that the effect of an Excusing Cause is claimed by Project Co, in writing, within 10 Business Days of the date on which Project Co or any Project Co Party became aware of the occurrence of such Excusing Cause, then (subject to Sections 40.3 and 40.4):
 - (i) any failure by Project Co to perform, and any poor performance of, any affected Project Co Services shall not constitute a breach of this Project Agreement by Project Co, no Failure Points shall accrue in respect of such failure and Project Co

Thunder Bay Consolidated Courthouse

shall be relieved of its obligations to perform such Project Co Services for the duration and to the extent prevented by such Excusing Cause;

- (ii) any interference shall be taken into account in measuring the performance of any affected Project Co Services in accordance with the Performance Monitoring Program, which shall be operated as though the relevant Project Co Services had been performed free from such adverse interference;
- (iii) any interference shall be taken into account in operating the Payment Mechanism, which shall be operated as though any Availability Failure, Quality Failure or Service Failure resulting from such interference had not occurred, so that Project Co shall be entitled to payment under this Project Agreement as if there had been no such interference with the Project Co Services, provided however that Project Co shall not be entitled to any additional compensation, except as may be provided hereunder for compensation on termination of this Project Agreement, if this Project Agreement is terminated as provided herein;
- (iv) this Section 40.2 shall not limit HMQ's entitlement to reimbursement pursuant to Section 30.4;
- (v) HMQ shall reimburse Project Co for all incremental Direct Costs (including all applicable Taxes and all legal or professional services, legal costs being on a full indemnity basis) incurred by Project Co as a result of any Excusing Cause referred to in Section 40.1(a)(ii), 40.1(a)(iii), 40.1(a)(vii), 40.1(a)(viii) or 40.1(a)(x), including costs arising from any steps taken to cure or mitigate against such events, together with any applicable margin for overhead and profit on such Direct Costs as set out in Schedule 22 - Variation Procedure; and
- (vi) the Monthly Service Payments payable by HMQ shall be reduced by any savings in Direct Costs arising from Project Co being relieved of its obligations to perform the Project Co Services as otherwise provided herein, together with any applicable margin for overhead and profit on such Direct Costs as set out in Schedule 22 - Variation Procedure.

40.3 Mitigation

- (a) If Project Co is (or claims to be) affected by an Excusing Cause, Project Co shall, and shall require all Project Co Parties to, take and continue to take commercially reasonable steps:
 - (i) to eliminate or mitigate the consequences of such event upon the performance of its obligations under this Project Agreement;
 - (ii) to continue to perform its obligations under this Project Agreement to the extent possible notwithstanding the Excusing Cause; and
 - (iii) to resume performance of its obligations under this Project Agreement affected by the Excusing Cause as soon as practicable.

Thunder Bay Consolidated Courthouse

- (b) To the extent that Project Co does not comply with its obligations under this Section 40.3, such failure shall be taken into account in determining Project Co's entitlement to relief pursuant to this Section 40.

40.4 Insured Exposure

- (a) The compensation payable to Project Co pursuant to this Section 40 shall be reduced by any amount which Project Co or a Project Co Party recovers, or is entitled to recover, under any insurance policy, or would have recovered if it had complied with the requirements of this Project Agreement in respect of insurance or the terms of any policy of insurance required under this Project Agreement, which amount, for greater certainty, shall not include any excess or deductibles or any amount over the maximum amount insured under any such insurance policy.

41. RELIEF EVENTS

41.1 Definition

- (a) For the purposes of this Project Agreement, "**Relief Event**" means any of the following events or circumstances to the extent, in each case, that it causes any failure by a Party to perform any of its obligations under this Project Agreement:
 - (i) fire, explosion, lightning, storm, tempest, hurricane, tornado, flood, bursting or overflowing of water tanks, apparatus or pipes, ionizing radiation (to the extent it does not constitute Force Majeure), earthquake, riot or civil commotion;
 - (ii) failure by any Utility Company, local authority or other like body to perform works or provide services;
 - (iii) accidental loss or damage to the Works and/or the Facility or any roads servicing the Site;
 - (iv) without prejudice to any obligation of Project Co to provide stand-by power facilities in accordance with this Project Agreement, failure or shortage of power, fuel or transport;
 - (v) blockade or embargo falling short of Force Majeure;
 - (vi) any official or unofficial strike, lockout, work to rule or other labour-related action generally affecting the courthouse facility, construction, building maintenance or facilities management industry (or a significant sector of that industry) in the Province of Ontario; or
 - (vii) any civil disobedience or protest action, including any action taken by any person or persons protesting or demonstrating against the carrying out of any part of the Project Operations or the construction and/or operation of courthouses in general,

Thunder Bay Consolidated Courthouse

provided, in each case, that such event does not arise (directly or indirectly) as a result of any act or omission of the Party claiming relief and/or (i) in the case of Project Co claiming relief, as a result of any act or omission of any Project Co Party and (ii) in the case of HMQ claiming relief, as a result of any act or omission of any Province Person.

41.2 Consequences of a Relief Event

(a) Subject to Section 41.3:

- (i) no right of termination, other than either Party's right to terminate this Project Agreement pursuant to Section 45.1, shall arise under this Project Agreement by reason of any failure by a Party to perform any of its obligations under this Project Agreement; and
- (ii) as soon as the events or circumstances constituting a Relief Event have ceased, any Failure Points accrued in respect of any failure by Project Co to perform any of its obligations under this Project Agreement shall be cancelled and any related Warning Notices and Monitoring Notices shall be withdrawn,

but only to the extent that such failure to perform is caused by the occurrence of a Relief Event (it being acknowledged and agreed by the Parties that all other rights and obligations of the Parties under this Project Agreement remain unaffected by the occurrence of a Relief Event). For greater certainty, HMQ shall be entitled to make Deductions in accordance with Schedule 20 - Payment Mechanism notwithstanding the cancellation of Failure Points pursuant to Section 41.2(a)(ii). Any Deduction to Project Co as a result of Relief Events set out under Sections 41.1(a)(v), (vi) or (vii) shall not exceed, in the aggregate, the amount that would be necessary to reduce payments to Project Co to an amount below the Senior Debt Service Amount.

(b) In respect of a Relief Event that is also a Delay Event pursuant to Section 38.1(a)(ix):

- (i) Project Co shall only be relieved of its obligations under this Project Agreement to the extent, if any, provided for in Section 38; and
- (ii) in respect of a Relief Event referred to in Section 41.1(a)(v), 41.1(a)(vi) or 41.1(a)(vii), on the earlier of (A) the Substantial Completion Date and (B) the date of payment of the HMQ Default Termination Sum, Non-Default Termination Sum or Prohibited Acts Termination Sum (and as a part thereof) in accordance with Schedule 23 – Compensation on Termination, HMQ shall pay to Project Co an amount equal to the Senior Debt Service Amount accrued and paid or that became payable in accordance with the Lending Agreements during the period of delay by Project Co or any Project Co Party to the Senior Lenders up to and including such date, together with interest thereon at the rate payable on the Senior Debt Amount, which, but for the Delay Event, would have been paid by HMQ to Project Co.

Thunder Bay Consolidated Courthouse

- (c) If a Relief Event occurs prior to the Substantial Completion Date, Project Co shall not be entitled to receive any compensation other than as expressly provided in Sections 41.2(b)(ii) and 47.
- (d) During a Relief Event which occurs on or after the Substantial Completion Date, the provisions of Schedule 20 - Payment Mechanism will continue to be in full force and effect, subject to Section 41.2(a).
- (e) Subject to Section 47, Project Co's sole right to payment or otherwise in relation to the occurrence of a Relief Event shall be as provided in this Section 41.

41.3 Mitigation and Process

- (a) Where a Party is (or claims to be) affected by a Relief Event, such Party shall take commercially reasonable steps to mitigate the consequences of the Relief Event upon the performance of its obligations under this Project Agreement, shall resume performance of its obligations affected by the Relief Event as soon as practicable and shall use commercially reasonable efforts to remedy its failure to perform.
- (b) To the extent that the Party claiming relief does not comply with its obligations under this Section 41.3, such failure shall preclude such Party's entitlement to relief pursuant to this Section 41.
- (c) The Party claiming relief shall give written notice to the other Party within 5 Business Days of such Party becoming aware of the relevant Relief Event. Such initial notice shall give sufficient details to identify the particular event claimed to be a Relief Event.
- (d) A subsequent written notice shall be given by the Party claiming relief to the other Party within a further 5 Business Days of the initial notice, which notice shall contain such relevant information relating to the failure to perform (or delay in performing) as is available, including, without limitation, the effect of the Relief Event on the ability of the Party to perform, the action being taken in accordance with Section 41.3(a), the date of the occurrence of the Relief Event, and an estimate of the period of time required to overcome the Relief Event and/or its effects.
- (e) The Party claiming relief shall notify the other as soon as the consequences of the Relief Event have ceased and of when performance of its affected obligations can be resumed.
- (f) If, following the issue of any notice referred to in Section 41.3(d), the Party claiming relief receives or becomes aware of any further information relating to the Relief Event and/or any failure to perform, such Party shall submit such further information to the other Party as soon as reasonably possible.

41.4 Insured Exposure

- (a) The compensation payable to Project Co pursuant to this Section 41 shall be reduced by any amount which Project Co or a Project Co Party recovers, or is entitled to recover, under any insurance policy, or would have recovered if it had complied with the requirements of this

Thunder Bay Consolidated Courthouse

Project Agreement in respect of insurance or the terms of any policy of insurance required under this Project Agreement, which amount, for greater certainty, shall not include any excess or deductibles or any amount over the maximum amount insured under any such insurance policy.

42. FORCE MAJEURE

42.1 Definition

- (a) For the purposes of this Project Agreement, “**Force Majeure**” means any of the following events or circumstances which directly causes either Party to be unable to perform all or a material part of its obligations under this Project Agreement:
- (i) war, civil war, armed conflict, terrorism, acts of foreign enemies or hostilities;
 - (ii) nuclear or radioactive contamination of the Works, the Facility and/or the Site, unless Project Co or any Project Co Party is the source or cause of the contamination;
 - (iii) chemical or biological contamination of the Works, the Facility and/or the Site from any event referred to in Section 42.1(a)(i);
 - (iv) pressure waves caused by devices traveling at supersonic speeds; or
 - (v) the discovery of any fossils, artifacts and other objects having artistic, historic, archaeological or monetary value, including human remains and burial sites, which, as a result of Applicable Law, requires the Works to be abandoned.

42.2 Consequences of Force Majeure

- (a) Subject to Section 42.3, the Party claiming relief shall be relieved from liability under this Project Agreement to the extent that, by reason of the Force Majeure, it is not able to perform its obligations under this Project Agreement.
- (b) In respect of an event of Force Majeure that is also a Delay Event pursuant to Section 38.1(a)(viii):
- (i) Project Co shall only be relieved of its obligations under this Project Agreement to the extent, if any, provided for in Section 38; and
 - (ii) on the earlier of (A) the Substantial Completion Date and (B) the date of payment of the HMQ Default Termination Sum, Non-Default Termination Sum or Prohibited Acts Termination Sum (and as a part thereof) in accordance with Schedule 23 - Compensation on Termination, HMQ shall pay to Project Co an amount equal to the Senior Debt Service Amount and the Junior Debt Service Amount accrued and paid or that became payable in accordance with the Lending Agreements during the period of delay by Project Co or any Project Co Party to the

Thunder Bay Consolidated Courthouse

Lenders up to and including such date, together with interest thereon at the rate or rates payable on the principal amount of debt funded under the Lending Agreements, which, but for the Delay Event, would have been paid by HMQ to Project Co.

- (c) If an event of Force Majeure occurs prior to the Substantial Completion Date, Project Co shall not be entitled to receive any compensation other than as expressly provided in Sections 42.2(b)(ii) and 47.
- (d) During an event of Force Majeure which occurs on or after the Substantial Completion Date, the provisions of Schedule 20 - Payment Mechanism will be suspended, and HMQ shall pay to Project Co, for each Payment Period, the Senior Debt Service Amount, the Junior Debt Service Amount and an amount which reflects the cost to Project Co of the Project Co Services provided to HMQ, provided that, during such Payment Period, the amount paid to Project Co pursuant to this Section 42.2(d) shall never be more than the Maximum Service Payment.
- (e) Subject to Section 47, Project Co's sole right to payment or otherwise in relation to the occurrence of an event of Force Majeure shall be as provided in this Section 42.

42.3 Mitigation and Process

- (a) Where a Party is (or claims to be) affected by an event of Force Majeure, such Party shall take commercially reasonable steps to mitigate the consequences of such event of Force Majeure upon the performance of its obligations under this Project Agreement, shall resume performance of its obligations affected by the event of Force Majeure as soon as practicable and shall use commercially reasonable efforts to remedy its failure to perform.
- (b) To the extent that the Party claiming relief does not comply with its obligations under Section 42.3(a), such failure shall be taken into account in determining such Party's entitlement to relief pursuant to this Section 42.
- (c) The Party claiming relief shall give written notice to the other Party within 5 Business Days of such Party becoming aware of the relevant event of Force Majeure. Such initial notice shall give sufficient details to identify the particular event claimed to be an event of Force Majeure.
- (d) A subsequent written notice shall be given by the Party claiming relief to the other Party within a further 5 Business Days of the initial notice, which notice shall contain such relevant information relating to the failure to perform (or delay in performing) as is available, including, without limitation, the effect of the event of Force Majeure on the ability of the Party to perform, the action being taken in accordance with Section 42.3(a), the date of the occurrence of the event of Force Majeure, and an estimate of the period of time required to overcome the event of Force Majeure and its effects.

Thunder Bay Consolidated Courthouse

- (e) The Party claiming relief shall notify the other as soon as the consequences of the event of Force Majeure have ceased and of when performance of its affected obligations can be resumed.
- (f) If, following the issue of any notice referred to in Section 42.3(d), the Party claiming relief receives or becomes aware of any further information relating to the event of Force Majeure and/or any failure to perform, such Party shall submit such further information to the other Party as soon as reasonably possible.

42.4 Insured Exposure

- (a) The compensation payable to Project Co pursuant to this Section 42 shall be reduced by any amount which Project Co or a Project Co Party recovers, or is entitled to recover, under any insurance policy, or would have recovered if it had complied with the requirements of this Project Agreement in respect of insurance or the terms of any policy of insurance required under this Project Agreement, which amount, for greater certainty, shall not include any excess or deductibles or any amount over the maximum amount insured under any such insurance policy.

42.5 Modifications

- (a) The Parties shall use commercially reasonable efforts to agree to any modifications to this Project Agreement which may be equitable having regard to the nature of an event or events of Force Majeure. Schedule 27 - Dispute Resolution Procedure shall not apply to a failure of HMQ and Project Co to reach agreement pursuant to this Section 42.5.

43. PROJECT CO DEFAULT

43.1 Project Co Events of Default

- (a) For the purposes of this Project Agreement, “**Project Co Event of Default**” means any one or more of the following events or circumstances:
 - (i) the occurrence of any of the following events other than as a consequence of a breach by HMQ of its payment obligations hereunder:
 - (A) Project Co admits in writing its inability to pay its debts generally as they become due, or makes a general assignment for the benefit of creditors, or a receiver, manager, administrator, administrative receiver, receiver and manager, trustee, custodian or other similar official or any other like person is appointed by or on behalf of or at the instance of a creditor of Project Co with respect to Project Co or any of the property, assets or undertaking of Project Co, or any creditor of Project Co takes control, or takes steps to take control, of Project Co or any of Project Co’s assets, or any proceedings are instituted against Project Co that result in Project Co being declared or ordered bankrupt or in administration, liquidation, winding-up, reorganization, compromise, arrangement, adjustment, protection, relief or composition of it

or with respect to it or its debts or obligations, or any such proceedings are instituted by Project Co seeking any such result, or any such proceedings are instituted by a person other than Project Co, HMQ, an HMQ Party or a person related to any of them seeking such result and such proceedings have or will have a material adverse effect on the performance of the Courthouse Activities or the HMQ FM Services (where such proceedings have not been withdrawn, stayed, discharged, or are otherwise of no further effect, within 90 days of being instituted), under any Applicable Law (including the *Bankruptcy and Insolvency Act* (Canada) and the *Companies' Creditors Arrangement Act* (Canada)) relating to bankruptcy, insolvency or reorganization of or relief with respect to debtors or debtors' obligations or assets or other similar matters, or seeking the appointment of a receiver, manager, administrator, administrative receiver, receiver and manager, trustee, custodian or other similar official or like person for it or with respect to any of its assets, or any resolutions are passed or other corporate actions of Project Co are taken to authorize any of the actions set forth in this Section 43.1(a)(i)(A);

- (B) Project Co ceases performing a substantial portion of its business, or a substantial portion of such business is suspended or is not being performed, whether voluntarily or involuntarily, that has or will have a material adverse effect on Project Co's ability to perform its obligations under this Project Agreement;
 - (C) if any execution, sequestration, extent or other process of any court becomes enforceable against Project Co or if a distress or analogous process is levied against any property of Project Co that materially adversely affects Project Co's ability to perform its obligations hereunder; or
 - (D) Project Co shall suffer any event, or any event or set of circumstances occurs or comes about, analogous to the foregoing events or sets of circumstances set out this Section 43.1(a)(i) in any jurisdiction in which it is incorporated or resident and such event or set of circumstances would, if set out in Section 43.1(a)(i)(A), (B) or (C), constitute a Project Co Event of Default;
- (ii) Project Co failing to achieve Substantial Completion within 365 days after the Scheduled Substantial Completion Date (the "**Longstop Date**");
 - (iii) Project Co either:
 - (A) failing to deliver a rectification plan under Section 20.3(a)(iii)(B);
 - (B) delivering a rectification plan under Section 20.3(a)(iii)(B) which indicates that Project Co will not achieve Substantial Completion by the Longstop Date; or

Thunder Bay Consolidated Courthouse

- (C) delivering a rectification plan under Section 20.3(a)(iii)(B) that is not acceptable to the Independent Certifier, acting reasonably, as to the matters set out in Section 20.3(a)(iii)(B)(II);
- (iv) Project Co making any representation or warranty herein that is false or misleading when made, and that has or will have at any time a material adverse effect on the performance of Project Operations, the Courthouse Activities or the HMQ FM Services, or that may compromise (1) the Province's reputation or integrity or the nature of the Province's judicial system, or (2) the ability of the Province to conduct its business, so as to affect public confidence in that system, and, in the case of a false or misleading representation or warranty that is capable of being remedied, such breach is not remedied within 10 Business Days of receipt of notice of the same from HMQ;
- (v) Project Co committing a breach of Sections 50 or 51 or a breach of its obligations under this Project Agreement (other than a breach that is otherwise referred to in Sections 43.1(a)(i) to (iv) inclusive or 43.1(a)(vi) to (xx) inclusive) which has or will have a material adverse effect on the performance of the Courthouse Activities or the HMQ FM Services, other than where such breach is a consequence of a breach by HMQ of its obligations under this Project Agreement, and upon becoming aware of such breach Project Co failing to remedy such breach in accordance with all of the following:
 - (A) Project Co shall:
 - (I) immediately commence and thereafter diligently continue to remedy the breach and to mitigate any adverse effects on HMQ and the performance of the Courthouse Activities and the HMQ FM Services;
 - (II) put forward, within 5 Business Days of receipt of notice of such breach from HMQ, a reasonable plan and schedule for diligently remedying the breach and mitigating its effect, which plan and schedule shall specify in reasonable detail the manner in which, and the latest date by which, such breach is proposed to be remedied, which latest date shall in any event be within 60 days of notice of such breach, or if such breach is not capable of being rectified in such period then such longer period as is reasonable in the circumstances; and
 - (III) thereafter perform its obligations to achieve all elements of such plan and schedule in accordance with its terms within the time for the performance of its obligations thereunder; and
 - (B) upon Project Co failing to comply with any of the provisions of Section 43.1(a)(v)(A):

Thunder Bay Consolidated Courthouse

- (I) Project Co shall continue to diligently remedy the breach and to mitigate any adverse effects on HMQ and the performance of the Courthouse Activities and the HMQ FM Services;
 - (II) Project Co shall, within 3 Business Days after notice from HMQ, submit a plan and schedule, which HMQ shall have no obligation to accept, for remedying the breach and mitigating its effect within such period, if any, acceptable to HMQ, in its sole discretion, and thereafter perform its obligations to achieve all elements of such plan and schedule in accordance with its terms within the time for the performance of its obligations thereunder; and
 - (III) for greater certainty, Project Co failing to comply with any of the provisions of this Section 43.1(a)(v)(B), or HMQ, in its sole discretion, not accepting the plan and schedule submitted by Project Co pursuant to that Section, shall constitute a Project Co Event of Default;
- (vi) Project Co wholly abandoning the Works for a period which exceeds 3 Business Days from receipt by Project Co of a written request to return to the Site, other than as a consequence of a breach by HMQ of its obligations under this Project Agreement;
 - (vii) Project Co ceasing to provide any Project Co Service in accordance with this Project Agreement which are necessary for the performance of the Courthouse Activities and the HMQ FM Services, other than as a consequence of a breach by HMQ of its obligations under this Project Agreement;
 - (viii) Project Co failing to comply with Sections 57.1 or 57.3;
 - (ix) the occurrence of any Change in Ownership or Change in Control which is prohibited by Section 57.4;
 - (x) Project Co being awarded a total of 35,683 or more Failure Points in any rolling 3 Payment Periods;
 - (xi) Project Co being awarded a total of 57,093 or more Failure Points in any rolling 6 Payment Periods;
 - (xii) Project Co being awarded a total of 85,639 or more Failure Points in any rolling 12 Payment Periods;
 - (xiii) Project Co failing to remove an Encumbrance that arose due to an act or omission of Project Co or any Project Co Party (other than a Title Encumbrance and any Encumbrance derived through HMQ) within 45 days of the earlier of:
 - (A) the registration of such Encumbrance against title to the Site or any part thereof or to the Off-Site Parking Lot Lands or any part thereof; and

Thunder Bay Consolidated Courthouse

- (B) the date on which Project Co or any Project Co Party knew, or ought to have known, about the existence of the Encumbrance;
- (xiv) Project Co failing to pay any sum or sums due to HMQ under this Project Agreement, which sum or sums are not being disputed by Project Co in accordance with Schedule 27 - Dispute Resolution Procedure and which sum or sums, either singly or in aggregate, exceed(s) \$[REDACTED] (index linked), and such failure continues for 30 days from receipt by Project Co of a notice of non-payment from HMQ;
- (xv) Project Co failing to comply with Section 58;
- (xvi) Project Co failing to comply with Section 7.3 or Schedule 28 - Refinancing;
- (xvii) Project Co failing to obtain any bond, security or insurance required to be obtained by or on behalf of Project Co pursuant to this Project Agreement or any such bond, security or insurance being vitiated or otherwise ceasing to be in full force and effect or in material compliance with the requirements set out in this Project Agreement, other than as a consequence of a breach by HMQ of its obligations under this Project Agreement, and:
 - (A) in respect of insurance, such breach by Project Co is not remedied within 10 Business Days of the occurrence of the breach; and
 - (B) in respect of a bond or security, such breach by Project Co is not remedied within 5 Business Days of Project Co becoming aware of such breach;
- (xviii) Project Co failing to comply with any determination, order or award made against Project Co in accordance with Schedule 27 - Dispute Resolution Procedure;
- (xix) at any time after the Substantial Completion Date, Project Co committing a breach of its obligations under this Project Agreement (other than as a consequence of a breach by HMQ of its obligations under this Project Agreement) which results in a criminal conviction or a conviction under the *Occupational Health and Safety Act* (Ontario) against Project Co or any Project Co Party or HMQ (an “**H&S Conviction**”) provided however that:
 - (A) an H&S Conviction of Project Co, a Project Co Party or HMQ shall not constitute a Project Co Event of Default if, within 90 days from the date of the H&S Conviction (whether or not the H&S Conviction is subject to an appeal or any further judicial process), the involvement in the Project Operations of each relevant Project Co Party (which in the case of an individual director, officer or employee shall be deemed to include the Project Co Party of which that person is a director, officer or employee) is terminated in accordance with Section 57.3 or Project Co takes such other disciplinary action against each such Project Co Party as is acceptable to HMQ, in its sole discretion; and

Thunder Bay Consolidated Courthouse

- (B) in determining whether to exercise any right of termination for a Project Co Event of Default pursuant to this Section 43.1(a)(xix), HMQ shall:
 - (I) act in a reasonable and proportionate manner having regard to such matters as the gravity of any offence and the identity of the person committing the act leading to the H&S Conviction; and
 - (II) give all due consideration, where appropriate, to action other than termination of this Project Agreement; or
- (xx) Project Co failing to comply with Sections 27.8 or 27.12.

43.2 Notification of Occurrence

- (a) Project Co shall, promptly upon Project Co becoming aware of the occurrence, notify HMQ of the occurrence, and details, of any Project Co Event of Default and of any event or circumstance which is likely, with the passage of time, giving of notice, determination of any condition, or otherwise, to constitute or give rise to a Project Co Event of Default.

43.3 Right to Termination

- (a) On the occurrence of a Project Co Event of Default, or at any time after HMQ becomes aware of a Project Co Event of Default, and, if the occurrence of a Project Co Event of Default is disputed by Project Co in good faith, then following confirmation in accordance with Schedule 27 - Dispute Resolution Procedure that a Project Co Event of Default has occurred, HMQ may, subject to Section 43.4, terminate this Project Agreement in its entirety by written notice having immediate effect, such notice to be given to Project Co, and to any person specified in the Lenders' Direct Agreement to receive such notice.

43.4 Remedy Provisions

- (a) In the case of a Project Co Event of Default referred to in Sections 43.1(a)(i)(B), 43.1(a)(i)(C), 43.1(a)(i)(D) (where the Project Co Event of Default referred to in Section 43.1(a)(i)(D) is analogous to a Project Co Event of Default referred to in Section 43.1(a)(i)(B) or 43.1(a)(i)(C)), 43.1(a)(iii), 43.1(a)(iv), 43.1(a)(vi), 43.1(a)(vii), 43.1(a)(viii), 43.1(a)(ix) (where the Project Co Event of Default referred to in Section 43.1(a)(ix) is capable of being remedied), 43.1(a)(xiv), 43.1(a)(xvi), 43.1(a)(xvii) (where the Project Co Event of Default referred to in Section 43.1(a)(xvii) is not in respect of insurance), 43.1(a)(xviii), 43.1(a)(xix) or 43.1(a)(xx) HMQ shall, prior to being entitled to terminate this Project Agreement, give notice of default to Project Co, and to any person specified in the Lenders' Direct Agreement to receive such notice, and Project Co shall:
 - (i) within 5 Business Days of such notice of default, put forward a reasonable plan and schedule for diligently remedying the Project Co Event of Default, which schedule shall specify in reasonable detail the manner in, and the latest date by which, such Project Co Event of Default is proposed to be remedied, which latest date shall, in any event, be within 30 days of the notice of default, or if such breach is not

Thunder Bay Consolidated Courthouse

capable of being remedied in such period then such longer period as is acceptable to HMQ, acting reasonably; and

- (ii) thereafter, perform its obligations to achieve all elements of such plan and schedule in accordance with its terms within the time for the performance of its obligations thereunder.
- (b) Where Project Co puts forward a plan and schedule in accordance with Section 43.4(a)(i) that has a date for the Project Co Event of Default to be remedied that is beyond 30 days from the notice of default, HMQ shall have 5 Business Days from receipt of the same within which to notify Project Co that HMQ does not accept such longer period in the plan and schedule and that the 30 day limit will apply, failing which HMQ shall be deemed to have accepted the longer period in the plan and schedule.
- (c) If a Project Co Event of Default, of which a notice of default was given under Section 43.4(a), occurs and:
- (i) Project Co fails to immediately commence and thereafter diligently continue to remedy the Project Co Event of Default and to mitigate any adverse effects on HMQ and the performance of the Courthouse Activities and the HMQ FM Services; or
 - (ii) Project Co fails to put forward a plan and schedule pursuant to Section 43.4(a)(i); or
 - (iii) such Project Co Event of Default is not remedied within 30 days of such notice of default or such longer period as is established pursuant to the plan and schedule established pursuant to Sections 43.4(a) and (b); or
 - (iv) where Project Co puts forward a plan and schedule pursuant to Section 43.4(a)(i) and Project Co fails to perform its obligations thereunder necessary to achieve all elements of such plan and schedule in accordance with its terms within the time for the performance of its obligations,

then HMQ may terminate this Project Agreement in its entirety by written notice with immediate effect, such notice to be given to Project Co, and to any person specified in the Lenders' Direct Agreement to receive such notice.

- (d) Notwithstanding that HMQ may give the notice referred to in Section 43.4(a), and without prejudice to the other rights of HMQ in this Section 43.4, at any time during which a Project Co Event of Default is continuing, HMQ may, at Project Co's risk and expense, take such steps as HMQ considers appropriate, either itself or by engaging others (including a third party) to take such steps, to perform or obtain the performance of Project Co's obligations under this Project Agreement or to remedy such Project Co Event of Default.
- (e) Upon the occurrence of a Project Co Event of Default that Project Co has remedied pursuant to this Section 43.4, such occurrence of a Project Co Event of Default shall thereafter cease

Thunder Bay Consolidated Courthouse

to be a Project Co Event of Default and HMQ shall not be entitled to terminate this Project Agreement for that occurrence of a Project Co Event of Default.

43.5 Replacement of Non-Performing Service Provider

(a) HMQ may, acting reasonably, require Project Co to terminate the Service Contract and ensure that a replacement Service Provider is appointed in accordance with Section 57.3 to provide the Project Co Services within 60 days:

- (i) as an alternative to termination of this Project Agreement pursuant to Sections 43.3 or 43.4, in any circumstance in which HMQ could exercise such right of termination, if the Project Co Event of Default was caused, or contributed to, by the Service Provider or otherwise relates to the Project Co Services; or
- (ii) if Project Co accrues, in any rolling 6 Payment Periods, more than:
 - (A) 28,814 Failure Points in respect of Availability Failures;
 - (B) an aggregate of 653 Failure Points in respect of Quality Failures and/or Service Failures in respect of any one or more of Roads & Grounds Maintenance Services and Pest Control Services;
 - (C) an aggregate of 888 Failure Points in respect of Quality Failures and/or Service Failures in respect of any one or more of FM Help Desk Services and Food Services;
 - (D) an aggregate of 4,719 Failure Points in respect of Quality Failures and/or Service Failures in respect of any one or more of Cleaning Services and Waste Management & Recycling Services;
 - (E) an aggregate of 737 Failure Points in respect of Quality Failures and/or Service Failures in respect of Parking Services; or
 - (F) an aggregate of 803 Failure Points in respect of Quality Failures and/or Service Failures in respect of Security & Surveillance Services,

provided that this Section 43.5 shall not give rise to partial termination of either the obligation to provide the Project Operations or this Project Agreement.

(b) If HMQ exercises its rights under this Section 43.5, Project Co shall, within 5 Business Days, put forward a proposal for the interim management or provision of the Project Co Services until such time as a replacement Service Provider can be engaged by Project Co. If Project Co fails to do so, or if its proposal is not reasonably likely to give adequate provision of the Project Co Services and the Parties cannot agree within a further 3 Business Days to a plan for the interim management or provision of the Project Co Services, then, without prejudice to the other rights of HMQ in this Section 43.5, HMQ itself may perform, or engage others (including a third party) to perform, the Project Co Services and Section 30.4 shall apply, *mutatis mutandis*, to the Project Co Services. Any Dispute in respect of the

Thunder Bay Consolidated Courthouse

interim management or provision of the Project Co Services may be referred for resolution in accordance with Schedule 27 - Dispute Resolution Procedure.

- (c) If Project Co fails to terminate, or secure the termination of, the Service Contract and to secure a replacement Service Provider in accordance with this Section 43.5, HMQ shall be entitled to exercise its termination rights in accordance with Sections 43.3 and 43.4, as applicable.
- (d) Where a replacement Service Provider is appointed in accordance with this Section 43.5, **[REDACTED]**% of the Failure Points accrued by Project Co prior to such replacement shall be cancelled.

43.6 HMQ's Costs

- (a) Project Co shall reimburse HMQ for all reasonable costs (including all applicable Taxes and all legal or professional services, legal costs being on a full indemnity basis) properly incurred by HMQ in exercising its rights under this Section 43, including any relevant increased administrative expenses. HMQ shall take commercially reasonable steps to mitigate such costs.

43.7 No other Rights to Terminate

- (a) HMQ shall have no right or entitlement to terminate this Project Agreement, or to accept any repudiation of this Project Agreement, and shall not purport to exercise any such right or entitlement except as set forth in Sections 43 and 45.

44. HMQ DEFAULT

44.1 HMQ Events of Default

- (a) For the purposes of this Project Agreement, "**HMQ Event of Default**" means any one or more of the following events or circumstances:
 - (i) HMQ failing to pay any sum or sums due to Project Co under this Project Agreement, which sum or sums are not being disputed by HMQ in accordance with Schedule 27 - Dispute Resolution Procedure and which sum or sums, either singly or in aggregate, exceed(s) **[\$REDACTED]** (index linked), and:
 - (A) in respect of the Substantial Completion Payment, such failure continues for 10 Business Days;
 - (B) subject to Section 44.1(a)(i)(C), in respect of any Monthly Service Payment, such failure continues for 30 days;
 - (C) in respect of any 3 Monthly Service Payments in any rolling 9 month period, such failure continues for 15 Business Days in respect of each such Monthly Service Payment; or

Thunder Bay Consolidated Courthouse

(D) in respect of any other payment due and payable by HMQ to Project Co under this Project Agreement, such failure continues for 90 days,

in any such case, from receipt by HMQ of a notice of non-payment from or on behalf of Project Co;

- (ii) HMQ committing a material breach of its obligations under Section 14 (other than as a consequence of a breach by Project Co of its obligations under this Project Agreement), which breach materially adversely affects the ability of Project Co to perform its obligations under this Project Agreement for a continuous period of not less than 60 days; or
- (iii) an act of any Governmental Authority which renders it impossible for Project Co to perform all or substantially all of its obligations under this Project Agreement for a continuous period of not less than 60 days.

44.2 Project Co's Options

- (a) On the occurrence of an HMQ Event of Default and while the same is continuing, Project Co may give notice to HMQ of the occurrence of such HMQ Event of Default, which notice will specify the details thereof, and, at Project Co's option and without prejudice to its other rights and remedies under this Project Agreement, may:
 - (i) suspend performance of the Works and the Project Co Services until such time as HMQ has remedied such HMQ Event of Default; or
 - (ii) if such HMQ Event of Default has not been remedied within 30 days of receipt by HMQ of notice of the occurrence of such HMQ Event of Default, terminate this Project Agreement in its entirety by notice in writing having immediate effect.

44.3 Project Co's Costs

- (a) HMQ shall reimburse Project Co for all reasonable costs (including all applicable Taxes and all legal or professional services, legal costs being on a full indemnity basis) properly incurred by Project Co in exercising its rights under this Section 44, including any relevant increased administrative expenses. Project Co shall take commercially reasonable steps to mitigate such costs.

44.4 No Other Rights to Terminate

- (a) Project Co shall have no right or entitlement to terminate this Project Agreement, nor to accept any repudiation of this Project Agreement, and shall not exercise, nor purport to exercise, any such right or entitlement except as expressly set forth in this Project Agreement.

Thunder Bay Consolidated Courthouse

45. RELIEF EVENT AND NON-DEFAULT TERMINATION**45.1 Termination for Relief Event**

- (a) Subject to Section 45.1(b), if a Relief Event occurs and the effects of the Relief Event continue for 180 days from the date on which the Party affected gives notice to the other Party pursuant to Section 41.3(c), either Party may, at any time thereafter, terminate this Project Agreement by written notice to the other Party having immediate effect, provided that the effects of the Relief Event continue during such period to prevent either Party from performing a material part of its obligations under this Project Agreement.
- (b) Neither Party shall be entitled to exercise its right to terminate this Project Agreement in accordance with Section 45.1(a) if Project Co or a Project Co Party recovers, or is entitled to recover, under any insurance policy, or would have recovered if it had complied with the requirements of this Project Agreement in respect of insurance or the terms of any policy of insurance required under this Project Agreement, an amount which, together with the Monthly Service Payment, is equal to or greater than [REDACTED]% of the Maximum Service Payment for the relevant Payment Period.

45.2 Termination for Force Majeure

- (a) If an event of Force Majeure occurs and the Parties, having used commercially reasonable efforts, have failed to reach agreement on any modification to this Project Agreement pursuant to Section 42.5 within 180 days from the date on which the Party affected gives notice to the other Party as set out therein, either Party may, at any time thereafter, terminate this Project Agreement by written notice to the other Party having immediate effect, provided that the effects of the event of Force Majeure continue during such period to prevent either Party from performing a material part of its obligations under this Project Agreement.

45.3 Termination for Convenience

- (a) HMQ shall, in its sole discretion and for any reason whatsoever, be entitled to terminate this Project Agreement at any time on 180 days' written notice to Project Co. Such written notice shall include confirmation that HMQ has, in respect of such termination, obtained the prior written consent of MAG.
- (b) In the event of notice being given by HMQ in accordance with this Section 45.3, HMQ shall, at any time before the expiration of such notice, be entitled to direct Project Co to refrain from commencing, or allowing any third party to commence, the Works, or any part or parts of the Works, or the Project Co Services, or any element of the Project Co Services, where such Works or Project Co Services have not yet been commenced.

45.4 Automatic Expiry on Expiry Date

- (a) This Project Agreement shall terminate automatically on the Expiry Date.

Thunder Bay Consolidated Courthouse

- (b) Project Co shall not be entitled to any compensation due to termination of this Project Agreement on expiry of the Project Term on the Expiry Date.

46. EFFECT OF TERMINATION

46.1 Termination

- (a) Notwithstanding any provision of this Project Agreement, upon the service of a notice of termination or termination on the Expiry Date pursuant to Section 45.4, this Section 46 shall apply in respect of such termination.

46.2 Continued Effect - No Waiver

- (a) Notwithstanding any breach of this Project Agreement by a Party, the other Party may elect to continue to treat this Project Agreement as being in full force and effect and to enforce its rights under this Project Agreement without prejudice to any other rights which such other Party may have in relation to such breach. The failure of either Party to exercise any right under this Project Agreement, including any right to terminate this Project Agreement and any right to claim damages, shall not be deemed to be a waiver of such right for any continuing or subsequent breach.

46.3 Continuing Performance

- (a) Subject to any exercise by HMQ of its rights to perform, or to seek, pursuant to this Project Agreement, a third party to perform, the obligations of Project Co, the Parties shall continue to perform their obligations under this Project Agreement (including, if applicable, pursuant to Schedule 23 – Compensation on Termination) notwithstanding the giving of any notice of default or notice of termination, until the termination of this Project Agreement becomes effective in accordance with this Section 46.

46.4 Effect of Notice of Termination

- (a) On the service of a notice of termination, or termination on the Expiry Date pursuant to Section 45.4:
 - (i) if termination is prior to the Substantial Completion Date, in so far as any transfer shall be necessary to fully and effectively transfer such property to HMQ as shall not already have been transferred to HMQ pursuant to Section 53.1, Project Co shall transfer to, and there shall vest in, HMQ, free from all Encumbrances (other than the Title Encumbrances and any Encumbrances derived through HMQ), such part of the Works and Facility as shall have been constructed and such items of the Plant and equipment, including FF&E as shall have been procured by Project Co, and, if HMQ so elects:
 - (A) all plant, equipment and materials (other than those referred to in Section 46.4(a)(i)(B)) on or near to the Site shall remain available to HMQ for the purposes of completing the Works; and

Thunder Bay Consolidated Courthouse

- (B) all construction plant and equipment shall remain available to HMQ for the purposes of completing the Works, subject to payment by HMQ of the Construction Contractor's reasonable charges;
- (ii) if termination is prior to the Substantial Completion Date, Project Co shall deliver to HMQ (to the extent such items have not already been delivered to HMQ) one complete set of all Project Data and Intellectual Property relating to the design, construction and completion of the Works and the Facility;
- (iii) in so far as title shall not have already passed to HMQ pursuant to Section 53.1 or Section 46.4(a)(i), Project Co shall hand over to, and there shall vest in, HMQ, free from all Encumbrances (other than the Title Encumbrances and any Encumbrances derived through HMQ), the Facility together with all other assets and rights capable of being transferred that are necessary for the performance of the Project and the Project Operations and all facilities and equipment, including the FF&E, and to the extent that any such assets or rights are not capable of being transferred by Project Co to HMQ, Project Co shall enter into agreements or make other arrangements in order to permit the use of the assets or rights by HMQ in order to enable it, or its designated agents or subcontractors, to continue to perform the activities which would have otherwise been performed by Project Co if this Project Agreement had not been terminated;
- (iv) if HMQ so elects, Project Co shall ensure that any of the Subcontracts between Project Co and a Subcontractor (including the Construction Contract and the Service Contract), any other instrument entered into between any such Subcontractor and Project Co for securing the performance by such Subcontractor of its obligations in respect of the Project Operations or to protect the interests of Project Co, shall be novated or assigned to HMQ or its nominee, provided that where termination occurs other than as a result of a Project Co Event of Default, the consent of the relevant Subcontractor shall be required, and further provided that any such novation or assignment of a Subcontract with the Construction Contractor or the Service Provider shall be made by HMQ pursuant to, and subject to, the terms of the applicable Direct Agreement;
- (v) Project Co shall, or shall ensure that any Project Co Party shall, offer to sell (and if HMQ so elects, execute such sale) to HMQ at a fair value (determined as between a willing vendor and willing purchaser, with any Disputes as to such fair value being resolved in accordance with Schedule 27 - Dispute Resolution Procedure), free from all Encumbrances (other than the Title Encumbrances and any Encumbrances derived through HMQ), all or any part of the stocks of material and other assets, road vehicles, spare parts and other moveable property owned by Project Co or any Project Co Parties and dedicated to or predominantly used in respect of the Facility, and reasonably required by HMQ in connection with the operation of the Facility or the provision of the Project Co Services;
- (vi) Project Co shall deliver to HMQ (to the extent such items have not already been delivered to HMQ) one complete set of:

Thunder Bay Consolidated Courthouse

- (A) the most recent As Built Drawings in the format that HMQ, acting reasonably, considers most appropriate at the time showing all alterations made to the Facility since the Substantial Completion Date;
 - (B) the most recent maintenance, operation and training manuals for the Facility; and
 - (C) the Plant Services Information Management System, fully updated;
- (vii) Project Co shall use commercially reasonable efforts to assign, or otherwise transfer, to HMQ, free from all Encumbrances (other than the Title Encumbrances and any Encumbrances derived through HMQ), the benefit of all manufacturers' warranties, including all documentation in respect thereof, in respect of mechanical and electrical plant and equipment used or made available by Project Co under this Project Agreement and included in the Facility;
- (viii) Project Co shall deliver to HMQ all information, reports, documents, records and the like referred to in Section 35, including as referred to in Schedule 26 - Record Provisions, except where such are required by Applicable Law to be retained by Project Co or the Project Co Parties (in which case complete copies shall be delivered to HMQ); and
- (ix) in the case of the termination of this Project Agreement on the Expiry Date in accordance with Section 45.4, the Facility and elements of the Facility shall be in the condition required in accordance with Section 48 and Schedule 24 - Expiry Transition Procedure.

46.5 Ownership of Information

- (a) Subject to Section 49, all information obtained by Project Co, including the As Built Drawings and other technical drawings and data, supplier agreements and contracts, utilities consumption information, environmental and technical reports, static building information, lease, licence and subletting data and contracts, asset condition data, standard operating procedures, processes and manuals and all other information directly related to the Project Operations accumulated over the course of the Project Term shall be the property of HMQ and upon termination of this Project Agreement shall be provided or returned to HMQ, as applicable, in electronic format acceptable to HMQ, acting reasonably, where it exists in electronic format, and in its original format, when not in electronic format.

46.6 Provision in Subcontracts

- (a) Project Co shall make provision in all Subcontracts to which it is a party (including requiring the relevant Project Co Parties to make such provision and to require other Project Co Parties to make such provision) to ensure that HMQ shall be in a position to exercise its rights, and Project Co shall be in a position to perform its obligations, under this Section 46.

46.7 Transitional Arrangements

- (a) On the termination of this Project Agreement for any reason, for a reasonable period both before and after any such termination, Project Co shall, subject to the continued provision of Project Co Services pursuant to Sections 3.2 and 3.3 of Schedule 23 - Compensation on Termination if applicable:
- (i) cooperate fully with HMQ and any successors providing to HMQ services in the nature of any of the Project Co Services or any part of the Project Co Services in order to achieve a smooth transfer of the manner in which HMQ obtains services in the nature of the Project Co Services and to avoid or mitigate, in so far as reasonably practicable, any inconvenience or any risk to the health and safety of the users of the Facility, including employees, Courthouse Service Users and members of the public;
 - (ii) as soon as practicable remove from the Site all property belonging to Project Co or any Project Co Party that is not acquired by HMQ pursuant to Section 46.4 or otherwise, and, if Project Co has not done so within 60 days after any notice from HMQ requiring it to do so, HMQ may, without being responsible for any loss, damage, costs or expenses, remove and sell any such property and shall hold any proceeds, less all costs incurred to the credit of Project Co;
 - (iii) forthwith deliver to the HMQ Representative:
 - (A) all keys to, and any pass cards and other devices used to gain access to any part of the Facility; and
 - (B) to the extent transferable and without prejudice to HMQ's rights pursuant to Section 49, any copyright licences for any computer programs, or licences to use the same, used in connection with the operation of the Facility; and
 - (iv) as soon as practicable vacate the Site and, without limiting Project Co's obligations under Schedule 24 - Expiry Transition Procedure, shall leave the Site and the Facility in a safe, clean and orderly condition.
- (b) If HMQ wishes to conduct a competition prior to the Expiry Date with a view to entering into an agreement for the provision of services, which may or may not be the same as, or similar to, the Project Co Services or any of them, following the expiry of this Project Agreement, Project Co shall, subject to payment of Project Co's reasonable costs, cooperate with HMQ fully in such competition process, including by:
- (i) providing any information which HMQ may reasonably require to conduct such competition, including all information contained in the Plant Services Information Management System, other than Sensitive Information; and
 - (ii) assisting HMQ by allowing any or all participants in such competition process unrestricted access to the Site and the Facility.

Thunder Bay Consolidated Courthouse

46.8 Termination upon Aforesaid Transfer

- (a) On completion of Project Co's obligations pursuant to this Section 46, this Project Agreement shall terminate and, except as provided in Section 46.9, all rights and obligations of HMQ and Project Co under this Project Agreement shall cease and be of no further force and effect.

46.9 Survival

- (a) Except as otherwise provided in this Project Agreement, termination of this Project Agreement shall be without prejudice to, and shall not affect:
 - (i) all representations, warranties and indemnities under this Project Agreement; and
 - (ii) Sections 1.2, 1.3, 5, 6, 7, 15.2, 16.1, 16.3(a), 23.6, 24.16, 26.8, 29.4, 30, 32.6, 32.8, 32.13, 32.14, 32.15, 33, 34, 35, 43.6, 44.3, 45.4, 46, 47, 48, 49, 50, 51, 53, 54, 55, 56, 58.3, 59.1, 62.4, 62.8, 62.9, 62.10, 62.11 and 62.12 of this Project Agreement, Schedule 23 - Compensation on Termination, Sections 2, 4 and 5 of Schedule 24 - Expiry Transition Procedure, Sections 1.2 to 1.8 of Schedule 26 - Record Provisions, Schedule 27 - Dispute Resolution Procedure, Schedule 8 – Energy Matters and any other provisions of this Project Agreement which are expressed to survive termination or which are required to give effect to such provisions which survive termination or to such termination or the consequences of such termination,

all of which shall survive the termination of this Project Agreement, including for termination on the Expiry Date pursuant to Section 45.4.

47. COMPENSATION ON TERMINATION

47.1 Compensation on Termination

- (a) If this Project Agreement is terminated in accordance with the terms hereof, then Schedule 23 - Compensation on Termination shall apply and HMQ shall pay Project Co any applicable compensation on termination.

47.2 Full and Final Settlement

- (a) Except as otherwise provided in Section 47.2(b), any compensation paid pursuant to this Section 47, including pursuant to Schedule 23 - Compensation on Termination in the total amount owing thereunder, shall be in full and final settlement of any claims, demands and proceedings of Project Co and HMQ, and each shall be released from all liability to the other in relation to any breaches or other events leading to such termination of this Project Agreement, and the circumstances leading to such breach or termination, and Project Co and HMQ shall be precluded from exercising all other rights and remedies in respect of any such breach or termination whether in contract, tort, restitution, statute, at common law or otherwise.

Thunder Bay Consolidated Courthouse

- (b) Section 47.2(a) shall be without prejudice to:
- (i) any liability of either Party to the other, including under the indemnities contained in this Project Agreement, that arose prior to the Termination Date (but not from the termination itself or the events leading to such termination) to the extent such liability has not already been set off pursuant to Section 32.13 or taken into account pursuant to Schedule 23 - Compensation on Termination in determining or agreeing upon the HMQ Default Termination Sum, Adjusted Highest Qualifying Tender Price, Adjusted Estimated Fair Value, Non-Default Termination Sum, Prohibited Acts Termination Sum or any other termination sum, as the case may be;
 - (ii) any liabilities arising under or in respect of any breach by either Party of their obligations under Section 46.9 of this Project Agreement, or the Sections referred to therein, which did not lead to such termination and which arises or continues after the Termination Date; and
 - (iii) any amount owing to HMQ in relation to:
 - (A) taxes or tax withholdings, including workers' compensation levies;
 - (B) fines, penalties or restitution orders by a court under any Federal or Provincial statute;
 - (C) any order made by a court under the *Civil Remedies Act*, S.O. 2001, c.28 and
 - (D) any fraud or other criminal offence committed against HMQ.

48. EXPIRY TRANSITION PROCEDURE

48.1 Expiry Transition

- (a) Project Co and HMQ shall each comply with the requirements of Schedule 24 - Expiry Transition Procedure.

49. INTELLECTUAL PROPERTY

49.1 Representation and Warranty

- (a) Project Co represents, warrants and covenants to HMQ and agrees that:
- (i) Project Co is and shall be the sole and exclusive owner of the Project Data and the Intellectual Property Rights or has and shall have the right to provide the licences granted to HMQ herein; and

Thunder Bay Consolidated Courthouse

- (ii) the Project Data and the Intellectual Property Rights do not and shall not infringe, and are and shall be not misappropriation of, any third party Intellectual Property Rights, and, as of the date of this Project Agreement, Project Co has not received any alleged infringement or misappropriation notices from third parties regarding the Project Data or the Intellectual Property Rights.

49.2 Delivery of Project Data and Intellectual Property Rights

- (a) Project Co shall make all Project Data and Intellectual Property Rights available to, and upon request shall deliver to, HMQ free of charge all Project Data, and shall obtain all necessary licences, permissions and consents to ensure that Project Co shall make the Project Data and Intellectual Property Rights available to and deliver the Project Data to HMQ on the aforesaid terms of this Section 49.2(a), for any and all of the Approved Purposes.

49.3 Licence of Project Data and Intellectual Property Rights

- (a) Project Co:
 - (i) hereby grants to HMQ an irrevocable, worldwide, royalty free, perpetual, non-exclusive and transferable licence, including the right to grant sub-licences, to use the Project Data and the Intellectual Property Rights for any and all of the Approved Purposes;
 - (ii) shall, at Project Co's cost, where any Intellectual Property Rights are or become vested in the Construction Contractor or the Service Provider, obtain the grant of an equivalent licence to that referred to in Section 49.3(a)(i), provided that such licence may, in respect of the Construction Contractor's and the Service Provider's Intellectual Property Rights that are proprietary and subject to trademark or copyright, be limited to the term of the relevant Subcontract; and
 - (iii) shall, at Project Co's cost, where any Intellectual Property Rights are or become vested in a third party (other than the Construction Contractor or the Service Provider), obtain the grant of an equivalent licence to that referred to in Section 49.3(a)(i), provided that Project Co is able to obtain such licence from such third party on reasonable commercial terms and conditions.
- (b) In this Section 49.3 and 49.5(a), “use” includes any and all acts of copying, modifying, adapting, translating, incorporating with other materials, creating derivative works and otherwise using the Project Data and Intellectual Property Rights.

49.4 Jointly Developed Materials

- (a) To the extent any data, documents, drawings, reports, plans, software, formulae, calculations or designs or any other materials are developed jointly by Project Co and HMQ pursuant to this Project Agreement or in relation to the Facility, the Site or Project Operations (the “**Jointly Developed Materials**”), then the Parties hereby acknowledge and agree that HMQ shall be the sole and exclusive owner of all right, title and interest in and to the Jointly

Thunder Bay Consolidated Courthouse

Developed Materials, any Intellectual Property associated therewith and any and all improvements, modifications and enhancements thereto. Project Co shall, at the request of HMQ, execute such further agreements and cause the Project Co Parties to execute any and all assignments, waivers of moral rights and other documents as may be reasonably required to fulfill the intent of this provision.

- (b) HMQ hereby grants Project Co a royalty free, non-exclusive and non-transferable licence, with a right to grant sub-licences to the Subcontractors, to use the Jointly Developed Materials during the Project Term for the sole purposes of Project Co or any Subcontractor performing its obligations under this Project Agreement or its Subcontract, as applicable.
- (c) Upon termination of this Project Agreement, all rights and licences whatsoever granted to Project Co in the Jointly Developed Materials shall automatically terminate, and Project Co shall return any and all Jointly Developed Materials in the custody or possession of Project Co to HMQ.

49.5 Maintenance of Data

- (a) To the extent that any of the data, materials and documents referred to in this Section 49 are generated by, or maintained on, a computer or similar system, Project Co shall procure for the benefit of HMQ, either at no charge or at the lowest reasonable fee, the grant of a licence or sub-licence for any relevant software to enable HMQ or its nominee to access and otherwise use (as such term is defined in Section 49.3(b), subject to the payment by HMQ of any relevant fee) such data, materials and documents for the Approved Purposes.
- (b) Without limiting the obligations of Project Co under Section 49.5(a), Project Co shall ensure the back up and storage in safe custody of the data, materials and documents referred to in this Section 49 in accordance with Good Industry Practice. Project Co shall submit to the HMQ Representative Project Co's proposals for the back up and storage in safe custody of such data, materials and documents and HMQ shall be entitled to object if the same is not in accordance with Good Industry Practice. Project Co shall comply, and shall cause all Project Co Parties to comply, with all procedures to which the HMQ Representative has not objected. Project Co may vary its procedures for such back up and storage subject to submitting its proposals for change to the HMQ Representative, who shall be entitled to object on the basis set out above. Any Disputes in connection with the provisions of this Section 49.5(b) may be referred for resolution in accordance with Schedule 27 - Dispute Resolution Procedure with reference to Good Industry Practice.

49.6 Claims

- (a) Where a demand, claim, action or proceeding is made or brought against any Province Person which arises out of the alleged infringement or misappropriation of any rights in or to any Project Data or Intellectual Property Rights or because the use of any materials, Plant, machinery or equipment in connection with the Project Operations infringes any rights in or to any Intellectual Property of a third party then, unless such infringement has arisen out of the use of any Project Data or Intellectual Property Rights by HMQ or any Province Person otherwise than in accordance with the terms of this Project Agreement, Project Co shall

Thunder Bay Consolidated Courthouse

indemnify, defend and hold harmless HMQ and such Province Person from and against all such demands, claims, actions and proceedings and Section 54.3 shall apply.

49.7 HMQ Trade-Marks

- (a) Project Co shall not use any HMQ Trade-Marks or the Trade-Marks of a Government Entity without obtaining a trade-mark licence on terms and conditions mutually satisfactory to HMQ (or the relevant Government Entity) and Project Co, each acting reasonably.

49.8 Confidential Information

- (a) It is expressly acknowledged and agreed that nothing in this Section 49 shall be deemed to create or convey to a Party any right, title, or interest in and/or to the Confidential Information of the other Party.

49.9 Government Use of Documents

- (a) The Parties hereby disclaim any right, title or interest of any nature whatsoever they each may have in or to this Project Agreement that might prohibit or otherwise interfere with a Government Entity's ability to use this Project Agreement in any manner desired by such Government Entity.
- (b) Each of the Parties hereby consents to the use by each Government Entity of this Project Agreement, and any portion thereof, subject to compliance with FIPPA and to the removal by HMQ (in consultation with Project Co) of any information supplied in confidence to a Government Entity by either Party in circumstances where disclosure may be refused under section 17(1) of FIPPA.

49.10 Restrictions

- (a) Project Co hereby covenants and agrees that it will not make any commercial use, including, without limitation, use in any other request for proposal or similar procurement process, of the Project Data, the Intellectual Property Rights, the Jointly Developed Material, the Intellectual Property of a Government Entity or the Confidential Information of a Government Entity, including, without limitation, the Output Specifications, or any other drawings, reports, documents, plans, formulae, calculations, manuals, or other data that was created specifically for the Project or was based upon the Project Data, the Intellectual Property Rights, the Jointly Developed Material, the Intellectual Property of a Government Entity or the Confidential Information of a Government Entity, including, without limitation, the Output Specifications.

50. CONFIDENTIALITY/COMMUNICATIONS

50.1 Disclosure

- (a) Subject to Sections 50.1(b), 50.1(c) and 50.2, but notwithstanding anything else in this Project Agreement to the contrary, Project Co acknowledges and agrees that, in accordance

Thunder Bay Consolidated Courthouse

with the transparency and accountability principles of the IPFP Framework, HMQ has a right to disclose or publish (including on websites) this Project Agreement, any or all terms hereof, including any or all contractual submissions and other records kept in accordance with this Project Agreement, any information related to the performance of Project Co (or any Project Co Party) or any information derived from this Project Agreement or the information related to the performance of Project Co (or any Project Co Party) as HMQ, in its sole discretion, may consider appropriate. In exercising its discretion, HMQ will be guided by the principles set out in Sections 50.1(b) and 50.1(c).

- (b) HMQ will not disclose portions of this Project Agreement, any terms hereof, including any contractual submissions or other records kept in accordance with this Project Agreement, any information related to the performance of Project Co (or any Project Co Party) or any information derived from this Project Agreement or the information related to the performance of Project Co (or any Project Co Party) which would be exempt from disclosure under section 17(1) of FIPPA.
- (c) Notwithstanding Section 50.1(b), but subject to Section 50.2, where a compelling public interest in the disclosure of the information clearly outweighs the public interest in limiting the disclosure of the information supplied by Project Co (or any Project Co Party), HMQ may disclose such information.

50.2 Redaction

- (a) Prior to disclosing or publishing this Project Agreement, any terms hereof, including any contractual submissions or other records kept in accordance with this Project Agreement, any information related to the performance of Project Co (or any Project Co Party) or any information derived from this Project Agreement or the information related to the performance of Project Co (or any Project Co Party), HMQ shall provide to Project Co a redacted version of this Project Agreement or other documents or information to be disclosed or published, on the basis that the information so redacted constitutes information which should not be disclosed pursuant to Section 50.1(b). The Parties acknowledge and agree that the Annual Service Payment, but not the breakdown thereof, may be disclosed.
- (b) If Project Co, acting in good faith, contends that any of the information not redacted constitutes information that falls within the scope of Section 50.1(b) and, accordingly, would be exempt from disclosure under FIPPA, the dispute may be referred for resolution in accordance with Schedule 27 - Dispute Resolution Procedure, and HMQ shall not disclose any information in dispute until a determination is made. Any such determination shall be made with reference to the text and principles of FIPPA.

50.3 Disclosure to Government

- (a) Project Co acknowledges and agrees that HMQ will be free to disclose any information, including Confidential Information, to each Government Entity, and, subject to compliance with FIPPA, each Government Entity will be free to use, disclose or publish (including on websites) the information on such terms and in such manner as such Government Entity sees fit.

Thunder Bay Consolidated Courthouse

- (b) For greater certainty, the Parties acknowledge and agree that, subject only to the removal of any information which the Parties are (or would be) entitled to refuse to disclose pursuant to section 17(1) of FIPPA, this Project Agreement, any contractual submissions or other records kept in accordance with this Project Agreement, any information related to the performance of Project Co (or Project Co Party) or any information derived from this Project Agreement or the information related to the performance of Project Co (or any Project Co Party) are public documents and information and, as such, may be disclosed by each Government Entity.

50.4 Freedom of Information and Protection of Privacy Act

- (a) The Parties acknowledge and agree that FIPPA applies to each Government Entity, and that each Government Entity is required to fully comply with FIPPA.

50.5 Use and Disclosure of Confidential Information

- (a) Except as authorized hereunder, each Party shall hold in confidence, not disclose and not permit any person any manner of access to, whether directly or indirectly, any Confidential Information of the other Party, provided that this Section 50 shall not restrict either Party from disclosing such Confidential Information to its professional advisors, to the extent necessary, to enable that Party to perform, to cause to be performed, or to enforce, its rights or obligations under this Project Agreement.
- (b) Except as authorized hereunder, Project Co shall hold in confidence, not disclose and not permit any person any manner of access to, whether directly or indirectly, any Confidential Information of any Government Entity, provided that this Section 50 shall not restrict Project Co from disclosing such Confidential Information to its professional advisors, to the extent necessary, to enable Project Co to perform, to cause to be performed, or to enforce, its rights or obligations under this Project Agreement.
- (c) Project Co may:
 - (i) disclose in confidence to the Lenders and prospective Lenders, including any trustee of the Lenders, and their respective professional advisors such Confidential Information as is reasonably required by the Lenders in connection with the raising or syndication of the financing or any sub-participation in the financing of the Project Operations or which Project Co is obliged to supply by the terms of the Lending Agreements; and
 - (ii) disclose in confidence to any Project Co Party and their professional advisors, such Confidential Information as is necessary for the performance by that Project Co Party of that Project Co Party's obligations under this Project Agreement.
- (d) Project Co acknowledges that each Government Entity may use the Confidential Information of Project Co for purposes not specific to the Project, but for other general governmental purposes, such as development of the Province's alternate procurement and financing

Thunder Bay Consolidated Courthouse

policies and framework. A Government Entity will advise Project Co prior to using any Confidential Information of Project Co for non-Project purposes.

- (e) Subject to the foregoing, neither Party shall use, or directly or indirectly cause, authorize or permit any other person to use, any Confidential Information of the other Party except for the purposes of this Project Agreement, as permitted by this Project Agreement or as authorized by the disclosing Party in writing.
- (f) Each Party shall protect all Confidential Information of the disclosing Party with the same degree of care as it uses to prevent the unauthorized use, disclosure, publication, or dissemination of its own confidential information of a similar nature or character, but in no event less than a reasonable degree of care.
- (g) All Project Operations that involve or may involve the use, storage, processing or any other handling of Confidential Information of a Government Entity shall be performed by Project Co and each Project Co Party within Canada except to the extent that Project Co obtains prior approval from HMQ, which approval may be withheld in HMQ's sole discretion; for clarity, no such approval shall be given with respect to Personal Information. Subject to Section 51.1(d) of this Project Agreement, Project Co may, and each Project Co Party may, use, store, process or handle other Confidential Information (excluding, for certainty, Confidential Information of a Government Entity) outside Canada only to the extent that use, storage, processing or other handling of such other Confidential Information outside Canada is reasonably necessary for the performance of the Project Operations provided that Project Co gives HMQ concurrent notice thereof. Project Co shall not, and shall cause each Project Co Party to, not store, process, communicate, transfer, access or permit or enable direct or remote access to any Confidential Information of a Government Entity outside of Canada except to the extent that Project Co obtains prior approval from HMQ, which approval may be withheld in HMQ's sole discretion; for certainty, no such approval shall be given with respect to Personal Information. Subject to Section 51.1(d) of this Project Agreement. Project Co may, and may permit each Project Co Party to, store, process, communicate, transfer, access or permit or enable direct or remote access to other Confidential Information (excluding, for certainty, Confidential Information of a Government Entity) outside of Canada only to the extent that storage, processing, communicating, transferring, accessing or permitting or enabling direct or remote access to such other Confidential Information outside Canada is reasonably necessary for the performance of the Project Operations provided that Project Co gives HMQ concurrent notice thereof.
- (h) Without limiting the generality of Section 50.5, Project Co shall comply with the document control and security protocol submitted by Project Co pursuant to Section 18.11 and approved by HMQ, which protocol shall prescribe limitations on the use, disclosure and storage of this Project Agreement and any other Confidential Information specified by HMQ.

50.6 Exceptions

- (a) Information of a Party (the “**Proprietor**”), other than Government Sensitive Information and other than Personal Information, will not be considered to be Confidential Information in the following circumstances:

Thunder Bay Consolidated Courthouse

- (i) the Proprietor advises the other Party to whom the information has been disclosed (the “**Confidant**”) that the information is not required to be treated as Confidential Information;
- (ii) the information is as of the date of this Project Agreement, or becomes at any time thereafter, generally available to or accessible by the public through no fault or wrongdoing of the Confidant;
- (iii) the information is a matter of public record or in the public domain;
- (iv) the information was in the possession of the Confidant prior to its disclosure and the Confidant came into possession of such information without being in breach of this Project Agreement;
- (v) the information is received by the Confidant on a non-confidential basis from a source other than the Proprietor, provided that to the best of the Confidant’s knowledge such source is not bound by a confidentiality agreement with the Proprietor or otherwise prohibited from disclosing the information to the Confidant by a contractual, legal or fiduciary obligation;
- (vi) the information was independently developed by the Confidant without access to the Confidential Information, as evidenced by written records;
- (vii) the information is required to be disclosed pursuant to Applicable Law, provided that the Confidant provides the Proprietor with reasonable notification and an opportunity to contest such requirement prior to disclosure;
- (viii) the information is disclosed to HMQ upon a termination of this Project Agreement, pursuant to Section 46 or is otherwise required by HMQ for the purposes of performing (or having performed) the Project Operations, including the design or construction of the Facility, the operation, maintenance or improvement of the Facility, or any other operations or services the same as, or similar to, the Project Operations; or
- (ix) the information would not be exempt from disclosure under FIPPA.

50.7 Survival of Confidentiality

- (a) The obligations in Section 50.1 to Section 50.6 will cease on the date that is 3 years after the Termination Date and accordingly shall survive the termination of the Project Agreement.

50.8 Communications Protocol

- (a) The Parties shall comply with the provisions of Schedule 18 – Communications Protocol.

Thunder Bay Consolidated Courthouse

51. PERSONAL INFORMATION

51.1 General

- (a) Project Co acknowledges the importance of maintaining the confidentiality and privacy of Personal Information.
- (b) Project Co shall, and shall require each Project Co Party to, only collect, hold, process, use, store and disclose Personal Information with the prior consent of HMQ and: (i) shall not collect, hold, process, use or store Personal Information except to the extent necessary to perform Project Co's obligations under this Project Agreement; and (ii) shall not disclose Personal Information or otherwise permit access to or make Personal Information available to any person except as expressly permitted or instructed by HMQ.
- (c) Project Co shall, and shall require each Project Co Party to, at all times treat Personal Information as strictly confidential and shall comply with all applicable requirements of the Output Specifications and the requirements of Applicable Law, including FIPPA, the *Personal Information Protection and Electronic Documents Act* (Canada) and any other Canadian federal or provincial legislation now in force or that may in the future come into force governing the collection, use, disclosure and protection of personal information applicable to Project Co, each Project Co Party or to the Project Operations.
- (d) All Project Operations that involve or may involve the collection, use, storage, processing or any other handling of Personal Information shall be performed by Project Co and each Project Co Party within Canada, and Project Co shall, and shall cause each Project Co Party to, not store, process, communicate, transfer, access or permit or enable direct or remote access to any Personal Information outside of Canada.
- (e) Project Co shall, and shall cause each Project Co Party to, implement, maintain and adhere to appropriate policies, procedures and controls to ensure that Personal Information is not stored or processed in, communicated or transferred to, or accessed from, outside of Canada, and that the requirements of this Section 51 are otherwise complied with.
- (f) Project Co shall take all necessary and appropriate action, and shall require each Project Co Party to take all necessary and appropriate action, against any person who fails to comply with this Section 51.
- (g) Project Co shall allow HMQ on reasonable notice to inspect any Personal Information in the custody or possession of Project Co or a Project Co Party and to audit Project Co and each Project Co Party's compliance with this Section 51 including, without limitation, the measures used by Project Co and each Project Co Party to protect Personal Information, and otherwise promptly and properly respond to all reasonable inquiries of HMQ with respect to Project Co or each Project Co Party's handling of Personal Information.
- (h) Project Co shall not subcontract or delegate to any third party any of the Project Operations that involve or may involve the collection, use, storage, processing or any other handling of Personal Information without the express consent of HMQ and without obtaining written

Thunder Bay Consolidated Courthouse

contractual commitments of such third party substantially the same as those of this Section 51.

51.2 Protection of Personal Information

- (a) Project Co shall implement and use, and shall require each Project Co Party to implement and use, appropriate technical, organizational and physical security measures to protect Personal Information against loss, theft and unauthorized access, disclosure, copying, use, modification or disposal, and shall otherwise ensure that Project Co, the Project Co Parties, and its and their staff shall protect, secure and keep confidential any Personal Information.
- (b) Project Co shall and shall cause each Project Co Party to restrict access to Personal Information to only those authorized employees and permitted Project Co Parties that require access to such information to fulfil their job requirements in connection with the Project Operations and that are subject to obligations of confidentiality and Personal Information protection no less stringent than those of this Section 51.
- (c) Upon termination of this Project Agreement or upon request of HMQ, whichever comes first, Project Co shall immediately cease all use of and return to HMQ or, at the direction of HMQ, dispose of, destroy or render permanently anonymous all Personal Information, in each case using appropriate technical, organizational and physical security measures to protect Personal Information against loss, theft and unauthorized access, disclosure, copying, use or modification.
- (d) To the extent that any of the Project Operations involve or may involve destruction or disposal of Personal Information, including any disposal or destruction pursuant to (c) above, such activities shall include, at a minimum, irreversible destruction, shredding or pulverizing of all documents, records or media containing Personal Information to a size or state that ensures that the document, record or other medium is permanently destroyed and that no information contained therein can be read, reconstructed or deciphered.
- (e) Project Co shall immediately inform HMQ of any actual or suspected loss, theft or accidental or unauthorized access, disclosure, copying, use, modification or destruction of Personal Information by Project Co or each of Project Co Party or any other breach of this Section 51.
- (f) HMQ may from time to time require that Project Co and any Project Co Party or member of its or their staff execute and deliver within two Business Days of such request an agreement satisfactory to HMQ, acting reasonably, requiring such person to keep Personal Information confidential.
- (g) Project Co shall provide, and shall cause each Project Co Party to provide, in a timely manner, all necessary and reasonable information and co-operation to HMQ and to any regulatory or other governmental bodies or authorities with jurisdiction or oversight over Applicable Laws governing the collection, use, disclosure and protection of personal information in connection with any investigations, audits or inquiries made by any such bodies or authorities under such legislation.

Thunder Bay Consolidated Courthouse

51.3 Conflict and Survival

- (a) To the extent of any conflict or inconsistency between this Section 51 and any other provision of the Project Agreement, this Section 51 shall prevail.
- (b) The obligations in this Section 51 shall survive the termination of this Project Agreement.

52. INSURANCE AND PERFORMANCE SECURITY

52.1 General Requirements

- (a) Project Co and HMQ shall comply with the provisions of Schedule 25 - Insurance and Performance Security Requirements.

52.2 No Relief from Liabilities and Obligations

- (a) Neither compliance nor failure to comply with the insurance provisions of this Project Agreement shall relieve Project Co or HMQ of their respective liabilities and obligations under this Project Agreement.

53. TITLE

53.1 Title

- (a) Title to each item and part of the Facility and the FF&E, including any materials, supplies, equipment, facilities, parts and any other deliverable or component items, but not the risk of loss or damage or destruction thereto or thereof, shall pass to HMQ (or as HMQ may direct) upon the receipt of such item on the Site or at the Facility, provided however that title to items of tangible personal property (personal property that can be seen, weighed, measured, felt or touched or that is in any way perceptible to the senses and includes computer programs, natural gas and manufactured gas) that comprise the Facility or are to be affixed or attached to the Facility prior to Substantial Completion shall pass to HMQ (or as HMQ may direct) at the time that such items are included in the Facility or affixed or attached to the Facility.

54. INDEMNITIES

54.1 Project Co Indemnities to HMQ

- (a) Project Co shall indemnify and save harmless the Province Persons and each of their respective directors, officers, employees, agents and representatives from and against any and all Direct Losses which may be suffered, sustained, incurred or brought against them as a result of, in respect of, or arising out of any one or more of the following:

Thunder Bay Consolidated Courthouse

- (i) a failure by Project Co to achieve Substantial Completion by the Scheduled Substantial Completion Date;
- (ii) any physical loss of or damage to all or any part of the Site and the Facility, or to any equipment, assets or other property related thereto;
- (iii) the death or personal injury of any person;
- (iv) any physical loss of or damage to property or assets of any third party; or
- (v) any other loss or damage of any third party,

in each case, arising, directly or indirectly, out of, or in consequence of, or involving or relating to, the performance or any breach of this Project Agreement by Project Co or any act or omission of Project Co or any Project Co Party, except to the extent caused, or contributed to, by:

- (vi) the breach of this Project Agreement by HMQ; or
 - (vii) in respect of Section 54.1(a)(i), any deliberate or negligent act or omission of HMQ or any Province Person; or
 - (viii) in respect of Sections 54.1(a)(ii), 54.1(a)(iii), 54.1(a)(iv) or 54.1(a)(v), any act or omission of any Province Person; or
 - (ix) a deliberate or negligent act or omission of a Courthouse Service User that results in undue interference with Project Co's performance of the Project Co Services and Project Co has been unable to take commercially reasonable steps necessary to prevent, negate or mitigate the undue interference due to acting in accordance with a recommendation or instruction of HMQ or an appropriate Province Person, except to the extent:
 - (A) any such deliberate or negligent act or omission is caused or contributed to by Project Co or any Project Co Party; or
 - (B) Courthouse Service User is acting in accordance with a direction, recommendation or instruction of Project Co or any Project Co Party.
- (b) Project Co shall indemnify and save harmless HMQ, each Government Entity and each of their respective directors, officers, employees, agents and representatives from and against any and all Direct Losses which may be suffered, sustained, incurred or brought against them as a result of, in respect of, or arising out of any breach of a representation or warranty by Project Co herein.
- (c) Project Co shall indemnify and save harmless HMQ, each Government Entity and each of their respective directors, officers, employees, agents and representatives from and against any and all Direct Losses which may be suffered, sustained, incurred or brought against them

Thunder Bay Consolidated Courthouse

as a result of, in respect of, arising out of, or involving or relating to any one or more of the following:

- (i) the performance by Project Co of this Project Agreement not in accordance with or in breach of the requirements of any Permits, Licences and Approvals, Applicable Law or requirements of Governmental Authorities, or the failure of Project Co to obtain all necessary Permits, Licences and Approvals in accordance with this Project Agreement; or
- (ii) any Contamination on, in or under, or migrating to or from, the Site or the Off-Site Parking Lot Lands, except for Contamination for which HMQ is responsible pursuant to Sections 16.2(a) and 16.4(a),

except to the extent that such Direct Losses are caused, or contributed to, by the breach of this Project Agreement by HMQ or by any act or omission of HMQ, any HMQ Party or any Government Entity.

- (d) Without prejudice to HMQ's rights under Section 43 and any other rights under this Project Agreement, if HMQ exercises its step-in rights under the Construction Contractor's Direct Agreement or the Service Provider's Direct Agreement, Project Co shall indemnify HMQ for all obligations of Project Co assumed by HMQ under the Construction Contract or the Service Contract, as the case may be, and for all reasonable costs and expenses incurred by HMQ in relation to the exercise of HMQ's rights.
- (e) Project Co shall indemnify HMQ for damages suffered or incurred on account of (i) any payment not duly made by Project Co pursuant to the terms of this Project Agreement on the due date; (ii) any overpayment to or underpayment by Project Co; or (iii) an amount determined as payable by Project Co to HMQ under Schedule 27 – Dispute Resolution Procedure, by payment of an amount equal to the Payment Compensation Amount calculated from day to day from the day after the date on which payment was due, the day on which overpayment was made by HMQ, or from the date identified (if any) applicable to an amount determined as payable by Project Co to HMQ under Schedule 27 – Dispute Resolution Procedure, up to and including the date of payment.

54.2 HMQ Indemnities to Project Co

- (a) HMQ shall indemnify and save harmless Project Co and the Project Co Parties and each of their respective directors, officers, employees, agents and representatives from and against any and all Direct Losses which may be suffered, sustained, incurred or brought against them as a result of, in respect of, or arising out of any one or more of the following:
 - (i) the death or personal injury of any person arising, directly or indirectly, out of, or in consequence of, or involving or relating to, the performance or breach of this Project Agreement by HMQ or any act or omission of any Province Person, except to the extent caused, or contributed to, by the breach of this Project Agreement by Project Co or by any act or omission of Project Co or any Project Co Party;

Thunder Bay Consolidated Courthouse

- (ii) any physical loss of or damage to all or any part of any property or assets of Project Co or any Project Co Party, arising, directly or indirectly, out of, or in consequence of, or involving or relating to, breach of this Project Agreement by HMQ or any deliberate or negligent act or omission of any Province Person, except to the extent caused, or contributed to, by the breach of this Project Agreement by Project Co or by any act or omission of Project Co or any Project Co Party; and
- (iii) any physical loss of or damage to property or assets of any third party, or any other loss or damage of any third party, arising, directly or indirectly, out of, or in consequence of, or involving or relating to, breach of this Project Agreement by HMQ or any deliberate or negligent act or omission of any Province Person, except to the extent caused, or contributed to, by the breach of this Project Agreement by Project Co or by any act or omission of Project Co or any Project Co Party,

provided that there shall be excluded from the indemnity given by HMQ any liability for the occurrence of risks against which Project Co is required to insure under this Project Agreement to the extent of the proceeds available or that should have been available but for a failure by Project Co to comply with its obligations to properly insure under this Project Agreement.

- (b) HMQ shall indemnify and save harmless Project Co and its directors, officers, employees, agents and representatives from and against any and all Direct Losses which may be suffered, sustained, incurred or brought against them as a result of, in respect of, or arising out of any breach of a representation or warranty by HMQ herein.
- (c) HMQ shall indemnify Project Co for damages suffered or incurred on account of (i) any payment not duly made by HMQ pursuant to the terms of this Project Agreement on the due date; (ii) any overpayment to or underpayment by HMQ; or (iii) an amount determined to be payable by HMQ to Project Co under Schedule 27 – Dispute Resolution Procedure, by payment of an amount equal to the Payment Compensation Amount calculated from day to day from the day after the date on which payment was due, the day on which overpayment was made by Project Co, or from the date identified (if any) applicable to an amount determined as payable by HMQ to Project Co under Schedule 27 – Dispute Resolution Procedure, up to and including the date of payment.

54.3 Conduct of Claims

- (a) This Section 54.3 shall apply to the conduct of claims, made by a third person against a party having, or claiming to have, the benefit of an indemnity pursuant to this Project Agreement. The party having, or claiming to have, the benefit of the indemnity is referred to as the “**Beneficiary**” and the Party giving the indemnity is referred to as the “**Indemnifier**”.
- (b) If the Beneficiary receives any notice, demand, letter or other document concerning any claim for which it appears that the Beneficiary is, or may become entitled to, indemnification under this Section 54, the Beneficiary shall give written notice to the Indemnifier as soon as reasonably practicable and in any event within 10 Business Days of receipt of the same.

Thunder Bay Consolidated Courthouse

Such notice shall specify with reasonable particularity, to the extent that information is available, the factual basis for the claim and the amount of the claim.

- (c) Subject to Sections 54.3(d), 54.3(e) and 54.3(f), on the giving of such notice by the Beneficiary, where it appears that the Beneficiary is or may be entitled to indemnification from the Indemnifier in respect of all, but not part only, of the liability arising out of the claim, the Indemnifier shall (subject to providing the Beneficiary with a secured indemnity to the Beneficiary's reasonable satisfaction against all costs and expenses that the Beneficiary may incur by reason of such action) be entitled to dispute the claim in the name of the Beneficiary at the Indemnifier's own expense and take conduct of any defence, dispute, compromise, or appeal of the claim and of any incidental negotiations. The Beneficiary shall give the Indemnifier all reasonable cooperation, access and assistance for the purposes of considering and resisting such claim. The Beneficiary shall have the right to employ separate counsel in respect of such claim and the reasonable fees and expenses of such counsel shall be to the account of the Indemnifier only where representation of both the Indemnifier and Beneficiary by common counsel would be inappropriate due to any actual or potential conflicting interests between the Indemnifier and Beneficiary.
- (d) With respect to any claim conducted by the Indemnifier:
 - (i) the Indemnifier shall keep the Beneficiary fully informed and consult with it about material elements of the conduct of the claim;
 - (ii) the Indemnifier shall not bring the name or reputation of the Beneficiary into disrepute;
 - (iii) the Indemnifier shall not pay, compromise or settle such claims without the prior consent of the Beneficiary, such consent not to be unreasonably withheld or delayed;
 - (iv) the Indemnifier shall not admit liability or fault to any third party without the prior consent of the Beneficiary, such consent not to be unreasonably withheld or delayed; and
 - (v) the Indemnifier shall use commercially reasonable efforts to have the Beneficiary named as a beneficiary under any release given by the persons bringing the claim to which this Section 54.3 relates.
- (e) The Beneficiary shall be free to pay or settle any such claim on such terms as it thinks fit and without prejudice to its rights and remedies under this Project Agreement if:
 - (i) the Indemnifier is not entitled to take conduct of the claim in accordance with Section 54.3(c);
 - (ii) the Indemnifier fails to notify the Beneficiary of its intention to take conduct of the relevant claim as soon as reasonably practicable and in any event within 10

Thunder Bay Consolidated Courthouse

Business Days of the notice from the Beneficiary under Section 54.3(b) or notifies the Beneficiary that the Indemnifier does not intend to take conduct of the claim; or

- (iii) the Indemnifier fails to comply in any material respect with Section 54.3(d).
- (f) The Beneficiary shall be free at any time to give notice to the Indemnifier that the Beneficiary is retaining or taking over, as the case may be, the conduct of any defence, dispute, compromise or appeal of any claim, or of any incidental negotiations, to which Section 54.3(c) applies. For greater certainty, Project Co acknowledges and agrees that where HMQ is the Beneficiary, HMQ may retain or take over such conduct in any matter involving Personal Information or any matter involving public policy. On receipt of such notice the Indemnifier shall promptly take all steps necessary to transfer the conduct of such claim to the Beneficiary, and shall provide to the Beneficiary all relevant documentation and all reasonable cooperation, access and assistance for the purposes of considering and resisting such claim. If the Beneficiary gives any notice pursuant to this Section 54.3(f), then the Indemnifier shall be released from any liabilities arising under the applicable indemnity hereunder in respect of the applicable claim.
- (g) If the Indemnifier pays to the Beneficiary an amount in respect of an indemnity and the Beneficiary subsequently recovers, whether by payment, discount, credit, saving, relief or other benefit or otherwise, a sum or anything else of value (the “**Recovery Amount**”) which is directly referable to the fact, matter, event or circumstances giving rise to the claim under the indemnity, the Beneficiary shall forthwith repay to the Indemnifier whichever is the lesser of:
 - (i) an amount equal to the Recovery Amount less any out-of-pocket costs and expenses properly incurred by the Beneficiary in recovering the same; and
 - (ii) the amount paid to the Beneficiary by the Indemnifier in respect of the claim under the relevant indemnity,

provided that there shall be no obligation on the Beneficiary to pursue any Recovery Amount and that the Indemnifier is repaid only to the extent that the Recovery Amount, aggregated with any sum recovered from the Indemnifier, exceeds the loss sustained by the Beneficiary except, however, that if the Beneficiary elects not to pursue a Recovery Amount, the Indemnifier shall be entitled to require an assignment to it of the right to do so.

- (h) Any person taking any of the steps contemplated by this Section 54.3 shall comply with the requirements of any insurer who may have an obligation to provide an indemnity in respect of any liability arising under this Project Agreement.

54.4 Mitigation - Indemnity Claims

- (a) For greater certainty, Section 62.4 applies to any indemnity given under this Project Agreement and any such indemnity shall not extend to Direct Losses which could have been reduced or avoided by the Beneficiary complying with such Section.

Thunder Bay Consolidated Courthouse

55. LIMITS ON LIABILITY

55.1 Indirect Losses

(a) Subject to Section 55.1(b), without prejudice to HMQ's rights under the Payment Mechanism, or the Parties' rights in respect of payments provided for herein, the indemnities under this Project Agreement shall not apply and there shall be no right to claim damages for breach of this Project Agreement, in tort or on any other basis whatsoever, to the extent that any loss claimed by either Party is:

- (i) for punitive, exemplary or aggravated damages;
- (ii) for loss of profits, loss of use, loss of production, loss of business or loss of business opportunity; or
- (iii) is a claim for consequential loss or for indirect loss of any nature suffered or allegedly suffered by either Party,

(collectively, "**Indirect Losses**").

(b) With respect to the indemnity in Section 54.1(a)(i) only, the exceptions in Sections 55.1(a)(ii) and (iii) shall not apply as a result of, or in relation to, HMQ's loss of use of the Facility or a portion thereof, which for the purposes of Section 54.1(a)(i), shall be Direct Losses.

55.2 No Liability in Tort

(a) Subject to the indemnities provided herein, Province Persons shall not be liable in tort to Project Co or any Project Co Party, and neither Project Co nor any Project Co Party shall be liable in tort to any Province Person in respect of any negligent act or omission of any such person relating to or in connection with this Project Agreement and no such person shall bring such a claim.

55.3 Sole Remedy

(a) Subject to:

- (i) any other rights of HMQ expressly provided for in this Project Agreement; and
- (ii) HMQ's right to claim, on or after termination of this Project Agreement, the amount of its reasonable costs, losses, damages and expenses suffered or incurred by it as a result of rectifying or mitigating the effects of any breach of this Project Agreement by Project Co except to the extent that the same has already been recovered by HMQ pursuant to this Project Agreement or has been taken into account to reduce any compensation payable by HMQ pursuant to Section 47,

the sole remedy of HMQ in respect of a failure to provide the Project Co Services in accordance with this Project Agreement shall be the operation of the Payment Mechanism.

Thunder Bay Consolidated Courthouse

- (b) Nothing in Section 55.3(a) shall prevent or restrict the right of HMQ to seek injunctive relief or a decree of specific performance or other discretionary remedies of a court of competent jurisdiction.
- (c) Notwithstanding any other provision of this Project Agreement, and except to the extent recovered under any of the insurances required pursuant to Schedule 25 - Insurance and Performance Security Requirements, neither Party shall be entitled to recover compensation or make a claim under this Project Agreement, or any other agreement in relation to the Project, in respect of any loss that it has incurred (or any failure of the other Party) to the extent that the Party has already been compensated in respect of that loss or failure pursuant to this Project Agreement, or otherwise.

55.4 Maximum Liability

- (a) Subject to Section 55.4(b), the maximum aggregate liability of each Party in respect of all claims under Section 54 shall not exceed \$[REDACTED]. This limit shall be index linked and shall be exclusive of any insurance or performance security proceeds received or which will be received pursuant to performance security or policies maintained in accordance with Schedule 25 - Insurance and Performance Security Requirements. This limit shall not apply in cases of wilful misconduct or deliberate acts of wrongdoing.
- (b) Project Co's maximum aggregate liability in respect of all claims under Section 54.1(a)(i) shall not exceed \$[REDACTED]. This limit shall be index linked and shall be exclusive of any insurance or performance security proceeds received or which will be received pursuant to performance security or policies maintained in accordance with Schedule 25 - Insurance and Performance Security Requirements. This limit shall not apply in cases of wilful misconduct or deliberate acts of wrongdoing.
- (c) Nothing in this Section 55.4 shall restrict, limit, prejudice or in any other way impair the rights and/or remedies of the Parties under any other provision of this Project Agreement.

56. DISPUTE RESOLUTION PROCEDURE

- (a) All Disputes shall be resolved in accordance with, and the Parties shall comply with, Schedule 27 - Dispute Resolution Procedure.

57. ASSIGNMENT, SUBCONTRACTING AND CHANGES IN CONTROL

57.1 Project Co Assignment

- (a) Project Co shall not assign, transfer, charge, dispose of or otherwise alienate any interest in this Project Agreement, the Construction Contract, the Service Contract or any agreement entered into in connection with this Project Agreement without the prior written consent of HMQ, not to be unreasonably withheld or delayed, provided however that no assignment, transfer, charge, disposition or other alienation shall be permitted to a person where that person or its Affiliate is a Restricted Person or a person whose standing or activities: (i) are

Thunder Bay Consolidated Courthouse

inconsistent with MAG's role (in its reasonable opinion) generally in the Province or with respect to the Courthouse Activities; (ii) may compromise the reputation of HMQ, MAG, MAG Occupants, Non-MAG Occupants and/or the Province; (iii) may compromise the integrity of the Thunder Bay Consolidated Courthouse; or (iv) are inconsistent with the nature of the Province's justice system, so as to affect public confidence in that system.

- (b) Section 57.1(a) shall not apply to the grant of any security for any loan made to Project Co under the Lending Agreements provided that any grantee of such security shall enter into the Lenders' Direct Agreement in relation to the exercise of its rights, if HMQ so requires.

57.2 HMQ Assignment

- (a) HMQ may assign, transfer, dispose of or otherwise alienate any interest in this Project Agreement or any agreement in connection with this Project Agreement to which Project Co and HMQ are parties:
 - (i) to the Province;
 - (ii) in circumstances other than those described in Section 57.2(a)(i), as may be required to comply with Applicable Law;
 - (iii) to any minister of the Crown;
 - (iv) to a Crown agency having the legal capacity, power, authority and ability to become a party to and to perform the obligations of HMQ under this Project Agreement provided that such person confirms in writing to Project Co that it will perform all of HMQ's obligations hereunder and under the other Project Documents to which HMQ is a party in respect of the period from and after the assignment; and
 - (v) in circumstances other than those described in Sections 57.2(a)(i) to 57.2(a)(iv), with the prior written consent of Project Co, not to be unreasonably withheld or delayed; provided that the person to whom any such assignment, transfer, disposition or other alienation is made has the capacity to perform, and confirms in writing to Project Co that it will perform all the obligations of HMQ hereunder and under any agreement in connection with this Project Agreement to which Project Co and HMQ are parties in respect of the period from and after the assignment.
- (b) HMQ shall not be released of any of its obligations under this Project Agreement except upon an assignment, transfer, disposition or other alienation of its interest in this Project Agreement in accordance with this Section 57.2.

57.3 Subcontracting

- (a) Project Co shall not subcontract any interest in this Project Agreement, the Construction Contract or the Service Contract, and shall not permit the Construction Contractor or the Service Provider to subcontract any interest in the Construction Contract or Service Contract, to a Restricted Person, or any Affiliate thereof, or a person whose standing or activities: (i)

Thunder Bay Consolidated Courthouse

are inconsistent with MAG's role (in its reasonable opinion) generally in the Province or with respect to the Courthouse Activities; (ii) may compromise the reputation of HMQ, MAG, MAG Occupants, Non-MAG Occupants and/or the Province; (iii) may compromise the integrity of the Province or the Thunder Bay Consolidated Courthouse; or (iv) are inconsistent with the nature of the Province's justice system, so as to affect public confidence in that system.

- (b) Project Co shall not terminate, agree to the termination of or replace the Construction Contractor or the Service Provider unless Project Co has complied with Sections 7.2(a), 57.3(c) and 57.3(d) or received the prior written consent of HMQ, not to be unreasonably withheld or delayed.
- (c) Subject to Section 57.3(d), if either the Construction Contract or the Service Contract shall at any time lapse, terminate or otherwise cease to be in full force and effect, whether by reason of expiry, default or otherwise, with the effect that the Construction Contractor or the Service Provider, as the case may be, shall cease to act in relation to the Project, Project Co shall forthwith appoint a replacement, subject to HMQ's prior written consent, acting reasonably, as to the suitability of the replacement.
- (d) It is a condition of replacement of the Construction Contractor or Service Provider that, and Project Co shall require that, any replacement enter into a contract upon the same or substantially similar terms as the person so replaced and into a direct agreement on the same terms as the Direct Agreement entered into by the person so replaced, unless any material variations are approved by HMQ, acting reasonably.

57.4 Changes in Ownership and Control

- (a) No Change in Ownership of Project Co, or any person with an ownership interest in Project Co, shall be permitted:
 - (i) where the person acquiring the ownership interest is a Restricted Person or a person whose standing or activities: (i) are inconsistent with MAG's role (in its reasonable opinion) generally in the Province or with respect to the Courthouse Activities; (ii) may compromise the reputation of HMQ, MAG, MAG Occupants, Non-MAG Occupants and/or the Province; (iii) may compromise the integrity of the Province or the Thunder Bay Consolidated Courthouse; or (iv) are inconsistent with the nature of the Province's justice system, so as to affect public confidence in that system; or
 - (ii) if such Change in Ownership would have a material adverse effect on the performance of the Project Operations, the Courthouse Activities or the HMQ FM Services.
- (b) Prior to the third anniversary following the Substantial Completion Date, HMQ shall be entitled to receive a 50 per cent share of any Excess Equity Gain arising from a Change in Ownership of Project Co.

Thunder Bay Consolidated Courthouse

- (c) Subject to Sections 57.4(a) and (b), no Change in Control of Project Co, or any person with an ownership interest in Project Co, shall be permitted without the prior written consent of HMQ, not to be unreasonably withheld or delayed.
- (d) This Section 57.4 shall not apply to a Change in Ownership or Change in Control of companies whose equity securities are listed on a recognized stock exchange.
- (e) Whether or not Project Co is required to obtain HMQ's consent pursuant to this Section 57.4, Project Co shall provide notice to HMQ of any Change in Ownership or Change in Control of Project Co, or any person with an ownership interest in Project Co, as the case may be, within 5 Business Days of such Change in Ownership or Change in Control, and such notification shall include a statement identifying the then current owners and their respective holdings in the ownership interests of Project Co, or any person with an ownership interest in Project Co, as the case may be.

57.5 HMQ Due Diligence

- (a) Project Co shall promptly reimburse HMQ for HMQ's reasonable due diligence costs (including fees of professional advisors) in connection with any consent required of HMQ pursuant to, or HMQ determination of Project Co's compliance with Section 57.1, 57.3 or 57.4 whether or not such consent is granted.

58. PROHIBITED ACTS

58.1 Definition

- (a) The term "**Prohibited Act**" means:
 - (i) offering, giving or agreeing to give to HMQ or any public body (or anyone employed by or acting on their behalf), or to any family member of such person, any gift or consideration of any kind as an inducement or reward:
 - (A) for doing or not doing, or for having done or not having done, any act in relation to the obtaining or performance of this Project Agreement or any other agreement with HMQ or any public body in connection with the Project; or
 - (B) for showing or not showing favour or disfavour to any person in relation to this Project Agreement or any other agreement with HMQ or any public body in connection with the Project;

provided that this Section 58.1(a)(i) shall not apply to Project Co or any Project Co Party (or anyone employed by or acting on their behalf) providing consideration to HMQ or any public body in the ordinary course, or as reasonably necessary, to fulfill or comply with the obligations and liabilities of Project Co under this Project Agreement or any other agreement with HMQ or any public body in connection with the Project;

Thunder Bay Consolidated Courthouse

- (ii) entering into this Project Agreement or any other agreement with HMQ or any public body in connection with the Project if a commission or a fee has been paid or has been agreed to be paid by Project Co, or on its behalf or to its knowledge, HMQ or any public body (or anyone employed by or acting on their behalf), or to any family member of such person, unless, before the relevant agreement is entered into, particulars of any such commission or fee have been disclosed in writing to HMQ, provided that this Section 58.1(a)(ii) shall not apply to a fee or commission paid by Project Co or any Project Co Party (or anyone employed by or acting on their behalf) to HMQ or any public body pursuant to an agreement where such fee or commission is paid in the ordinary course, or as reasonably necessary, to fulfill or comply with the obligations and liabilities of Project Co under this Project Agreement or any other agreement with HMQ or any public body in connection with the Project without contravening the intent of this Section 58;
- (iii) breaching or committing any offence under Applicable Law in respect of corrupt or fraudulent acts in relation to this Project Agreement or any other agreement with HMQ or any public body in connection with the Project; or
- (iv) defrauding or attempting to defraud or conspiring to defraud HMQ or any other public body.

58.2 Remedies

- (a) If Project Co or any Project Co Party (or anyone employed by or acting on their behalf) commits any Prohibited Act, then HMQ shall be entitled to act in accordance with the following:
 - (i) if the Prohibited Act is committed by Project Co or by an employee acting under the direction of a director or officer of Project Co, then HMQ may give written notice to Project Co and Section 43 shall apply;
 - (ii) if the Prohibited Act is committed by an employee of Project Co acting independently of a direction of a director or officer of Project Co, then HMQ may give written notice to Project Co and Section 43 shall apply, unless, within 30 days of receipt of such notice, Project Co terminates the employee's employment and ensures that the relevant part of the Project Operations shall be performed by another person;
 - (iii) if a Prohibited Act is committed by a Project Co Party or by an employee of that Project Co Party not acting independently of a direction of a director or officer of that Project Co Party, then HMQ may give written notice to Project Co and Section 43 shall apply, unless, within 30 days of receipt of such notice, Project Co terminates the relevant Subcontract and ensures that the relevant part of the Project Operations shall be performed by another person, where relevant, in accordance with Section 57.3;

Thunder Bay Consolidated Courthouse

- (iv) if the Prohibited Act is committed by an employee of a Project Co Party acting independently of a direction of a director or officer of that Project Co Party, then HMQ may give notice to Project Co and Section 43 shall apply, unless, within 30 days of receipt of such notice, Project Co causes the termination of the employee's employment and ensures that the relevant part of the Project Operations shall be performed by another person; and
 - (v) if the Prohibited Act is committed on behalf of Project Co or a Project Co Party by a person not specified in Sections 58.2(a)(i) to 58.2(a)(iv), then HMQ may give notice to Project Co and Section 43 shall apply, unless, within 30 days of receipt of such notice, Project Co causes the termination of such person's employment or the appointment of their employer and, if necessary, ensures that the relevant part of the Project Operations shall be performed by another person.
- (b) Any notice of termination under this Section 58.2 shall specify:
- (i) the nature of the Prohibited Act;
 - (ii) the identity of the person whom HMQ believes has committed the Prohibited Act; and
 - (iii) the date of termination in accordance with the applicable provisions of this Project Agreement.
- (c) Without prejudice to its other rights or remedies under this Section 58.2, HMQ shall be entitled to recover from Project Co any Direct Loss sustained in consequence of any breach of this Section 58.

58.3 Permitted Payments

- (a) Nothing contained in this Section 58 shall prevent Project Co or any other person from paying any proper commission, fee or bonus whether to its employees within the agreed terms of their employment or otherwise, and such commission fee or bonus shall not constitute a Prohibited Act.

58.4 Notification

- (a) Project Co shall notify HMQ of the occurrence and details of any Prohibited Act promptly on Project Co becoming aware of its occurrence.

58.5 Replacement of Project Co Party

- (a) Where Project Co is required to replace any Project Co Party pursuant to this Section 58, the party replacing such Project Co Party shall from the time of the replacement be deemed to be a Project Co Party and the provisions of this Project Agreement shall be construed accordingly.

Thunder Bay Consolidated Courthouse

59. NOTICES

59.1 Notices to Parties

- (a) All notices, requests, demands, instructions, certificates, consents and other communications (each being a “**Notice**”) required or permitted under this Project Agreement shall be in writing (whether or not “written notice” or “notice in writing” is specifically required by the applicable provision of this Project Agreement) and served by sending the same by registered mail, facsimile or by hand, as follows:

If to Project Co: 505 Burrard Street
[REDACTED] Suite 710
Vancouver, BC
V7X 1M4

Fax No.: [REDACTED]

Attn.: President

If to HMQ: 777 Bay Street, 9th Floor
c/o Ontario Infrastructure Toronto, ON
Projects Corporation M5G 2C8

Fax No.: [REDACTED]

Attn.: Senior Vice President, Project Delivery,
MAG TBCC Project

59.2 Notices to Representatives

- (a) In addition to the notice requirements set out in Section 59.1, where any Notice is to be provided or submitted to the HMQ Representative or the Project Co Representative it shall be provided or submitted by sending the same by registered mail, facsimile or by hand, as follows:

If to Project Co Representative: 505 Burrard Street
Suite 710
Vancouver, BC
V7X 1M4

Fax No.: [REDACTED]

Attn.: [REDACTED]

If to the HMQ Representative: 777 Bay Street, 6th Floor
Toronto, ON

M5G 2C8

Fax No.: [REDACTED]

Attn.: [REDACTED], Project Manager

59.3 Facsimile

- (a) Where any Notice is provided or submitted to a Party via facsimile, an original of the Notice sent via facsimile shall promptly be sent by regular mail or registered mail. For greater certainty, a notice given via facsimile shall not be invalid by reason only of a Party's failure to comply with this Section 59.3.

59.4 Change of Address

- (a) Either Party to this Project Agreement may, from time to time, change any of its contact information set forth in Sections 59.1 or 59.2 by prior Notice to the other Party, and such change shall be effective on the Business Day that next follows the recipient Party's receipt of such Notice unless a later effective date is given in such Notice.

59.5 Deemed Receipt of Notices

- (a) Subject to Sections 59.5(b), 59.5(c) and 59.5(d):
 - (i) a Notice given by registered mail shall be deemed to have been received on the third Business Day after mailing;
 - (ii) a Notice given by hand delivery shall be deemed to have been received on the day it is delivered; and
 - (iii) a Notice given by facsimile shall be deemed to have been received on the day it is transmitted by facsimile.
- (b) If the Party giving the Notice knows or ought reasonably to know of difficulties with the postal system which might affect negatively the delivery of mail, any such Notice shall not be mailed but shall be made or given by personal delivery or by facsimile transmission in accordance with this Section 59.
- (c) If any Notice delivered by hand or transmitted by facsimile is so delivered or transmitted, as the case may be, either on a day that is not a Business Day or on a Business Day after 4:00 p.m. (recipient's local time), then such Notice shall be deemed to have been received by such recipient on the next Business Day.
- (d) A Notice given by facsimile shall be deemed to have been received by the recipient on the day it is transmitted only if a facsimile transmission report (maintained by the sender) indicates that the transmission of such Notice was successful.

Thunder Bay Consolidated Courthouse

59.6 Service on HMQ

- (a) Where any Notice is required to be served on HMQ, the obligation to serve such Notice shall be fulfilled by serving it on HMQ in accordance with the provisions of this Section 59.

60. EMERGENCY AND SECURITY MATTERS**60.1 Emergency**

From and after the Substantial Completion Date, HMQ or MAG may at any time notify Project Co that an Emergency exists and if either does so and until a reasonable period after receipt of a notice from HMQ (such period to be determined by HMQ in consultation with Project Co (both parties acting reasonably)) to the effect that the Emergency has ended, Project Co:

- (a) shall, subject to Schedule 22 – Variation Procedure (if compliance with such plan constitute a Variation), comply with such portions of the Emergency Response Plan as may be appropriate;
- (b) shall, subject to Schedule 22 – Variation Procedure (if compliance with such plan constitute a Variation), comply with any additional or overriding procedures as may be determined or notified to it by HMQ or by any other statutory body (whether such procedures are specific to the particular Emergency or of general application and on the basis that such procedures shall take precedence to the extent that they overlap or conflict with the procedures mentioned in Section 60.1(a)); and
- (c) shall, subject to Schedule 22 – Variation Procedure (if compliance with such requirements constitutes a Variation), comply in particular with any requirements of HMQ with respect to confidentiality to the extent that the Project Co Parties have been provided with such requirements.

60.2 Unauthorized Entry

Except in relation to any of the Project Co Parties, Project Co shall take the steps required by the HMQ Representative (to the extent same is not the responsibility of the TBPS at the Facility) in compliance with Applicable Law which Project Co is lawfully able to take to prevent unauthorized persons (other than Project Co Parties) being admitted to the Facility or to enter secure areas at the Facility, being judicial corridors and holding cell areas (the “**Secure Courthouse Areas**”). If the HMQ Representative gives Project Co notice that any particular person (other than emergency services personnel such as the TBPS, fire and ambulance services) is not to be admitted to the Facility or a Secured Courthouse Area, Project Co shall (insofar as it is lawfully able to do so) without any compensation being paid to Project Co:

- (a) take all steps to prevent that person being admitted to the Facility and/or the Secure Courthouse Areas, as the case may be; and

Thunder Bay Consolidated Courthouse

- (b) shall remove such person if such person has been admitted to the Facility and/or the Secure Courthouse Areas, as the case may be,

provided that, in the case of (a) and (b) above, such functions are not otherwise the responsibility of the TBPS at the Facility.

60.3 Photographs/Visual Records

- (a) Project Co shall:
 - (i) not (other than prior to completion of the Works for design or construction purposes or otherwise in connection with the proper carrying out of the Works prior to Substantial Completion) take any photographs or other visual records of the Facility or the Site or any part thereof unless Project Co has obtained the prior written consent of the HMQ Representative, such consent not to be unreasonably withheld or delayed;
 - (ii) take all steps necessary to ensure that no such photographs or other visual records taken pursuant to Section 60.3(a)(i) be published or otherwise circulated by any person employed or engaged by it, unless Project Co has obtained the prior written consent of the HMQ Representative, such consent not to be unreasonably withheld or delayed; and
 - (iii) not use the names or any identifying logos or otherwise of HMQ or MAG or the HMQ Representative in any advertising or permit them so to be used except with the prior written consent of HMQ.
- (b) On or after the Substantial Completion Date (except as specifically required to carry out Project Co's obligations as a provider of security services in accordance with the terms of this Agreement), no photographing or filming in or upon the Facility shall be given or permitted by Project Co unless HMQ has given its prior written approval.

61. HMQ DESIGNATE

61.1 Right to Designate

At any time and from time to time, the Crown may designate any ministry, branch, agency, division, department or office of the Government of Ontario to carry out administrative responsibility for the rights and obligations of HMQ under this Agreement (including, without limitation, review of all documentation submitted by Project Co, a Project Co Representative or a Project Co Party to HMQ for review, approval, comment, evaluation or otherwise as described in this Agreement, engage in discussions, consultations and meetings with Project Co, submitting notices and documentation to HMQ, issuances of notices, documentation, Variation Confirmations and related matters) and Project Co may deal exclusively with the designated Person in respect of all such matters and is entitled to rely on the actions, directions, requests, notices, consents, approvals, waivers, comments relating to the review of documentation and other administrative matters and decisions determined by such designated Person from time to time, until the Crown has notified Project Co in writing that such

Thunder Bay Consolidated Courthouse

designated Person is no longer the person designated by HMQ hereunder and such notice shall have effect on the later of the date of delivery of such notice and the date specified in the written notice). The Crown shall advise Project Co in writing of any designation hereunder. The rights and obligations of the parties to this Agreement shall be in no way affected by reason of any such designation. Project Co acknowledges the right of the Crown to delegate administrative responsibilities hereunder as set forth in this Section 61.1.

62. GENERAL

62.1 Amendments

- (a) This Project Agreement may not be varied, amended or supplemented except by an agreement in writing signed by duly authorized representatives of the Parties and stating on its face that it is intended to be an amendment, restatement or other modification, as the case may be, to this Project Agreement.

62.2 Waiver

- (a) No waiver made or given by a Party under or in connection with this Project Agreement shall be binding or effective unless the waiver is in writing, signed by an authorized representative of the Party giving such waiver, and delivered by such Party to the other Parties. No waiver made with respect to any right, power or remedy in one instance will be deemed to be a waiver with respect to any other instance involving the exercise of such right, power, or remedy or with respect to any other right, power, or remedy.
- (b) Failure by either Party to exercise any of its rights, powers or remedies hereunder or its delay to do so shall not constitute a waiver of those rights, powers or remedies. The single or partial exercise of a right, power or remedy shall not prevent its subsequent exercise or the exercise of any other right, power or remedy.

62.3 Relationship Between the Parties

- (a) The Parties are independent contractors. This Project Agreement is not intended to and does not create or establish between the Parties, or between HMQ and any Project Co Party, any relationship as partners, joint venturers, employer and employee, master and servant, or (except as provided in this Project Agreement), of principal and agent, and does not create or establish any relationship whatsoever between HMQ and any representative or employee of Project Co or the Project Co Parties.
- (b) The Parties further agree that:
 - (i) except as expressly provided in this Project Agreement, neither Party shall be, or be deemed to be, an agent of the other Party, and neither Party shall have authority hereunder to represent it that is an agent of the other Party, or to accept any order, or enter into any contract or agreement, or make any representations or warranties of any kind to any person, or to assume or create any obligation, express or deemed, on behalf of or binding, or purportedly binding upon, the other Party;

Thunder Bay Consolidated Courthouse

- (ii) neither Party shall be required to make or pay employment benefits, contributions for Employment Insurance, Canada Pension Plan, Workers' Compensation Board or other similar levies with respect to any persons employed or engaged by the other Party;
- (iii) except as otherwise expressly provided in this Project Agreement, each Party shall be free from the control of the other Party as to the manner in which it shall perform its obligations, or cause same to be performed, under this Project Agreement; and
- (iv) any person which a Party may engage as an agent, employee, subcontractor or otherwise, to perform such Party's obligations under this Project Agreement, as permitted hereby, shall, unless the Parties otherwise agree in writing, be engaged by such Party to act solely on behalf of such Party, and such person shall not act, or be deemed to act, on behalf of the Party that did not engage its services.

62.4 General Duty to Mitigate

- (a) HMQ and Project Co shall at all times take commercially reasonable steps to minimize and mitigate any loss for which the relevant Party is entitled to bring a claim against the other Party pursuant to this Project Agreement.

62.5 Actual Knowledge

- (a) Without limitation to its actual knowledge and/or such knowledge which it, at law, may from time to time, be deemed to have, Project Co and HMQ shall, for all purposes of this Project Agreement, be deemed to have such knowledge in respect of the Project as is actually held (or ought reasonably to be held) by their respective directors and officers.

62.6 Entire Agreement

- (a) Except where provided otherwise in this Project Agreement, this Project Agreement constitutes the entire agreement between the Parties in connection with its subject matter and supersedes all prior representations, communications, negotiations and understandings, whether oral, written, express or implied, concerning the subject matter of this Project Agreement.

62.7 No Reliance

- (a) Each of the Parties acknowledge that:
 - (i) it has not entered into this Project Agreement on the basis of and does not rely, and has not relied, upon any statement or representation, whether negligent or innocent, or warranty or other provision, whether oral, written, express or implied, made or agreed to by any person, whether a Party to this Project Agreement or not, except those expressly made, given or repeated in this Project Agreement and the only remedy or remedies available in respect of any misrepresentation or untrue

Thunder Bay Consolidated Courthouse

statement made to it shall be those expressly provided for in this Project Agreement; and

- (ii) this Section 62.7 shall not apply to any statement, representation or warranty made fraudulently, or to any provision of this Project Agreement which was induced by fraud, for which the remedies available shall be all those available under the law governing this Project Agreement.

62.8 Severability

- (a) Each provision of this Project Agreement shall be valid and enforceable to the fullest extent permitted by law. If any provision of this Project Agreement is declared invalid, unenforceable or illegal by the courts of a competent jurisdiction, such provision may be severed and such invalidity, unenforceability or illegality shall not prejudice or affect the validity, enforceability and legality of the remaining provisions of this Project Agreement. If any such provision of this Project Agreement is invalid, unenforceable or illegal, the Parties shall, acting in good faith, promptly negotiate new provisions to eliminate such invalidity, unenforceability or illegality and to restore this Project Agreement as near as possible to its original intent and effect.

62.9 Enurement

- (a) This Project Agreement and any other agreement entered into in connection with the Project to which both HMQ and Project Co are parties shall enure to the benefit of, and be binding on, HMQ and Project Co and their respective successors and permitted transferees and assigns.

62.10 Governing Law and Jurisdiction

- (a) This Project Agreement, and each of the documents contemplated by or delivered under or in connection with this Project Agreement, shall be governed by and construed in accordance with the laws of Ontario and the laws of Canada applicable therein and shall be treated in all respects as an Ontario contract, without regard to conflict of laws principles.
- (b) Subject to Schedule 27 - Dispute Resolution Procedure, both Parties hereby irrevocably attorn to the exclusive jurisdiction of the courts of the Province of Ontario and all courts competent to hear appeals therefrom.

62.11 Cumulative Remedies

- (a) Except as otherwise set forth in this Project Agreement, the rights, powers and remedies of each Party set forth in this Project Agreement are cumulative and are in addition to and without prejudice to any other right, power or remedy that may be available to such Party under this Project Agreement.

Thunder Bay Consolidated Courthouse

62.12 Further Assurance

- (a) Each Party shall do all things, from time to time, and execute all further documents necessary to give full effect to this Project Agreement.

62.13 Costs

- (a) Each Party shall be responsible for paying its own costs and expenses incurred in connection with the negotiation, preparation and execution and delivery of this Project Agreement.

62.14 Language of Agreement

- (a) Each of the parties acknowledges having requested and being satisfied that this Project Agreement and related documents be drawn in English. Chacune des parties reconnaît avoir demandé que ce document et ses annexes soient rédigés en anglais et s'en déclare satisfaite.
- (b) For greater certainty, all correspondence, notices, drawings, test reports, certificates, specifications, information, operating and maintenance instructions, name plates, identification labels, instructions and notices to the public and staff and all other written, printed or electronically readable matter required in accordance with, or for purposes envisaged by, this Project Agreement shall be in English.

62.15 Proof of Authority

- (a) HMQ and Project Co each reserve the right to require any person executing this Project Agreement on behalf of the other Party to provide proof, in a form acceptable to HMQ or Project Co, as applicable, that they have the requisite authority to execute this Project Agreement on behalf of and to bind HMQ or Project Co, as applicable.

62.16 Counterparts

- (a) This Project Agreement may be executed in one or more counterparts. Any single counterpart or a set of counterparts executed, in either case, by all the Parties shall constitute a full, original and binding agreement for all purposes. Counterparts may be executed either in original or faxed form provided that any Party providing its signature in faxed form shall promptly forward to the other Party an original signed copy of this Project Agreement which was so faxed.

62.17 Government Entities and Province Persons as Third Party Beneficiaries

- (a) The provisions of Sections 3.1(b), 6.1, 6.2(a), 6.3(a), 8.1(d), 9.2(a)(i), 9.4(b), 9.5(a)(v), 16.1(a), 18.3(j), 19.1, 19.2, 25.3(a), 26.4(b), 28.2(a), 28.2(e), 49.6(a), 54.1, 55.2(a) and each other provision of the Project Agreement which is to the benefit of a Province Person, and each of the provisions of Section 6.4(a), 33.7(a), 33.8(a), 33.8(b) and 34.2(e) along with each other provision of the Project Agreement which is to the benefit of an HMQ Party are:
 - (i) intended for the benefit of each such Province Person, and, if so set out in the relevant Section, each such Province Person's directors, officers employees, board

Thunder Bay Consolidated Courthouse

appointees, agents and representatives, and shall be enforceable by each of such persons and his or her heirs, executors, administrators and other legal representatives (collectively, the “**Province Person Third Party Beneficiaries**”); and

- (ii) are in addition to, and not in substitution for, any other rights that the Province Persons and Province Person Third Party Beneficiaries may have in contract or otherwise.
- (b) HMQ shall hold the rights and benefits accruing to Province Persons and Province Person Third Party Beneficiaries pursuant to Sections 3.1(b), 6.1, 6.2(a), 6.3(a), 6.4(a), 8.1(d), 9.2(a)(i), 9.4(b), 9.5(a)(v), 16.1(a), 18.3(j), 19.1, 19.2, 25.3(a), 26.4(b), 28.2(a), 28.2(e), 33.7(a), 33.8(a), 33.8(b) and 34.2(e), 49.6(a), 54.1, 55.2(a) and each other provision of the Project Agreement which is to the benefit of a Province Person and/or a Province Person Third Party Beneficiary (including, for certainty, an HMQ Party) as agent and in trust for and on behalf of Province Persons and Province Person Third Party Beneficiaries and HMQ agrees to hold such rights and benefit of and, in HMQ’s sole discretion, enforce performance of such covenants on behalf of the Province Persons and the Province Person Third Party Beneficiaries.
- (c) The provisions of Sections 3.1(b), 6.1, 6.2(a), 6.3(a), 6.4(a), 8.1(d), 9.2(a)(i), 9.4(b), 9.5(a)(v), 16.1(a), 18.3(j), 19.1, 19.2, 25.3(a), 26.4(b), 28.2(a), 28.2(e), 33.8(b), 34.2(e), 49.6(a), 49.7(a), 49.9, 49.10, 50, 54.1, 55.2(a) and each other provision of the Project Agreement which is to the benefit of a Government Entity, are:
- (i) intended for the benefit of each Government Entity and, if set out in the relevant Section, each Government Entity’s directors, officers, employees, board appointees, agents and representatives, and shall be enforceable by each of such persons and his or her heirs, executors, administrators and other legal representatives (collectively, the “**Government Entity Third Party Beneficiaries**”); and
 - (ii) are in addition to, and not in substitution for, any other rights that the Government Entities and Government Entity Third Party Beneficiaries may have by contract or otherwise.
- (d) HMQ shall hold the rights and benefits accruing to Government Entities and Government Entity Third Party Beneficiaries pursuant to Sections 3.1(b), 6.1, 6.2(a), 6.3(a), 6.4(a), 8.1(d), 9.2(a)(i), 9.4(b), 9.5(a)(v), 16.1(a), 18.3(j), 19.1, 19.2, 25.3(a), 26.4(b), 28.2(a), 28.2(e), 33.8(b), 34.2(e), 49.6(a), 49.7(a), 49.9, 49.10, 50, 54.1, 55.2(a) and each other provision of the Project Agreement which is to the benefit of a Government Entity and/or a Government Entity Third Party Beneficiary as agent and in trust for and on behalf of the Government Entities and Government Entity Third Party Beneficiaries and agrees to hold such rights and benefit of and, in HMQ’s sole discretion, enforce performance of such covenants on behalf of the Government Entities and Government Entity Third Party Beneficiaries.

Thunder Bay Consolidated Courthouse

IN WITNESS WHEREOF the Parties have executed this Project Agreement as of the date first above written.

ONTARIO INFRASTRUCTURE PROJECTS CORPORATION, as agent for Her Majesty the Queen in Right of Ontario, as represented by the Minister of Infrastructure

Per: _____
Name: **[REDACTED]**
Title: Senior Vice President,
Infrastructure Lending and
Chief Risk Officer

Per: _____
Name: **[REDACTED]**
Title: Senior Vice President,
Project Delivery

I/We have authority to bind the corporation.

**PLENARY JUSTICE THUNDER BAY
[REDACTED]**

Per: _____
Name:
Title:

Per: _____
Name:
Title:

I/We have authority to bind the corporation.

SCHEDULE 1

DEFINITIONS AND INTERPRETATION

1. **Definitions.** In the Project Agreement, unless the context otherwise requires:
 - 1.1 “**Accessibility Condition**” has the meaning given in Schedule 20 - Payment Mechanism.
 - 1.2 “**Account Trustee**” has the meaning given in Schedule 30 - Insurance Trust Agreement.
 - 1.3 “**Actual Relevant Insurance Cost**” has the meaning given in Section 7.1(a) of Schedule 25 - Insurance and Performance Security Requirements.
 - 1.4 “**Ad-Hoc Services**” has the meaning given in Schedule 20 - Payment Mechanism.
 - 1.5 “**Ad-Hoc Services Request**” has the meaning given in Schedule 20 - Payment Mechanism.
 - 1.6 “**Additional Contractors**” means any independent contractor (not being, for the avoidance of doubt, the Construction Contractor, the Service Provider or Project Co) or HMQ’s own forces, engaged by HMQ to carry out the Additional Works.
 - 1.7 “**Additional Works**” means those works in relation to the Facility which are not Works or Project Co Services and which is to be carried out by an Additional Contractor, including:
 - (a) works or services to be performed either before or after Substantial Completion; or
 - (b) works or services HMQ requires to be performed prior to Substantial Completion with respect to:
 - (i) installation of information technology, communication equipment, and telephone equipment at the Facility; or
 - (ii) installation of anything similar to the above:
 - A. which is reasonably required in connection with the Facility; and
 - B. that does not fall within the scope of any Works.
 - 1.8 “**Adjusted Estimated Fair Value**” has the meaning given in Schedule 23 - Compensation on Termination.
 - 1.9 “**Adjusted Highest Qualifying Tender Price**” has the meaning given in Schedule 23 - Compensation on Termination.
 - 1.10 “**Adjusted Service Payment**” has the meaning given in Schedule 20 – Payment Mechanism.
 - 1.11 “**Affiliate**” means an “**affiliate**” as that term is used in the *Business Corporations Act* (Ontario) and any successor legislation thereto, and, in the case of Project Co, shall include each of its unitholders, shareholders, partners or owners as the case may be.

Thunder Bay Consolidated Courthouse

- 1.12 “**Affiliated Person**” has the meaning given in Schedule 34 – Benchmarking and Market Testing Procedure.
- 1.13 “**Aggregate Actual Consumption**” has the meaning given in Schedule 8 – Energy Matters.
- 1.14 “**Aggregate Cash Allowance Items Payments**” means the amount equal to the the sum of (A) all amounts paid by Project Co to relevant vendors or Project Co Parties from the Cash Allowance Account or otherwise in respect of a Request for Payment Approval which has been approved in writing by HMQ in accordance with Section 18.12 of the Project Agreement; and (B) all amounts paid by Project Co to HMQ (or as HMQ has otherwise directed) from the Cash Allowance Account or otherwise in respect of an HMQ Request for Payment under Section 18.12(g) of the Project Agreement.
- 1.15 “**Aggregate Energy Target**” or “**AET**” has the meaning given in Schedule 8 – Energy Matters.
- 1.16 “**Ancillary Documents**” means the Construction Contract, the Service Contract, the Performance Security, [REDACTED], the Interface Agreement and [REDACTED].
- 1.17 “**Ancillary Functional Area**” has the meaning given in Schedule 20 – Payment Mechanism.
- 1.18 “**Annual Review Meeting**” has the meaning given in Schedule 8 – Energy Matters.
- 1.19 “**Annual Service Payment**” has the meaning given in Schedule 20 - Payment Mechanism.
- 1.20 “**Anticipated Substantial Completion Date**” has the meaning given in Section 24.7(a) of the Project Agreement.
- 1.21 “**Applicable Law**” means:
- (a) any statute or proclamation or any delegated or subordinate legislation including regulations and by-laws;
 - (b) any Authority Requirement; and
 - (c) any judgment of a relevant court of law, board, arbitrator or administrative agency which is a binding precedent in the Province of Ontario,
- in each case, in force in the Province of Ontario, or otherwise binding on Project Co, any Project Co Party, HMQ, any HMQ Party or any Province Person.
- 1.22 “**Appointed Representative**” has the meaning given in Schedule 4 – Lenders' Direct Agreement.
- 1.23 “**Appointed Representative Notice**” has the meaning given in Schedule 4 – Lenders' Direct Agreement.

Thunder Bay Consolidated Courthouse

- 1.24 “**Approved Purposes**” means:
- (a) HMQ and the Province Persons performing the Courthouse Activities and the HMQ FM Services (and their operations relating to the performance of the Courthouse Activities and the HMQ FM Services), their obligations under the Project Agreement and/or any other activities in connection with the Facility and the Site;
 - (b) following termination of the Project Agreement, the design, construction and/or maintenance of the Facility, and/or the performance of any other operations the same as, or similar to, the Project Operations; and
 - (c) the development by MAG and/or the Province of best practices for courthouse facilities in Ontario.
- 1.25 “**Area Weighting Percentage**” has the meaning given in Schedule 20 - Payment Mechanism.
- 1.26 “**As Built Drawings**” means drawings prepared by Project Co in a format and with content and details that HMQ, acting reasonably, considers appropriate.
- 1.27 “**Associated Liabilities**” has the meaning given in Section 33.8(b) of the Project Agreement.
- 1.28 “**Authority Requirements**” means any order, direction, directive, request for information, policy, administrative interpretation, guideline or rule of or by any Governmental Authority.
- 1.29 “**Availability Condition**” has the meaning given in Schedule 20 - Payment Mechanism.
- 1.30 “**Availability Failure**” has the meaning given in Schedule 20 - Payment Mechanism.
- 1.31 “**Availability Failure Deduction**” has the meaning given in Schedule 20 - Payment Mechanism.
- 1.32 “**Average Annual Cooling Degree Days**” has the meaning given in Schedule 8 – Energy Matters.
- 1.33 “**Average Annual Heating Degree Days**” has the meaning given in Schedule 8 – Energy Matters.
- 1.34 “**Average Unit Rate Price**” has the meaning given in Schedule 8 – Energy Matters.
- 1.35 “**Background Check Requirements**” means the security and background check requirements set forth in Schedule 7 – Background Check Requirements.
- 1.36 “**Background Information**” means any and all drawings, reports (including the Environmental Reports and the Geotechnical Report), studies, data, documents, or other information, given or made available to Project Co or any Project Co Party by any HMQ

Thunder Bay Consolidated Courthouse

- Party, or which was obtained from or through any other sources prior to the date of the Project Agreement.
- 1.37 “**Bank**” has the meaning given in Schedule 30 – Insurance Trust Agreement.
- 1.38 “**Base Case Equity IRR**” means [REDACTED]%.
- 1.39 “**Base Date**” has the meaning given in Schedule 20 – Payment Mechanism.
- 1.40 “**Base Relevant Insurance Cost**” has the meaning given in Section 7.1(b) of Schedule 25 – Insurance and Performance Security Requirements.
- 1.41 “**Bedding-In Period**” has the meaning given in Schedule 20 - Payment Mechanism.
- 1.42 “**Benchmark Price**” has the meaning given in Schedule 34 – Benchmarking and Market Testing Procedure.
- 1.43 “**Benchmarking Exercise**” has the meaning given in Schedule 34 – Benchmarking and Market Testing Procedure.
- 1.44 “**Benchmarking Proposal**” has the meaning given in Schedule 34 – Benchmarking and Market Testing Procedure.
- 1.45 “**Beneficiary**” has the meaning given in Section 54.3(a) of the Project Agreement.
- 1.46 [REDACTED].
- 1.47 “**Building Code**” means the regulations made under Section 34 of the *Building Code Act, 1992* (Ontario), as amended or replaced from time to time.
- 1.48 “**Building Permit**” means the building permit issued by the City of Thunder Bay with respect to the construction of the Facility on the Site.
- 1.49 “**Business Day**” means any day other than a Saturday, a Sunday, a statutory holiday in the Province of Ontario or any day on which banks are not open for business in the City of Toronto, Ontario.
- 1.50 “**Business Opportunities**” has the meaning given in Section 4.1(a) of the Project Agreement.
- 1.51 “**CaGBC**” means the Canadian Green Building Council.
- 1.52 “**Canadian and Industry Standards**” means, at the applicable time, those standards, practices, methods and procedures applicable to Good Industry Practice.
- 1.53 “**Canadian GAAP**” shall be deemed to be the generally accepted accounting principles from time to time approved by the Canadian Institute of Chartered Accountants, or any successor

Thunder Bay Consolidated Courthouse

- institute, applicable as at the date on which such calculation is made or required to be made in accordance with generally accepted accounting principles, as such principles may be amended or varied by International Financial Reporting Standards then in effect in Canada, in any case consistently applied from one period to the next.
- 1.54 “**Capital Expenditure**” means capital expenditure as interpreted in accordance with Canadian GAAP.
- 1.55 “**Cash Allowance Account**” means [REDACTED].
- 1.56 “**Cash Allowance Amount**” means (i) \$[REDACTED] for Police Systems Work, (ii) \$[REDACTED] for Sidewalk Work, (iii) \$[REDACTED] for Parking Lot Environmental Testing and Remediation Work, and (iv) \$[REDACTED] for Thunder Bay Hydro Work.
- 1.57 “**Cash Allowance Balance**” means the amount equal to the total Cash Allowance Amount (for clarity, determined on an aggregate basis across all Cash Allowance Items) less the sum of all Aggregate Cash Allowance Items Payments.
- 1.58 “**Cash Allowance Items**” means (i) Police Systems Work, (ii) Sidewalk Work; (iii) Parking Lot Environmental Testing and Remediation Work, and (iv) Thunder Bay Hydro Work.
- 1.59 “**Category 1 FF&E**” means all items of fixtures, fittings, furnishings, chattels and equipment located from time to time at the Facility or the Site which Project Co procures on behalf of MAG and installs into the Facility in accordance with Section 21 of the Project Agreement and includes the categories and types of items identified in Part 1 of Schedule 21 – FF&E List, and excludes, for certainty, Category 2 FF&E, Category 3 FF&E, Category 4 FF&E, Category 5 FF&E and Transferred Existing Facilities Items.
- 1.60 “**Category 2 FF&E**” or “**Existing FF&E**” means any item of fixtures, fittings, furnishings, chattels and equipment identified in the final Existing FF&E Inventory Report and which has been accepted and approved by the FF&E Steering Committee as items for refurbishment (where required) and/or relocation from the Existing Facilities to the Facility, and which may include the categories and types of items identified in Part 2 of Schedule 21 – FF&E List.
- 1.61 “**Category 3 FF&E**” means all new furniture, fixtures, fittings, chattels and equipment located from time to time at the Facility or the Site and which are procured and installed at the Facility by Non-MAG Occupants (or their contractors, employees, the vendors of such equipment or such other person designated by the Non-MAG Occupants) and which includes types of furniture, fixtures, fittings, chattels and equipment identified in Part 3 of Schedule 21 – FF&E List and located in the elements or components of the Facility identified in Schedule 21 – FF&E List, and which excludes, for certainty, Category 1 FF&E, Category 2 FF&E, Category 4 FF&E, Category 5 FF&E and Transferred Existing Facilities Items.
- 1.62 “**Category 4 FF&E**” means all new items of furniture, fixtures, fittings, chattels and equipment located from time to time at the Facility or the Site which MAG or MAG Occupants are the owner or lessee and includes the categories and types of items identified in

Thunder Bay Consolidated Courthouse

Part 4 of Schedule 21 – FF&E List, and which excludes, for certainty, Category 1 FF&E, Category 2 FF&E, Category 3 FF&E, Category 5 FF&E and Transferred Existing Facilities Items.

- 1.63 “**Category 5 FF&E**” means all new items of furniture, fixtures, fittings, chattels and equipment located from time to time at the Facility or Site which are procured and installed at the Facility by Non-MAG Occupants (or their contractors, employees, the vendors of such equipment or such other person designated by the Non-MAG Occupants) and which includes the types of furniture, fixtures, fittings, chattels and equipment identified in Part 5 of Schedule 21 – FF&E List and located in the elements or components of the Facility identified in Schedule 21 – FF&E List, and which excludes, for certainty, Category 1 FF&E, Category 2 FF&E, Category 3 FF&E, Category 4 FF&E and Transferred Existing Facilities Items.
- 1.64 “**Certification Services**” has the meaning given in Schedule 6 – Independent Certifier Agreement.
- 1.65 “**Certification Services Variation**” has the meaning given in Schedule 6 – Independent Certifier Agreement.
- 1.66 “**Change in Control**” means, with respect to a person:
- (a) any Change in Ownership, where the effect of such change is to result in control of the decisions made by or on behalf of such person subsequently being with a different entity or entities than prior to such change;
 - (b) any other change in respect of the power to elect a majority of the directors of the person or otherwise control the decisions made on behalf of such person; or
 - (c) any other change of direct or indirect power to direct or cause the direction of the management, actions or policies of such person.
- 1.67 “**Change in Law**” means the coming into effect or repeal (without re-enactment or consolidation) in Ontario of any Applicable Law, or any amendment or variation of any Applicable Law, including any judgment of a relevant court of law which changes binding precedent in Ontario in each case after the date of the Project Agreement.
- 1.68 “**Change in Ownership**” means, with respect to a person, any change in ownership, whether beneficial or otherwise, of any of the shares or units of ownership of such person, or in the direct or indirect power to vote or transfer any of the shares or units of ownership of such person.
- 1.69 “**Change of Authorization Event**” has the meaning given in Schedule 30 - Insurance Trust Agreement.

Thunder Bay Consolidated Courthouse

- 1.70 “**Change of Authorization Notice**” has the meaning given in Schedule 30 - Insurance Trust Agreement.
- 1.71 “**CLA**” means the *Construction Lien Act* (Ontario).
- 1.72 “**Cleaning Services**” means those cleaning services to be carried out pursuant to the Cleaning Services Specification.
- 1.73 “**Cleaning Services Specification**” means Section C7 of Part 3 of Schedule 15 – Output Specifications.
- 1.74 “**Commercial Building Incentive Program**” or “**CBIP**” has the meaning given in Schedule 8 – Energy Matters.
- 1.75 “**Commercial Close**” means the date of the Project Agreement.
- 1.76 “**Commissioning Tests**” means all commissioning tests:
- (a) described in Schedule 14 - Outline Commissioning Program;
 - (b) required by Applicable Law, Canadian and Industry Standards or CSA Standards;
 - (c) recommended by the manufacturer of any part of the Plant, equipment or FF&E; and
 - (d) required to be included in the Final Commissioning Program by the Independent Certifier, the HMQ Commissioning Agent or the HMQ Representative during its development pursuant to Section 24.2 of the Project Agreement.
- 1.77 “**Common Terms Agreement**” means the common terms, intercreditor and collateral trust agreement entered into in respect of the Project by, *inter alia*, Project Co, as borrower, [REDACTED], BNY Trust Company of Canada, in its capacity as collateral trustee and indenture trustee, [REDACTED], as construction period intercreditor agent, BNY Trust Company of Canada, as operating period agent, [REDACTED], as administrative agent, [REDACTED], as lender, [REDACTED], as lender and [REDACTED], as hedge provider, and dated on or about the date of Financial Close.
- 1.78 “**Compensation Date**” has the meaning given in Schedule 23 - Compensation on Termination.
- 1.79 “**Compensation Event**” has the meaning given in Section 39.1(a) of the Project Agreement.
- 1.80 “**Confidant**” has the meaning given in Section 50.6(a)(i) of the Project Agreement.
- 1.81 “**Confidential Information**” means all confidential and proprietary information which is supplied by or on behalf of a Party, whether before or after the date of the Project Agreement.

Thunder Bay Consolidated Courthouse

- 1.82 “**Construction Contract**” means the construction contract between Project Co and the Construction Contractor dated on or about the date of Financial Close.
- 1.83 “**Construction Contractor**” means Bird Design-Build Construction Inc., engaged by Project Co to perform the Works and any substitute building contractor engaged by Project Co as may be permitted by the Project Agreement.
- 1.84 “**Construction Contractor’s Direct Agreement**” means the direct agreement between HMQ, Project Co, the Construction Contractor and the Construction Guarantor in the form set out in Schedule 5-1 - Construction Contractor’s Direct Agreement.
- 1.85 “**Construction Document Submittals**” has the meaning given in Section 18.3(d)(ii) of the Project Agreement.
- 1.86 “**Construction Guarantor**” means Bird Construction Company Limited [REDACTED].
- 1.87 “**Construction Quality Plan**” means such document included in Schedule 11 - Design Quality Plan and Construction Quality Plan.
- 1.88 “**Contamination**” means the presence of any Hazardous Substance in the environment, except Hazardous Substances present in the environment in concentrations below applicable standards as set by Applicable Laws. If Contamination is present in soil, surface water or groundwater, then the soil, surface water or groundwater, as applicable, containing the Contamination shall also be deemed to be Contamination for the purposes of the Project Agreement.
- 1.89 “**Contract Day**” has the meaning given in Schedule 20 - Payment Mechanism.
- 1.90 “**Contract Material**” has the meaning given in Schedule 6 – Independent Certifier Agreement.
- 1.91 “**Contract Month**” has the meaning given in Schedule 20 - Payment Mechanism.
- 1.92 “**Contract Year**” has the meaning given in Schedule 20 – Payment Mechanism.
- 1.93 “**Core Hours**” has the meaning given in Schedule 20 – Payment Mechanism.
- 1.94 “**Corrected Aggregate Energy Consumption**” has the meaning given in Schedule 8 – Energy Matters.
- 1.95 “**Corrected Aggregate Energy Consumption Cooling**” or “**CAECC**” has the meaning given in Schedule 8 – Energy Matters.
- 1.96 “**Corrected Aggregate Energy Consumption Heating**” or “**CAECH**” has the meaning given in Schedule 8 – Energy Matters.

Thunder Bay Consolidated Courthouse

- 1.97 “**Corrected Discrete Energy Consumption**” has the meaning given in Schedule 8 – Energy Matters.
- 1.98 “**Countdown Notice**” has the meaning given in Section 24.7(a) of the Project Agreement.
- 1.99 “**Courthouse Activities**” includes the provision of all governmental services and the conduct of all activities provided in or associated with courts in Ontario, including the adjudication of all cases, hearings before statutory tribunals, mediations, the conduct of appeals, the provision of management and administration services together with the provision of supporting services which includes real property, title registry and search services, personal property security and registration services and other services of a similar nature to be provided to the public.
- 1.100 “**Courthouse Design Acceptability**” means that the design of the Facility enables HMQ, MAG, MAG Staff, MAG Occupants, Courthouse Service Users and Non-MAG Occupants to carry out all Courthouse Activities in a dignified, secure and efficient manner, specifically achieving a balance between public space, circulation, appropriate adjacencies and security in accordance with the requirements of the Output Specifications. Courthouse Design Acceptability shall be a salient evaluation factor of importance to HMQ and MAG at all stages of development of the Facility.
- 1.101 “**Courthouse Design Acceptability Report**” has the meaning given in Section 18.6(b) of the Project Agreement.
- 1.102 “**Courthouse HR Policy**” means MAG’s human resources policies and guidelines, as they may be amended from time to time and provided to Project Co in writing.
- 1.103 “**Courthouse Service User**” means a person (other than a Province Person) present at the Facility in order to make use of the Courthouse Activities (whether voluntarily or involuntarily) and/or Facility or any other services and activities provided or performed at the Facility by Province Persons, from time to time.
- 1.104 “**Courthouse Specific Change in Law**” means any Change in Law which principally affects or principally relates only to the provision or operation of courthouse premises.
- 1.105 “**Courtroom Operation Contract Year**” has the meaning given in Schedule 20 – Payment Mechanism.
- 1.106 “**Courtroom Operation Functional Area**” has the meaning given in Schedule 20 – Payment Mechanism.
- 1.107 “**CPI**” means CPI-XFET, as published by Statistics Canada from time to time, or failing such publication, such other index as the Parties may agree, or as may be determined in accordance with Schedule 27 - Dispute Resolution Procedure, most closely resembles such index.

Thunder Bay Consolidated Courthouse

- 1.108 “**CPIC**” has the meaning given in Schedule 7 – Background Check Requirements.
- 1.109 “**CPIn**” is the value of CPI on April 1 of the relevant Contract Year “n”, to be determined by reference to the relevant index in the month immediately preceding the indexation date.
- 1.110 “**CPIo**” is the value of CPI on the Base Date, to be determined by reference to the relevant index in the month immediately preceding the Base Date.
- 1.111 “**Credit Agreement**” means the credit agreement in respect of the Project between, *inter alia*, Project Co, [REDACTED], the Senior Lenders from time to time party thereto and [REDACTED], as administrative agent, and dated on or about the date of Financial Close.
- 1.112 “**Crown**” means Her Majesty the Queen in Right of Ontario.
- 1.113 “**CSA Standards**” means, at the applicable time, the Canadian Standards Association standards.
- 1.114 “**CSIS**” means the Canadian Security Intelligence Service.
- 1.115 “**Custodian**” means the person appointed as the Custodian pursuant to the Custody Agreement and as may be permitted pursuant to the Project Agreement.
- 1.116 “**Custody Agreement**” means the custody agreement between Project Co, HMQ, the Custodian and the Lenders’ Agent in the form set out in Schedule 3 - Custody Agreement.
- 1.117 “**Deduction**” has the meaning given in Schedule 20 - Payment Mechanism.
- 1.118 “**Default Notice**” has the meaning given in Schedule 4 – Lenders' Direct Agreement.
- 1.119 “**Default Period**” has the meaning given in Schedule 30 – Insurance Trust Agreement.
- 1.120 “**Delay Events**” has the meaning given in Section 38.1(a) of the Project Agreement.
- 1.121 “**Demand Maintenance**” means all ad hoc, unscheduled or first response maintenance (other than Preventive Maintenance) to the Site, the Facility, equipment and the FF&E, which includes the response to malfunctions and provision of minor repairs, adjustments and general maintenance as follows:
- (a) first response to equipment malfunctions and assessment of the problem (e.g., operator error, utility problem, minor or major failure), and required response;
 - (b) performance of minor repairs and general maintenance, including filter changes, topping-up fluids, adjustments, resets, clearing blockages, minor carpentry and replacing minor parts such as rollers, wheels, pulley and hoses; and
 - (c) in the case of repairs that cannot be resolved under the immediately preceding subsection, arranging for and overseeing third party service representatives to make

Thunder Bay Consolidated Courthouse

necessary repairs provided that Project Co has obtained approval from HMQ, acting reasonably, for such third party repairs.

- 1.122 “**Demand Requisition**” means a requisition for Demand Maintenance.
- 1.123 “**Design and Bid Fee**” has the meaning given in the Request for Proposals.
- 1.124 “**Design Data**” means all drawings, reports, documents, plans, software, formulae, calculations, and other data prepared by Project Co relating to the design, construction or testing of the Facility, but excluding Intellectual Property Rights of third parties, such as CAD software, that is used only in the process of design and construction.
- 1.125 “**Design Development Submittals**” has the meaning given in Section 18.3(d)(i) of the Project Agreement.
- 1.126 “**Design Quality Plan**” means such document included in Schedule 11 - Design Quality Plan and Construction Quality Plan.
- 1.127 “**Design Review Meetings**” has the meaning given in Section 18.5(a) of the Project Agreement.
- 1.128 “**Design Team**” means the consultant team led by Adamson Associates Architects, engaged by Project Co to design the Facility and any substitute design team engaged by Project Co as may be permitted by the Project Agreement.
- 1.129 “**Design Workshops**” has the meaning given in Section 18.5(a) of the Project Agreement.
- 1.130 “**Designated Project Co Employees**” has the meaning given in Schedule 7 – Background Check Requirements.
- 1.131 “**Development Approval**” means development permits, building permits, zoning approvals and any other planning or development permit, consent or applicable permits, licences and approvals required from time to time for construction of the Facility.
- 1.132 “**Direct Agreements**” means the Construction Contractor’s Direct Agreement and the Service Provider’s Direct Agreement.
- 1.133 “**Direct Cost**” has the meaning given in Schedule 22 -Variation Procedure.
- 1.134 “**Direct Losses**” means all damage, losses, liabilities, penalties, fines, assessments, claims, actions, costs, expenses (including the cost of legal or professional services, legal costs being on a substantial indemnity basis), proceedings, demands and charges whether arising under statute, contract or at common law, except Indirect Losses.
- 1.135 “**Discount Rate**” has the meaning given in Schedule 23 - Compensation on Termination.

Thunder Bay Consolidated Courthouse

- 1.136 “**Discrete Energy Service Actual Consumption**” has the meaning given in Schedule 8 – Energy Matters.
- 1.137 “**Discrete Energy Targets**” or “**DET**” has the meaning given in Schedule 8 – Energy Matters.
- 1.138 “**Discriminatory Change in Law**” means any Change in Law the effect of which is to discriminate directly against or impose additional Taxes which apply specifically to:
- (a) courthouses whose design, construction, financing and facilities management are procured by a contract similar to the Project Agreement in relation to other similar courthouses;
 - (b) the Facility in relation to other courthouses;
 - (c) Project Co in relation to other persons; or
 - (d) persons undertaking projects for design, construction, financing and facilities management that are procured by a contract similar to the Project Agreement in relation to other persons undertaking similar projects procured on a different basis,
- except that such Change in Law shall not be a Discriminatory Change in Law:
- (e) where it is in response to any act or omission on the part of Project Co which contravenes Applicable Law (other than an act or omission rendered illegal by virtue of the Discriminatory Change in Law itself);
 - (f) solely on the basis that its effect on Project Co is greater than its effect on other companies; or
 - (g) where such Change in Law is a change in Taxes that affects companies generally.
- 1.139 “**Dispute**” has the meaning given in Schedule 27 - Dispute Resolution Procedure.
- 1.140 “**Dispute Resolution Procedure**” means the procedure set out in Schedule 27 - Dispute Resolution Procedure.
- 1.141 “**Distribution**” has the meaning given in Schedule 28 - Refinancing.
- 1.142 “**Draft Proposal**” has the meaning given in Schedule 34 - Benchmarking and Market Testing Procedure.
- 1.143 “**Elevator Availability Failure**” has the meaning given in Schedule 20 - Payment Mechanism.
- 1.144 “**Elevator Availability Failure Deduction**” has the meaning given in Schedule 20 - Payment Mechanism.

Thunder Bay Consolidated Courthouse

1.145 “**Emergency**” means any situation, event, occurrence, multiple occurrences or circumstances:

(a) that:

- (i) constitutes or may constitute a hazard to or jeopardizes or may jeopardize or pose a threat to health and safety of any persons (including MAG Occupants, Non-MAG Occupants and Courthouse Service Users) or any part of or the whole of the Facility;
- (ii) causes or may cause damage or harm to property, buildings and/or equipment;
- (iii) constitutes a hostage situation or state of emergency declared as such by the HMQ Representative or MAG (acting reasonably);
- (iv) materially interferes with or prejudices or may materially interfere with or prejudice the safe operation of the Facility, any part of the Site, the conduct of Project Operations, the conduct of Courthouse Activities or the conduct of the HMQ FM Services; or
- (v) constitutes a period of transition to or from war;

and which, in the opinion of HMQ, requires immediate action to prevent and/or mitigate the occurrence (or risk of the occurrence) of the foregoing; or

(b) which gives rise to an emergency, as determined by any statutory body including (notwithstanding the generality of the foregoing) the police, the armed forces, fire or ambulance services.

1.146 “**Emergency Management Services**” means those emergency and fire management services to be carried out pursuant to the Emergency Management Services Specification.

1.147 “**Emergency Management Services Specification**” means Section C6 of Part 3 of Schedule 15 – Output Specifications.

1.148 “**Emergency Response Plan**” means an emergency response plan prepared by HMQ that describes actions to be taken in the event of an Emergency at the Facility.

1.149 “**Employee Termination Payments**” has the meaning given in Schedule 23 – Compensation on Termination.

1.150 “**Encumbrance**” means any mortgage, lien, pledge, judgment, execution, charge, security interest, restriction, claim or encumbrance of any nature whatsoever, including claims of the Workplace Safety and Insurance Board, Canada Revenue Agency, and other Governmental Authorities.

Thunder Bay Consolidated Courthouse

- 1.151 “**Energy Analysis Report**” has the meaning given in Schedule 8 – Energy Matters.
- 1.152 “**Energy Consumption**” has the meaning given in Schedule 20 - Payment Mechanism.
- 1.153 “**Energy Service**” has the meaning given in Schedule 8 – Energy Matters.
- 1.154 “**Energy Target Letter**” has the meaning given in Schedule 8 – Energy Matters.
- 1.155 “**Energy Utilities**” has the meaning given in Schedule 8 – Energy Matters.
- 1.156 “**Enforcement Event**” has the meaning given in Schedule 4 – Lenders' Direct Agreement.
- 1.157 “**Environmental Reports**” means (i) the Phase 1 Environmental Site Assessment Leith Street Site dated September 30, 2008 prepared by DST Consulting Engineers Inc.; (ii) the Phase 1 Environmental Site Assessment Archibald Street Site dated September 30, 2008 prepared by DST Consulting Engineers Inc.; (iii) the Phase II Environmental Site Assessment Archibald Street Site dated December 12, 2008 prepared by DST Consulting Engineers Inc.; (iv) Category B EA CD Report dated January 12, 2009 prepared by Ontario Realty Corporation; (v) Category B EA Notice of Completion CD Report dated April 21, 2009 prepared by Ontario Realty Corporation; (vi) Soil Remediation Plan New Courthouse Lands dated October 07, 2009 prepared by KGS Group Consulting Engineers (vii) the UST Removal and Soil Testing Letter Report dated November 17, 2009 prepared by KGS Group Consulting Engineers; (viii) the Final Comprehensive Report: Follow-up Phase II Environmental Site Assessment Work Proposed Courthouse Lands Archibald/Brodie Streets dated February 26, 2010 prepared by Trow Associates Inc; (ix) the Groundwater Sampling Results Proposed New Provincial Courthouse Archibald Street dated October 13, 2009 prepared by DST Consulting Engineers Inc.; (x) the Soil Sampling Results Proposed Consolidated Courthouse – Paterson Park dated March 1, 2010 prepared by DST Consulting Engineers Inc.; (xi) Courthouse Remediation Plan – 2010 dated April 16, 2010 prepared by KGS Group Consulting Engineers Inc.; (xii) Thunder Bay Consolidated Courthouse: Current Status of Site Conditions dated December 17, 2009 prepared by Ontario Realty Corporation; (xiii) the Thunder Bay Consolidated Courthouse Wooden Pile Analysis dated April 30, 2010 prepared by Ontario Realty Corporation; (xiv) the DST Review of KGS Phase I ESA dated August 5, 2010 prepared by DST Consulting Engineers Inc.; (xv) the Environmental Site Clean Up - New Courthouse Site dated July 28, 2010 prepared by KGS Group Consulting Engineers Inc.; (xvi) the Environmental Site Clean Up - New Courthouse Site dated August 6, 2010 prepared by DST Consulting Engineers Inc.; (xvii) the Environmental Site Clean Up - New Courthouse Site KGS Response to DST Comments dated August 16, 2010 prepared by KGS Group Consulting Engineers Inc.; (xviii) the Environmental Site Clean Up - New Courthouse Site - KGS - Final - Revised dated October 26, 2010 prepared by KGS Group Consulting Engineers Inc.; (xix) the RSC Submittal – Courthouse dated August 9, 2010 prepared by Ontario Ministry of the Environment; (xx) the RSC - Courthouse - MOE Acknowledgement of Filing dated August 23, 2010 prepared by Ontario Ministry of the Environment; (xxi) the Phase 1 ESA - Patterson Park dated June 2010 prepared by KGS Group Consulting Engineers Inc.; (xxii) the Patterson Park Parking Lot Soil Remediation -

Thunder Bay Consolidated Courthouse

Final dated July 21, 2010 prepared by KGS Group Consulting Engineers Inc.; (xxiii) the RSC Submittal - Patterson Park Parking Lot dated August 9, 2010 prepared by Ontario Ministry of the Environment; (xxiv) Revised Letter of Opinion – Brodie Street Liner Proposed Thunder Bay Courthouse dated August 24, 2010 prepared by DST Consulting Engineers Inc; (xxv) the Patterson Park Parking Lot Soil Remediation - DST Comments dated October 22, 2010 prepared by DST Consulting Engineers Inc.; (xxvi) the Email from KGS re Patterson Park RSC dated October 27, 2010 prepared by KGS Group Consulting Engineers Inc.; (xxvii) the Phase 1 ESA - Patterson Park - KGS - Final - Revised dated October 2010 prepared by KGS Group Consulting Engineers Inc.; (xxviii) the Revised Phase II ESA PRP Patterson Park dated October 22, 2010 prepared by KGS Group Consulting Engineers Inc.; (xxix) the RSC - MOE Email re Patterson Park – dated August 30, 2010 prepared by KGS Group Consulting Engineers Inc.; and (xxx) the Letter re Additional GW Sampling dated October 27, 2010 prepared by DST Consulting Engineers Inc.

- 1.158 “**Environmental and Sustainability Services**” means those environmental and sustainability services to be carried out pursuant to the Environmental and Sustainability Services Specification.
- 1.159 “**Environmental and Sustainability Services Specification**” means Section C5 of Part 3 of Schedule 15 - Output Specifications.
- 1.160 “**Equity Capital**” means the aggregate (without double counting) of all subscribed share capital, shareholder loans and other contributed capital of Project Co, excluding, for greater certainty, any amounts advanced to Project Co under the Lending Agreements which has a fixed return without equity participation, step-up rights or rights to share in Project Co’s excess cash flow and a coupon equal to or less than [REDACTED]% of the coupon payable to the Senior Lenders.
- 1.161 [REDACTED].
- 1.162 “**Equity IRR**” has the meaning given in Schedule 28 - Refinancing.
- 1.163 “**Equity Provider**” means [REDACTED].
- 1.164 “**Equity Sale IRR**” means the Equity IRR calculated to the date of any sale of Equity Capital calculated by taking into account the full Implied Equity Value, together with all Distributions paid in respect of the Equity Capital, and the actual timing of payment of all such amounts.
- 1.165 “**Escalation Factor**” has the meaning given in Schedule 20 - Payment Mechanism.
- 1.166 “**Escrow Account**” has the meaning given in Schedule 24 - Expiry Transition Procedure.
- 1.167 “**Estimate**” has the meaning given in Schedule 22 - Variation Procedure.

Thunder Bay Consolidated Courthouse

- 1.168 “**Estimated Fair Value**” has the meaning given in Schedule 23 - Compensation on Termination.
- 1.169 “**Estimated Increased Maintenance Costs**” has the meaning given in Section 26.3(b) of the Project Agreement.
- 1.170 “**Event**” has the meaning given in Schedule 20 - Payment Mechanism.
- 1.171 “**Excess Equity Gain**” means an amount equal to the greater of zero and the difference between:
- (a) the amount paid in consideration of the percentage of Equity Capital (as at Financial Close) sold in a particular sale of Equity Capital; and
 - (b) the Threshold Equity Sale Amount.
- 1.172 “**Excluded Person**” has the meaning given in Schedule 34 - Benchmarking and Market Testing Procedure.
- 1.173 “**Excusing Cause**” has the meaning given in Section 40.1(a) of the Project Agreement.
- 1.174 “**Exempt Refinancing**” has the meaning given in Schedule 28 - Refinancing.
- 1.175 “**Exercise Date**” has the meaning given in Schedule 4 - Lenders’ Direct Agreement.
- 1.176 “**Existing Facilities**” means the court facilities located at 277 Camelot Street, Thunder Bay, Ontario P7A 4B3 (Superior Court of Justice) and 1805 East Arthur Street, Thunder Bay, Ontario P7E 5N7 (Ontario Court of Justice) which are to be replaced by the Facility.
- 1.177 “**Existing Facilities Inventory Report**” means the FF&E inventory report prepared by Project Co in accordance with Section 21 of the Project Agreement.
- 1.178 “**Expert**” has the meaning given in Schedule 27 - Dispute Resolution Procedure.
- 1.179 “**Expiry Date**” means the 30th anniversary of the original Scheduled Substantial Completion Date, without taking into account any extensions to such date pursuant to Section 38 of the Project Agreement.
- 1.180 “**Expiry Lifecycle Costs**” has the meaning given in Schedule 24 - Expiry Transition Procedure.
- 1.181 “**Expiry Transition Amount**” has the meaning given in Schedule 24 - Expiry Transition Procedure.
- 1.182 “**Expiry Transition Procedure**” means the procedure for Expiry Transition described in Schedule 24 - Expiry Transition Procedure.

Thunder Bay Consolidated Courthouse

- 1.183 “**Expiry Transition Requirements**” has the meaning given in Schedule 24 - Expiry Transition Procedure.
- 1.184 “**Expiry Transition Security**” has the meaning given in Schedule 24 - Expiry Transition Procedure.
- 1.185 “**Expiry Transition Works**” has the meaning given in Schedule 24 - Expiry Transition Procedure.
- 1.186 “**Expiry Transition Works Costs**” has the meaning given in Schedule 24 - Expiry Transition Procedure.
- 1.187 “**Facilities Management Committee**” has the meaning given in Section 12.1(a) of the Project Agreement.
- 1.188 “**Facility**” means:
- (a) all buildings, facilities and other structures;
 - (b) the Plant;
 - (c) all site services, utilities, roadways and parking areas required to support such buildings, facilities and structures;
 - (d) all supporting systems, infrastructure and improvements; and
 - (e) all other works, improvements, and demolitions to occur on the Site,
- in each case required to meet the Output Specifications and the requirements under the Permits, Licences and Approvals and whether or not in the course of construction, installation or completion.
- 1.189 “**Facility Condition Report**” has the meaning given in Schedule 24 - Expiry Transition Procedure.
- 1.190 “**Failure Event**” means a Quality Failure, an Availability Failure, or a Service Failure.
- 1.191 “**Failure Points**” has the meaning given in Schedule 20 - Payment Mechanism.
- 1.192 “**Failure Type**” has the meaning given in Schedule 20 - Payment Mechanism.
- 1.193 “**FF&E**” means, collectively, the Category 1 FF&E, the Category 2 FF&E, the Category 3 FF&E, the Category 4 FF&E, the Category 5 FF&E and the Transferred Existing Facilities Items.
- 1.194 “**FF&E Services**” means those furniture and office equipment services to be carried out pursuant to the FF&E Services Specification.

Thunder Bay Consolidated Courthouse

- 1.195 “**FF&E Services Specification**” means Section C16 of Part 3 of Schedule 15 – Output Specifications.
- 1.196 “**FF&E Steering Committee**” has the meaning given in section 21.1(a) of the Project Agreement.
- 1.197 “**Final Commissioning Program**” means the program to be jointly developed and agreed by HMQ, MAG and Project Co in accordance with Section 24.2 of the Project Agreement.
- 1.198 “**Final Completion**” means the completion of the Works in accordance with the Project Agreement, including completion of all Minor Deficiencies.
- 1.199 “**Final Completion Certificate**” means the certificate to be issued by the Independent Certifier in accordance with Section 24.15(d) of the Project Agreement.
- 1.200 “**Final Completion Date**” means the date on which Final Completion is achieved as evidenced by the Final Completion Certificate, as such date shall be stated therein.
- 1.201 “**Final Completion Notice**” has the meaning given in Section 24.15(b) of the Project Agreement.
- 1.202 “**Final Facility Condition Report**” has the meaning given in Schedule 24 - Expiry Transition Procedure.
- 1.203 “**Financial Close**” means the first date that funding is available under the Lending Agreements.
- 1.204 “**Financial Close Target Date**” means November 18, 2010, as such date may be extended in accordance with the provisions of the Project Agreement.
- 1.205 “**Financial Model**” means the computer spreadsheet model for the Project incorporating statements of Project Co’s cashflows including all expenditure, revenues, financing and taxation of the Project Operations together with the profit and loss accounts and balance sheets for Project Co throughout the Project Term accompanied by details of all assumptions, calculations and methodology used in their compilation and any other documentation necessary or desirable to operate the model.
- 1.206 “**Financial Obligations**” means the obligation to pay any application fees, third party fees, costs or charges (including all applicable taxes thereon), the provision of any letters of credit, Instruments of guarantee, bonds or security deposits, or any other financial security obligations.
- 1.207 “**FIPPA**” means the *Freedom of Information and Protection of Privacy Act* (Ontario).
- 1.208 “**Five Year Maintenance Plan**” means the rolling plan to be prepared by or on behalf of Project Co for the maintenance of the Facility in accordance with Section B1 of Part 3 of

Thunder Bay Consolidated Courthouse

Schedule 15 - Output Specifications and the other provisions of the Project Agreement during each five year period.

- 1.209 “**FM Help Desk**” has the meaning given in Schedule 20 - Payment Mechanism.
- 1.210 “**FM Help Desk Services**” means those help desk services to be carried out pursuant to the FM Help desk Services Specification.
- 1.211 “**FM Help Desk Services Specification**” means Section C3 of Part 3 of Schedule 15 – Output Specifications.
- 1.212 “**Food Services**” means those food services to be carried out pursuant to the Food Services Specification.
- 1.213 “**Food Services Specification**” means Section C14 of Part 3 of Schedule 15 - Output Specifications.
- 1.214 “**Force Majeure**” has the meaning given in Section 42.1(a) of the Project Agreement.
- 1.215 “**Functional Area**” has the meaning given in Schedule 20 - Payment Mechanism.
- 1.216 “**Functional Part**” has the meaning given in Schedule 20 - Payment Mechanism.
- 1.217 “**Functional Unit**” has the meaning given in Schedule 20 - Payment Mechanism.
- 1.218 “**Gainshare Adjustment**” has the meaning given in Schedule 8 – Energy Matters.
- 1.219 “**General Management Services**” means those general management services to be carried out pursuant to the General Management Services Specification.
- 1.220 “**General Management Services Specification**” means Section C2 of Part 3 of Schedule 15 - Output Specifications.
- 1.221 “**Geotechnical Reports**” means the following geotechnical reports: (i) the Geotechnical Investigation dated January 8, 2009 prepared by DST Consulting Engineers Inc.; (ii) the Preliminary Geotechnical Investigation dated December 24, 2009 prepared by TBT Engineering Consulting Group; (iii) the Geophysical Investigation dated December, 2009 prepared by Geophysics GPR International Inc.; (iv) Interim Hydrogeological Assessment dated December 21, 2009 prepared by R.J. Burnside & Associates Ltd.; (v) Hydrogeological Assessment Final dated July 9, 2010 prepared by R.J. Burnside & Associates Ltd.; (vi) the Technical Memo Preliminary Geotechnical Investigation dated February 8, 2010 by TBT Engineering Consulting Group; (vii) the Clarification - Basement Slab Preliminary Geotechnical Investigation dated February 24, 2010 prepared by TBT Engineering Consulting Group; (viii) the Preliminary Borehole Logs Geotechnical Investigation dated April 16, 2010 prepared by TBT Engineering Consulting Group; (ix) Background Information Former YMCA Building Foundation Pile Plan dated February 9, 2010 prepared

Thunder Bay Consolidated Courthouse

by IBI Group Inc.; (x) the Geotechnical Investigation TBT Final dated June 30, 2010 prepared by TBT Engineering Consulting Group Ltd.; (xi) the Memo re Geotechnical Boreholes dated October 14, 2010 prepared by TBT Engineering Consulting Group Ltd.; (xii) the Thunder Bay Consolidated Courthouse Ontario Infrastructure Projects Corporation — Reliance on Reports dated October 28, 2010 prepared by Burnside; and (xiii) the Thunder Bay Consolidated Courthouse, Ontario Infrastructure Projects Reliance on Reports dated October 29, 2010 prepared by TBT Engineering Consulting Group Inc.

- 1.222 “**Good Industry Practice**” means using standards, practices, methods and procedures to a good commercial standard, conforming to Applicable Law and exercising that degree of skill and care, diligence, prudence and foresight which would reasonably and ordinarily be expected from a qualified, skilled and experienced person engaged in a similar type of undertaking under the same or similar circumstances.
- 1.223 “**Governmental Authority**” means any federal, provincial, territorial, regional, municipal or local governmental authority, quasi-governmental authority, court, government or self-regulatory organization, commission, board, tribunal, organization, or any regulatory, administrative or other agency, or any political or other subdivision, department, or branch of any of the foregoing, having legal jurisdiction in any way over HMQ, any aspect of the performance of the Project Agreement or the operation of the Facility, the Courthouse Activities or the HMQ FM Services, in each case to the extent it has or performs legislative, judicial, regulatory, administrative or other functions within its jurisdiction.
- 1.224 “**Government Entity**” means one or more of the Province, MI, HMQ, ORC and MAG.
- 1.225 “**Government Entity Third Party Beneficiaries**” has the meaning given in Section 62.17(b) of the Project Agreement.
- 1.226 “**Government Sensitive Information**” means any information which is designated as such by the Province from time to time, or which a reasonable person, having regard to the circumstances, would regard as sensitive, including (i) all confidential information that is designated as such by Applicable Law, (ii) all information that relates to the security systems of the Facility and of courthouses in Ontario generally, (iii) any record, the disclosure of which could be injurious to the interests of the Province; and (iv) any information that discloses the identity or whereabouts of a police informant or undercover officer.
- 1.227 [REDACTED].
- 1.228 [REDACTED].
- 1.229 “**Grounds**” means all external elements of the Facility.
- 1.230 “**H&S Conviction**” has the meaning given in Section 43.1(a)(xix) of the Project Agreement.

Thunder Bay Consolidated Courthouse

- 1.231 “**Hazardous Substances**” means any contaminant, pollutant, dangerous substance, toxic substance, liquid waste, industrial waste, gaseous waste, hauled liquid waste, hazardous material, or hazardous substance as defined or identified pursuant to any Applicable Law.
- 1.232 “**Hedge Provider**” means a person that has entered into a Hedging Agreement with Project Co pursuant to the Credit Agreement, together with their successors and permitted assigns.
- 1.233 “**Hedging Agreement**” means an agreement relating to interest rate risk entered into by Project Co pursuant to the Credit Agreement and the Common Terms Agreement.
- 1.234 “**Helpdesk**” has the meaning given in Schedule 20 – Payment Mechanism.
- 1.235 “**Heritage Guidelines and Protocols**” means the Government of Ontario’s Best Practice Guidelines for the Treatment of Human Skeletal Remains Discovered Outside a Licensed Cemetery and the Cultural Heritage Protocol Agreement between the Ministry of Government Services and the Ministry of Culture and Communications.
- 1.236 “**High Cost Measures**” has the meaning given in Schedule 8 – Energy Matters.
- 1.237 “**HMQ**” means Ontario Infrastructure Projects Corporation, a non-share capital corporation continued under the *Ontario Infrastructure Projects Corporation Act*, S.O. 2006, c.9, Schedule I, as amended and includes any successors thereto or persons exercising delegated power and the Minister’s authority, as agent for Her Majesty The Queen in Right of Ontario, as represented by the Minister of Infrastructure.
- 1.238 “**HMQ Commissioning**” means the commissioning activities to be carried out by any one or more of HMQ, MAG, MAG Occupants, Non-MAG Occupants or the TBPS in accordance with the Final Commissioning Program.
- 1.239 “**HMQ Commissioning Agent**” means the person appointed by HMQ as its commissioning agent.
- 1.240 “**HMQ Commissioning Period**” means the period during which any one or more of HMQ, MAG, MAG Occupants, Non-MAG Occupants and the TBPS are performing the HMQ Commissioning.
- 1.241 “**HMQ Commissioning Tests**” means all commissioning tests required to be performed by any one or more of HMQ, MAG, MAG Occupants, Non-MAG Occupants and the TBPS pursuant to the Final Commissioning Program.
- 1.242 “**HMQ Construction Work**” has the meaning given in Section 9.6(a) of the Project Agreement.
- 1.243 “**HMQ Default Termination Sum**” has the meaning given in Schedule 23 - Compensation on Termination.

Thunder Bay Consolidated Courthouse

- 1.244 “**HMQ Design Team**” means any of HMQ, MAG, their agents, contractors and subcontractors of any tier and its or their directors, officers and employees, and other persons engaged in respect of design reviews, design evaluation, or design consultation processes with respect to the Facility, the HMQ FM Services and/or the Courthouse Activities on behalf of HMQ and MAG, but excluding Project Co and any Project Co Party.
- 1.245 “**HMQ Event of Default**” has the meaning given in Section 44.1(a) of the Project Agreement.
- 1.246 “**HMQ FM Services**” means all services and activities, other than Courthouse Activities, provided or performed at the Facility by MAG or a MAG Occupant or any contractor, employee or other person performing such services or activities at the Facility on behalf of MAG or a MAG Occupant from time to time, including (i) shredding of confidential court documentation and (ii) portering of drinking water to court rooms.
- 1.247 “**HMQ Party**” means any of HMQ and MAG and their respective agents, contractors and subcontractors of any tier, and its or their directors, officers and employees, and other persons engaged by any of the foregoing in respect of the Courthouse Activities or the HMQ FM Services, but excluding Project Co and any Project Co Party, and the “**HMQ Parties**” shall be construed accordingly.
- 1.248 “**HMQ Project Documents**” has the meaning given in Schedule 4 – Lenders' Direct Agreement.
- 1.249 “**HMQ Representative**” means the person designated as such by HMQ on or prior to the date of the Project Agreement and any permitted replacement.
- 1.250 “**HMQ Request for Payment**” has the meaning given in Section 18.12(g) of the Project Agreement.
- 1.251 “**HMQ Taxes**” means taxes, or payments in lieu of taxes, imposed on HMQ and HST and property taxes for which HMQ is responsible pursuant to Section 33 of the Project Agreement.
- 1.252 “**HMQ Trade-Marks**” means any and all Trade-Marks used by HMQ in any manner whatsoever.
- 1.253 “**HMQ Work**” has the meaning given in Schedule 22 - Variation Procedure.
- 1.254 “**HST**” means the value-added tax imposed pursuant to Part IX of the *Excise Tax Act* (Canada), and any successor legislation thereto.
- 1.255 “**HVAC**” means heating, ventilation and air conditioning.
- 1.256 “**IC’s Representatives**” has the meaning given in Section 23.8(a) of the Project Agreement.

Thunder Bay Consolidated Courthouse

- 1.257 “**Implied Equity Value**” means the amount paid in consideration of a percentage of Equity Capital divided by the percentage of Equity Capital (as at Financial Close) sold in a particular sale of Equity Capital.
- 1.258 “**Indebtedness Notice**” has the meaning given in Schedule 4 – Lenders' Direct Agreement.
- 1.259 “**Indemnifiable Taxes**” has the meaning given in Section 33.8(b) of the Project Agreement.
- 1.260 “**Indemnifier**” has the meaning given in Section 54.3(a) of the Project Agreement.
- 1.261 “**Independent Certifier**” means the person appointed as the Independent Certifier pursuant to the Independent Certifier Agreement and as may be permitted pursuant to the Project Agreement.
- 1.262 “**Independent Certifier Agreement**” means the contract entered into between Project Co, HMQ and the Independent Certifier in substantially the form attached hereto as Schedule 6 - Independent Certifier Agreement.
- 1.263 “**Independent Inspector**” has the meaning given in Schedule 24 - Expiry Transition Procedure.
- 1.264 “**Indirect Losses**” has the meaning given in Section 55.1(a) of the Project Agreement.
- 1.265 “**Initial Period**” has the meaning given in Schedule 20 - Payment Mechanism.
- 1.266 “**Initial Senior Noteholders**” means [REDACTED].
- 1.267 “**Innovation Proposal**” has the meaning given in Section 37.2(b) of the Project Agreement.
- 1.268 “**Insurance Adjustment**” has the meaning given in Section 7.3 of Schedule 25 – Insurance and Performance Security Requirements.
- 1.269 “**Insurance Cost Differential**” has the meaning given in Section 7.1(c) of Schedule 25 – Insurance and Performance Security Requirements.
- 1.270 “**Insurance Policies**” has the meaning given in Schedule 30 - Insurance Trust Agreement.
- 1.271 “**Insurance Proceeds**” has the meaning given in Schedule 30 - Insurance Trust Agreement.
- 1.272 “**Insurance Review Date**” has the meaning given in Section 7.1(d) of Schedule 25 – Insurance and Performance Security Requirements.
- 1.273 “**Insurance Review Period**” has the meaning given in Section 7.1(e) of Schedule 25 - Insurance and Performance Security Requirements.

Thunder Bay Consolidated Courthouse

- 1.274 “**Insurance Trust Agreement**” means the insurance trust agreement to be entered into between HMQ, the Lenders’ Agent, Project Co and the Account Trustee in the form set out in Schedule 30 - Insurance Trust Agreement.
- 1.275 “**Intellectual Property**” means in connection with a specified subject matter, on a worldwide basis, all registered or unregistered Trade-Marks, trade names, patents, copyrights, trade secrets, designs, rights of publicity, mask work rights, utility models and other industrial or intangible property rights of a similar nature, all grants and registrations worldwide in connection with the foregoing and all other rights with respect thereto existing other than pursuant to grant or registration; all applications for any such grant or registration, all rights of priority under international conventions to make such applications and the right to control their prosecution, and all amendments, continuations, divisions and continuations-in-part of such applications; and all corrections, reissues, patents of addition, extensions and renewals of any such grant, registration or right.
- 1.276 “**Intellectual Property Rights**” means all Intellectual Property in or associated with the Project Data and all Intellectual Property which, or the subject matter of which, is at any time before or after the date of the Project Agreement created, brought into existence, acquired, used or intended to be used by Project Co, any Project Co Party or by other third parties (for such third parties’ use by or on behalf of or for the benefit of Project Co) for any or all of the purposes of:
- (a) the Works, including the design and construction of the Facility (excluding Intellectual Property Rights of third parties, such as CAD software, that is used only in the process of design and construction);
 - (b) the Project Co Services, including the operation, maintenance, improvement and testing of the Facility;
 - (c) any other Project Operations; or
 - (d) the Project Agreement.
- 1.277 “**Interface Agreement**” means the interface agreement between the Construction Contractor, the Service Provider and Project Co dated on or about the date hereof.
- 1.278 “**Invoice Date**” has the meaning given in Schedule 23 - Compensation on Termination.
- 1.279 “**IPFP Framework**” has the meaning given in the recitals to the Project Agreement.
- 1.280 “**Irrecoverable Tax**” has the meaning given in Section 33.4(b) of the Project Agreement.
- 1.281 “**Joint Insurance Cost Report**” has the meaning given in Section 7.2 of Schedule 25 - Insurance and Performance Security Requirements.

Thunder Bay Consolidated Courthouse

- 1.282 “**Joint Technical Review**” means an assessment conducted by the Parties every 5 years to assess the performance and effectiveness of both the Preventive Maintenance and lifecycle works completed over the previous period and the work planned and scheduled for the upcoming five-year period in accordance with the Lifecycle Replacement Schedule and Section C2 of Part 3 of Schedule 15 - Output Specifications.
- 1.283 “**Jointly Developed Materials**” has the meaning given in Section 49.4(a) of the Project Agreement.
- 1.284 “**Junior Debt Amount**” has the meaning given in Schedule 23 - Compensation on Termination.
- 1.285 “**Junior Debt Makewhole**” has the meaning given in Schedule 23 - Compensation on Termination.
- 1.286 “**Junior Debt Service Amount**” means, for any period, the principal and interest payable by Project Co or any Project Co Party to the Junior Lenders in the normal course under the Lending Agreements.
- 1.287 “**Junior Lenders**” means [REDACTED].
- 1.288 “**LEED**” means Leadership in Energy & Environmental Design.
- 1.289 “**LEED Rating System**” means the CaGBC’s Leadership in Energy & Environmental Design (LEED) Green Building Rating System for New Construction and Major Renovations, LEED® - NC Version 1.0.
- 1.290 “**LEED Silver Rating**” means the achievement of a “Silver” rating from the CaGBC, with respect to the CaGBC’s Leadership in Energy & Environmental Design (LEED) Green Building Rating System For New Construction And Major Renovations, LEED® Canada-NC Version 1.0 (December 2004) and LEED Rating System Addendum to LEED® Canada-NC Version 1.0 (March 2007).
- 1.291 “**Lender Representative**” has the meaning given in Schedule 4 – Lenders' Direct Agreement.
- 1.292 “**Lenders**” means all or any of the persons who provide financing to Project Co in respect of the Project Operations under the Lending Agreements, and, where the context so permits, prospective financiers or lenders.
- 1.293 “**Lenders’ Agent**” has the meaning given in Schedule 4 – Lenders’ Direct Agreement.
- 1.294 “**Lenders’ Direct Agreement**” means the direct agreement to be entered into between HMQ, the Lenders’ Agent and Project Co in the form set out in Schedule 4 - Lenders’ Direct Agreement.

Thunder Bay Consolidated Courthouse

- 1.295 “**Lending Agreements**” has the meaning given in Schedule 23 – Compensation on Termination.
- 1.296 “**Lifecycle Maintenance**” means maintenance of furnishings and equipment over its lifetime.
- 1.297 “**Lifecycle Payment**” has the meaning given in Schedule 20 – Payment Mechanism.
- 1.298 “**Lifecycle Replacement and Refurbishment Services**” means those lifecycle replacement and refurbishment services to be carried out pursuant to the Lifecycle Replacement and Refurbishment Services Specification.
- 1.299 “**Lifecycle Replacement and Refurbishment Services Specification**” means Section B2 of Part 3 of Schedule 15 – Output Specifications.
- 1.300 “**Lifecycle Replacement Schedule**” means a program for the planned or scheduled replacement, refreshment and/or refurbishment of building systems, equipment and fixtures that have reached the end of their useful service life during the Project Term, as set out in Appendix A to Schedule 24 - Expiry Transition Procedure.
- 1.301 [REDACTED].
- 1.302 “**Liquid Market**” has the meaning given in Schedule 23 - Compensation on Termination.
- 1.303 “**Longstop Date**” has the meaning given in Section 43.1(a)(ii) of the Project Agreement.
- 1.304 “**Low Cost Measures**” has the meaning given in Schedule 8 – Energy Matters.
- 1.305 “**MAG**” means the Ministry of the Attorney General of Ontario, and includes any successors thereto or persons exercising delegated power and the Minister’s authority.
- 1.306 “**MAG Occupants**” means any of the following persons:
- (a) the judiciary including all justices of the Superior Court of Ontario or Court of Appeal of Ontario and all judges of the Ontario Court of Justice, deputy judges, masters and case management masters and justices of the peace;
 - (b) all MAG Staff and any translators and court reporters working under contract to MAG; and
 - (c) contractors to MAG including any person providing services for a service provider under a Mental Health Fitness Assessment program under the *Criminal Code* (Canada),

while attending at the Thunder Bay Consolidated Courthouse or the Site in their official capacity.

Thunder Bay Consolidated Courthouse

- 1.307 “**MAG Staff**” means all persons who are employed or engaged by the Crown in connection with the conduct of Courthouse Activities by MAG at or in connection with the Existing Facilities prior to the Substantial Completion and at or in connection with the Facility during the Project Term and for greater certainty includes:
- (a) all Court services staff (office and in-court);
 - (b) Crown attorneys and assistant Crown attorneys; and
 - (c) victims/witness assistance program staff,
- while attending at the Thunder Bay Consolidated Courthouse or the Site in their official capacity.
- 1.308 “**Maintenance Work**” means any work performed or required to be performed after Substantial Completion for maintenance or repair of the Facility in accordance with the requirements of the Project Agreement.
- 1.309 “**Major Quality Failure**” has the meaning given in Schedule 20 - Payment Mechanism.
- 1.310 “**Major Quality Failure Deduction**” has the meaning given in Schedule 20 - Payment Mechanism.
- 1.311 “**Major Service Failure**” has the meaning given in Schedule 20 - Payment Mechanism.
- 1.312 “**Major Service Failure Deduction**” has the meaning given in Schedule 20 - Payment Mechanism.
- 1.313 “**Make Good**” means repairing, restoring, refurbishing, rehabilitating, or performing filling operation on any existing components disturbed due to the Parking Lot Lands Work, to at least the condition existing at the completion of the Parking Lot Lands Work, in terms of construction integrity, finishes, alignment with existing adjoining surfaces, compatibility of materials, sound attenuation criteria, exfiltration/infiltration requirements, air/vapour barrier and thermal continuity.
- 1.314 “**Market Tested Services**” has the meaning given in Schedule 34 - Benchmarking and Market Testing Procedure.
- 1.315 “**Market Testing**” has the meaning given in Schedule 34 - Benchmarking and Market Testing Procedure.
- 1.316 “**Market Testing Date**” has the meaning given in Schedule 34 - Benchmarking and Market Testing Procedure.

Thunder Bay Consolidated Courthouse

- 1.317 “**Market Testing Meeting**” has the meaning given in Schedule 34 - Benchmarking and Market Testing Procedure.
- 1.318 “**Market Testing Proposal**” has the meaning given in Schedule 34 - Benchmarking and Market Testing Procedure.
- 1.319 “**Market Value Availability Deduction Amount**” has the meaning given in Schedule 23 - Compensation on Termination.
- 1.320 “**Material Services**” means those material services to be carried out pursuant to the Material Services Specification.
- 1.321 “**Material Services Specification**” means Section C17 of Part 3 of Schedule 15 – Output Specifications.
- 1.322 “**Maximum Service Payment**” has the meaning given in Schedule 23 – Compensation on Termination.
- 1.323 “**Medical Contamination**” means a disease carrying agent which cleaning and prevention of infection or contamination techniques in use in accordance with Good Industry Practice and the Project Agreement cannot substantially prevent or cannot substantially remove with the result that:
- (a) it is unsafe to admit Courthouse Service Users, MAG Occupants and Non-MAG Occupants to the relevant area or to use the area for the purpose for which it is intended; and
 - (b) the area cannot be made safe for the admission of Courthouse Service Users, MAG Occupants and Non-MAG Occupants.
- 1.324 “**Medium Quality Failure**” has the meaning given in Schedule 20 - Payment Mechanism.
- 1.325 “**Medium Quality Failure Deduction**” has the meaning given in Schedule 20 - Payment Mechanism.
- 1.326 “**Medium Service Failure**” has the meaning given in Schedule 20 - Payment Mechanism.
- 1.327 “**Medium Service Failure Deduction**” has the meaning given in Schedule 20 - Payment Mechanism.
- 1.328 “**MI**” means Her Majesty The Queen in Right of Ontario as represented by the Minister of Infrastructure, and includes any successors thereto or persons exercising delegated power under the Minister’s authority.
- 1.329 “**Minimum Agreed Availability Conditions**” has the meaning given in Schedule 20 - Payment Mechanism.

Thunder Bay Consolidated Courthouse

- 1.330 “**Minimum Unavailability Deduction**” has the meaning given in Schedule 20 - Payment Mechanism.
- 1.331 “**Minor Deficiencies**” means any defects, deficiencies and items of outstanding work (including in relation to seasonal work) arising from or related to the work required to achieve Substantial Completion and which would not materially impair HMQ’s use and enjoyment of the Facility (including the HMQ Commissioning) or the performance of the Courthouse Activities and the HMQ FM Services or the performance of the Project Co Services by Project Co.
- 1.332 “**Minor Deficiencies List**” has the meaning given in Section 24.8(a) of the Project Agreement.
- 1.333 “**Minor Quality Failure**” has the meaning given in Schedule 20 - Payment Mechanism.
- 1.334 “**Minor Quality Failure Deduction**” has the meaning given in Schedule 20 - Payment Mechanism.
- 1.335 “**Minor Service Failure**” has the meaning given in Schedule 20 - Payment Mechanism.
- 1.336 “**Minor Service Failure Deduction**” has the meaning given in Schedule 20 - Payment Mechanism.
- 1.337 “**Model National Energy Code for Buildings**” or “**MNECB**” has the meaning given in Schedule 8 – Energy Matters.
- 1.338 “**Monitoring Notice**” has the meaning given in Section 29.4(a) of the Project Agreement.
- 1.339 “**Monitoring Period**” has the meaning given in Schedule 20 - Payment Mechanism.
- 1.340 “**Monthly Previously Paid HST Amount**” means a monthly HST amount to be determined as provided for below which in the aggregate is equal to the amount of the Section 33.1(c) Payment. The amount of each Previously Paid HST Amount shall be:
- (i) the amount of the Section 33.1(c) Payment amortized on a straight line basis over the Monthly Service Payments due over the remainder of the Operational Term following the payment of a Section 33.1(c) Payment subject to an alternative basis on which to amortize the remaining unapplied Section 33.1(c) Payment as provided for by Applicable Law in which case HMQ shall determine the Monthly Previously Paid HST Amount in accordance with such Applicable Law, provided that HMQ may, at any time, proceed to obtain an advance ruling under the *Excise Tax Act* (Canada) (or rely upon an existing advance ruling under the *Excise Tax Act* (Canada)) in respect to some other basis for amortizing the remaining unapplied Section 33.1(c) Payment over the Monthly Service Payments due over the remainder of the Operational Term, and in such event, the remaining unapplied Section

Thunder Bay Consolidated Courthouse

- 33.1(c) Payment may be amortized over the Monthly Service Payments in a manner provided for in the advance ruling if HMQ so determines in its sole discretion;
- (ii) communicated by HMQ to Project Co in writing at the same time that HMQ pays Project Co the Section 33.1(c) Payment; and
 - (iii) credited to HMQ in each Monthly Service Payment invoice sent by Project Co to HMQ following the first payment of the Section 33.1(c) Payment.
- 1.341 **“Monthly Service Payment”** has the meaning given in Schedule 20 - Payment Mechanism.
- 1.342 **“MSDS”** means the material safety data sheets prescribed by the applicable WHMIS legislation.
- 1.343 **“New Agreement”** has the meaning given in Schedule 23 - Compensation on Termination.
- 1.344 **“New Project Co”** has the meaning given in Schedule 23 - Compensation on Termination.
- 1.345 **“No Cost Measures”** has the meaning given in Schedule 8 – Energy Matters.
- 1.346 **“No Default Payment Compensation Amount”** means, with respect to an amount and a specified period of time, such amount multiplied by (i) such period of time in days divided by the actual number of days in the current year multiplied by (ii) the rate of interest per annum in effect on each such day quoted by The Toronto-Dominion Bank from time to time as its reference rate for Canadian Dollar demand loans made to its commercial customers in Canada and which it refers to as its “prime rate”, as such rate may be changed by it from time to time.
- 1.347 **“Non-Core Hours”** has the meaning given in Schedule 20 – Payment Mechanism.
- 1.348 **“Non-Default Termination Sum”** has the meaning given in Schedule 23 - Compensation on Termination.
- 1.349 **“Non-MAG Occupants”** means an occupant of the Thunder Bay Consolidated Courthouse other than MAG Occupants and Project Co Parties, including, without limitation:
- (a) a member of Thunder Bay Police Services;
 - (b) an officer or employee of the Thunder Bay Law Association;
 - (c) a Crown employee or contractor of the Crown, or person employed by such contractors who is engaged in work for Ministry of Community Safety and Correctional Services or the Ministry of Children and Youth Services, and all other agencies with temporary or permanent offices in the Thunder Bay Consolidated

Thunder Bay Consolidated Courthouse

Courthouse, which include, without limitation, a Mental Health Program and Bail Program;

- (d) a Crown employee or person performing services under any contract with the Crown for or on behalf of any Ministry of the Province of Ontario other than the Ministry of the Attorney General;
- (e) an officer or employee of Legal Aid or in connection with a bail program;
- (f) an officer, employee or volunteer of a private sector social welfare agency providing service at the Thunder Bay Consolidated Courthouse or the Site, including any children's aid organization; and
- (g) a federal prosecutor or a contractor to or any employee or office holder of Her Majesty in right of Canada, other than a member of the judiciary,

and in each case, while attending at the Thunder Bay Consolidated Courthouse or the Site in their official capacity.

- 1.350 “**Non-Resident**” means a Person that is, at the relevant time, a non-resident of Canada for the purposes of the *Income Tax Act* (Canada).
- 1.351 “**Normal Wear and Tear**” means wear and tear that is reasonable given the use and age of the Facility (notwithstanding that any furniture, decorative fittings, finishes (including paintwork, fabric and special finishes), floor coverings and soft furnishings would be obsolete on the Expiry Date, but is still functional and operable), and consistent with wear and tear that could reasonably be expected to exist at a facility similar to the Facility, operating in a similar environment and similar circumstances and of a similar age, but does not include any degradation in the functionality or operability of the Facility, including furniture, decorative fittings, finishes (including paintwork, fabric and special finishes), floor coverings and soft furnishings (even if obsolete on the Expiry Date) so that the Facility or any element of the Facility (subject to the exceptions specified in Section 2.2 of Schedule 24 - Expiry Transition Procedure) fails to meet the Output Specifications, or fails to comply with Applicable Law.
- 1.352 “**Note Indenture**” means the note indenture in respect of the Project between Project Co, [REDACTED] and BNY Trust Company of Canada, as indenture trustee and dated on or about the date of Financial Close.
- 1.353 “**Notice**” has the meaning given in Section 59.1(a) of the Project Agreement.
- 1.354 “**Notice of Dispute**” has the meaning given in Schedule 27 - Dispute Resolution Procedure.
- 1.355 “**Notice Period**” has the meaning given in Schedule 4 – Lenders' Direct Agreement.
- 1.356 “**Novation Date**” has the meaning given in Schedule 4 – Lenders' Direct Agreement.

Thunder Bay Consolidated Courthouse

- 1.357 “**Novation Notice**” has the meaning given in Schedule 4 – Lenders' Direct Agreement.
- 1.358 “**Occupancy Permit**” means all Permits, Licences and Approvals required for the occupancy of the Facility as a courthouse in compliance with Applicable Law.
- 1.359 “**Off-Site Parking Lot Lands**” means those lands described as (i) Part of the block of land shown marked School Site on Plan W73, Neebing Additional, being part of PIN 62075-0123 (LT), as cross-hatched in green on the attached Appendix "C" of this Schedule 1; and (ii) that part of the Syndicate Avenue between Miles Street to the South and Leith Street to the North, being Part of PIN 62075-0007 (LT), as cross-hatched in blue on the attached Appendix "C" of this Schedule 1, being Parts 1 and 2, Plan 55R-12899.
- 1.360 “**On-Site Parking Lot Lands**” means the area comprising the at-grade parking area designed and constructed by Project Co on the Site as required pursuant to the Output Specifications (which, for certainty, means the parking lot area described in Sections 1.9.3 and 7.5.2 of Part 4 – Appendices of the Output Specifications).
- 1.361 “**OIPC**” means Ontario Infrastructure Projects Corporation, the non-share capital corporation continued under the *Ontario Infrastructure Projects Corporation Act, S.O. 2006, c. 9, Schedule I*, as amended and includes any successors to Infrastructure Ontario.
- 1.362 “**Operational Term**” means the period from the Substantial Completion Date until the end of the Project Term.
- 1.363 “**ORC**” means Ontario Realty Corporation and includes any successors thereto.
- 1.364 “**Order**” has the meaning given in Schedule 30 - Insurance Trust Agreement.
- 1.365 “**Outline Commissioning Program**” means the schedule setting out the standards, specifications, procedures and other requirements for the performance and completion of the commissioning activities of the Parties outlined in Schedule 14 - Outline Commissioning Program.
- 1.366 “**Output Specifications**” means Schedule 15 – Output Specifications.
- 1.367 “**Painshare Adjustment**” has the meaning given in Schedule 8 – Energy Matters.
- 1.368 “**PA Parties**” or “**PA Party**” has the meaning given in Schedule 6 – Independent Certifier Agreement.
- 1.369 “**Parking Lot Environmental Testing and Remediation Work**” means the environmental testing and remediation work to be performed by Project Co at the Off-Site Parking Lot Lands pursuant to the requirements set forth in the Output Specifications.

Thunder Bay Consolidated Courthouse

- 1.370 **“Parking Lot Lands Products”** means the material, machinery, equipment, and fixtures forming the Parking Lot Lands Work, but does not include machinery and equipment used to prepare, fabricate, convey or erect the Parking Lot Lands Work.
- 1.371 **“Parking Lot Lands Work”** means the total construction and related services required by the Project Agreement in respect of the On-Site Parking Lot Lands and the Off-Site Parking Lot Lands.
- 1.372 **“Parking Services”** means those parking services to be carried out pursuant to the Parking Services Specification.
- 1.373 **“Parking Services Specification”** means Section C11 of Part 3 of Schedule 15 – Output Specifications.
- 1.374 **“Party”** means either HMQ or Project Co, and **“Parties”** means both HMQ and Project Co, but, for greater certainty, such definitions do not include MAG or MI.
- 1.375 **“Party Representative”** and **“Party Representatives”** have the meanings given in Schedule 27 - Dispute Resolution Procedure.
- 1.376 **“Pass-Through Adjusted Service Payment”** has the meaning given in Schedule 20 - Payment Mechanism.
- 1.377 **“Pass-Through Costs”** has the meaning given in Schedule 8 – Energy Matters.
- 1.378 **“Payment Adjustment Report”** has the meaning given in Section 32.6(j)(ii) of the Project Agreement.
- 1.379 **“Payment Commencement Date”** means the date that is 2 Business Days after the Substantial Completion Date.
- 1.380 **“Payment Compensation Amount”** means, with respect to an amount and a specified period of time, such amount multiplied by (i) such period of time in days divided by the actual number of days in the current year multiplied by (ii) the rate of interest per annum in effect on each such day equal to [REDACTED]% over the rate of interest per annum quoted by The Toronto-Dominion Bank from time to time as its reference rate for Canadian Dollar demand loans made to its commercial customers in Canada and which it refers to as its “prime rate”, as such rate may be changed by it from time to time.
- 1.381 **“Payment Mechanism”** means the payment mechanism set out in Schedule 20 – Payment Mechanism.
- 1.382 **“Payment Periods”** means the payment periods of one calendar month (as adjusted in this definition) established by HMQ for each Contract Year, provided that the first Payment Period in the first Contract Year, and the last Payment Period in the last Contract Year may be a shorter period as a result of the timing of the Payment Commencement Date and the

Thunder Bay Consolidated Courthouse

Expiry Date within the Payment Periods otherwise established in accordance with the foregoing.

- 1.383 “**Performance Audit**” has the meaning given in Section 26.8(a) of the Project Agreement.
- 1.384 “**Performance Guarantees**” means the guarantees to Project Co in respect of the Construction Contract and the Service Contract provided by the Construction Guarantor and the Service Guarantor, respectively.
- 1.385 “**Performance Indicator**” has the meaning given in Schedule 20 - Payment Mechanism.
- 1.386 “**Performance Monitoring**” means those performance monitoring services to be carried out pursuant to Section C2 of Part 3 of Schedule 15 - Output Specifications.
- 1.387 “**Performance Monitoring Period**” has the meaning given in Schedule 20 - Payment Mechanism.
- 1.388 “**Performance Monitoring Program**” has the meaning given in Section C2.3 of Part 3 of Schedule 15 - Output Specifications.
- 1.389 “**Performance Monitoring Report**” has the meaning given in Schedule 20 - Payment Mechanism.
- 1.390 “**Performance Security**” means the performance security required pursuant to Article 19 of Schedule 25 – Insurance and Performance Security Requirements.
- 1.391 “**Permanent Repair**” has the meaning given in Schedule 20 - Payment Mechanism.
- 1.392 “**Permanent Repair Deadline**” has the meaning given in Schedule 20 - Payment Mechanism.
- 1.393 “**Permitted Borrowing**” means:
- (a) any advance to Project Co under the Lending Agreements;
 - (b) any additional financing approved by HMQ in accordance with Section 1.9 of Schedule 22 - Variation Procedure to the Project Agreement; and
 - (c) any amendment, waiver or exercise of a right under the Lending Agreements made during the Step-In Period that does not increase HMQ’s liabilities under the Project Agreement whether actual or contingent, present or future, known or unknown.
- 1.394 “**Permits, Licences and Approvals**” means (i) all permissions, consents, approvals, certificates, permits, licences, agreements and authorizations to be obtained by Project Co in accordance with the Project Agreement and as required by Applicable Law, and (ii) all necessary permissions, consents, approvals, certificates, permits, licences, agreements and

Thunder Bay Consolidated Courthouse

authorizations from and with any third parties (including all Development Approvals, development agreements and the approval of the Fire Marshal of Ontario) needed to perform the Project Operations in accordance with the Project Agreement, including, without limitation, those Permits, Licences and Approvals which are the responsibility of Project Co to obtain as set out in the Output Specifications.

- 1.395 “**Personal Information**” means all personal information (as the term “**personal information**” is defined in the *Personal Information Protection and Electronic Documents Act* (Canada)) in the custody or control of Project Co or a Project Co Party other than personal information of the employees of Project Co or a Project Co Party and other than personal information that is wholly unrelated to the Project Operations and not derived directly or indirectly from HMQ in respect of the Project.
- 1.396 “**Pest Control Services**” means those pest control services to be carried out pursuant to the Pest Control Services Specification.
- 1.397 “**Pest Control Services Specification**” means Section C10 of Part 3 of Schedule 15 – Output Specifications.
- 1.398 “**Planning, Design & Compliance Consultant**” means a consultant to HMQ to act as an advocate for HMQ and MAG throughout the design and construction stage of the Project.
- 1.399 “**Plant**” means all buildings, building services, infrastructure, building fabric, and mechanical and electrical services, which are required to meet the operational needs of HMQ as defined in Schedule 15 - Output Specifications.
- 1.400 “**Plant Services**” means those plant services to be carried out pursuant to the Plant Services Specification.
- 1.401 “**Plant Services Information Management System**” has the meaning given in Schedule 15 – Output Specifications.
- 1.402 “**Plant Services Specification**” means Section B1 of Part 3 of Schedule 15 - Output Specifications.
- 1.403 “**Police Systems Work**” means the rough-in by Project Co of TBPS radio communication systems conduits at the Facility prior to Substantial Completion in accordance with the requirements set forth in the Output Specifications.
- 1.404 “**Post Termination Service Amount**” has the meaning given in Schedule 23 - Compensation on Termination.
- 1.405 “**Pre-Existing Environmental Site Conditions**” means the environmental condition of the Site as set out in the Environmental Reports.

Thunder Bay Consolidated Courthouse

- 1.406 “**Preferred Service Tenderer**” has the meaning given in Schedule 34 - Benchmarking and Market Testing Procedure.
- 1.407 “**Preventive Maintenance**” means, where that term is specifically defined for all or any of Section B1 of Part 3 of Schedule 15 – Output Specifications, the meaning it is given therein, but only in respect of that Section B1 of Part 3 of Schedule 15 – Output Specifications to which such definition applies, and in all other instances means all maintenance, lifecycle replacement and other work which Project Co is to perform in accordance with the Project Agreement, including the Output Specifications and the Preventive Maintenance Plan, and the performance of any replacement, refreshment and/or refurbishment of building systems, equipment and fixtures in accordance with the Lifecycle Replacement Schedule.
- 1.408 “**Preventive Maintenance Plan**” means the plan to be prepared by or on behalf of Project Co for the maintenance of the Facility in accordance with Section B1 of Part 3 of Schedule 15 – Output Specifications and the other provisions of the Project Agreement during each Contract Year, which plan shall be based, in part, on the Project Co Proposal Extracts.
- 1.409 “**Prohibited Act**” has the meaning given in Section 58.1(a) of the Project Agreement.
- 1.410 “**Prohibited Acts Termination Sum**” has the meaning given in Schedule 23 - Compensation on Termination.
- 1.411 “**Project**” has the meaning given in the recitals to the Project Agreement.
- 1.412 “**Project Agreement**” has the meaning given in the recitals to the Project Agreement.
- 1.413 “**Project Agreement Arbitration**” has the meaning given in Schedule 27 - Dispute Resolution Procedure.
- 1.414 “**Project Co**” means Plenary Justice Thunder Bay [REDACTED].
- 1.415 “**Project Co Commissioning**” means the commissioning activities to be carried out by Project Co prior to the issuance of the Substantial Completion Certificate in accordance with the Final Commissioning Program.
- 1.416 “**Project Co Commissioning Coordinator**” means the person appointed by Project Co as its commissioning agent.
- 1.417 “**Project Co Commissioning Tests**” means all Commissioning Tests required to be performed by Project Co pursuant to the Final Commissioning Program.
- 1.418 “**Project Co Event of Default**” has the meaning given in Section 43.1(a) of the Project Agreement.
- 1.419 “**Project Co Party**” means:

Thunder Bay Consolidated Courthouse

- (a) the Construction Contractor;
- (b) the Service Provider;
- (c) any person engaged by Project Co, the Construction Contractor, and/or the Service Provider from time to time as may be permitted by the Project Agreement to procure or manage the provision of the Project Operations (or any of them); and
- (d) in respect of each of the above, their subcontractors of any tier, agents, employees, officers and directors,

and “**Project Co Parties**” shall be construed accordingly.

1.420 “**Project Co Proposal Extracts**” means the documents attached as Schedule 13 - Project Co Proposal Extracts.

1.421 “**Project Co Representative**” means the person designated as such by Project Co on or prior to the date of the Project Agreement and any permitted replacement.

1.422 “**Project Co Services**” means the services to be performed by Project Co and referred to in Part 3 of Schedule 15 Output Specifications, as such services may from time to time be varied in accordance with the Project Agreement, but specifically excluding the Courthouse Activities and the HMQ FM Services.

1.423 “**Project Co Staff**” means any and all persons who are employed or engaged by Project Co or any Project Co Party to work at or in relation to the Facility during the Project Term.

1.424 “**Project Co Variation Notice**” has the meaning given in Schedule 22 - Variation Procedure.

1.425 “**Project Data**” means:

- (a) all Design Data;
- (b) all drawings, reports, documents, plans, software, formulae, calculations and other data relating to the provision of the Project Co Services; and
- (c) any other materials, documents and or data acquired, brought into existence or used in relation to the Project Operations or the Project Agreement,

other than the Jointly Developed Materials and Background Information and other than Intellectual Property Rights of third parties, such as CAD software, that is used only in the process of design and construction.

1.426 “**Project Documents**” means the Ancillary Documents and the Lending Agreements.

1.427 “**Project Insurance Change**” has the meaning given in Section 7.1(f) of Schedule 25 – Insurance and Performance Security Requirements.

Thunder Bay Consolidated Courthouse

- 1.428 “**Project Operations**” means:
- (a) the performance of the Works;
 - (b) the delivery of the Project Co Services; and
 - (c) the performance of all other obligations of Project Co under the Project Agreement.
- 1.429 “**Project Term**” means the period commencing on the date of the Project Agreement and expiring at midnight on the Termination Date.
- 1.430 “**Proprietor**” has the meaning given in Section 50.6(a) of the Project Agreement.
- 1.431 “**Prospective Service Tenderers**” has the meaning given in Schedule 34 - Benchmarking and Market Testing Procedure.
- 1.432 “**Province**” means Her Majesty the Queen in Right of Ontario.
- 1.433 “**Province Person Third Party Beneficiaries**” has the meaning given in Section 62.17(a) of the Project Agreement.
- 1.434 “**Province Persons**” means HMQ Parties, MAG Occupants, Non-MAG Occupants, Government Entities, and, while attending in their official capacity at the Thunder Bay Consolidated Courthouse or the Site, the following:
- (a) any entity to which authority is designated pursuant to Section 61.1 and any agents and employees of any such entity;
 - (b) any office holder of the Crown while sitting as a member of an administrative or other tribunal conducting a hearing at the Thunder Bay Consolidated Courthouse or the Site; and
 - (c) contractors of HMQ or of any entity to which authority is delegated pursuant to Section 61.1 and subcontractors of any tier and its or their directors, officers and employees;
- but excluding Project Co and any Project Co Party.
- 1.435 “**Qualification Criteria**” has the meaning given in Schedule 23 - Compensation on Termination.
- 1.436 “**Qualifying Bank**” has the meaning in Schedule 28 - Refinancing.
- 1.437 “**Qualifying Bank Transaction**” has the meaning in Schedule 28 - Refinancing.
- 1.438 “**Qualifying Refinancing**” has the meaning given in Schedule 28 - Refinancing.

Thunder Bay Consolidated Courthouse

- 1.439 “**Qualifying Service Tender**” has the meaning given in Schedule 34 - Benchmarking and Market Testing Procedure.
- 1.440 “**Qualifying Tender**” has the meaning given in Schedule 23 - Compensation on Termination.
- 1.441 “**Qualifying Tenderer**” has the meaning given in Schedule 23 - Compensation on Termination.
- 1.442 “**Quality Failure**” has the meaning given in Schedule 20 - Payment Mechanism.
- 1.443 “**Quality Failure Deduction**” has the meaning given in Schedule 20 - Payment Mechanism.
- 1.444 “**Quality Plans**” has the meaning given in Section 13.1(a) of the Project Agreement.
- 1.445 “**Quality Satisfaction Surveys**” has the meaning given in Schedule 34 – Benchmarking and Market Testing Procedure.
- 1.446 “**Recoverable Tax**” has the meaning given in Section 33.4(c) of the Project Agreement.
- 1.447 “**Recovery Amount**” has the meaning given in Section 54.3(g) of the Project Agreement.
- 1.448 “**Rectification**” has the meaning given in Schedule 20 - Payment Mechanism.
- 1.449 “**Rectification Costs**” has the meaning given in Schedule 23 - Compensation on Termination.
- 1.450 “**Rectification Time**” has the meaning given in Schedule 20 - Payment Mechanism.
- 1.451 “**Refinancing**” has the meaning given in Schedule 28 - Refinancing.
- 1.452 “**Refinancing Financial Model**” has the meaning given in Schedule 28 - Refinancing.
- 1.453 “**Refinancing Gain**” has the meaning given in Schedule 28 - Refinancing.
- 1.454 “**Reimbursement Event**” has the meaning given in Section 30.5(a) of the Project Agreement.
- 1.455 “**Relevant Change in Law**” means a Discriminatory Change in Law or a Courthouse Specific Change in Law.
- 1.456 “**Relevant Conviction**” has the meaning given in Schedule 7 – Background Check Requirements.
- 1.457 “**Relevant Insurance**” has the meaning given in Section 7.1(g) of Schedule 25 – Insurance and Performance Security Requirements.

Thunder Bay Consolidated Courthouse

- 1.458 “**Relevant Insurance Inception Date**” has the meaning given in Section 7.1(h) of Schedule 25 – Insurance and Performance Security Requirements.
- 1.459 “**Relief Event**” has the meaning given in Section 41.1(a) of the Project Agreement.
- 1.460 “**Remedial Period**” has the meaning given in Schedule 20 - Payment Mechanism.
- 1.461 [REDACTED].
- 1.462 [REDACTED].
- 1.463 “**Replacement Lifecycle**” means the cycle, expressed in years, for which a material or system or other item is expected to remain in good condition and, if applicable, operating order, (Normal Wear and Tear excepted) before requiring complete replacement.
- 1.464 “**Request for Payment Approval**” has the meaning given in Section 18.12(d) of the Project Agreement.
- 1.465 “**Request for Proposals**” or “**RFP**” means the request for proposals issued in respect of the Project on September 18, 2009, as amended.
- 1.466 “**Rescue Refinancing**” has the meaning given in Schedule 28 - Refinancing.
- 1.467 “**Response Time**” has the meaning given in Schedule 20 - Payment Mechanism.
- 1.468 “**Restricted Person**” means any person who, or any member of a group of persons acting together, any one of which:
- (a) has, directly or indirectly, its principal or controlling office in a country that is subject to any economic or political sanctions imposed by Canada or Ontario;
 - (b) has as its primary business the illegal manufacture, sale, distribution or promotion of narcotics substances or arms, or is or has been involved in terrorism;
 - (c) in the case of an individual, he or she (or in the case of a legal entity, any of the members of its board of directors or its senior executive managers) has been sentenced to imprisonment or otherwise given a custodial sentence, other than a suspended sentence, for any criminal offence or for any offence under any Provincial statute, other than offences under the *Highway Traffic Act* or corresponding legislation in any other jurisdiction, or under any municipal laws, less than five years prior to the date at which the consideration of whether such individual is a “**Restricted Person**” is made hereunder;
 - (d) has as its primary business the acquisition of distressed assets or investments in companies or organizations which are or are believed to be insolvent or in a financial standstill situation or potentially insolvent;

Thunder Bay Consolidated Courthouse

- (e) is subject to a material claim of HMQ or the Province under any proceedings (including regulatory proceedings) which have been concluded or are pending at the time at which the consideration of whether such person is a “**Restricted Person**” is made hereunder, and which (in respect of any such pending claim, if it were to be successful) would, in HMQ’s view, in either case, be reasonably likely materially to affect the ability of Project Co to perform its obligations under the Project Agreement; or
 - (f) has a material interest in the production of tobacco products.
- 1.469 “**Return Date**” has the meaning given in Schedule 20 - Payment Mechanism.
- 1.470 “**Review Procedure**” means the procedure set out in Schedule 10 - Review Procedure.
- 1.471 “**Revised Facility Condition Report**” has the meaning given in Schedule 24 - Expiry Transition Procedure.
- 1.472 “**Roads & Grounds Maintenance Services**” means those roads, grounds maintenance and landscaping services to be carried out pursuant to the Roads & Grounds Maintenance Services Specification.
- 1.473 “**Roads & Grounds Maintenance Services Specification**” means Section C8 of Part 3 of Schedule 15 – Output Specifications.
- 1.474 “**Safety Condition**” has the meaning given in Schedule 20 – Payment Mechanism.
- 1.475 “**Safety Plan**” means the safety plan included in the Project Co Proposal Extracts.
- 1.476 “**Schedule**” means a schedule to the Project Agreement.
- 1.477 “**Scheduled Final Completion Date**” means October 1, 2013.
- 1.478 “**Scheduled Substantial Completion Date**” means September 1, 2013, as such date may be extended pursuant to Section 38 of the Project Agreement.
- 1.479 “**Seasonal Bedding In Period**” has the meaning given in Schedule 20 – Payment Mechanism.
- 1.480 “**Seasonal Performance Testing**” has the meaning given in Schedule 14 – Outline Commissioning Program.
- 1.481 “**Section 33.1(c) Payment**” means payment of the HST payable by HMQ to Project Co under Section 33.1(c) of the Project Agreement (pursuant to paragraph 168(3)(c) of the *Excise Tax Act* (Canada)).

Thunder Bay Consolidated Courthouse

- 1.482 “**Secure Courthouse Areas**” has the meaning given in Section 60.2 of the Project Agreement.
- 1.483 “**Security**” has the meaning given in Schedule 4 – Lenders’ Direct Agreement.
- 1.484 “**Security System**” has the meaning given in Schedule 20 – Payment Mechanism.
- 1.485 “**Security & Surveillance Services**” means those security & surveillance services to be carried out pursuant to the Security & Surveillance Services Specification.
- 1.486 “**Security & Surveillance Services Specification**” means Section C12 of Part 3 of Schedule 15 – Output Specifications.
- 1.487 “**Security Documents**” has the meaning given in Schedule 4 - Lenders’ Direct Agreement.
- 1.488 “**Security System**” has the meaning given in Schedule 20 – Payment Mechanism.
- 1.489 “**Senior Debt Amount**” has the meaning given in Schedule 23 – Compensation on Termination.
- 1.490 “**Senior Debt Makewhole**” has the meaning given in Schedule 23 – Compensation on Termination.
- 1.491 “**Senior Debt Service Amount**” [REDACTED].
- 1.492 “**Senior Lenders**” [REDACTED].
- 1.493 “**Senior Notes**” [REDACTED].
- 1.494 “**Sensitive Information**” means financial or commercial information which would, if disclosed to a competitor of Project Co or any Project Co Party, give that competitor a competitive advantage over Project Co or such Project Co Party and thereby prejudice the business of Project Co or such Project Co Party.
- 1.495 “**Separate FF&E and Transition Services Fee**” means \$[REDACTED].
- 1.496 “**Service Contract**” means the service contract between Project Co and the Service Provider dated on or about the date of Financial Close.
- 1.497 “**Service Failure**” has the meaning given in Schedule 20 - Payment Mechanism.
- 1.498 “**Service Failure Deduction**” has the meaning given in Schedule 20 - Payment Mechanism.
- 1.499 “**Service Failure Performance Indicator**” has the meaning given in Schedule 20 - Payment Mechanism.
- 1.500 “**Service Guarantor**” means Johnson Controls, Inc.

Thunder Bay Consolidated Courthouse

- 1.501 “**Service Provider**” means Johnson Controls L.P., by its general partner Johnson Controls U.L.C., engaged by Project Co to perform the Project Co Services and any substitute service provider engaged by Project Co as may be permitted by the Project Agreement.
- 1.502 “**Service Provider’s Direct Agreement**” means the direct agreement between HMQ, Project Co, the Service Provider and the Service Guarantor, in the form set out in Schedule 5-2 - Service Provider’s Direct Agreement.
- 1.503 “**Service Quality Plan**” means such plan to be developed pursuant to the Output Specifications and the Final Commissioning Program.
- 1.504 “**Service Standards**” means the performance standards ascribed to each Project Co Service in Schedule 15 - Output Specifications.
- 1.505 “**Service Submittal**” has the meaning given in Section 11.1 of Schedule 10 - Review Procedure.
- 1.506 “**Service Tenderers**” has the meaning given in Schedule 34 - Benchmarking and Market Testing Procedure.
- 1.507 “**Service Tender Requirements**” has the meaning given in Schedule 34 - Benchmarking and Market Testing Procedure.
- 1.508 “**Service Tender Validity Period**” has the meaning given in Schedule 34 - Benchmarking and Market Testing Procedure.
- 1.509 “**Severe Market Disruption**” means any occurrence of exceptional circumstances in financial markets in Europe, the United States of America and/or Canada which:
- (a) results in the suspension or cessation of all or substantially all lending activity in national or relevant international capital or interbank markets; and
 - (b) adversely affect access by Project Co to such markets.
- 1.510 “**Shop Drawings**” means drawings, diagrams, illustrations, schedules, performance charts, brochures and other data which are to be provided by Project Co to illustrate details of a portion of the Works, indicating materials, methods of construction and attachment or anchorage, erection diagrams, connections, explanatory notes and other information necessary for completion of the Works.
- 1.511 “**Sidewalk Area**” means the sidewalk and street lighting areas identified in red on the attached Appendix “B” to this Schedule 1.
- 1.512 “**Sidewalk Work**” means the replacement and upgrades by The City of Thunder Bay of the sidewalks, including the installation of a new street lamp lighting system within the Sidewalk Area.

Thunder Bay Consolidated Courthouse

1.513 “**Simple Payback**” has the meaning given in Schedule 8 – Energy Matters.

1.514 “**Site**” means those lands and premises in the City of Thunder Bay, described as:

Firstly: PIN 62074-0233

LTS 64-66, PT LT 61, S 1/2 LT 62 E/S ARCHIBALD ST PL W68 NEEBING ADDITIONAL; LTS 64-66, PT LT 61, S 1/2 LT 62 W/S SYNDICATE AVE PL W68 NEEBING ADDITIONAL; PT SYNDICATE AVE PL W68 NEEBING ADDITIONAL CLOSED BY TY105896; LTS 64-66, PT LT 63 E/S SYNDICATE AVE PL 268 NEEBING ADDITIONAL; LTS 62-66, PT LT 61 W/S BRODIE ST PL W68 NEEBING ADDITIONAL; PT LANE W68 NEEBING ADDITIONAL CLOSED BY TBR217706; PT LANE PL W68 NEEBING ADDITIONAL CLOSED BY TY105899, PT 5, 55R13065 TOGETHER WITH AN EASEMENT OVER PT SCHOOL SITE PL W73 PT 6, 55R13065 & PT SYNDICATE AVE PL W73 PTS 1 & 2, 55R12899 AS IN TY107335 CITY OF THUNDER BAY

Secondly: PIN 62074-0235

LOT 62, PT LTS 61 & 63 E/S SYNDICATE AVE PL W68 NEEBING ADDITIONAL PT 4, 55R13065 TOGETHER WITH AN EASEMENT OVER PT SCHOOL SITE & PT SYNDICATE AVE PL W73 NEEBING ADDITIONAL PTS 1 & 2, 55R12899 & PT 6, 55R13065 AS IN TY107335 CITY OF THUNDER BAY

Thirdly: PIN 62074-0229

LT 63 & N 1/2 LT 62 PL W68 E/S ARCHIBALD ST NEEBING ADDITIONAL; LT 63 & N 1/2 LT 62 PL W68 W/S SYNDICATE AV NEEBING ADDITIONAL; LANE PL W68 NEEBING LYING BTN N1/2 LT 62 AND LT 63 W/S SYNDICATE AV PL W68 NEEBING AND N1/2 LT 62 AND LT 63 E/S ARCHIBALD ST PL W68 NEEBING, CLOSED BY TY105899, PART 3 ON 55R-13065; TOGETHER WITH AN EASEMENT OVER PT SCHOOL SITE & PT SYNDICATE AVE PL W73 BEING PT 6, 55R13065 & PTS 1 & 2, 55R12899 AS IN TY107335 CITY OF THUNDER BAY

as outlined in red for the purpose of illustration on the attached Appendix “A” of this Schedule 1.

1.515 “**Site Conditions**” means the condition of the Site and the Off-Site Parking Lot Lands, including the physical, geophysical, climatic, ecological, environmental, geotechnical and archaeological conditions.

1.516 “**Small Works**” means any works, including facilities and equipment, of a minor nature that are requested by HMQ to be performed having an individual cost or aggregate cost with other linked works, including facilities and equipment, of a minor nature, not exceeding \$[REDACTED] (index linked), or as otherwise agreed from time to time, but excluding any works, including facilities and equipment, which will increase the likelihood of a Failure

Thunder Bay Consolidated Courthouse

Event occurring, will increase the cost to Project Co of performing the Project Operations or will materially hinder Project Co in the performance of the Project Co Services.

- 1.517 “**Special Event**” has the meaning given in Schedule 20 – Payment Mechanism.
- 1.518 “**Special Projects Services**” means those special projects services to be carried out pursuant to the Special Projects Services Specification.
- 1.519 “**Special Projects Services Specification**” means Section C15 of Part 3 of Schedule 15 – Output Specifications.
- 1.520 “**Specific Service Specification**” means any one of the General Management Services Specification, the Plant Services Specification, the Environmental and Sustainability Services Specification, the Roads & Grounds Maintenance Services Specification, the Third Party Occupant Space Management Services Specification, the FM Help Desk Services Specification, the Utilities Management Services Specification, the Food Services Specification the Lifecycle Replacement and Refurbishment Services Specification, the Emergency Management Services Specification, the Cleaning Services Specification, the Waste Management & Recycling Services Specification, the Pest Control Services Specification, the Parking Services Specification, the Security & Surveillance Services Specification, the Special Projects Services Specification, the FF&E Services Specification and the Material Services Specification.
- 1.521 “**Standby Letter of Credit**” has the meaning given in Section 2.2(a) of the Project Agreement.
- 1.522 “**Start-Up Meeting**” has the meaning given in Section 18.4(a) of the Project Agreement.
- 1.523 “**Step-In Period**” has the meaning given in Schedule 4 - Lenders’ Direct Agreement.
- 1.524 “**Subcontractor**” means any subcontractor of Project Co engaged by or through Project Co to perform any of the Project Operations, including the Construction Contractor, the Service Provider, any Supplier or consultant, and any subcontractor of any other subcontractor at any tier.
- 1.525 “**Subcontractor Losses**” has the meaning given in Schedule 23 – Compensation on Termination.
- 1.526 “**Subcontracts**” means the contracts entered into by or between Project Co and any Subcontractor or between any Subcontractor at any tier, including the Construction Contractor and the Service Provider, and any other Subcontractor at any tier in relation to any aspect of the Project Operations.
- 1.527 “**Submittal**” means either a Works Submittal or a Service Submittal.
- 1.528 [REDACTED]

Thunder Bay Consolidated Courthouse

- 1.529 “**Subsequent Indebtedness Notice**” has the meaning given in Schedule 4 – Lenders' Direct Agreement.
- 1.530 “**Substantial Completion**” means the point at which the Facility has been completed in accordance with the Project Agreement; the Occupancy Permit has been issued; a certificate of substantial performance of the Works is published pursuant to Section 32(1) of the CLA; and all requirements for Substantial Completion described in the Final Commissioning Program, other than in respect of Minor Deficiencies, have been satisfied.
- 1.531 “**Substantial Completion Certificate**” means the certificate to be issued by the Independent Certifier in accordance with Section 24.4(d) of the Project Agreement.
- 1.532 “**Substantial Completion Date**” means the date on which Substantial Completion is achieved as evidenced by the Substantial Completion Certificate, as such date shall be stated therein.
- 1.533 “**Substantial Completion Notice**” has the meaning given in Section 24.4(b) of the Project Agreement.
- 1.534 “**Substantial Completion Payment**” means \$[REDACTED].
- 1.535 “**Substitute**” has the meaning given in Schedule 5-1 – Construction Contractor's Direct Agreement.
- 1.536 “**Suitable Substitute**” has the meaning given in Schedule 4 - Lenders’ Direct Agreement.
- 1.537 “**Supplier**” means a person who supplies to Project Co, or to any Subcontractor, any equipment, materials, supplies or services as part of, or for, the Project Operations.
- 1.538 “**Taxes**” means any and all taxes, levies, imposts, duties, fees, withholdings, assessments, deductions or charges whatsoever, imposed, assessed, levied or collected by any Governmental Authority, together with interest thereon and penalties with respect thereto, and includes all HST except where stated to the contrary, provided however that “**Taxes**” shall not include the HMQ Taxes.
- 1.539 “**Technical Reports**” means the Environmental Reports and the Geotechnical Report.
- 1.540 “**Temporary Alternative Accommodation**” has the meaning given in Schedule 20 - Payment Mechanism.
- 1.541 “**Temporary Repair**” has the meaning given in Schedule 20 - Payment Mechanism.
- 1.542 “**Tender Costs**” has the meaning given in Schedule 23 - Compensation on Termination.
- 1.543 “**Tender Process**” has the meaning given in Schedule 23 - Compensation on Termination.

Thunder Bay Consolidated Courthouse

- 1.544 “**Tender Process Monitor**” has the meaning given in Schedule 23 - Compensation on Termination.
- 1.545 “**Termination Date**” means the earlier of the Expiry Date and such earlier date, if any, on which termination of the Project Agreement takes effect in accordance with its terms.
- 1.546 “**Third Party Arbitration**” has the meaning given in Schedule 27 - Dispute Resolution Procedure.
- 1.547 “**Third Party Litigation**” has the meaning given in Schedule 27 - Dispute Resolution Procedure.
- 1.548 “**Third Party Occupant Space Management Services**” means those third party occupant space management services to be carried out pursuant to the Third Party Occupant Space Management Services Specification.
- 1.549 “**Third Party Occupant Space Management Services Specification**” means Section C13 of Part 3 of Schedule 15 – Output Specifications.
- 1.550 “**Threshold Equity Sale Amount**” means the amount which, if paid in consideration of the percentage of Equity Capital (as at Financial Close) sold in a particular sale of Equity Capital, would result in an Implied Equity Value that, if received in full on the day of the sale of Equity Capital, taken together with all Distributions paid in respect of the Equity Capital, and taking account of the actual timing of payment of all such amounts, would result in an Equity Sale IRR equal to the Threshold Equity Sale IRR.
- 1.551 “**Threshold Equity Sale IRR**” means [REDACTED]%.
- 1.552 “**Thunder Bay Hydro Work**” means the following work to be performed by Thunder Bay Hydro in relation to the Project:
- (i) Hydro Vac Excavation of Chapple Lane;
 - (ii) supply and installation of duct from Site property line to existing duct structures;
 - (iii) supply and pull cables and splicing, ground connections and cable terminations;
 - (iv) procure and install wall mounted fused disconnects and load break switches in the Vault; and
 - (v) revise the functionality existing LC2 switchgear.

Thunder Bay Consolidated Courthouse

- 1.553 “**Title Encumbrances**” means the Encumbrances listed in Schedule 16 - Title Encumbrances and any other Encumbrance consented to by HMQ and reasonably required in connection with the development of the Facility and the Project Operations.
- 1.554 “**Trade-Marks**” means any registered or unregistered mark, trade-mark, service mark, distinguishing guise, logo, insignia, seal, design or symbol.
- 1.555 “**Transferred Existing Facilities Item**” has the meaning given in Section 21.5(e)(i)(B) of the Project Agreement.
- 1.556 “**Transition**” has the meaning given in Section 24.17(a) of the Project Agreement.
- 1.557 “**Transition Advisor**” has the meaning given in Section 24.17(b) of the Project Agreement.
- 1.558 “**Transition Subcommittee**” has the meaning given in Section 24.18(a) of the Project Agreement.
- 1.559 “**TBPS**” has the meaning given in Section 19.4(a) of the Project Agreement.
- 1.560 “**TBPS Contractors**” means any independent contractor engaged by TBPS to carry out the TBPS Works.
- 1.561 “**TBPS Works**” means works to be carried out in accordance with Section 19.4 of the Project Agreement.
- 1.562 “**Unavailable**” has the meaning given in Schedule 20 - Payment Mechanism.
- 1.563 “**Uninsurable Event**” means any event which arises directly and solely from an Uninsurable Risk.
- 1.564 “**Uninsurable Risk**” has the meaning given in Section 8.1 of Schedule 25 - Insurance and Performance Security Requirements to the Project Agreement.
- 1.565 “**Unit Weighting Percentage**” has the meaning given in Schedule 20 – Payment Mechanism.
- 1.566 “**Unscheduled Maintenance Work**” has the meaning given in Section 26.4(a) of the Project Agreement.
- 1.567 “**Use Condition**” has the meaning given in Schedule 20 - Payment Mechanism.
- 1.568 “**Use Parameters**” has the meaning given in Schedule 20 - Payment Mechanism.
- 1.569 “**Utilities**” means energy/power supplies and waste recovery, including electricity, natural gas/fuel oil, water, sanitary waste and storm water.

Thunder Bay Consolidated Courthouse

- 1.570 “**Utilities Management Services**” means those utilities management services to be carried out pursuant to the Utilities Management Services Specification.
- 1.571 “**Utilities Management Services Specification**” means Section C4 of Part 3 of Schedule 15 - Output Specifications.
- 1.572 “**Utilities Management Subcommittee**” has the meaning given in Section 12.2(a) of the Project Agreement.
- 1.573 “**Utility Company**” means any company or companies designated by Project Co to provide Utilities.
- 1.574 “**Utility User(s)**” means those persons using Utilities at the Facility or on the Site.
- 1.575 “**Variation**” has the meaning given in Schedule 22 - Variation Procedure.
- 1.576 “**Variation Confirmation**” has the meaning given in Schedule 22 - Variation Procedure.
- 1.577 “**Variation Directive**” has the meaning given in Schedule 22 - Variation Procedure.
- 1.578 “**Variation Enquiry**” has the meaning given in Schedule 22 - Variation Procedure.
- 1.579 “**Variation Procedure**” means the procedure set out in Schedule 22 - Variation Procedure.
- 1.580 “**Warning Notice**” has the meaning given in Section 29.3(a) of the Project Agreement.
- 1.581 “**Waste Management & Recycling Services**” means those waste management & recycling services to be carried out pursuant to the Waste Management & Recycling Services Specification.
- 1.582 “**Waste Management & Recycling Services Specification**” means Section C9 of Part 3 of Schedule 15 – Output Specifications.
- 1.583 “**WHMIS**” means the system for the labelling and warning of Hazardous Substances used in the workplace, commonly referred to as a workplace hazardous materials information system, prescribed by Applicable Law over the delivery, storage and use of Hazardous Substances in the Province of Ontario.
- 1.584 “**Works**” means the design, construction, installation, testing, commissioning and completion of the Facility, including rectification of any Minor Deficiencies, and any other activities required to enable or facilitate the commencement of the Project Co Services, including the performance of all background checks required pursuant to Schedule 7 – Background Check Requirements and including all work under the Permits, Licences and Approvals, except for the HMQ Commissioning.
- 1.585 “**Works Change in Law**” means any Change in Law that:

Thunder Bay Consolidated Courthouse

- (a) is not a Relevant Change in Law;
 - (b) occurs after the date of the Project Agreement;
 - (c) requires Project Co to perform any work of alteration, addition, demolition, extension or variation in the quality or function of the Facility which is not Works, Maintenance Work or capital replacement work which Project Co would otherwise be required to perform in order to comply with its obligations under the Project Agreement; and
 - (d) was not reasonably foreseeable at the date of the Project Agreement by an experienced contractor carrying out activities and/or performing design and/or other operations similar to those to be carried out and/or performed by any Project Co Party in relation to the Project.
- 1.586 “**Works Committee**” has the meaning given in Section 11.1(a) of the Project Agreement.
- 1.587 “**Works Report**” has the meaning given in Section 20.5(a) of the Project Agreement.
- 1.588 “**Works Schedule**” has the meaning given in Section 20.2(c) of the Project Agreement.
- 1.589 “**Works Submittal**” has the meaning given in Section 1.1 of Schedule 10 - Review Procedure.
- 1.590 “**WSIB**” means the Ontario Workplace Safety and Insurance Board that is responsible for administering the *Workplace Safety and Insurance Act, 1997* (Ontario).
- 1.591 “**20 Year Average**” has the meaning given in Schedule 20 - Payment Mechanism.
2. **Interpretation.** The Project Agreement shall be interpreted according to the following provisions, unless the context requires a different meaning:
- 2.1 The tables of contents, headings, marginal notes and references to them in the Project Agreement are for convenience of reference only, shall not constitute a part of the Project Agreement, and shall not be taken into consideration in the interpretation of, or affect the meaning of, the Project Agreement.
 - 2.2 Except where the context requires otherwise (irrespective of whether some, but not all, references in a Schedule specifically refer to that Schedule or to other portions of the Project Agreement) references to specific Sections, Clauses, Paragraphs, Subparagraphs, Schedules, and other divisions of the Project Agreement are references to such Sections, Clauses, Paragraphs, or Subparagraphs of, Schedules to, or divisions of the Project Agreement and the terms “Section” and “Clause” are used interchangeably and are synonymous.
 - 2.3 Except where the context requires otherwise, references to specific Sections, Clauses, Paragraphs, Subparagraphs, Schedules, and other divisions of the Project Agreement

Thunder Bay Consolidated Courthouse

followed by a number are references to the whole of the Section, Clause, Paragraph, Subparagraphs, Schedule or other division of the Project Agreement as applicable, bearing that number, including all subsidiary provisions containing that same number as a prefix.

- 2.4 Except where the context requires otherwise, references in the Output Specifications to specific Parts, Sections, Clauses, Paragraphs, Subparagraphs, Schedules, and other divisions of the Output Specifications shall be construed such that each such reference on a page of the Output Specifications will be read to be preceded by and to include the prefix Section number or other reference at the top of the applicable page, and all cross-references to any Section in Schedule 15 - Output Specifications shall be interpreted to include the applicable prefix Section number or other reference.
- 2.5 The Schedules to the Project Agreement are an integral part of the Project Agreement and a reference to the Project Agreement includes a reference to the Schedules.
- 2.6 All references in the Project Agreement to a Schedule shall be to a Schedule of the Project Agreement.
- 2.7 All capitalized terms used in a Schedule shall have the meanings given to such terms in Schedule 1 – Definitions and Interpretation, unless stated otherwise in a particular Schedule in which case such definition shall have the meaning given to it in that Schedule solely for the purposes of that Schedule.
- 2.8 The language of the Output Specifications and other documents comprising the Project Agreement is in many cases written in the imperative for brevity. Clauses containing instructions, directions or obligations are directed to Project Co and shall be construed and interpreted as if the words “Project Co shall” immediately preceded the instructions, directions or obligations.
- 2.9 Words importing persons or parties are to be broadly interpreted and include an individual, corporation, limited liability company, joint stock company, firm, partnership, joint venture, trust, unincorporated organization, Governmental Authority, unincorporated body of persons or association and any other entity having legal capacity, and the heirs, beneficiaries, executors, administrators or other legal representatives of a person in such capacity.
- 2.10 Unless the context otherwise requires, wherever used herein the plural includes the singular, the singular includes the plural, and each of the masculine, feminine and neuter genders include all other genders.
- 2.11 Unless otherwise provided in the Project Agreement, all accounting and financial terms used in the Project Agreement shall be interpreted and applied in accordance with Canadian GAAP.
- 2.12 References to any standard, principle, agreement or document include (subject to all relevant approvals and any other provisions of the Project Agreement concerning amendments) a

Thunder Bay Consolidated Courthouse

- reference to that standard, principle, agreement or document as amended, supplemented, restated, substituted, replaced, novated or assigned.
- 2.13 References to any Applicable Law, including any statutes or other Applicable Law specifically referred to herein, whether or not amendments or successors to such Applicable Law are referred to herein, are to be construed as references to that Applicable Law as from time to time amended or to any Applicable Law covering the same or similar subject matter from time to time replacing, extending, consolidating or amending the same.
- 2.14 References to a statute shall include all regulations, by-laws, ordinances and orders made under or pursuant to the statute.
- 2.15 References to persons shall include their successors and assigns. References to a public organization shall include their successors and assigns, and if a public organization ceases to exist or ceases to perform its functions without a successor or assign, references to such public organization shall be deemed to include a reference to any public organization or any organization or entity which has taken over either or both the functions and responsibilities of such public organization.
- 2.16 A reference in the Project Agreement or in any Project Document to any right, power, obligation or responsibility of any Governmental Authority shall be deemed to be a reference to the Governmental Authority that, pursuant to Applicable Laws has such right, power, obligation or responsibility at the relevant time.
- 2.17 References to a deliberate act or omission or deliberate or negligent act or omission of any Province Person shall be construed having regard to the interactive nature of the activities of the Province Persons and Project Co and further having regard to:
- (a) acts contemplated by the Output Specifications;
 - (b) acts or omissions in the ordinary course of the Courthouse Activities and HMQ FM Services and expressly or reasonably inferred from the Output Specifications to be taken into account by Project Co in the performance of the Project Co Services; or
 - (c) acts otherwise provided for in the Project Agreement.
- 2.18 The words in the Project Agreement shall bear their natural meaning.
- 2.19 Each of Project Co's and HMQ's respective obligations shall be construed as separate obligations owed to the other.
- 2.20 References containing terms such as:
- (a) "hereof", "herein", "hereto", "hereinafter", and other terms of like import are not limited in applicability to the specific provision within which such references are set forth but instead refer to the Project Agreement taken as a whole; and

Thunder Bay Consolidated Courthouse

- (b) “includes” and “including”, whether or not used with the words “without limitation” or “but not limited to”, shall not be deemed limited by the specific enumeration of items but shall, in all cases, be deemed to be without limitation and construed and interpreted to mean “includes without limitation” and “including without limitation”.
- 2.21 In construing the Project Agreement, the rule known as the *ejusdem generis* rule shall not apply nor shall any similar rule or approach apply to the construction of the Project Agreement and, accordingly, general words introduced or followed by the word “other” or “including” or “in particular” shall not be given a restrictive meaning because they are followed or preceded (as the case may be) by particular examples intended to fall within the meaning of the general words.
- 2.22 Where the Project Agreement states that an obligation shall be performed “no later than” or “within” or “by” a stipulated date or event which is a prescribed number of days after a stipulated date or event the latest time for performance shall be 5:00 p.m. on the last day for performance of the obligation concerned, or, if that day is not a Business Day, 5:00 p.m. on the next Business Day.
- 2.23 Where the Project Agreement states that an obligation shall be performed “no later than” or “by” a prescribed number of days before a stipulated date or event or “by” a date which is a prescribed number of days before a stipulated date or event, the latest time for performance shall be 5:00 p.m. on the last day for performance of the obligation concerned, or if that day is not a Business Day, 5:00 p.m. on the next Business Day.
- 2.24 Where the Project Agreement states that an obligation shall be performed “on” a stipulated date, the latest time for performance shall be 5:00 p.m. on that day, or, if that day is not a Business Day, 5:00 p.m. on the next Business Day.
- 2.25 Any reference to time of day or date means the local time or date in Toronto, Ontario.
- 2.26 Unless otherwise indicated, time periods will be strictly construed.
- 2.27 Whenever the terms “will” or “shall” are used in the Project Agreement in relation to Project Co or HMQ they shall be construed and interpreted as synonymous and to read “Project Co shall” or “HMQ shall” as the case may be.
- 2.28 Any reference to currency is to Canadian currency and any amount advanced, paid or calculated is to be advanced, paid or calculated in Canadian currency.
- 2.29 Unless otherwise identified in the Project Agreement, all units of measurement in any documents submitted by Project Co to HMQ shall be in accordance with the SI system of units.
- 2.30 Terms not defined herein and used in the Project Agreement which have a technical meaning commonly understood by the courthouse facilities sector in Ontario will be construed as having that meaning unless the context otherwise requires.

Thunder Bay Consolidated Courthouse


- 2.31 Save where expressly stated otherwise, references to amounts or sums expressed to be “indexed” or “index linked” are references to amounts or sums which require adjustment to reflect the effects of inflation. Such adjustment shall be calculated in accordance with the following formula:

$$\text{Adjusted amount or sum} = \text{Amount or sum} \times \frac{\text{CPI}_n}{\text{CPI}_o}$$

- 2.32 The terms “properly inferable”, “readily apparent” and “readily discoverable” as used in this Project Agreement, shall be interpreted by taking into consideration Project Co’s and any Project Co Party’s experience and the investigations, inspections and examinations of the Background Information, of the Site and Off-Site Parking Lot Lands carried out by Project Co or by any Project Co Party during the Request for Proposals process or other due diligence; and by taking into consideration reasonable, normal course and industry standard investigations, inspections or other due diligence; in each case in accordance with Good Industry Practice.
- 2.33 Any reference in this Project Agreement to an act to be performed by Project Co or to an obligation or right of Project Co will be construed and applied for all purposes as if it referred to an act to be performed by [REDACTED] on behalf of Project Co or an obligation assumed by or imposed upon, or a right of, [REDACTED] in its capacity as general partner of Project Co, as the case may be.


Thunder Bay Consolidated Courthouse

Appendix "A"




Thunder Bay Consolidated Courthouse

Appendix "B"



Thunder Bay Consolidated Courthouse

Appendix “C”



SCHEDULE 2

COMPLETION DOCUMENTS

In this Schedule 2, "certified" shall mean that the relevant document is certified as a true and complete copy in full force and effect and unamended as of the date of the relevant certificate by an officer or director of the relevant corporation.

1. DOCUMENTS TO BE DELIVERED BY PROJECT CO

Unless an original document is specifically required, a certified copy of each of the following documents (in each case, executed by the parties to such agreement other than HMQ and in form and substance satisfactory to HMQ, acting reasonably) is to be delivered by Project Co to HMQ on or prior to the Financial Close Target Date:

- 1.1 an original of this Project Agreement;
- 1.2 an original of the Custody Agreement;
- 1.3 an original of the Lenders' Direct Agreement;
- 1.4 an original of the Construction Contractor's Direct Agreement;
- 1.5 an original of the Service Provider's Direct Agreement;
- 1.6 an original of the Independent Certifier Agreement;
- 1.7 an original of the Insurance Trust Agreement;
- 1.8 an original notice of appointment of the Project Co Representative;
- 1.9 an original of the acknowledgement and undertaking in the form attached as Appendix A to this Schedule 2;
- 1.10 the Lending Agreements;
- 1.11 the Construction Contract;
- 1.12 the Service Contract;
- 1.13 a certificate of insurance and draft policies of insurance for the insurances required to be taken out by the Construction Contractor for the period prior to the Substantial Completion Date in accordance with this Project Agreement;
- 1.14 one (1) printed copy of the Financial Model and two (2) copies on CD-Rom;
- 1.15 a certificate of an officer of Project Co certifying:

Thunder Bay Consolidated Courthouse

- (a) a true copy of the Financial Model audit report dated as of the date of Financial Close, prepared by Wolridge Mahon LLP; and
 - (b) that the Financial Model algorithms have not changed from the audit report referred to in (a) above;
- 1.16 a certificate of an officer of Project Co and [REDACTED] substantially in the form attached as Appendix B to this Schedule 2;
 - 1.17 a certificate of an officer of the Construction Contractor substantially in the form attached as Appendix B to this Schedule 2;
 - 1.18 a certificate of an officer of the Service Provider substantially in the form attached as Appendix B to this Schedule 2;
 - 1.19 a certificate of an officer of the Construction Guarantor substantially in the form attached as Appendix B to this Schedule 2;
 - 1.20 a certificate of an officer of the Service Guarantor substantially in the form attached as Appendix B to this Schedule 2;
 - 1.21 an original of the opinion from counsel to Project Co, [REDACTED], the Construction Contractor, the Service Provider, the Construction Guarantor, the Service Guarantor and such other Project Co Parties as HMQ may reasonably require substantially in the form attached as Appendix C to this Schedule 2 and otherwise acceptable to HMQ and its counsel;
 - 1.22 the Interface Agreement;
 - 1.23 Performance Security;
 - 1.24 a certificate of good standing from the Workplace Safety and Insurance Board;
 - 1.25 [REDACTED];
 - 1.26 [REDACTED]; and
 - 1.27 such other documents as the parties may agree, each acting reasonably.

2. DOCUMENTS TO BE DELIVERED BY HMQ

Unless an original document is specifically required, a certified copy of each of the following documents (in each case, where HMQ is a party to such document, executed by HMQ and, if applicable, any HMQ Party or Governmental Authority) is to be delivered by HMQ to Project Co on or prior to the Financial Close Target Date:

- 2.1 an original of this Project Agreement;

Thunder Bay Consolidated Courthouse

- 2.2 an original of the Custody Agreement;
- 2.3 an original of the Lenders' Direct Agreement;
- 2.4 an original of the Construction Contractor's Direct Agreement;
- 2.5 an original of the Service Provider's Direct Agreement;
- 2.6 an original of the Independent Certifier Agreement;
- 2.7 an original of the Insurance Trust Agreement;
- 2.8 an original notice of appointment of the HMQ Representative;
- 2.9 a certificate of an officer of IO and a declaration of management signed by an officer of IO substantially in the forms attached as Appendix D and Appendix E respectively to this Schedule 2; and
- 2.10 such other documents as the parties may agree, each acting reasonably.

APPENDIX A

FORM OF UNDERTAKING AND ACKNOWLEDGEMENT

TO: Ontario Infrastructure Projects Corporation, as agent for Her Majesty The Queen in Right of Ontario, as represented by the Minister of Infrastructure (“**IO**”)

RE: Project agreement (as amended, supplemented or modified from time to time, the “**Project Agreement**”) dated the [●] day of [●], 2010 between HMQ and Plenary Justice Thunder Bay [REDACTED] (“**Project Co**”)

1. The undersigned acknowledges that:
 - (a) The Project will proceed as an alternative financing and procurement project under the MI's *ReNew Ontario* infrastructure investment plan, and complies with the principles set out in the IPFP Framework.
 - (b) The IPFP Framework establishes 5 fundamental principles which guide the financing and procurement of public infrastructure projects in Ontario:
 - (i) The public interest is paramount.
 - (ii) Value for money must be demonstrable.
 - (iii) Appropriate public control/ownership must be preserved.
 - (iv) Accountability must be maintained.
 - (v) All processes must be fair, transparent and efficient.
 - (c) The IPFP Framework states that, consistent with the principle of appropriate public ownership/control, public ownership of assets will be preserved in the public sector.
2. The undersigned undertakes to comply with all Applicable Law in any direction or order issued by MAG or IO to the extent that the direction or order affects the Project Operations.

Thunder Bay Consolidated Courthouse

3. Capitalized terms used but not defined herein have the respective meanings ascribed thereto in the Project Agreement.

DATED this _____ day of _____, 2010.

[•]

By: _____
Name:
Title:

By: _____
Name:
Title:

I/We have authority to bind the corporation.

APPENDIX B

FORM OF PROJECT CO/PROJECT CO PARTY OFFICER'S CERTIFICATE

Certificate of an Officer of

[NTD: Modify, as appropriate, for limited/general partnership]

[•]

(the "Corporation")

TO: ONTARIO INFRASTRUCTURE PROJECTS CORPORATION, AS AGENT FOR HER MAJESTY THE QUEEN IN RIGHT OF ONTARIO, AS REPRESENTED BY THE MINISTER OF INFRASTRUCTURE ("HMQ")

AND TO: ONTARIO INFRASTRUCTURE PROJECTS CORPORATION

AND TO: OGILVY RENAULT LLP

AND TO: DAVIES WARD PHILLIPS & VINEBERG LLP

AND TO: BNY TRUST COMPANY OF CANADA

AND TO: FASKEN MARTINEAU DUMOULIN LLP

I, [•], being the [•] of the Corporation and an authorized signatory of the Corporation and being duly authorized by the Corporation to deliver this certificate, hereby make the following certifications and confirmations for and on behalf of the Corporation and without incurring personal liability and that the same may be relied upon by you without further inquiry:

1. Constatting Documents

- (a) The Corporation is a subsisting corporation duly incorporated under the laws of **[the Province of Ontario]**.
- (b) Attached hereto as **Schedule "A"** are true and complete copies of the articles, together with all amendments thereto, of the Corporation (the "**Articles**"). The Articles are in full force and effect on the date hereof and no other articles have been issued and no proceeding has been taken or is contemplated to the date hereof to authorize the Corporation to amend, surrender or cancel the Articles.
- (c) Attached hereto as **Schedule "B"** are true and complete copies of the by-laws of the Corporation (the "**By-laws**") enacted on or before the date hereof. The By-laws have been in full force and effect from and after the date thereof as set out therein and are in full force and effect, unamended as of the date hereof. No proceeding has been taken to the date hereof to authorize the Corporation to amend the By-laws and neither the directors nor the shareholders of the Corporation have passed, confirmed or consented to any resolutions amending or varying the By-laws.

Thunder Bay Consolidated Courthouse

- (d) Attached hereto as **Schedule "C"** is a true and complete copy of a unanimous shareholders' agreement between the shareholders of the Corporation and the Corporation (the "**Unanimous Shareholders' Agreement**") executed on or before the date hereof. The Unanimous Shareholders' Agreement has been in full force and effect from and after the date thereof as set out therein and is in full force and effect, unamended as of the date hereof.
- (e) The minute books and corporate records of the Corporation made available to [●] are the original minute books and corporate records of the Corporation and contain all minutes of meetings, resolutions and proceedings of the shareholders and directors of the Corporation to the date hereof and there have been no meetings, resolutions or proceedings authorized or passed by the shareholders or directors of the Corporation to the date hereof not reflected in such minute books and corporate records. Such minute books and corporate records are true, complete and correct in all material respects and there are no changes, additions or alterations necessary to be made thereto to make such minute books and corporate records true, complete and correct in all material respects.
- (f) At the date hereof, no winding-up, liquidation, dissolution, insolvency, bankruptcy, amalgamation, arrangement, reorganization or continuation proceedings in respect of the Corporation have been commenced or are being contemplated by the Corporation, and the Corporation has no knowledge of any such proceedings having been commenced or contemplated in respect of the Corporation by any other party.
- (g) At the date hereof, the Corporation is up-to-date in the filing of all returns and other documents required to be filed by it by governmental authorities, including under corporate, securities and tax legislation, and no notice of any proceedings to cancel its certificate of incorporation or otherwise to terminate its existence has been received by the Corporation.
- (h) Pursuant to the Unanimous Shareholders' Agreement, the powers of the directors of the Corporation to manage the business and affairs of the Corporation, whether such powers arise from the [**Business Corporations Act (Ontario) (the "Act")**], the Articles or the By-laws of the Corporation, or otherwise, are restricted to the fullest extent permitted by law, and, in accordance with the Act and the Unanimous Shareholders' Agreement, the shareholders of the Corporation have and enjoy and may exercise and perform all the rights, powers, and duties of the directors of the Corporation to manage the business and affairs of the Corporation.
- (i) There are no provisions in the Articles, By-laws, Unanimous Shareholders' Agreement or in any other agreement binding on the Corporation which:
 - (i) restrict or limit the powers of the Corporation to enter into:
 - (1) a certain project agreement with HMQ made as of [●], 2010 (as the same may be amended, supplemented, restated or otherwise modified

Thunder Bay Consolidated Courthouse

from time to time, the "**Project Agreement**") pursuant to which the Corporation will design, build, finance and maintain a new courthouse facility;

- (2) a lenders' direct agreement between the Corporation, HMQ and the Lenders' Agent;
- (3) a direct agreement between Bird Design-Build Construction Inc. (the "**Construction Contractor**"), the Corporation, the Construction Guarantor and HMQ;
- (4) a direct agreement between Johnson Controls L.P. (the "**Service Provider**"), the Corporation, the Service Guarantor and HMQ; and
- (5) **[NTD: List other documents delivered at Financial Close.]**,

(collectively, the "**Documents**"); or

- (ii) restrict or limit the authority of the directors or shareholders of the Corporation by resolution to delegate the powers set out in subparagraph (i) to a director or an officer of the Corporation.

2. Resolutions

- (a) Annexed hereto, forming part hereof and marked as **Schedule "D"** are true and complete copies of the resolutions of the **[directors/shareholders]** of the Corporation (the "**Resolutions**"), which have been duly and validly passed in accordance with applicable law, constituting authority and approval for the Corporation, *inter alia*, to enter into the Documents. The Resolutions are the only resolutions of the Corporation pertaining to the subject matter thereof and the same are in full force and effect, unamended as of the date hereof.
- (b) The authorization, execution and delivery of each Document contemplated in the Resolutions, and the performance by the Corporation of its obligations thereunder, do not constitute or result in a violation or breach or default under:
 - (i) the Articles, By-laws or the Unanimous Shareholders' Agreement;
 - (ii) to the best of my knowledge and belief after due diligence, any order of any Canadian or **[Ontario]** governmental body by which it is bound;
 - (iii) to the best of my knowledge and belief after due diligence, the terms of any agreement or instrument under which any of its property or assets is bound;or

Thunder Bay Consolidated Courthouse

- (iv) to the best of my knowledge and belief after due diligence, any writ, judgment, injunction, determination or award which is binding on the Corporation or any of its properties.
- (c) To the best of my knowledge and belief after due diligence, there is no claim, action, suit, proceedings, arbitration, investigation or inquiry before any governmental agency, court or tribunal, foreign or domestic, or before any private arbitration tribunal, pending or threatened against the Corporation, or involving its properties or business. To the best of my knowledge and belief after due diligence, no administrative or court decree is outstanding in respect of the Corporation or its assets.
- (d) To the best of my knowledge and belief after due diligence, no consent, approval or other order of any Canadian or [Ontario] governmental authority which has not been obtained is required to permit the Corporation to execute and deliver the Documents.

3. No Breach or Default

Neither the execution and delivery by the Corporation of the Documents nor the consummation of the transactions therein contemplated nor the fulfilment or compliance with the terms thereof will contravene or result in a breach of any of the terms, conditions or provisions of, or constitute a default under the Articles, By-laws, Unanimous Shareholders' Agreement or under any other agreement binding on the Corporation.

4. Specimen Signatures

The persons whose names are set forth below are, at the date hereof, officers and/or directors of the Corporation, duly elected or appointed to the office or offices set forth opposite their respective names and authorized to execute the Documents on behalf of the Corporation. The signatures set forth opposite their respective names are the true signatures of those persons:

<u>NAME</u>	<u>POSITION</u>	<u>SIGNATURE</u>

5. Capital

Listed below are all of the issued and outstanding shares in the capital of the Corporation and the registered owner of such shares:

Thunder Bay Consolidated Courthouse

ISSUED SHARES

REGISTERED OWNER

Attached hereto as **Schedule "E"** are true copies of all certificates in respect of such issued and outstanding shares. The Corporation has issued no securities, including (without limitation) securities convertible or exchangeable into shares and/or securities in respect of debt, other than such issued and outstanding shares as are listed above.

DATED this _____ day of _____, 2010.

Name:

Title:

APPENDIX C

FORM OF PROJECT CO/PROJECT CO PARTY OPINION

[INSERT DATE]

Ontario Infrastructure Projects Corporation
777 Bay Street, 9th Floor
Toronto, Ontario
M5G 2C8

Ontario Infrastructure Projects Corporation, as
agent for Her Majesty the Queen in Right of
Ontario
777 Bay Street, 9th Floor
Toronto, Ontario
M5G 2C8

Ogilvy Renault LLP
Royal Bank Plaza, South Tower, Suite 3800
200 Bay Street, P.O. Box 84
Toronto, Ontario
M5J 2Z4

Ministry of the Attorney General
720 Bay Street
5th Floor
Toronto, Ontario
M5G 2K1

Dear Sirs/Mesdames:

Re: Thunder Bay Consolidated Courthouse

We have acted as counsel to [●] ("**Project Co**"), [●] (the "**Construction Contractor**") and [●] (the "**Service Provider**") in connection with the alternative financing and procurement transaction whereby Project Co has agreed to enter into a design, build, finance and maintain agreement for a new courthouse facility in Thunder Bay, Ontario. **[NTD: Additional parties to be added depending on consortium structure and/or the financing package.]**

This opinion is being delivered to Ontario Infrastructure Projects Corporation, as agent for Her Majesty the Queen in Right of Ontario ("**HMQ**"), Ontario Infrastructure Projects Corporation, the Ministry of the Attorney General and their counsel pursuant to Section 1.21 of Schedule 2 to the project agreement made as of [●], 2010 between HMQ and Project Co (as the same may be amended, supplemented, restated or otherwise modified from time to time, the "**Project Agreement**").

All capitalized terms used but not otherwise defined in this opinion shall have the respective meanings ascribed thereto in the Project Agreement.

In our capacity as counsel to Project Co, the Construction Contractor and the Service Provider, we have participated in the preparation and negotiation, and have examined an executed copy, of each of the following documents (unless otherwise indicated, all documents are dated as of [●], 2010):

Thunder Bay Consolidated Courthouse

1. the Project Agreement; and
2. the following project documents (collectively, the "Implementation Documents"):
 - (a) the Construction Contract;
 - (b) the Service Contract;
 - (c) the Lenders' Direct Agreement;
 - (d) the Construction Contractor's Direct Agreement;
 - (e) the Service Provider's Direct Agreement;
 - (f) the Lending Agreements; and
 - (g) the Performance Guarantees.

The Project Agreement and the Implementation Documents are hereinafter collectively referred to as the "**Documents**", and each is individually referred to as a "**Document**". **[NTD: Additional documents to be added depending on consortium structure and/or the financing package.]**

We are qualified to practise law in the Province of Ontario. We have made no investigation of the laws of any jurisdiction other than Ontario, and the opinions expressed below are confined to the laws of Ontario and the federal laws of Canada applicable therein as at the date hereof.

We do not act as corporate counsel to **[Project Co, the Construction Contractor or the Service Provider]**, nor have we participated in the general maintenance of their corporate records and corporate proceedings. Therefore, in expressing certain of the opinions below, we have, where indicated, relied exclusively, and without any independent investigation or enquiry, on certificates of public officials and a certificate of an officer of each of Project Co, the Construction Contractor and the Service Provider dated as of the date hereof (the "**Officer's Certificates**") as to certain factual matters.

Searches and Reliance

We have conducted, or have caused to be conducted, the searches identified in Schedule "A" (the "**Searches**") for filings or registrations made in those offices of public record listed in Schedule "A". The Searches were conducted against the current name and all former names of Project Co, the Construction Contractor and the Service Provider (including, in each case, both the English and French versions, if any). The results of the Searches are set out in Schedule "A".

We have also made such investigations and examined originals or copies, certified or otherwise identified to our satisfaction, of such certificates of public officials and of such other certificates, documents and records as we have considered necessary or relevant for purposes of the opinions expressed below, including, without limitation, the Officer's Certificates.

Thunder Bay Consolidated Courthouse

We have relied exclusively, and without any independent investigation or enquiry, on the Officer's Certificates and the certificates of public officials with respect to certain factual matters.

In connection with the opinions set forth in paragraphs 1, 2 and 3 below, we have relied exclusively on Certificates of Status issued by the [Ministry of Government Services (Ontario)] of even date, copies of which are attached as Schedule "B".

In connection with the opinions set forth in paragraphs 5, 8, 11, 17 and 20 below, we have relied exclusively, and without any independent investigation or enquiry, upon the opinion of [•] dated [•], 2010 (the "CC Opinion"), a copy of which has been delivered to you. To the extent that the CC Opinion contains assumptions, qualifications, limitations or definitions, or is expressed as relying on any certificate(s) or other documents identified therein, the opinions herein expressed in reliance on the CC Opinion should be read as incorporating the identical assumptions, qualifications, limitations, definitions and reliances.

In connection with the opinions set forth in paragraphs 6, 9, 12, 18 and 21 below, we have relied exclusively, and without any independent investigation or enquiry, upon the opinion of [•] dated [•], 2010 (the "SP Opinion"), a copy of which has been delivered to you. To the extent that the SP Opinion contains assumptions, qualifications, limitations or definitions, or is expressed as relying on any certificate(s) or other documents identified therein, the opinions herein expressed in reliance on the SP Opinion should be read as incorporating the identical assumptions, qualifications, limitations, definitions and reliances.

Assumptions

For the purposes of the opinions expressed herein, we have assumed:

1. The genuineness of all signatures, the authenticity of all documents submitted to us as originals, the conformity to originals of all documents submitted to us as certified, true, conformed, photostatic or notarial copies or facsimiles thereof and the authenticity of the originals of such certified, true, conformed, photostatic or notarial copies or facsimiles.
2. Each of the parties (other than Project Co, the Construction Contractor and the Service Provider) to each of the Documents is and was, at all relevant times, a subsisting corporation, partnership, limited partnership, limited liability company or trust, as applicable, under the laws of its jurisdiction of formation.
3. Each of the parties (other than Project Co, the Construction Contractor and the Service Provider) has (and had) the corporate power, authority and capacity to own its property and assets and to carry on its business as such business is now (or as was then) being carried on by it, has (or had) all requisite corporate power, authority and capacity to execute and deliver each Document to which it is party and to perform its obligations thereunder, has taken all necessary corporate action, as applicable, to authorize the execution and delivery of each Document to which it is a party and the performance of its obligations thereunder, and has duly executed and delivered each Document to which it is a party and each Document to

Thunder Bay Consolidated Courthouse

which it is a party is a legal, valid and binding obligation of such party enforceable against it in accordance with its terms.

4. The completeness, truth and accuracy of all facts set forth in the Officer's Certificates.
5. The completeness, truth and accuracy of all facts set forth in official public records and certificates and other documents supplied by public officials.
6. Value has been given by each of the parties (other than Project Co, the Construction Contractor and the Service Provider) to Project Co, the Construction Contractor and the Service Provider.

Opinions

Based upon and subject to the foregoing, and to the qualifications, exceptions and limitations hereinafter expressed, we are of the opinion that, as of the date hereof:

Incorporation and Existence

1. Project Co is a corporation incorporated under the laws of **[the Province of Ontario]** and has not been dissolved.
2. The Construction Contractor is a corporation incorporated under the laws of **[the Province of Ontario]** and has not been dissolved.
3. The Service Provider is a corporation incorporated under the laws of **[the Province of Ontario]** and has not been dissolved.

Corporate Power and Capacity

4. Project Co has the corporate power and capacity to own or lease its properties and assets, to carry on its business as it is currently being conducted and as it is contemplated to be conducted under the Project Agreement, and to enter into and perform its obligations under each of the Documents to which it is a party.
5. The Construction Contractor has the corporate power and capacity to own or lease its properties and assets, to carry on its business as it is currently being conducted and as it is contemplated to be conducted under the Documents, and to enter into and perform its obligations under each of the Documents to which it is a party.
6. The Service Provider has the corporate power and capacity to own or lease its properties and assets, to carry on its business as it is currently being conducted and as it is contemplated to be conducted under the Documents, and to enter into and perform its obligations under each of the Documents to which it is a party.

Thunder Bay Consolidated Courthouse

Corporate Authorization

7. Project Co has taken all necessary corporate action to authorize the execution and delivery of, and the performance of its obligations under, each of the Documents to which it is a party.
8. The Construction Contractor has taken all necessary corporate action to authorize the execution and delivery of, and the performance of its obligations under, each of the Documents to which it is a party.
9. The Service Provider has taken all necessary corporate action to authorize the execution and delivery of, and the performance of its obligations under, each of the Documents to which it is a party.

Execution and Delivery

10. Project Co has duly executed and delivered each of the Documents to which it is a party.
11. The Construction Contractor has duly executed and delivered each of the Documents to which it is a party.
12. The Service Provider has duly executed and delivered each of the Documents to which it is a party.

Enforceability

13. Each of the Documents to which Project Co is a party constitutes a legal, valid and binding obligation of Project Co, enforceable against it in accordance with its terms.
14. Each of the Documents to which the Construction Contractor is a party constitutes a legal, valid and binding obligation of the Construction Contractor, enforceable against it in accordance with its terms.
15. Each of the Documents to which the Service Provider is a party constitutes a legal, valid and binding obligation of the Service Provider, enforceable against it in accordance with its terms.

No Breach or Default

16. The execution and delivery by Project Co of the Documents to which it is a party does not, and the performance by Project Co of its obligations under each such Document in accordance with its terms will not, breach or constitute a default under (i) its articles, by-laws or unanimous shareholders' agreement, or (ii) the provisions of any law, statute, rule or regulation to which Project Co is subject.
17. The execution and delivery by the Construction Contractor of the Documents to which it is a party does not, and the performance by the Construction Contractor of its obligations under

Thunder Bay Consolidated Courthouse

each such Document in accordance with its terms will not, breach or constitute a default under (i) its articles, by-laws or unanimous shareholders' agreement, or (ii) the provisions of any law, statute, rule or regulation to which the Construction Contractor is subject.

18. The execution and delivery by the Service Provider of the Documents to which it is a party does not, and the performance by the Service Provider of its obligations under each such Document in accordance with its terms will not, breach or constitute a default under (i) its articles, by-laws or unanimous shareholders' agreement, or (ii) the provisions of any law, statute, rule or regulation to which the Service Provider is subject.

Regulatory Approvals

19. No authorization, consent, permit or approval of, or other action by, or filing with or notice to, any governmental agency or authority, regulatory body, court, tribunal or other similar entity having jurisdiction is required in connection with the execution and delivery by Project Co of the Documents to which it is a party and the performance of its obligations thereunder.
20. No authorization, consent, permit or approval of, or other action by, or filing with or notice to, any governmental agency or authority, regulatory body, court, tribunal or other similar entity having jurisdiction is required in connection with the execution and delivery by the Construction Contractor of the Documents to which it is a party and the performance of its obligations thereunder.
21. No authorization, consent, permit or approval of, or other action by, or filing with or notice to, any governmental agency or authority, regulatory body, court, tribunal or other similar entity having jurisdiction is required in connection with the execution and delivery by the Service Provider of the Documents to which it is a party and the performance of its obligations thereunder.

Qualifications

Our opinions herein are subject to the following qualifications and reservations, namely:

1. The enforceability of any Document and the rights and remedies set out therein or any judgment arising out of or in connection therewith is subject to and may be limited by any applicable bankruptcy, reorganization, winding-up, insolvency, moratorium or other laws of general application affecting creditors' rights from time to time in effect.
2. The enforceability of each of the Documents and the rights and remedies set out therein is subject to and may be limited by general principles of equity, and no opinion is given as to any specific remedy that may be granted, imposed or rendered, including equitable remedies such as those of specific performance and injunction, or the availability of equitable defences.
3. The enforceability of any Document will be subject to the limitations contained in the *Limitations Act, 2002* (Ontario), and we express no opinion as to whether a court may find

Thunder Bay Consolidated Courthouse

- any provision of any Document to be unenforceable as an attempt to vary or exclude a limitation period under that Act.
4. Pursuant to the *Currency Act* (Canada), a judgment in money rendered by a Court in the Province of Ontario must be awarded in Canadian currency and such judgment may be based on a rate of exchange in effect other than the day of payment of the judgment.
 5. To the extent that a particular contractual provision is characterized by a Court as a penalty and not as a genuine pre-estimate of damages, it will not be enforceable.
 6. A Court may not treat as conclusive those certificates and determinations which the Documents state are to be so treated.
 7. A receiver or receiver and manager appointed pursuant to the provisions of any Document, for certain purposes, may not be treated by a Court as being solely the agent of Project Co notwithstanding any agreement to the contrary.
 8. The ability to recover or claim for certain costs or expenses may be subject to judicial discretion.
 9. With respect to any provisions of the Documents pursuant to which the parties to such Documents are permitted or required to submit a dispute arising out of such Documents to arbitration, we express no opinion as to the enforceability of such arbitration provisions in all circumstances since under the *Arbitration Act, 1991* (Ontario) a court of competent jurisdiction in Ontario may, in its discretion and upon certain grounds, refuse to stay judicial proceedings in which event an arbitration under such arbitration provisions may not be commenced or continued. In addition, the *Arbitration Act, 1991* (Ontario) provides that a court may hear an appeal of an arbitration award on a question of law, or set aside an arbitration award or declare it invalid, in each case on certain prescribed grounds.
 10. Any requirement in any of the Documents that interest be paid at a higher rate after than before default may not be enforceable.
 11. The effectiveness of provisions which purport to relieve a person from a liability or duty otherwise owed may be limited by law, and provisions requiring indemnification or reimbursement may not be enforced by a Court, to the extent that they relate to the failure of such person to perform such duty or liability.
 12. No opinion is expressed as to the enforceability of any provision contained in any Document which purports to sever from the Document any provision therein which is prohibited or unenforceable under applicable law without affecting the enforceability or validity of the remainder of the document.
 13. No opinion is expressed regarding any waiver of service of process, presentment, demand, protest or notice of dishonour which may be contained in any of the Documents.
 14. Any award of costs is in the discretion of a Court of competent jurisdiction.

Thunder Bay Consolidated Courthouse

15. The enforceability of rights of indemnity set out in the Documents may be limited under applicable law to the extent that they directly or indirectly relate to liabilities imposed by law on HMQ for which it would be contrary to public policy to require Project Co to indemnify HMQ or to the extent that they constitute the indirect enforcement of a foreign revenue or penal law.
16. We express no opinion as to the enforceability by any person who is not a party to the Documents of any provision therein that purports to bind or affect or confer a benefit on such person.

This opinion is being delivered solely in connection with the transaction addressed herein and may not be relied upon by any person other than the addressees, and their successors and permitted assigns, or for any purpose other than the transaction addressed herein.

Yours very truly,

[INSERT NAME OF LAW FIRM]

APPENDIX D

FORM OF
CERTIFICATE OF AN OFFICER OF
ONTARIO INFRASTRUCTURE PROJECTS CORPORATION
(the “Corporation”)

TO: PLENARY JUSTICE THUNDER BAY [REDACTED]

AND TO: DAVIES WARD PHILLIPS & VINEBERG LLP

AND TO: BNY TRUST COMPANY OF CANADA

AND TO: FASKEN MARTINEAU DUMOULIN LLP

RE: Project agreement (as amended, supplemented or modified from time to time, the “**Project Agreement**”) dated the [●] day of [●], 2010 between the Corporation, as agent for Her Majesty The Queen in Right of Ontario, as represented by the Minister of Infrastructure and [●] (“**Project Co**”)

I, [●], the Secretary of the Corporation and an authorized signatory of the Corporation and being duly authorized by the Corporation to deliver this certificate, hereby make the following certifications and confirmations for and on behalf of the Corporation and without incurring personal liability and that the same may be relied upon by you without further inquiry:

1. Attached hereto as **Schedule “A”** is a true and complete copy of (i) the resolutions of the directors of the Corporation regarding the execution of public works projects assigned to the Corporation and certain other matters set forth therein; and (ii) an excerpt of the resolutions of the directors of the Corporation relating to delegation of signing authority (collectively, the “**Execution Resolutions**”), which have been duly and validly passed in accordance with applicable law. The Execution Resolutions are the only resolutions of the Corporation pertaining to the subject matter thereof and the same is in full force and effect, unamended as of the date hereof.
2. Attached hereto as **Schedule “B”** is a true and complete copy of the resolutions of the directors the Corporation approving the selection of Project Co as the successful bidder for the Thunder Bay Consolidated Courthouse Project (the “**Project Resolutions**”). The Project Resolutions are the only resolutions of the Corporation pertaining to the subject matter thereof and the same is in full force and effect, unamended as of the date hereof.
3. The following named persons, on or as of the date hereof, are duly elected or appointed officers of the Corporation, as evidenced by the holding of the office or offices set forth opposite their names, are proper signing officers of the Corporation and are authorized to

Thunder Bay Consolidated Courthouse

execute and deliver Project Documents (as such a term is defined in the Execution Resolutions referenced in Item 1(i) above) relating to the Thunder Bay Consolidated Courthouse Project on behalf of the Corporation. The signatures set forth opposite their respective names are the true signatures of those persons.

<u>Name</u>	<u>Position</u>	<u>Signature</u>
[•]	_____	_____
[•]	_____	_____
[•]	_____	_____
[•]	_____	_____

DATED this _____ day of _____, 2010.

Name: [•]
Title: Secretary

APPENDIX E

FORM OF DECLARATION OF MANAGEMENT

ONTARIO INFRASTRUCTURE PROJECTS CORPORATION

(“the Corporation”)

DECLARATION OF MANAGEMENT

WHEREAS the Corporation and [●] propose to enter into a Project Agreement relating to the Thunder Bay Consolidated Courthouse Project in Thunder Bay, Ontario (the “**TBCC Project**”);

AND WHEREAS the Corporation will from time to time enter into agreements for the design, construction and/or facilities management of the TBCC Project assigned to the Corporation by the Minister of Infrastructure and as well as ancillary agreements, instruments, certificates and other documents required to give effect to, or contemplated to be delivered in accordance with the TBCC Project (collectively, “**Project Documents**”);

NOW THEREFORE THE CORPORATION’S MANAGEMENT HEREBY DECLARES THAT:

1. by resolution of the board of directors of the Corporation passed on [●], 2010, the board of directors of the Corporation has authorized the Corporation’s management (for and in the name of and on behalf of the Corporation) to execute and deliver the Project Documents and do all such other acts and things as the Corporation’s management may determine to be necessary or advisable to carry out the transactions contemplated by the applicable Project Documents;
2. the Corporation’s management may execute and deliver the Project Documents to which the Corporation may become a party and any other documents, instruments or agreements delivered in connection with the Project Documents from time to time (collectively, together with the Project Documents, the “**Documents**”) all in such form and on such terms as the management of the Corporation executing such Documents in accordance with this declaration may approve, such approval to be evidenced conclusively by the execution of such Documents by the Corporation’s management; and
3. the Project Documents to be executed and delivered by the Corporation in connection with the TBCC Project and the transactions and obligations contemplated thereunder are for the purpose of carrying out the objects of the Corporation and the Corporation shall not and will not assert the contrary against any person dealing with the Corporation or any person who has acquired an interest in the TBCC Project from the Corporation.

Thunder Bay Consolidated Courthouse

THIS DECLARATION may be signed in counterparts, and all such counterparts, when taken together, shall constitute one and the same declaration, effective on this date.

DATED this _____ day of _____, 2010.

Name: [•]
Title: Secretary

SCHEDULE 3

CUSTODY AGREEMENT

THIS AGREEMENT is made as of the • day of November, 2010

BETWEEN:

ONTARIO INFRASTRUCTURE PROJECTS CORPORATION, a non-share capital corporation continued under the *Ontario Infrastructure Projects Corporation Act*, S.O. 2006, c. 9, Schedule I, as amended, as Agent for Her Majesty The Queen in Right of Ontario as represented by the Minister of Infrastructure

(“**HMQ**”)

AND:

PLENARY JUSTICE THUNDER BAY [REDACTED]

(“**Project Co**”)

AND:

COMPUTERSHARE TRUST COMPANY OF CANADA, a trust company formed under the laws of Canada

(the “**Custodian**”)

AND:

BNY TRUST COMPANY OF CANADA, acting as collateral trustee for and on behalf of the Lenders

(the “**Lenders’ Agent**”)

WHEREAS:

- A. HMQ and Project Co (collectively, the “**PA Parties**” and each, a “**PA Party**”) have entered into the Project Agreement.
- B. Pursuant to the terms of the Project Agreement, the PA Parties wish to appoint the Custodian, and the Custodian wishes to accept such appointment, to perform certain services in connection with the Project Agreement.
- C. The PA Parties and the Custodian wish to enter into this Custody Agreement in order to record the terms by which the Custodian shall perform such services.

Thunder Bay Consolidated Courthouse

NOW THEREFORE in consideration of the mutual covenants and agreements of the PA Parties and the Custodian herein contained and for other good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, the PA Parties and the Custodian covenant and agree as follows:

1. Definitions

In this Custody Agreement, including the recitals and appendices, unless the context indicates a contrary intention, terms which are defined in the Project Agreement (and not otherwise defined in this Custody Agreement) shall have meanings given to them in the Project Agreement and the following terms shall have the following meanings:

- (a) **[REDACTED]**.
- (b) **“HMQ”** means Ontario Infrastructure Projects Corporation, a non-share capital corporation continued under the *Ontario Infrastructure Projects Corporation Act*, S.O. 2006, c. 9, Schedule I, as amended, and including any successors thereto or persons exercising delegated power and the Minister’s authority, as agent for Her Majesty the Queen in Right of Ontario, as represented by the Minister of Infrastructure.
- (c) **“HMQ Signatory”** has the meaning given in Section 6(a)(i).
- (d) **“Lenders’ Agent”** means BNY Trust Company of Canada, acting as collateral trustee for and on behalf of the Lenders.
- (e) **“Material”** means hard and electronic copies of the Financial Model.
- (f) **“PA Parties”** means both HMQ and Project Co, and **“PA Party”** means either HMQ or Project Co, as the context requires.
- (g) **“Party”** means HMQ, the Custodian, Project Co or the Lenders’ Agent, and **“Parties”** means HMQ, the Custodian, Project Co and the Lenders’ Agent.
- (h) **“Project Agreement”** means the project agreement made on or about November 17, 2010 between HMQ and Project Co.
- (i) **“Project Co”** means Plenary Justice Thunder Bay **[REDACTED]**.
- (j) **“Project Co Signatory”** has the meaning given in Section 6(a)(ii).
- (k) **“Step-Out Date”** has the meaning given in Section 14(e).

Thunder Bay Consolidated Courthouse

2. Interpretation

This Custody Agreement shall be interpreted according to the following provisions, unless the context requires a different meaning:

- (a) The headings in this Custody Agreement are for convenience of reference only, shall not constitute a part of this Custody Agreement, and shall not be taken into consideration in the interpretation of, or affect the meaning of, this Custody Agreement.
- (b) Unless the context otherwise requires, references to specific Sections, Paragraphs, Subparagraphs, and other divisions are references to such Sections, Paragraphs, Subparagraphs, or divisions of this Custody Agreement and the terms “Section” and “Section” are used interchangeably and are synonymous.
- (c) Words importing persons or parties are to be broadly interpreted and include an individual, corporation, firm, partnership, joint venture, trust, unincorporated organization, Governmental Authority, unincorporated body of persons or association and any other entity having legal capacity, and the heirs, beneficiaries, executors, administrators or other legal representatives of a person in such capacity.
- (d) Unless the context otherwise requires, wherever used herein the plural includes the singular, the singular includes the plural, and each of the masculine, feminine and neuter genders include all other genders.
- (e) References to any standard, principle, agreement or document include (subject to all relevant approvals and any other provisions of this Custody Agreement concerning amendments) a reference to that standard, principle, agreement or document as amended, supplemented, restated, substituted, replaced, novated or assigned.
- (f) The words in this Custody Agreement shall bear their natural meaning.
- (g) References containing terms such as:
 - (i) “hereof”, “herein”, “hereto”, “hereinafter”, and other terms of like import are not limited in applicability to the specific provision within which such references are set forth but instead refer to this Custody Agreement taken as a whole; and
 - (ii) “includes” and “including”, whether or not used with the words “without limitation” or “but not limited to”, shall not be deemed limited by the specific enumeration of items but shall, in all cases, be deemed to be without limitation and construed and interpreted to mean “includes without limitation” and “including without limitation”.
- (h) In construing this Custody Agreement, the rule known as the *ejusdem generis* rule shall not apply nor shall any similar rule or approach to the construction of this Custody Agreement and, accordingly, general words introduced or followed by the word “other” or “including” or “in particular” shall not be given a restrictive meaning because they are followed or preceded (as the case may be) by particular examples intended to fall within the meaning of the general words.

Thunder Bay Consolidated Courthouse

- (i) Where this Custody Agreement states that an obligation shall be performed “no later than” or “within” or “by” a stipulated date or event which is a prescribed number of days after a stipulated date or event, the latest time for performance shall be 5:00 p.m. on the last day for performance of the obligation concerned, or, if that day is not a Business Day, 5:00 p.m. on the next Business Day.
- (j) Where this Custody Agreement states that an obligation shall be performed “on” a stipulated date, the latest time for performance shall be 5:00 p.m. on that day, or, if that day is not a Business Day, 5:00 p.m. on the next Business Day.
- (k) Any reference to time of day or date means the local time or date in Toronto, Ontario.
- (l) Unless otherwise indicated, time periods will be strictly construed.
- (m) Whenever the terms “will” or “shall” are used in this Custody Agreement they shall be construed and interpreted as synonymous and to read “shall”.

3. Project Co’s Duties and Warranties

- (a) HMQ will, together with Project Co, verify the identity and consistency of two copies of the Material, which shall be delivered by Project Co to the Custodian on the date of this Custody Agreement.
- (b) Project Co shall at all times ensure that the Material as delivered to the Custodian is capable of being used to generate the latest version of the Financial Model issued to HMQ and shall deliver further copies of the Material to the Custodian as and when necessary.
- (c) Upon creation of any new versions of the Financial Model and within 30 days from receipt of a notice served upon it by the Custodian under the provisions of Section 4(a)(v), the replacement copy of the Material shall be verified by the PA Parties in accordance with Section 3(a) and delivered by Project Co to the Custodian.
- (d) Project Co warrants that:
 - (i) it owns the Intellectual Property Rights in the Material and has authority to enter into this Custody Agreement;
 - (ii) the use of the Materials by HMQ under the terms of this Custody Agreement shall not infringe any Intellectual Property Rights of any person; and
 - (iii) the Material delivered under Section 3(a) shall contain all information in human-readable form and on suitable media to enable a reasonably skilled programmer or analyst to understand, maintain and correct the Material without the assistance of any other person.

4. Custodian’s Duties

- (a) The Custodian shall:

Thunder Bay Consolidated Courthouse

- (i) hold in safe custody all versions of the Financial Model delivered to it pursuant to the terms hereof, and the provisions of this Custody Agreement shall apply (with any necessary changes being made) to any revised Financial Model;
 - (ii) hold the Material in a safe and secure environment;
 - (iii) inform Project Co and HMQ of the receipt of any copy of the Material;
 - (iv) at all times retain a copy of the latest verified deposit of the Material; and
 - (v) promptly notify Project Co and HMQ if it becomes aware at any time during the term of this Custody Agreement that any copy of the Material held by it has been lost, damaged or destroyed.
- (b) The Custodian shall not be responsible for procuring the delivery of the Material in the event of failure by Project Co to do so.
- (c) In accordance with Section 10, the Custodian shall allow the PA Parties, the Lenders' Agent, and the auditor retained by the Lenders' Agent to inspect and audit the Financial Model from time to time.

5. Payment

- (a) In consideration of the Custodian performing the services contemplated by this Custody Agreement, Project Co shall pay the Custodian's fees as agreed from time to time between the Custodian and Project Co.

6. Release Events

- (a) The Custodian shall hold the Material to the order of the PA Parties and shall honour the instructions and signatures of:
- (i) the President & CEO and designated signing officers of HMQ or such other person nominated by it and notified to the Custodian and Project Co in writing (the "**HMQ Signatory**"); and
 - (ii) the President & CEO and designated signing officers of Project Co or such other person nominated by it and notified to the Custodian and HMQ in writing (the "**Project Co Signatory**");

and shall, subject to Section 6(b), upon receiving signed joint instructions from the HMQ Signatory and the Project Co Signatory, release one copy of the Material to the person either named in such instructions or previously identified in writing by the HMQ Signatory and the Project Co Signatory.

- (b) The PA Parties each agree that they shall give joint instructions to the Custodian for the release of the Material, in accordance with Section 6(a), on each occasion that the Material is

Thunder Bay Consolidated Courthouse

required to be released pursuant to the Project Agreement or that the Material must be released to allow the Material to be maintained and/or corrected.

- (c) The Custodian shall release the Material to a duly authorized officer of HMQ on any termination of the Project Agreement prior to the Expiry Date.

7. Records

- (a) The PA Parties shall be entitled, at reasonable hours and upon giving the Custodian reasonable notice, to inspect any records kept by the Custodian in accordance with this Custody Agreement.

8. Confidentiality

- (a) The Material shall remain the confidential property of Project Co and, in the event that the Custodian provides a copy of the Material to HMQ, HMQ shall be permitted to use the Material only in accordance with the intellectual property and confidentiality obligations in the Project Agreement.
- (b) The Custodian agrees for itself, its directors, officers, employees, sub-contractors and agents, to maintain all information and/or documentation in whatever form coming into its possession or to its knowledge under or in connection with this Custody Agreement in strictest confidence and secrecy. The Custodian further agrees not to make use of such information and/or documentation other than for the purposes of this Custody Agreement and will not disclose or release it other than in accordance with the terms of this Custody Agreement.
- (c) In the event that the Material is released under Section 6, HMQ shall:
 - (i) use the Material only for the purpose of understanding, maintaining and correcting the Financial Model exclusively on behalf of HMQ;
 - (ii) not use the Material for any other purpose nor disclose it to any person, save such of its employees or contractors who need to know the same in order to understand, maintain and correct the Financial Model exclusively on behalf of HMQ;
 - (iii) hold all media containing the Material in a safe and secure environment when not in use; and
 - (iv) forthwith destroy the same should HMQ cease to be entitled to use the Financial Model.

9. Intellectual Property Rights

- (a) The release of the Material to HMQ and to the Custodian will not act as an assignment of any Intellectual Property Rights that Project Co possesses in the Material.

Thunder Bay Consolidated Courthouse

10. Inspection

- (a) Subject to the following provisions of this Section 10, the Custodian shall bear no obligation or responsibility to any person, firm, company or entity whatsoever to determine the existence, relevance, completeness, accuracy, effectiveness or any other aspect of the Financial Model.
- (b) The PA Parties shall be entitled, at reasonable hours and upon giving the Custodian reasonable notice, to inspect and audit or to procure the inspection and audit of the Financial Model in accordance with this Section 10.
- (c) The Custodian shall, upon receiving duly signed instructions from both of the PA Parties (but only upon receiving such instructions), provide facilities for HMQ and/or Project Co and/or such person identified in the duly signed written instructions to inspect and audit the Financial Model.
- (d) The Custodian shall maintain a record of any inspection and audit made pursuant to Section 10(b), including details of the person who made the inspection and/or audit and the date of the same.

11. Custodian's Liability

- (a) The Custodian shall not be liable for any loss or damage caused to Project Co or HMQ either jointly or severally except to the extent that such loss or damage is caused by the negligent acts or omissions of or a breach of any contractual duty by the Custodian, its employees, agents or sub-contractors, and in such event, the Custodian's total liability in respect of all claims arising under or by virtue of this Custody Agreement shall not (except in the case of claims for personal injury or death) exceed the sum of \$[REDACTED] (index-linked).
- (b) The Custodian shall in no circumstances be liable to Project Co or HMQ for indirect or consequential loss of any nature whatsoever whether for loss of profit, loss of business or otherwise.
- (c) Subject to complying with the provisions of Section 6, and save in the case of manifest error, the Custodian shall be protected in acting upon any written request, waiver, consent, receipt or other document furnished to it pursuant to this Custody Agreement, not only in assuming its due execution and the validity and effectiveness of its provisions but also as to the truth and acceptability of any information contained in it, which the Custodian in good faith believes to be genuine and what it purports to be.
- (d) The duties, responsibilities and obligations of the Custodian shall be limited to those expressly set forth herein and no duties, responsibilities or obligations shall be inferred or implied. The Custodian shall not be subject to, nor required to comply with, any other agreement between or among any or all of the other Parties or to which any Party is a party, even though reference thereto may be made herein, or to comply with any direction or instruction (other than those contained herein or delivered in accordance herewith). The Custodian shall not be required to expend or risk any of its own funds or otherwise incur any

Thunder Bay Consolidated Courthouse

financial liability in the performance of any of its duties hereunder except ordinary corporate costs incurred in the performance of such duties.

- (e) If at any time the Custodian is served with any judicial or administrative order, judgment, decree, writ or other form of judicial or administrative process which in any way affects the Material (including, but not limited to, orders of attachment or garnishment or other forms of levies or injunctions or stays relating to the transfer of property), the Custodian is authorized to comply therewith in any manner as it or its legal counsel deems appropriate, acting reasonably; provided that the Custodian, when so served, shall promptly notify Project Co and HMQ, in writing, of such process and the Custodian's intended action in order to provide Project Co and HMQ a reasonable opportunity to intervene or challenge such process in a court or tribunal of competent jurisdiction.
- (f) The Custodian may consult with legal counsel at the expense of Project Co and HMQ as to any matter relating to this Custody Agreement, and the Custodian shall not incur any liability in acting in good faith in accordance with any advice from such counsel. All reasonable fees and disbursements incurred by the Custodian shall be added to the fees otherwise payable hereunder.
- (g) The Custodian shall not incur any liability for not performing any act or fulfilling any duty, obligation or responsibility hereunder by reason of any occurrence beyond the control of the Custodian (including, but not limited to, any act or provision of any present or future law or regulation or governmental authority, any act of God or war, or the unavailability of any wire or communication facility).
- (h) The Custodian shall not be responsible in any respect for the form or content of the Material delivered to it hereunder.
- (i) In the event of any ambiguity or uncertainty hereunder or in any notice, instruction or other communication received by the Custodian hereunder, the Custodian shall notify Project Co and HMQ in writing of such ambiguity or uncertainty and request instructions to eliminate such ambiguity or uncertainty. The Custodian may, acting reasonably, refrain from taking any action other than to retain possession of the Material, unless the Custodian receives written instructions, signed by Project Co and HMQ, which eliminates such ambiguity or uncertainty.
- (j) In the event of any dispute between or conflicting claims by or among the PA Parties and/or any other person or entity with respect to the Material, the Custodian shall be entitled, acting reasonably, to refuse to comply with any and all claims, demands or instructions with respect to the Material so long as such dispute or conflict shall continue, and the Custodian shall promptly notify Project Co and HMQ of its intention to do so. In such circumstances, the Custodian shall not be or become liable in any way to Project Co or HMQ for failure or refusal to comply with such conflicting claims, demands or instructions. The Custodian shall be entitled to refuse to act until, acting reasonably, either (i) such conflicting or adverse claims or demands shall have been determined by a final order, judgment or decree of a court of competent jurisdiction, which order, judgment or decree is not subject to appeal, or settled by agreement between the conflicting parties as evidenced in writing satisfactory to the

Thunder Bay Consolidated Courthouse

Custodian or (ii) the Custodian shall have received security or an indemnity satisfactory to it acting reasonably sufficient to hold it harmless from and against any and all losses which it may incur by reason of so acting. The Custodian may, in addition, elect, acting reasonably, to commence an interpleader action or seek other judicial relief or orders as it may deem, acting reasonably, necessary, including, without limiting the generality of the foregoing, depositing all or any part of the Material into court. The costs and expenses (including reasonable attorneys' fees and expenses) incurred in connection with such proceeding shall be paid by, and shall be deemed a joint and several obligation of, Project Co and HMQ.

- (k) Each of Project Co and HMQ shall provide to the Custodian an incumbency certificate setting out the names and sample signatures of persons authorized to give instructions to the Custodian hereunder. The Custodian shall be entitled to rely on such certificate until a revised certificate is provided to it hereunder. The Custodian shall be entitled to refuse to act upon any instructions given by a party which are signed by any person other than a person described in the incumbency certificate provided to it pursuant to this section.
- (l) The Custodian shall be entitled to rely, and act upon, on any direction, order, instruction, notice or other communication provided to it hereunder which is sent to it by facsimile transmission.
- (m) This Section 11 shall survive the termination of this Custody Agreement.

12. Indemnity

- (a) Save for any claim falling within the provisions of Section 11(a), Project Co and HMQ, on a joint and several basis, shall be liable for and shall indemnify and hold harmless the Custodian, and its officers, directors and employees, from and against any and all claims, losses, liabilities, costs, damages or expenses (including reasonable attorneys' fees and expenses) arising from or in connection with or related to this Custody Agreement or acting as Custodian hereunder (including, but not limited to, losses incurred by the Custodian in connection with its successful defense of any claim of negligence or willful misconduct on its part), provided, however, that nothing contained herein shall require the Custodian to be indemnified for losses caused by its negligence or willful misconduct.
- (b) Claims made by a third person against a party having, or claiming to have, the benefit of an indemnity pursuant to this Custody Agreement, shall be conducted in accordance with the conduct of claims procedure described in Appendix A – Conduct of Claims to this Custody Agreement.

13. Termination

- (a) The Custodian may terminate this Custody Agreement for failure by Project Co to pay any outstanding fee provided for herein within 30 days of receipt of written notice in respect thereof.

Thunder Bay Consolidated Courthouse

- (b) The Custodian may terminate this Custody Agreement by giving 120 days prior written notice to Project Co and HMQ. In that event, Project Co and HMQ shall appoint a mutually acceptable new custodian on terms similar to those contained in this Custody Agreement.
- (c) If the Custodian is not notified of the new custodian within the notice period given in Section 13(b), the Custodian will destroy the Material.
- (d) HMQ may terminate this Custody Agreement by giving 30 days prior written notice to the Custodian and Project Co.
- (e) Project Co may, with the prior written consent of HMQ, terminate this Custody Agreement by giving 30 days prior written notice to the Custodian and HMQ.
- (f) This Custody Agreement shall terminate upon release of the Material to HMQ in accordance with Section 6(c).
- (g) Upon termination under the provisions of Sections 13(d) or 13(e), the Custodian will deliver the Material to Project Co. If the Custodian is unable to trace Project Co within 60 days of writing to the last registered address notified by Project Co to the Custodian, the Custodian will destroy the Material.
- (h) Upon termination under the provisions of Section 13(a), the Material will be available for collection by Project Co from the Custodian for 60 days from the date of termination. After such 60-day period, the Custodian will destroy the Material.
- (i) The Custodian may forthwith terminate this Custody Agreement and destroy the Material if it is unable to trace Project Co within 60 days of writing to the last registered address notified by Project Co to the Custodian having used all reasonable endeavours to do so.
- (j) The provisions of Sections 8, 11 and 12 shall continue in full force and effect after termination of this Custody Agreement.
- (k) The Agreement shall terminate on the Expiry Date, at which time Project Co will write to the Custodian requesting the release of the Materials to it. The Custodian agrees that it will notify HMQ of Project Co's request and, failing receipt of any notice of objection from HMQ within 30 days of the receipt of the notice by HMQ, it shall release the Materials to Project Co.
- (l) On termination of this Custody Agreement, Project Co shall remain liable to the Custodian for payment in full of any fee which has become due but which has not been paid as at the date of termination.

14. Step-In Rights

- (a) The Custodian shall, from time to time:
 - (i) permit HMQ to perform or discharge any obligation of Project Co under this Custody Agreement, where Project Co is in breach of the same;

Thunder Bay Consolidated Courthouse

- (ii) permit Project Co to perform or discharge any obligation of HMQ under this Custody Agreement, where HMQ is in breach of the same; and
 - (iii) following notification by the Lenders' Agent (who at the same time shall provide a copy of any such notification to HMQ and MAG), permit the Lenders' Agent or another person specified in such notice with effect from the date specified in the same to perform or discharge all the obligations of Project Co under this Custody Agreement, provided that the Lenders' Agent shall have the benefit of and be entitled to enforce against the Custodian any and all of the Custodian's obligations to Project Co under this Custody Agreement and the Custodian undertakes to perform such obligations in favour of the Lenders' Agent.
- (b) Project Co consents to the performance or discharge of its obligations by HMQ pursuant to Section 14(a)(i).
 - (c) HMQ consent to the performance or discharge of their obligations by Project Co pursuant to Section 14(a)(ii).
 - (d) The PA Parties consent to the performance or discharge of Project Co's obligations by the Lenders' Agent pursuant to Section 14(a)(iii).
 - (e) HMQ or the Lenders' Agent shall be entitled to terminate the Lenders' Agent's obligations pursuant to Section 14(a)(iii) on giving the Custodian prior notice (HMQ or the Lenders' Agent at the same time shall provide a copy of any such notification to HMQ) of at least 15 Business Days. On and from the date of expiry of such notice (the "**Step-Out Date**"), the Lenders' Agent shall be automatically released from all obligations pursuant to this Custody Agreement, except for any which have fallen due for performance or discharge on or before the Step-Out Date and which have not been fully and unconditionally performed or discharged.
 - (f) The occurrence of the Step-Out Date shall not affect the continuation of Project Co's obligations towards the Custodian under this Custody Agreement.
 - (g) The Lenders' Agent is a Party to this Custody Agreement solely for the purposes of taking the benefit of its rights under Section 4(c) of this Custody Agreement and this Section 14 and shall have no rights or obligations or liabilities hereunder, except pursuant to the operation of Section 4(c) of this Custody Agreement and this Section 14.

15. Assignment

- (a) This Custody Agreement shall be binding on, and enure to the benefit of, the Custodian, Project Co and HMQ and their respective successors and permitted transferees and assigns.
- (b) Project Co may assign, transfer or otherwise dispose of the benefit of this Custody Agreement to any person to whom Project Co assigns, transfers or otherwise disposes of its interest in the Project Agreement pursuant to Section 57.1 of the Project Agreement.

Thunder Bay Consolidated Courthouse

- (c) HMQ may assign, transfer or otherwise dispose of the benefit of this Custody Agreement to any person to whom HMQ assigns, transfers or otherwise disposes of its interest in the Project Agreement pursuant to Section 57.2 of the Project Agreement.
- (d) The Custodian shall not, without the prior written consent of the PA Parties assign, transfer or otherwise dispose of the benefit of this Custody Agreement to any person.
- (e) The Custodian acknowledges that Project Co has granted a security interest over its rights under this Custody Agreement to the Lenders' Agent.

16. Notices

- (a) All notices, requests, demands, instructions, certificates, consents and other communications required or permitted under this Custody Agreement shall be in writing (whether or not “written notice” or “notice in writing” is specifically required by the applicable provision of this Custody Agreement) and served by sending the same by registered mail, facsimile or by hand, as follows:

If to HMQ: 777 Bay Street, 9th Floor
Toronto, ON
M5G 2C8
c/o Ontario Infrastructure
Projects Corporation

Fax: [REDACTED]
Attn.: Senior Vice President, Project Delivery, MAG
TBCC Project

If to Project Co: 505 Burrard Street
Suite 710
Vancouver, BC
V7X 1M4
[REDACTED]

Fax: [REDACTED]
Attn.: President

If to the Custodian: 100 University Avenue
9th Floor
Toronto, ON
M5J 2Y1
c/o Computershare Trust
Company of Canada

Fax: [REDACTED]
Attn.: Manager, Corporate Trust

If to the Lenders' Agent: 4 King Street West, Suite 1101
Toronto, ON
M5H 1B6
c/o Global Trust Services
BNY Trust Company of Canada
(A Bank of New York Mellon)

Fax: [REDACTED]

Thunder Bay Consolidated Courthouse

Company)

Attn.: [REDACTED]

- (b) Where any notice is provided or submitted to a Party via facsimile, an original of the notice sent via facsimile shall promptly be sent by regular mail or registered mail. For greater certainty, a notice given via facsimile shall not be invalid by reason only of a Party's failure to comply with this Section 16(b).
- (c) Any Party to this Custody Agreement may, from time to time, change any of its contact information set forth in Section 16(a) by prior notice to the other Parties, and such change shall be effective on the Business Day that next follows the recipient Party's receipt of such notice unless a later effective date is given in such notice.
- (d) Subject to Sections 16(e), 16(f) and 16(g):
 - (i) a notice given by registered mail shall be deemed to have been received on the third Business Day after mailing;
 - (ii) a notice given by hand delivery shall be deemed to have been received on the day it is delivered; and
 - (iii) a notice given by facsimile shall be deemed to have been received on the day it is transmitted by facsimile.
- (e) If the Party giving the notice knows or ought reasonably to know of difficulties with the postal system which might affect negatively the delivery of mail, any such notice shall not be mailed but shall be made or given by personal delivery or by facsimile transmission in accordance with this Section 16.
- (f) If any notice delivered by hand or transmitted by facsimile is so delivered or transmitted, as the case may be, either on a day that is not a Business Day or on a Business Day after 4:00 p.m. (recipient's local time), then such notice shall be deemed to have been received by such recipient on the next Business Day.
- (g) A notice given by facsimile shall be deemed to have been received by the recipient on the day it is transmitted only if a facsimile transmission report (maintained by the sender) indicates that the transmission of such notice was successful.

17. Right to Designate

- (a) At any time and from time to time, the Crown may designate any ministry, branch, agency, division, department or office of the Government of Ontario to carry out administrative responsibility for the rights and obligations of HMQ under this Custody Agreement and Project Co, the Custodian and the Lenders' Agent may deal exclusively with the designated Person in respect of all such matters and are entitled to rely on the actions, directions, requests, notices, consents, approvals, waivers, comments relating to the review of documentation and other administrative matters and decisions determined by such designated Person from time to time, until the Crown has notified Project Co, the Custodian and the

Thunder Bay Consolidated Courthouse

Lenders' Agent in writing that such designated Person is no longer the person designated by HMQ hereunder and such notice shall have effect on the later of the date of delivery of such notice and the date specified in the written notice. The Crown shall advise Project Co, the Custodian and the Lenders' Agent in writing of any designation hereunder. The rights and obligations of the Parties to this Custody Agreement shall be in no way affected by reason of any such designation. Project Co, the Custodian and the Lenders' Agent acknowledge the right of the Crown to delegate administrative responsibilities hereunder as set forth in this Section 17.

18. Amendments

- (a) This Custody Agreement may not be varied, amended or supplemented except by an agreement in writing signed by duly authorized representatives of the Parties and stating on its face that it is intended to be an amendment, restatement or other modification, as the case may be, to this Custody Agreement.

19. Waiver

- (a) No waiver made or given by a Party under or in connection with this Custody Agreement shall be binding or effective unless the waiver is in writing, signed by an authorized representative of the Party giving such waiver, and delivered by such Party to the other Parties. No waiver made with respect to any right, power or remedy in one instance will be deemed to be a waiver with respect to any other instance involving the exercise of such right, power, or remedy or with respect to any other right, power, or remedy.
- (b) Failure by any Party to exercise any of its rights, powers or remedies hereunder or its delay to do so shall not constitute a waiver of those rights, powers or remedies. The single or partial exercise of a right, power or remedy shall not prevent its subsequent exercise or the exercise of any other right, power or remedy.

20. Relationship Between the Parties

- (a) The Parties are independent contractors. This Custody Agreement is not intended to and does not create or establish between the Parties any relationship as partners, joint venturers, trustee and beneficiary, employer and employee, master and servant, or principal and agent.

21. Entire Agreement

- (a) Except where provided otherwise in this Custody Agreement, this Custody Agreement and the Project Agreement constitute the entire agreement between the Parties in connection with the subject matter of this Custody Agreement and supersede all prior representations, communications, negotiations and understandings, whether oral, written, express or implied, concerning the subject matter of this Custody Agreement.

22. Severability

- (a) Each provision of this Custody Agreement shall be valid and enforceable to the fullest extent permitted by law. If any provision of this Custody Agreement is declared invalid,

Thunder Bay Consolidated Courthouse

unenforceable or illegal by the courts of a competent jurisdiction, such provision may be severed and such invalidity, unenforceability or illegality shall not prejudice or affect the validity, enforceability and legality of the remaining provisions of this Custody Agreement. If any such provision of this Custody Agreement is invalid, unenforceable or illegal, the Parties shall, acting in good faith, promptly negotiate new provisions to eliminate such invalidity, unenforceability or illegality and to restore this Custody Agreement as near as possible to its original intent and effect.

23. Enurement

- (a) This Custody Agreement shall enure to the benefit of, and be binding on, each of the Parties and their respective successors and permitted transferees and assigns.

24. Governing Law and Jurisdiction

- (a) This Custody Agreement shall be governed by and construed in accordance with the laws of Ontario and the laws of Canada applicable therein and shall be treated in all respects as an Ontario contract, without regard to conflict of laws principles.
- (b) The Parties agree that the courts of the Province of Ontario and all courts competent to hear appeals therefrom shall have exclusive jurisdiction to hear and settle any action, suit, proceeding or dispute in connection with this Custody Agreement and hereby irrevocably attorn to the exclusive jurisdiction of such courts.

25. Further Assurance

- (a) Each Party shall do all things, from time to time, and execute all further documents necessary to give full effect to this Custody Agreement.

26. Language of Agreement

- (a) Each Party acknowledges having requested and being satisfied that this Custody Agreement and related documents be drawn in English. Chacune des parties reconnaît avoir demandé que ces documents soient rédigés en anglais et s'en declare satisfaite.

27. Proof of Authority

- (a) HMQ reserves the right to require any person executing this Custody Agreement on behalf of Project Co or the Lenders' Agent to provide proof, in a form acceptable to HMQ, that such person has the requisite authority to execute this Custody Agreement on behalf of and to bind Project Co or the Lenders' Agent, respectively.

28. Counterparts

- (a) This Custody Agreement may be executed in one or more counterparts. Any single counterpart or a set of counterparts executed, in either case, by all the Parties shall constitute a full, original and binding agreement for all purposes. Counterparts may be executed either in original or faxed form provided that any Party providing its signature in faxed form shall

Thunder Bay Consolidated Courthouse

promptly forward to such Party an original signed copy of this Custody Agreement which was so faxed.

Thunder Bay Consolidated Courthouse

IN WITNESS WHEREOF the Parties have executed this Custody Agreement as of the date first above written.

**ONTARIO INFRASTRUCTURE
PROJECTS CORPORATION, as agent for
Her Majesty the Queen in Right of Ontario,
as represented by the Minister of
Infrastructure**

Per: _____
Name: **[REDACTED]**
Title: Senior Vice President,
Infrastructure Lending and
Chief Risk Officer

Per: _____
Name: **[REDACTED]**
Title: Senior Vice President, Project
Delivery

I/We have authority to bind the corporation.

**PLENARY JUSTICE THUNDER BAY
[REDACTED]**

Per: _____
Name:
Title:

Per: _____
Name:
Title:

I/We have authority to bind the corporation.

**COMPUTERSHARE TRUST COMPANY OF
CANADA**

Thunder Bay Consolidated Courthouse

Per: _____
Name: _____
Title: _____

Per: _____
Name: _____
Title: _____

I/We have authority to bind the trust company.

BNY TRUST COMPANY OF CANADA

Per: _____
Name: _____
Title: _____

Per: _____
Name: _____
Title: _____

I/We have authority to bind the trust company.

APPENDIX A

CONDUCT OF CLAIMS

This Appendix A shall apply to the conduct of claims, made by a third person against a party having, or claiming to have, the benefit of an indemnity pursuant to this Custody Agreement. The party having, or claiming to have, the benefit of the indemnity is referred to as the “**Beneficiary**” and HMQ and Project Co are referred to, collectively, as the “**Indemnifier**”.

- (1) If the Beneficiary receives any notice, demand, letter or other document concerning any claim for which it appears that the Beneficiary is, or may become entitled to, indemnification under Section 12 of the Custody Agreement, the Beneficiary shall give written notice to the Indemnifier as soon as reasonably practicable and in any event within 10 Business Days of receipt of the same. Such notice shall specify with reasonable particularity, to the extent that information is available, the factual basis for the claim and the amount of the claim.
- (2) Subject to Sections (3), (4) and (5) of this Appendix A, on the giving of such notice by the Beneficiary, where it appears that the Beneficiary is or may be entitled to indemnification from the Indemnifier in respect of all, but not part only, of the liability arising out of the claim, the Indemnifier shall be entitled to dispute the claim in the name of the Beneficiary at the Indemnifier’s own expense and take conduct of any defence, dispute, compromise, or appeal of the claim and of any incidental negotiations. In such case, HMQ may, but shall not be obligated to, assume (on prior written notice to Project Co) control of any such defence for and on behalf of itself and Project Co, and Project Co hereby consents to such assumption. The Beneficiary shall give the Indemnifier all reasonable cooperation, access and assistance for the purposes of considering and resisting such claim. The Beneficiary shall have the right to employ separate counsel in respect of such claim at its own cost and expense.
- (3) With respect to any claim conducted by the Indemnifier:
 - (i) the Indemnifier shall keep the Beneficiary fully informed and consult with it about material elements of the conduct of the claim;
 - (ii) the Indemnifier shall not bring the name or reputation of the Beneficiary into disrepute;
 - (iii) the Indemnifier shall not pay, compromise or settle such claims without the prior consent of the Beneficiary, such consent not to be unreasonably withheld or delayed;
 - (iv) the Indemnifier shall not admit liability or fault to any third party without the prior consent of the Beneficiary, such consent not to be unreasonably withheld or delayed; and
 - (v) the Indemnifier shall use commercially reasonable efforts to have the Beneficiary named as a beneficiary under any release given by the persons bringing the claim to which this Section (3) relates.

Thunder Bay Consolidated Courthouse

- (4) The Beneficiary shall be free to pay or settle any such claim on such terms as it thinks fit and without prejudice to its rights and remedies under this Custody Agreement if:
- (i) the Indemnifier is not entitled to take conduct of the claim in accordance with Section (2); or
 - (ii) the Indemnifier fails to notify the Beneficiary of its intention to take conduct of the relevant claim as soon as reasonably practicable and in any event within 10 Business Days of the notice from the Beneficiary under Section (1) or the Indemnifier notifies the Beneficiary that the Indemnifier does not intend to take conduct of the claim.
- (5) The Beneficiary shall be free at any time to give notice to the Indemnifier that the Beneficiary is retaining or taking over, as the case may be, the conduct of any defence, dispute, compromise or appeal of any claim, or of any incidental negotiations, to which Section (2) applies. On receipt of such notice the Indemnifier shall promptly take all steps necessary to transfer the conduct of such claim to the Beneficiary, and shall provide to the Beneficiary all relevant documentation and all reasonable cooperation, access and assistance for the purposes of considering and resisting such claim. If the Beneficiary gives any notice pursuant to this Section (5), then the Indemnifier shall be released from any liabilities arising under the applicable indemnity hereunder in respect of the applicable claim.
- (6) If the Indemnifier pays to the Beneficiary an amount in respect of an indemnity and the Beneficiary subsequently recovers, whether by payment, discount, credit, saving, relief or other benefit or otherwise, a sum or anything else of value (the “**Recovery Amount**”), the Beneficiary shall forthwith repay to the Indemnifier whichever is the lesser of:
- (i) an amount equal to the Recovery Amount less any out-of-pocket costs and expenses properly incurred by the Beneficiary in recovering the same; and
 - (ii) the amount paid to the Beneficiary by the Indemnifier in respect of the claim under the relevant indemnity,
- provided that there shall be no obligation on the Beneficiary to pursue any Recovery Amount and that the Indemnifier shall be repaid only to the extent that the Recovery Amount, aggregated with any sum recovered from the Indemnifier, exceeds the loss sustained by the Beneficiary except, however, that if the Beneficiary elects not to pursue a Recovery Amount, the Indemnifier shall be entitled to require an assignment to it of the right to do so.
- (7) Any person taking any of the steps contemplated by this Appendix A shall comply with the requirements of any insurer who may have an obligation to provide an indemnity in respect of any liability arising under this Custody Agreement.

SCHEDULE 4

LENDERS' DIRECT AGREEMENT

THIS AGREEMENT is made as of the • day of November, 2010

BETWEEN:

ONTARIO INFRASTRUCTURE PROJECTS CORPORATION, a non-share capital corporation continued under the *Ontario Infrastructure Projects Corporation Act, S.O. 2006, c. 9, Schedule I, as amended, as Agent for Her Majesty The Queen in Right of Ontario as represented by the Minister of Infrastructure*

(“**HMQ**”)

- AND -

BNY TRUST COMPANY OF CANADA, acting as collateral trustee for and on behalf of the Lenders

(the “**Lenders’ Agent**”)

- AND -

PLENARY JUSTICE THUNDER BAY [REDACTED]

(“**Project Co**”)

WHEREAS:

- A. HMQ and Project Co have entered into the Project Agreement.
- B. The overriding priorities of MAG and HMQ in entering into and implementing the Project Agreement are enabling MAG Staff, MAG Occupants, Non-MAG Occupants and other Province Persons to carry out all Courthouse Activities in a secure, dignified and efficient manner.
- C. Under the Lending Agreements, financing is to be provided to Project Co by the Lenders to finance the Project Operations, conditional on, among other things, Project Co granting the Security to the Lenders’ Agent.
- D. The Lenders’ Agent has agreed to enter into this lenders’ direct agreement (the “**Lenders’ Direct Agreement**”) with HMQ in relation to the Security, the exercise of its rights under the Security Documents and the remedying of breaches by Project Co under the Project Agreement.

Thunder Bay Consolidated Courthouse

E. With a view to ensuring that HMQ is able to properly and effectively discharge its duties, functions and responsibilities under Applicable Law, Project Co, the Lenders' Agent and the Lenders commit to working collaboratively, responsibly and cooperatively with HMQ throughout the Project Term.

NOW THEREFORE in consideration of the mutual covenants and agreements of the Parties hereinafter contained and for other good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, the Parties covenant and agree as follows:

1. **DEFINITIONS**

In this Lenders' Direct Agreement, unless the context otherwise requires:

- (a) **"Affiliate"** has the meaning given in the Project Agreement.
- (b) **"Appointed Representative"** means any of the following to the extent so identified in an Appointed Representative Notice:
 - (i) the Lenders' Agent, any Lender or any of their Affiliates;
 - (ii) a receiver or receiver and manager of Project Co appointed under the Security Documents;
 - (iii) a trustee in bankruptcy or court-appointed receiver of Project Co;
 - (iv) an administrator of Project Co;
 - (v) a person directly or indirectly owned or controlled by the Lenders' Agent and/or any of the Lenders; or
 - (vi) any other person approved by HMQ (such approval not to be unreasonably withheld or delayed).
- (c) **"Appointed Representative Notice"** has the meaning given in Section 8(b).
- (d) **"Business Day"** has the meaning given in the Project Agreement.
- (e) **"Crown"** has the meaning given in the Project Agreement.
- (f) **"Construction Contract"** has the meaning given in the Project Agreement.
- (g) **"Construction Contractor"** has the meaning given in the Project Agreement.
- (h) **"Courthouse Activities"** has the meaning given in the Project Agreement.
- (i) **"Default Notice"** has the meaning given in Section 7(b)(i).
- (j) **"Direct Agreements"** has the meaning given in the Project Agreement.

Thunder Bay Consolidated Courthouse

- (k) “**Enforcement Action**” means any acceleration of amounts due and owing to the Lenders under any of the Lending Agreements and/or any enforcement proceeding or enforcement action commenced or taken under any of the Security Documents.
- (l) “**Enforcement Event**” means an event of default as defined in the Lending Agreements, or any other event which permits an Enforcement Action.
- (m) “**Exercise Date**” has the meaning given in Section 12(b).
- (n) “**Facility**” has the meaning given in the Project Agreement.
- (o) “**Failure Points**” has the meaning given in the Project Agreement.
- (p) “**Governmental Authority**” has the meaning given in the Project Agreement.
- (q) “**HMQ**” means Ontario Infrastructure Projects Corporation, a non-share capital corporation continued under the *Ontario Infrastructure Projects Corporation Act*, S.O. 2006, c. 9, Schedule I, as amended, and includes any successors thereto or persons exercising delegated power and the Minister’s authority, as agent for Her Majesty the Queen in Right of Ontario, as represented by the Minister of Infrastructure.
- (r) “**HMQ Project Documents**” means the Project Agreement and all other documents to which both HMQ and Project Co are parties pursuant to or in connection with the Project Agreement.
- (s) “**Indebtedness Notice**” has the meaning given in Section 7(b)(ii).
- (t) “**Lender Representative**” means a representative (which may be the Lenders’ Agent) acting as agent or trustee for and on behalf of all of the lenders lending to a Suitable Substitute.
- (u) “**Lenders**” has the meaning given in the Project Agreement.
- (v) “**Lenders’ Agent**” means BNY Trust Company of Canada, acting as collateral trustee for and on behalf of the Lenders.
- (w) “**Lenders’ Direct Agreement**” means this lenders’ direct agreement.
- (x) “**Lending Agreements**” has the meaning given in the Project Agreement.
- (y) “**Longstop Date**” has the meaning given in the Project Agreement.
- (z) “**MAG**” means the Ministry of the Attorney General of Ontario, and including any successor thereto or persons exercising delegated power and the Minister’s authority.

Thunder Bay Consolidated Courthouse

- (aa) “**MAG Occupants**” has the meaning given in the Project Agreement.
- (bb) “**MAG Staff**” has the meaning given in the Project Agreement.
- (cc) “**Monitoring Notice**” has the meaning given in the Project Agreement.
- (dd) “**Non-MAG Occupants**” has the meaning given in the Project Agreement.
- (ee) “**Notice Period**” means the period starting on the date of delivery of a Default Notice and ending 120 days later.
- (ff) “**Novation Date**” has the meaning given in Section 10(a).
- (gg) “**Novation Notice**” has the meaning given in Section 10(a).
- (hh) “**Party**” means any of HMQ, Project Co or the Lenders’ Agent, and “**Parties**” means all of HMQ, Project Co and the Lenders’ Agent.
- (ii) “**person**” has the meaning given in the Project Agreement.
- (jj) “**Project**” has the meaning given in the Project Agreement.
- (kk) “**Project Agreement**” means the project agreement made on or about November 17, 2010 between HMQ and Project Co.
- (ll) “**Project Co**” means Plenary Justice Thunder Bay [REDACTED].
- (mm) “**Project Co Event of Default**” has the meaning given in the Project Agreement.
- (nn) “**Project Co Party**” has the meaning given in the Project Agreement.
- (oo) “**Project Documents**” has the meaning given in the Project Agreement.
- (pp) “**Project Operations**” has the meaning given in the Project Agreement.
- (qq) “**Province**” has the meaning given in the Project Agreement.
- (rr) “**Refinancing**” has the meaning given in the Project Agreement.
- (ss) “**Restricted Person**” has the meaning given in the Project Agreement.
- (tt) “**Scheduled Substantial Completion Date**” has the meaning given in the Project Agreement.
- (uu) “**Security**” means the security interests granted by Project Co to the Lenders’ Agent pursuant to the Security Documents.

Thunder Bay Consolidated Courthouse

- (vv) “**Security Documents**” means all security granted by Project Co to the Lenders (or any trustee or agent thereof, including the Lenders’ Agent) pursuant to or in connection with the Lending Agreements, including but not limited to:
- (i) [REDACTED];
 - (ii) [REDACTED];
 - (iii) [REDACTED];
 - (iv) [REDACTED];
 - (v) [REDACTED];
 - (vi) [REDACTED];
 - (vii) [REDACTED]; and
 - (viii) [REDACTED].
- (ww) “**Service Contract**” has the meaning given in the Project Agreement.
- (xx) “**Service Provider**” has the meaning given in the Project Agreement.
- (yy) “**Step-In Date**” means the date on which HMQ receives a Step-In Notice from the Lenders’ Agent.
- (zz) “**Step-In Notice**” means the notice given by the Lenders’ Agent to HMQ pursuant to Section 8(a) stating that the Lenders’ Agent is exercising its step-in rights under this Lenders’ Direct Agreement.
- (aaa) “**Step-In Period**” means the period from the Step-In Date up to and including the earlier of:
- (i) the Step-Out Date;
 - (ii) the Termination Date (provided that HMQ has complied with its obligations in Section 7 of this Lenders’ Direct Agreement);
 - (iii) the date that a transfer of Project Co’s rights and obligations under the HMQ Project Documents to a Suitable Substitute pursuant to Section 10 becomes effective; and
 - (iv) if the Step-In Date occurs prior to the Substantial Completion Date, the earlier of:
 - (A) the date falling 180 days after the Longstop Date; or

Thunder Bay Consolidated Courthouse

- (B) the date falling 2 years after the Step-In Date.
- (bbb) “**Step-Out Date**” means the date falling 30 days after the date on which HMQ receives a Step-Out Notice.
- (ccc) “**Step-Out Notice**” has the meaning given in Section 9(a).
- (ddd) “**Subsequent Indebtedness Notice**” has the meaning given in Section 7(c).
- (eee) “**Substantial Completion Date**” has the meaning given in the Project Agreement.
- (fff) “**Suitable Substitute**” means a person, approved in writing by HMQ in accordance with Sections 10(b) and 10(c), which:
 - (i) has the legal capacity, power and authority to become a party to and perform the obligations of Project Co under the HMQ Project Documents; and
 - (ii) employs individuals having the appropriate qualifications, experience and technical competence, and having the resources available to it (including committed financial resources and subcontracts) that are sufficient to enable it to perform the obligations of Project Co under the HMQ Project Documents.
- (ggg) “**Termination Date**” has the meaning given in the Project Agreement.
- (hhh) “**Warning Notice**” has the meaning given in the Project Agreement.
- (iii) “**Works**” has the meaning given in the Project Agreement.

2. INTERPRETATION

This Lenders’ Direct Agreement shall be interpreted according to the following provisions, unless the context requires a different meaning:

- (a) The headings in this Lenders’ Direct Agreement are for convenience of reference only, shall not constitute a part of this Lenders’ Direct Agreement, and shall not be taken into consideration in the interpretation of, or affect the meaning of, this Lenders’ Direct Agreement.
- (b) Unless the context otherwise requires, references to specific Sections, Clauses, Paragraphs, Subparagraphs, and other divisions are references to such Sections, Clauses, Paragraphs, Subparagraphs, or divisions of this Lenders’ Direct Agreement and the terms “Section” and “Clause” are used interchangeably and are synonymous.

Thunder Bay Consolidated Courthouse

- (c) Words importing persons or parties are to be broadly interpreted and include an individual, corporation, firm, partnership, joint venture, trust, unincorporated organization, Governmental Authority, unincorporated body of persons or association and any other entity having legal capacity, and the heirs, beneficiaries, executors, administrators or other legal representatives of a person in such capacity.
- (d) Unless the context otherwise requires, wherever used herein the plural includes the singular, the singular includes the plural, and each of the masculine, feminine and neuter genders include all other genders.
- (e) References to any standard, principle, agreement or document include (subject to all relevant approvals and any other provisions of this Lenders' Direct Agreement concerning amendments) a reference to that standard, principle, agreement or document as amended, supplemented, restated, substituted, replaced, novated or assigned.
- (f) The words in this Lenders' Direct Agreement shall bear their natural meaning.
- (g) References containing terms such as:
 - (i) "hereof", "herein", "hereto", "hereinafter", and other terms of like import are not limited in applicability to the specific provision within which such references are set forth but instead refer to this Lenders' Direct Agreement taken as a whole; and
 - (ii) "includes" and "including", whether or not used with the words "without limitation" or "but not limited to", shall not be deemed limited by the specific enumeration of items but shall, in all cases, be deemed to be without limitation and construed and interpreted to mean "includes without limitation" and "including without limitation".
- (h) In construing this Lenders' Direct Agreement, the rule known as the *ejusdem generis rule* shall not apply nor shall any similar rule or approach to the construction of this Lenders' Direct Agreement and, accordingly, general words introduced or followed by the word "other" or "including" or "in particular" shall not be given a restrictive meaning because they are followed or preceded (as the case may be) by particular examples intended to fall within the meaning of the general words.
- (i) Where this Lenders' Direct Agreement states that an obligation shall be performed "no later than" or "within" or "by" a stipulated date or event which is a prescribed number of days after a stipulated date or event, the latest time for performance shall be 5:00 p.m. on the last day for performance of the obligation concerned, or, if that day is not a Business Day, 5:00 p.m. on the next Business Day.

Thunder Bay Consolidated Courthouse

- (j) Where this Lenders' Direct Agreement states that an obligation shall be performed "on" a stipulated date, the latest time for performance shall be 5:00 p.m. on that day, or, if that day is not a Business Day, 5:00 p.m. on the next Business Day.
- (k) Any reference to time of day or date means the local time or date in Toronto, Ontario.
- (l) Unless otherwise indicated, time periods will be strictly construed.
- (m) Whenever the terms "will" or "shall" are used in this Lenders' Direct Agreement they shall be construed and interpreted as synonymous and to read "shall".

3. CONFLICT OF DOCUMENTS

In the event of any ambiguity, conflict or inconsistency between the provisions of this Lenders' Direct Agreement, the Project Agreement and either of the Direct Agreements, the provisions of this Lenders' Direct Agreement shall prevail and govern to the extent of such ambiguity, conflict or inconsistency.

4. TERM

- (a) This Lenders' Direct Agreement shall terminate automatically on the earliest of:
 - (i) the date on which all amounts which may be or become owing to the Lenders under the Lending Agreements have been irrevocably paid in full;
 - (ii) the Termination Date (provided that HMQ has complied with its obligations in Section 7 of this Lenders' Direct Agreement); and
 - (iii) the date that any transfer of Project Co's rights and obligations under the HMQ Project Documents to a Suitable Substitute pursuant to Section 10 becomes effective and the agreements contemplated in Section 10(e)(iii) are executed and delivered by the parties thereto.
- (b) Within 30 days following its occurrence, the Lenders' Agent shall provide notice to HMQ of the date referred to in Section 4(a)(i).

5. AGREEMENTS AND SECURITY

- (a) Project Co and the Lenders' Agent shall not amend or modify the Lending Agreements, or any of them, except where Project Co is permitted to do so pursuant to Section 7.3(a) of the Project Agreement.
- (b) Project Co and HMQ shall not amend or modify the HMQ Project Documents (other than in accordance with the terms of those agreements) without the prior written consent of the Lenders' Agent, not to be unreasonably withheld or

Thunder Bay Consolidated Courthouse

delayed, which consent shall not be withheld if the relevant amendment or modification shall not (i) materially adversely affect the ability of the Lenders to exercise their rights under the Security, (ii) materially adversely affect the value of the Security, or (iii) increase the liability of the Lenders or Project Co under the relevant agreement. The Lenders' Agent shall respond to any request for consent under this Section 5(b) within 30 days of receipt thereof.

- (c) Project Co acknowledges and consents to the arrangements set out in this Lenders' Direct Agreement, and agrees not to do or omit to do anything that may prevent any other Party from enforcing its rights under this Lenders' Direct Agreement.
- (d) The Lenders' Agent acknowledges having received a copy of the Project Agreement.
- (e) HMQ acknowledges having received copies of the Lending Agreements, and confirms that they are in form and substance satisfactory to HMQ as at the date of Financial Close.
- (f) HMQ acknowledges notice of and consents to the Security, and confirms that it has not received notice of any other security interest granted over Project Co's rights under any of the HMQ Project Documents.
- (g) HMQ agrees that any enforcement by the Lenders' Agent of a security interest in the Equity Capital of Project Co granted in favour of the Lenders' Agent as part of the Security following an Enforcement Event shall not constitute a Change in Ownership, Change in Control or Project Co Event of Default under the Project Agreement.
- (h) Project Co and the Lenders' Agent hereby authorize and instruct HMQ (and HMQ agrees) to pay all sums payable to Project Co under the Project Agreement to [REDACTED], and Project Co and HMQ agree that upon the occurrence of an Enforcement Event, if so directed in writing by the Lenders' Agent upon giving reasonable notice, HMQ shall pay any sum which it is obliged to pay to Project Co under the Project Agreement to a bank account specified by the Lenders' Agent.
- (i) HMQ shall provide the Lenders' Agent with copies of any Warning Notice, Monitoring Notice or notice of default given to Project Co under the Project Agreement at the same time such notice is given to Project Co.
- (j) Prior to the irrevocable payment in full of all amounts owing to the Lenders under the Lending Agreements, HMQ shall not take any action to wind-up, liquidate, dissolve or appoint a receiver or receiver and manager of Project Co or to institute or sanction a voluntary arrangement or any other bankruptcy or insolvency proceedings in relation to Project Co.

Thunder Bay Consolidated Courthouse

6. ENFORCEMENT OF SECURITY BY LENDERS' AGENT

- (a) The Lenders' Agent shall promptly notify HMQ of any Enforcement Event, any Enforcement Action, any notice from the Lenders to Project Co to accelerate the maturity of any amounts owing by Project Co to the Lenders under the Lending Agreements or any notice from the Lenders to Project Co to demand repayment of any amounts owing by Project Co to the Lenders under the Lending Agreements.
- (b) The Lenders' Agent may assign, transfer or otherwise dispose of any right, title or interest it may have in, or rights or obligations it may have pursuant to, the Security Documents to a successor agent in accordance with the terms of the Lending Agreements except where:
 - (i) such assignment, transfer or other disposition would constitute a Refinancing and the provisions of Schedule 28 - Refinancing to the Project Agreement have not been complied with in connection therewith; or
 - (ii) the person to whom such assignment, transfer or other disposition is to be made, or an Affiliate of such person, is a Restricted Person or a person whose standing or activities: (i) are inconsistent with MAG's role (in its reasonable opinion) generally in the Province or with respect to the Courthouse Activities; (ii) may compromise the reputation of HMQ, MAG, MAG Occupants, Non-MAG Occupants and/or the Province; (iii) may compromise the integrity of the Province or the Thunder Bay Consolidated Courthouse; or (iv) are inconsistent with the nature of the Province's justice system, so as to affect public confidence in that system.
- (c) Any Lender may assign, transfer or otherwise dispose of any right, title or interest it may have in, or rights or obligations it may have pursuant to, the Lending Agreements in accordance with the terms of the Lending Agreements.

7. TERMINATION OF PROJECT AGREEMENT BY HMQ

- (a) Subject only to the rights expressly afforded to the Lenders' Agent pursuant to, and the restrictions set forth in, this Section 7, HMQ may, at any time, serve notice terminating the Project Agreement if it is entitled to do so under the terms of the Project Agreement.
- (b) At any time other than during the Step-In Period (with the restriction on termination during the Step-In Period set out in Section 7(d)), HMQ shall not exercise any right it may have to terminate or serve notice terminating the Project Agreement for a Project Co Event of Default unless:
 - (i) HMQ promptly delivers written notice (a "**Default Notice**") to the Lenders' Agent setting out the Project Co Event of Default in reasonable detail;

Thunder Bay Consolidated Courthouse

- (ii) not later than 30 days after the date of a Default Notice, HMQ delivers written notice (an “**Indebtedness Notice**”) to the Lenders’ Agent setting out:
 - (A) all amounts owed by Project Co to HMQ and any other existing liabilities and unperformed obligations of Project Co to HMQ of which HMQ is aware (having made reasonable enquiry), in each case, as of the date on which HMQ sent the Default Notice; and
 - (B) all amounts which will become owing by Project Co to HMQ and any other liabilities and obligations of Project Co to HMQ of which HMQ is aware (having made reasonable enquiry), in each case, on or before the end of the Notice Period; and
- (iii) the Notice Period has expired and the Lenders’ Agent has not delivered a Step-In Notice.
- (c) At any time after HMQ sends an Indebtedness Notice but before HMQ receives a Step-In Notice, if HMQ discovers amounts that have become owing by Project Co to HMQ or any other liabilities or obligations of Project Co to HMQ that have come due but which were not included in the Indebtedness Notice, HMQ shall deliver written notice (a “**Subsequent Indebtedness Notice**”) to the Lenders’ Agent setting out those amounts, liabilities or obligations.
- (d) During the Step-In Period, HMQ shall not terminate the Project Agreement on grounds:
 - (i) that the Lenders’ Agent has served a Step-In Notice or enforced any Security Document; or
 - (ii) arising prior to the Step-In Date of which HMQ was aware (having made due inquiry) and whether or not continuing at the Step-In Date unless:
 - (A) the grounds arose prior to the Substantial Completion Date, and the Substantial Completion Date does not occur on or before the date falling 180 days after the Longstop Date; or
 - (B) the grounds arose after the Substantial Completion Date, and neither the Appointed Representative nor Project Co, as the case may be, is diligently proceeding to cure any breach of the Project Agreement that:
 - (1) arose prior to the Step-In Date;
 - (2) is continuing and capable of being cured; and

Thunder Bay Consolidated Courthouse

- (3) would have entitled HMQ to terminate the Project Agreement; or
 - (C) the grounds (whenever they first arose) did not give rise to any right to terminate the Project Agreement until after the Step-In Date; or
- (iii) arising solely in relation to Project Co.
- (e) HMQ shall be entitled to terminate the Project Agreement by written notice to Project Co and the Appointed Representative:
 - (i) if any amount referred to in Section 7(b)(ii)(A) has not been paid to HMQ on or before the Step-In Date;
 - (ii) if any amount referred to in Section 7(b)(ii)(B) has not been paid on or before the last day of the Notice Period;
 - (iii) if amounts included in a Subsequent Indebtedness Notice have not been paid on or before the date falling 30 days after the date on which the Subsequent Indebtedness Notice is delivered to the Lenders' Agent; or
 - (iv) on grounds arising after the Step-In Date in accordance with the terms of the Project Agreement, provided that, except as otherwise provided in Section 10, Failure Points and/or Warning Notices that arose prior to the Step-In Date shall not be taken into account during the Step-In Period but such Failure Points and Warning Notices (to the extent applicable under the terms of the Project Agreement) shall be taken into account after the Step-Out Date.

8. STEP-IN RIGHTS

- (a) Subject to Section 8(b) and without prejudice to rights of the Lenders' Agent to enforce the Security, the Lenders' Agent may give HMQ a Step-In Notice at any time:
 - (i) during which a Project Co Event of Default is subsisting (whether or not a Default Notice has been served);
 - (ii) during the Notice Period; or
 - (iii) during which an Enforcement Event is subsisting.
- (b) At least 5 Business Days before the Lenders' Agent delivers a Step-In Notice, the Lenders' Agent shall deliver written notice (an "**Appointed Representative Notice**") to HMQ of:

Thunder Bay Consolidated Courthouse

- (i) its intention to deliver a Step-In Notice; and
- (ii) the identity of its proposed Appointed Representative.
- (c) Upon issuance of a Step-In Notice, the Appointed Representative shall assume, jointly with Project Co, all of Project Co's rights under the HMQ Project Documents.
- (d) During the Step-In Period, HMQ shall deal with the Appointed Representative instead of Project Co in connection with all matters related to the HMQ Project Documents. Project Co agrees to be bound by all such dealings between HMQ and the Appointed Representative to the same extent as if they had been between HMQ and Project Co.

9. STEP-OUT RIGHTS

- (a) The Appointed Representative may, at any time during the Step-In Period, deliver written notice (a "**Step-Out Notice**") to HMQ to terminate the Step-In Period on the Step-Out Date.
- (b) On expiry of the Step-In Period:
 - (i) the rights and obligations of the Appointed Representative in relation to HMQ under the HMQ Project Documents arising prior to the expiry of the Step-In Period will be assumed by Project Co to the exclusion of the Appointed Representative;
 - (ii) HMQ will no longer deal with the Appointed Representative and will deal with Project Co in connection with all matters related to the HMQ Project Documents; and
 - (iii) the Appointed Representative and HMQ shall be and hereby are released from all obligations and liabilities to one another under the HMQ Project Documents.
- (c) There will not be more than one Step-In Period in respect of any one Default Notice.

10. NOVATION TO SUITABLE SUBSTITUTE

- (a) Subject to Section 10(b), at any time:
 - (i) after an Enforcement Event has occurred;
 - (ii) during the Notice Period; or
 - (iii) during the Step-In Period,

Thunder Bay Consolidated Courthouse

the Lenders' Agent may deliver to HMQ and any Appointed Representative written notice (a "**Novation Notice**") that it wishes to transfer Project Co's rights and obligations under the HMQ Project Documents to a proposed transferee, together with all information reasonably necessary for HMQ to decide whether the proposed transferee is a Suitable Substitute. The Novation Notice shall specify a Business Day not less than 30 days from the date on which HMQ receives the Novation Notice ("**Novation Date**") for the transfer of Project Co's rights and obligations under the HMQ Project Documents to the proposed transferee in accordance with the provisions of Section 10(e).

- (b) HMQ shall promptly notify the Lenders' Agent of any additional information it requires in order to assess whether the proposed transferee is a Suitable Substitute. HMQ shall notify the Lenders' Agent, in writing, as to whether the person to whom the Lenders' Agent proposes to transfer Project Co's rights and liabilities under the HMQ Project Documents is approved by HMQ as a Suitable Substitute, on or before the date falling 30 days after the later of the date of receipt by HMQ of the Novation Notice and the date of receipt of any additional information requested by HMQ. For greater certainty, if HMQ fails to respond within such period, HMQ shall be deemed not to have approved the proposed transferee.
- (c) HMQ shall not unreasonably withhold or delay its approval of a proposed transferee as a Suitable Substitute, but it shall, without limitation, be reasonable for HMQ to withhold its approval if:
 - (i) there are unremedied breaches under the Project Agreement which are capable of being remedied by the Appointed Representative or the Suitable Substitute and there is no rectification plan acceptable to HMQ, acting reasonably, in respect of such breaches;
 - (ii) the proposed transferee is a Restricted Person or other person who is not permitted to be a Project Co Party pursuant to the Project Agreement; or
 - (iii) the proposed security interests to be granted by the Suitable Substitute to the Lender Representative are materially different from the Security, materially adversely affect the ability of the Suitable Substitute to perform under the HMQ Project Documents or have the effect of increasing any liability of HMQ, whether actual or potential.
- (d) If HMQ withholds its approval of a proposed transferee as a Suitable Substitute in accordance with Section 10(c), the Lenders' Agent may give one or more subsequent Novation Notices pursuant to the provisions of Section 10(a) containing changed particulars relating to the same proposed transferee or particulars relating to another proposed transferee which the Lenders' Agent has good cause to believe will be acceptable to HMQ, acting reasonably, provided that only one Novation Notice may be outstanding at any one time.

Thunder Bay Consolidated Courthouse

- (e) On the Novation Date:
 - (i) Project Co and HMQ will be released from their obligations under the HMQ Project Documents to each other, and the Suitable Substitute and HMQ will assume those same obligations towards each other;
 - (ii) each of the rights of Project Co against HMQ under the HMQ Project Documents and the rights of HMQ against Project Co under the HMQ Project Documents will be cancelled, and the Suitable Substitute and HMQ will acquire those same rights against each other;
 - (iii) the Parties will enter into, and the Lenders' Agent shall cause the Suitable Substitute and the Lender Representative to enter into, all such agreements or other documents as are reasonably necessary to give effect to the foregoing, including:
 - (A) an agreement between HMQ and the Suitable Substitute, on substantially the same terms as the Project Agreement; and
 - (B) an agreement among HMQ, the Suitable Substitute and the Lender Representative on substantially the same terms as this Lenders' Direct Agreement;
 - (iv) any Failure Points and Warning Notices that arose prior to the Novation Date shall be cancelled, provided that, where HMQ was entitled to make Deductions under Schedule 20 - Payment Mechanism arising from such Failure Points and Warning Notices and those Deductions have not yet been made against any payments to Project Co preceding the Novation Date, those outstanding Deductions shall still apply; and
 - (v) any subsisting ground for termination by HMQ of the Project Agreement will be deemed to have no effect and any subsisting Default Notice will be automatically revoked.

11. TRANSFERS

HMQ shall, at Project Co's cost and expense, take whatever action the Lenders' Agent, the Appointed Representative or a Suitable Substitute may reasonably require for perfecting any assumption or transfer of or release pursuant to Sections 8, 9 or 10, including the execution of any transfer or assignment, and the giving of any notice, order or direction and the making of any registration which, in each case, the Lenders' Agent, the Appointed Representative or the Suitable Substitute reasonably requires.

12. DIRECT AGREEMENTS

- (a) Notwithstanding any provision in the Direct Agreements, HMQ hereby undertakes that it will not exercise any rights it may have under or arising out of

Thunder Bay Consolidated Courthouse

any of the Direct Agreements, except as provided in Sections 12(b) to 12(f) inclusive.

- (b) Following termination of the Project Agreement (other than as a result of a novation pursuant to this Lenders' Direct Agreement) in accordance with this Lenders' Direct Agreement, HMQ shall from such date (the "**Exercise Date**") be entitled to exercise its rights under the Direct Agreements to step in to and/or novate the Construction Contract and/or the Service Contract in accordance with the Direct Agreements.
- (c) Following the Exercise Date, HMQ shall not do anything to prejudice the rights which are not transferred to it pursuant to the Direct Agreements.
- (d) Where all amounts which may be or become owing by Project Co to the Lenders under the Lending Agreements have been irrevocably paid in full, the Lenders' Agent shall promptly release and discharge all Security in respect of any Construction Contract or Service Contract assumed or novated by HMQ pursuant to a Direct Agreement.
- (e) Notwithstanding the terms of the Direct Agreements and any other provisions of this Section 12, each of the Construction Contractor and the Service Provider (and any guarantors thereof) shall remain responsible, and be liable, to Project Co in respect of all costs, claims, damages, losses and liabilities which shall have arisen out of or in connection with the Construction Contract and/or the Service Contract in respect of the period prior to the Exercise Date.
- (f) Without prejudice to Sections 12(a) to 12(e) inclusive, HMQ shall not, prior to the date on which this Lenders' Direct Agreement terminates:
 - (i) claim, recover, retain or receive (or seek to claim, recover, retain or receive) any amount under the Direct Agreements (and/or the Construction Contract and/or the Service Contract) from the Construction Contractor or the Service Provider;
 - (ii) take any action to wind-up, liquidate, dissolve or appoint a receiver or receiver and manager of the Construction Contractor and/or the Service Provider or to institute or sanction a voluntary arrangement or any other bankruptcy or insolvency proceedings in relation to the Construction Contractor and/or the Service Provider; or
 - (iii) compete with the rights of the Lenders' Agent on a winding-up or other insolvency or bankruptcy of the Construction Contractor or the Service Provider, nor claim to be subrogated to any rights of the Lenders' Agent or any Lender.

HMQ agrees and undertakes that if it receives any amount in contravention of the provisions of this Section 12(f), it will immediately turn the same over to the

Thunder Bay Consolidated Courthouse

Lenders' Agent for the account of the Lenders' Agent and the Lenders and, pending such payment, hold the same in trust for the Lenders' Agent and the Lenders.

13. ASSIGNMENT

- (a) No Party to this Lenders' Direct Agreement may assign, transfer or otherwise dispose of any part of its rights or obligations under this Lenders' Direct Agreement save as provided in this Section 13.
- (b) Project Co may assign, transfer or otherwise dispose of the benefit of this Lenders' Direct Agreement to any person to whom Project Co assigns, transfers or otherwise disposes of its interest in the Project Agreement pursuant to Section 57.1 of the Project Agreement and the provisions of the Lending Agreements, and shall provide written notice to HMQ and the Lenders' Agent of such assignment, transfer or other disposition. Such assignee, as a condition precedent to any such assignment, transfer or other disposition, shall assume the obligations and acquire the rights of Project Co under this Lenders' Direct Agreement pursuant to an assumption agreement with, and in form and substance satisfactory to, HMQ and the Lenders' Agent, each acting reasonably. HMQ and the Lenders' Agent shall, at Project Co's cost and expense, do all things and execute all further documents as may be necessary in connection therewith.
- (c) HMQ may assign, transfer or otherwise dispose of the benefit of this Lenders' Direct Agreement to any person to whom HMQ assigns, transfers or otherwise disposes of its interest in the Project Agreement pursuant to Section 57.2 of the Project Agreement, and shall provide written notice to Project Co and the Lenders' Agent of such assignment, transfer or other disposition. Such assignee, as a condition precedent to any such assignment, transfer or other disposition, shall assume the obligations and acquire the rights of HMQ under this Lenders' Direct Agreement pursuant to an assumption agreement with, and in form and substance satisfactory to, Project Co and the Lenders' Agent, each acting reasonably. Project Co and the Lenders' Agent shall, at HMQ's cost and expense, do all things and execute all further documents as may be necessary in connection therewith.
- (d) The Lenders' Agent may only assign, transfer or otherwise dispose of any interest in this Lenders' Direct Agreement as permitted by the Lending Agreements, and shall provide written notice to Project Co and HMQ of such assignment, transfer or other disposition; provided that, notwithstanding any provision to the contrary in the Lending Agreements, the Lenders' Agent may not assign, transfer or otherwise dispose of any interest in this Lenders' Direct Agreement to a Restricted Person. The Lenders' Agent, as a condition precedent to any such assignment, transfer or other disposition, shall cause the assignee to enter into a new agreement with Project Co and HMQ on substantially the same terms as this Lenders' Direct Agreement and Project Co and HMQ shall enter into such new

Thunder Bay Consolidated Courthouse

agreement with the assignee. Project Co and HMQ shall, at the Lenders' Agent's cost and expense, do all things and execute all further documents as may be necessary in connection therewith.

14. NOTICES

- (a) All notices, requests, demands, instructions, certificates, consents and other communications required or permitted under this Lenders' Direct Agreement shall be in writing (whether or not "written notice" or "notice in writing" is specifically required by the applicable provision of this Lenders' Direct Agreement) and served by sending the same by registered mail or by hand, as follows:

If to HMQ:

c/o Ontario Infrastructure Projects
Corporation
777 Bay Street, 9th Floor
Toronto, ON
M5G 2C8

Fax: [REDACTED]
Attn.: Senior Vice President, Project
Delivery, MAG TBCC Project

If to the Lenders' Agent:

c/o Global Trust Services
BNY Trust Company of Canada
(A Bank of New York Mellon Company)
4 King Street West, Suite 1101
Toronto, ON
M5H 1B6

Fax: [REDACTED]
Attn.: [REDACTED]

Thunder Bay Consolidated Courthouse

If to Project Co:

[REDACTED]
505 Burrard Street
Suite 710
Vancouver, BC
V7X 1M4

Fax: **[REDACTED]**
Attn.: President

- (b) Any Party to this Lenders' Direct Agreement may, from time to time, change any of its contact information set forth in Section 14(a) by prior notice to the other Parties, and such change shall be effective on the Business Day that next follows the recipient Party's receipt of such notice unless a later effective date is given in such notice.
- (c) Subject to Sections 14(d) and 14(e):
 - (i) a notice given by registered mail shall be deemed to have been received on the third Business Day after mailing; and
 - (ii) a notice given by hand delivery shall be deemed to have been received on the day it is delivered.
- (d) If the Party giving the notice knows or ought reasonably to know of difficulties with the postal system which might affect negatively the delivery of mail, any such notice shall not be mailed but shall be made by personal delivery in accordance with this Section 14.
- (e) If any notice delivered by hand is so delivered either on a day that is not a Business Day or on a Business Day after 4:00 p.m. (recipient's local time), then such notice shall be deemed to have been received by such recipient on the next following Business Day.

15. **HMQ DESIGNATE**

At any time and from time to time, the Crown may designate any ministry, branch, agency, division, department or office of the Government of Ontario to carry out administrative responsibility for the rights and obligations of HMQ under this Lenders' Direct Agreement and Project Co and the Lenders' Agent may deal exclusively with the designated person in respect of all such matters and is entitled to rely on the actions, directions, requests, notices, consents, approvals, waivers, comments relating to the review of documentation and other administrative matters and decisions determined by such designated person from time to time, until the Crown has notified Project Co and the Lenders' Agent in writing that such designated person is no longer the person designated by HMQ hereunder and such notice shall have effect on the later of the date of delivery of such notice and the date specified in the written notice. The Crown shall

Thunder Bay Consolidated Courthouse

advise Project Co and the Lenders' Agent in writing of any designation hereunder. The rights and obligations of the parties to this Lenders' Direct Agreement shall be in no way affected by reason of any such designation. Project Co and the Lenders' Agent acknowledge the right of the Crown to delegate administrative responsibilities hereunder as set forth in this Section 15.

16. AMENDMENTS

This Lenders' Direct Agreement may not be varied, amended or supplemented except by an agreement in writing signed by duly authorized representatives of the Parties and stating on its face that it is intended to be an amendment, restatement or other modification, as the case may be, to this Lenders' Direct Agreement.

17. WAIVER

- (a) No waiver made or given by a Party under or in connection with this Lenders' Direct Agreement shall be binding or effective unless the waiver is in writing, signed by an authorized representative of the Party giving such waiver, and delivered by such Party to the other Parties. No waiver made with respect to any right, power or remedy in one instance will be deemed to be a waiver with respect to any other instance involving the exercise of such right, power, or remedy or with respect to any other right, power, or remedy.
- (b) Failure by any Party to exercise any of its rights, powers or remedies hereunder or its delay to do so shall not constitute a waiver of those rights, powers or remedies. The single or partial exercise of a right, power or remedy shall not prevent its subsequent exercise or the exercise of any other right, power or remedy.

18. RELATIONSHIP BETWEEN THE PARTIES

The Parties are independent contractors. This Lenders' Direct Agreement is not intended to and does not create or establish between the Parties any relationship as partners, joint venturers, employer and employee, master and servant, or, except as provided in this Lenders' Direct Agreement, of principal and agent.

19. ENTIRE AGREEMENT

Except where provided otherwise in this Lenders' Direct Agreement, this Lenders' Direct Agreement constitutes the entire agreement between the Parties in connection with its subject matter and supersedes all prior representations, communications, negotiations and understandings, whether oral, written, express or implied, concerning the subject matter of this Lenders' Direct Agreement.

20. SEVERABILITY

Each provision of this Lenders' Direct Agreement shall be valid and enforceable to the fullest extent permitted by law. If any provision of this Lenders' Direct Agreement is declared invalid, unenforceable or illegal by the courts of a competent jurisdiction, such provision may be

Thunder Bay Consolidated Courthouse

severed and such invalidity, unenforceability or illegality shall not prejudice or affect the validity, enforceability and legality of the remaining provisions of this Lenders' Direct Agreement. If any such provision of this Lenders' Direct Agreement is invalid, unenforceable or illegal, the Parties shall, acting in good faith, promptly negotiate new provisions to eliminate such invalidity, unenforceability or illegality and to restore this Lenders' Direct Agreement as near as possible to its original intent and effect.

21. ENUREMENT

This Lenders' Direct Agreement shall enure to the benefit of, and be binding on, each of the Parties and their respective successors and permitted transferees and assigns.

22. GOVERNING LAW AND JURISDICTION

- (a) This Lenders' Direct Agreement shall be governed by and construed in accordance with the laws of Ontario and the laws of Canada applicable therein and shall be treated in all respects as an Ontario contract, without regard to conflict of laws principles.
- (b) The Parties agree that the courts of the Province of Ontario and all courts competent to hear appeals therefrom shall have exclusive jurisdiction to hear and settle any action, suit, proceeding or dispute in connection with this Lenders' Direct Agreement and hereby irrevocably attorn to the exclusive jurisdiction of such courts.

23. DISPUTE RESOLUTION PROCEDURE

The Parties agree that the dispute resolution procedure provided for in Schedule 27 - Dispute Resolution Procedure to the Project Agreement shall not apply to any dispute under this Lenders' Direct Agreement.

24. FURTHER ASSURANCE

Each Party shall do all things, from time to time, and execute all further documents necessary to give full effect to this Lenders' Direct Agreement.

25. LANGUAGE OF AGREEMENT

Each Party acknowledges having requested and being satisfied that this Lenders' Direct Agreement and related documents be drawn in English. Chacune des parties reconnaît avoir demandé que ce document et ses annexes soient rédigés en anglais et s'en déclare satisfaite.

26. COUNTERPARTS

This Lenders' Direct Agreement may be executed in one or more counterparts. Any single counterpart or a set of counterparts executed, in either case, by all the Parties shall constitute a full, original and binding agreement for all purposes. Counterparts may be executed

Thunder Bay Consolidated Courthouse

either in original or faxed form provided that any Party providing its signature in faxed form shall promptly forward to such Party an original signed copy of this Lenders' Direct Agreement which was so faxed.

27. CONFIDENTIALITY

The Lenders' Agent agrees to comply with the obligations imposed on Project Co by the provisions of Section 50 of the Project Agreement, *mutatis mutandis*, provided that the Lenders' Agent will be permitted to disclose to any relevant regulatory authority only such Confidential Information as is necessary for the Lenders' Agent to comply with Applicable Law.

IN WITNESS WHEREOF the Parties have executed this Lenders' Direct Agreement as of the date first above written.

**ONTARIO INFRASTRUCTURE
PROJECTS CORPORATION, as agent for
Her Majesty the Queen in Right of Ontario,
as represented by the Minister of
Infrastructure**

Per: _____

Name: [REDACTED]
Title: Senior Vice President,
Infrastructure Lending and Chief
Risk Officer

Per: _____

Name: [REDACTED]
Title: Senior Vice President, Project
Delivery

I/We have authority to bind the corporation.

BNY TRUST COMPANY OF CANADA

Per: _____
Name:
Title:

Per: _____
Name:
Title:

I/We have authority to bind the trust company.

**PLENARY JUSTICE THUNDER BAY
[REDACTED]**

Per: _____
Name:
Title:

Per: _____
Name:
Title:

I/We have authority to bind the corporation.

SCHEDULE 5-1

CONSTRUCTION CONTRACTOR'S DIRECT AGREEMENT

THIS AGREEMENT is made as of the • day of November, 2010

BETWEEN:

ONTARIO INFRASTRUCTURE PROJECTS CORPORATION, a non-share capital corporation continued under the *Ontario Infrastructure Projects Corporation Act*, S.O. 2006, c. 9, Schedule I, as amended, as Agent for Her Majesty The Queen in Right of Ontario as represented by the Minister of Infrastructure

(“**HMQ**”)

- AND -

PLENARY JUSTICE THUNDER BAY [REDACTED]

(“**Project Co**”)

- AND -

BIRD DESIGN-BUILD CONSTRUCTION INC., a corporation incorporated under the laws of Ontario

(the “**Construction Contractor**”)

- AND -

BIRD CONSTRUCTION COMPANY LIMITED, a corporation incorporated under the laws of Saskatchewan

(the “**Construction Guarantor**”)

WHEREAS:

- A. HMQ and Project Co have entered into the Project Agreement, which requires Project Co to enter into, and to cause the Construction Contractor and the Construction Guarantor to enter into, this Construction Contractor's Direct Agreement with HMQ.
- B. Project Co and the Construction Contractor have entered into the Construction Contract, which requires the Construction Contractor and the Construction Guarantor to enter into this Construction Contractor's Direct Agreement with HMQ.

Thunder Bay Consolidated Courthouse

NOW THEREFORE in consideration of the mutual covenants and agreements of the Parties hereinafter contained and for other good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, the Parties covenant and agree as follows:

1. DEFINITIONS

In this Construction Contractor's Direct Agreement, unless the context otherwise requires:

- (a) “**Approved Purposes**” has the meaning given in the Project Agreement.
- (b) “**Business Day**” has the meaning given in the Project Agreement.
- (c) “**Construction Contract**” has the meaning given in the Project Agreement.
- (d) “**Construction Contractor**” means Bird Design-Build Construction Inc.
- (e) “**Construction Guarantor**” means Bird Construction Company Limited.
- (f) “**Crown**” has the meaning given in the Project Agreement.
- (g) “**Default Notice**” has the meaning given in Section 5(a).
- (h) “**Governmental Authority**” has the meaning given in the Project Agreement.
- (i) “**HMQ**” means Ontario Infrastructure Projects Corporation, a non-share capital corporation continued under the *Ontario Infrastructure Projects Corporation Act*, S.O. 2006, c. 9, Schedule I, as amended, and includes any successors thereto or persons exercising delegated power and the Minister's authority, as agent for Her Majesty the Queen in Right of Ontario, as represented by the Minister of Infrastructure.
- (j) “**Lenders**” has the meaning given in the Project Agreement.
- (k) “**Lenders' Direct Agreement**” has the meaning given in the Project Agreement.
- (l) “**Party**” means HMQ, the Construction Contractor, the Construction Guarantor or Project Co, and “**Parties**” means HMQ, the Construction Contractor, the Construction Guarantor and Project Co.
- (m) “**Project**” has the meaning given in the Project Agreement.
- (n) “**Project Agreement**” means the project agreement made on or about November 17, 2010 between HMQ and Project Co.
- (o) “**Project Co**” means Plenary Justice Thunder Bay [REDACTED].
- (p) “**Step-In Notice**” has the meaning given in Section 6(a).

Thunder Bay Consolidated Courthouse

- (q) “**Substitute**” has the meaning given in Section 6(a).
- (r) “**Works**” has the meaning given in the Project Agreement.

2. INTERPRETATION

This Construction Contractor’s Direct Agreement shall be interpreted according to the following provisions, unless the context requires a different meaning:

- (a) The headings in this Construction Contractor’s Direct Agreement are for convenience of reference only, shall not constitute a part of this Construction Contractor’s Direct Agreement, and shall not be taken into consideration in the interpretation of, or affect the meaning of, this Construction Contractor’s Direct Agreement.
- (b) Unless the context otherwise requires, references to specific Sections, Clauses, Paragraphs, Subparagraphs, and other divisions are references to such Sections, Clauses, Paragraphs, Subparagraphs, or divisions of this Construction Contractor’s Direct Agreement and the terms “Section” and “Clause” are used interchangeably and are synonymous.
- (c) Words importing persons or parties are to be broadly interpreted and include an individual, corporation, firm, partnership, joint venture, trust, unincorporated organization, Governmental Authority, unincorporated body of persons or association and any other entity having legal capacity, and the heirs, beneficiaries, executors, administrators or other legal representatives of a person in such capacity.
- (d) Unless the context otherwise requires, wherever used herein the plural includes the singular, the singular includes the plural, and each of the masculine, feminine and neuter genders include all other genders.
- (e) References to any standard, principle, agreement or document include (subject to all relevant approvals and any other provisions of this Construction Contractor’s Direct Agreement concerning amendments) a reference to that standard, principle, agreement or document as amended, supplemented, restated, substituted, replaced, novated or assigned.
- (f) The words in this Construction Contractor’s Direct Agreement shall bear their natural meaning.
- (g) References containing terms such as:
 - (i) “hereof”, “herein”, “hereto”, “hereinafter”, and other terms of like import are not limited in applicability to the specific provision within which such references are set forth but instead refer to this Construction Contractor’s Direct Agreement taken as a whole; and

Thunder Bay Consolidated Courthouse

- (ii) “includes” and “including”, whether or not used with the words “without limitation” or “but not limited to”, shall not be deemed limited by the specific enumeration of items but shall, in all cases, be deemed to be without limitation and construed and interpreted to mean “includes without limitation” and “including without limitation”.
- (h) In construing this Construction Contractor’s Direct Agreement, the rule known as the *ejusdem generis rule* shall not apply nor shall any similar rule or approach to the construction of this Construction Contractor’s Direct Agreement and, accordingly, general words introduced or followed by the word “other” or “including” or “in particular” shall not be given a restrictive meaning because they are followed or preceded (as the case may be) by particular examples intended to fall within the meaning of the general words.
- (i) Where this Construction Contractor’s Direct Agreement states that an obligation shall be performed “no later than” or “within” or “by” a stipulated date or event which is a prescribed number of days after a stipulated date or event, the latest time for performance shall be 5:00 p.m. on the last day for performance of the obligation concerned, or, if that day is not a Business Day, 5:00 p.m. on the next Business Day.
- (j) Where this Construction Contractor’s Direct Agreement states that an obligation shall be performed “on” a stipulated date, the latest time for performance shall be 5:00 p.m. on that day, or, if that day is not a Business Day, 5:00 p.m. on the next Business Day.
- (k) Any reference to time of day or date means the local time or date in Toronto, Ontario.
- (l) Unless otherwise indicated, time periods will be strictly construed.
- (m) Whenever the terms “will” or “shall” are used in this Construction Contractor’s Direct Agreement they shall be construed and interpreted as synonymous and to read “shall”.

3. CONFLICT IN DOCUMENTS

- (a) In the event of ambiguities, conflicts or inconsistencies between or among this Construction Contractor’s Direct Agreement, the Project Agreement and the Construction Contract, this Construction Contractor’s Direct Agreement shall prevail.
- (b) In the event of ambiguities, conflicts or inconsistencies between or among this Construction Contractor’s Direct Agreement and the Lenders’ Direct Agreement, the Lenders’ Direct Agreement shall prevail.

Thunder Bay Consolidated Courthouse

4. AGREEMENTS

- (a) Project Co and the Construction Contractor shall not amend, modify, or depart from the terms of the Construction Contract without the prior written consent of HMQ, acting reasonably, which consent shall not be withheld or delayed where such amendment, modification or departure does not materially and adversely affect the ability of Project Co to perform its obligations under this Construction Contractor's Direct Agreement and does not have the effect of increasing any liability of HMQ, whether actual or potential. Project Co and the Construction Contractor shall provide to HMQ a written copy of all such amendments, modifications or departures. The Parties acknowledge and agree that this Section 4(a) shall not apply to Variations provided for under the Project Agreement.
- (b) Each of the Parties acknowledges having received a copy of the Project Agreement and the Construction Contract.
- (c) If the Construction Contractor gives Project Co any notice of any default(s) under the Construction Contract that may give the Construction Contractor a right to terminate the Construction Contract or to treat it as having been repudiated by Project Co or to discontinue the Construction Contractor's performance thereunder, then the Construction Contractor shall concurrently provide HMQ with a copy of such notice and set out in reasonable detail the default(s).

5. NO TERMINATION BY CONSTRUCTION CONTRACTOR WITHOUT DEFAULT NOTICE

The Construction Contractor shall not exercise any right it may have to terminate the Construction Contract or to treat it as having been repudiated by Project Co or to discontinue the Construction Contractor's performance thereunder unless:

- (a) the Construction Contractor first delivers a written notice (a "**Default Notice**") to HMQ setting out in reasonable detail the default(s) on which the Construction Contractor intends to rely in terminating the Construction Contract or to treat it as having been repudiated by Project Co or to discontinue the Construction Contractor's performance thereunder; and
- (b) within a period of 5 Business Days of HMQ receiving the Default Notice:
 - (i) the default(s) on which the Construction Contractor intends to rely in terminating the Construction Contract or to treat it as having been repudiated by Project Co or to discontinue the Construction Contractor's performance thereunder have not been remedied; and
 - (ii) the Construction Contractor has not received a Step-In Notice from HMQ,

Thunder Bay Consolidated Courthouse

provided that if, within such period of 5 Business Days, HMQ agrees to pay the Construction Contractor's reasonable costs of continued performance, such period of 5 Business Days shall be extended to 45 days.

6. STEP-IN RIGHTS

(a) HMQ may at any time:

- (i) within 5 Business Days or, if such period has been extended in accordance with Section 5, 45 days of HMQ receiving a Default Notice; or
- (ii) if HMQ has not received a Default Notice and if HMQ's right to terminate the Project Agreement has arisen and is continuing,

deliver a notice (a "**Step-In Notice**") electing to replace Project Co under the Construction Contract either with HMQ or a third party designated by HMQ in the Step-In Notice (the "**Substitute**"), provided that HMQ can demonstrate to the Construction Contractor, acting reasonably, that the Substitute shall have sufficient financial resources, or shall be supported by a satisfactory guarantee, to carry out the obligations of the Substitute under the Construction Contract.

(b) Subject to Section 6(d), upon receipt by the Construction Contractor of a Step-In Notice:

- (i) Project Co and the Construction Contractor will be deemed to be released from their existing and future obligations under the Construction Contract to each other (except with respect to any and all indemnities from Project Co or the Construction Contractor to the other in respect of the period prior to the receipt of the Step-In Notice), and HMQ or the Substitute, as applicable, and the Construction Contractor will be deemed to assume those same existing and future obligations towards each other (except in respect of the aforesaid indemnities);
- (ii) the existing and future rights of Project Co against the Construction Contractor under the Construction Contract and vice versa will be deemed to be cancelled (except with respect to any and all indemnities from Project Co or the Construction Contractor to the other in respect of the period prior to the receipt of the Step-In Notice), and HMQ or the Substitute, as applicable, and the Construction Contractor will be deemed to acquire those same existing and future rights against each other (except in respect of the aforesaid indemnities), subject to any applicable credit from the Construction Contractor to HMQ if HMQ pays for the Construction Contractor's reasonable costs of continued performance pursuant to Section 5;

Thunder Bay Consolidated Courthouse

- (iii) any guarantee, bond, covenant, letter of credit or similar performance security in favour of Project Co from any third party in respect of any term, provision, condition, obligation, undertaking or agreement on the part of the Construction Contractor to be performed, observed or carried out by the Construction Contractor as contained in, referred to, or inferred from the Construction Contract shall be assigned, novated or granted, as required by HMQ or the Substitute, as applicable, each acting reasonably, to HMQ or the Substitute, as applicable, and the Construction Contractor shall cause such assignment, novation or grant on substantially the same terms and conditions as the original guarantee, bond, covenant, letter of credit or similar performance security, provided however that where Project Co shall continue to hold, or shall continue to be entitled to or have rights under, such guarantee, bond, covenant, letter of credit or similar performance security as security for any obligations of the Construction Contractor, the assignment, novation or grant of the guarantee, bond, covenant, letter of credit or similar performance security to the extent of any such obligations to Project Co shall be conditional on the satisfaction of those obligations to Project Co; and
- (iv) at HMQ 's request, the Construction Contractor shall enter into, and shall cause the Construction Guarantor and any other guarantor, covenantor or surety under any guarantee, bond, covenant, letter of credit or similar performance security referred to in Section 6(b)(iii) to enter into, and HMQ shall or shall cause the Substitute to enter into, as applicable, all such agreements or other documents as reasonably necessary to give effect to the foregoing, including, without limitation, an agreement between HMQ or the Substitute, as applicable, and the Construction Contractor, acceptable to HMQ and the Construction Contractor, each acting reasonably, on substantially the same terms as the Construction Contract.
- (c) Subject to Section 6(d), Project Co shall, at its own cost, cooperate fully with HMQ and the Substitute in order to achieve a smooth transfer of the Construction Contract to HMQ or the Substitute, as applicable, and to avoid or mitigate in so far as reasonably practicable any inconvenience, including the administration of the Construction Contract, ongoing supervisory activities and scheduling.
- (d) The rights granted by Sections 6(b) and 6(c) shall be of no force or effect if, at any time the Construction Contractor receives a Step-In Notice, the Construction Contractor has already received notice in writing from another entity entitled to the benefit of step-in rights relating to the Construction Contract that it is or has validly exercised those step-in rights. If the Construction Contractor receives any such notice on the same day as a Step-In Notice, the Step-In Notice shall be effective, except where the other notice is given by the Lenders, in which case such other notice and not the Step-In Notice shall be effective.

Thunder Bay Consolidated Courthouse

- (e) If HMQ gives a Step-In Notice within the time provided hereunder at any time after the Construction Contractor has terminated the Construction Contract or treated it as having been repudiated by Project Co or discontinued the Construction Contractor's performance thereunder in accordance with the terms of this Construction Contractor's Direct Agreement, the Construction Contractor agrees that the Construction Contract shall be reinstated and deemed to have continued despite any termination or treatment as having been repudiated, and HMQ shall pay the Construction Contractor's reasonable costs for re-commencing the obligations it has under the Construction Contract and the Construction Contractor shall be entitled to reasonable compensation and/or relief for re-commencing such obligations, having regard to the additional costs and delays incurred as a result of having terminated the Construction Contract or having treated it as being repudiated by Project Co or having discontinued its performance thereunder.

7. CONSTRUCTION CONTRACTOR LIABILITY

- (a) The liability of the Construction Contractor hereunder shall not be modified, released, diminished or in any way affected by:
 - (i) any independent inspection, investigation or enquiry into any matter which may be made or carried out by or for HMQ, or by any failure or omission to carry out any such inspection, investigation or enquiry; or
 - (ii) the appointment by HMQ of any other person to review the progress of or otherwise report to HMQ in respect of the Project, or by any action or omission of such person whether or not such action or omission might give rise to any independent liability of such person to HMQ,

provided always that nothing in this Section 7 shall modify or affect any rights which the Construction Contractor might have otherwise had to claim contribution from any other person whether under statute or common law.

- (b) In the event HMQ delivers a Step-In Notice, the Construction Contractor shall have no greater liability to HMQ or any Substitute than it would have had to Project Co under the Construction Contract, and the Construction Contractor shall be entitled in any proceedings by HMQ or any Substitute to rely on any liability limitations in the Construction Contract.

8. PROJECT CO AS PARTY

Project Co acknowledges and agrees that the Construction Contractor shall not be in breach of the Construction Contract by complying with its obligations hereunder.

Thunder Bay Consolidated Courthouse

9. CONSTRUCTION GUARANTOR AS PARTY

The Construction Guarantor agrees with HMQ that the Construction Guarantor has entered into a guarantee or covenant referred to in Section 6(b)(iii), hereby consents to the assignment, novation or grant (including any conditional assignment, novation or grant) as provided herein immediately upon receipt by the Construction Contractor of a Step-In Notice and without the requirement of any further action on the part of HMQ, and agrees that the Construction Guarantor shall in accordance with Section 6 enter into all such agreements or other documents as reasonably necessary to give effect to the foregoing. The Construction Guarantor enters into this Construction Contractor's Direct Agreement solely for the purposes of this Section 9.

10. ASSIGNMENT

- (a) Project Co shall not, without the prior written consent of HMQ, assign, transfer, charge, subcontract, subparticipate or otherwise dispose of any interest in this Construction Contractor's Direct Agreement except to the extent entitled to do so under the Project Agreement.
- (b) HMQ may assign or otherwise dispose of the benefit of the whole or part of this Construction Contractor's Direct Agreement to any person to whom HMQ may assign or otherwise dispose of its interest in the Project Agreement pursuant to Section 57.2 of the Project Agreement but only in conjunction therewith, and shall provide written notice to Project Co and the Construction Contractor of such assignment or disposition.
- (c) The Construction Contractor shall not, without the prior written consent of HMQ and Project Co, assign, transfer, charge, subcontract, subparticipate or otherwise dispose of any interest in this Construction Contractor's Direct Agreement except as may be permitted under the Construction Contract.

11. NOTICES

- (a) All notices, requests, demands, instructions, certificates, consents and other communications required or permitted under this Construction Contractor's Direct Agreement shall be in writing (whether or not "written notice" or "notice in writing" is specifically required by the applicable provision of this Construction Contractor's Direct Agreement) and served by sending the same by registered mail, facsimile or by hand, as follows:

If to HMQ:

c/o Ontario Infrastructure Projects
Corporation
777 Bay Street, 9th Floor
Toronto, ON
M5G 2C8

Thunder Bay Consolidated Courthouse

Fax No.: [REDACTED]
Attn.: Senior Vice President,
Project Delivery, MAG
TBCC Project

If to Project Co:

[REDACTED]
505 Burrard Street
Suite 710
Vancouver, BC
V7X 1M4

Fax No.: [REDACTED]
Attn.: President

If to the Construction Contractor:

c/o Bird Design-Build Construction Inc.
5403 Eglinton Avenue West
Toronto, ON
M9C 5K6

Fax No.: [REDACTED]
Attn.: Vice President

If to the Construction Guarantor:

c/o Bird Construction Company Limited
5403 Eglinton Avenue West
Toronto, ON
M9C 5K6

Fax No.: [REDACTED]
Attn.: Chief Financial Officer

Thunder Bay Consolidated Courthouse

With a copy to:

c/o Bird Construction Company Limited
5403 Eglinton Avenue West
Toronto, ON
M9C 5K6

Fax No.: [REDACTED]

Attn.: Toronto Branch Manager

- (b) Where any notice is provided or submitted to a Party via facsimile, an original of the notice sent via facsimile shall promptly be sent by regular mail or registered mail. For greater certainty, a notice given via facsimile shall not be invalid by reason only of a Party's failure to comply with this Section 11(b).
- (c) Any Party to this Construction Contractor's Direct Agreement may, from time to time, change any of its contact information set forth in Section 11(a) by prior notice to the other Parties, and such change shall be effective on the Business Day that next follows the recipient Party's receipt of such notice unless a later effective date is given in such notice.
- (d) Subject to Sections 11(e), 11(f) and 11(g):
 - (i) a notice given by registered mail shall be deemed to have been received on the third Business Day after mailing;
 - (ii) a notice given by hand delivery shall be deemed to have been received on the day it is delivered; and
 - (iii) a notice given by facsimile shall be deemed to have been received on the day it is transmitted by facsimile.
- (e) If the Party giving the notice knows or ought reasonably to know of difficulties with the postal system which might affect negatively the delivery of mail, any such notice shall not be mailed but shall be made or given by personal delivery or by facsimile transmission in accordance with this Section 11.
- (f) If any notice delivered by hand or transmitted by facsimile is so delivered or transmitted, as the case may be, either on a day that is not a Business Day or on a Business Day after 4:00 p.m. (recipient's local time), then such notice shall be deemed to have been received by such recipient on the next Business Day.
- (g) A notice given by facsimile shall be deemed to have been received by the recipient on the day it is transmitted only if a facsimile transmission report

Thunder Bay Consolidated Courthouse

(maintained by the sender) indicates that the transmission of such notice was successful.

12. AMENDMENTS

This Construction Contractor's Direct Agreement may not be varied, amended or supplemented except by an agreement in writing signed by duly authorized representatives of the Parties and stating on its face that it is intended to be an amendment, restatement or other modification, as the case may be, to this Construction Contractor's Direct Agreement.

13. WAIVER

- (a) No waiver made or given by a Party under or in connection with this Construction Contractor's Direct Agreement shall be binding or effective unless the waiver is in writing, signed by an authorized representative of the Party giving such waiver, and delivered by such Party to the other Parties. No waiver made with respect to any right, power or remedy in one instance will be deemed to be a waiver with respect to any other instance involving the exercise of such right, power, or remedy or with respect to any other right, power, or remedy.
- (b) Failure by any Party to exercise any of its rights, powers or remedies hereunder or its delay to do so shall not constitute a waiver of those rights, powers or remedies. The single or partial exercise of a right, power or remedy shall not prevent its subsequent exercise or the exercise of any other right, power or remedy.

14. RELATIONSHIP BETWEEN THE PARTIES

The Parties are independent contractors. This Construction Contractor's Direct Agreement is not intended to and does not create or establish between the Parties any relationship as partners, joint venturers, employer and employee, master and servant, or, except as provided in this Construction Contractor's Direct Agreement, of principal and agent.

15. ENTIRE AGREEMENT

Except where provided otherwise in this Construction Contractor's Direct Agreement, this Construction Contractor's Direct Agreement constitutes the entire agreement between the Parties in connection with its subject matter and supersedes all prior representations, communications, negotiations and understandings, whether oral, written, express or implied, concerning the subject matter of this Construction Contractor's Direct Agreement.

16. SEVERABILITY

Each provision of this Construction Contractor's Direct Agreement shall be valid and enforceable to the fullest extent permitted by law. If any provision of this Construction Contractor's Direct Agreement is declared invalid, unenforceable or illegal by the courts of a competent jurisdiction, such provision may be severed and such invalidity, unenforceability or illegality shall not prejudice or affect the validity, enforceability and legality of the remaining

Thunder Bay Consolidated Courthouse

provisions of this Construction Contractor's Direct Agreement. If any such provision of this Construction Contractor's Direct Agreement is invalid, unenforceable or illegal, the Parties shall, acting in good faith, promptly negotiate new provisions to eliminate such invalidity, unenforceability or illegality and to restore this Construction Contractor's Direct Agreement as near as possible to its original intent and effect.

17. ENUREMENT

This Construction Contractor's Direct Agreement shall enure to the benefit of, and be binding on, each of the Parties and their respective successors and permitted transferees and assigns.

18. GOVERNING LAW AND JURISDICTION

- (a) This Construction Contractor's Direct Agreement shall be governed by and construed in accordance with the laws of Ontario and the laws of Canada applicable therein and shall be treated in all respects as an Ontario contract, without regard to conflict of laws principles.
- (b) The Parties agree that the courts of the Province of Ontario and all courts competent to hear appeals therefrom shall have exclusive jurisdiction to hear and settle any action, suit, proceeding or dispute in connection with this Construction Contractor's Direct Agreement and hereby irrevocably attorn to the exclusive jurisdiction of such courts.

19. HMQ DESIGNATE

At any time and from time to time, the Crown may designate any ministry, branch, agency, division, department or office of the Government of Ontario to carry out administrative responsibility for the rights and obligations of HMQ under this Construction Contractor's Direct Agreement and Project Co, the Construction Contractor and the Construction Guarantor may deal exclusively with the designated person in respect of all such matters and is entitled to rely on the actions, directions, requests, notices, consents, approvals, waivers, comments relating to the review of documentation and other administrative matters and decisions determined by such designated person from time to time, until the Crown has notified Project Co, the Construction Contractor and the Construction Guarantor in writing that such designated person is no longer the person designated by HMQ hereunder and such notice shall have effect on the later of the date of delivery of such notice and the date specified in the written notice. The Crown shall advise Project Co, the Construction Contractor and the Construction Guarantor in writing of any designation hereunder. The rights and obligations of the parties to this Construction Contractor's Direct Agreement shall be in no way affected by reason of any such designation. Project Co, the Construction Contractor and the Construction Guarantor acknowledge the right of the Crown to delegate administrative responsibilities hereunder as set forth in this Section 19.

Thunder Bay Consolidated Courthouse

20. FURTHER ASSURANCE

Each Party shall do all things, from time to time, and execute all further documents necessary to give full effect to this Construction Contractor's Direct Agreement.

21. LANGUAGE OF AGREEMENT

Each Party acknowledges having requested and being satisfied that this Construction Contractor's Direct Agreement and related documents be drawn in English. Chacune des parties reconnaît avoir demandé que ce document et ses annexes soient rédigés en anglais et s'en déclare satisfaite.

22. COUNTERPARTS

This Construction Contractor's Direct Agreement may be executed in one or more counterparts. Any single counterpart or a set of counterparts executed, in either case, by all the Parties shall constitute a full, original and binding agreement for all purposes. Counterparts may be executed either in original or faxed form provided that any Party providing its signature in faxed form shall promptly forward to such Party an original signed copy of this Construction Contractor's Direct Agreement which was so faxed.

IN WITNESS WHEREOF the Parties have executed this Construction Contractor's Direct Agreement as of the date first above written.

**ONTARIO INFRASTRUCTURE
PROJECTS CORPORATION, as agent
for Her Majesty the Queen in Right of
Ontario, as represented by the Minister
of Infrastructure**

Per: _____

Name: **[REDACTED]**
Title: Senior Vice President,
Infrastructure Lending and
Chief Risk Officer

Per: _____

Name: **[REDACTED]**
Title: Senior Vice President,
Project Delivery

I/We have authority to bind the corporation.

**PLENARY JUSTICE THUNDER BAY
[REDACTED]**

Per: _____

Name:

Title:

Per: _____

Name:

Title:

I/We have authority to bind the corporation.

**BIRD DESIGN-BUILD
CONSTRUCTION INC.**

Per: _____

Name:

Title:

Per: _____

Name:

Title:

I/We have authority to bind the corporation.

**BIRD CONSTRUCTION COMPANY
LIMITED**

Per: _____

Name:

Title:

Per: _____

Name:

Title:

I/We have authority to bind the corporation.

SCHEDULE 5-2

SERVICE PROVIDER’S DIRECT AGREEMENT

THIS AGREEMENT is made as of the • day of November, 2010

BETWEEN:

ONTARIO INFRASTRUCTURE PROJECTS CORPORATION, a non-share capital corporation continued under the *Ontario Infrastructure Projects Corporation Act*, S.O. 2006, c. 9, Schedule I, as amended, as Agent for Her Majesty The Queen in Right of Ontario as represented by the Minister of Infrastructure

(“**HMQ**”)

- **AND** -

PLENARY JUSTICE THUNDER BAY [REDACTED]

(“**Project Co**”)

- **AND** -

JOHNSON CONTROLS L.P., a limited partnership formed under the laws of Ontario

(the “**Service Provider**”)

- **AND** -

JOHNSON CONTROLS, INC., a corporation incorporated under the laws of Wisconsin

(the “**Service Guarantor**”)

WHEREAS:

- A. HMQ and Project Co have entered into the Project Agreement, which requires Project Co to enter into, and to cause the Service Provider and the Service Guarantor to enter into, this Service Provider’s Direct Agreement with HMQ.
- B. Project Co and the Service Provider have entered into the Service Contract, which requires the Service Provider and the Service Guarantor to enter into this Service Provider’s Direct Agreement with HMQ.

Thunder Bay Consolidated Courthouse

NOW THEREFORE in consideration of the mutual covenants and agreements of the Parties hereinafter contained and for other good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, the Parties covenant and agree as follows:

1. DEFINITIONS

In this Service Provider’s Direct Agreement, unless the context otherwise requires:

- (a) “**Approved Purposes**” has the meaning given in the Project Agreement.
- (b) “**Business Day**” has the meaning given in the Project Agreement.
- (c) “**Default Notice**” has the meaning given in Section 5(a).
- (d) “**Governmental Authority**” has the meaning given in the Project Agreement.
- (e) “**HMQ**” means Ontario Infrastructure Projects Corporation, a non-share capital corporation continued under the *Ontario Infrastructure Projects Corporation Act*, S.O. 2006, c. 9, Schedule I, as amended, and includes any successors thereto or persons exercising delegated power and the Minister’s authority, as agent for Her Majesty the Queen in Right of Ontario, as represented by the Minister of Infrastructure.
- (f) “**Lenders**” has the meaning given in the Project Agreement.
- (g) “**Lenders’ Direct Agreement**” has the meaning given in the Project Agreement.
- (h) “**Party**” means HMQ, the Service Provider, the Service Guarantor or Project Co, and “**Parties**” means HMQ, the Service Provider, the Service Guarantor and Project Co.
- (i) “**Project**” has the meaning given in the Project Agreement.
- (j) “**Project Agreement**” means the project agreement made on or about November 17, 2010 between HMQ and Project Co.
- (k) “**Project Co**” means Plenary Justice Thunder Bay [REDACTED].
- (l) “**Project Co Services**” has the meaning given in the Project Agreement.
- (m) “**Service Contract**” has the meaning given in the Project Agreement.
- (n) “**Service Guarantor**” means Johnson Controls, Inc.
- (o) “**Service Provider**” means Johnson Controls LP, a limited partnership formed under the laws of Ontario.
- (p) “**Step-In Notice**” has the meaning given in Section 6(a).

Thunder Bay Consolidated Courthouse

- (q) “**Substitute**” has the meaning given in Section 6(a).

2. INTERPRETATION

This Service Provider’s Direct Agreement shall be interpreted according to the following provisions, unless the context requires a different meaning:

- (a) The headings in this Service Provider’s Direct Agreement are for convenience of reference only, shall not constitute a part of this Service Provider’s Direct Agreement, and shall not be taken into consideration in the interpretation of, or affect the meaning of, this Service Provider’s Direct Agreement.
- (b) Unless the context otherwise requires, references to specific Sections, Clauses, Paragraphs, Subparagraphs, and other divisions are references to such Sections, Clauses, Paragraphs, Subparagraphs, or divisions of this Service Provider’s Direct Agreement and the terms “Section” and “Clause” are used interchangeably and are synonymous.
- (c) Words importing persons or parties are to be broadly interpreted and include an individual, corporation, firm, partnership, joint venture, trust, unincorporated organization, Governmental Authority, unincorporated body of persons or association and any other entity having legal capacity, and the heirs, beneficiaries, executors, administrators or other legal representatives of a person in such capacity.
- (d) Unless the context otherwise requires, wherever used herein the plural includes the singular, the singular includes the plural, and each of the masculine, feminine and neuter genders include all other genders.
- (e) References to any standard, principle, agreement or document include (subject to all relevant approvals and any other provisions of this Service Provider’s Direct Agreement concerning amendments) a reference to that standard, principle, agreement or document as amended, supplemented, restated, substituted, replaced, novated or assigned.
- (f) The words in this Service Provider’s Direct Agreement shall bear their natural meaning.
- (g) References containing terms such as:
 - (i) “hereof”, “herein”, “hereto”, “hereinafter”, and other terms of like import are not limited in applicability to the specific provision within which such references are set forth but instead refer to this Service Provider’s Direct Agreement taken as a whole; and
 - (ii) “includes” and “including”, whether or not used with the words “without limitation” or “but not limited to”, shall not be deemed limited by the

Thunder Bay Consolidated Courthouse

specific enumeration of items but shall, in all cases, be deemed to be without limitation and construed and interpreted to mean “includes without limitation” and “including without limitation”.

- (h) In construing this Service Provider’s Direct Agreement, the rule known as the ejusdem generis rule shall not apply nor shall any similar rule or approach to the construction of this Service Provider’s Direct Agreement and, accordingly, general words introduced or followed by the word “other” or “including” or “in particular” shall not be given a restrictive meaning because they are followed or preceded (as the case may be) by particular examples intended to fall within the meaning of the general words.
- (i) Where this Service Provider’s Direct Agreement states that an obligation shall be performed “no later than” or “within” or “by” a stipulated date or event which is a prescribed number of days after a stipulated date or event, the latest time for performance shall be 5:00 p.m. on the last day for performance of the obligation concerned, or, if that day is not a Business Day, 5:00 p.m. on the next Business Day.
- (j) Where this Service Provider’s Direct Agreement states that an obligation shall be performed “on” a stipulated date, the latest time for performance shall be 5:00 p.m. on that day, or, if that day is not a Business Day, 5:00 p.m. on the next Business Day.
- (k) Any reference to time of day or date means the local time or date in Toronto, Ontario.
- (l) Unless otherwise indicated, time periods will be strictly construed.
- (m) Whenever the terms “will” or “shall” are used in this Service Provider’s Direct Agreement they shall be construed and interpreted as synonymous and to read “shall”.

3. CONFLICT IN DOCUMENTS

- (a) In the event of ambiguities, conflicts or inconsistencies between or among this Service Provider’s Direct Agreement, the Project Agreement and the Service Contract, this Service Provider’s Direct Agreement shall prevail.
- (b) In the event of ambiguities, conflicts or inconsistencies between or among this Service Provider’s Direct Agreement and the Lenders’ Direct Agreement, the Lenders’ Direct Agreement shall prevail.

4. AGREEMENTS

- (a) Project Co and the Service Provider shall not amend, modify, or depart from the terms of the Service Contract without the prior written consent of HMQ, acting

Thunder Bay Consolidated Courthouse

reasonably, which consent shall not be withheld or delayed where such amendment, modification or departure does not materially and adversely affect the ability of Project Co to perform its obligations under this Service Provider's Direct Agreement and does not have the effect of increasing any liability of HMQ, whether actual or potential. Project Co and the Service Provider shall provide a written copy of all such amendments, modifications or departures. The Parties acknowledge and agree that this Section 4(a) shall not apply to Variations provided for under the Project Agreement.

- (b) Each of the Parties acknowledges having received a copy of the Project Agreement and the Service Contract.
- (c) If the Service Provider gives Project Co any notice of any default(s) under the Service Contract that may give the Service Provider a right to terminate the Service Contract or to treat it as having been repudiated by Project Co or to discontinue the Service Provider's performance thereunder, then the Service Provider shall concurrently provide HMQ with a copy of such notice and set out in reasonable detail the default(s).

5. NO TERMINATION BY SERVICE PROVIDER WITHOUT DEFAULT NOTICE

The Service Provider shall not exercise any right it may have to terminate the Service Contract or to treat it as having been repudiated by Project Co or to discontinue the Service Provider's performance thereunder unless:

- (a) the Service Provider first delivers a written notice (a "**Default Notice**") to HMQ setting out in reasonable detail the default(s) on which the Service Provider intends to rely in terminating the Service Contract or to treat it as having been repudiated by Project Co or to discontinue the Service Provider's performance thereunder; and
- (b) within the period ending 30 days after the Service Provider notifies HMQ of the expiry of any relevant period for the exercise of step-in or similar rights by the Lenders, or, if the Lenders have no such step-in or similar rights, then 30 days after the later of HMQ receiving Default Notice or the expiry of the applicable cure period under the Service Contract:
 - (i) the default(s) on which the Service Provider intends to rely in terminating the Service Contract or to treat it as having been repudiated by Project Co or to discontinue the Service Provider's performance thereunder have not been remedied; and
 - (ii) the Service Provider has not received a Step-In Notice from HMQ,

provided that, until such time as HMQ gives the Service Provider a notice that HMQ will not be exercising its step-in rights, HMQ shall pay the Service Provider's reasonable costs of continued performance.

Thunder Bay Consolidated Courthouse

6. STEP-IN RIGHTS

(a) HMQ may at any time:

- (i) within the period referred to in Section 5(b); or
- (ii) if HMQ has not received a Default Notice and if HMQ's right to terminate the Project Agreement has arisen and is continuing,

deliver a notice (a "**Step-In Notice**") electing to replace Project Co under the Service Contract either with HMQ or a third party designated by HMQ in the Step-In Notice (the "**Substitute**"), provided that HMQ can demonstrate to the Service Provider, acting reasonably, that the Substitute shall have sufficient financial resources, or shall be supported by a satisfactory guarantee, to carry out the obligations of the Substitute under the Service Contract.

(b) Subject to Section 6(d), upon receipt by the Service Provider of a Step-In Notice:

- (i) Project Co and the Service Provider will be deemed to be released from their existing and future obligations under the Service Contract to each other (except with respect to any and all indemnities from Project Co or the Service Provider to the other in respect of the period prior to the receipt of the Step-In Notice), and HMQ or the Substitute, as applicable, and the Service Provider will be deemed to assume those same existing and future obligations towards each other (except in respect of the aforesaid indemnities);
- (ii) the existing and future rights of Project Co against the Service Provider under the Service Contract and vice versa will be deemed to be cancelled (except with respect to any and all indemnities from Project Co or the Service Provider to the other in respect of the period prior to the receipt of the Step-In Notice), and HMQ or the Substitute, as applicable, and the Service Provider will be deemed to acquire those same existing and future rights against each other (except in respect of the aforesaid indemnities), subject to any applicable credit from the Service Provider to HMQ if HMQ pays for the Service Provider's reasonable costs of continued performance pursuant to Section 5;
- (iii) any guarantee, bond, covenant, letter of credit or similar performance security in favour of Project Co from any third party in respect of any term, provision, condition, obligation, undertaking or agreement on the part of the Service Provider to be performed, observed or carried out by the Service Provider as contained in, referred to, or inferred from the Service Contract shall be assigned, novated or granted, as required by HMQ or the Substitute, as applicable, each acting reasonably, to HMQ or the Substitute, as applicable, and the Service Provider shall cause such assignment, novation or grant on substantially the same terms and

Thunder Bay Consolidated Courthouse

- conditions as the original guarantee, bond, covenant, letter of credit or similar performance security, provided however that where Project Co shall continue to hold, or shall continue to be entitled to have rights under, such guarantee, bond, covenant, letter of credit or similar performance security as security for any obligations of the Service Provider, the assignment, novation or grant of the guarantee, bond or covenant to the extent of any such obligations to Project Co shall be conditional on the satisfaction of those obligations to Project Co; and
- (iv) at HMQ's request, the Service Provider shall enter into, and shall cause the Service Guarantor and any other guarantor, covenantor or surety under any guarantee, bond, covenant, letter of credit or similar performance security referred to in Section 6(b)(iii) to enter into, and HMQ shall or shall cause the Substitute to enter into, as applicable, all such agreements or other documents as reasonably necessary to give effect to the foregoing, including, without limitation, an agreement between HMQ or the Substitute, as applicable, and the Service Provider, acceptable to HMQ and the Service Provider, each acting reasonably, on substantially the same terms as the Service Contract.
- (c) Subject to Section 6(d), Project Co shall, at its own cost, cooperate fully with HMQ and the Substitute in order to achieve a smooth transfer of the Service Contract to HMQ or the Substitute, as applicable, and to avoid or mitigate in so far as reasonably practicable any inconvenience, including the administration of the Service Contract, ongoing supervisory activities and scheduling.
- (d) The rights granted by Sections 6(b) and 6(c) shall be of no force or effect if, at any time the Service Provider receives a Step-In Notice, the Service Provider has already received notice in writing from another entity entitled to the benefit of step-in rights relating to the Service Contract that it is or has validly exercised those step-in rights. If the Service Provider receives any such notice on the same day as a Step-In Notice, the Step-In Notice shall be effective, except where the other notice is given by the Lenders, in which case such other notice and not the Step-In Notice shall be effective.
- (e) If HMQ gives a Step-In Notice within the time provided hereunder at any time after the Service Provider has terminated the Service Contract or treated it as having been repudiated by Project Co or discontinued the Service Provider's performance thereunder in accordance with the terms of this Service Provider's Direct Agreement, the Service Provider agrees that the Service Contract shall be reinstated and deemed to have continued despite any termination or treatment as having been repudiated, and HMQ shall pay the Service Provider's reasonable costs for re-commencing the obligations it has under the Service Contract and the Service Provider shall be entitled to reasonable compensation and/or relief for re-commencing such obligations, having regard to the additional costs and delays incurred as a result of having terminated the Service Contract or having treated it

Thunder Bay Consolidated Courthouse

as being repudiated by Project Co or having discontinued its performance thereunder.

7. SERVICE PROVIDER LIABILITY

- (a) The liability of the Service Provider hereunder shall not be modified, released, diminished or in any way affected by:
 - (i) any independent inspection, investigation or enquiry into any matter which may be made or carried out by or for HMQ, or by any failure or omission to carry out any such inspection, investigation or enquiry;
 - (ii) the appointment by HMQ of any other person to review the progress of or otherwise report to HMQ in respect of the Project, or by any action or omission of such person whether or not such action or omission might give rise to any independent liability of such person to HMQ,

provided always that nothing in this Section 7 shall modify or affect any rights which the Service Provider might have otherwise had to claim contribution from any other person whether under statute or common law.

- (b) In the event HMQ delivers a Step-In Notice, the Service Provider shall have no greater liability to HMQ or any Substitute than it would have had to Project Co under the Service Contract, and the Service Provider shall be entitled in any proceedings by HMQ or any Substitute to rely on any liability limitations in the Service Contract.

8. PROJECT CO AS PARTY

Project Co acknowledges and agrees that the Service Provider shall not be in breach of the Service Contract by complying with its obligations hereunder.

9. SERVICE GUARANTOR AS PARTY

The Service Guarantor agrees with HMQ that the Service Guarantor has entered into a guarantee or covenant referred to in Section 6(b)(iii), hereby consents to the assignment, novation or grant (including any conditional assignment, novation or grant) as provided herein immediately upon receipt by the Service Provider of a Step-In Notice and without the requirement of any further action on the part of HMQ, and agrees that the Service Guarantor shall in accordance with Section 6 enter into all such agreements or other documents as reasonably necessary to give effect to the foregoing. The Service Guarantor enters into this Service Provider's Direct Agreement solely for the purposes of this Section 9.

10. ASSIGNMENT

- (a) Project Co shall not, without the prior written consent of HMQ, assign, transfer, charge, subcontract, subparticipate or otherwise dispose of any interest in this

Thunder Bay Consolidated Courthouse

Service Provider's Direct Agreement except to the extent entitled to do so under the Project Agreement.

- (b) HMQ may assign or otherwise dispose of the benefit of the whole or part of this Service Provider's Direct Agreement to any person to whom HMQ may assign or otherwise dispose of its interest in the Project Agreement pursuant to Section 57.2 of the Project Agreement but only in conjunction therewith, and shall provide written notice to Project Co and the Service Provider of such assignment or disposition.
- (c) The Service Provider shall not, without the prior written consent of HMQ and Project Co, assign, transfer, charge, subcontract, subparticipate or otherwise dispose of any interest in this Service Provider's Direct Agreement, except as may be permitted under the Service Contract.

11. NOTICES

- (a) All notices, requests, demands, instructions, certificates, consents and other communications required or permitted under this Service Provider's Direct Agreement shall be in writing (whether or not "written notice" or "notice in writing" is specifically required by the applicable provision of this Service Provider's Direct Agreement) and served by sending the same by registered mail, facsimile or by hand, as follows:

If to HMQ:

c/o Ontario Infrastructure Projects Corporation
777 Bay Street, 9th Floor
Toronto, ON
M5G 2C8

Fax No.: [REDACTED]

Attn.: Senior Vice President, Project
Delivery, MAG TBCC Project

If to Project Co:

[REDACTED]
505 Burrard Street
Suite 710
Vancouver, BC
V7X 1M4

Fax No.: [REDACTED]

Thunder Bay Consolidated Courthouse

Attn.: President

If to the Service Provider:

c/o Johnson Controls L.P./Société de Contrôle Johnson, S.E.C.
7400 Birchmount Road
P.O. Box 4880
Markham, ON
L3R 4E6

Fax No.: [REDACTED]

Attn.: Treasurer

If to the Service Guarantor:

Johnson Controls, Inc.
X-40
5757 North Green Bay Avenue
Milwaukee, Wisconsin 53209

Fax No.: [REDACTED]

Attn.: Corporate Treasurer

- (b) Where any notice is provided or submitted to a Party via facsimile, an original of the notice sent via facsimile shall promptly be sent by regular mail or registered mail. For greater certainty, a notice given via facsimile shall not be invalid by reason only of a Party's failure to comply with this Section 11(b).
- (c) Any Party to this Service Provider's Direct Agreement may, from time to time, change any of its contact information set forth in Section 11(a) by prior notice to the other Parties, and such change shall be effective on the Business Day that next follows the recipient Party's receipt of such notice unless a later effective date is given in such notice.
- (d) Subject to Sections 11(e), 11(f) and 11(g):
 - (i) a notice given by registered mail shall be deemed to have been received on the third Business Day after mailing;
 - (ii) a notice given by hand delivery shall be deemed to have been received on the day it is delivered; and

Thunder Bay Consolidated Courthouse

- (iii) a notice given by facsimile shall be deemed to have been received on the day it is transmitted by facsimile.
- (e) If the Party giving the notice knows or ought reasonably to know of difficulties with the postal system which might affect negatively the delivery of mail, any such notice shall not be mailed but shall be made or given by personal delivery or by facsimile transmission in accordance with this Section 11.
- (f) If any notice delivered by hand or transmitted by facsimile is so delivered or transmitted, as the case may be, either on a day that is not a Business Day or on a Business Day after 4:00 p.m. (recipient's local time), then such notice shall be deemed to have been received by such recipient on the next Business Day.
- (g) A notice given by facsimile shall be deemed to have been received by the recipient on the day it is transmitted only if a facsimile transmission report (maintained by the sender) indicates that the transmission of such notice was successful.

12. AMENDMENTS

This Service Provider's Direct Agreement may not be varied, amended or supplemented except by an agreement in writing signed by duly authorized representatives of the Parties and stating on its face that it is intended to be an amendment, restatement or other modification, as the case may be, to this Service Provider's Direct Agreement.

13. WAIVER

- (a) No waiver made or given by a Party under or in connection with this Service Provider's Direct Agreement shall be binding or effective unless the waiver is in writing, signed by an authorized representative of the Party giving such waiver, and delivered by such Party to the other Parties. No waiver made with respect to any right, power or remedy in one instance will be deemed to be a waiver with respect to any other instance involving the exercise of such right, power, or remedy or with respect to any other right, power, or remedy.
- (b) Failure by any Party to exercise any of its rights, powers or remedies hereunder or its delay to do so shall not constitute a waiver of those rights, powers or remedies. The single or partial exercise of a right, power or remedy shall not prevent its subsequent exercise or the exercise of any other right, power or remedy.

14. RELATIONSHIP BETWEEN THE PARTIES

The Parties are independent contractors. This Service Provider's Direct Agreement is not intended to and does not create or establish between the Parties any relationship as partners, joint venturers, employer and employee, master and servant, or, except as provided in this Service Provider's Direct Agreement, of principal and agent.

Thunder Bay Consolidated Courthouse

15. ENTIRE AGREEMENT

Except where provided otherwise in this Service Provider's Direct Agreement, this Service Provider's Direct Agreement constitutes the entire agreement between the Parties in connection with its subject matter and supersedes all prior representations, communications, negotiations and understandings, whether oral, written, express or implied, concerning the subject matter of this Service Provider's Direct Agreement.

16. SEVERABILITY

Each provision of this Service Provider's Direct Agreement shall be valid and enforceable to the fullest extent permitted by law. If any provision of this Service Provider's Direct Agreement is declared invalid, unenforceable or illegal by the courts of a competent jurisdiction, such provision may be severed and such invalidity, unenforceability or illegality shall not prejudice or affect the validity, enforceability and legality of the remaining provisions of this Service Provider's Direct Agreement. If any such provision of this Service Provider's Direct Agreement is invalid, unenforceable or illegal, the Parties shall, acting in good faith, promptly negotiate new provisions to eliminate such invalidity, unenforceability or illegality and to restore this Service Provider's Direct Agreement as near as possible to its original intent and effect.

17. ENUREMENT

This Service Provider's Direct Agreement shall enure to the benefit of, and be binding on, each of the Parties and their respective successors and permitted transferees and assigns.

18. GOVERNING LAW AND JURISDICTION

- (a) This Service Provider's Direct Agreement shall be governed by and construed in accordance with the laws of Ontario and the laws of Canada applicable therein and shall be treated in all respects as an Ontario contract, without regard to conflict of laws principles.
- (b) The Parties agree that the courts of the Province of Ontario and all courts competent to hear appeals therefrom shall have exclusive jurisdiction to hear and settle any action, suit, proceeding or dispute in connection with this Service Provider's Direct Agreement and hereby irrevocably attorn to the exclusive jurisdiction of such courts.

19. HMQ DESIGNATE

At any time and from time to time, the Crown may designate any ministry, branch, agency, division, department or office of the Government of Ontario to carry out administrative responsibility for the rights and obligations of HMQ under this Service Provider's Direct Agreement and Project Co, the Service Provider and the Service Guarantor may deal exclusively with the designated person in respect of all such matters and is entitled to rely on the actions, directions, requests, notices, consents, approvals, waivers, comments relating to the review of

Thunder Bay Consolidated Courthouse

documentation and other administrative matters and decisions determined by such designated person from time to time, until the Crown has notified Project Co, the Service Provider and the Service Guarantor in writing that such designated person is no longer the person designated by HMQ hereunder and such notice shall have effect on the later of the date of delivery of such notice and the date specified in the written notice. The Crown shall advise Project Co, the Service Provider and the Service Guarantor in writing of any designation hereunder. The rights and obligations of the parties to this Service Provider's Direct Agreement shall be in no way affected by reason of any such designation. Project Co, the Construction Contractor and the Construction Guarantor acknowledge the right of the Crown to delegate administrative responsibilities hereunder as set forth in this Section 19.

20. FURTHER ASSURANCE

Each Party shall do all things, from time to time, and execute all further documents necessary to give full effect to this Service Provider's Direct Agreement.

21. LANGUAGE OF AGREEMENT

Each Party acknowledges having requested and being satisfied that this Service Provider's Direct Agreement and related documents be drawn in English. Chacune des parties reconnaît avoir demandé que ce document et ses annexes soient rédigés en anglais et s'en declare satisfaite.

22. COUNTERPARTS

This Service Provider's Direct Agreement may be executed in one or more counterparts. Any single counterpart or a set of counterparts executed, in either case, by all the Parties shall constitute a full, original and binding agreement for all purposes. Counterparts may be executed either in original or faxed form provided that any Party providing its signature in faxed form shall promptly forward to such Party an original signed copy of this Service Provider's Direct Agreement which was so faxed.

Thunder Bay Consolidated Courthouse

IN WITNESS WHEREOF the Parties have executed this Service Provider’s Direct Agreement as of the date first above written.

**ONTARIO INFRASTRUCTURE
PROJECTS CORPORATION, as agent
for Her Majesty the Queen in Right of
Ontario, as represented by the Minister
of Infrastructure**

Per: _____
Name: [REDACTED]
Title: Senior Vice President,
Infrastructure Lending and
Chief Risk Officer

Per: _____
Name: [REDACTED]
Title: Senior Vice President,
Project Delivery

I/We have authority to bind the corporation.

**PLENARY JUSTICE THUNDER BAY
[REDACTED]**

Per: _____
Name:
Title:

Per: _____
Name:
Title:

I/We have authority to bind the corporation.

**JOHNSON CONTROLS L.P., by its
general partner, Johnson Controls U.L.C.**

Per: _____
Name:
Title:

Per: _____
Name:
Title:

I/We have authority to bind the corporation.

JOHNSON CONTROLS, INC.

Per: _____
Name:
Title:

Per: _____
Name:
Title:

I/We have authority to bind the corporation.

SCHEDULE 6

INDEPENDENT CERTIFIER AGREEMENT

THIS AGREEMENT is made as of the • day of November, 2010

BETWEEN:

ONTARIO INFRASTRUCTURE PROJECTS CORPORATION, a non-share capital corporation continued under the *Ontario Infrastructure Projects Corporation Act*, S.O. 2006, c. 9, Schedule I, as amended, as Agent for Her Majesty The Queen in Right of Ontario as represented by the Minister of Infrastructure

(“**HMQ**”)

AND:

PLENARY JUSTICE THUNDER BAY [REDACTED]

(“**Project Co**”)

AND:

TURNER & TOWNSEND CM2R INC., a corporation incorporated under the laws of Ontario

(the “**Independent Certifier**”)

WHEREAS:

- A. **HMQ and Project Co (collectively, the “PA Parties” and each, a “PA Party”)** have entered into the Project Agreement.
- B. Pursuant to the terms of the Project Agreement, the PA Parties wish to appoint the Independent Certifier, and the Independent Certifier wishes to accept such appointment, to perform certain services in connection with the Project Agreement.
- C. The PA Parties and the Independent Certifier wish to enter into this Independent Certifier Agreement in order to record the terms by which the Independent Certifier shall perform such services.

NOW THEREFORE in consideration of the mutual covenants and agreements of the PA Parties and the Independent Certifier herein contained and for other good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, the PA Parties and the Independent Certifier covenant and agree as follows:

Thunder Bay Consolidated Courthouse

|
1. **DEFINITIONS**

1.1 **Definitions**

(a) In this Independent Certifier Agreement, including the recitals and appendices, unless the context indicates a contrary intention, terms which are defined in the Project Agreement (and not otherwise defined in this Independent Certifier Agreement) shall have meanings given to them in the Project Agreement and the following terms shall have the following meanings:

(i) **“Certification Services”** means:

- (A) all of the functions and obligations described in the Project Agreement as being the responsibility of the Independent Certifier;
- (B) all of the functions and obligations conferred on the Independent Certifier under this Independent Certifier Agreement, including the functions described in Appendix A to this Independent Certifier Agreement; and
- (C) all other things or tasks which the Independent Certifier must do to comply with its obligations under this Independent Certifier Agreement.

(ii) **“Certification Services Variation”** is any change to the Certification Services.

(iii) **“Contract Material”** means all material:

- (A) provided to the Independent Certifier or created or required to be created by either PA Party; and
- (B) provided by or created or required to be created by the Independent Certifier as part of, or for the purpose of, performing the Certification Services,

including documents, equipment, reports, technical information, plans, charts, drawings, calculations, tables, schedules and data (stored and recorded by any means).

(iv) **“Fee”** means the fees payable by HMQ and Project Co to the Independent Certifier for the Certification Services, as such fees are specified and made payable in accordance with Appendix B to this Independent Certifier Agreement.

(v) **“Intellectual Property”** means any and all intellectual property rights, whether subsisting now or in the future, including rights of any kind in inventions, patents, copyright, trademarks, service marks, industrial designs, integrated circuit topography rights, applications for registration of any of the foregoing, and know-how, trade secrets, confidential information and trade or business names.

Thunder Bay Consolidated Courthouse

- (vi) **“PA Parties”** means both HMQ and Project Co, and **“PA Party”** means either HMQ or Project Co, as the context requires.
- (vii) **“Project Agreement”** means that certain project agreement made on or about the date hereof between HMQ and Project Co with respect to the design, construction, financing and facilities management of the Facility.

2. INTERPRETATION

2.1 Interpretation

- (a) In this Independent Certifier Agreement, unless the context indicates a contrary intention:
 - (i) words denoting the singular number include the plural and vice versa;
 - (ii) words denoting individuals include corporations and vice versa;
 - (iii) headings are for convenience only and do not affect interpretation;
 - (iv) references to Clauses, Sections or Parts are references to Clauses, Sections or Parts of this Independent Certifier Agreement;
 - (v) references to this Independent Certifier Agreement or any contract, agreement or instrument are deemed to include references to this Independent Certifier Agreement or such other contract, agreement or instrument as amended, novated, supplemented, varied or replaced from time to time;
 - (vi) references to any party to this Independent Certifier Agreement includes its successors or permitted assigns;
 - (vii) words denoting any gender include all genders;
 - (viii) references to any legislation or to any section or provision of any legislation include any statutory modification or re-enactment of any statutory provision substituted for legislation, section or provision, and ordinances, by laws, regulations and other statutory instruments issued under that legislation, section or provision;
 - (ix) a reference to “\$” is to Canadian currency;
 - (x) the terms “including” and “include” mean “including” or “include” (as applicable) without limitation;
 - (xi) if a word or phrase is defined, then other parts of speech and grammatical forms of that word or phrase have a corresponding meaning; and
 - (xii) unless otherwise indicated, all time periods will be strictly construed.

Thunder Bay Consolidated Courthouse

|
2.2 Obligations and Exercise of Rights by PA Parties

- (a) The obligations of the PA Parties under this Independent Certifier Agreement shall be several.
- (b) Except as specifically provided for in this Independent Certifier Agreement or the Project Agreement, the rights of the PA Parties under this Independent Certifier Agreement shall be jointly exercised by the PA Parties.

3. ROLE OF THE INDEPENDENT CERTIFIER

3.1 Engagement

- (a) The PA Parties hereby appoint the Independent Certifier, and the Independent Certifier hereby accepts such appointment, to carry out the Certification Services in accordance with this Independent Certifier Agreement. The Independent Certifier shall perform the Certification Services in accordance with this Independent Certifier Agreement.
- (b) Nothing in this Independent Certifier Agreement will be interpreted as giving the Independent Certifier any responsibility for performance of the design or construction, or for the certifications of the professionals of record.
- (c) Neither PA Party shall, without the prior written consent of the other PA Party, enter into any separate agreement with the Independent Certifier in connection with the Project, and Project Co shall ensure that no Project Co Party enters into any separate agreement with the Independent Certifier in connection with the Project.
- (d) The Independent Certifier hereby agrees to submit to a criminal record check through the Canadian Police Information Centre from time to time in accordance with Schedule 7 – Background Check Requirements to the Project Agreement.
- (e) The Independent Certifier shall make such observations and evaluations of any Works pursuant to a Variation in order to certify any monthly progress payment to Project Co of the value of work performed, provided the Independent Certifier shall be entitled to a Certification Services Variation Order pursuant to Section 9.4 and 9.5 of this Independent Certifier Agreement.
- (f) The Independent Certifier shall provide monthly progress reports to the PA Parties. Such reports shall be provided in a manner and format to the satisfaction of the PA Parties, summarizing the observations and conclusions it has made while carrying out the Certification Services.

Thunder Bay Consolidated Courthouse

|
3.2 Acknowledgement of Independent Certifier

- (a) The Independent Certifier hereby acknowledges in favour of the PA Parties that it has received a copy of the Project Agreement.

3.3 Standard of Care

- (a) The Independent Certifier must exercise the standard and skill, care and diligence in the performance of the Certification Services that would be expected of an expert professional experienced in providing services in the nature of the Certification Services for projects similar to the Project.

3.4 Duty of Independent Judgment

- (a) In exercising its Certification Services, the Independent Certifier must:
- (i) act impartially, honestly and independently in representing the interests of both PA Parties in accordance with the terms of the Project Agreement and this Independent Certifier Agreement;
 - (ii) act reasonably and professionally;
 - (iii) act in a timely manner:
 - (A) in accordance with the times prescribed in this Independent Certifier Agreement and the Project Agreement; or
 - (B) where no times are prescribed, within 10 days or such earlier time so as to enable the PA Parties to perform their respective obligations under the Project Agreement; and
 - (iv) act in accordance with the joint directions of the PA Parties provided that the directions are not inconsistent with the other terms of this Independent Certifier Agreement or the terms of the Project Agreement and do not vary or prejudice the Independent Certifier's authority or responsibilities or the exercise by the Independent Certifier of its professional judgment under this Independent Certifier Agreement.
- (b) Although the Independent Certifier may take account of any opinions or representations made by the PA Parties, the Independent Certifier shall not be bound to comply with any opinions or representations made by either of them in connection with any matter on which the Independent Certifier is required to exercise its professional judgment.
- (c) The Independent Certifier acknowledges that the PA Parties may rely on the Certification Services, including determinations, findings and certifications made by the Independent

Thunder Bay Consolidated Courthouse

Certifier, and accordingly, the Independent Certifier will use its best skill and judgment in providing the Certification Services.

3.5 Authority to Act

(a) The Independent Certifier:

- (i) is an independent consultant and is not, and must not purport to be, a partner, joint venturer or agent of either PA Party;
- (ii) other than as expressly set out in this Independent Certifier Agreement or the Project Agreement, has no authority to give any directions to a PA Party or its officers, directors, members, employees, contractors, consultants or agents; and
- (iii) has no authority to waive or alter any terms of the Project Agreement, nor to discharge or release a party from any of its obligations under the Project Agreement unless jointly agreed by the PA Parties in writing.

3.6 Knowledge of the PA Parties' Requirements

(a) The Independent Certifier warrants that:

- (i) it has informed and will be deemed to have informed itself fully of the requirements of the Project Agreement;
- (ii) it will inform itself fully of the requirements of such other documents and materials as may become relevant from time to time to the performance of the Certification Services;
- (iii) without limiting Sections 3.6(a)(i) or 3.6(a)(ii), it has and will be deemed to have informed itself fully of all time limits and other requirements for any Certification Service which the Independent Certifier carries out under the Project Agreement and this Independent Certifier Agreement;
- (iv) it has and will be deemed to have informed itself completely of the nature of the work necessary for the performance of the Certification Services and the means of access to and facilities at the Facility and Site including restrictions on any such access or protocols that are required; and
- (v) it has satisfied itself as to the correctness and sufficiency of its proposal for the Certification Services and that the Fee covers the cost of complying with all of the obligations under this Independent Certifier Agreement and of all matters and things necessary for the due and proper performance and completion of the Certification Services.

3.7 Co-ordination and Information by Independent Certifier

Thunder Bay Consolidated Courthouse

- |
- (a) The Independent Certifier must:
 - (i) fully cooperate with the PA Parties;
 - (ii) carefully co-ordinate the Certification Services with the work and services performed by the PA Parties;
 - (iii) without limiting its obligations under Sections 3.4 and 3.7(a)(ii), perform the Certification Services so as to avoid unreasonably interfering with, disrupting or delaying the work and services performed by the PA Parties; and
 - (iv) provide copies to the PA Parties of all reports, communications, certificates and other documentation that it provides to either PA Party.

3.8 Conflict of Interest

- (a) The Independent Certifier warrants that:
 - (i) at the date of signing this Independent Certifier Agreement, no conflict of interest exists or is likely to arise in the performance of its obligations under this Independent Certifier Agreement; and
 - (ii) if, during the term of this Independent Certifier Agreement, any such conflict or risk of conflict of interest arises, the Independent Certifier will notify the PA Parties immediately in writing of that conflict or risk of conflict and take such steps as may be required by either of the PA Parties to avoid or mitigate that conflict or risk.

3.9 Independent Certifier Personnel

- (a) The Independent Certifier shall make reasonable efforts to ensure that the individuals listed in Appendix C remain involved in the performance of the Certification Services and, in particular, will not, for the duration of this Independent Certifier Agreement, require or request any such person to be involved in any other project on behalf of the Independent Certifier if, in the reasonable opinion of the PA Parties, such involvement would have a material adverse effect on the performance of the Certification Services.
- (b) The Independent Certifier shall ensure that its personnel providing the Certification Services in respect of the Commissioning Tests, the Outline Commissioning Program and the Final Commissioning Program shall:
 - (i) possess a current professional designation of not less than membership in Professional Engineers Ontario, The Ontario Association of Certified Engineering Technicians and Technologists or such similar professional designation recognized in North America;

Thunder Bay Consolidated Courthouse

- (ii) have demonstrated competence in the commissioning of comparable facilities and in having completed or monitored the commissioning of a comparable facility of more than 250,000 square feet;
 - (iii) have an understanding of the appropriate CSA standards related to commissioning for courthouse facilities, as well as other applicable standards such as ASHRAE and NACBB; and
 - (iv) have an understanding of the commissioning process and the reports to be provided pursuant to this Independent Certifier Agreement and the Project Agreement, including not only the start-up procedures but the pre-commissioning and post-commissioning activities.
- (c) The Independent Certifier shall furnish HMQ with evidence satisfactory to HMQ of any such personnel's compliance with the foregoing requirements within a reasonable time prior to the proposed commencement of the Certification Services in respect of the Commissioning Tests, the Outline Commissioning Program and the Final Commissioning Program.

3.10 Minimize Interference

- (a) The Independent Certifier shall perform the Certification Services in such a way as to minimize any undue interference with the progress of the Works.

4. ROLE OF THE PA PARTIES

4.1 Assistance

- (a) The PA Parties agree to cooperate with and provide reasonable assistance to the Independent Certifier to familiarize the Independent Certifier with all necessary aspects of the Project to enable the Independent Certifier to carry out its obligations under this Independent Certifier Agreement.

4.2 Instructions in Writing

- (a) Unless otherwise provided in this Independent Certifier Agreement or the Project Agreement, all instructions to the Independent Certifier by the PA Parties shall be given in writing and accepted or endorsed by both of the PA Parties.

4.3 Information and Services

- (a) The PA Parties shall make available to the Independent Certifier, as soon as practicable from time to time, all information, documents and particulars necessary for the Independent Certifier to carry out the Certification Services, including such information, documents and particulars required in order for the Independent Certifier to determine whether Substantial Completion and Final Completion have occurred, and shall provide copies of all such information, documents and particulars to the other party hereto.

Thunder Bay Consolidated Courthouse

|
4.4 Additional Information

- (a) If any information, documents or particulars are reasonably required to enable the Independent Certifier to perform the Certification Services and have not been provided by the PA Parties, then:
 - (i) the Independent Certifier must give notice in writing to the Project Co Representative or HMQ's Representative, as the case may be, of the details of the information, documents or particulars demonstrating the need and the reasons why they are required; and
 - (ii) Project Co or HMQ, as the case may be, must arrange the provision of the required information, documents or particulars.

4.5 Right to Enter and Inspect

- (a) Upon giving reasonable notice to the Project Co Representative, the Independent Certifier (and any person authorized by it) may enter and inspect the Site, Facility or Works at any reasonable time in connection with the exercise or proposed exercise of rights under this Independent Certifier Agreement, subject to:
 - (i) observance of the reasonable rules of Project Co as to safety and security for the Site, the Facility and the Works;
 - (ii) not causing unreasonable delay to the carrying out of the Works by reason of its presence at the Site, the Facility and the Works; and
 - (iii) not causing any damage to the Site, the Facility or the Works.

4.6 PA Parties Not Relieved

- (a) Neither PA Party shall be relieved from performing or observing its obligations, or from any other liabilities, under the Project Agreement as a result of either the appointment of, or any act or omission by, the Independent Certifier.

4.7 PA Parties not Liable

- (a) On no account will a PA Party be liable to another PA Party for any act or omission by the Independent Certifier whether under or purportedly under a provision of the Project Agreement, this Independent Certifier Agreement or otherwise, provided that any such act or omission shall not extinguish, relieve, limit or qualify the nature or extent of any right or remedy of either PA Party against or any obligation or liability of either PA Party to the other PA Party which would have existed regardless of such act or omission.

Thunder Bay Consolidated Courthouse

5. **CERTIFICATION QUALITY PLAN**

5.1 **Certification Quality Plan**

- (a) The Independent Certifier must:
- (i) develop and implement a certification quality plan identifying the processes and outcomes of the Certification Services that complies with all requirements of the Independent Certifier's quality assurance accreditation, and is otherwise satisfactory to each of the HMQ Representative and the Project Co Representative;
 - (ii) within 14 days after the date of this Independent Certifier Agreement, provide such certification quality plan to each of the HMQ Representative and the Project Co Representative;
 - (iii) if satisfactory to each of the HMQ Representative and the Project Co Representative, implement such certification quality plan; and
 - (iv) if not satisfactory to each of the HMQ Representative and the Project Co Representative, within 7 days after receiving notice thereof from either PA Party to that effect, revise and resubmit the certification quality plan to each of the HMQ Representative and the Project Co Representative, and implement it if satisfactory to each of the HMQ Representative and the Project Co Representative.

5.2 **Certification Quality Plan not to Relieve Independent Certifier**

- (a) The Independent Certifier will not be relieved of any responsibilities or obligations in respect of the performance of the Certification Services and will remain solely responsible for them notwithstanding:
- (i) the obligation of the Independent Certifier to develop and implement a certification quality plan; or
 - (ii) any comment or direction upon, review or acceptance of, approval to proceed with or request to vary any part of the certification quality plan by either the HMQ Representative or the Project Co Representative.

6. **SUSPENSION**

6.1 **Notice**

- (a) The Certification Services (or any part) may be suspended at any time by the PA Parties:
- (i) if the Independent Certifier fails to comply with its obligations under this Independent Certifier Agreement, immediately by the PA Parties giving joint notice in writing to the Independent Certifier;

Thunder Bay Consolidated Courthouse

- (ii) where any of the events specified in paragraphs 8(c) through and including 8(f) of Schedule 7 - Background Check Requirements of the Project Agreement have occurred in respect of any IC Representative unless (i) any such IC Representative's employment or engagement by the Independent Certifier is immediately terminated, and evidence of termination thereof has been provided to HMQ in writing within five (5) Business Days of the occurrence of any of the events described in paragraphs 8(c) through and including 8(f) of Schedule 7 - Background Check Requirements of the Project Agreement in respect of such IC Representative; or (ii) the Independent Certifier has satisfied HMQ, acting reasonably, that such IC Representative is no longer involved in the Project and is no longer involved or engaged in providing any of the Certification Services; or
- (iii) in any other case, by the PA Parties giving 7 days joint notice in writing to the Independent Certifier.

6.2 Costs of Suspension

- (a) The Independent Certifier will:
 - (i) subject to the Independent Certifier complying with Article 9, be entitled to recover the extra costs incurred by the Independent Certifier by reason of a suspension directed under Section 6.1(a)(iii) valued as a Certification Services Variation under Section 9; and
 - (ii) have no entitlement to be paid any costs, expenses, losses or damages arising from a suspension under Sections 6.1(a)(i) or 6.1(a)(ii).

6.3 Recommencement

- (a) The Independent Certifier must immediately recommence the carrying out of the Certification Services (or any part) on receipt of a joint written notice from the PA Parties requiring it to do so.

7. INSURANCE AND LIABILITY

7.1 Independent Certifier's Professional Indemnity Insurance

- (a) The Independent Certifier must have in place at all times during the term of this Independent Certifier Agreement:
 - (i) professional liability insurance:
 - (A) in the amount of \$[REDACTED] per claim and \$[REDACTED] in the aggregate, a deductible of not more than \$[REDACTED] per claim and from an insurer and on terms satisfactory to each of the PA Parties; and

Thunder Bay Consolidated Courthouse

- (B) covering liability which the Independent Certifier might incur as a result of a breach by it of its obligations owed by the Independent Certifier in a professional capacity to the PA Parties, or either of them, under or in connection with this Independent Certifier Agreement or the provision of the Certification Services; and
- (ii) comprehensive general liability insurance in the amount of \$[REDACTED] per claim and in the aggregate, no deductible for personal injury or bodily injury, a deductible of not more than \$[REDACTED] per occurrence for property damage and from an insurer and on terms satisfactory to each of the PA Parties.
- (b) The Independent Certifier must provide copies of its insurance policies to each of the PA Parties upon execution of this Independent Certifier Agreement, and, at least 5 Business Days prior to the expiry date of any such insurance policy, the Independent Certifier must provide evidence of the renewal of any such insurance policy satisfactory to the PA Parties, acting reasonably.

7.2 Workers' Compensation Insurance

- (a) The Independent Certifier must, at its own cost and at all times during the term of this Independent Certifier Agreement, insure its liability (including its common law liability) as required under any applicable workers compensation statute or regulation in relation to its employees engaged in the Certification Services.

8. PAYMENT FOR SERVICES

8.1 Payment of Fee

- (a) In consideration of the Independent Certifier performing the Certification Services in accordance with this Independent Certifier Agreement, each PA Party shall pay one-half of the Fee to the Independent Certifier in accordance with the payment schedule specified in Appendix B.
- (b) The obligation of each PA Party to pay one-half of the Fee to the Independent Certifier is a several obligation, and neither PA Party shall have any liability in respect of the non-payment by the other PA Party of any fees or costs payable by such other PA Party under this Independent Certifier Agreement.
- (c) The Fee includes all taxes (except for HST), overheads and profit, all labour and materials, insurance costs and all other overhead including any fees or other charges required by law to perform the Certification Services. For clarity, all travel expenses are not to be included in the Fee.
- (d) The PA Parties acknowledge and agree that if any approved amount due and payable by the PA Parties to the Independent Certifier in excess of \$[REDACTED] is outstanding for more

Thunder Bay Consolidated Courthouse

than 60 days, the Independent Certifier shall not have any obligation to make any certification under the Project Agreement.

9. CERTIFICATION SERVICES VARIATIONS

9.1 Notice of Certification Services Variation

- (a) If the Independent Certifier believes, other than a “Certification Services Variation Order” under Section 9.4(c), that any direction by the PA Parties constitutes or involves a Certification Services Variation it must:
- (i) within 7 days after receiving the direction and before commencing work on the subject matter of the direction, give notice to the PA Parties that it considers the direction constitutes or involves a Certification Services Variation; and
 - (ii) within 21 days after giving the notice under Section 9.1(a)(i), submit a written claim to each of the HMQ Representative and the Project Co Representative which includes detailed particulars of the claim, the amount of the claim and how it was calculated.
- (b) Regardless of whether the Independent Certifier considers that such a direction constitutes or involves a Certification Services Variation, the Independent Certifier must continue to perform the Certification Services in accordance with this Independent Certifier Agreement and all directions, including any direction in respect of which notice has been given under this Section 9.1.

9.2 No Adjustment

- (a) If the Independent Certifier fails to comply with Section 9.1, the Fee will not be adjusted as a result of the relevant direction.

9.3 External Services

- (a) In the event that external personnel or consultants are required for expert opinion with respect to a Certification Services Variation, then, with the prior written approval of the PA Parties, any additional fees relating to such external personnel or consultants will be payable by the PA Parties at the agreed upon amount.

9.4 Certification Services Variation Procedure

- (a) The HMQ Representative and the Project Co Representative may jointly issue a document titled “Certification Services Variation Price Request” to the Independent Certifier which will set out details of a proposed Certification Services Variation which the PA Parties are considering.

Thunder Bay Consolidated Courthouse

- |
- (b) Within 7 days after the receipt of a “Certification Services Variation Price Request”, the Independent Certifier must provide each of the HMQ Representative and the Project Co Representative with a written notice in which the Independent Certifier sets out the effect which the proposed Certification Services Variation will have on the Fee.
 - (c) Each of the HMQ Representative and the Project Co Representative may then jointly direct the Independent Certifier to carry out a Certification Services Variation by written document titled “Certification Services Variation Order” which will state either that:
 - (i) the Fee is adjusted as set out in the Independent Certifier’s notice; or
 - (ii) the adjustment (if any) to the Fee will be determined under Section 9.5.

9.5 Cost of Certification Services Variation

- (a) Subject to Section 9.2, the Fee will be adjusted for all Certification Services Variations or suspensions under Section 6.1(a)(iii) carried out by the Independent Certifier by:
 - (i) the amount (if any) stated in the “Certification Services Variation Order” in accordance with Section 9.4(c);
 - (ii) if Section 9.5(a)(i) is not applicable, an amount determined pursuant to the fee schedule in Appendix B; or
 - (iii) where such rates or prices are not applicable, a reasonable amount to be agreed between the PA Parties and the Independent Certifier or, failing agreement, determined by the HMQ Representative and the Project Co Representative jointly.
- (b) Any reductions in the Fee shall be calculated on the same basis as any increases.

10. TERM AND TERMINATION

10.1 Term

- (a) Subject to earlier termination, this Independent Certifier Agreement will commence on the date of the Project Agreement and continue in full force until:
 - (i) the completion of the Works and the performance of the Certification Services set forth herein; or
 - (ii) such other date as may be mutually agreed between the PA Parties and the Independent Certifier.

10.2 Notice of Breach

- (a) If the Independent Certifier commits a breach of this Independent Certifier Agreement, the PA Parties may give written notice to the Independent Certifier:

Thunder Bay Consolidated Courthouse

- (i) specifying the breach; and
- (ii) directing its rectification in the period specified in the notice being a period not less than 7 days from the date of service of the notice.

10.3 Termination for Breach

- (a) If the Independent Certifier fails to rectify the breach within the period specified in the notice issued under Section 10.2, the PA Parties may, without prejudice to any other rights of the PA Parties or either of them, immediately terminate this Independent Certifier Agreement.

10.4 Termination for Failure to Satisfy Background Check Requirements

- (a) HMQ may, in its sole discretion, terminate this Independent Certifier Agreement and the appointment of the Independent Certifier for the Project Agreement where any of the events specified in paragraphs 8(c) through and including 8(f) of Schedule 7 - Background Check Requirements of the Project Agreement have occurred in respect of any of IC's Representatives unless (i) any such IC's Representative's employment or engagement by the Independent Certifier is immediately terminated, and evidence of termination thereof has been provided to HMQ in writing within five (5) Business Days of the occurrence of any of the events described in paragraphs 8(c) through and including 8(f) of Schedule 7 - Background Check Requirements of the Project Agreement; or (ii) the Independent Certifier has satisfied HMQ, acting reasonably, that such IC Representative is no longer involved in the Project and is no longer involved or engaged in providing any of the Certification Services.

10.5 Termination for Financial Difficulty or Change in Control

- (a) The PA Parties may, without prejudice to any other rights which the PA Parties or either of them may have, terminate this Independent Certifier Agreement immediately if:
 - (i) events have occurred or circumstances exist which, in the opinion of the PA Parties, may result in or have resulted in an insolvency or a Change in Control of the Independent Certifier; or
 - (ii) the Independent Certifier has communications with its creditors with a view to entering into, or enters into, any form of compromise, arrangement or moratorium of any debts whether formal or informal, with its creditors.

10.6 Termination for Convenience

- (a) Notwithstanding anything to the contrary in this Independent Certifier Agreement, the PA Parties may, at any time, jointly terminate this Independent Certifier Agreement upon 30 days written notice to the Independent Certifier. The PA Parties and the Independent Certifier agree that, notwithstanding the 30 days' notice of termination, the Independent

Thunder Bay Consolidated Courthouse

Certifier shall continue on a day-to-day basis thereafter until a new Independent Certifier is appointed.

10.7 Independent Certifier’s Rights upon Termination for Convenience

- (a) Upon a termination under Section 10.6, the Independent Certifier will:
 - (i) be entitled to be reimbursed by the PA Parties for the value of the Certification Services performed by it to the date of termination; and
 - (ii) not be entitled to any damages or other compensation in respect of the termination and (without limitation) any amount in respect of:
 - (A) the lost opportunity to earn a profit in respect of the Certification Services not performed at the date of termination; and
 - (B) any lost opportunity to recover overheads from the turnover which would have been generated under this Independent Certifier Agreement but for it being terminated.

10.8 Procedure upon Termination

- (a) Upon completion of the Independent Certifier’s engagement under this Independent Certifier Agreement or earlier termination of this Independent Certifier Agreement (whether under Section 10.3, 10.5 or 10.6 or otherwise), the Independent Certifier must:
 - (i) cooperate with the PA Parties with respect to the transition of the Certification Services to a replacement certifier;
 - (ii) deliver to the PA Parties all Contract Material and all other information concerning the Project held or prepared by the Independent Certifier during the execution of work under this Independent Certifier Agreement; and
 - (iii) as and when required by the PA Parties, meet with them and such other persons nominated by them with a view to providing them with sufficient information to enable the PA Parties to execute the Project or the persons nominated to provide the Certification Services.

10.9 Effect of Termination

- (a) Except as otherwise expressly provided in this Independent Certifier Agreement, termination of this Independent Certifier Agreement shall be without prejudice to any accrued rights and obligations under this Independent Certifier Agreement as at the date of termination (including the right of the PA Parties to recover damages from the Independent Certifier).

Thunder Bay Consolidated Courthouse

|
10.10 Survival

- (a) Termination of this Independent Certifier Agreement shall not affect the continuing rights and obligations of the PA Parties and the Independent Certifier under Sections 7, 8, 10.7, 10.8, 10.9, 11, 12.7, 12.8 and this Section 10.10 or under any other provision which is expressed to survive termination or which is required to give effect to such termination or the consequences of such termination.

11. INDEMNITY

11.1 PA Parties to Save Independent Certifier Harmless

- (a) The PA Parties hereby indemnify and save the Independent Certifier completely harmless from any actions, causes of action, suits, debts, costs, damages, expenses, claims and demands whatsoever, at law or in equity, arising directly or indirectly in whole or in part out of any action taken by the Independent Certifier within the scope of its duties or authority hereunder.
- (b) The indemnity provided under this Section 11.1 shall not extend:
 - (i) to any breach of this Independent Certifier Agreement, or any part or parts hereof, by the Independent Certifier, its employees, servants, agents or persons for whom it is in law responsible, or any negligent or unlawful act or omission or willful misconduct of the Independent Certifier, its employees, servants or persons for whom it is in law responsible (in respect of which the Independent Certifier shall indemnify the PA Parties, as referred to in Section 11.2);
 - (ii) to any action taken by the Independent Certifier outside the scope of authority set forth in this Independent Certifier Agreement, or any part or parts hereof; or
 - (iii) to any debt, cost, expense, claim or demand for which insurance proceeds are recoverable by the Independent Certifier.
- (c) This indemnity shall survive the termination of this Independent Certifier Agreement.

11.2 Independent Certifier to Save PA Parties Harmless

- (a) The Independent Certifier hereby indemnifies and saves the PA Parties, and their affiliated entities, subsidiaries and their respective directors, officers, employees, agents, permitted successors and assigns, completely harmless from any actions, causes of action, suits, debts, costs, damages, expenses, claims and demands whatsoever, at law or in equity, arising directly or indirectly in whole or in part out of any breach of this Independent Certifier Agreement, or any part or parts hereof, by the Independent Certifier, its employees, servants, agents or persons for whom it is in law responsible, or any negligent or unlawful act or omission or willful misconduct of the Independent Certifier, its employees, servants or persons for whom it is in law responsible.

Thunder Bay Consolidated Courthouse

- |
- (b) The indemnity provided under this Section 11.2 to a PA Party shall not extend:
 - (i) to any negligent or unlawful act or omission or willful misconduct of such PA Party, its employees, servants or persons for whom it is in law responsible (in respect of which such PA Parties shall indemnify the Independent Certifier, as referred to in Section 11.1); or
 - (ii) to any debt, cost, expense, claim or demand for which insurance proceeds are recoverable by such PA Party.
 - (c) This indemnity shall survive the termination of this Independent Certifier Agreement.

11.3 Conduct of Claims

- (a) Claims made by a third person against a party having, or claiming to have, the benefit of an indemnity pursuant to this Independent Certifier Agreement shall be conducted in accordance with the conduct of claims procedure described in Appendix D – Conduct of Claims to this Independent Certifier Agreement.

12. GENERAL

12.1 Entire Agreement

- (a) Except where provided otherwise in this Independent Certifier Agreement, this Independent Certifier Agreement constitutes the entire agreement between the parties in connection with its subject matter and supersedes all prior representations, communications, negotiations and understandings, whether oral, written, express or implied, concerning the subject matter of this Independent Certifier Agreement.

12.2 Negation of Employment

- (a) The Independent Certifier, its officers, directors, members, employees, servants and agents and any other persons engaged by the Independent Certifier in the performance of the Certification Services will not by virtue of this Independent Certifier Agreement or the performance of the Certification Services become in the service or employment of the PA Parties for any purpose.
- (b) The Independent Certifier will be responsible for all matters requisite as employer or otherwise in relation to such officers, directors, members, employees, servants and agents and other persons who are engaged by the Independent Certifier.

12.3 Waiver

- (a) No waiver made or given by a party under or in connection with this Independent Certifier Agreement shall be binding or effective unless the waiver is in writing, signed by an authorized representative of the party giving such waiver, and delivered by such party to the

Thunder Bay Consolidated Courthouse

other parties. No waiver made with respect to any right, power or remedy in one instance will be deemed to be a waiver with respect to any other instance involving the exercise of such right, power, or remedy or with respect to any other right, power, or remedy.

- (b) Failure by any party to exercise any of its rights, powers or remedies hereunder or its delay to do so shall not constitute a waiver of those rights, powers or remedies. The single or partial exercise of a right, power or remedy shall not prevent its subsequent exercise or the exercise of any other right, power or remedy.

12.4 Notices

- (a) All notices, requests, demands, instructions, certificates, consents and other communications required or permitted under this Independent Certifier Agreement shall be in writing (whether or not “written notice” or “notice in writing” is specifically required by the applicable provision of this Independent Certifier Agreement) and served by sending the same by registered mail, facsimile or by hand, as follows:

If to HMQ:	777 Bay Street, 9 th Floor Toronto, ON M5G 2C8
c/o Ontario Infrastructure Projects Corporation	

Fax No.: [REDACTED]

Attn.: Senior Vice President, Project Delivery,
MAG TBCC Project

If to Project Co:	505 Burrard Street Suite 710 Vancouver, BC V7X 1M4
[REDACTED]	

Fax No.: [REDACTED]

Attn.: President

If to Independent Certifier:	One St. Clair Avenue East Seventh Floor Toronto, ON M4T 2V7
c/o Turner & Townsend cm2r Inc.	

Fax No.: [REDACTED]

Attn.: [REDACTED]

Thunder Bay Consolidated Courthouse

- |
- (b) Where any notice is provided or submitted to a party via facsimile, an original of the notice sent via facsimile shall promptly be sent by regular mail or registered mail. For greater certainty, a notice given via facsimile shall not be invalid by reason only of a party's failure to comply with this Section 12.4(b).
 - (c) Any party to this Independent Certifier Agreement may, from time to time, change any of its contact information set forth in Section 12.4(a) by prior notice to the other Parties, and such change shall be effective on the Business Day that next follows the recipient party's receipt of such notice unless a later effective date is given in such notice.
 - (d) Subject to Sections 12.4(e), 12.4(f) and 12.4(g):
 - (i) a notice given by registered mail shall be deemed to have been received on the third Business Day after mailing;
 - (ii) a notice given by hand delivery shall be deemed to have been received on the day it is delivered; and
 - (iii) a notice given by facsimile shall be deemed to have been received on the day it is transmitted by facsimile.
 - (e) If the party giving the notice knows or ought reasonably to know of difficulties with the postal system which might affect negatively the delivery of mail, any such notice shall not be mailed but shall be made or given by personal delivery or by facsimile transmission in accordance with this Section 12.4.
 - (f) If any notice delivered by hand or transmitted by facsimile is so delivered or transmitted, as the case may be, either on a day that is not a Business Day or on a Business Day after 4:00 p.m. (recipient's local time), then such notice shall be deemed to have been received by such recipient on the next Business Day.
 - (g) A notice given by facsimile shall be deemed to have been received by the recipient on the day it is transmitted only if a facsimile transmission report (maintained by the sender) indicates that the transmission of such notice was successful.

12.5 Transfer and Assignment

- (a) The Independent Certifier:
 - (i) must not assign, transfer, mortgage, charge or encumber any right or obligation under this Independent Certifier Agreement without the prior written consent of the PA Parties, which each PA Party may give or withhold in its absolute discretion; and
 - (ii) agrees that any assignment, transfer, mortgage, charge or encumbrance will not operate to release or discharge the Independent Certifier from any obligation or liability under this Independent Certifier Agreement.

Thunder Bay Consolidated Courthouse

- |
- (b) For the purposes of this Section 12.5, an assignment will be deemed to have occurred where there is a Change in Control of the Independent Certifier after the date of this Independent Certifier Agreement.
 - (c) Each of the PA Parties may assign, transfer, mortgage, charge or encumber any right or obligation under this Independent Certifier Agreement in accordance with the terms of the Project Agreement.

12.6 Governing Laws and Jurisdictions

- (a) This Independent Certifier Agreement shall be governed by and construed in accordance with the laws of Ontario and the laws of Canada applicable therein and shall be treated in all respects as an Ontario contract, without regard to conflict of laws principles.
- (b) The PA Parties and the Independent Certifier agree that the courts of the Province of Ontario and all courts competent to hear appeals therefrom shall have exclusive jurisdiction to hear and settle any action, suit, proceeding or dispute in connection with this Independent Certifier Agreement and hereby irrevocably attorn to the exclusive jurisdiction of such courts.

12.7 HMQ Designate

- (a) At any time and from time to time, the Crown may designate any ministry, branch, agency, division, department or office of the Government of Ontario to carry out administrative responsibility for the rights and obligations of HMQ under this Independent Certifier Agreement and Project Co and the Independent Certifier may deal exclusively with the designated person in respect of all such matters and is entitled to rely on the actions, directions, requests, notices, consents, approvals, waivers, comments relating to the review of documentation and other administrative matters and decisions determined by such designated person from time to time, until the Crown has notified Project Co and the Independent Certifier in writing that such designated person is no longer the person designated by HMQ hereunder and such notice shall have effect on the later of the date of delivery of such notice and the date specified in the written notice. The Crown shall advise Project Co and the Independent Certifier in writing of any designation hereunder. The rights and obligations of the parties to this Independent Certifier Agreement shall be in no way affected by reason of any such designation. Project Co and the Independent Certifier acknowledge the right of the Crown to delegate administrative responsibilities hereunder as set forth in this Section 12.7.

12.8 Confidentiality

- (a) The Independent Certifier must ensure that:
 - (i) neither it nor any of its officers, directors, members, employees, servants and agents disclose, or otherwise make public, any Contract Material or any other information or

Thunder Bay Consolidated Courthouse

material acquired in connection with or during the performance of the Certification Services without prior written approval of the PA Parties; and

- (ii) no Contract Material is used, copied, supplied or reproduced for any purpose other than for the performance of the Certification Services under this Independent Certifier Agreement.
- (b) The PA Parties may at any time require the Independent Certifier to give and to arrange for its officers, directors, members, employees, servants and agents engaged in the performance of the Certification Services to give written undertakings, in the form of confidentiality agreements on terms required by the PA Parties, relating to the non disclosure of confidential information, in which case the Independent Certifier must promptly arrange for such agreements to be made.

12.9 Contract Material

- (a) The PA Parties and the Independent Certifier agree that the Independent Certifier does not and will not have any rights, including any Intellectual Property, in any Contract Material provided to the Independent Certifier or created or required to be created by either PA Party.
- (b) As between the PA Parties and the Independent Certifier, all title and ownership, including all Intellectual Property, in and to the Contract Material created or required to be created by the Independent Certifier as part of, or for the purposes of performing the Certification Services, is hereby assigned jointly to the PA Parties on creation, or where such title, ownership and Intellectual Property cannot be assigned before creation of the Contract Material, it will be assigned to the PA Parties on creation. In addition, to the extent that copyright may subsist in such Contract Material so created by the Independent Certifier, the Independent Certifier hereby waives all past, present and future moral rights therein and the Independent Certifier shall ensure that any agent or employee of Independent Certifier shall have waived all such moral rights. The PA Parties acknowledge and agree that as between the PA Parties, title, ownership and other rights to the foregoing shall be governed by the Project Agreement.
- (c) The Independent Certifier will do all such things and execute all such documents as reasonably requested by either of the PA Parties in order to confirm or perfect the assignment of Intellectual Property in the Contract Material referred to in Section 12.8(b).

12.10 Amendment

- (a) This Independent Certifier Agreement may not be varied, amended or supplemented except by an agreement in writing signed by duly authorized representatives of the PA Parties and the Independent Certifier and stating on its face that it is intended to be an amendment, restatement or other modification, as the case may be, to this Independent Certifier Agreement.

12.11 Severability

Thunder Bay Consolidated Courthouse

- |
- (a) Each provision of this Independent Certifier Agreement shall be valid and enforceable to the fullest extent permitted by law. If the courts of a competent jurisdiction shall declare any provision of this Independent Certifier Agreement invalid, unenforceable or illegal, such provision may be severed and such invalidity, unenforceability or illegality shall not prejudice or affect the validity, enforceability and legality of the remaining provisions of this Independent Certifier Agreement. If any such provision of this Independent Certifier Agreement is invalid, unenforceable or illegal, the parties shall, acting in good faith, promptly negotiate new provisions to eliminate such invalidity, unenforceability or illegality and to restore this Independent Certifier Agreement as near as possible to its original intent and effect.

12.12 Enurement

- (a) This Independent Certifier Agreement shall enure to the benefit of, and be binding on, each of the parties and their respective successors and permitted transferees and assigns.

12.13 Counterparts

- (a) This Independent Certifier Agreement may be executed in one or more counterparts. Any single counterpart or a set of counterparts executed, in either case, by all the parties shall constitute a full, original and binding agreement for all purposes. Counterparts may be executed either in original or faxed form provided that any party providing its signature in faxed form shall promptly forward to such party an original signed copy of this Independent Certifier Agreement which was so faxed.

Thunder Bay Consolidated Courthouse

|
IN WITNESS WHEREOF the parties have executed this Independent Certifier Agreement as of the date first above written.

ONTARIO INFRASTRUCTURE PROJECT CORPORATION, AS AGENT FOR HER MAJESTY THE QUEEN IN RIGHT OF ONTARIO, as represented by the Minister of Infrastructure

Per: _____
Name: **[REDACTED]**
Title: Senior Vice President, Infrastructure Lending and Chief Risk Officer

Per: _____
Name: **[REDACTED]**
Title: Senior Vice President, Project Delivery

I/We have authority to bind the corporation.

PLENARY JUSTICE THUNDER BAY [REDACTED]

Per: _____
Name:
Title:

Per: _____
Name:
Title:

I/We have authority to bind the corporation.

|

TURNER & TOWNSEND CM2R INC.

Per: _____

Name:

Title:

Per: _____

Name:

Title:

I/We have authority to bind the corporation.

APPENDIX A

CERTIFICATION SERVICES

Without limiting the other provisions of this Independent Certifier Agreement and the Project Agreement, the Independent Certifier shall provide the following:

- (a) Receive and monitor drawings and documents related to the development of the design as necessary for the Independent Certifier to be informed as to the progress of the Works and to provide an opinion in the event of a Dispute related to the development of the design.
- (b) Receive and monitor progress reports as necessary for the Independent Certifier to be informed as to the progress of the Works.
- (c) Review information relating to Delay Events and Compensation Events.
- (d) Review information relating to Variation Enquiries, Project Co Variation Notices, Variations, Estimates, claims for extension of time and compensation and consult with the relevant party.
- (e) In accordance with Section 11.1(b) of the Project Agreement, attend meetings and participate, as necessary, in the activities of the Works Committee.
- (f) Review the draft Final Commissioning Program and the detailed tests, test methodology and expected test results proposed by Project Co and provide comments, including to report on the effectiveness of the Final Commissioning Program, to identify any errors or omissions, and to report any risks.
- (g) Monitor the Commissioning Tests (as indicatively described in Schedule 14 - Outline Commissioning Program to the Project Agreement) and other tests, including re-tests, to be performed as set out in the Final Commissioning Program or as otherwise required for Project Co to achieve Substantial Completion and Final Completion.
- (h) Prior to any certification, consider the views and comments of both Project Co and HMQ in relation to the satisfaction of the conditions for certification.
- (i) Conduct inspections of the Works as necessary for the Independent Certifier to be satisfied that the Works are proceeding in accordance with the requirements of the Project Agreement.
- (j) Review relevant documentation, including floor area schedules, certificates and approvals, Permits, Licences and Approvals, certifications, test results, quality assurance audits, letters of assurance from professionals, schedules of equipment and staff profile schedules provided to the Independent Certifier pursuant to the Project Agreement.
- (k) Monitor the requirements, progress and results of all Project Co Commissioning and HMQ Commissioning.

Thunder Bay Consolidated Courthouse

- |
- (l) Monitor the conduct of the Commissioning Tests during the Seasonal Performance Testing prescribed in Schedule 14 – Outline Commissioning Program and the Final Commissioning Program including, without limitation, any re-tests, review of Commissioning Tests and results, copies of any certificates or other permits, licenses and approvals received by Project Co in connection with any Commissioning Tests conducted during the Seasonal Performance Testing, review and accepting Performance Testing forms required to be delivered pursuant to Schedule 14 – Outline Commissioning Program of the Project Agreement and the Final Commissioning Program and to perform such other similar responsibilities (other than performing Commissioning Tests or performance of inspections) with respect to any matter relating to commissioning of the Facility after Substantial Completion as either party may request and to report to each of the parties thereon.
 - (m) Identify any errors or omissions made during the conduct of any such Commissioning Tests referenced in item (l) above and to advise Project Co and HMQ with respect to the implications of those errors and omissions, to the extent that the Independent Certifier may reasonably be aware.
 - (n) Upon receipt of notice from Project Co requesting the issuance of the Substantial Completion Certificate or the Final Completion Certificate, as applicable, consider such request and, within the time period set out in the Project Agreement and in accordance with the Project Agreement, either:
 - (i) issue the applicable certificate; or
 - (ii) issue a report detailing the matters that the Independent Certifier considers are required to be performed prior to issuing the applicable certificate.
 - (o) Upon notice from Project Co that the matters required to be performed prior to issuing the applicable certificate have been completed, re-inspect the Works or re-consider the matters specified to be performed, and repeat the procedures in Section (k) of this Appendix A until the issuance of the applicable certificate.
 - (p) Prepare, in consultation with Project Co and HMQ, as soon as reasonably practicable and, in any event within, the time period specified in Section 24.8(a) of the Project Agreement, the Minor Deficiencies List, which Minor Deficiencies List will include an estimate of the cost and the time for rectifying the Minor Deficiencies and a schedule for the completion and rectification of the Minor Deficiencies.
 - (q) Both prior to and after Substantial Completion, reconcile Project Co invoices for expenditure recovery against HMQ budgets and the Cash Allowance Amount.
 - (r) Review and observe installation of all equipment, furniture, fixtures, information technology, communication equipment, telephone equipment and anything similar to the foregoing (collectively, the “**Installed Equipment**”) into the Facility by HMQ or any agent or contractor of HMQ either before or after Substantial Completion and provide a report to HMQ and Project Co identifying any damage to the Facility which has been caused as a

Thunder Bay Consolidated Courthouse

- |
- result of the installation of such Installed Equipment into the Facility by HMQ, its contractors and/or agents.
- (s) Provide any determinations contemplated in the Project Agreement, which determinations may be subject to final resolution between the PA Parties pursuant to Schedule 27 - Dispute Resolution Procedure to the Project Agreement.
 - (t) Participate in and give the PA Parties and their counsel reasonable cooperation, access and assistance (including providing or making available documents, information and witnesses for attendance at hearings and other proceedings) in connection with any proceedings between the PA Parties that relate to the Certification Services.
 - (u) Provide advice on other matters that may arise that both PA Parties may jointly require.

APPENDIX B

INDEPENDENT CERTIFIER FEE

[REDACTED]

APPENDIX C

INDEPENDENT CERTIFIER PERSONNEL

[REDACTED]

APPENDIX D**CONDUCT OF CLAIMS**

This Appendix D shall apply to the conduct of claims, made by a third person against a party having, or claiming to have, the benefit of an indemnity pursuant to this Independent Certifier Agreement. The party having, or claiming to have, the benefit of the indemnity is referred to as the “**Beneficiary**” and a party giving the indemnity is referred to as an “**Indemnifier**”.

- (1) If the Beneficiary receives any notice, demand, letter or other document concerning any claim for which it appears that the Beneficiary is, or may become entitled to, indemnification under Section 11 of the Independent Certifier Agreement, the Beneficiary shall give written notice to each Indemnifier potentially obligated in respect thereof, as soon as reasonably practicable and in any event within 10 Business Days of receipt of the same. Such notice shall specify with reasonable particularity, to the extent that information is available, the factual basis for the claim and the amount of the claim.
- (2) Subject to Sections (3), (4) and (5) of this Appendix D, on the giving of such notice by the Beneficiary, where it appears that the Beneficiary is or may be entitled to indemnification from an Indemnifier in respect of all, but not part only, of the liability arising out of the claim, such Indemnifier shall (subject to providing the Beneficiary with a secured indemnity to the Beneficiary’s reasonable satisfaction against all costs and expenses that the Beneficiary may incur by reason of such action) be entitled to dispute the claim in the name of the Beneficiary at the Indemnifier’s own expense and take conduct of any defence, dispute, compromise, or appeal of the claim and of any incidental negotiations. The Beneficiary shall give such Indemnifier all reasonable cooperation, access and assistance for the purposes of considering and resisting such claim. The Beneficiary shall have the right to employ separate counsel in respect of such claim and the reasonable fees and expenses of such counsel shall be to the account of the Indemnifier only where representation of both the Indemnifier and the Beneficiary by common counsel would be inappropriate due to any actual or potential conflicting interests between the Indemnifier and the Beneficiary. If and to the extent that both HMQ and Project Co are given notice in respect of the same claim, they shall cooperate in the conduct of the claim and give each other such reasonable access and assistance as may be necessary or desirable for purposes of considering, resisting and defending such claim.
- (3) With respect to any claim conducted by an Indemnifier:
 - (i) the Indemnifier shall keep the Beneficiary fully informed and consult with it about material elements of the conduct of the claim;
 - (ii) the Indemnifier shall not bring the name or reputation of the Beneficiary into disrepute;

Thunder Bay Consolidated Courthouse

- (iii) the Indemnifier shall not pay, compromise or settle such claims without the prior consent of the Beneficiary, such consent not to be unreasonably withheld or delayed;
 - (iv) the Indemnifier shall not admit liability or fault to any third party without the prior consent of the Beneficiary, such consent not to be unreasonably withheld or delayed; and
 - (v) the Indemnifier shall use commercially reasonable efforts to have the Beneficiary named as a beneficiary under any release given by the persons bringing the claim to which this Section (3) relates.
- (4) The Beneficiary shall be free to pay or settle any such claim on such terms as it thinks fit and without prejudice to its rights and remedies under this Independent Certifier Agreement if:
- (i) none of the Indemnifiers is entitled to take conduct of the claim in accordance with Section (2);
 - (ii) none of the Indemnifiers notifies the Beneficiary of its intention to take conduct of the relevant claim as soon as reasonably practicable and in any event within 10 Business Days of the notice from the Beneficiary under Section (1) or each of the Indemnifiers notifies the Beneficiary that it does not intend to take conduct of the claim; or
 - (iii) none of the Indemnifiers complies in any material respect with Section (3).
- (5) The Beneficiary shall be free at any time to give notice to the applicable Indemnifier that the Beneficiary is retaining or taking over, as the case may be, the conduct of any defence, dispute, compromise or appeal of any claim, or of any incidental negotiations, to which Section (2) applies. For greater certainty, the Independent Certifier acknowledges and agrees that where HMQ is the Beneficiary, HMQ may retain or take over such conduct in any matter involving Personal Information (as it is defined in the Project Agreement) or any matter involving public policy. On receipt of such notice the applicable Indemnifier shall promptly take all steps necessary to transfer the conduct of such claim to the Beneficiary, and shall provide to the Beneficiary all relevant documentation and all reasonable cooperation, access and assistance for the purposes of considering and resisting such claim. If the Beneficiary gives any notice pursuant to this Section (5), then the applicable Indemnifier shall be released from any liabilities arising under the applicable indemnity hereunder in respect of the applicable claim.
- (6) If an Indemnifier pays to the Beneficiary an amount in respect of an indemnity and the Beneficiary subsequently recovers, whether by payment, discount, credit, saving, relief or other benefit or otherwise, a sum or anything else of value (the “**Recovery Amount**”) which is directly referable to the fact, matter, event or circumstances giving rise to the claim under the indemnity, the Beneficiary shall forthwith repay to that Indemnifier whichever is the lesser of:

Thunder Bay Consolidated Courthouse

- |
- (i) an amount equal to the Recovery Amount less any out-of-pocket costs and expenses properly incurred by the Beneficiary in recovering the same; and
 - (ii) the amount paid to the Beneficiary by such Indemnifier in respect of the claim under the relevant indemnity,

provided that there shall be no obligation on the Beneficiary to pursue any Recovery Amount and that the Indemnifier shall be repaid only to the extent that the Recovery Amount, aggregated with any sum recovered from the Indemnifier, exceeds the loss sustained by the Beneficiary except, however, that if the Beneficiary elects not to pursue a Recovery Amount, the Indemnifier shall be entitled to require an assignment to it of the right to do so.

- (7) Any person taking any of the steps contemplated by this Appendix D shall comply with the requirements of any insurer who may have an obligation to provide an indemnity in respect of any liability arising under this Independent Certifier Agreement.

SCHEDULE 7

BACKGROUND CHECK REQUIREMENTS

1. In order to prevent persons who pose a security risk from gaining access to sensitive information or otherwise compromising the judicial process or the security integrity of the Facility, the following persons (the “**Designated Project Co Employees**”) shall submit to a criminal record name check through the Canadian Police Information Center (“**CPIC**”) prior to the entry on to the Site and the Facility by such Person to perform Project Operations:
 - (a) every person employed or engaged by Project Co, a Project Co Party or a contractor or subcontractor to Project Co or a Project Co Party, who is:
 - (i) to carry out any of the responsibilities of Project Co under this Project Agreement during the period from the Substantial Completion Date to the earlier of the Expiry Date or the Termination Date; or
 - (ii) identified by name in any proposal submitted by Project Co or who is hired in replacement of any person so named;
 - (b) every person employed, engaged or hired by Project Co or a Project Co Party in connection with the construction of the Facility and is involved in the installation, testing or repair of:
 - (i) computer, phone or other communications or information technology wiring, cables or equipment; or
 - (ii) security features of the Facility, including all security related equipment or devices, locks, monitors, listening mechanisms, motion detectors, cameras or alarms; or
 - (c) every other person otherwise designated as a Designated Project Co Employee by MAG or HMQ from time to time.
2. In its discretion, HMQ may prescribe additional or alternative security or other background checks that are to be conducted with respect to any Designated Project Co Employees. Without limiting the generality of this provision, HMQ may require a check under the Security Screening Program operated by CSIS for any Designated Project Co Employee and for any person who, in the performance of his or her duties, will have or is likely to have access to secure areas of the Facility or to classified government or court-related assets or information. The cost of CSIS checks and any other additional or alternative security checks (other than the CPIC checks) will be borne by HMQ. Notwithstanding paragraph 1 above, HMQ may, in its sole discretion:
 - (i) direct Project Co to submit information relating to the Designated Project Co Employees in order for HMQ or MAG to carry out the background and

Thunder Bay Consolidated Courthouse

security checks on the Designated Project Co Employees itself and not require Project Co to carry out the CSIS check; or

- (ii) carry out a background and security check on any Project Co Party or Designated Project Co Employee.

If HMQ or MAG elects to carry out a background and security check pursuant to this paragraph 2, Project Co shall and shall cause all Project Co Parties and Designated Project Co Employees, to cooperate with HMQ and MAG for the purpose of carrying out the background and security check and to obtain all consents as may be required by Applicable Law or otherwise authorizing the disclosure of such information to HMQ, OIPC and MAG.

3. Notwithstanding paragraphs 1 and 2 above, in an emergency situation only (as determined by HMQ in its sole discretion), a Designated Project Co Employee and any other person contemplated in paragraph 2 above who has not submitted to a background check or other security check in accordance with paragraphs 1 and 2 may be permitted access to the Site and/or the Facility provided that such person, while on the Site and/or the Facility, is accompanied at all times by a representative of Project Co, the Construction Contractor or the Service Provider who has submitted a CPIC check in accordance with paragraph 1 above and has submitted to the additional or alternative background checks set forth in paragraph 2 above, if such checks were required by HMQ.
4. HMQ may require the renewal of a background check provided for under paragraphs 1 and 2 above, with respect to Project Co, a Project Co Party that is not an individual, a Designated Project Co Employee, any individual person, class of persons or all persons within the scope of those sections, at such intervals as HMQ may reasonably direct. The cost of renewed background checks provided for under paragraph 1 of this Schedule shall be borne by Project Co. The cost of renewed security checks provided pursuant to paragraph 2 shall be borne by HMQ.
5. Except as required under paragraphs 1, 2 or 4 above no security and background check shall be required with respect to any person employed in the construction or commissioning of the Facility, unless such construction and/or commissioning of the Facility occurs after the Substantial Completion Date.
6. Project Co shall obtain, maintain and renew, as applicable, written consent, on a prescribed Government of Ontario or Ontario Provincial Police form, authorizing the conduct of a security or background check pursuant to paragraphs 1, 2 or 4 from each person liable to a check under each of those paragraphs respectively.
7. Every person who is employed or engaged by Project Co or a Project Co Party with respect to:
 - (a) the movement of staff or equipment into, out of, or within the Facility;

Thunder Bay Consolidated Courthouse

- (b) the installation, testing or repair of computer, phone or other communications or information technology wiring, cables or equipment; or
 - (c) the installation, testing or repair of security features of the Facility, including all security related equipment or devices, locks, monitors, listening mechanisms, motion detectors, cameras, or alarms,

shall be bonded.
8. Subject to Applicable Law, HMQ may, in its sole discretion direct that any person shall not be:
- (a) employed by Project Co or any Project Co Party with respect to the performance of any of Project Co’s responsibilities under this Agreement; or
 - (b) otherwise have access to the Site, the Existing Facilities or the Facility at any time, where that person,
 - (c) refuses to submit to a background check under paragraphs 1, 2 or 4 above, or fails to provide the required consent to permit such a check to be conducted;
 - (d) has been refused a Level I security clearance from CSIS, in the event that HMQ has directed that such a security clearance is required;
 - (e) has been charged with or convicted, at any time within the previous 6 years, of any offense:
 - (i) of moral turpitude in Canada or elsewhere;
 - (ii) for which a record exists under the *Criminal Records Act*; or
 - (iii) otherwise designated as a Relevant Conviction by HMQ from time to time, and that conviction remains in effect at that time and is one for which a pardon has not been granted (a “**Relevant Conviction**”); or
 - (f) is otherwise considered to constitute a security risk in the reasonable opinion of MAG, including with respect to the proper and impartial performance of the Project Co Services, the safety and welfare of persons located in or at the Site and/or the Facility, the reputation of, and public confidence in the Province, the Ontario Court system, the security of revenue, equipment or any other property of the Province and the Government of Ontario, and the confidentiality and integrity of court or government records and information, Confidential Information and/or Personal Information.

Thunder Bay Consolidated Courthouse

For greater certainty HMQ's discretion under paragraphs 8 above shall be interpreted to be absolute and unrestricted except as provided by Applicable Law.

9. Where a person has been rejected on the basis of his or her criminal record under paragraph 8, that person may request,
 - (a) that a further inquiry be made to determine whether a subsequent pardon or acquittal on appeal has not been properly recorded in the records maintained by CPIC; or
 - (b) that the alleged record be verified by way of a fingerprint search through CPIC,and HMQ shall withdraw its objection with respect to any such person who is exonerated or vindicated as a result of that inquiry or verification.
10. Where a person liable to a check under paragraphs 1, 2 or 4 is not an individual, a security and background check may be required of each of each such person's partners, trustees, members officers, or directors.
11. For the purposes of this protocol, "person" includes any individual, corporation, partnership, consortium, or joint venture or any association or combination of any two or more of the foregoing.

SCHEDULE 8

ENERGY MATTERS

1. Definitions

The following definitions shall have the following meanings:

- 1.1 "**Aggregate Actual Consumption**" means the actual consumption of all Energy Utilities as invoiced by the relevant utility companies for each Contract Year, excluding all Energy Utilities consumed at the Retail/Commercial Areas and excluding all Energy Utilities consumed through the Receptacle Loads;
- 1.2 "**Aggregate Energy Target**" or "**AET**" means the total energy consumption, excluding the energy consumption in the Retail/Commercial Areas and excluding energy consumption at the Facility through the Receptacle Loads, set forth in the Energy Target Letter submitted by Project Co at Commercial Close and which has been accepted by HMQ. The AET shall include and account for all requirements of Schedule 15 – Output Specifications of the Project Agreement including standard HVAC and lighting loads, and any systems that are installed by Project Co as part of the Works and that will be maintained by Project Co as part of the Project Co Services.
- 1.3 "**Aggregate Energy Model**" means the energy model used for determining the AET.
- 1.4 "**Annual Review Meeting**" means meetings between HMQ Representatives and Project Co Representatives to occur within 90 days of each anniversary of the Substantial Completion Date (or such other date as may be agreed between HMQ and Project Co) to discuss Energy Services;
- 1.5 "**Average Annual Cooling Degree Days**" means the average annual cooling degree days for Thunder Bay, Ontario calculated over the 30 year period between 1970 and 2000, based on data published by Environment Canada;
- 1.6 "**Average Annual Heating Degree Days**" means the average annual heating degree days for Thunder Bay, Ontario calculated over the 30 year period between 1970 and 2000, based on data published by Environment Canada;
- 1.7 "**Average Unit Rate Price**" means the average price for each standard unit of each discrete Energy Utility in a Contract Year as reported by the applicable utility companies responsible for the supply of such Energy Service;
- 1.8 "**BOMA BEST**" means the Building Operators and Managers Association of Canada's framework for recognizing environmental best practices in existing buildings;
- 1.9 "**Corrected Aggregate Energy Consumption**" means, for a Contract Year, the sum of CAECH for each discrete Energy Service and CAECC for each discrete Energy Service plus

Thunder Bay Consolidated Courthouse

- all non-heating and non-cooling Energy Utilities consumption at the Facility for such Contract Year, excluding all non-heating and non-cooling Energy Utilities consumed in the Retail/Commercial Areas and through the Receptacle Loads for such Contract Year;
- 1.10 "**Corrected Aggregate Energy Consumption Cooling**" or "**CAECC**" means the sum of the Corrected Discrete Energy Consumption for each of the discrete Energy Utilities for cooling energy, calculated in accordance with Section 3.3(f)(ii);
- 1.11 "**Corrected Aggregate Energy Consumption Heating**" or "**CAECH**" means the sum of the Corrected Discrete Energy Consumption for each of the discrete Energy Utilities for heating energy, calculated in accordance with Section 3.3(f)(i);
- 1.12 "**Corrected Discrete Energy Consumption**" means the Discrete Energy Service Actual Consumption for each discrete Energy Service (calculated for each discrete Energy Service) corrected for each Contract Year in accordance with this Schedule 8 to reflect the climatic conditions for that Contract Year;
- 1.13 "**Discrete Energy Service Actual Consumption**" means the consumption of an individual Energy Service at the Facility as invoiced by the relevant utility company for each Contract Year;
- 1.14 "**Discrete Energy Targets**" or "**DET**" means the consumption of an individual Energy Service set forth in the Energy Target Letter submitted by Project Co at Commercial Close and which have been accepted by HMQ.
- 1.15 "**Energy Analysis Report**" has the meaning given to it in Section 3 of this Schedule 8;
- 1.16 "**Energy Service**" means any metered provision of Energy Utilities at the Facility, other than the metered provision of Energy Utilities for the Retail/Commercial Areas and other than the metered provision of Energy Utilities consumed through the Receptacle Loads;
- 1.17 "**Energy Target Letter**" means the letter submitted by Project Co at Commercial Close setting forth the AET and the DET;
- 1.18 "**Energy Utilities**" means energy/power including electricity, natural gas, fuel, oil and any other energy source used at the Facility, including Sustainable Energy;
- 1.19 "**Gainshare Adjustment**" means the amount payable by HMQ to Project Co (which amount will be included in the calculation of the Monthly Service Payment for the Contract Month following the date in which such adjustment has been determined in accordance with this Schedule 8) based on Energy Utilities consumption for each discrete Energy Service that falls outside the set bands set out in Section 5 of this Schedule 8;
- 1.20 "**High Cost Measures**" means, in respect of a Contract Year, energy saving measures that incur capital expenditure with a Simple Payback of greater than 36 months;

Thunder Bay Consolidated Courthouse

- 1.21 "**Low Cost Measures**" means, in respect of a Contract Year, energy saving measures that incur capital expenditure with a Simple Payback of no greater than 36 months and are considered to be revenue items as opposed to capital investment measures;
- 1.22 "**Model National Energy Code for Buildings**" or "**MNECB**" means the code as developed by the National Research Council of Canada and published in 1997. Compliance to this code is demonstrated by using a performance based computer simulation tool and by following the "EE4 Modelling Guide, v 1.7";
- 1.23 "**No Cost Measures**" means energy savings measures, including those related to good house-keeping, involving no material additional expenditure and/or no capital expenditure to carry out;
- 1.24 "**Painshare Adjustment**" means the deduction which may be claimed by HMQ from Project Co (which amount will be deducted from the calculation of the Monthly Service Payment for the Contract Month following the date in which such adjustment has been determined in accordance with this Schedule 8) based on Energy Utilities consumption for each discrete Energy Service which falls outside the bands set out in Section 5 of this Schedule 8.
- 1.25 "**Pass-Through Costs**" has the meaning given in Section 2.1 of this Schedule 8.
- 1.26 "**Receptacle Loads**" means the receptacle loads and non-HVAC process loads at the Facility. For clarity, the following loads are considered receptacle and non-HVAC process loads: (i) receptacle loads (standard 120 VAC receptacles for office equipment, including any kitchen appliances); (ii) central computer server; (iii) communication/IT equipment; and (iv) any built-in audio visual systems provided by HMQ or MAG.
- 1.27 "**Retail/Commercial Areas**" means (i) any areas of the Facility which Project Co is permitted to lease to a tenant for use as retail or commercial space, and (ii) the location(s) in the Facility where vending machine(s) are operated.
- 1.28 "**Simple Payback**" means the number of years after which an investment will have paid for itself. Simple Payback is calculated by dividing the initial cost of the retrofit by the energy cost savings. Those projects with the shortest paybacks are assumed to be the most cost effective. $\text{Simple Payback} = \text{initial cost of energy retrofit} / \text{energy savings}$.

2. Procedures for Determining Energy Cost Sharing

- 2.1 HMQ will reimburse Project Co for the cost of consumption and use by Project Co of Energy Utilities at the Facility, excluding the consumption and use of Energy Utilities in the Retail/Commercial Areas (the "**Pass Through Costs**") based on service invoices provided to HMQ as part of the Monthly Service Payment invoices; such amount to be paid by HMQ as part of the invoice issued for each Monthly Service Payment in accordance with the Project Agreement. For purposes of optimizing Energy Utilities costs, HMQ may, at any time and from time to time, direct Project Co to use a particular type of fuel energy source at the Facility.

Thunder Bay Consolidated Courthouse

- 2.2 All Energy Utilities consumed or used in the Retail/Commercial Areas shall be separately metered and Project Co shall invoice the end user of such Retail/Commercial Area for Energy Utilities consumed each month. All Energy Utilities consumed or used through the Receptacle Loads shall also be separately metered. HMQ shall have no obligation to reimburse Project Co for the cost of consumption and use of Energy Utilities in the Retail/Commercial Areas and such cost shall not form part of the Monthly Service Payment.
- 2.3 All Energy Utilities consumed or used in the Retail/Commercial Areas and through the Receptacle Loads shall not be subject to the calculation of the Gainshare Adjustment or the Painshare Adjustment as provided in Section 5 of this Schedule 8.
- 2.4 The Discrete Energy Targets shall form the normalized 30 year benchmark for calculating the Energy Services cost sharing in respect of each discrete Energy Service at the Facility. The Discrete Energy Service Actual Consumption for each discrete Energy Service shall be corrected to reflect actual degree days for each Contract Year. The Corrected Discrete Energy Consumption for each discrete Energy Service shall be used to calculate Painshare Adjustments and Gainshare Adjustments. The Aggregate Energy Target and the Discrete Energy Targets shall not be altered or adjusted except by the process described in Section 4 of this Schedule 8.
- 2.5 Project Co shall provide HMQ with a draft Energy Analysis Report within 90 days following the end of each Contract Year, which report shall include copies of all working papers to fully support the draft Energy Analysis Report. The draft Energy Analysis Report shall be consistent with the format and content requirements set out in Section 3 of this Schedule 8.
- 2.6 As soon as practicable and in any event within 120 days following the end of each Contract Year, Project Co and HMQ shall convene an Annual Review Meeting to be attended by the Project Co Representative and the HMQ Representative. At the Annual Review Meeting Project Co shall present the draft Energy Analysis Report to HMQ, and HMQ and Project Co shall discuss the Aggregate Actual Consumption and the Discrete Energy Service Actual Consumption for each discrete Energy Service for the preceding Contract Year.
- 2.7 Project Co shall assist the HMQ Representative and afford the HMQ Representative such information and access to the Facility, building management system records, utility meters, and FM Help Desk Services (as such services are described in the Output Specifications) and by other means as may reasonably be required for the HMQ Representative to confirm the draft Energy Analysis Report provided by Project Co to determine the Aggregate Actual Consumption and the Discrete Energy Service Actual Consumption for each separate Energy Service at the Facility for the Contract Year. HMQ shall promptly notify Project Co of the details of any disagreement of all or any aspect of the Energy Analysis Report, and the Parties shall then seek to agree to any matters in dispute, but where matters cannot be resolved within such 20 Business Day period (or such other period as may be otherwise agreed by the HMQ Representative, acting reasonably) it shall be dealt with in accordance with the Dispute Resolution Procedure.

Thunder Bay Consolidated Courthouse

- (a) Within 20 Business Days following each Annual Review Meeting, or within such period as may be otherwise agreed between the HMQ Representative and the Project Co Representative, acting reasonably:
 - (i) HMQ shall confirm its acceptance of all or any aspect of the Energy Analysis Report; and
 - (ii) Subject to Section 4 of this Schedule 8, Project Co and HMQ shall agree to any adjustments to the Aggregate Energy Target and the Discrete Energy Target(s) after taking into account load or usage changes as a result of any changes in occupancy.
- (b) Subject to Section 2.7(c), Project Co or HMQ, as the case may be, shall be entitled annually to a Gainshare Adjustment or a Painshare Adjustment, as the case may be, calculated in accordance with this Schedule 8.
- (c) Claims made by either Project Co or HMQ for a Gainshare Adjustment or a Painshare Adjustment shall be made at an Annual Review Meeting. If Project Co makes a claim for Gainshare Adjustment, Project Co shall within 10 Business Days after acceptance of the Energy Analysis Report by the HMQ Representative or within such other period as may be agreed by the HMQ Representative and Project Co, acting reasonably, submit an account to HMQ setting out its calculation and justifying the quantification of the Gainshare Adjustment. If HMQ makes a claim for a Painshare Adjustment, HMQ shall, within 10 Business Days after acceptance of the Energy Analysis Report by the HMQ Representative or within such other period as may be agreed by the HMQ Representative and Project Co, acting reasonably, submit an account to Project Co setting out its calculations and justifying the quantification of the Painshare Adjustment.
- (d) If either Project Co or HMQ wishes to dispute any account presented pursuant to Section 2.7(c) of this Schedule 8, it must do so by notice to the other Party within 10 Business Days of receipt of such account. The HMQ Representative and the Project Co Representative shall use reasonable efforts to resolve the dispute for an additional 10 Business Days. If there is no agreement within a further 10 Business Days then either Party may refer the matter to the Dispute Resolution Procedure. If neither Party objects in accordance with this Section 2.7(d) or, following final determination of the disputed account in accordance with this Section 2.7(d), Project Co shall include the relevant Gainshare Adjustment or Painshare Adjustment as a separate item within the next invoice prepared by Project Co in accordance with Section 32.6(a) of the Project Agreement. No adjustments shall be made to the Monthly Service Payment for any claimed Gainshare Adjustment or Painshare Adjustment except in accordance with the procedure set out in Section 5 of this Schedule 8.

2.8 At Commercial Close, Project Co shall deliver to HMQ an Energy Target Letter in form and substance satisfactory to HMQ, which such Energy Target Letter shall reflect the development of the design of the Facility as at Commercial Close. In addition, Project Co shall deliver to HMQ for review in accordance with Schedule 10 – Review Procedure, an

Thunder Bay Consolidated Courthouse

updated final Energy Target Letter together with a supporting Aggregate Energy Model 3 months prior to Substantial Completion. Any changes to the Energy Target Letter after Commercial Close shall be approved by HMQ and shall constitute a Variation.

3. Content and Format of the Energy Analysis Report

3.1 The Energy Analysis Report shall present findings of Aggregate Actual Consumption and the Discrete Energy Service Actual Consumption for each separate Energy Service for the relevant Contract Year and shall include the following:

- (a) a summary of actual usage, degree days, and breakdown by utility in megajoules and cubic meters, or other utility rate units. The summary should also highlight any exceptional changes (being changes of plus or minus 10% in consumption or pattern of use) in consumption or pattern of use since any previous survey.
- (b) accurate and precise consumption data.
- (c) identification of potential cost savings in respect of Energy Utilities usage at the Facility, other than the Retail/Commercial Areas and other than Energy Utilities usage through the Receptacle Loads and provide an estimate of potential Energy Service consumption savings broken down by fuel type, implementation costs, Simple Payback periods and projected savings along with identifying potential risks associated with each proposed cost savings measure. Project Co shall categorize these cost savings measures in the following categories: No Cost Measures, Low Cost Measures and High Cost Measures. Project Co shall also advise HMQ of projected Energy Utilities usage at the Facility, other than the Retail/Commercial Areas and other than Energy Utilities consumed through the Receptacle Loads for the next 5 years and cost projections in respect of such projected Energy Utilities usage along with pricing trends and potential risks associated with each.

3.2 The objectives of the Energy Analysis Report is to confirm Aggregate Actual Consumption and Discrete Energy Service Actual Consumption for each individual Energy Service at the Facility in the relevant Contract Year and to provide data to calculate Corrected Aggregate Energy Consumption, Corrected Discrete Energy Consumption for each individual Energy Service and Gainshare Adjustment or Painshare Adjustment for each individual Energy Service.

3.3 Consistent with the objectives set out in Section 3.2 of this Schedule 8, Project Co shall ensure that the Energy Analysis Report has the following components:

- (a) presentation of Aggregate Actual Consumption, Discrete Energy Service Actual Consumption for each individual Energy Service, and calculation of Corrected Discrete Energy Consumption for each individual Energy Service and the Corrected Aggregate Energy Consumption;
- (b) presentation of degree day data for the relevant Contract Year;

Thunder Bay Consolidated Courthouse

- (c) establishment of a basis for continued monitoring of energy and utility consumption and adjustments to the Aggregate Energy Target and/or the Discrete Energy Targets; and
- (d) utility data collected by Project Co shall be presented in the table set out in Appendix A to this Schedule 8.
- (e) Detailed analysis of metered end-uses (other than the Receptacle Loads):
 - (i) Lighting systems and controls;
 - (ii) Constant and variable motor loads;
 - (iii) Variable frequency drive operation;
 - (iv) Chiller efficiency at variable loads;
 - (v) Cooling load;
 - (vi) Air and water economizer and heat recovery cycles;
 - (vii) Air distribution static pressures and ventilation air volumes;
 - (viii) Boiler efficiencies;
 - (ix) Building related process energy and equipment;
 - (x) Indoor water risers and outdoor irrigation systems; and
 - (xi) Any other metered systems (other than the Receptacle Loads).
- (f) Procedure for determining the Corrected Discrete Energy Consumption for each individual Energy Service will be calculated using the following formula (with separate calculations to be conducted and provided for each discrete Energy Service):
 - (i) Corrected Discrete Energy Consumption for the discrete Energy Service for heating energy ("CAECH") = Discrete Energy Service Actual Consumption (Mega Joules) x Average Annual Heating Degree Days / heating degree days published by Environment Canada for the Contract Year.
 - (ii) Corrected Discrete Energy Consumption for the discrete Energy Service for cooling energy ("CAECC") = Discrete Energy Services Actual Consumption (Mega Joules) x Average Annual Cooling Degree Days / cooling degree days published by Environment Canada for the Contract Year.
- (g) Outline any outstanding issues from any previous Energy Analysis Report.

Thunder Bay Consolidated Courthouse

- (h) Adjustments to the Aggregate Energy Target and Discrete Energy Target(s).
- (i) Table showing the percentage variation in Energy Utilities consumption against the Discrete Energy Target(s) and the Discrete Actual Energy Consumption for each discrete Energy Service.
- (j) Tables and graphs showing the consumption, unit costs, and total costs for all purchased Energy Utilities for the previous 12 months. Breakdown of Energy Utilities types and costs for each energy use described in Section 3.2 and 3.3 of this Schedule 8 and any other major energy use for the previous 12 months.
- (k) Appendices - The appendices shall include graphs, calculations and miscellaneous data that are relevant to the Energy Analysis Report.
- (l) Summary tables from all previous Energy Analysis Reports delivered by Project Co to HMQ.

3.4 Project Co shall, and it agrees that it will participate in the BOMA BESt Program. As part of the BOMA BESt Program implementation, Project Co will be required to conduct an energy audit and a water audit every 3 years (or at such other time as may be required by the BOMA BESt Program) based on the BOMA BESt Program requirements. For each year that a BOMA BESt submission is required to be prepared by Project Co (in accordance with the BOMA BESt Program requirements), a copy of such submission shall be appended to the Energy Analysis Report.

4. Corrected Discrete Energy Consumption and Process for Amending the Aggregate Energy Target and the Discrete Energy Targets

4.1 Following the acceptance of the Energy Analysis Report by the HMQ Representative in accordance with Section 2.7 of this Schedule 8, the data set out in the Energy Analysis Report will be used to determine the Painshare Adjustments or Gainshare Adjustments.

4.2 For each Contract Year the Corrected Discrete Energy Consumption for each Energy Service shall be compared to the Discrete Energy Target for each Energy Service, and:

- (a) if the Corrected Discrete Energy Consumption in respect of any discrete Energy Service is greater than 105% of the Discrete Energy Target in respect of such Energy Service then Project Co shall calculate the Painshare Adjustment and credit HMQ's Monthly Service Payments accordingly in accordance with Schedule 20 – Payment Mechanism; or
- (b) if the Corrected Discrete Energy Consumption in respect of a discrete Energy Service is less than 95% of the Discrete Energy Target in respect of such Energy Service then Project Co shall calculate the Gainshare Adjustment;

4.3 At any time commencing after the first anniversary of the Completion Date, Project Co and HMQ shall, acting reasonably, agree to make any adjustments to the Aggregate Energy Target and the Discrete Energy Target(s) only in the event of:

Thunder Bay Consolidated Courthouse

- (a) substantial climate change for the relevant time period as reported by Environment Canada compared to the 1970 to 2000 30 year average meteorological data for Thunder Bay, Ontario as reported by Environment Canada. Climate change can only be evidenced by a climatic authority such as Environment Canada and must be presented to HMQ with documented evidence of increased consumption trends in similar facilities in the Southern Ontario;
 - (b) changes implemented in accordance with the Project Agreement that would cause load changes or other changes in Energy Utilities usage;
 - (c) changes in the utilization of the Facility from that generally described in the Project Agreement;
- 4.4 Pursuant to Section 4.3, Project Co may elect to propose a correction to the Aggregate Energy Target and the Discrete Energy Targets in direct proportion to any substantial change in occupation hours of the Facility.
- 4.5 The Party requesting an amendment to the Aggregate Energy Target and the Discrete Energy Target(s) shall appoint, subject to the other Party's approval (acting reasonably) and pay for a complete energy audit to be conducted by a third party auditor. The energy audit shall include a detailed computer simulation of Energy Utilities use by function and a comprehensive evaluation of Energy Utilities use patterns. The energy auditor shall prepare a report making a recommendation regarding amendments to the Aggregate Energy Target and Discrete Energy Target(s). Both HMQ and Project Co must agree to the amended Aggregate Energy Target and Discrete Energy Target(s) within 20 Business Days following receipt of such report. If there is no agreement within a further 10 Business Day period, then either Party may refer the matter to Dispute Resolution Procedure.
- 4.6 Any amendment to the Aggregate Energy Target and the Discrete Energy Target(s) shall only affect the Monthly Service Payment (as a result of any Painshare Adjustments or Gainshare Adjustments) from the date on which the amendment is effective and shall not, for greater certainty, have a retrospective effect on any other previous Monthly Service Payments.

5. Calculation of Gainshare Adjustment or Painshare Adjustment

5.1 The table below shows the banding mechanism used for calculating the Painshare Adjustment or the Gainshare Adjustment to Project Co and HMQ for each Energy Service.

Variance from DET in Year "x"	Project Co's Pain
0-5%	[REDACTED]%
>5%	[REDACTED]%

Variance from DET in Year "x"	Project Co's Gain
0-5%	[REDACTED]%
5-20%	[REDACTED]%
>20%	[REDACTED]%

Thunder Bay Consolidated Courthouse

5.2 The formulae is to calculate the Gainshare Adjustment and the Painshare Adjustment set out in this Section 5.2 are based on the table in Section 5.1 of this Schedule 8. For the avoidance of doubt, if Corrected Discrete Energy Consumption in respect of a discrete Energy Utility falls within a set band above or below the relevant Discrete Energy Utility Target (i.e.: no more than 5% above or below the benchmark) no Gainshare Adjustment or Painshare Adjustment will be made for that Energy Utility in that year.

(a) For the purposes of Section 5.2(b):

A = the Corrected Discrete Energy Consumption during the relevant year for a particular Energy Service in units e.g. megajoules; m³, etc.

B = the Discrete Energy Target for the relevant year for a discrete Energy Service in units e.g. megajoules; m³, etc.

(b) In respect of every year following the Substantial Completion Date:

IF: $A < \frac{95B}{100}$ then Project Co shall be entitled to claim and be paid a Gainshare Adjustment ('GS') for that year, where

if $\frac{80B}{100} < A < \frac{95B}{100}$ then $GS = 0.5 \left(\frac{95B}{100} - A \right) * \text{Average Unit Rate Price}$

but if $A < \frac{80B}{100}$ then $GS = \left[\left(\frac{80B}{100} - A \right) + \frac{B}{13.3} \right] * \text{Average Unit Rate Price}$

(In the above formula, a factor of 13.3333 is used to divide B. This is obtained by multiplying the range of the 2nd band by the percentage of Project Co pain/gain. The range of the 2nd band is 20%-5%= 15% and the Project Co gain percentage is [REDACTED]%. The product is [REDACTED]% which results in the factor of 13.3333.)

Thunder Bay Consolidated Courthouse

BUT IF: $A > \frac{105B}{100}$ then HMQ shall be entitled to deduct a Painshare Adjustment ('PS') where

if $A > \frac{105B}{100}$ then $PS = \left(A - \frac{105B}{100} \right) * \text{Average Unit Rate Price}$

Thunder Bay Consolidated Courthouse

APPENDIX A

	Thirty Year Average for Thunder Bay	Contract Year	% variance between Average Annual Heating Days/Average Annual Cooling Days and Contract Year
Heating Degree Days	Average Annual Heating Days: ●	Contract Year Heating Days (as provided by Environment Canada): ●	
Cooling Degree Days	Average Annual Cooling Days: ●	Contract Year Cooling Days (as provided by Environment Canada): ●	

Total Energy Summary	Discrete Energy Targets		Actual Consumption		Corrected Discrete Energy Consumption		Percent Variance between vi and ii	Painshare Adjustment or Gainshare Adjustment
	Usage	Cost for Contract Year (calculated based on Discrete Energy Targets multiplied by average unit cost of each discrete Energy Utility)	Usage	Cost for Contract Year	Usage	Corrected Cost for Contract Year (calculated based on Corrected Discrete Energy Consumption for each of the discrete Energy Utilities multiplied by average unit cost of each such discrete Energy Utilities)		
	i	ii	iii	iv	v	vi	vii	viii
Electricity								
Natural Gas								
Oil / Other								
Aggregate sums	[To include Aggregate Energy Target]		[Aggregate Actual Consumption: ●]		[Corrected Aggregate Energy Consumption: ●]			

Error! Unknown document property name.

Error! Unknown document property name.

###

Confidential

SCHEDULE 9

KEY INDIVIDUALS

A. Key Individuals - Works

Project Co Party	Position/Function	Name and Contact Information
Design Team	Lead Architect	[REDACTED] Adamson Associates Architects 401 Wellington St. W., 3rd Floor Toronto, ON M5V 1E7 Tel: [REDACTED] Fax: [REDACTED] [REDACTED]
Design Team	Lead Mechanical Engineer	[REDACTED] Van der Westen & Rutherford Associates Inc. 7242 Colonial Talbot Rd London, ON N6L 1H8 Tel: [REDACTED] Cell: [REDACTED] [REDACTED]
Design Team	Lead Electrical Engineer	[REDACTED] HH Angus & Associates Ltd. 1127 Leslie St Toronto, ON M3C 2J6 Tel: [REDACTED] [REDACTED]
Design Team	Electronic Security/IT Consultant	[REDACTED] Lobo Consulting Services Inc. 5995 Avebury Rd, Suite 902 Mississauga, ON L5R 3P9 Tel: [REDACTED]

Thunder Bay Consolidated Courthouse

Project Co Party	Position/Function	Name and Contact Information
		[REDACTED]
Design Team	Audio Visual Consultant	<p>[REDACTED] Sight N Sound Design Inc. 20 Wertheim Crt, Unit 30 Richmond Hill, ON L4B 3A8</p> <p>Tel: [REDACTED] [REDACTED]</p>
Construction Contractor	Project Director	<p>[REDACTED] Bird Design Build Ltd. 5403 Eglinton Ave West Etobicoke, ON M9C 5K6</p> <p>Cell: [REDACTED]</p> <p>Tel: [REDACTED] Fax: [REDACTED]</p> <p>[REDACTED]</p>
Construction Contractor	Construction Director	<p>[REDACTED] Bird Design Build Ltd. 5403 Eglinton Ave West Etobicoke, ON M9C 5K6</p> <p>Tel: [REDACTED] [REDACTED]</p>
Construction Contractor	Site Superintendent	<p>[REDACTED] Bird Design Build Ltd. 5403 Eglinton Ave West Etobicoke, ON M9C 5K6</p> <p>Site Tel: [REDACTED] Cell: [REDACTED] [REDACTED]</p>

Thunder Bay Consolidated Courthouse

Project Co Party	Position/Function	Name and Contact Information
Construction Contractor	Health and Safety Officer	<p>[REDACTED] Bird Design Build Ltd. 5403 Eglinton Ave West Etobicoke, ON M9C 5K6</p> <p>Tel: [REDACTED] [REDACTED]</p>
Project Co	Project Co Project Manager	<p>[REDACTED] Plenary Group 505 Burrard Street, Suite 710, Box 77, One Bentall Centre Vancouver, BC V7X 1M4</p> <p>Tel: [REDACTED] [REDACTED]</p>
Project Co	Project Co Representative	<p>[REDACTED] (see above)</p>
Project Co	FF&E Coordinator	<p>[REDACTED]</p> <p>Figure 3 200 University Avenue, Suite 200 Toronto, ON M5H 3C6</p> <p>Tel: [REDACTED] [REDACTED]</p>
Project Co	Transition Advisor	<p>[REDACTED]</p> <p>Figure 3 200 University Avenue, Suite 200 Toronto, ON M5H 3C6</p> <p>Tel: [REDACTED] [REDACTED]</p>

Thunder Bay Consolidated Courthouse

B. Key Individuals – Services (Identified Prior to Commercial Close in accordance with Section 10.4(b) of the Project Agreement)

Project Co Party	Position/Function	Name and Contact Information
Service Provider	Building Services Manager	[REDACTED] Johnson Controls L.P. 150 Bond Street East Oshawa, Ontario L1G OA2 [REDACTED] Tel: [REDACTED]
Project Co	Project Co Representative	[REDACTED] Plenary Group (Canada) Ltd. Suite 1510 – 181 Bay Street Toronto, ON M5J 2T3 [REDACTED] Tel: [REDACTED]

C. Key Individuals – Services (Identified after Commercial Close in accordance with Section 10.4(b) of the Project Agreement)

Project Co Party	Position/Function	Name and Contact Information
Service Provider	Health and Safety Officer	
Service Provider	Quality Assurance Manager	

SCHEDULE 10

REVIEW PROCEDURE

PART A – WORKS PHASE

1. WORKS SUBMITTALS

1.1. The provisions of Part A of this Schedule 10 shall apply to the Design Development Submittals, the Construction Document Submittals, the Design Data and any and all items, documents and anything else required or specified by this Project Agreement, including all Works Submittals listed in Appendix A to this Schedule 10, in respect of the Works to be submitted to, reviewed or otherwise processed by HMQ in accordance with the Review Procedure prior to Substantial Completion or after Substantial Completion in respect of the completion of Minor Deficiencies, including any and all subsequent revisions, amendments and changes thereto (collectively and individually, “**Works Submittal**” or “**Works Submittals**” as applicable in Part A of this Schedule 10).

2. SCHEDULE FOR WORKS SUBMITTALS

2.1. The Works Schedule shall provide for a progressive and orderly flow of Works Submittals from Project Co to the HMQ Representative to allow sufficient time for review of each Works Submittal by the HMQ Design Team taking into account both the resources necessary to be available to the HMQ Design Team to conduct such review and whether delay in the review of the subject matter of the Works Submittal shall have a material impact on Project Co’s ability to progress future anticipated Works Submittals and the Works in accordance with the Works Schedule.

2.2. The Works Schedule and any amendment to the Works Schedule shall allow a period of 10 Business Days (or such longer period as the Parties may agree) from the date of receipt for review of and response to each Works Submittal, provided that if Project Co has made major changes to the grouping and volume of Works Submittals, such period of time shall be adjusted by Project Co, acting reasonably, taking into account the factors set forth in Section 2.1 of this Schedule 10.

2.3. Project Co shall, in scheduling Works Submittals and in the performance of the Project Operations, allow adequate time prior to performing the Project Operations that are the subject of the Works Submittals, for review of the Works Submittals and for Project Co to make changes to Works Submittals that may be required if comments are received on the Works Submittals, such review and required changes to be in accordance with Part A of this Schedule 10.

2.4. If the Works Schedule indicates that a large number of Works Submittals will be made at one time, the HMQ Representative may, at the HMQ Representative’s discretion, request a longer period for review or a staggering of the Works Submittals, and Project Co shall review and revise the Works Schedule accordingly, taking into account both the

Thunder Bay Consolidated Courthouse

resources necessary to be available to the HMQ Design Team to conduct such review and whether delay in the review of the subject matter of the Works Submittal shall have a material impact on Project Co's ability to progress future anticipated Works Submittals and the Works in accordance with the Works Schedule.

- 2.5. Project Co shall submit all Works Submittals to HMQ in accordance with the current Works Schedule.
- 2.6. Upon agreement of HMQ and Project Co, Project Co may substitute or otherwise change the order of submission of the Works Submittals listed in Appendix A of this Schedule 10.

3. GENERAL REQUIREMENTS FOR WORKS SUBMITTALS

- 3.1. Unless otherwise specified by the HMQ Representative, Project Co shall issue 3 printed copies of all Works Submittals to HMQ, together with an electronic copy, in each case, such copies to be legible and clear and in a format set forth in Appendix "A" or as agreed by the Parties acting reasonably and one printed copy of each Works Submittal to the Independent Certifier.
- 3.2. Project Co shall compile and maintain a register of the date and contents of the submission of all Works Submittals and the date of receipt and content of all returned Works Submittals and comments thereon. Project Co shall establish a Web Based Project Management System at Commercial Close which shall be operational and managed by Project Co until Final Completion. The system is to be capable of archiving all Works Submittals (including for certainty, Project Co site instructions, deficiency reviews, etc.) in a format that can be viewed by HMQ, MAG and the Planning, Design & Compliance Consultant electronically either on the system or downloaded and viewed as a PDF file. The system must also be capable of archiving all Planning, Design & Compliance Consultant's correspondence related to the review of the Works Submittals and Site review reports. All Works Submittals shall be uploaded by Project Co to the Web Based Project Management System in PDF format at the same time that the Works Submittals are forwarded to HMQ. The system must be capable of automatically informing the Planning, Design & Compliance Consultant, HMQ and MAG (via electronic mail) that Works Submittals have been uploaded. The system is to have a dedicated 'request for information' (RFI) module to allow communication between Project Co and the Planning, Design & Compliance Consultant to resolve any questions and or comments with respect to the Output Specifications. A total of 25 users from HMQ and MAG, the users and the Planning, Design & Compliance Consultant will be required to access the system.
- 3.3. All Works Submittals shall be in English.
- 3.4. All Works Submittals required by this Project Agreement or by Applicable Law to be signed or sealed by persons with professional designations (including, where applicable,

Thunder Bay Consolidated Courthouse

by registered professional architects or engineers) shall, where applicable, be so signed and sealed.

- 3.5. All Works Submittals shall include copies of all documents to be reviewed and shall clearly identify the purpose of the Works Submittal and Project Co's proposed course of action relating to the Works Submittal and the Project Operations that are the subject of the Works Submittal.
- 3.6. All Works Submittals shall, where applicable, refer to the relevant provisions of the Output Specifications, and to any Design Data that has previously been subject to review.
- 3.7. When Project Co submits a Courthouse Design Acceptability Report, Project Co shall specifically identify all elements of Courthouse Design Acceptability, including where applicable, references to the Output Specifications.
- 3.8. All Works Submittals shall be clearly identified as a Works Submittal and shall be delivered with appropriate covering documentation, which shall include a list of all attached Works Submittals and for each Works Submittal:
 - (a) the document number(s) or drawing number(s);
 - (b) revision numbers (if applicable);
 - (c) document or drawing title(s);
 - (d) name of entity that prepared the Works Submittal;
 - (e) the Works Submittal history showing date and delivery information and/or log number of all previous submissions of that Works Submittal; and
 - (f) identification of any previous Works Submittal superseded by the current Works Submittal.

4. COMMENTS

- 4.1. The HMQ Design Team shall review and respond to each Works Submittal in accordance with the time periods specified in Section 2.2 of this Schedule 10. The HMQ Design Team shall return Works Submittals to Project Co with a copy to the Independent Certifier and assign one of the following 3 comments:
 - (a) "REVIEWED";
 - (b) "REVIEWED AS NOTED"; or
 - (c) "REJECTED".

Thunder Bay Consolidated Courthouse

- 4.2. The comment “REVIEWED” will be assigned to those Works Submittals that, in the opinion of the HMQ Design Team, conform to the requirements of this Project Agreement. Project Co shall comply with and implement such Works Submittals.
- 4.3. The comment “REVIEWED AS NOTED” will be assigned to those Works Submittals that, in the opinion of the HMQ Design Team, generally conform to the requirements of this Project Agreement, but in which immaterial deficiencies have been found by the HMQ Design Team’s review. Project Co shall correct these Works Submittals and provide a copy of the corrected Works Submittals to the HMQ Representative. Project Co shall comply with and implement such Works Submittals after correction, including in accordance with the comments. If at any time it is discovered that Project Co has not corrected the deficiencies on Works Submittals stamped “REVIEWED AS NOTED”, then Project Co will be required to modify the Works Submittals and Project Operations, including the Facility if applicable, as required to ensure that the Works comply with the Output Specifications, the Project Co Proposal Extracts and subsequent Works Submittals and Project Co may be required, at the HMQ Design Team’s discretion, to resubmit relevant Works Submittals. In such circumstances the HMQ Design Team shall act promptly in considering whether such deficiencies have been corrected. No extension of time will be given or additional compensation paid in respect of any such modification or re-submittal.
- 4.4. The comment “REJECTED” will be assigned to those Works Submittals that, in the opinion of the HMQ Design Team, contain significant deficiencies or do not generally conform with the requirements of this Project Agreement, including this Schedule 10. Project Co shall correct and re-submit these Works Submittals within 10 Business Days after the comment has been provided to Project Co, or such longer period as Project Co may reasonably require, and (unless the Works Submittal is re-submitted within 5 Business Days) shall give the HMQ Design Team not less than 5 Business Days’ notice of when the Works Submittals shall be resubmitted. The HMQ Design Team will then review such re-submitted Works Submittals and assign a comment to the corrected Works Submittal. The Works Submittals shall be corrected, revised and resubmitted as often as may be required to obtain a comment that permits Project Co to proceed. No extension of time will be given or additional compensation paid in respect of any such modification or re-submittal.
- 4.5. Where the HMQ Design Team issues the comment “REVIEWED AS NOTED” or “REJECTED”, the HMQ Design Team shall provide reasons for the comment, referencing the particulars of the Section(s) of this Project Agreement that the Works Submittal fails to satisfy, and, if requested by the Project Co Representative, the HMQ Design Team shall meet with the Project Co Representative to discuss the reasons for the comment.
- 4.6. If, at any time after assigning any comment to a Works Submittal, the HMQ Design Team or Project Co discovers any significant deficiencies or any failure to conform to the requirements of this Project Agreement, the HMQ Design Team may revise the comment

Thunder Bay Consolidated Courthouse

assigned to any Works Submittal. If the Parties agree or it is determined in accordance with Section 5 of this Schedule 10 below that the revised comment is correct, Project Co shall make all such corrections to the Works Submittals and the Project Operations. No extension of time will be given or additional compensation paid in respect of any such modification or re-submittal.

- 4.7. For the purpose of facilitating and expediting the review and correction of Works Submittals, the HMQ Design Team and the Project Co Representative shall meet as may be mutually agreed to discuss and review any outstanding Works Submittals and any comments thereon.
- 4.8. Where a Works Submittal is voluminous, the HMQ Representative at his or her discretion may elect to stamp only the cover page or first sheet of the Works Submittal with the appropriate comment, if any, and return to Project Co the cover page or first page together with individual pages or sheets on which comments are made, together with an explanation of the status of all pages not returned to Project Co. Any pages returned without such an explanation as to their status shall be deemed to be “REVIEWED” by HMQ.
- 4.9. In lieu of returning a Works Submittal, the HMQ Representative may by letter notify Project Co of the comment assigned to the Works Submittal and if such comment is “REVIEWED AS NOTED” or “REJECTED” the letter shall contain comments in sufficient detail for Project Co to identify the correction sought.

5. DISPUTES

- 5.1. If Project Co disputes any act of HMQ or the HMQ Design Team in respect of a Works Submittal under this Part A, Project Co shall promptly notify the HMQ Representative and the Independent Certifier of the details of such Dispute and shall submit the reasons why Project Co believes a different comment should be assigned, together with appropriate supporting documentation. The HMQ Design Team shall review the Works Submittal, the reasons and supporting documentation and within 5 Business Days after receipt thereof shall either confirm the original comment or notify Project Co of a revised comment. If the HMQ Design Team confirms the original comment, Project Co may request the Independent Certifier to resolve the Dispute and render a decision within 5 Business Days of such request.
- 5.2. If either Party is not satisfied, acting reasonably, with the resolution of the Independent Certifier, subject to Section 10.2 of this Schedule 10, either Party may refer the matter for determination in accordance with Schedule 27 - Dispute Resolution Procedure.
- 5.3. Notwithstanding the provisions of Sections 5.1 and 5.2, HMQ may direct that Project Co to revise the Works Submittal in accordance with the comments of HMQ and proceed to perform and complete the Works on the basis of such revised Works Submittal. For clarity, such direction shall be considered a Dispute and Project Co may proceed in

Thunder Bay Consolidated Courthouse

accordance with Section 56 and Schedule 27 – Dispute Resolution Procedure of the Project Agreement.

6. EFFECT OF REVIEW

- 6.1. Subject to Section 18.6 of this Project Agreement, any review and comment by HMQ or the HMQ Design Team of any Works Submittals is for general conformity to the obligations and requirements of this Project Agreement, and any such review and comment shall not relieve Project Co of the risk and responsibility for the Project Operations and for meeting all of its obligations under and requirements of this Project Agreement, and shall not create any new or additional obligations or liabilities for HMQ. Without limiting the generality of the foregoing any and all errors or omissions in Works Submittals or of any review and comment shall not exclude or limit Project Co's obligations or liabilities in respect of the Works under this Project Agreement or exclude or limit HMQ's rights in respect of the Works under this Project Agreement.

7. WORKS SUBMITTAL EXPLANATION

- 7.1. At any time, the HMQ Design Team may, acting reasonably, require Project Co, including Project Co's consultants, the Project Co Parties, and any other relevant personnel, at no additional cost to HMQ, to explain to the HMQ Design Team and HMQ's advisors the intent of Project Co's Works Submittals, including in relation to any design and any associated documentation and as to its satisfaction of the Output Specifications.

8. REVISIONS

- 8.1. Project Co shall ensure that Works Submittals keep the same, unique reference number throughout the review process, and that subsequent revisions of the same Works Submittal are identified by a sequential revision number. Correspondence related to such Works Submittal shall reference the reference number and revision number.
- 8.2. Re-submittals shall clearly show all revisions from the previous Works Submittal. Bound documents, including reports and manuals, shall contain a preface that clearly states how revisions are marked and the previous revision number against which the revisions have been marked. A consistent format for mark-ups of documents shall be used (e.g. deletions struck out and additions underscored). Revised portions of drawings shall be clearly marked (with appropriate means to visually distinguish between the parts of the drawing that are revised and the parts that are not revised) and the revision number and description of the revision shall be included on the drawing.
- 8.3. All revisions on print media shall be initialled by hand by the individual designer, design checker and, where applicable, by the drafter and the drafting checker and shall identify the persons who initialled the Works Submittal. Electronic versions of the Works Submittal shall identify the persons who initialled the revisions to the printed version of

Thunder Bay Consolidated Courthouse

the Works Submittal. All such revisions must be able to be integrated into the As Built Drawings.

- 8.4. Project Co shall keep all Design Data current. If any Design Data is revised as part of a Works Submittal, all other Design Data relying on or based on that Design Data shall also be revised accordingly. All such revised Design Data shall also be submitted with the Works Submittal to which it relates.

9. **AUDIT BY THE HMQ REPRESENTATIVE**

- 9.1. Without limiting any other right under this Project Agreement, the HMQ Representative shall have the right to audit all Works Submittals, including comparing all Works Submittals to previous Works Submittals.

- 9.2. If during an audit or at any other time it is discovered by HMQ or Project Co (or resolved pursuant to Section 9.3 of this Schedule 10) that any Works Submittals were not correctly implemented, Project Co shall at its sole cost immediately take all necessary steps to correct and modify the applicable Works Submittals and the Project Operations to which they relate and shall advise the HMQ Design Team of all such corrections and modifications.

- 9.3. Any Dispute concerning the implementation of a Works Submittal, subject to Section 5.1 of this Schedule 10, shall be referred in the first instance to the Independent Certifier for resolution.

10. **VARIATIONS**

- 10.1. No alteration or modification to the design, quality and quantity of the Project Operations arising from the development of detailed design or from the co-ordination of the design in connection with any Works Submittal shall be construed or regarded as a Variation.

- 10.2. If, having received comments from the HMQ Design Team on any Works Submittal, Project Co considers that compliance with those comments would amount to a Variation, Project Co shall, within 10 Business Days of receipt of and before complying with the comments, provide written notice to HMQ of the same and, if it is agreed by the Parties that a Variation would arise if the comments were complied with, HMQ may, at its election, (a) issue a Variation Enquiry and it shall be dealt with in accordance with Schedule 22 - Variation Procedure or (b) amend its comment on the Works Submittal. If the Parties do not agree that a Variation would arise if the comments were complied with, either party may proceed to resolve the matter in accordance with Section 5 of this Schedule 10 including for clarity, the exercise by HMQ of its rights under Section 5.3 of this Schedule 10. Subject to the foregoing sentence, any failure by Project Co to notify HMQ in accordance with this Section 10.2 of this Schedule 10 that Project Co considers compliance with any comments of the HMQ Design Team would amount to a Variation shall constitute an irrevocable acceptance by Project Co that any compliance with the

HMQ Design Team's comments shall be without cost to HMQ and without any extension of time.

SCHEDULE 10

REVIEW PROCEDURE

PART B – SERVICES PHASE

11. SERVICE SUBMITTALS

- 11.1. The provisions of Part B of this Schedule 10 shall apply to any and all items, documents and anything else required or specified by this Project Agreement, other than the Design Development Submittals, the Construction Document Submittals and the Design Data, to be submitted to, reviewed or otherwise processed by HMQ in accordance with the Review Procedure after Substantial Completion except in respect of the completion of Minor Deficiencies, including any and all subsequent revisions, amendments and changes thereto (collectively and individually, “**Service Submittal**” or “**Service Submittals**” as applicable in Part B of this Schedule 10).
- 11.2. Project Co shall allow a period of 10 Business Days (or such longer period as the Parties may agree) from the date of receipt for review of and response to each Service Submittal.
- 11.3. Project Co shall, in scheduling Service Submittals and in the performance of the Project Operations, allow adequate time prior to performing the Project Operations that are the subject of the Service Submittals, for review of the Service Submittals and for Project Co to make changes to Service Submittals that may be required if comments are received on the Service Submittals, such review and required changes to be in accordance with Part B of this Schedule 10.

12. GENERAL REQUIREMENTS FOR SERVICE SUBMITTALS

- 12.1. Unless otherwise specified by the HMQ Representative, Project Co shall issue 3 printed copies of all Service Submittals to HMQ, together with an electronic copy in a format agreed by the Parties acting reasonably.
- 12.2. Project Co shall compile and maintain a register of the date and contents of the submission of all Service Submittals and the date of receipt and content of all returned Service Submittals and comments thereon.
- 12.3. All Service Submittals shall be in English.
- 12.4. All Service Submittals required by this Project Agreement or by Applicable Law to be signed or sealed by persons with professional designations (including, where applicable, by registered professional architects or engineers) shall, where applicable, be so signed and sealed.
- 12.5. All Service Submittals shall include copies of all documents to be reviewed and shall clearly identify the purpose of the Service Submittal and Project Co’s proposed course of

Thunder Bay Consolidated Courthouse

action relating to the Service Submittal and the Project Operations that are the subject of the Service Submittal.

- 12.6. All Service Submittals shall, where applicable, refer to the relevant provisions of the Output Specifications.
- 12.7. All Service Submittals shall be clearly identified as a Service Submittal and shall be delivered with appropriate covering documentation, which shall include a list of all attached Service Submittals and for each Service Submittal:
- (a) the document number(s) or drawing number(s);
 - (b) revision numbers (if applicable);
 - (c) document or drawing title(s);
 - (d) name of entity that prepared the Service Submittal;
 - (e) the Service Submittal history showing date and delivery information and/or log number of all previous submissions of that Service Submittal; and
 - (f) identification of any previous Service Submittal superseded by the current Service Submittal.

13. COMMENTS

- 13.1. The HMQ Representative shall review and respond to each Service Submittal in accordance with the time periods specified in Section 11.2 of this Schedule 10. The HMQ Representative shall return Service Submittals to Project Co and assign one of the following 3 comments:
- (a) “REVIEWED”;
 - (b) “REVIEWED AS NOTED”; or
 - (c) “REJECTED”.
- 13.2. The comment “REVIEWED” will be assigned to those Service Submittals that, in the opinion of the HMQ Representative, conform to the requirements of this Project Agreement. Project Co shall comply with and implement such Service Submittals.
- 13.3. The comment “REVIEWED AS NOTED” will be assigned to those Service Submittals that, in the opinion of the HMQ Representative, generally conform to the requirements of this Project Agreement, but in which immaterial deficiencies have been found by the HMQ Representative’s review. Project Co shall correct these Service Submittals and provide a copy of the corrected Service Submittals to the HMQ Representative. Project

Co shall comply with and implement such Service Submittals after correction, including in accordance with the comments. If at any time it is discovered that Project Co has not corrected the deficiencies on Service Submittals stamped “REVIEWED AS NOTED”, then Project Co will be required to modify the Service Submittals and Project Operations as required to ensure that the Project Operations comply with the Output Specifications and Project Co may be required, at the HMQ Representative’s discretion, to resubmit relevant Service Submittals. In such circumstances the HMQ Representative shall act promptly in considering whether such deficiencies have been corrected. No extension of time will be given or additional compensation paid in respect of any such modification or re-submittal.

- 13.4. The comment “REJECTED” will be assigned to those Service Submittals that, in the opinion of the HMQ Representative, contain significant deficiencies or do not generally conform with the requirements of this Project Agreement, including this Schedule 10. Project Co shall correct and re-submit these Service Submittals within 10 Business Days after the comment has been provided to Project Co, or such longer period as Project Co may reasonably require, and (unless the Service Submittal is re-submitted within 5 Business Days) shall give the HMQ Representative not less than 5 Business Days’ notice of when the Service Submittals shall be resubmitted. The HMQ Representative will then review such re-submitted Service Submittals and assign a comment to the corrected Service Submittal. The Service Submittals shall be corrected, revised and resubmitted as often as may be required to obtain a comment that permits Project Co to proceed. No extension of time will be given or additional compensation paid in respect of any such modification or re-submittal.
- 13.5. Where the HMQ Representative issues the comment “REVIEWED AS NOTED” or “REJECTED”, the HMQ Representative shall provide reasons for the comment, referencing the particulars of the Section(s) of this Project Agreement that the Service Submittal fails to satisfy, and, if requested by the Project Co Representative, the HMQ Representative shall meet with the Project Co Representative to discuss the reasons for the comment.
- 13.6. If, at any time after assigning any comment to a Service Submittal, the HMQ Representative or Project Co discovers any significant deficiencies or any failure to conform to the requirements of this Project Agreement, the HMQ Representative may revise the comment assigned to any Service Submittal. If the Parties agree or it is determined in accordance with Section 14 of this Schedule 10 that the revised comment is correct, Project Co shall make all such corrections to the Service Submittals and the Project Operations. No extension of time will be given or additional compensation paid in respect of any such modification or re-submittal.
- 13.7. For the purpose of facilitating and expediting the review and correction of Service Submittals, the HMQ Representative and the Project Co Representative shall meet as may be mutually agreed to discuss and review any outstanding Service Submittals and any comments thereon.

Thunder Bay Consolidated Courthouse

13.8. Where a Service Submittal is voluminous, the HMQ Representative at his or her discretion may elect to stamp only the cover page or first sheet of the Service Submittal with the appropriate comment, if any, and return to Project Co the cover page or first page together with individual pages or sheets on which comments are made, together with an explanation of the status of all pages not returned to Project Co. Any pages returned without such an explanation as to their status shall be deemed to be “REVIEWED” by HMQ.

13.9. In lieu of returning a Service Submittal, the HMQ Representative may by letter notify Project Co of the comment assigned to the Service Submittal and if such comment is “REVIEWED AS NOTED” or “REJECTED” the letter shall contain comments in sufficient detail for Project Co to identify the correction sought.

14. DISPUTES

14.1. If Project Co disputes any act of HMQ or the HMQ Representative in respect of a Service Submittal under this Part B, Project Co shall promptly notify HMQ’s Representative of the details of such Dispute and shall submit the reasons why Project Co believes a different comment should be assigned, together with appropriate supporting documentation. The HMQ Representative shall review the Service Submittal, the reasons and supporting documentation and within 5 Business Days after receipt thereof shall either confirm the original comment or notify Project Co of a revised comment.

14.2. If after such review by the HMQ Representative Project Co disputes the comment on a Service Submittal, subject to Section 19.1 of this Schedule 10 Project Co may refer the matter for determination in accordance with Schedule 27 - Dispute Resolution Procedure.

15. EFFECT OF REVIEW

15.1. Any review and comment by HMQ or the HMQ Representative of any Service Submittals is for general conformity to the obligations and requirements of this Project Agreement, and any such review and comment shall not relieve Project Co of the risk and responsibility for the Project Operations and for meeting all of its obligations under and requirements of this Project Agreement, and shall not create any new or additional obligations or liabilities for HMQ. Without limiting the generality of the foregoing any and all errors or omissions in Service Submittals or of any review and comment shall not exclude or limit Project Co’s obligations or liabilities under this Project Agreement in respect of matters related to the Service Submittal or exclude or limit HMQ’s rights under this Project Agreement in respect of matters related to the Service Submittal.

16. SERVICE SUBMITTAL EXPLANATION

16.1. At any time, the HMQ Representative may, acting reasonably, require Project Co, the Project Co Parties, and any other relevant personnel, at no additional cost to HMQ, to

Thunder Bay Consolidated Courthouse

explain to the HMQ Representative and HMQ's advisors the intent of Project Co's Service Submittals, including as to its satisfaction of the Output Specifications.

17. REVISIONS

- 17.1. Project Co shall ensure that Service Submittals keep the same, unique reference number throughout the review process, and that subsequent revisions of the same Service Submittal are identified by a sequential revision number. Correspondence related to such Service Submittal shall reference the reference number and revision number.
- 17.2. Re-submittals shall clearly show all revisions from the previous Service Submittal. Bound documents, including reports and manuals, shall contain a preface that clearly states how revisions are marked and the previous revision number against which the revisions have been marked. A consistent format for mark-ups of documents shall be used (e.g. deletions struck out and additions underscored). Revised portions of drawings shall be clearly marked (with appropriate means to visually distinguish between the parts of the drawing that are revised and the parts that are not revised) and the revision number and description of the revision shall be included on the drawing.
- 17.3. All revisions on print media shall be initialled by hand by the individual designer, design checker and, where applicable, by the drafter and the drafting checker and shall identify the persons who initialled the Service Submittal. Electronic versions of the Service Submittal shall identify the persons who initialled the revisions to the printed version of the Service Submittal.

18. AUDIT BY THE HMQ REPRESENTATIVE

- 18.1. Without limiting any other right under this Project Agreement, the HMQ Representative shall have the right to audit all Service Submittals, including comparing all Service Submittals to previous Service Submittals.
- 18.2. If during an audit or at any other time it is discovered by HMQ or Project Co that any Service Submittals were not correctly implemented, Project Co shall at its sole cost immediately take all necessary steps to correct and modify the applicable Service Submittals and the Project Operations to which they relate and shall advise the HMQ Representative of all such corrections and modifications.

19. VARIATIONS

- 19.1. If, having received comments from the HMQ Representative on any Service Submittal, Project Co considers that compliance with those comments would amount to a Variation, Project Co shall, within 10 Business Days of receipt of and before complying with the comments, provide written notice to HMQ of the same and, if it is agreed by the Parties, or is determined pursuant to Schedule 27 - Dispute Resolution Procedure, that a Variation would arise if the comments were complied with, HMQ may at its election, either issue a

Variation Enquiry and it shall be dealt with in accordance with Schedule 22 - Variation Procedure or amend its comment on the Service Submittal. Any failure by Project Co to notify HMQ in accordance with this Section 19.1 that Project Co considers compliance with any comments of the HMQ Representative would amount to a Variation shall constitute an irrevocable acceptance by Project Co that any compliance with the HMQ Representative's comments shall be without cost to HMQ and without any extension of time.

APPENDIX A
MINIMUM DESIGN AND CONSTRUCTION
SUBMITTAL REQUIREMENTS

[REDACTED].

Thunder Bay Consolidated Courthouse

APPENDIX A

MINIMUM DESIGN AND CONSTRUCTION SUBMITTAL REQUIREMENTS

[REDACTED]

Error! Unknown document property name.

Error! Unknown document property name.

###

Confidential

SCHEDULE 11

DESIGN QUALITY PLAN AND CONSTRUCTION QUALITY PLAN

[REDACTED].

SCHEDULE 12

SERVICE QUALITY PLAN OUTLINE

[REDACTED].

SCHEDULE 13

PROJECT CO PROPOSAL EXTRACTS

[REDACTED]

SCHEDULE 14

OUTLINE COMMISSIONING PROGRAM

[REDACTED]

SCHEDULE 15

OUTPUT SPECIFICATIONS

[REDACTED]

SCHEDULE 16

TITLE ENCUMBRANCES

“**Title Encumbrances**” means:

1. Liens, charges or prior claims for taxes (which term includes charges, rates and assessments) or utilities (including levies or imposts for sewers and other municipal utility services) not yet due or if due, the validity of which is being contested in good faith, and liens or charges for the excess of the amount of any past due taxes or utilities charges for which a final assessment or account has not been received over the amount of such taxes or utilities charges as estimated and paid by HMQ in respect of the Site or The City of Thunder Bay in respect of the Off-Site Parking Lot Lands.
2. Inchoate liens incidental to construction, renovations or current operations, a claim for which shall not at the time have been registered against the Site or the Off-Site Parking Lot Lands or of which notice in writing shall not at the time have been given to HMQ in respect of the Site or The City of Thunder Bay in respect of the Off-Site Parking Lot Lands pursuant to the *Construction Lien Act* (Ontario) or otherwise or any lien or charge, a claim for which, although registered, or notice of which, although given, relates to obligations not overdue or delinquent and in respect of any of the foregoing cases, HMQ or The City of Thunder Bay (as applicable) has, where applicable, complied with the holdback or other similar provisions or requirements of the relevant construction contracts so as to protect the Site and the Off-Site Parking Lot Lands therefrom.
3. The rights reserved to or vested in any municipality or governmental or other public authority by any statutory provision.
4. Any subsisting reservations, limitations, provisions and conditions contained in any original grants from the Crown of any land or interests therein, reservations of undersurface rights to mines and minerals of any kind.
5. Zoning (including, without limitation, airport zoning regulations), use and building by-laws and ordinances, federal, provincial or municipal by-laws and regulations as to the use of the Site and the Off-Site Parking Lot Lands, which do not materially impair the value of the Site or the Off-Site Parking Lot Lands or materially interfere with the use of the Site or the Off-Site Parking Lot Lands for the purposes of the Project.
6. Any encroachments, easements, rights of way or similar interests which would be revealed by an up-to-date survey of the Site or the Off-Site Parking Lot Lands.
7. Rights in favour of any person to operate the On-Site Parking Lot Lands and the Off-Site Parking Lot Lands.
8. The right of The Corporation of the City of Thunder Bay to re-purchase the Site after the seventh anniversary of the acquisition of the Site by Her Majesty the Queen in Right of

Thunder Bay Consolidated Courthouse

Ontario in the event that construction at the Site for courthouse and related uses has not commenced within seven (7) years of the acquisition date.

9. Instrument No. F89400Z is an Application to Annex Restrictive Covenants which affects that part of the Site identified as Thirdly in the definition of Site in Schedule 1 – Definitions and Interpretation. The Restrictive Covenant is contained in an agreement made as of the 10th day of February, 1999 between Pax Properties Ltd. as Grantor and Westfair Properties Ltd. as Grantee. The Restrictive Covenant purports to restrict, for a period of fifteen (15) years after the date of the agreement the Servient Lands (as defined therein), which include that part of the Site noted above, from being used for the following purposes without the prior written consent of the Grantee (which consent may be arbitrarily withheld):
- a. Subject to the exception set out in paragraph 2 of the Restrictive Covenant Agreement, the purpose of a wholesale distribution or retail sale of food, tobacco and liquor for off-premises consumption;
 - b. The purpose of a retail business consisting of the supply, retail dispensing and compounding of drugs and retail products of the pharmaceutical or therapeutic or hygienic or cosmetic nature or purpose; or
 - c. The purpose of a gas bar or service station or for the retail sale of gasoline and petroleum products.

Paragraph 2 of the Restrictive Covenant Agreement provides that the restrictions set out above shall not apply to the following exclusions:

- (a) the Servient Lands may be used to sell food or food related products or accessories for off premises consumption provided the sale of such products is not in excess of one percent (1%) of gross sales generated from the Servient Lands in any given calendar year as calculated in accordance with generally accepted accounting principles; and
- (b) the Servient Lands may be used as a restaurant which sells prepared food for immediate consumption either on or off premises.

SCHEDULE 17

[INTENTIONALLY DELETED]

SCHEDULE 18

COMMUNICATIONS PROTOCOL

1. GENERAL

1.1. Communications Principles

The Project represents an important infrastructure commitment by the Province. Accordingly, a comprehensive communications and stakeholder relations plan is required to ensure the security aspects of the Facility are protected and the public is informed and engaged where necessary and to meet HMQ's and MAG's communications requirements. This plan will support effective communications between Project Co and HMQ, and with HMQ stakeholders and the Thunder Bay community.

2. HMQ RESPONSIBILITIES

2.1. Lead Communications Role

HMQ will assume the lead communications role. HMQ will take primary responsibility for all communications matters and will be responsible for:

- (a) providing identified, dedicated lead communications contacts with applicable skills and experience with 24/7 availability on applicable aspects of communications and issues management;
- (b) providing an identified, dedicated media-trained lead media spokesperson, with back-up media-trained personnel, as required with 24/7 availability on applicable aspects of communications;
- (c) acting as primary media contact for the Project;
- (d) providing final review and approval of all public communications materials;
- (e) communicating promptly with all relevant parties on crisis issues and communicating within 24 hours on general issues;
- (f) maintaining and updating the Project website, as required; and
- (g) providing coordinated updates to internal/ external stakeholders, as required.

2.2. HMQ Communications Responsibilities During the Works Phase

In the period up to the Substantial Completion Date, HMQ will be responsible for the following matters:

- (a) Communications: To develop a comprehensive communications strategy and program that includes community relations, media relations, marketing, special

Thunder Bay Consolidated Courthouse

events, employee communications and government relations regarding issues related to the Project.

- (b) Crisis Communications: To undertake, in cooperation with Project Co, required planning for potential crisis issues related to the Project. A plan will be developed within 30 days following Financial Close outlining the roles and responsibilities of both HMQ and Project Co during a crisis situation.
- (c) Courthouse Related Communication: To provide all communications related to the provision of Courthouse Activities and HMQ FM Services.
- (d) Performance Review: To review, on a periodic basis, Project Co's performance in providing communications support as outlined in Section 3 of this Schedule 18.

2.3. HMQ Communications Responsibilities During the Operational Term

No later than 30 days prior to the Scheduled Substantial Completion Date, the Parties will agree on a communications protocol to apply during the Operational Term.

3. PROJECT CO RESPONSIBILITIES

3.1. Support Communications Role

Project Co will assume a supporting role with respect to communications related to the Project. Project Co will be responsible for:

- (a) providing identified, dedicated media-trained lead media spokesperson (with back-up media-trained personnel, as required) with 24/7 availability on applicable aspects of communications;
- (b) responding to communications issues in accordance with agreed timeframes;
- (c) reviewing and/ or providing communications and/ or technical materials reasonably requested by HMQ for website content;
- (d) updating, in collaboration with HMQ, internal/ external stakeholders, as required, including involvement and participation in community events;
- (e) providing the public/ media reasonable access to the Site for milestone events;
- (f) directing all media enquiries and interview requests to HMQ's lead communications contact;
- (g) maintaining a written record of all material public enquiries, complaints and communications and providing copies to HMQ's lead communications contact on a weekly basis (or immediately if urgent);

Thunder Bay Consolidated Courthouse

- (h) reporting to HMQ on communications matters on an agreed upon basis;
- (i) participating in HMQ communications meetings, as required; and
- (j) during a crisis situation, ensuring and making available sufficient resources to work effectively with HMQ and proactively manage and perform its communications responsibilities.

3.2. Project Co Communications Responsibilities During the Works Phase

In the period up to the Substantial Completion Date, Project Co will:

- (a) within 30 days following Financial Close and in collaboration with HMQ, develop, maintain and implement a construction liaison and communications plan that includes:
 - (i) a description of Project Co's approach to all communications aspects of the Project;
 - (ii) a description of Project Co's communications team, including the roles and responsibilities for each team member and any Project Co Parties who will provide any aspect of the communications program; and
 - (iii) the identification of proposed communication tools to be used to keep the community and other stakeholders informed with respect to the progress of the Project;
- (b) update the construction liaison and communications plan on an annual basis or as reasonably requested by HMQ;
- (c) coordinate with HMQ in the implementation of the construction liaison and communications plan;
- (d) attend regular meetings with HMQ to discuss communication issues and developments;
- (e) produce monthly progress reports, which will include information on activities, public and media enquiries, any emerging issues, and actions taken in response to issues;
- (f) through HMQ, provide regular updates to the immediately affected property owners and neighbourhoods on Works related issues with particular attention to communicating the scope, schedule and status of the Works. This will include processes to proactively address any Works related enquiries and issues (e.g., public enquiries and complaints re noise, hours of work, dust, etc.);

Thunder Bay Consolidated Courthouse

- (g) provide regular updates to HMQ related to the management of local traffic during the Works;
- (h) develop, in collaboration with HMQ, a crisis communication plan outlining roles and responsibilities for a list of potential crisis issues that could develop during the Works; and
- (i) follow any guidelines provided by HMQ related to signage or advertising at the Site.

3.3. Project Co Communications Responsibilities During the Operational Term

No later than 30 days prior to the Scheduled Substantial Completion Date, the Parties will agree on a communications protocol to apply during the Operational Term.

4. PUBLIC DISCLOSURE AND MEDIA RELEASES

4.1. Public Disclosure and Media Releases

- (a) Project Co shall not, and shall ensure that no Project Co Party shall, issue or disseminate any media release, public announcement or public disclosure (whether for publication in the press, on the radio, television, internet or any other medium) relating to the Project, this Project Agreement, the Courthouse Activities, the HMQ FM Services or any matters related thereto, without the prior written consent of HMQ, in its sole discretion, or, in the case of any media release, public announcement or public disclosure required by Applicable Law, without the prior written consent of HMQ.
- (b) Unless otherwise required by Applicable Law (but only to that extent), neither Party shall use the other Party's name or refer to the other Party, directly or indirectly, in any media release, public announcement or public disclosure (whether for publication in the press, on the radio, television, internet or any other medium) relating to the Project, this Project Agreement, the Courthouse Activities, the HMQ FM Services or any matter related thereto, without the prior written consent of the other Party.
- (c) Project Co shall, and shall ensure that all Project Co Parties and its and their subcontractors, agents, employees, officers and directors, in each case, comply, at all times, with HMQ's media release and publicity protocols or guidelines, as such protocols and/or guidelines are updated by HMQ from time to time.

5. CONSTRUCTION SIGNAGE

5.1. Construction Signage Guidelines

With respect to any signage that may be erected and maintained at or on the Site or Project, Project Co, Project Co Parties and/or the Senior Lenders, as applicable, shall:

Thunder Bay Consolidated Courthouse

- (a) include the MAG logo and the Infrastructure Ontario logo on the sign;
- (b) ensure that the signage is no larger than the larger of: (i) an existing government project sign on the site; or (ii) 16 feet by 8 feet;
- (c) adhere to local by-laws including by-laws regarding placement and size;
- (d) consider signage material suitable for long-term outdoor exposure;
- (e) provide a mock-up of the signage to the HMQ Representative for approval prior to printing; and
- (f) be responsible for installation, maintenance and removal of the signage.

SCHEDULE 19

HERITAGE GUIDELINES AND PROTOCOLS

See attached.

**BEST PRACTICE GUIDELINES FOR THE
TREATMENT OF HUMAN SKELETAL REMAINS DISCOVERED OUTSIDE
A LICENSED CEMETERY**

The attached document is a “best practices” guideline describing the procedures for the treatment of human skeletal remains discovered outside a licensed cemetery. It reflects an agreement among members of the various ministries and agencies involved in the resolution of such burials (i.e., First Nations Burial Committee of Toronto; Toronto Police Service; Ministry of Citizenship, Culture and Recreation; Cemeteries Regulation Section of Ministry of Consumer and Commercial Relations; Ministry of Transportation; and The Office of the Chief Coroner) and reflects what is seen as the best practice.

The document is intended to serve as a guide to approval authorities as a discovery goes through the many different steps involved in a reburial to ensure that human remains are treated with respect and dignity and processed in a timely and efficient manner.

It is intended that this guide be reviewed periodically to reflect experiences with the topic. The signatories to this guideline have agreed to ensure that staffs within their jurisdictions have access to this guideline.

Should clarification be required, please refer to the *Cemeteries Act* (Revised) R.S.O.1990 or contact one of the signatories.

Signatories:

First Nations Burial Committee of Toronto
Toronto Police Service
Ministry of Citizenship, Culture and Recreation
Cemeteries Regulation Section of Ministry of Consumer and Commercial Relations
Ministry of Transportation
Office of the Chief Coroner

The Discovery of Human Remains - Best Practices**Introduction**

The following is designed to assist all those involved in responding to and addressing discoveries of human skeletal remains outside of a licensed cemetery. The advice is presented as a series of best practices among the many overlapping interests and jurisdictions of several ministries, agencies, police services and other government bodies that are triggered when human skeletal remains are uncovered. This approach has been developed with the support and approval of the First Nations Burial Committee of Toronto. The practices outlined here are equally applicable to discoveries of human remains across Ontario.

These best practices support the existing regulatory and statutory mechanisms in Ontario. Responsibility for a burial passes through a number of jurisdictions (i.e., Police, Coroner, Cemeteries Regulation Section) and the intent of this document is to ensure this flow is effective and seamless. This information should be read along with the attached flow chart outlining the mandatory process to be followed under existing statutes. Although the flow chart describes the process as being linear, in many instances events can and do happen simultaneously.

A Note on Public Notification:

Getting through the entire discovery and disposition process when human remains are found will see the authority of the issue shift among several agencies. As such, until all investigations have been carried out and the disposition resolved, formal press releases or contacting the media should only occur if all affected authorities have concurred (i.e. police, coroner and Cemeteries Registrar). In addition, after all investigations have been completed, the concerns of the landowner and group acting as representative for the deceased (e.g. First Nation) should be considered before media contact. Premature media notification, particularly prior to having accurate identification of the deceased, will lead to misinformation, misplaced concerns being raised, and potentially a hardening of attitudes. This can make a final disposition agreement more difficult to reach.

Any media interest should be directed to the agency that has authority over the burial site at the time of the media contact (i.e. police, Coroner's Office or Cemeteries Registrar). Media photography of the remains should be avoided: a publicly displayed photograph of skeletal remains is both disrespectful to the deceased and offensive to representatives for the deceased.

A Note on Archaeology:

It is important to note that the discovery of human remains will occur in two basic contexts: either through accidental discovery by an individual in unexpected circumstances, or through discovery as part of an archaeological examination/excavation of a locale by a trained archaeologist, licensed by the Ministry of Citizenship, Culture & Recreation (MCzCR) under the *Ontario Heritage Act*. In the latter case, the archaeologist will possess the skills, knowledge and expertise to assist both the police and coroner in determining the age of the interment, as well as to assist the landowner in generating the information the Cemeteries Registrar will require to determine the nature, extent and cultural affiliation of the persons buried. His or her presence at the front end of the discovery process will

Thunder Bay Consolidated Courthouse

greatly aid all authorities in making quick and accurate determinations, and as such should be relied on as much as possible in such circumstances.

Under the Coroner's Act

1. A person finding skeletal material may first contact staff in an agency other than the police or coroner (e.g. MCzCR or Ministry of Consumer & Commercial Relations [MCCR] staff). When that occurs, the person is to be immediately instructed to report the find to the local police or coroner. An appropriate contact list (e.g. Regional Coroner's offices) should be maintained by all agencies that may be first contacted about such a discovery.
2. When the police are first contacted they will attend the scene, protect the site and contact the local coroner. The coroner, or the police on behalf of the coroner, will conduct an investigation to determine if: a) the skeletal material is human and b) if the site represents a crime scene. The investigators will need to obtain all the information required to make a determination. However, efforts should be made at this stage to minimize site disturbance. All bone and associated grave goods still embedded in the ground should not be disturbed unless removal is essential for the coroner to make a determination. Poking, pulling, and digging up the bone in an uncontrolled manner can quickly destroy critical data essential to making accurate identifications.
3. Whenever possible, the police and coroner should seek the assistance of an archaeologist in conducting the investigation. This is especially critical since burials are archaeological deposits in their own right, and are often found as part of more extensive archaeological deposits. As such, confirming an association of the burial with a surrounding archaeological site will help determine whether or not the remains are part of a crime scene. Also, the archaeologist can help ensure that the larger heritage resource is not destroyed or damaged during investigation of the skeletal material. MCzCR staff can sometimes be called on to visit the scene with the police.
4. Archaeologists will consider issues such as the condition and discoloration of the bone, presence of artefacts around the discovery site, and knowledge of known archaeological sites in the area to determine chronological (and cultural) associations. If intact deposits are examined, features such as the presence/absence of a coffin, depth of remains, position of body, presence of grave goods, etc., will also assist the determination.
5. When skeletal material is found and it is not readily obvious that this material is either a burial or crime scene, coroners will often employ the services of a physical anthropologist or osteologist to examine the bone in detail. While the coroner requires only a basic determination of age (i.e. recent vs. historic/ancient) and nature of the interment, the physical anthropologist's study can also determine cultural affiliation (based on the presence/absence of specific skeletal traits), age of the individual at death, sex, and even funerary practices. This information will be essential for both the Cemeteries Registrar's investigation, as well as for the deceased's representative in determining the appropriate re-interment requirements. As such, latitude in allowing the physical anthropologist to complete a full, basic descriptive analysis of the skeletal material as a part of the coroner's investigation will greatly aid in addressing remaining issues associated with this process.

Thunder Bay Consolidated Courthouse

6. When the Coroner is satisfied the discovery site is not a crime scene, it is essential that he/she notifies the Registrar of Cemeteries of the discovery, and passes along any relevant information (e.g. contacts, results of any analyses, etc.). It is also essential that the landowner understand that he/she will need to preserve and protect the site from the point when the police are no longer involved, and until a disposition is made under the *Cemeteries Act*.

Under the *Cemeteries Act*

1. Under the *Cemeteries Act* the Registrar will be required to determine and formally declare what the locale is: either an irregular burial site (unintentional interment), or an unapproved cemetery or unapproved Aboriginal Peoples cemetery. When the information is not already in hand (i.e. based on archaeological findings or the results of the coroner's investigation) the landowner normally will be required to undertake an investigation. Such an investigation will generate the information necessary for the Registrar to make an accurate declaration.

2. In most cases, such investigations will be undertaken by a licensed and qualified archaeologist hired by the landowner. MCzCR ensures that the Cemeteries Registrar has a current list of such licensees which can be made available to the landowner.

3. The intent of the investigation is to provide the Cemeteries Registrar with, the data necessary to make a declaration. As such, burial investigations will minimize normal archaeological fieldwork and reporting requirements. It will be determined following the Registrar's declaration and disposition agreement reached between landowner and deceased's representative whether disinterment is necessary.

4. The investigation for the Registrar must determine whether or not the interment(s) were intentional, and the basis on which this is made, the cultural affiliation of the deceased, and the defined limits of the area containing burials, the style and manner in which the remains are interred, and a description of the artefacts determined to form part of the burial site. It may also be necessary to determine the exact number of discrete burials present in the area. Excavation methods should maximize recovery of this data, while minimizing disturbances to the remains. Recording should also be limited to that required by the Registrar (e.g. emphasis on mapping location of burials in relation to property lines, existing structures, or other reference points). MCzCR will advise licensed archaeologists of the appropriate archaeological methods.

5. During the investigation, the remains must be treated with respect and care. All artefacts found in the burial are to be considered grave goods, and should be treated as part of the burial, and kept with the skeletal remains. Burials must not be unnecessarily exposed to the elements or to casual viewing, and must be covered over as soon as possible following identification. The landowner continues to be responsible for preserving and protecting the site during this investigation, and until a disposition is made under the *Cemeteries Act*.

6. At the conclusion of the investigation a report must be submitted to the Registrar. This report will need to include the information required in Point 4. For sites that date to the last 200 years, historical research (e.g. land title search, newspapers, local informant interviews, etc.) may be required to answer some of the information points outlined in Point 4. This report will also serve to

Thunder Bay Consolidated Courthouse

address the archaeologist's reporting requirements for the license issued by MCzCR under the *Ontario Heritage Act*.

7. Once the Registrar can make a declaration, and the locale is determined to be an unapproved cemetery, he/she will locate a representative for the deceased. If the locale is an unapproved Aboriginal Peoples cemetery, the Registrar will contact the nearest First Nation Government. Another community of Aboriginal People whose members have a close cultural affinity to the interred person may also act as representative. As well, if agreed-to and established before-hand, a designated "Burials Committee" can serve as the first point of Aboriginal contact for the Registrar. If the burial is non-aboriginal, the Registrar will attempt to find a representative through media notification. Where no descendant is found, a representative of the same religious denomination as the person buried can act for the deceased.

8. The representative and landowner will agree to a disposition agreement outlining what is to be done with the burials. Where there is no agreement, binding arbitration is provided under the *Cemeteries Act*. Typically there are three options: 1) leave the remains intact and establish the site as a cemetery; 2) establish a cemetery nearby, remove the remains and re-inter them there; 3) remove the remains and reinter them in an existing cemetery. The option selected with respect to an unapproved cemetery or unapproved Aboriginal Peoples cemetery will be negotiated between the landowner and representative for the deceased.

9. If the discovery is declared to be an irregular burial site, there are three options: 1) leave the remains intact and establish the site as a cemetery; 2) establish a cemetery nearby, remove the remains and re-inter them there; 3) remove the remains and re-inter them into an existing cemetery. The landowner will decide which option and is responsible for all costs.

10. In respect to an unapproved cemetery or unapproved Aboriginal Peoples cemetery, if a disinterment/reburial option is selected, the burials will need to be fully uncovered, removed and reinterred with a minimum of damage and time. Costs associated with a disposition agreement will be negotiated by the landowner and representative. While the time it takes to complete this work will be subject to the wishes of the landowner and representative, factors such as the number and nature of interments, level of observations required by the representative for re-interment purposes, etc., will affect the length of time needed to complete the removal and reinterment. Consequently, in order to minimize time while maximizing care and documentation, this work is best done by a licensed archaeologist under the direction of the disposition agreement.

11. During removal, detailed observations will need to be made of the archaeological context of the burial to ensure that all associated remains and grave goods are fully recovered. Age at death and sex of the individual should also be noted. This information will assist in determining the appropriate methods of re-interment, as well as to assist in determining what specific ceremonies need to accompany the reburial. Basic mapping can be used to aid in making these observations. No scientific analysis of the skeletal remains or grave goods can occur during this process without the consent of the representative of the deceased.

12. Should the disposition agreement impact on adjacent archaeological remains, or should concerns be raised for these deposits during negotiations, MCzCR will advise and work closely with

Thunder Bay Consolidated Courthouse

the Cemeteries Registrar and others concerned to determine what is the most appropriate course of action. MCzCR will also assist in mediating any issues that might arise between the licensed archaeologist and other parties.

July 15, 1998

**CULTURAL HERITAGE PROTOCOL
AGREEMENT BETWEEN
THE MINISTRY OF GOVERNMENT SERVICES &
THE MINISTRY OF CULTURE & COMMUNICATIONS**

Introduction

The Cultural Heritage Protocol is an agreement between the Ministry of Government Services (MGS) and the Ministry of Culture and Communications (MCC) concerning the development of a process for identifying and protecting cultural heritage resources affected by those MGS real property undertakings addressed in the MGS Parent Class Environmental Assessment (EA).

Effective July 1, 1991, the Protocol applies to Ontario Regulation 1/90 (MGS 1021, and is intended to continue under and in parallel with the functioning of the MGS Parent Class EA.

Cultural Heritage Resources

The following are cultural heritage resources based in real property:

- archaeological sites
- buildings and structural remains of historical, architectural and contextual value
- districts or landscapes of historic and scenic value in rural, village and urban contexts
- places which hold significance because of sacred value or long traditional use

MGS Responsibilities

As a purchaser, property owner or vendor, MGS is responsible for protecting the provincial interest in preserving its cultural heritage resources. As a tenant, MGS must not adversely affect cultural heritage resources on leased property.

Implementation Plan

MGS will implement the Protocol in two phases commencing before the implementation date of MGS Parent Class EA.

- Phase 1 is a short-term assignment to be performed by consultants in 3 stages.
- Phase 2 is an ongoing responsibility requiring permanent resources.

Phase 1:

This phase will be implemented in 3 stages as follows:

- A. MGS will retain a consultant to carry out the following steps:
1. Develop operational definitions of the cultural heritage resources listed above.

Thunder Bay Consolidated Courthouse

2. Develop simple and effective criteria for determining whether or not a property has potential heritage significance.
 3. Prepare a list of available MGS, MCC and other government data sources for the recognition of cultural heritage resources.
 4. Identify and review existing guidelines; adopt/adapt relevant materials for MGS purposes, resulting in:
 - (a) A Guideline for Appropriate Documentation indicating where, when, who, and to what extent documentation should be collected for buildings, groups of structures, structural remains, districts and landscapes.
 - (b) An Evaluation System which can assess the significance of the resource being documented.
 - (c) A Guideline for Maintenance, Repair and Alteration identifying appropriate means of carrying out changes, renovation, rehabilitation, restoration, or additions to structures which have heritage significance.
 5. Assemble a list of government and non-government consultative sources, based on the stakeholders listed below, for the four categories of cultural heritage resources.
 6. Develop heritage inventory forms which can be used by field staff and serve as the basis for a physical file.
- B. MGS will retain consultants on a regional basis to carry out the following steps;
1. Review additional non-government consultative sources, based on die stakeholders listed in Phase 2 “Evaluation Process”, for the four categories of cultural heritage resources.
 2. Review MGS buildings and identify the potential cultural heritage resources: note any heritage implications of pertinent MGS building sites and develop an interim listing.
 3. Document any immediate threats to die heritage features, and the implications the heritage features might have on future property management or development.
- C. MGS will retain the consultant for Phase 1A to carry out the following step:
1. Review existing guidelines, as well as the “generic guidelines” developed in Phase 1A (step #4), and adopt/adapt relevant materials for MGS purposes, resulting in:
 - (a) A Guideline for the Assessment of Archaeological Sites indicating where, when and how to access.

Thunder Bay Consolidated Courthouse

- (b) A Guideline for Mitigative Measures relating to projects involving heritage structures. This would describe the appropriate means of dealing with unavoidable impacts and discuss relocation, moth balling, demolition and reassembly, screening, etc.
- (c) A Guideline for Compatible Development indicating appropriate ways to build new structures which are compatible with existing buildings, districts or landscapes.

Phase 2:

This phase may commence before the completion of Phase 1, and will involve the following activities:

A. Evaluation Process

Using the “generic guidelines” from Phase 1A (Step #4), MGS will carry out active evaluations for specific projects, involving the collection of any necessary data, to determine the significance, options and courses of action to be documented in evaluation reports.

For specific undertakings, MGS and MCC will evaluate potential cultural heritage resources in consultation with stakeholders:

- for archaeological sites:
contact MCC, Ministry of Natural Resources (MNR), aboriginal groups, historical societies
- for buildings and structural remains of buildings:
contact MCC, local architectural conservation advisory councils (LACACs), historical societies, local and regional municipalities
- for districts or landscapes of historic and scenic value in rural, village and urban contexts:
contact local and regional municipalities and LACACs
- for unorganized territories:
contact MNR, Ministry of Municipal Affairs, aboriginal groups
- for places which hold significance because of sacred values or long traditional use:
contact aboriginal groups, local and regional municipalities

Thunder Bay Consolidated Courthouse

Upon approval of the MGS Parent Class EA, MGS will follow the consultation process outlined in the “Class EA Methodology” (Section 4).

B. Inventory

An inventory is required to capture and access heritage-related information. Based on the “interim listing” prepared as part of Phase IB (Step #2), any prevailing Information System will have fields to flag whether a property has, has not or may have heritage significance.

These “flags” must be cross-referenced to evaluation reports developed as part of the “evaluation process” which describe the heritage features in detail, identify immediate threats to them, and examine their potential implications on future property management or development.

The inventory will require ongoing maintenance, and must be readily available to MGS personnel.

Tim Casey
Assistant Deputy Minister
Realty Group
Ministry of Government Services

Linda Stevens
Assistant Deputy Minister
Cultural Division
Ministry of Culture and Communications

SCHEDULE 20

PAYMENT MECHANISM

PART A:
DEFINITIONS

1. DEFINITIONS

- 1.1 “**Accessibility Condition**” means a state or condition of the relevant Functional Part or the means of access to it which allows all persons who are entitled to enter, occupy or use the relevant Functional Part to enter and leave the Functional Part safely and conveniently and using normal access routes. For the avoidance of doubt, in the event of an Elevator Availability Failure, it shall be assumed that HMQ’s access to [REDACTED] of the Facility has been impaired and there shall be an Elevator Availability Failure Deduction.
- 1.2 “**Ad Hoc Services**” means services which, in accordance with Schedule 15 - Output Specifications, HMQ is entitled to require Project Co to provide but where Project Co’s obligation to provide those services does not arise unless and until it is requested to do so by HMQ.
- 1.3 “**Ad Hoc Services Request**” means a request for the provision of Ad Hoc Services made by HMQ to Project Co in accordance with Schedule 15 - Output Specifications.
- 1.4 “**Adjusted Service Payment**” means the amount that would be calculated for the relevant Contract Month in accordance with the formula set out in Section 1.1 of Part B of this Schedule 20 without deducting the sums represented by the symbol ΣD .
- 1.5 “**Ancillary Functional Area**” means the Functional Areas so described in Appendix B of this Schedule 20 with the exception of areas 1.1a to 1.8c (inclusive) and 4.1 to 4.5 (inclusive). Each Ancillary Functional Area operates on the basis of six 4 hour sessions per Contract Day of the Contract Year.
- 1.6 “**Annual Service Payment**” means the sum in Canadian dollars calculated in accordance with the provisions set out in Part B of this Schedule 20.
- 1.7 “**Area Weighting Percentage**” means the percentage weighting ascribed to the relevant Functional Area for the purpose of calculating Deductions for Availability Failures as set out in Appendix B to this Schedule 20.
- 1.8 “**Availability Condition**” means any of (i) the Accessibility Condition, (ii) the Safety Condition or (iii) the Use Condition.
- 1.9 “**Availability Failure**” means an Event which has not been Rectified within the relevant Rectification Time and which causes a Functional Part to be Unavailable.

Thunder Bay Consolidated Courthouse

- 1.10 “**Availability Failure Deduction**” means a Deduction which may be made in respect of an Availability Failure.
- 1.11 “**Base Date**” means April 1, 2010.
- 1.12 “**Bedding-In Period**” means the three-month period following the Payment Commencement Date.
- 1.13 “**Benchmarking Exercise**” has the meaning given to it in Schedule 34 – Benchmarking and Market Testing.
- 1.14 “**Contract Day**” means a 24 hour period commencing at midnight at the start of the relevant day.
- 1.15 “**Contract Month**” means a calendar month, except with respect to the first Contract Month, which runs from the Payment Commencement Date until the end of the calendar month in which the Payment Commencement Date falls, and the last Contract Month, which runs from the first day of the calendar month in which the Expiry Date falls until the Expiry Date.
- 1.16 “**Contract Year**” means the period of 12 calendar months that commences on April 1st of each calendar year and ends on the next ensuing March 31st, provided that:
- (a) the first Contract Year shall be such period that commences on the Payment Commencement Date and ends on the next ensuing March 31st; and
 - (b) the final Contract Year shall be such period that commences on the April 1st that precedes the date on which the Project Agreement expires or is terminated, for whatever reason, and ends on the expiry or termination of the Project Agreement.
- 1.17 “**Core Hours**” means:
- (a) for WASH/ACSS Functional Areas, the period commencing at 07:00 hrs and ending at 21:00 hrs each Contract Day of the Contract Year; and
 - (b) for all other Functional Areas, the period commencing at 07:00 hrs on a Business Day and ending at 21:00 hrs on the same Business Day.
- 1.18 “**Courtroom Operation Functional Area**” means the Functional Areas so described in areas 1.1a to 1.8c (inclusive) and areas 4.1 to 4.5 (inclusive) of Appendix B of this Schedule 20, excluding 1.1b and 1.2a. Each Courtroom Operation Functional Area operates on the basis of two daily sessions that run over the Core Hours and are split at 14:00 hrs, each Business Day.
- 1.19 “**Courtroom Operation Contract Year**” means all Business Days that occur in the Contract Year.

Thunder Bay Consolidated Courthouse

- 1.20 “**Deduction**” means a deduction made from a Monthly Service Payment in accordance with this Schedule 20.
- 1.21 “**Elevator Availability Failure**” means an Event which has not been Rectified in the Rectification Time and which impacts on HMQ’s ability to use the elevator(s) in question. For the avoidance of doubt, in these circumstances it shall be assumed that the Accessibility Condition has been breached and that HMQ’s access to [REDACTED] of the Facility is impaired.
- 1.22 “**Elevator Availability Failure Deduction**” means a Deduction which may be made in respect of an Elevator Availability Failure as calculated in accordance with the provisions set out in Section 13 of Part C of this Schedule 20.
- 1.23 “**Escalation Factor**” means the escalation factor calculated in accordance with Section 3.1 of Part B of this Schedule 20.
- 1.24 “**Event**” means an incident or state of affairs which does not meet or comply with the Performance Indicators set out in Schedule 15 - Output Specifications and/or results in an Availability Condition not being met in a Functional Part. An Event is capable of becoming:
- (a) an Availability Failure, if it results in an Availability Condition not being met in a Functional Part and the Event is not Rectified within the Rectification Time;
 - (b) a Service Failure, if the Event is not Responded to within the Response Time or Rectified within the Rectification Time; or
 - (c) if, in accordance with Schedule 15 - Output Specifications, no Rectification Time or Response Time applies, the Event shall be either a Service Failure or a Quality Failure as determined by the designation of the applicable Performance Indicator in Schedule 15 - Output Specifications as Failure Type “SF” or “QF” respectively.
- 1.25 “**Failure Points**” means points allocated to Project Co in respect of the occurrence of Availability Failures, Quality Failures and Service Failures which are determined by the provisions set out in Part G of and Appendix A to this Schedule 20.
- 1.26 “**Failure Type**” means the designation of Performance Indicators in Schedule 15 - Output Specifications as either “AF” (Availability Failure), “QF” (Quality Failure) or “SF” (Service Failure).
- 1.27 “**Functional Area**” means an area of the Facility specified as such in Appendix B to this Schedule 20 comprising one or more Functional Units.
- 1.28 “**Functional Part**” means a Functional Unit or a Functional Area according to the context in which it is used.

Thunder Bay Consolidated Courthouse

- 1.29 “**Functional Unit**” means a room or space within a Functional Area which is specified as such in Appendix B to this Schedule 20.
- 1.30 “**Gainshare Adjustment**” means the adjustment calculated in accordance with Schedule 8 – Energy Matters.
- 1.31 “**Helpdesk**” means the contact point to be established by Project Co pursuant to Schedule 15 - Output Specifications in respect of the FM Help Desk Service for the notification of Events and other day to day matters arising in relation to the provision of Project Co Services.
- 1.32 “**Major Quality Failure**” means a Quality Failure which has been designated in the Output Specifications or in this Schedule 20 as a Major Quality Failure.
- 1.33 “**Major Quality Failure Deduction**” means a Deduction which may be made in respect of a Major Quality Failure.
- 1.34 “**Major Service Failure**” means a Service Failure which has been designated in the Output Specifications or in this Schedule 20 as a Major Service Failure.
- 1.35 “**Major Service Failure Deduction**” means a Deduction which may be made in respect of a Major Service Failure.
- 1.36 “**Market Tested Services**” has the meaning given to it in Schedule 34 – Benchmarking and Market Testing.
- 1.37 “**Market Testing**” has the meaning given to it in Schedule 34 – Benchmarking and Market Testing.
- 1.38 “**Market Testing Date**” has the meaning given to it in Schedule 34 – Benchmarking and Market Testing.
- 1.39 “**Medium Quality Failure**” means a Quality Failure which has been designated in the Output Specifications or in this Schedule 20 as a Medium Quality Failure.
- 1.40 “**Medium Quality Failure Deduction**” means a Deduction which may be made in respect of a Medium Quality Failure.
- 1.41 “**Medium Service Failure**” means a Service Failure which has been designated in the Output Specifications or in this Schedule 20 as a Medium Service Failure.
- 1.42 “**Medium Service Failure Deduction**” means a Deduction which may be made in respect of a Medium Service Failure.

Thunder Bay Consolidated Courthouse

- 1.43 “**Minimum Agreed Availability Conditions**” means all of the Accessibility Condition, the Safety Condition and the Use Condition, as temporarily modified as permitted in accordance with Section 9 of Part C of this Schedule 20 for the purposes of a Temporary Repair.
- 1.44 “**Minimum Unavailability Deduction**” means the sum of \$10 which shall be index linked from the Base Date.
- 1.45 “**Minor Quality Failure**” means a Quality Failure which has been designated in the Output Specifications or in this Schedule 20 as a Minor Quality Failure.
- 1.46 “**Minor Quality Failure Deduction**” means a Deduction which may be made in respect of a Minor Quality Failure.
- 1.47 “**Minor Service Failure**” means a Service Failure which has been designated in the Output Specifications or in this Schedule 20 as a Minor Service Failure.
- 1.48 “**Minor Service Failure Deduction**” means a Deduction which may be made in respect of a Minor Service Failure.
- 1.49 “**Monthly Service Payment**” means the sum in Canadian Dollars payable by HMQ to Project Co for the provision of the Project Co Services in accordance with the Project Agreement.
- 1.50 “**Non-Core Hours**” means:
- (a) for WASH/ACSS Functional Areas, the period commencing at 21:00 hrs each Contract Day of the Contract Year and ending at 07:00 hrs the following day; and
 - (b) for all other Functional Areas, the period commencing at 21:00 hrs on a Business Day and ending at 07:00 hrs on the next Business Day.
- 1.51 “**Pass Through Costs**” has the meaning given in Schedule 8 - Energy Matters.
- 1.52 “**Painshare Adjustment**” means the adjustment calculated in accordance with Schedule 8 – Energy Matters.
- 1.53 “**Performance Indicator**” means a description in Schedule 15 - Output Specifications of the level of performance that Project Co must achieve to attain compliance with the allotted output specification.
- 1.54 “**Performance Monitoring Period**” means the periods of time specified in Schedule 15 - Output Specifications in respect of a Project Co Service or a part of a Project Co Service being the periods by reference to which Project Co has an obligation to monitor its performance of a Project Co Service as set out under the column headed “Recording Frequency” of the Performance Indicators Legend.

Thunder Bay Consolidated Courthouse

- 1.55 “**Performance Monitoring Report**” means the report specified in Schedule 15 - Output Specifications in respect of a Project Co Service or a part of a Project Co Service which Project Co has an obligation to prepare for HMQ in respect of its performance of that Project Co Service or the relevant part of it during a specified period.
- 1.56 “**Permanent Repair**” means Rectification where a Temporary Repair has been permitted and carried out pursuant to Section 9 of Part C of this Schedule 20.
- 1.57 “**Permanent Repair Deadline**” has the meaning given in Section 9.1(b) of Part C of this Schedule 20.
- 1.58 “**Quality Failure**” means any failure by Project Co to provide the Project Co Services in accordance with Performance Indicators designated Failure Type “QF” in Schedule 15 - Output Specifications.
- 1.59 “**Quality Failure Deduction**” means a Deduction which may be made in respect of a Quality Failure.
- 1.60 “**Rectification**” means, following the occurrence of an Event and where rectification is applicable in accordance with Schedule 15 - Output Specifications, making good the Event so that the subject matter of the Event complies with the levels of service required pursuant to the Project Agreement. Without prejudice to the generality of the foregoing this shall include (a) restoring all functional capability and (b) ensuring that any Functional Part which has been affected by the relevant Event complies with the Availability Conditions and “**Rectify**” or “**Rectified**” shall be construed accordingly.
- 1.61 “**Rectification Time**” means in the case of an Event which, if not rectified within the timeframes specified in Schedule 15 – Output Specifications, will result in Unavailability or, in the case of any other Event, the period specified in Schedule 15 - Output Specifications within which Rectification of the relevant Event in the relevant Functional Part must be completed, calculated in either case from the time that such Event is reported to the Helpdesk. For the avoidance of doubt, if no period for rectification is specified in Schedule 15 - Output Specifications in respect of the relevant Event, no Rectification Time applies.
- 1.62 “**Remedial Period**” means the period allowed for remedying a Quality Failure in accordance with Section 3.3 of Part C.
- 1.63 “**Response Time**” means the time that Project Co has, from a call to the Helpdesk, to:
- (a) establish the nature, location and cause of the Event and attend the site if necessary;
 - (b) appoint a suitably qualified, experienced and accountable person to assess the situation who, within reasonable limits, is empowered to take or to authorize any required action;

Thunder Bay Consolidated Courthouse

- (c) take all necessary actions to make the Functional Part safe and secure, thereby as a minimum fulfilling all health and safety requirements; and
 - (d) when necessary, give HMQ’s Representative an assessment of the problem, the action taken, details of any work required with timescales and any limitations that this may impose on the related Functional Parts or Project Co Services.
- 1.64 “**Return Date**” has the meaning given in Section 12.3(d) of Part C of this Schedule 20.
- 1.65 “**Safety Condition**” means a state or condition of the relevant Functional Part which allows those persons who it can reasonably be expected may from time to time require to enter, leave, occupy and use such Functional Part to do so safely, including compliance with Applicable Law, relevant HMQ policies and MAG requirements related to fire safety or health or workplace safety including full operability of Security System.
- 1.66 “**Seasonal Bedding-In Period**” means a calendar month during the first 12 calendar months following the Payment Commencement Date which is not contemporaneous with the Bedding-In Period.
- 1.67 “**Service Failure**” means any failure by Project Co to provide the Project Co Services in accordance with Performance Indicators designated Failure Type “SF” in Schedule 15 - Output Specifications and which, where a Response Time or Rectification Time applies, has not been responded to or rectified (as the case may be) within the relevant time. For the avoidance of doubt, where no Response Time and/or Rectification Time applies (for example, in respect of scheduled activities) there shall be a Service Failure at the point at which the non-compliance occurred (for example, non-performance of the scheduled activity by the scheduled time).
- 1.68 “**Service Failure Deduction**” means a Deduction which may be made in respect of a Service Failure.
- 1.69 “**Service Failure Performance Indicator**” means a Performance Indicator designated as “SF” (Service Failure) in Schedule 15 - Output Specifications.
- 1.70 “**Security System**” means all systems and sub-systems intended to monitor, control and detect security breaches or threatening conditions and report alarms to security officers. Security Systems shall include all systems and sub-systems including, but not limited to the following:
- [REDACTED]
- 1.71 “**Special Event**” has the meaning given in Section A. Introduction of Part 3, Facilities Management of Schedule 15 - Output Specifications.

Thunder Bay Consolidated Courthouse

- 1.72 “**Temporary Alternative Accommodation**” means accommodation offered to HMQ by Project Co as a substitute for any Unavailable Functional Part pursuant to Section 12 of Part C of this Schedule 20.
- 1.73 “**Temporary Repair**” means, in respect of the occurrence of an Event which results in an Availability Condition not being met in a Functional Part, works of a temporary nature that do not constitute Rectification but satisfy the Minimum Agreed Availability Conditions and substantially make good the relevant Event for the period until a Permanent Repair can be undertaken.
- 1.74 “**Unavailable**” means, in relation to a Functional Part, that such Functional Part (or any part thereof) is in a state or condition which does not comply with any one or more of the Availability Conditions and “**Unavailability**” shall be construed accordingly.
- 1.75 “**Unit Weighting Percentage**” means the percentage weighting ascribed to each Functional Unit for the purpose of calculating Deductions for Availability Failures as set out in Appendix B to this Schedule 20.
- 1.76 “**Use Condition**” means a state or condition of the relevant Functional Part which satisfies the Use Parameters for that Functional Part.
- 1.77 “**Use Parameters**” means the range of functional requirements for the proper use and enjoyment of a Functional Part for its particular purpose as set out in Schedule 15 - Output Specifications, Part 2, Space Data Performance Specifications.
- 1.78 “**WASH/ACSS Functional Area**” means the Functional Areas so described in areas 1.1b and 1.2a of Appendix B of this Schedule 20. Each WASH/ACSS Functional Area operates on the basis of two daily sessions that run over the Core Hours and are split at 14:00 hrs, each Contract Day of the Contract Year.

**PART B:
CALCULATION OF SERVICE PAYMENTS**

1. MONTHLY SERVICE PAYMENT

- 1.1 The Monthly Service Payment payable in respect of any Contract Month shall be calculated in accordance with the following formula:

$$\text{MSP} = (\text{ASPn}/12) - \Sigma\text{D} + \text{E} + \text{SE}$$

Where:

MSP is the Monthly Service Payment for the Contract Month for which the formula is to be applied;

ASPn is the Annual Service Payment for the relevant Contract Year;

ΣD is the sum of Deductions in respect of the relevant Contract Month in relation to Quality Failures, Service Failures and Availability Failures calculated in accordance with the provisions set out in Part C of this Schedule 20;

E is any Pass Through Costs if applicable pursuant to Schedule 8 - Energy Matters;

SE means the cost of any Special Event services performed by Project Co as set out in Appendix F of this Schedule 20, subject to indexation.

- 1.2 For the Contract Month in any Contract Year following the date in which the Painshare Adjustment or Gainshare Adjustment, as the case may be has been determined in accordance with Schedule 8 – Energy Matters, the Monthly Service Payment will be adjusted by the amount of that Painshare Adjustment or Gainshare Adjustment, as the case may be.
- 1.3 In the Contract Month in which the Payment Commencement Date falls and in the last Contract Month of the Project Term, a pro rata adjustment shall be made to reflect the actual number of days in the relevant Contract Month from and including the Payment Commencement Date (for the first month) and up to and including the last day of the Project Term (for the last month). Additionally, in the Contract Month in which the Payment Commencement Date falls, the number of days in the Contract Month shall be adjusted to include such number of calendar days after the Substantial Completion Date and before the Payment Commencement Date that Project Co has provided the Project Co Services.
- 1.4 HMQ shall pay to Project Co the Monthly Service Payment in accordance with the provisions of this Schedule 20 and Section 32 of the Project Agreement.

Thunder Bay Consolidated Courthouse

2. ANNUAL SERVICE PAYMENT

2.1 The Annual Service Payment for any Contract Year shall be calculated in accordance with the following formula:

$$ASP_n = (ASP_{X0} \times (1 - PESC)) + (ASP_{X0} \times PESC \times ESC_n) + (LCP_n \times ESC_n) + IA$$

Where:

ASP_n is the Annual Service Payment for the relevant Contract Year;

ASP_{X0} is the Annual Service Payment, excluding the Lifecycle Payment for the relevant Contract Year as set out in Appendix D to this Schedule 20, as adjusted by the Insurance Adjustment for the first Contract Year;

PESC is [REDACTED]%;

LCP_n is the Lifecycle Payment for the relevant Contract Year as set out in Appendix D to this Schedule 20;

IA is the Insurance Adjustment calculated in accordance with Section 2.7 of this Part B; and

ESC_n is the Escalation Factor for the relevant Contract Year as calculated in accordance with Section 3.1 of this Part B.

2.2 Left intentionally blank

2.3 Left intentionally blank

2.4 Left intentionally blank

2.5 Left intentionally blank

2.6 Left intentionally blank

2.7 No later than 60 days prior to each Insurance Review Date in accordance with Schedule 25 of this Project Agreement, Project Co will require its insurance broker to prepare and submit to HMQ the Joint Insurance Cost Report. HMQ and Project Co, both acting reasonably, will agree on the Insurance Adjustment to be applied to the Annual Service Payment for the next Contract Year.

2.8 The Insurance Adjustment will constitute an adjustment to the Annual Service Payment on the Payment Commencement Date. On each Insurance Review Date thereafter, the Insurance Adjustment will be applied in accordance with Section 2.1 of this Part B.

Thunder Bay Consolidated Courthouse

3. ESCALATION FACTOR

3.1 The Escalation Factor shall be calculated in accordance with the following formula:

$$\text{ESC}_n = \text{CPI}_n / \text{CPI}_o$$

Where:

ESC_n is the escalation factor applicable to the relevant Contract Year;

CPI_n is the value of CPI on April 1 of the relevant Contract Year “n”, to be determined by reference to the relevant index in the month immediately preceding the indexation date; and

CPI_o is the value of CPI on the Base Date, to be determined by reference to the relevant index in the month immediately preceding the Base Date.

4. EFFECT OF BENCHMARKING AND MARKET TESTING ON ANNUAL SERVICE PAYMENT

4.1 The Annual Service Payment shall with effect from the Market Testing Date be the sum calculated in accordance with the following formula:

$$\text{ASPX}_o(\text{new}) = \text{ASPX}_o(\text{original}) \pm \text{RVTA}$$

Where:

- (a) ASPX_o (new) is the Annual Service Payment revised to reflect any change to the costs of any of the Market Tested Services following a Market Testing or Benchmarking Exercise and expressed in value of money terms as if it were payable at the Base Date;
- (b) ASPX_o (original) is the figure in Canadian Dollars set out in paragraph 2.1 of this Part B (as adjusted from time to time pursuant to paragraph 3 of this Part B); and
- (c) RVTA is the adjustment to the cost of the Market Tested Services following a Market Testing or Benchmarking Exercise (if any and whether up or down) re-based to reflect the value of the amount of the adjustment at the Base Date.

Thunder Bay Consolidated Courthouse

4.2 For the purposes of paragraph 4.1 (a) of this Part B, RVTA shall be a figure in Canadian Dollars (whether positive or negative) calculated in accordance with the formula:

$$\text{RVTA} = (\text{NAP} - (\text{OPVT} \times \text{CPI}_{\text{In}}/\text{CPI}_{\text{Io}})) \times (\text{CPI}_{\text{Io}}/\text{CPI}_{\text{In}})$$

Where:

- (a) NAP is the aggregate of the new annual prices for the Market Tested Services arising from the Market Testing or Benchmarking Exercise;
- (b) CPI_{Io} is the value of CPI on the Base Date, to be determined by reference to the relevant index in the month immediately preceding the Base Date;
- (c) OPVT is the aggregate of the original annual prices for the Market Tested Services, as set out in Appendix E of this Schedule; and
- (d) CPI_{In} is the value of CPI on April 1 of the relevant Contract Year “n”, to be determined by reference to the relevant index in the calendar month immediately preceding the indexation date.

**PART C:
DEDUCTIONS FROM SERVICE PAYMENTS**

1. ENTITLEMENT TO MAKE DEDUCTIONS

- 1.1 If at any time during the Operational Term, a Quality Failure, a Service Failure or an Availability Failure shall occur, HMQ shall, subject to Sections 1, 2, and 5 of this Part C, be entitled to make a Deduction from the relevant Monthly Service Payment in respect of that Quality Failure, Service Failure or Availability Failure.
- 1.2 The maximum aggregate of all Deductions that HMQ can make from a Monthly Service Payment in respect of any Contract Month shall be the Adjusted Service Payment relating to that Contract Month.
- 1.3 The classification of an Event as a potential Quality Failure, Service Failure or Availability Failure shall be made at the time at which the occurrence of the Event is reported to the Helpdesk. An Event which is incorrectly classified may be re-classified with the approval of HMQ's Representative and the Project Co Representative, acting reasonably, in which case the applicable Performance Monitoring Report will be revised accordingly.

2. BEDDING-IN PERIOD AND SEASONAL BEDDING-IN PERIOD

- 2.1 During the Bedding-In Period, the following provisions shall apply:
 - (a) during the first month of the Bedding-In Period, no Failure Points may be awarded and no Deductions may be made in respect of Quality Failures and Service Failures occurring in the provision of any Project Co Service; and
 - (b) during the second and third months of the Bedding-In Period, the number of Failure Points and the amount of any Deductions in respect of Quality Failures and Service Failures occurring in the provision of any Project Co Service shall be reduced by 50%.
- 2.2 For the avoidance of doubt, there shall be no relief from Failure Points or Deductions relating to Availability Failures during the Bedding-In Period.
- 2.3 Project Co shall be entitled to two Seasonal Bedding-In Periods. Project Co shall, by written notice to HMQ's Representative, identify each Seasonal Bedding-In Period at least 30 days prior to the first day of such Seasonal Bedding-In Period.
- 2.4 During the Seasonal Bedding-In Periods, the revised environmental parameters identified in Table 3 of Part 3 of Schedule 15 - Output Specifications will be in effect.
- 2.5 For the avoidance of doubt, there shall be no relief from Failure Points or Deductions relating to Availability Failures, Quality Failures or Service Failures during the Seasonal Bedding-In Periods.

Thunder Bay Consolidated Courthouse

3. AMOUNT OF DEDUCTIONS FOR QUALITY FAILURES

- 3.1 Subject to Sections 1, 2 and 5 of this Part C, the amount of the Deduction in respect of a Quality Failure shall be as follows:
- (a) in the case of a Minor Quality Failure, the sum of \$50, index-linked;
 - (b) in the case of a Medium Quality Failure, the sum of \$250, index-linked; and
 - (c) in the case of a Major Quality Failure, the sum of \$500, index-linked.
- 3.2 There are no Response Times or Rectification Times in respect of Quality Failures. The occurrence of a Quality Failure will result in a Quality Failure Deduction in respect of the Contract Month in which the Quality Failure occurred.
- 3.3 Following the occurrence of a Quality Failure, Project Co shall be allowed a Remedial Period of one Contract Month. If, before the expiry of the Remedial Period, Project Co demonstrates, to the reasonable satisfaction of HMQ's Representative, that it has remedied the Quality Failure, no further Deduction shall be made in respect of the Quality Failure. Otherwise, a further Deduction shall be made of the appropriate amount (as described in Section 3.1 of Part C of this Schedule 20) and a further Remedial Period or Remedial Periods of equal duration shall apply (and, if appropriate, Deductions shall continue to be made) until such time as Project Co shall demonstrate, to the reasonable satisfaction of HMQ's Representative, that it has remedied the Quality Failure.

4. AMOUNT OF DEDUCTIONS FOR SERVICE FAILURES

- 4.1 Subject to Sections 1, 2 and 5 of this Part C, the amount of the Deduction in respect of a Service Failure shall be as follows:
- (a) in the case of a Minor Service Failure, the sum of \$10, index-linked per Functional Unit affected;
 - (b) in the case of a Medium Service Failure, the sum of \$50, index-linked per Functional Unit affected; and
 - (c) in the case of a Major Service Failure, the sum of \$100, index-linked per Functional Unit affected.
- 4.2 Where a Service Failure Performance Indicator has a Response Time or a Rectification Time, a Service Failure shall only occur if the Event in question has not been responded to within the applicable Response Time or rectified within the applicable Rectification Time.
- 4.3 Following the occurrence of a Service Failure, Project Co shall be allowed an additional Response Time or Rectification Time (as the case may be) equivalent to the original Response Time or Rectification Time. If, before the expiry of this additional period, Project

Thunder Bay Consolidated Courthouse

Co demonstrates, to the reasonable satisfaction of HMQ’s Representative, that it has remedied the Service Failure, no further Deduction shall be made in respect of the Service Failure. Otherwise, a further Deduction shall be made of the appropriate amount (as described in Section 4.1 of Part C of this Schedule 20) and a further Response Time or Rectification Time of equal duration shall apply (and, if appropriate, Deductions shall continue to be made) until such time as Project Co shall demonstrate, to the reasonable satisfaction of HMQ’s Representative, that it has remedied the Service Failure.

- 4.4 The provisions of Section 4.3 of this Part C shall not apply to Service Failures in cases where, if the response or rectification is not carried out within the Response Time or the Rectification Time, as applicable, HMQ’s Representative notifies the Project Co Representative that HMQ no longer requires the relevant Project Co Service.
- 4.5 Where a Service Failure Performance Indicator has no Response Time or Rectification Time, a Service Failure shall occur upon the occurrence of the Event in question and a Service Failure Deduction shall apply in accordance with Section 4.1 of this Part C.

5. TOLERANCES FOR QUALITY FAILURES AND SERVICE FAILURES

- 5.1 No Deduction may be made to the Monthly Service Payment for the relevant Contract Month in respect of any Minor Quality Failure, Medium Quality Failure, Minor Service Failure or Medium Service Failure if, in respect of the Project Co Service in question, the combined total of the Minor Quality Failure Deductions, Medium Quality Failure Deductions, Minor Service Failure Deductions and Medium Service Failure Deductions which have occurred in the Contract Month in respect of that Project Co Service does not exceed in aggregate a sum calculated in accordance with the following formula:

$$SD = FMSP \times 0.5\%$$

Where:

SD is the total of all such Deductions that could have been made in respect of the relevant Project Co Service in the relevant Contract Month; and

FMSP is the monthly cost of providing the relevant Project Co Service, being one-twelfth of either the amount set forth under the heading “Original Annual Prices” in Appendix E in respect of that Project Co Service or, as appropriate, any revised amount that may apply in respect of the relevant Project Co Service following a Market Testing in accordance with Schedule 34 – Benchmarking and Market Testing, and in either case subject to indexation..

- 5.2 If SD is exceeded, a Deduction shall be made in respect of each and every Minor Quality Failure, Medium Quality Failure, Minor Service Failure or Medium Service Failure which shall have occurred in respect of the relevant Project Co Service during that Contract Month.

Thunder Bay Consolidated Courthouse

6. DEDUCTIONS FOR AVAILABILITY FAILURES

6.1 Subject to Sections 1 and 2 of this Part C, the amount to be deducted from the Monthly Service Payment in respect of any Availability Failure shall be the higher of:

- (a) the Minimum Unavailability Deduction; and
- (b) the aggregate of amounts calculated in accordance with the following formula in respect of all Functional Parts made Unavailable as a result of the Availability Failure:

$$D=(ASP_n / (N_y \times S)) \times AW \times UW \times DP$$

Where:

D means the amount (in Canadian dollars) of the Deduction in respect of the Availability Failure;

ASP_n means the Annual Service Payment at the time the relevant Availability Failure occurs;

N_y means the number of days in the Contract Year (being the year in which the relevant Availability Failure occurs) applicable to all Ancillary Functional Areas and WASH/ACSS Functional Areas or the number of days in the Courtroom Operation Contract Year (being the year in which the relevant Availability Failure occurs) applicable to all Courtroom Operation Functional Areas;

S means the number of sessions in a Contract Day for the Functional Area in which the relevant Availability Failure occurs. Functional Areas are classified as either : Courtroom Operation Functional Areas, WASH/ACSS Functional Areas or Ancillary Functional Areas.

AW means the Area Weighting Percentage attributable to the Functional Area in which the Availability Failure occurs;

UW means the Unit Weighting Percentage attributable to the Functional Unit(s) in which the Availability Failure occurs; and

DP is 50% and shall apply only where the relevant Functional Part is Unavailable but HMQ continues to use it (or any part thereof).

6.2 For the avoidance of doubt, if more than one Functional Unit or Functional Area is rendered Unavailable by an Availability Failure, the amount of the Minimum Unavailability Deduction in respect of that Availability Failure remains the same. However, if the Availability Failure is not rectified within the next session, another Deduction (including the Minimum Availability Deduction) may be applied, since this is treated as a further Availability Failure.

Thunder Bay Consolidated Courthouse

6.3 In the event of an Elevator Availability Failure, Section 13 of this Part C explains the calculation of the corresponding Elevator Availability Failure Deduction.

7. RECTIFICATION

7.1 This Section applies where, in Schedule 15 - Output Specifications, a Rectification Time is specified in respect of an Event.

7.2 Subject to Sections 9 and 10 (in respect of Rectification only) of this Part C, no Service Failure or Availability Failure shall occur if Project Co successfully carries out the Rectification within the specified Rectification Time and in such circumstances no Deduction shall be made.

7.3 When carrying out a Rectification, or a Temporary Repair pursuant to Section 9 of this Part C, Project Co shall act in accordance with Applicable Law, Good Industry Practice, relevant HMQ policies and MAG requirements related to fire safety or health or workplace safety. Failure to do so shall be deemed to be a new Minor Service Failure, unless the failure constitutes a breach of Applicable Law, in which case it shall be deemed to be a new Major Service Failure.

8. RE-COMMISSIONING

8.1 Where a Functional Unit needs to be re-commissioned by HMQ following Rectification, HMQ's Representative shall determine, prior to commencement of any re-commissioning activities, that the Rectification has been properly carried out. The HMQ Representative may delegate this task to any HMQ or MAG employee in the relevant Functional Unit. If re-commissioning activities commence, it shall be assumed that the necessary determination has been made. If it does not then prove possible to successfully complete the re-commissioning of the relevant Functional Unit, Project Co shall, notwithstanding, still be deemed to have carried out Rectification successfully.

8.2 Section 8.1 of this Part C shall not affect the right of HMQ to issue, in accordance with the Output Specifications, an Ad Hoc Service Request for the provision of Ad Hoc Services in connection with any re-commissioning activities carried out by HMQ.

9. TEMPORARY REPAIRS

9.1 If Project Co informs HMQ that it is unable to Rectify an Event within the specified Rectification Time due to the need for specialized materials or personnel that are not, and cannot reasonably be expected to be, immediately available at the Facility but that a Temporary Repair can be effected:

- (a) HMQ shall permit Project Co to carry out the Temporary Repair proposed by Project Co unless HMQ, acting reasonably, considers that, if the Temporary Repair proposed by Project Co is carried out, the use of the relevant Functional Part will not be in accordance with Good Industry Practice; and

Thunder Bay Consolidated Courthouse

- (b) where a Temporary Repair is permitted, a deadline by which a Permanent Repair must be made shall be agreed to by the Parties, each acting reasonably, giving Project Co a reasonable period within which to carry out the Permanent Repair (the “**Permanent Repair Deadline**”).

9.2 During any period beginning at the time when a Temporary Repair is permitted and ending at the earlier of:

- (a) the time at which a Permanent Repair is successfully completed; and
- (b) the Permanent Repair Deadline,

the Availability Conditions shall be replaced by the Minimum Agreed Availability Conditions for the purposes of assessing if the relevant Functional Part is Unavailable.

9.3 Subject to Section 7.3 of this Part C, if the Temporary Repair is effected within the specified Rectification Time and the Permanent Repair is effected by no later than the Permanent Repair Deadline, no Service Failure or Availability Failure will occur, and no Deduction may be made, in respect of the Event.

9.4 If the Temporary Repair is not effected within the specified Rectification Time, a Service Failure or, as the case may be, Availability Failure shall be deemed to occur and the following provisions shall apply:

- (a) there shall be a further period beginning at the expiry of the Rectification Time and of a duration equal to that of the Rectification Time;
- (b) Project Co shall ensure that the Temporary Repair is successfully carried out prior to the expiry of the additional period referred to in Section 9.4(a) of this Part C;
- (c) if the Temporary Repair is not successfully carried out prior to the expiry of the additional period referred to in Section 9.4(a) of this Part C, a further Service Failure or, as the case may be, Availability Failure shall occur and a further additional period shall commence;
- (d) unless the Temporary Repair has been successfully carried out prior to the expiry of the additional period then, subject to Section 9.4(e) of this Part C, a further Service Failure or, as the case may be, Availability Failure shall occur until such time as the Temporary Repair shall have been successfully completed; and
- (e) if the Temporary Repair is not successfully carried out prior to the Permanent Repair Deadline, and no Permanent Repair has been successfully carried out, the right for Project Co to carry out a Temporary Repair pursuant to this Section 9 shall cease and Section 9.5 of this Part C shall apply.

Thunder Bay Consolidated Courthouse

9.5 If the Permanent Repair is not effected by the Permanent Repair Deadline, a Service Failure or, as the case may be, Availability Failure shall be deemed to occur and the provisions of Sections 4 and 5 of this Part C shall apply.

10. REPEATED RECTIFICATION

10.1 Notwithstanding that Project Co completes a Rectification in respect of an Event within the relevant Rectification Time, there shall be deemed to be a Minor Service Failure on the occurrence of:

- (a) the third such Event that arises during the Contract Day; and/or
- (b) the fourth such Event which occurs in any consecutive seven day period,

provided that:

- (c) each such Event is in connection with the same service standard set out in Schedule 15 - Output Specifications and occurs in the same Functional Area; and
- (d) whether the Events occur in the same Functional Unit or in different Functional Units within the same Functional Area, there is reason to believe that the root cause of each Event is the same.

10.2 If the same such Event occurs more than three times in a Contract Day or more than four times in any consecutive seven day period, a Minor Service Failure shall be deemed to have occurred in respect of each and every Event which has occurred during the Contract Day or during the consecutive seven day period (as the case may be).

11. EFFECT OF UNAVAILABILITY ON OTHER DEDUCTIONS

11.1 Until an Availability Failure has been Rectified, the Deduction in respect of the Availability Failure shall be the only Deduction available to be made in respect of any Functional Unit in which the Availability Failure has occurred. No further Deduction shall be made for any subsequent Service Failure which may occur in the relevant Functional Unit or Functional Area (as the case may be) during the period until Rectification has been completed, provided that where HMQ continues to use a Functional Unit which is affected by an Availability Failure, Project Co shall be obliged to continue to provide in respect of that Functional Unit such of the Project Co Services as are normally provided as part of the day to day functioning of that Functional Unit and, if those Project Co Services are not provided in a manner which satisfies the requirements of Schedule 15 - Output Specifications, HMQ shall be entitled to award Failure Points in accordance with Part G of this Schedule 20 where appropriate.

Thunder Bay Consolidated Courthouse

11.2 For the avoidance of doubt, in the case of an Elevator Availability Failure, further Deductions in respect of unrelated Availability Failures that affect Functional Parts on [REDACTED] of the Facility shall continue to apply.

12. TEMPORARY ALTERNATIVE ACCOMMODATION

12.1 If an Availability Failure occurs, Project Co may offer HMQ Temporary Alternative Accommodation by written notice to HMQ within 10 Business Days from the commencement of the relevant Event.

12.2 The Temporary Alternative Accommodation shall:

- (a) comply with:
 - (i) the Accessibility Condition;
 - (ii) the Safety Condition; and
 - (iii) the Use Condition;
- (b) be a temporary alternative having regard to the facts and the circumstances in existence;
- (c) be upon terms which are not materially different from the terms upon which HMQ occupied the affected Functional Part;
- (d) unless HMQ otherwise agrees, be accommodation for which HMQ is not already paying within the Monthly Service Payment or other terms of the Project Agreement;
- (e) be supplied with the Project Co Services to the standards set out in Schedule 15 - Output Specifications which Project Co would under normal circumstances be providing within the Unavailable Functional Part;
- (f) not involve HMQ incurring any additional cost or charges in respect of the Temporary Alternative Accommodation including, without limitation, the reasonable costs of any relocation to and from the Temporary Alternative Accommodation; and
- (g) be in reasonable proximity to the Facility for which it is a temporary replacement, shall be reasonably accessible by public and private transport and shall have adequate parking facilities.

12.3 The written notice sent by Project Co to HMQ pursuant to Section 12.1 of this Part C shall:

- (a) describe the Temporary Alternative Accommodation;
- (b) invite HMQ to inspect the Temporary Alternative Accommodation and shall give HMQ reasonable notice of a time and a date when it may do so;

Thunder Bay Consolidated Courthouse

- (c) set out its proposals regarding the timing and co-ordination of relocation to the Temporary Alternative Accommodation;
 - (d) specify the date (agreed by HMQ before the submission of the written notice) by which Project Co reasonably expects HMQ to be able to relocate back to the relevant Functional Part (the “**Return Date**”); and
 - (e) describe the terms upon which HMQ shall be entitled to occupy such Temporary Alternative Accommodation including the proposed division of such accommodation into Functional Units and Functional Areas and the weighting to be attributed to them for the purposes of the operation of the Payment Mechanism.
- 12.4 If it requires an inspection of the Temporary Alternative Accommodation, HMQ shall do so within 5 Business Days of receipt of the notice referred to in Section 12.1 above. HMQ shall notify Project Co in writing of its acceptance or refusal of the proposed Temporary Alternative Accommodation within 24 hours of its inspection of the same or, if HMQ has elected not to carry out an inspection, within 5 Business Days of receipt of the notice referred to in Section 12.1 of this Part C. HMQ shall act reasonably when deciding to accept or refuse any proposed Temporary Alternative Accommodation.
- 12.5 HMQ accepts the offer of Temporary Alternative Accommodation then, without affecting HMQ’s remedial rights under Section 30 of the Project Agreement, HMQ shall not be entitled to vacate the Temporary Alternative Accommodation until the earlier of the Return Date and the date on which HMQ is entitled and able to return to and use the Functional Part in accordance with the agreed program for relocation and re-commissioning referred to in Section 12.9 of this Part C.
- 12.6 For the avoidance of doubt, HMQ’s rights under Section 29 of the Project Agreement shall not be affected by the acceptance by HMQ of the Temporary Alternative Accommodation.
- 12.7 If HMQ accepts Project Co’s offer of Temporary Alternative Accommodation, no further Deductions shall be made or Failure Points awarded in respect of a Functional Part vacated by HMQ while the Temporary Alternative Accommodation replacing that Functional Part is being used by HMQ.
- 12.8 HMQ shall be entitled to award Failure Points and make Deductions in respect of any Service Failure or Availability Failure which occurs in the Temporary Alternative Accommodation as if the Temporary Alternative Accommodation was the Functional Part which it replaced and any Deduction in respect of an Availability Failure shall be calculated using the weightings Applicable to the Functional Part which the Temporary Alternative Accommodation has replaced.
- 12.9 When Project Co has completed the required works to enable HMQ to return to the Functional Part, HMQ’s Representative shall confirm that the Availability Conditions for the Functional Part are met and HMQ’s Representative and Project Co shall agree a relocation program to return to the Functional Part and any necessary period for re-commissioning.

Thunder Bay Consolidated Courthouse

- 12.10 Where HMQ has accepted the proposed Temporary Alternative Accommodation pursuant to Section 12.4 of this Part C, in the event that Project Co fails to complete the works to enable HMQ to return to the relevant Functional Part on the Return Date HMQ may, in its absolute discretion, vacate the Temporary Alternative Accommodation at any time after the Return Date or remain in occupation. In such circumstances:
- (a) where HMQ, in its discretion, remains in occupation of the Temporary Alternative Accommodation following the Return Date the Temporary Alternative Accommodation shall be deemed to be Unavailable with Effect from the Return Date and HMQ shall levy 50% of the Deduction which would have been levied in respect of that Availability Failure for each Contract Day on which HMQ occupies the Temporary Alternative Accommodation thereafter until the date on which the Availability Failure referred to in Section 12.1 of this Part C has been rectified and HMQ is able to resume its use of the Functional Part; and
 - (b) where HMQ, in its discretion, vacates the Temporary Alternative Accommodation following the Return Date, the Temporary Alternative Accommodation shall be deemed to be Unavailable on each Contract Day on which HMQ is not in occupation of the Temporary Alternative Accommodation until the date on which the Availability Failure referred to in Section 12.1 of this Part C has been rectified and HMQ is able to resume its use of the Functional Part.
- 12.11 HMQ shall specify a date, being a date no earlier than the Return Date, by which the Rectification shall be completed and if Project Co fails to complete the Rectification of the Functional Part for which the Temporary Alternative Accommodation is a replacement by such date the following shall apply:
- (a) HMQ may (without prejudice to its rights under Section 43 of the Project Agreement or any other express rights of HMQ under the Project Agreement) take such steps as it considers to be appropriate (either itself or by engaging others to take such steps) to restore any Functional Part for which the Temporary Alternative Accommodation is a replacement to a condition which satisfies in all respects the requirements of the Output Specifications; and
 - (b) Project Co shall reimburse HMQ for all reasonable costs, losses, expenses or damages incurred by HMQ in relation to taking the steps, or engaging others to take the steps, referred to in 12.11(a) of this Part C and HMQ shall be entitled to deduct any such amount from any amounts payable to Project Co under the provisions of the Project Agreement.

Thunder Bay Consolidated Courthouse

13. DEDUCTIONS FOR ELEVATOR AVAILABILITY FAILURES

13.1 In the event of an Elevator Availability Failure, the level of Availability Failure Deduction shall be calculated as follows:

- (a) When the Elevator Availability Failure occurs or continues during Core Hours on a Business Day, the level of Availability Failure Deduction shall be based on the following formula:

$$D = \sum_{L=i}^n [((ASPn/(Ny_A \times 6)) \times AW_X(\Sigma FA)_L \times 50\% \times DP(\Sigma EAF)_L) + ((ASPn/(Ny_A \times 2)) \times AW_Y(\Sigma FA)_L \times 50\% \times DP(\Sigma EAF)_L) + ((ASPn/(Ny_B \times 2)) \times AW_Z(\Sigma FA)_L \times 50\% \times DP(\Sigma EAF)_L)]$$

- (b) When the Elevator Availability Failure occurs or continues during Core Hours on a Contract Day that is not a Business Day, and does not occur or continue during Core Hours on a Business Day, the level of Availability Failure Deduction shall be based on the following formula:

$$D = \sum_{L=i}^n [((ASPn/(Ny_A \times 6)) \times AW_X(\Sigma FA)_L \times 50\% \times DP(\Sigma EAF)_L) + ((ASPn/(Ny_A \times 2)) \times AW_Y(\Sigma FA)_L \times 50\% \times DP(\Sigma EAF)_L)]$$

- (c) When the Elevator Availability Failure occurs during Non-Core Hours and does not occur or continue during Core Hours, the level of Availability Failure Deduction shall be based on the following formula:

$$D = \sum_{L=i}^n [(ASPn/(Ny_A \times 6)) \times AW_X(\Sigma FA)_L \times 50\% \times DP(\Sigma EAF)_L]$$

Thunder Bay Consolidated Courthouse

Where:

D means the sum of the amount (in Canadian dollars) of the Deduction in respect of the Availability Failure for all of [REDACTED] of the Facility;

L means the level of the Facility currently being calculated, and ranges between [REDACTED] of the Facility;

ASP_n means the Annual Service Payment at the time the relevant Availability Failure occurs;

Ny_A means the number of days in the Contract Year (being the year in which the relevant Availability Failure occurs);

Ny_B means the number of days in the Courtroom Operation Contract Year (being the year in which the relevant Availability Failure occurs);

AW_X (∑FA)_L means the sum of the Area Weighting Percentages attributable to all Ancillary Functional Areas on the level of the Facility determined by variable L;

AW_Y (∑FA)_L means the sum of the Area Weighting Percentages attributable to all WASH/ACSS Functional Areas on the level of the Facility determined by variable L;

AW_Z (∑FA)_L means the sum of the Area Weighting Percentages attributable to all Courtroom Operation Functional Areas on the level of the Facility determined by variable L;
and

DP(∑EAF)_L is the sum of the percentages set out in Appendix C to this Schedule 20 as determined by the number of elevators that are Unavailable at any one time, for the level of the Facility determined by variable L.

- 13.2 For the avoidance of doubt, Courtroom Operation Functional Areas will not be included in the calculation of an Elevator Availability Failure Deduction when the Elevator Availability Failure occurs or continues during Non-Core Hours, but they would be included in the calculation of an Elevator Availability Failure Deduction if it occurs or continues during Core Hours on a Business Day.
- 13.3 For the avoidance of doubt, WASH/ACSS Functional Areas will not be included in the calculation of an Elevator Availability Failure Deduction when the Elevator Availability Failure occurs or continues during Non-Core Hours, but they would be included in the calculation of an Elevator Availability Failure Deduction if it occurs or continues during Core Hours on a Contract Day.

**PART D:
REVIEW OF WEIGHTINGS**

1. ANNUAL REVIEW

- 1.1 The identification of Functional Areas, Functional Units, Rectification Times, Area Weighting Percentages, Unit Weighting Percentages and the amount of Deductions for each category of Quality Failure, Service Failure and Availability Failure shall be reviewed by HMQ and Project Co at any time if requested by either Party but in any event shall be reviewed at least once in every Contract Year.
- 1.2 HMQ and Project Co shall act reasonably and diligently in carrying out the review.
- 1.3 For the avoidance of doubt, the Parties intend that any changes made as a result of such a review shall not alter the overall risk profile of the relevant Project Co Service or the likely magnitude of Deductions. Where proposed changes would result in any such alteration, the matter shall be deemed to be a Variation and Schedule 22 shall apply.
- 1.4 HMQ and Project Co may in respect of each matter which is the subject of the review either:
- (a) agree that the status of the relevant matter shall continue to apply unchanged in the Contract Year immediately following the review; or
 - (b) agree adjustments to the relevant matter to take effect in the Contract Year immediately following the review.
- 1.5 Any agreed adjustment pursuant to a review shall be effective from the commencement of the Contract Year immediately following the relevant review carried out in accordance with Section 1.1 of this Part D.

**PART E:
FAILURE BY PROJECT CO TO MONITOR OR REPORT**

1. FAILURE BY PROJECT CO TO MONITOR OR REPORT

- 1.1 Subject to Sections 1.2 to 1.6 inclusive of this Part E, the Performance Monitoring Report produced by Project Co for any Contract Month shall be the source of the factual information regarding the performance of the Project Co Services for the relevant Contract Month for the purposes of calculating the relevant Monthly Service Payment, the number of Failure Points awarded and the number of Warning Notices awarded.
- 1.2 If there shall be any error or omission in the Performance Monitoring Report for any Contract Month, Project Co and HMQ shall agree on the amendment to the Performance Monitoring Report or, failing agreement within 10 days of notification of the error or omission which shall not be made more than 2 calendar months following the relevant Performance Monitoring Report, except in the circumstances referred to in Section 1.5 of this Part E either party may refer the matter to the Dispute Resolution Procedure.
- 1.3 If Project Co fails to monitor or accurately report an Event, Quality Failure, Service Failure, Availability Failure or Ad Hoc Service Request then, without prejudice to the Deduction to be made in respect of the relevant Quality Failure, Service Failure or Availability Failure (if any), the failure to monitor or report the Event, Quality Failure, Service Failure, Availability Failure or Ad Hoc Service Request shall be deemed to be a new Minor Quality Failure, unless the circumstances set out in Section 1.5 of this Part E apply, in which case it shall be deemed to be a new Major Quality Failure.
- 1.4 In the event that any inspection or investigation by HMQ of records made available pursuant to the Project Agreement reveals any further matters of the type referred to in Sections 1.2 and 1.3 above, those matters shall be dealt with in accordance with Section 1.2 or 1.3 of this Part E, as appropriate, and HMQ shall, in addition, be entitled to make Deductions in respect of any Quality Failures, Service Failures or Availability Failures in the manner prescribed in Part C of this Schedule 20. Any such Deductions shall be made from the Monthly Service Payment payable in respect of the Contract Month in which the relevant matters were revealed by HMQ's investigations or, to the extent that HMQ is unable to make any further deductions from the Monthly Service Payment in respect of that Contract Month by virtue of Section 1.2 of Part C of this Schedule 20, may be carried forward and deducted from Monthly Service Payments due in respect of subsequent Contract Months.
- 1.5 For the purposes of Sections 1.2, 1.3, and 1.4 of this Part E the relevant circumstances are:
- (a) fraudulent action or inaction;
 - (b) deliberate misrepresentation; or
 - (c) gross misconduct or incompetence in each case on the part of Project Co or a Project Co Party.

Thunder Bay Consolidated Courthouse

- 1.6 The provisions of this Part E shall be without prejudice to any rights of HMQ pursuant to Sections 29, 43 and 58 of the Project Agreement.

**PART F:
INTENTIONALLY LEFT BLANK**

**PART G:
FAILURE POINTS**

1. FAILURE POINTS

- 1.1 Failure Points shall be awarded for every Quality Failure, Service Failure and Availability Failure which occurs during the Operational Term, unless such matters are disregarded pursuant to Section 2 or Section 5 of Part C of this Schedule 20 or such Failure Points are cancelled pursuant to any other provision of the Project Agreement.
- 1.2 For the avoidance of doubt, when awarding Failure Points, where a further Availability Failure, Quality Failure or Service Failure is deemed to have occurred in accordance with Sections 3, 4 and 6 of Part C of this Schedule 20, the appropriate number of Failure Points shall be awarded in respect of each such Availability Failure, Quality Failure or Service Failure, even though they arise from the same circumstances.
- 1.3 If the same Availability Failure or Service Failure affects more than one Functional Unit, the number of Failure Points to be awarded in respect of that Availability Failure shall be determined by the number of Functional Units affected. For example, an Availability Failure affecting one Functional Unit will attract 20 Failure Points whereas an Availability Failure affecting five Functional Units will attract 100 (i.e. 5 x 20) Failure Points.
- 1.4 The number of Failure Points attributable to Quality Failures, Service Failures and Availability Failures is set out in Appendix A to this Schedule 20.
- 1.5 The maximum number of Failure Points that can be allocated to a single Availability Failure is **7,500**.
- 1.6 For the avoidance of doubt, if the maximum number of Failure Points has been allocated due to an Availability Failure then no further Failure Points shall be allocated due to the continuation of that Availability Failure as a “further Availability Failure” pursuant to 6.2 of Part C of this Schedule 20.

**PART H:
INTENTIONALLY LEFT BLANK**

**APPENDIX A
FAILURE POINTS**

Category	FPs	Application
Minor Quality Failure	2	Per Quality Failure
Medium Quality Failure	6	
Major Quality Failure	20	
Minor Service Failure	2	Per Functional Unit affected by the Service Failure
Medium Service Failure	6	
Major Service Failure	20	
Ancillary Functional Area Availability Failure (for the avoidance of doubt, this applies whether or not HMQ continues to make use of the relevant Functional Part)	20	Per Functional Unit affected by the Availability Failure
Courtroom Operation Functional Area and WASH/ACSS Functional Area Availability Failure (for the avoidance of doubt, this applies whether or not HMQ continues to make use of the relevant Functional Part)	88	Per Functional Unit affected by the Availability Failure

APPENDIX B

FUNCTIONAL AREA AND FUNCTIONAL UNIT WEIGHTINGS

[REDACTED]

**APPENDIX C
DEDUCTION PERCENTAGES USED IN THE CALCULATION OF ELEVATOR
AVAILABILITY FAILURES**

[REDACTED]

**APPENDIX D
ANNUAL SERVICE PAYMENT SCHEDULE**

Contract Year	Annual Service Payment Excluding Lifecycle (ASPX) (in Base Date prices)	Lifecycle Payment (LCP) (in Base Date prices)	Annual Service Payment (ASP)
1	\$ [REDACTED]	\$ [REDACTED]	\$ [REDACTED]
2	\$ [REDACTED]	\$ [REDACTED]	\$ [REDACTED]
3	\$ [REDACTED]	\$ [REDACTED]	\$ [REDACTED]
4	\$ [REDACTED]	\$ [REDACTED]	\$ [REDACTED]
5	\$ [REDACTED]	\$ [REDACTED]	\$ [REDACTED]
6	\$ [REDACTED]	\$ [REDACTED]	\$ [REDACTED]
7	\$ [REDACTED]	\$ [REDACTED]	\$ [REDACTED]
8	\$ [REDACTED]	\$ [REDACTED]	\$ [REDACTED]
9	\$ [REDACTED]	\$ [REDACTED]	\$ [REDACTED]
10	\$ [REDACTED]	\$ [REDACTED]	\$ [REDACTED]
11	\$ [REDACTED]	\$ [REDACTED]	\$ [REDACTED]
12	\$ [REDACTED]	\$ [REDACTED]	\$ [REDACTED]
13	\$ [REDACTED]	\$ [REDACTED]	\$ [REDACTED]
14	\$ [REDACTED]	\$ [REDACTED]	\$ [REDACTED]
15	\$ [REDACTED]	\$ [REDACTED]	\$ [REDACTED]
16	\$ [REDACTED]	\$ [REDACTED]	\$ [REDACTED]
17	\$ [REDACTED]	\$ [REDACTED]	\$ [REDACTED]
18	\$ [REDACTED]	\$ [REDACTED]	\$ [REDACTED]
19	\$ [REDACTED]	\$ [REDACTED]	\$ [REDACTED]
20	\$ [REDACTED]	\$ [REDACTED]	\$ [REDACTED]
21	\$ [REDACTED]	\$ [REDACTED]	\$ [REDACTED]
22	\$ [REDACTED]	\$ [REDACTED]	\$ [REDACTED]
23	\$ [REDACTED]	\$ [REDACTED]	\$ [REDACTED]
24	\$ [REDACTED]	\$ [REDACTED]	\$ [REDACTED]
25	\$ [REDACTED]	\$ [REDACTED]	\$ [REDACTED]
26	\$ [REDACTED]	\$ [REDACTED]	\$ [REDACTED]
27	\$ [REDACTED]	\$ [REDACTED]	\$ [REDACTED]
28	\$ [REDACTED]	\$ [REDACTED]	\$ [REDACTED]
29	\$ [REDACTED]	\$ [REDACTED]	\$ [REDACTED]
30	\$ [REDACTED]	\$ [REDACTED]	\$ [REDACTED]
Total	\$ [REDACTED]	\$ [REDACTED]	\$ 351,637,969

**APPENDIX E
ORIGINAL ANNUAL PRICES FOR MARKET TESTED SERVICES**

Market Tested Services	Original Annual prices
Parking Services	\$ [REDACTED]
Security & Surveillance Services	\$ [REDACTED]
Cleaning Services	\$ [REDACTED]
Waste Management & Recycling Services	\$ [REDACTED]
Roads & Grounds Maintenance Services	\$ [REDACTED]
Pest Control Services	\$ [REDACTED]

APPENDIX F

SPECIAL EVENT COSTS

The cost of any Special Event services performed by Project Co or any of the Project Co Parties shall be limited to such party's Direct Costs, as such term is defined in Schedule 22 – Variation Procedure, calculated in respect of the Special Event services performed together with any applicable margins for overhead and profit determined in accordance with Appendix B to Schedule 22 – Variation Procedure, and include no other costs, margins or mark-ups. For greater certainty, the Special Event services do not include any of the Project Co Services that would otherwise be required to be performed by Project Co or any of the Project Co Parties at the time and location of the Special Event in question pursuant to Schedule 15 - Output Specifications.

SCHEDULE 21

FF&E LIST

[REDACTED]

SCHEDULE 22

VARIATION PROCEDURE

1. VARIATIONS

1.1 Definitions

- (a) The following terms shall have the following meanings:
- (i) “**Direct Cost**” has the meaning given in Appendix A of this Schedule 22.
 - (ii) “**Estimate**” has the meaning given in Section 1.4(a) of this Schedule 22.
 - (iii) “**HMQ Work**” has the meaning given in Section 1.7(a) of this Schedule 22.
 - (iv) “**Project Co Variation Notice**” has the meaning given in Section 2.1(a) of this Schedule 22.
 - (v) “**Variation**” means a variation, addition, reduction, substitution, omission, modification, deletion, removal or other change to the whole or any part of the Project Operations, including in relation to the whole or any part of the Works or the Project Co Services.
 - (vi) “**Variation Confirmation**” has the meaning given in Section 1.8(a)(ii) of this Schedule 22.
 - (vii) “**Variation Directive**” means a written instruction which is issued on a form designated as a “Variation Directive Form” and signed by the HMQ Representative directing Project Co to immediately proceed with a Variation pending the finalization and issuance of a Variation Confirmation for that Variation.
 - (viii) “**Variation Enquiry**” has the meaning given in Section 1.3(a) of this Schedule 22.

1.2 General

- (a) HMQ has the right from time to time to propose and require Project Co to carry out and implement a Variation, and any such Variation shall be subject to the provisions of this Schedule 22.
- (b) HMQ shall be obligated to proceed with a Variation in certain circumstances specified in this Project Agreement, and any such Variation shall be subject to the provisions of this Schedule 22, provided that HMQ shall not be permitted to withdraw a Variation Enquiry (nor will a Variation Enquiry be deemed to have been withdrawn) with respect to those circumstances specified in the Project Agreement for which HMQ is obligated to proceed with a Variation.

Thunder Bay Consolidated Courthouse

- (c) Project Co will not be entitled to any payment, compensation or extension of time for a Variation except to the extent provided in a Variation Confirmation or Variation Directive in accordance with this Schedule 22.

1.3 Variation Enquiry

- (a) If HMQ proposes or is obligated pursuant to the terms of this Project Agreement or Applicable Law to initiate a Variation it shall deliver to Project Co a written notice of the proposed Variation (a “**Variation Enquiry**”).
- (b) A Variation Enquiry shall:
 - (i) describe the proposed Variation with sufficient detail to enable Project Co to prepare a detailed Estimate;
 - (ii) in the event that the proposed Variation will require a Capital Expenditure, state whether HMQ intends to pay for the Variation by way of lump sum payment or payments, adjustment to the Monthly Service Payments (and, if applicable, with a request for Project Co to obtain financing for all or part of the Variation), or a combination thereof; and
 - (iii) provide a preliminary indication of any provisions of this Project Agreement (including the Output Specifications or the Project Co Proposal Extracts) that will be affected by the proposed Variation, as well as the amendments to this Project Agreement (including the Output Specifications or the Project Co Proposal Extracts) that may be necessary to accommodate the Variation.

1.4 Delivery of Estimate

- (a) As soon as practicable and in any event within 15 Business Days after receipt of a Variation Enquiry, or such longer period as the Parties agree acting reasonably, Project Co shall deliver its detailed breakdown, estimate and other information (an “**Estimate**”) prepared in accordance with and meeting the requirements of Section 1.6.

1.5 Project Co Grounds for Objection

- (a) Project Co may only refuse to deliver an Estimate if Project Co can demonstrate to HMQ’s satisfaction, acting reasonably, within the period for delivery of an Estimate specified or agreed pursuant to Section 1.4(a), that:
 - (i) the implementation of the Variation would materially and adversely affect the health and safety of any person;
 - (ii) the implementation of the Variation would:
 - (A) infringe Applicable Law;

Thunder Bay Consolidated Courthouse

- (B) cause to be revoked any of the existing Permits, Licences or Approvals required by Project Co to perform the Project Operations, and any such Permits, Licences or Approvals is not, using commercially reasonable efforts, capable of amendment or renewal; or
 - (C) require a new Permits, Licences or Approvals for Project Co to perform the Project Operations, any of which Permits, Licences or Approvals will not, using commercially reasonable efforts by Project Co or HMQ, as applicable, be obtainable;
- (iii) the proposed Variation would have a material and adverse effect on performance of the Project Operations (except those Project Operations which have been specified as requiring amendment in the Variation Enquiry) in a manner not compensated pursuant to this Schedule 22;
 - (iv) the implementation of the Variation would be a departure from Good Industry Practice;
 - (v) HMQ does not have the legal power or capacity to require the Variation to be implemented or to do anything envisaged by this Schedule 22 in respect of or in connection with the Variation;
 - (vi) the Variation would, if implemented, result in a change in the essential nature of the Facility;
 - (vii) the Variation Enquiry does not comply with the requirements of Section 1.3 (including a failure to include adequate information therein to enable Project Co to prepare an Estimate in respect thereof);
 - (viii) in the case of a Variation relating to the Works, the time specified for commencement and/or completion of such Variation cannot be achieved by Project Co despite commercially reasonable efforts; or
 - (ix) in the case of a Variation relating to the Project Co Services, the time specified for implementation of such Variation cannot be achieved by Project Co despite commercially reasonable efforts.
- (b) If Project Co refuses to provide an Estimate on the grounds set out in Section 1.5(a), Project Co shall, within the period for delivery of an Estimate specified or agreed pursuant to Section 1.4(a), deliver to HMQ a written notice specifying the grounds upon which Project Co rejects the Variation and the details thereof.

Thunder Bay Consolidated Courthouse

1.6 Estimate Requirements

- (a) Unless HMQ in a Variation Enquiry requires only specified limited information, each Estimate shall include the following information, sufficient to demonstrate to HMQ's reasonable satisfaction:
- (i) the steps Project Co will take to implement the Variation, in such detail as is reasonable and appropriate in the circumstances;
 - (ii) any impact on the Scheduled Substantial Completion Date, and any other schedule impact on the provision of the Facility and completion of the Works (including for certainty, any impact of the proposed Variation after taking into consideration other Variations);
 - (iii) any impact on the performance of the Project Operations and any other impact on this Project Agreement (including for certainty, any impact of the proposed Variation after taking into consideration other Variations);
 - (iv) any impact on expected usage of utilities, including those identified in Schedule 20 - Payment Mechanism, for the current Contract Year and subsequent Contract Years;
 - (v) any amendments to this Project Agreement (including Schedule 20 - Payment Mechanism) or any Project Document required as a consequence of the Variation, the objective of such amendments being to ensure that (save for the obligation of HMQ to make payments or altered payments in respect of the Variation) the Parties are in no better and no worse position in relation to the Project than they would have been in if the Variation had not been implemented and, in particular, that there will be no material adverse change to the risk profile of the Project as a result of the Variation;
 - (vi) any impact on the Direct Costs of Project Co and its Subcontractors, including:
 - (A) any Capital Expenditure that will be incurred, reduced or avoided and the impact on Project Co's cash flows from incurring, reducing or avoiding such costs (whether financed by Project Co or HMQ); and
 - (B) any other costs that will be incurred, reduced or avoided and the impact on Project Co's cash flows from incurring, reducing or avoiding such costs;
 - (vii) either:
 - (A) a confirmation that the proposed Variation will not affect Project Co's existing financing or that Project Co's existing financing is adequate to implement the Variation; or

Thunder Bay Consolidated Courthouse

- (B) if new or additional financing is required to implement the Variation, an indication as to the availability of such new or additional financing and the cost and terms of such new or additional financing;
- (viii) Project Co's confirmation that the projected internal rate of return on any additional equity capital required to finance the Variation will be the Base Case Equity IRR;
- (ix) Project Co's preliminary indication of the potential increase or decrease, if any, of the Monthly Service Payments, with such amount calculated by reference to the relevant parts of the Financial Model to demonstrate the impact of the proposed Variation;
- (x) any Permits, Licences and Approvals that must be obtained or amended for the Variation to be implemented, and the latest date by which Project Co must receive a Variation Confirmation and obtain or amend such Permits, Licences and Approvals for the Estimate to remain valid; and
- (xi) the proposed methods of certification of any construction or operational aspect of the Project Operations required by the Variation if not covered by the provisions of this Project Agreement,

in each case, together with such supporting information and justification as is reasonably required.

- (b) In preparing its Estimate, Project Co shall include sufficient information to demonstrate to HMQ's satisfaction, acting reasonably, that:
 - (i) Project Co has used or has obliged its Subcontractors (or will oblige any Subcontractors not yet selected) to use commercially reasonable efforts, including the use of competitive quotes or tenders (if appropriate or required by Sections 1.6(c) and 1.6(e)), to minimize any increase in costs and to maximize any reduction in costs;
 - (ii) all costs of Project Co and its Subcontractors are limited to Direct Costs;
 - (iii) Project Co, the Construction Contractor and the Service Provider shall charge only the margins for overhead and profit as set out in Appendix B hereto (such margins each calculated on the basis of the applicable Direct Costs so that no margin of Project Co, the Construction Contractor or the Service Provider is calculated on any other margin of Project Co, the Construction Contractor or the Service Provider), and no other margins or mark-ups;
 - (iv) the margins for overheads and profit as set out in Appendix B hereto as applicable to Project Co's Direct Costs shall only be chargeable on Direct Costs of Project Co, such that Project Co shall not charge any margins on any amounts charged by the Construction Contractor or the Service Provider;

Thunder Bay Consolidated Courthouse

- (v) all costs of providing Project Operations, including Capital Expenditures, reflect:
 - (A) labour rates applying in the open market to providers of services similar to those required by the Variation;
 - (B) any and all changes in the Output Specifications arising out of the proposed Variation; and
 - (C) any and all changes in risk allocation;
 - (vi) the full amount of any and all expenditures that have been reduced or avoided (including for any Capital Expenditure) and that all such expenditures, including all applicable margins for overhead and profit anticipated to be incurred but for the Variation, have been taken into account and applied in total to reduce the amount of all costs; and
 - (vii) Project Co has mitigated or will mitigate the impact of the Variation, including on the Works Schedule, the performance of the Project Operations, the expected usage of utilities, and the Direct Costs to be incurred.
- (c) Project Co will use commercially reasonable efforts to obtain the best value for money when procuring any work, services, supplies, materials or equipment required by the Variation and will comply with all Good Industry Practice in relation to any such procurement, to a standard no less than Project Co would apply if all costs incurred were to its own account without recourse to HMQ, including using commercially reasonable efforts to mitigate such costs.
 - (d) As soon as practicable, and in any event not more than 15 Business Days after HMQ receives an Estimate, Project Co and HMQ shall discuss and seek to agree on the Estimate, including any amendments to the Estimate agreed to by the Parties.
 - (e) If HMQ would be required by Applicable Law or any policy applicable to HMQ to competitively tender any contract in relation to the proposed Variation, HMQ may require Project Co to seek and evaluate competitive tenders for the proposed Variation in accordance with such Applicable Law or policy.
 - (f) HMQ may modify a Variation Enquiry in writing at any time for any matter relating to the Estimate or the discussions in relation thereto, in which case Project Co shall, as soon as practicable and in any event not more than 10 Business Days after receipt of such modification, notify HMQ in writing of any consequential changes to the Estimate.
 - (g) If the Parties cannot agree on an Estimate pursuant to Section 1.6(d), then any Dispute will be determined in accordance with Schedule 27 – Dispute Resolution Procedure.

Thunder Bay Consolidated Courthouse

1.7 HMQ's Right to Perform

- (a) After Substantial Completion, HMQ shall have the right to perform the subject matter of a proposed Variation (“**HMQ Work**”) itself, or through others contracting directly with HMQ, without compensation to Project Co, except as specifically stated herein.
- (b) HMQ shall indemnify and save Project Co harmless from and against any and all loss or expense which may be suffered, sustained or incurred by Project Co as a direct result of, in respect of, or arising out of the performance by HMQ, or any third party, of HMQ Work, including, without limitation, any loss or expense related to any adverse impacts on the Project Operations.

1.8 Variation Confirmation

- (a) As soon as practicable, and in any event within 15 Business Days after the later of the date the Estimate was delivered and the date the Estimate was either agreed to or any Dispute in respect thereof was determined in accordance with Schedule 27 - Dispute Resolution Procedure, HMQ shall either:
 - (i) subject to Sections 1.2(b) and 1.8(e), withdraw the Variation Enquiry by written notice to Project Co; or
 - (ii) issue a written confirmation (the “**Variation Confirmation**”) of the Estimate, including any agreed modifications thereto or any modifications resulting for the determination of a Dispute in respect thereof, which Variation Confirmation may be subject to Project Co obtaining financing pursuant to Section 1.9.
- (b) If HMQ does not issue a Variation Confirmation within such 15 Business Days, then, subject to Sections 1.2(b) and 1.8(e), the Variation Enquiry shall be deemed to have been withdrawn.
- (c) Upon the Variation Confirmation being issued, and if applicable upon Project Co obtaining financing pursuant to Section 1.9:
 - (i) the Parties shall as soon as practicable thereafter do all acts and execute all documents to amend this Project Agreement necessary to implement the Variation, including in respect of any required extension of time and including provision for payment to Project Co as provided in Section 1.10;
 - (ii) Project Co shall implement the Variation as provided for in the Variation Confirmation, and subject to amendments pursuant to Section 1.8(c)(i), all provisions of this Project Agreement applicable to the Project Operations shall apply to the Project Operations as thereby changed and no additional claim with respect to the Variation or Variation Confirmation will be considered; and
 - (iii) payment in relation to the Variation shall be as provided for in Section 1.10 and pursuant to any amendments pursuant to Section 1.8(c)(i).

Thunder Bay Consolidated Courthouse

- (d) If a Variation Confirmation is subject to Project Co obtaining financing pursuant to Section 1.9, then the Variation Confirmation shall not be effective until:
 - (i) Project Co obtains such financing acceptable to HMQ in its sole discretion; or
 - (ii) HMQ in its sole discretion waives such requirement.
- (e) Except as hereinafter provided, until a Variation Confirmation has been issued:
 - (i) the determination of whether or not to proceed with a Variation shall at all times be at HMQ's sole discretion, despite any Dispute or any other matter in relation to a Variation being referred to or determined in accordance with Schedule 27 - Dispute Resolution Procedure; and
 - (ii) HMQ may at any time withdraw a Variation Enquiry and, subject to Section 1.8(f), HMQ shall not be obligated to Project Co in respect of a Variation until such time as HMQ in its sole discretion issues a Variation Confirmation and, if applicable, Project Co has obtained the financing requested by HMQ or HMQ has waived such requirement,

provided that HMQ may not withdraw (or be deemed to have withdrawn) a Variation Enquiry in circumstances where HMQ is obligated pursuant to the terms of this Project Agreement to proceed with a Variation. In such circumstances Schedule 27 - Dispute Resolution Procedure shall be employed to finalize any aspects of the Variation which cannot otherwise be agreed to in accordance with the terms of this Schedule 22.

- (f) If a Variation Confirmation is not issued for any Variation Enquiry in respect of which Project Co has used commercially reasonable efforts to produce a fair and accurate Estimate, HMQ shall reimburse Project Co for all Direct Costs reasonably and properly incurred by Project Co in connection with preparing the Estimate.

1.9 Financing

- (a) If Project Co in its Estimate confirms that existing financing is not available to pay for the proposed Variation and if HMQ requests Project Co to obtain financing for a Variation, then a Variation Confirmation may be issued subject to Project Co obtaining financing. In such event, Project Co shall use commercially reasonable efforts to obtain the requested financing on terms satisfactory to Project Co, the Lenders and HMQ, provided that, prior to the Substantial Completion Date, Project Co shall not be required to seek financing from any source other than the Lenders.
- (b) If Project Co has used commercially reasonable efforts to obtain the requested financing but has been unable to obtain an offer of financing on terms reasonably satisfactory to Project Co and HMQ within 60 days of the date that HMQ issues the Variation Confirmation, then Project Co shall have no further obligation to obtain financing for the Variation and any Variation Confirmation subject to financing shall no longer have any effect unless HMQ, in

Thunder Bay Consolidated Courthouse

its sole discretion, waives the requirement for financing or unless HMQ is obligated to proceed with the Variation pursuant to the terms of this Project Agreement.

- (c) If Project Co obtains an offer of financing on terms reasonably satisfactory to Project Co, Project Co shall provide HMQ with details of such financing, and HMQ shall, in its sole discretion, determine whether Project Co should proceed with such financing. If HMQ determines that Project Co should not proceed with such financing, then Project Co shall have no further obligation to obtain financing for the Variation and any Variation Confirmation subject to financing shall no longer have any effect unless HMQ, in its sole discretion, waives the requirement for financing or unless HMQ is obligated to proceed with the Variation pursuant to the terms of this Project Agreement.
- (d) HMQ may at any time withdraw the requirement for Project Co to use commercially reasonable efforts to obtain financing, after which Project Co shall have no further obligation to obtain financing for the Variation and any Variation Confirmation subject to financing shall no longer have any effect unless HMQ in its sole discretion waives the requirement for financing or unless HMQ is obligated to proceed with the Variation pursuant to the terms of this Project Agreement.
- (e) If HMQ waives the requirement for financing or if Project Co has no further obligation to obtain financing for the Variation pursuant to Sections 1.9(b), 1.9(c) or 1.9(d), then Project Co shall proceed with the Variation as set out in the Variation Confirmation and HMQ shall pay for the Variation as provided for in Section 1.10(a)(ii).

1.10 Payment

- (a) If a Variation Confirmation has been issued and is not subject to financing, or if the requirement for financing has been satisfied by Project Co or has been waived by HMQ, a price adjustment for the Variation, as set out in the Estimate and as adjusted and confirmed by the Variation Confirmation, shall be made as follows:
 - (i) the Monthly Service Payments shall be adjusted as set out in the Variation Confirmation; and
 - (ii) payment for Capital Expenditures as set out in the Variation Confirmation and not financed by Project Co shall be paid as follows:
 - (A) HMQ shall pay such Capital Expenditures in lump sum payments based on a payment schedule agreed by HMQ and Project Co, acting reasonably, to reflect the amount and timing of the Capital Expenditures to be incurred by Project Co in carrying out the Variation to the extent borne by HMQ; and
 - (B) where payment for part of the Variation reflects the carrying out of, or specific progress towards, an element within the Variation, Project Co shall provide satisfactory evidence confirming that the part of the Variation

Thunder Bay Consolidated Courthouse

corresponding to each occasion when payment is due under the payment schedule has been duly carried out.

In the event HMQ and Project Co fail to agree as to the terms of the payment schedule, the payment schedule shall be determined in accordance with Schedule 27 - Dispute Resolution Procedure, provided that, where all or any part of the Variation is being carried out by a third party under a contract with Project Co, subject to the terms of any contract between Project Co and that third party in relation to the implementation of the Variation having been approved by HMQ (such approval not to be unreasonably withheld or delayed), the process under Schedule 27 - Dispute Resolution Procedure shall determine a payment schedule which would enable Project Co to be funded by HMQ in time to make payments to that third party in accordance with its contract with Project Co.

- (b) HMQ shall make payment to Project Co within 20 Business Days of receipt by HMQ of invoices presented to HMQ in accordance with the agreed payment schedule accompanied (where applicable) by the relevant evidence that the relevant part of the Variation has been carried out.
- (c) Payments by HMQ in respect of a Variation shall be subject to applicable holdback provisions of the *Construction Lien Act* (Ontario), as applicable.
- (d) Project Co shall not be entitled to any amount in excess of the amount of the Estimate confirmed in the Variation Confirmation.
- (e) Upon request by Project Co, HMQ shall provide to Project Co copies of any consent or approval issued by MAG or HMQ's board of directors in connection with a proposed Variation.

1.11 Reduction in Project Operations

- (a) If a Variation involves any reduction in Project Operations which results in savings in Direct Costs to Project Co, such savings shall result in a reduction in the compensation payable to Project Co under this Project Agreement in an amount equal to such reduction in Direct Costs, and Project Co shall compensate HMQ by way of a reduction in the Monthly Service Payments.

1.12 Variation Directive

- (a) If an Estimate is not promptly agreed upon by HMQ and Project Co or if there is a Dispute in relation thereto or if HMQ, in its sole discretion, requires a Variation to be implemented prior to issuing a Variation Confirmation, then HMQ may issue a Variation Directive and, following receipt of the Variation Directive:
 - (i) Project Co shall promptly proceed with the Variation;

Thunder Bay Consolidated Courthouse

- (ii) the determination of the valuation and time extensions, if any, required in connection with such Variation, shall be made as soon as reasonably possible after commencement of the implementation of the Variation; and
- (iii) pending final determination of the valuation and time extensions, if any, required in connection with such Variation, the Independent Certifier (if such Variation is in respect of matters prior to Final Completion) or HMQ’s Representative, as applicable and, in each case, acting reasonably, shall determine the valuation in accordance with Appendices A and B hereto, with any Dispute to be determined in accordance with Schedule 27 - Dispute Resolution Procedure,

provided that, HMQ shall fund all Variations implemented by way of a Variation Directive as provided for in Section 1.10(a)(ii).

2. PROJECT CO VARIATIONS

2.1 General

- (a) Project Co shall deliver to HMQ a written notice (a “**Project Co Variation Notice**”) for each Variation proposed by Project Co.

2.2 Project Co Variation Notice

- (a) A Project Co Variation Notice shall:
 - (i) set out details of the proposed Variation in sufficient detail to enable HMQ to evaluate it in full;
 - (ii) specify Project Co’s reasons for proposing the Variation;
 - (iii) indicate all reasonably foreseeable implications of the Variation, including whether there are any costs or cost savings to HMQ, and whether an adjustment to the Monthly Service Payments is required; and
 - (iv) indicate the latest date by which a Variation Enquiry must be issued.
- (b) If HMQ, in its sole discretion, elects to consider the Variation proposed by Project Co, HMQ may issue to Project Co a Variation Enquiry and the procedure set out in Section 1 will apply.

3. SMALL WORKS

3.1 General

- (a) After the Substantial Completion Date, Project Co shall carry out all Small Works requested by HMQ.

Thunder Bay Consolidated Courthouse

- (b) If Small Works are requested by HMQ, Project Co shall, within 10 Business Days of each such request and prior to carrying out the Small Works, provide HMQ with a price for carrying out the Small Works.
- (c) If Project Co's price is accepted by HMQ, in its sole discretion, Project Co shall carry out the Small Works for such price.
- (d) HMQ may at any time, in its sole discretion, including if HMQ does not accept the price proposed by Project Co pursuant to Section 3.1(b), issue a Variation Enquiry or Variation Directive in respect of such Small Works, in which event the provisions of this Schedule 22, other than this Section 3, shall apply.
- (e) Project Co's price shall include only its Direct Costs, as calculated in accordance with Appendix A, together with applicable margins as set out in Appendix B.

3.2 Project Co to Minimize Inconvenience

- (a) Project Co shall notify HMQ of the estimated duration of any Small Works so that HMQ and Project Co can agree upon a convenient time for carrying out the same, so as to minimize and mitigate inconvenience and disruption to HMQ. Project Co shall use commercially reasonable efforts to minimize the duration of any Small Works.

APPENDIX A

CALCULATION OF DIRECT COSTS

1. DIRECT COSTS

1.1 Subject to Section 1.2 of this Appendix A, the term “Direct Cost” means the cumulative total, without duplication, of only the following amounts, as paid or incurred by Project Co or its Subcontractors, as applicable, to the extent that they specifically relate to, and are attributable to, the Variation under which Project Co is expressly entitled to its Direct Cost and would not otherwise have been incurred:

- (i) wages and benefits paid for labour in the direct employ of Project Co or its Subcontractors while performing that part of the Project Operations on Site;
- (ii) salaries, wages and benefits of Project Co’s or its Subcontractors personnel when stationed at the Site office in whatever capacity employed, or personnel engaged at shops or on the road, in expediting the production or transportation of materials or equipment;
- (iii) salaries, wages and benefits of Project Co’s or its Subcontractors office personnel engaged in a technical capacity;
- (iv) without limiting Sections 1.1(i), 1.1(ii) and 1.1(iii) of this Appendix A, contributions, assessments or taxes incurred for such items as employment insurance, provincial health insurance, workers’ compensation, and Canada Pension Plan, insofar as such costs are based on the wages, salaries, or other remuneration paid to Project Co for employees pursuant to Sections 1.1(i), 1.1(ii) and 1.1(iii) of this Appendix A, but excluding for certainty all income taxes on such wages, salaries and other remuneration;
- (v) travel and subsistence expenses of Project Co’s or its Subcontractors officers or employees referred to in Sections 1.1(i), 1.1(ii) and 1.1(iii) of this Appendix A;
- (vi) the cost of materials (including hand tools which have a retail value of \$[REDACTED] or less), products, supplies, equipment, temporary services and facilities, including transportation and maintenance thereof, which are consumed in the performance of the Variation;
- (vii) the rental costs of all tools (excluding hand tools which have a retail value of \$[REDACTED] or less), machinery, and equipment used in the performance of the Variation, whether rented from or provided by Project Co or others, including installation, minor repair and replacement, dismantling, removal, transportation and delivery costs thereof;
- (viii) deposits lost;

Thunder Bay Consolidated Courthouse

- (ix) the amount of all Subcontracts with Subcontractors;
- (x) the amount paid for any design services;
- (xi) the cost of third party quality assurance required by HMQ, such as independent inspection and testing services;
- (xii) charges levied by Governmental Authorities, but excluding fines or penalties not related to the implementation of the Variation;
- (xiii) subject to Section 1.1(iv) of this Appendix A, Taxes, but excluding:
 - (A) HST;
 - (B) taxes imposed on Project Co or a Project Co Party based on or measured by income or profit or otherwise imposed under the *Income Tax Act* (Canada), the *Income Tax Act* (Ontario) or any similar statute in any other jurisdiction;
 - (C) capital taxes based on or measured by the capital of Project Co or a Project Co Party;
 - (D) taxes relating to withholdings on any payments by Project Co or a Project Co Party; and
 - (E) taxes relating to any business or activity other than the business or activities related to, and conducted for, the purposes of the Project Operations;
- (xiv) the cost of removal and disposal of contaminants, hazardous substances, waste products and debris for which Project Co is not responsible under this Project Agreement;
- (xv) termination payments which are required under Applicable Law to be made to employees of Project Co reasonably and properly incurred by Project Co arising as a direct result of any Variation reducing the scope of the Project Operations, except to the extent that such termination payments are provided for in contracts of employment, agreements or arrangements that were not entered into in the ordinary course of business and on commercial arm's length terms;
- (xvi) the cost of financing, including additional financing costs related to any delay caused by the implementation of the Variation;
- (xvii) the cost of competitively tendering any contract in relation to the proposed Variation which is required by Applicable Law or any policy applicable to HMQ;
- (xviii) the cost of any additional insurance or performance security required or approved by HMQ;

Thunder Bay Consolidated Courthouse

- (xix) the cost of obtaining all Permits, Licences and Approvals; and
- (xx) reasonable fees and disbursements of Project Co's legal advisors.

1.2 The Direct Cost otherwise payable shall be subject to and limited by the following:

- (i) the Direct Cost shall be net of all discounts, rebates and other price reductions and benefits, which relate to the Direct Cost incurred;
- (ii) the amount paid for materials, products, supplies and equipment incorporated into the Project Operations as a result of the Variation shall not exceed commercially competitive rates available in the Province for such materials, products, supplies and equipment from arms-length third party suppliers;
- (iii) the amount paid for any design services included in the Direct Cost, whether provided by Project Co's personnel, consultants, manufacturers or manufacturers' consultants, for hourly paid personnel shall not exceed two times the actual salary received by those personnel (actual salary to be inclusive of all benefits, statutory remittances and holidays), and for salaried personnel, the actual salary per hour shall be calculated by dividing the annual salary (inclusive of all benefits, statutory remittances and holidays) by 2080 hours;
- (iv) the amount paid for machinery and equipment rental costs shall not exceed the prevailing competitive commercial rate for which such equipment or machinery can be obtained in Thunder Bay, Ontario; and
- (v) the Direct Cost shall not include any cost incurred due to the failure on the part of Project Co to exercise reasonable care and diligence in its attention to the prosecution of that part of the Project Operations.

APPENDIX B
APPLICABLE MARGINS

Party	Total Overhead and Profit Margin (as % of Direct Cost)		
	<i>For projects under \$100,000</i>	<i>For projects between \$100,000 and \$1,000,000</i>	<i>For projects over \$1,000,000</i>
Project Co (Own Work)	[REDACTED]%	[REDACTED]%	[REDACTED]%
Construction Contractor (Own Work)	[REDACTED]%	[REDACTED]%	[REDACTED]%
Construction Contractor (Subcontracted Work)	[REDACTED]%	[REDACTED]%	[REDACTED]%
Service Provider (Own Work)	[REDACTED]%	[REDACTED]%	[REDACTED]%
Service Provider (Subcontracted Work)	[REDACTED]%	[REDACTED]%	[REDACTED]%

SCHEDULE 23

COMPENSATION ON TERMINATION

1. DEFINITIONS

1.1 Definitions

The following terms shall have the following meanings:

(a) “**Adjusted Estimated Fair Value**” means the Estimated Fair Value adjusted as follows:

(i) where, in respect of any Payment Period or part of a Payment Period from the Termination Date to the Compensation Date, the Post Termination Service Amount is a negative number, the aggregate amount by which all such negative Post Termination Service Amounts are negative shall be set off against and shall reduce the Estimated Fair Value (whether or not such amounts have been set off by HMQ pursuant to Section 3.3(f) of this Schedule 23);

(ii) the aggregate of the following amounts shall be deducted, without duplication, from the Estimated Fair Value;

(A) the Post Termination Service Amounts actually paid by HMQ to Project Co prior to the Compensation Date;

(B) the Tender Costs; and

(C) amounts that HMQ is entitled to set off or deduct; and

(iii) the aggregate of the following amounts shall be added, without duplication, to the Estimated Fair Value:

(A) all credit balances on any bank accounts held by or on behalf of Project Co on the date that the Estimated Fair Value is calculated; and

(B) any insurance proceeds and other amounts owing to Project Co (and which Project Co is entitled to retain), to the extent not included in Section 1.1(a)(iii)(A) of this Schedule 23,

to the extent that:

(C) Sections 1.1(a)(iii)(A) and 1.1(a)(iii)(B) of this Schedule 23 have not been directly taken into account in calculating the Estimated Fair Value; and

(D) HMQ has received such amounts in accordance with this Project Agreement.

Thunder Bay Consolidated Courthouse

- (b) **“Adjusted Highest Qualifying Tender Price”** means the price offered by the Qualifying Tenderer (if any) with the highest tender price, adjusted as follows:
- (i) where, in respect of any Payment Period or part of a Payment Period from the Termination Date to the Compensation Date, the Post Termination Service Amount is a negative number, the aggregate amount by which all such negative Post Termination Service Amounts are negative shall be set off against and shall reduce such highest tender price (whether or not such amounts have been set off by HMQ pursuant to Section 3.3(f) of this Schedule 23);
 - (ii) the aggregate of the following amounts shall be deducted, without duplication, from such highest tender price:
 - (A) the Post Termination Service Amounts actually paid by HMQ to Project Co prior to the Compensation Date;
 - (B) the Tender Costs; and
 - (C) amounts that HMQ is entitled to set off or deduct; and
 - (iii) the aggregate of the following amounts shall be added, without duplication, to such highest tender price:
 - (A) all credit balances on any bank accounts held by or on behalf of Project Co on the date that the highest priced Qualifying Tender is received; and
 - (B) any insurance proceeds and other amounts owing to Project Co (and which Project Co is entitled to retain), to the extent not included in Section 1.1(b)(iii)(A) of this Schedule 23,

to the extent that:
 - (C) Sections 1.1(b)(iii)(A) and 1.1(b)(iii)(B) of this Schedule 23 have not been directly taken into account in that Qualifying Tender; and
 - (D) HMQ has received such amounts in accordance with this Project Agreement.
- (c) **“Compensation Date”** means either:
- (i) if Section 3.3 of this Schedule 23 applies, the earlier of:
 - (A) the date that the New Agreement is entered into; and
 - (B) the date on which HMQ pays the Adjusted Highest Qualifying Tender Price to Project Co; or

Thunder Bay Consolidated Courthouse

- (ii) if Section 3.4 of this Schedule 23 applies, the date that the Adjusted Estimated Fair Value has been agreed or determined.
- (d) **“Discount Rate”** means a rate equal to $((A + B) / C) + D$, where:
- A = the product of the outstanding principal amount of debt funded under the Lending Agreements on the date of calculation and the rate of interest applicable to such amount as shown in the Financial Model at Financial Close.
- B = the product of the Equity Capital as at Financial Close and the Base Case Equity IRR.
- C = the sum of the outstanding principal amount of debt funded under the Lending Agreements on the date of calculation and the Equity Capital as at Financial Close.
- D = the yield to maturity on a benchmark Government of Canada bond of the same maturity as the average life of the outstanding principal amount of debt funded under the Lending Agreements on the date of calculation, minus the yield to maturity on a benchmark Government of Canada bond of the same maturity as the average life of the outstanding principal amount of debt funded under the Lending Agreements as shown in the Financial Model at Financial Close.
- (e) **“Employee Termination Payments”** means termination payments which are required under Applicable Law to be made to employees of Project Co as a direct result of terminating this Project Agreement (provided that Project Co or the relevant Project Co Party shall take commercially reasonable steps to mitigate its loss) and provided that, in calculating such amount, no account should be taken of any liabilities and obligations of Project Co or the relevant Project Co Party arising out of:
- (i) contracts of employment or other agreements or arrangements entered into by Project Co or the relevant Project Co Party to the extent that such contracts of employment, agreements or arrangements were not entered into in connection with the Project; or
- (ii) contracts of employment or other agreements or arrangements entered into by Project Co or the relevant Project Co Party other than in the ordinary course of business and on commercial arm’s length terms, save to the extent that amounts would have arisen if such contracts or other agreements or arrangements had been entered into in the ordinary course of business and on commercial arm’s length terms.
- (f) **“Estimated Fair Value”** means the amount determined in accordance with Section 3.4 of this Schedule 23.
- (g) **“HMQ Default Termination Sum”** has the meaning given in Section 2.1(b) of this Schedule 23.

Thunder Bay Consolidated Courthouse

- (h) **“Invoice Date”** means the date that is the later of:
- (i) the date on which HMQ receives an invoice from Project Co for the relevant termination sum; and
 - (ii) the date on which HMQ receives the supporting evidence required pursuant to Section 8.1(a) of this Schedule 23.
- (i) **“Junior Debt Amount”** means, at any time, the then outstanding principal amount of debt funded under the terms of the Lending Agreements by the Junior Lenders to Project Co, together with all interest accrued thereon at that time. For greater certainty, the Junior Debt Amount includes any amount funded under the terms of the Lending Agreements which has a fixed return without equity participation, step-up rights or rights to share in Project Co’s excess cash flow and a coupon equal to or less than 150% of the coupon payable to the Senior Lenders and excludes the Junior Debt Makewhole.
- (j) **“Junior Debt Makewhole”** means, at any time, any amount (other than the Junior Debt Amount) then due and payable to the Junior Lenders under the Lending Agreements, including any “make whole” payments, breakage fees (less any breakage benefits) and all other fees, costs and expenses reasonably and properly incurred which Project Co is obligated to pay to the Junior Lenders pursuant to the Lending Agreements.
- (k) **“Lending Agreements”** means any or all of the agreements or instruments to be entered into by Project Co or any of its Affiliates relating to the financing of the Project Operations, including, for greater certainty, the Note Indenture, the Credit Agreement, the Common Terms Agreement, the Hedging Agreements, the Subscription Agreements, and the Security Documents, and any agreements or instruments to be entered into by Project Co or any of its Affiliates relating to the rescheduling of their indebtedness in respect of the financing of the Project Operations or the refinancing of the Project Operations.
- (l) **“Liquid Market”** means that there are 2 or more willing parties (each of whom is capable of being a Suitable Substitute and of meeting the Qualification Criteria) in the market for agreements in Canada for the provision of services to courthouse facilities under an alternative financing and procurement or similar model (where such agreements are the same as or similar to this Project Agreement) such that the retendering process in Section 3.3 of this Schedule 23 can reasonably be expected to result in a highest Qualifying Tender price broadly in the range of values that would reasonably be expected to be achieved calculating the Estimated Fair Value under Section 3.4 of this Schedule 23.
- (m) **“Market Value Availability Deduction Amount”** means for any Payment Period or part of a Payment Period, an amount equal to the Deductions for Availability Failures that were made from the Monthly Service Payment under the Payment Mechanism in the Payment Period immediately preceding the Termination Date, less an amount equal to Deductions for Availability Failures that were made for Functional Parts which were

Thunder Bay Consolidated Courthouse

unavailable at the Termination Date but which have subsequently become available, whether as a result of HMQ incurring Rectification Costs or otherwise.

- (n) **“Maximum Service Payment”** means the Monthly Service Payments payable at any time before any Deductions under the Payment Mechanism but allowing for indexation under the Payment Mechanism.
- (o) **“New Agreement”** means an agreement on substantially the same terms and conditions as this Project Agreement as at the Termination Date, but with the following amendments:
 - (i) if this Project Agreement is terminated prior to the Substantial Completion Date, then the Longstop Date shall be extended by a period to allow a New Project Co to achieve Substantial Completion prior to such extended Longstop Date;
 - (ii) any accrued Failure Points shall be cancelled;
 - (iii) the term of such agreement shall be equal to the term from the Termination Date until the Expiry Date; and
 - (iv) any other amendments which do not adversely affect Project Co.
- (p) **“New Project Co”** means the person who has entered or who will enter into the New Agreement with HMQ.
- (q) **“Non-Default Termination Sum”** has the meaning given in Section 4.1(b) of this Schedule 23.
- (r) **“Post Termination Service Amount”** means, for the purposes of Section 3.3 of this Schedule 23, for the whole or any part of a Payment Period for the period from the Termination Date to the Compensation Date, an amount equal to the Maximum Service Payment which would have been payable under this Project Agreement had this Project Agreement not been terminated, less an amount equal to the aggregate (without double counting) of:
 - (i) the Market Value Availability Deduction Amount for that Payment Period; and
 - (ii) the Rectification Costs incurred by HMQ in that Payment Period.
- (s) **“Prohibited Acts Termination Sum”** has the meaning given to it in Section 5.1(b) of this Schedule 23.
- (t) **“Qualification Criteria”** means the criteria that HMQ requires tenderers to meet as part of the Tender Process, which (subject to compliance with Applicable Law) shall include the following:

Thunder Bay Consolidated Courthouse

- (i) that the tenders confirm acceptance of the New Agreement terms;
 - (ii) that the tenderers have, and are able to demonstrate on an indicative basis on request, the financial ability to pay the lump sum tendered;
 - (iii) that tenderers may only bid on the basis of a single lump sum payment to be paid by the tenderer;
 - (iv) that the tenderer is experienced in providing the Project Co Services or similar services;
 - (v) that the technical solution proposed by the tenderers is capable of delivery and the tenderer is technically capable of delivery of the Project Operations; and
 - (vi) any other tender criteria established by HMQ, acting reasonably.
- (u) **“Qualifying Tender”** means a tender that meets all of the Qualification Criteria.
- (v) **“Qualifying Tenderer”** means a tenderer who submits a Qualifying Tender.
- (w) **“Rectification Costs”** means, for the purposes of any Termination Date that occurs after the Substantial Completion Date, an amount equal to the reasonable and proper costs incurred by HMQ in a particular Payment Period or part of a Payment Period in ensuring that the Project Co Services are carried out.
- (x) **“Senior Debt Amount”** means, [REDACTED]
- (y) **“Senior Debt Makewhole”** means, [REDACTED]
- (z) **“Subcontractor Losses”** means, subject to Project Co’s obligations under this Project Agreement to limit any compensation to Subcontractors:
- (i) the amount reasonably and properly payable by Project Co to the Construction Contractor under the terms of the Construction Contract as a direct result of the termination of this Project Agreement (including any reasonable commercial breakage fee), provided that such amount shall be reduced to the extent that Project Co or Subcontractors fail to take commercially reasonable steps to mitigate such amount; and
 - (ii) the amount reasonably and properly payable by Project Co to the Service Provider under the terms of the Service Contract as a direct result of the termination of this Project Agreement (including any reasonable commercial breakage fee), provided that such amount shall be reduced to the extent that Project Co or Subcontractors fail to take commercially reasonable steps to mitigate such amount,

Thunder Bay Consolidated Courthouse

provided that, in both cases, no account should be taken of any liabilities and obligations of Project Co to the Subcontractors arising out of:

- (iii) any loss of overhead or profit of such Subcontractor relating to any period or costs after the Termination Date (save to the extent the same are properly included in any reasonable commercial breakage fee set out in any of the Ancillary Documents);
 - (iv) agreements or arrangements entered into by Project Co or the Subcontractors to the extent that such agreements or arrangements were not entered into in connection with those parties' obligations in relation to the Project; or
 - (v) agreements or arrangements entered into by Project Co or the Subcontractors other than in the ordinary course of business and on commercial arm's length terms, save to the extent that amounts would have arisen if such agreements or arrangements had been entered into in the ordinary course of business and on commercial arm's length terms.
- (aa) **"Tender Costs"** means the reasonable and proper costs of HMQ incurred in carrying out the Tender Process or in connection with any calculation of the Estimated Fair Value.
 - (bb) **"Tender Process"** means the process by which HMQ requests tenders from any parties interested in entering into a New Agreement, evaluates the responses from those interested parties and enters into a New Agreement with a new Project Co, in accordance with Section 3.3 of this Schedule 23.
 - (cc) **"Tender Process Monitor"** has the meaning given in Section 3.3(g) of this Schedule 23.

2. COMPENSATION ON TERMINATION FOR HMQ DEFAULT OR CONVENIENCE

2.1 Compensation

- (a) If Project Co terminates this Project Agreement pursuant to Section 44 of this Project Agreement or HMQ terminates this Project Agreement pursuant to Section 45.3 of this Project Agreement, HMQ shall pay to Project Co the HMQ Default Termination Sum.
- (b) The **"HMQ Default Termination Sum"** shall be an amount equal to the aggregate of:
 - (i) the Senior Debt Amount and the Senior Debt Makewhole;
 - (ii) the Junior Debt Amount and the Junior Debt Makewhole;
 - (iii) any amount payable by HMQ to Project Co in accordance with Sections 41.2(b) and 42.2(b) of this Project Agreement;

Thunder Bay Consolidated Courthouse

- (iv) the Employee Termination Payments and Subcontractor Losses;
- (v) any reasonable costs properly incurred by Project Co to wind up its operations;
and
- (vi) an amount which, if paid on the Termination Date and taken together with all dividends and other Distributions paid on or made in respect of the Equity Capital on or before the Termination Date and taking account of the actual timing of all such payments, but, in any event, excluding all amounts (whether for costs, overhead, profit or otherwise) after the Termination Date, gives a nominal internal rate of return to the Termination Date equal to the Base Case Equity IRR on the amount paid for the Equity Capital (to the extent that such Equity Capital has been applied by Project Co for the purposes of the Project);

LESS, the aggregate (without double counting) of the following, to the extent it is a positive amount:

- (vii) all credit balances on any bank accounts held by or on behalf of Project Co on the Termination Date and the value of any insurance proceeds due to Project Co or to which Project Co would have been entitled had insurance been maintained in accordance with the requirements of this Project Agreement (save where such insurance proceeds are to be applied in reinstatement, restoration or replacement, or, in the case of third party legal liability, in satisfaction of the claim, demand, proceeding or liability or where HMQ is required to procure insurances and to make proceeds available to Project Co under this Project Agreement and it has failed to do so) or sums due and payable from third parties other than sums wholly unrelated to the Project Operations, the Project and this Project Agreement (but only when received from third parties) but excluding any claims under any Subcontracts or claims against other third parties which have not been determined or have been determined but not yet paid, provided that, in such case, Project Co shall assign any such rights and claims under the Subcontracts or claims against other third parties (other than claims against other third parties wholly unrelated to the Project Operations, the Project and this Project Agreement) to HMQ and, at no additional cost to Project Co, give HMQ reasonable assistance in prosecuting such claims;
- (viii) to the extent realized before the Invoice Date, the market value of any other assets and rights of Project Co (other than those transferred to HMQ pursuant to this Project Agreement) less liabilities of Project Co properly incurred in carrying out its obligations under this Project Agreement as at the Termination Date, provided that no account should be taken of any liabilities and obligations of Project Co arising out of:

Thunder Bay Consolidated Courthouse

- (A) agreements or arrangements entered into by Project Co to the extent that such agreements or arrangements were not entered into in connection with Project Co's obligations in relation to the Project; or
- (B) agreements or arrangements entered into by Project Co other than in the ordinary course of business and on commercial arm's length terms, save to the extent that liabilities and obligations would have arisen if such agreements or arrangements had been entered into in the ordinary course of business and on commercial arm's length terms; and
- (ix) amounts which HMQ is entitled to set off pursuant to Section 32.13(a)(i) of this Project Agreement,

provided that the HMQ Default Termination Sum shall never be less than the aggregate of the Senior Debt Amount, the Senior Debt Makewhole, the Junior Debt Amount and the Junior Debt Makewhole.

- (c) To the extent that such assets and rights referred to in Section 2.1(b)(viii) of this Schedule 23 are not realized and applied pursuant thereto, Project Co shall, on payment of the HMQ Default Termination Sum, assign such assets and rights to HMQ.
- (d) HMQ shall pay the HMQ Default Termination Sum in accordance with Section 8 of this Schedule 23.

3. COMPENSATION FOR PROJECT CO DEFAULT

3.1 Compensation

- (a) Save and except where Sections 5 or 6 of this Schedule 23 apply, if HMQ terminates this Project Agreement pursuant to Section 43 of this Project Agreement, HMQ shall pay to Project Co either the Adjusted Highest Qualifying Tender Price according to the retendering procedure set out in Section 3.3 of this Schedule 23 or the Adjusted Estimated Fair Value according to the no retendering procedure set out in Section 3.4 of this Schedule 23, as applicable.

3.2 Retendering Election

- (a) HMQ shall be entitled to retender the provision of the Project Operations in accordance with Section 3.3 of this Schedule 23 and the provisions thereof shall apply if:
 - (i) HMQ notifies Project Co on or before the date falling 30 days after the Termination Date; and
 - (ii) there is a Liquid Market,

Thunder Bay Consolidated Courthouse

but, otherwise, HMQ shall require a determination in accordance with the no retendering procedure set out in Section 3.4 of this Schedule 23 and the provisions thereof shall apply.

- (b) Until it is determined that the basis for determining the compensation to Project Co will be the no retendering procedure set out in Section 3.4 of this Schedule 23, Project Co shall continue to provide the Project Co Services and HMQ shall pay Project Co in accordance with Section 3.3(e) of this Schedule 23.

3.3 Retendering Procedure

- (a) The objective of the Tender Process shall be to enter into a New Agreement with a Qualifying Tenderer.
- (b) HMQ shall commence the Tender Process promptly after delivering the notice pursuant to Section 3.2(a) of this Schedule 23 and use commercially reasonable efforts to complete the Tender Process as soon as practicable.
- (c) HMQ shall, as soon as reasonably practicable, notify Project Co of the Qualification Criteria and the other requirements and terms of the Tender Process, including the timing of the Tender Process and shall act reasonably in setting such requirements and terms.
- (d) Project Co authorizes the release of any information by HMQ under the Tender Process which would otherwise be prevented under Section 50 of this Project Agreement that is reasonably required as part of the Tender Process.
- (e) Project Co shall continue to provide the Project Co Services, and, for all or any part of a Payment Period falling within the period from the Termination Date to the Compensation Date, HMQ shall pay to Project Co:
 - (i) the Post Termination Service Amount for each completed Payment Period, on or before the date falling 20 Business Days after the end of that Payment Period; and
 - (ii) the Post Termination Service Amount for the period from the end of the last completed Payment Period until the Compensation Date, on or before the date falling 30 days after the Compensation Date.
- (f) If any Post Termination Service Amount is negative, then the amount by which the Post Termination Service Amount is negative shall be carried forward and may be set off against any future positive Post Termination Service Amounts.
- (g) Project Co may, at its own cost, appoint a person (the “**Tender Process Monitor**”) to monitor the Tender Process for the purpose of monitoring and reporting to Project Co and the Lenders on HMQ’s compliance with the Tender Process. The Tender Process Monitor shall enter into a confidentiality agreement with HMQ in a form acceptable to HMQ and shall be entitled to attend all meetings relating to the Tender Process, inspect

Thunder Bay Consolidated Courthouse

copies of all the tender documentation and bids and make representations to HMQ as to compliance with the Tender Process. HMQ shall not be bound to consider or act upon such representations. The Tender Process Monitor will not disclose confidential information to Project Co or the Lenders but shall be entitled to advise Project Co and the Lenders on whether it considers that HMQ has acted in accordance with the Tender Process and correctly determined the Adjusted Highest Qualifying Tender Price.

- (h) As soon as practicable after tenders have been received, HMQ shall, acting reasonably, review and assess the Qualifying Tenders and shall notify Project Co of the Adjusted Highest Qualifying Tender Price.
- (i) If Project Co refers a Dispute relating to the Adjusted Highest Qualifying Tender Price to dispute resolution in accordance with Schedule 27 - Dispute Resolution Procedure, HMQ shall, irrespective of such Dispute, be entitled to enter into a New Agreement.
- (j) HMQ shall pay the Adjusted Highest Qualifying Tender Price in accordance with Section 8 of this Schedule 23.
- (k) HMQ may elect, by notice to Project Co at any time prior to HMQ ascertaining the Adjusted Highest Qualifying Tender Price, to follow the no retendering procedure set out in Section 3.4 of this Schedule 23. In addition, HMQ shall follow such no retendering procedure if:
 - (i) only one Qualifying Tender is received; or
 - (ii) a New Agreement has not been entered into and compensation paid under Section 8.2 of this Schedule 23 on or before the date falling 18 months after the Termination Date.
- (l) Project Co may give written notice to HMQ at any time after the Termination Date and prior to the date for receipt of Qualifying Tenders that a Liquid Market does not exist (or shall not exist on the date for receipt of Qualifying Tenders). If HMQ is in agreement with such notice, the provisions of Section 3.4 of this Schedule 23 shall apply. If HMQ provides a written response within 10 Business Days of receipt of such notice stating that it is in disagreement with that notice or if no written response is provided by HMQ within such 10 Business Day period, the matter shall be referred for determination in accordance with Schedule 27 - Dispute Resolution Procedure.

3.4 No Retendering Procedure

- (a) Subject to Section 3.4(b) of this Schedule 23, if the provisions of this Section 3.4 apply, Project Co shall not be entitled to receive any Post Termination Service Amount.
- (b) If HMQ elects to require a determination in accordance with this Section 3.4 after it has elected to follow the procedure set out in Section 3.3 of this Schedule 23, then HMQ shall

Thunder Bay Consolidated Courthouse

continue to pay to Project Co each Post Termination Service Amount until the Compensation Date in accordance with Section 3.3 of this Schedule 23.

- (c) In determining the Estimated Fair Value, the Parties shall be obliged to follow the principles set out below:
- (i) All forecast amounts should be calculated in nominal terms as at the Termination Date. Where relevant, adjustments for forecast inflation between the date of calculation and the forecast payment date(s), as set out in this Project Agreement, will be made and, if made, will use an assumed inflation rate of 2% per annum.
 - (ii) The Estimated Fair Value shall be calculated using the following formula (without double counting):

$$(A - B - C) - D$$

Where:

A = the present value of (i) the Substantial Completion Payment, if any such amount remains to be paid at the Termination Date; and (ii) the Monthly Service Payments forecast to be made from the Termination Date to the Expiry Date, assuming that no Deductions will be made over that period, discounted in each case at the Discount Rate.

B = a contingency amount based on a reasonable risk assessment of any cost overruns that may reasonably arise (including in respect of any matter referred to in this Section 3.4(c)(ii) of this Schedule 23) whether or not forecast in the relevant base case and represented in the Financial Model as of the date of Financial Close, discounted at the Discount Rate

C = the present value of the costs of obtaining or providing the Project Co Services reasonably forecast to be incurred by HMQ from the Termination Date to the Expiry Date to the standard required, discounted at the Discount Rate

D = any rectification costs (including Rectification Costs) reasonably required to deliver the Project Operations to the standard required, including, if applicable, to complete the Works, any costs reasonably forecast to be incurred by HMQ for up-front finance fees and related costs (excluding principal and interest payments) that would not arise at the time or in the future had the termination not occurred, and any other additional operating costs required to restore operating services standards less (to the extent that such sums are included in any calculation of rectification costs (including Rectification Costs) for the purposes of this item D), the aggregate of:

- (A) any insurance proceeds received or which will be received pursuant to policies maintained in accordance with Schedule 25 - Insurance and Performance Security Requirements; and

Thunder Bay Consolidated Courthouse

- (B) amounts payable by HMQ in respect of Capital Expenditures under this Project Agreement which have not been paid,

discounted at the Discount Rate.
- (iii) The amount of (A – B – C) as defined in Section 3.4(c)(ii) of this Schedule 23 shall be no greater than the Non-Default Termination Sum.
- (iv) All costs referred to in Section 3.4(c)(ii) of this Schedule 23 are to be forecast at a level that will deliver the Project Co Services and other Project Operations to the standards required by this Project Agreement and to achieve the full Monthly Service Payments (without Deductions).
- (v) The calculation will take into consideration the obligations of the Parties with respect to allowances and payments under this Project Agreement.
- (d) If the Parties cannot agree on the Estimated Fair Value, then the Estimated Fair Value shall be determined in accordance with Schedule 27 - Dispute Resolution Procedure.
- (e) HMQ shall pay the Adjusted Estimated Fair Value in accordance with Section 8 of this Schedule 23.

4. CONSEQUENCES OF NON-DEFAULT TERMINATION AND TERMINATION BY HMQ FOR RELIEF EVENT

4.1 Consequences

- (a) If HMQ terminates this Project Agreement pursuant to Section 45.1 of this Project Agreement or if either Party terminates this Project Agreement pursuant to Section 45.2 of this Project Agreement, HMQ shall pay to Project Co the Non-Default Termination Sum.
- (b) The “**Non-Default Termination Sum**” shall be an amount equal to the aggregate of:
 - (i) the Senior Debt Amount and the Senior Debt Makewhole;
 - (ii) the Junior Debt Amount;
 - (iii) any amount payable by HMQ to Project Co in accordance with Sections 41.2(b) and 42.2(b) of this Project Agreement;
 - (iv) the Employee Termination Payments and Subcontractor Losses (but excluding therefrom any claims for loss of profit); and
 - (v) an amount equal to the Equity Capital as at Financial Close, less all dividends and other Distributions paid on or made in respect of the Equity Capital on or before

Thunder Bay Consolidated Courthouse

the Termination Date, provided that where such amount is negative, it shall be deemed instead to be zero;

LESS, the aggregate (without double counting) of the following, to the extent it is a positive amount:

- (vi) all credit balances on any bank accounts held by or on behalf of Project Co on the Termination Date and the value of any insurance proceeds due to Project Co or to which Project Co would have been entitled had insurance been maintained in accordance with the requirements of this Project Agreement (save where such insurance proceeds are to be applied in reinstatement, restoration or replacement, or, in the case of third party legal liability, in satisfaction of the claim, demand, proceeding or liability or where HMQ is required to procure insurances and to make proceeds available to Project Co under this Project Agreement and it has failed to do so) or sums due and payable from third parties other than sums wholly unrelated to the Project Operations, the Project and this Project Agreement (but only when received from third parties) but excluding any claims under any Subcontracts or claims against other third parties which have not been determined or have been determined but not yet paid, provided that, in such case, Project Co shall assign any such rights and claims under the Subcontracts or claims against other third parties (other than claims against other third parties wholly unrelated to the Project Operations, the Project and this Project Agreement) to HMQ and, at no additional cost to Project Co, give HMQ reasonable assistance in prosecuting such claims; and
- (vii) to the extent realized before the Invoice Date, the market value of any other assets and rights of Project Co (other than those transferred to HMQ pursuant to this Project Agreement) less liabilities of Project Co properly incurred in carrying out its obligations under this Project Agreement as at the Termination Date, provided that no account should be taken of any liabilities and obligations of Project Co arising out of:
 - (A) agreements or arrangements entered into by Project Co to the extent that such agreements or arrangements were not entered into in connection with Project Co's obligations in relation to the Project; or
 - (B) agreements or arrangements entered into by Project Co other than in the ordinary course of business and on commercial arm's length terms, save to the extent that liabilities and obligations would have arisen if such agreements or arrangements had been entered into in the ordinary course of business and on commercial arm's length terms; and
- (viii) amounts which HMQ is entitled to set off pursuant to Section 32.13(a)(i) of this Project Agreement,

Thunder Bay Consolidated Courthouse

provided that the Non-Default Termination Sum shall never be less than the aggregate of the Senior Debt Amount, the Senior Debt Makewhole and the Junior Debt Amount.

- (c) To the extent that such assets and rights referred to in Section 4.1(b)(vii) of this Schedule 23 are not realized and applied pursuant thereto, Project Co shall, on payment of the Non-Default Termination Sum, assign such assets and rights to HMQ.
- (d) HMQ shall pay the Non-Default Termination Sum in accordance with Section 8 of this Schedule 23.

5. CONSEQUENCES OF TERMINATION FOR PROHIBITED ACTS

5.1 Consequences

- (a) If HMQ terminates this Project Agreement as a result of a Project Co Event of Default for failing to comply with Section 58 of this Project Agreement, HMQ shall pay to Project Co the Prohibited Acts Termination Sum.
- (b) The “**Prohibited Acts Termination Sum**” shall be an amount equal to the aggregate of:
 - (i) the Senior Debt Amount and the Senior Debt Makewhole;
 - (ii) any amount payable by HMQ to Project Co in accordance with Sections 41.2(b) and 42.2(b) of this Project Agreement; and
 - (iii) the following amounts calculated in respect of the Construction Contractor, if the Construction Contractor is not responsible for a Prohibited Act, and the Service Provider, if the Service Provider is not responsible for a Prohibited Act, and which Project Co can demonstrate will be paid directly to such persons:
 - (A) the Employee Termination Payments; and
 - (B) as applicable, the Construction Contractor’s and Service Provider’s out-of-pocket costs incurred as a direct result of termination of this Project Agreement (excluding any breakage fees and overhead and profit of the Construction Contractor and Service Provider, as applicable);

LESS, the aggregate (without double counting) of the following, to the extent it is a positive amount:

- (iv) all credit balances on any bank accounts held by or on behalf of Project Co on the Termination Date and the value of any insurance proceeds due to Project Co or to which Project Co would have been entitled had insurance been maintained in accordance with the requirements of this Project Agreement (save where such insurance proceeds are to be applied in reinstatement, restoration or replacement, or, in the case of third party legal liability, in satisfaction of the claim, demand,

proceeding or liability or where HMQ is required to procure insurances and to make proceeds available to Project Co under this Project Agreement and it has failed to do so) or sums due and payable from third parties other than sums wholly unrelated to the Project Operations, the Project and this Project Agreement (but only when received from third parties) but excluding any claims under any Subcontracts or claims against other third parties which have not been determined or have been determined but not yet paid, provided that, in such case, Project Co shall assign any such rights and claims under the Subcontracts or claims against other third parties (other than claims against other third parties wholly unrelated to the Project Operations, the Project and this Project Agreement) to HMQ and, at no additional cost to Project Co, give HMQ reasonable assistance in prosecuting such claims;

- (v) to the extent realized before the Invoice Date, the market value of any other assets and rights of Project Co (other than those transferred to HMQ pursuant to this Project Agreement) less liabilities of Project Co properly incurred in carrying out its obligations under this Project Agreement as at the Termination Date, provided that no account should be taken of any liabilities and obligations of Project Co arising out of:
 - (A) agreements or arrangements entered into by Project Co to the extent that such agreements or arrangements were not entered into in connection with Project Co's obligations in relation to the Project; or
 - (B) agreements or arrangements entered into by Project Co other than in the ordinary course of business and on commercial arm's length terms, save to the extent that liabilities and obligations would have arisen if such agreements or arrangements had been entered into in the ordinary course of business and on commercial arm's length terms; and
- (vi) amounts which HMQ is entitled to set off pursuant to Section 32.13(a)(i) of this Project Agreement, provided that HMQ shall only set off amounts which are due to HMQ by Project Co pursuant to the terms of this Project Agreement if and to the extent the Prohibited Acts Termination Sum exceeds the Senior Debt Amount.
- (c) To the extent that such assets and rights referred to in Section 5.1(b)(v) of this Schedule 23 are not realized and applied pursuant thereto, Project Co shall, on payment of the Prohibited Acts Termination Sum, assign such assets and rights to HMQ.
- (d) HMQ shall pay the Prohibited Acts Termination Sum in accordance with Section 8 of this Schedule 23.

Thunder Bay Consolidated Courthouse

6. CONSEQUENCES OF TERMINATION FOR BREACH OF REFINANCING

6.1 Consequences

- (a) If HMQ terminates this Project Agreement as a result of a Project Co Event of Default for failing to comply with Section 7.3 of this Project Agreement or Schedule 28 – Refinancing or the Lender assigns, transfers or otherwise disposes of any right, title or interest it may have in, or obligations it may have pursuant to, the Security Documents in breach of the Lenders’ Direct Agreement, HMQ shall pay to Project Co a termination sum equivalent to, and calculated in accordance with Sections 5.1(b)(i), (ii), (iii), (iv) and (v) of this Schedule 23, less amounts which HMQ is entitled to set off pursuant to Section 32.13(a)(i) of this Project Agreement.
- (b) HMQ shall pay such termination sum in accordance with Section 8 of this Schedule 23.

7. CONSEQUENCES OF TERMINATION BY PROJECT CO FOR RELIEF EVENT

7.1 Consequences

- (a) If Project Co terminates this Project Agreement pursuant to Section 45.1 of this Project Agreement, HMQ shall pay to Project Co a termination sum equivalent to the greater of (i) an amount calculated and payable in accordance with, the Prohibited Acts Termination Sum; and (ii) the Adjusted Estimated Fair Value calculated in accordance with this Schedule 23.
- (b) HMQ shall pay such termination sum in accordance with Section 8.1 or 8.3 of this Schedule 23, as applicable.

8. GENERAL

8.1 Payment and Interest Following Non-Project Co Default Termination

- (a) In respect of the termination payments to be made pursuant to any of Sections 2, 4, 5, 6 or 7 of this Schedule 23, as soon as practicable after, and, in any event, within 30 days after, the Termination Date, Project Co shall give to HMQ an invoice for the relevant termination sum and sufficient supporting evidence, reasonably satisfactory to HMQ, justifying the amount of the relevant termination sum including a detailed breakdown of each of the individual items comprising such sum.
- (b) HMQ shall:
 - (i) pay to Project Co the relevant termination sum within 60 days after the Invoice Date; and
 - (ii) indemnify Project Co as provided in Section 54.2(c) of the Project Agreement in respect of any damages suffered or incurred as a result of the relevant termination

Thunder Bay Consolidated Courthouse

sum (or any part of such sum that remains outstanding) not being received or from the Termination Date:

- (A) in an amount equivalent to the No Default Payment Compensation Amount for the period from (but excluding) the Termination Date to (and including) the date which is 60 days after the Invoice Date; and
 - (B) thereafter in an amount equivalent to the Payment Compensation Amount until the date of payment.
- (c) In respect of the termination payments to be made pursuant to any of Sections 4, 5, 6 or 7 of this Schedule 23, if the applicable termination sum is negative, HMQ shall have no obligation to make any payment to Project Co and Project Co shall, within 60 days after the Invoice Date, pay to HMQ the amount by which such termination sum is negative, failing which Project Co shall also thereafter indemnify HMQ as provided in Section 54.1(e) of this Project Agreement in respect of any damages suffered or incurred on such amount on the basis that the due date for the payment of the negative termination sum amount was the date 60 days after the Invoice Date until the date of payment in an amount equivalent to the Payment Compensation Amount.

8.2 Payment and Interest Following Project Co Default - Retendering Procedure

- (a) Following the retendering procedure set out in Section 3.3 of this Schedule 23, HMQ shall pay to Project Co the Adjusted Highest Qualifying Tender Price no later than the date falling 30 days after the later of:
- (i) the date on which HMQ enters into the New Agreement with the New Project Co; and
 - (ii) if Project Co has, pursuant to Section 3.3(i) of this Schedule 23, referred a Dispute relating to the Adjusted Highest Qualifying Tender Price to be resolved in accordance with Schedule 27 - Dispute Resolution Procedure, the date on which the Dispute is finally determined, provided that HMQ shall pay the undisputed amount on the date referred to in Section 8.2(a)(i) of this Schedule 23,

and HMQ shall indemnify Project Co as provided in Section 54.2(c) of this Project Agreement on the Adjusted Highest Qualifying Tender Price on the basis that the due date for the payment of the Adjusted Highest Qualifying Tender Price was the date on which HMQ enters into the New Agreement with the New Project Co:

- (i) in an amount equivalent to the No Default Payment Compensation Amount from the due date up to (and including) the date following 30 days from after the later of the dates determined under Section 8.2(a)(i) and (ii) above (and for clarity, on such portions of the Adjusted Highest Qualifying Tender Price in the circumstance described in paragraph (ii) above); and

Thunder Bay Consolidated Courthouse

- (ii) thereafter, in an amount equivalent to the Payment Compensation Amount until the date of payment
- (b) If the Adjusted Highest Qualifying Tender Price is negative, HMQ shall have no obligation to make any payment to Project Co and Project Co shall, on the date of the New Agreement, pay HMQ the amount by which such termination sum is negative, failing which Project Co shall also thereafter indemnify HMQ as provided in Section 54.1(e) of this Project Agreement in respect of any damages suffered or incurred on such amount on the basis that the due date for the payment of the negative termination sum amount was the date of the New Agreement in an amount equivalent to the Payment Compensation Amount until the date of payment.

8.3 Payment and Interest Following Project Co Default - No Retendering Procedure

- (a) If HMQ follows the no retendering procedure set out in Section 3.4 of this Schedule 23, HMQ shall pay to Project Co the Adjusted Estimated Fair Value no later than the date falling 60 days after the date on which the Adjusted Estimated Fair Value has been agreed or determined in accordance with Section 3.4 of this Schedule 23, together with interest on such amount calculated in accordance with Section 8.1(b)(ii) of this Schedule 23.
- (b) If the Adjusted Estimated Fair Value is negative, HMQ shall have no obligation to make any payment to Project Co and Project Co shall, on the Compensation Date, pay HMQ the amount by which the Adjusted Estimated Fair Value is negative, failing which Project Co shall also thereafter indemnify HMQ as provided in Section 54.1(e) in respect of any damages suffered or incurred on such amount on the basis that the due date for payment of the negative Adjusted Estimated Fair Value was the date of the New Agreement in an amount equivalent to the Payment Compensation Amount until the date of payment.

8.4 Costs

- (a) The costs and expenses to be taken into account in the calculation of all termination sums due pursuant to this Schedule 23 shall only be such costs and expenses to the extent that they are reasonable and proper in quantum and shall have been or will be reasonably and properly incurred.

8.5 Undisputed Amounts

- (a) If the calculation of any termination amount is disputed then any undisputed amount shall be paid in accordance with this Section 8 of this Schedule 23 and the disputed amount shall be dealt with in accordance with Schedule 27 - Dispute Resolution Procedure.

8.6 Outstanding Debt Amounts

- (a) HMQ shall be entitled to rely on a certificate of the Lenders' Agent as conclusive as to the Senior Debt Amount, the Senior Debt Makewhole, the Junior Debt Amount and the Junior Debt Makewhole, as applicable, outstanding or payable at any relevant time.
- (b) If a receipt or other acknowledgement is given by the Lenders' Agent acknowledging or otherwise confirming receipt of payment or payments in respect of the Senior Debt Amount, the Senior Debt Makewhole, the Junior Debt Amount and the Junior Debt Makewhole, as applicable, such receipt or other acknowledgement shall discharge HMQ's obligation to pay such portion of compensation due to Project Co that is equal to the amount acknowledged or confirmed.

SCHEDULE 24

EXPIRY TRANSITION PROCEDURE

1. Independent Inspector

- 1.1 Not less than 90 months prior to the Expiry Date, the Parties shall agree upon and, in accordance with HMQ procurement policies, engage an independent and suitably qualified and experienced person (the “**Independent Inspector**”) to carry out inspections of the Facility pursuant to this Schedule 24.
- 1.2 Project Co and HMQ shall share equally the responsibility for the payment of all fees and costs of the Independent Inspector.
- 1.3 In the event of the Independent Inspector’s engagement being terminated otherwise than for full performance, the Parties shall liaise and cooperate with each other in order to appoint a replacement as soon as reasonably practicable, and in any event within 10 Business Days of the termination of the last Independent Inspector’s engagement.
- 1.4 In the event the Parties fail to agree upon the identity of the Independent Inspector either pursuant to Section 1.1 or Section 1.3 of this Schedule 24 by the specified deadline, then the Independent Inspector shall be selected as follows:
 - (a) each Party shall within 10 Business Days thereafter select three independent and suitably qualified and experienced persons that would be acceptable to that Party as the Independent Inspector, and shall provide notice thereof to the other Party; and
 - (b) if the Parties have both selected a common person, then such common person shall be the Independent Inspector; or
 - (c) if the Parties have not selected a common person, then the Independent Inspector shall be selected in accordance with Schedule 27 - Dispute Resolution Procedure.

2. Condition of Facilities on Expiry

- 2.1 Subject to the exceptions specified in Section 2.2 of this Schedule 24, on the Expiry Date:
 - (a) each element of the Facility and the Site (including the ground soil located on the Site) shall be in a condition which is consistent with due performance by Project Co of its obligations under this Project Agreement and, in particular, is consistent with the Facility having been maintained in accordance with the Preventive Maintenance Plan and the Lifecycle Replacement Schedule, and, with respect to the Site and the ground soil located on the Site, does not deviate from the Pre-Existing Environmental Site Conditions by reason of any Contamination for which Project Co is responsible pursuant to this Project Agreement;

Thunder Bay Consolidated Courthouse

- (b) each element of the Facility shall be in good operating order (Normal Wear and Tear excepted) and capable of performing in accordance with the performance specifications and standards set out in Schedule 15 - Output Specifications; and
- (c) each element of the Facility shall be in a condition which ensures that such element of the Facility will have a reasonable likelihood of completing its Replacement Lifecycle and/or remaining lifecycle in good condition and operating order (Normal Wear and Tear excepted), and, if applicable, shall not have any structural faults, deterioration and/or defect,

(collectively, the “**Expiry Transition Requirements**”).

2.2 For greater certainty, this Schedule 24 shall not apply to any FF&E to be maintained by HMQ in accordance with this Project Agreement.

3. Facility Inspections

3.1 The Parties shall cause the Independent Inspector to perform an inspection of the Facility and to produce and deliver to each of the Parties a written report (a “**Facility Condition Report**”) not less than 7 years prior to the Expiry Date that:

- (a) identifies the condition of the Facility and each element of the Facility (subject to the exceptions specified in Section 2.2 of this Schedule 24) in relation to the Expiry Transition Requirements;
- (b) assesses Project Co’s business case related to capital replacement (which, for greater certainty, will include consideration of energy consumption), and provides the Independent Inspector’s opinion on both the adequacy of Project Co’s proposed strategy and the consistency of Project Co’s proposed strategy with the business case methodology and lifecycle strategy set out in Appendix A hereto;
- (c) identifies any works required to ensure the Facility and each element of the Facility (subject to the exceptions specified in Section 2.2 of this Schedule 24) will meet the Expiry Transition Requirements on the Expiry Date (the “**Expiry Transition Works**”), and specifying the Contract Year in which each of those Expiry Transition Works would be required;
- (d) specifies the Independent Inspector’s estimate of the costs that would be required to perform the Expiry Transition Works (the “**Expiry Transition Works Costs**”); and
- (e) details how the Expiry Transition Works Costs were calculated.

3.2 The Parties shall cause the Independent Inspector to perform another inspection of the Facility and produce and deliver to each of the Parties an updated Facility Condition Report (each a “**Revised Facility Condition Report**”) on each anniversary of the date of the original Facility Condition Report.

Thunder Bay Consolidated Courthouse

- 3.3 The Preventive Maintenance Plan, the Five Year Maintenance Plan and the Lifecycle Replacement Schedule shall be amended and updated, as applicable, to include all Expiry Transition Works identified in either the Facility Condition Report or any Revised Facility Condition Report not already included in the then current Preventive Maintenance Plan, Five Year Maintenance Plan or Lifecycle Replacement Schedule.
- 3.4 Project Co shall carry out the Expiry Transition Works at its own cost notwithstanding that the actual cost of the Expiry Transition Works may be higher than the Expiry Transition Works Costs.
- 3.5 Either Party may dispute the Facility Condition Report or any Revised Facility Condition Report, including the Expiry Transition Works and the Expiry Transition Works Costs, in accordance with Schedule 27 - Dispute Resolution Procedure. In the event that a final determination in accordance with Schedule 27 - Dispute Resolution Procedure specifies Expiry Transition Works or Expiry Transition Works Costs which are different than those set out in either the Facility Condition Report or any Revised Facility Condition Report, then either the Facility Condition Report or any Revised Facility Condition Report, as the case may be, shall be deemed to be amended accordingly, and the Preventive Maintenance Plan, Five Year Maintenance Plan and Lifecycle Replacement Schedule, as amended pursuant to Section 3.3 of this Schedule 24, and all deductions and payments permitted or required by Section 4 of this Schedule 24, shall be adjusted accordingly.

4. Payments To and From Escrow Account

- 4.1 Following the date for delivery of the Facility Condition Report, for the purposes of Section 4.2 of this Schedule 24, the Parties shall review the amount of the Expiry Transition Works Costs and the level of capital expenditure Project Co has allocated to spend in the same period pursuant to the Financial Model (the “**Expiry Lifecycle Costs**”). Where the Expiry Transition Works Costs are greater than the Expiry Lifecycle Costs, the difference between the Expiry Transition Works Costs and the Expiry Lifecycle Costs shall be apportioned equally over the Payment Periods from the date the Facility Condition Report is to be delivered hereunder to the Expiry Date (each installment being the “**Expiry Transition Amount**”). If the Facility Condition Report is delivered after the date for delivery hereunder, then the first installment to be paid shall also include the amounts to be paid under the installments that would have been payable prior to the date the Facility Condition Report is delivered. Where the Expiry Transition Works Costs are amended pursuant to Section 3.2 or 3.5 of this Schedule 24, the Parties agree that the Expiry Transition Amount shall be adjusted accordingly.
- 4.2 Subject to Sections 4.3 and 4.5 of this Schedule 24, HMQ may deduct the Expiry Transition Amount from each Monthly Service Payment, and pay into a separate interest bearing bank account, upon escrow terms acceptable to the Parties or in trust (the “**Escrow Account**”), the Expiry Transition Amount. If in any Payment Period, the Expiry Transition Amount is greater than the relevant Monthly Service Payment, HMQ may deduct the difference between the Expiry Transition Amount and the Monthly Service Payment from the next

Thunder Bay Consolidated Courthouse

Monthly Service Payment or from such other Payment Period as otherwise agreed between the Parties.

- 4.3 HMQ shall not deduct any amount from a Monthly Service Payment as contemplated in Section 4.2 of this Schedule 24 if, at such time, the funds in the Escrow Account exceed the value (based on the Expiry Transition Works Costs) of all or any part of the Expiry Transition Works (as amended) yet to be performed.
- 4.4 Project Co may from time to time, but not more often than once in any month, make written request for release of funds from the Escrow Account. HMQ shall consider such request within 10 Business Days and if the funds in the Escrow Account exceed the value (based on the Expiry Transition Works Costs) of all or any part of the Expiry Transition Works (as amended) yet to be performed, then HMQ shall pay the excess to Project Co from the Escrow Account within 10 Business Days thereafter, together with any interest that has accrued on such amount. Project Co shall include with its request all information reasonably required by HMQ to evaluate such request.
- 4.5 Following the date of any Revised Facility Condition Report, if the amount in the Escrow Account (being the deductions of the Expiry Transition Amount made since the Facility Condition Report) together with the deductions to be made from the remaining Monthly Service Payments is less than the value (based on the Expiry Transition Works Costs) of the remaining Expiry Transition Works (as amended) yet to be performed, then HMQ may deduct such shortfall, in equal installments, from each remaining Monthly Service Payment until the Expiry Date, and pay each installment into the Escrow Account and Section 4.4 of this Schedule 24 shall continue to apply until the Expiry Date.
- 4.6 As an alternative to the deductions permitted by Sections 4.2 and 4.5 of this Schedule 24 or the retention of any amount in the Escrow Account pursuant to the foregoing provisions of this Section 4 of this Schedule 24, Project Co may (and if, at any time, the amounts which HMQ is permitted to deduct pursuant to Sections 4.2 and 4.5 of this Schedule 24 is greater than the remaining Monthly Service Payments, Project Co shall), within 5 Business Days of a written request from HMQ, provide a bond or letter of credit (the “**Expiry Transition Security**”) in favour of HMQ in an amount equal to the amounts which HMQ is permitted to deduct pursuant to Sections 4.2 and 4.5 of this Schedule 24, in a form and from a surety or bank, as applicable, acceptable to HMQ.

5. Project Co Not Relieved of Obligations

- 5.1 Notwithstanding:
 - (a) any agreement of HMQ to any Expiry Transition Works, Expiry Transition Works Costs or Expiry Transition Security;
 - (b) any participation of HMQ in any inspection under this Schedule 24; and
 - (c) the complete or partial carrying out of the Expiry Transition Works,

Project Co shall not be relieved or absolved from any obligation to conduct any other inspection or to perform any other works to the extent otherwise required by this Project Agreement, including without limitation the Output Specifications.

6. Final Facility Condition Report

- 6.1 The Parties shall cause the Independent Inspector to perform an inspection of the Facility and to produce and deliver to each of the Parties a Facility Condition Report within 30 Business Days after the Expiry Date (the “**Final Facility Condition Report**”) that documents whether the Facility met the Expiry Transition Requirements on the Expiry Date, as well as identifying any Expiry Transition Works and Expiry Transition Works Costs.
- 6.2 If the Final Facility Condition Report identifies any Expiry Transition Works, HMQ may withdraw from the Escrow Account or call upon the Expiry Transition Security an amount equivalent to such Expiry Transition Works Costs, and HMQ shall pay any remaining funds in the Escrow Account (including any interest accrued) to Project Co and return any remaining Expiry Transition Security to Project Co.
- 6.3 Provided that the funds in the Escrow Account and/or the Expiry Transition Security is adequate to meet Project Co’s obligations in respect of the Expiry Transition Works identified in the Final Facility Condition Report, following any withdrawal from the Escrow Account or call upon the Expiry Transition Security in accordance with Section 6.2 of this Schedule 24, Project Co shall have no further liability with respect to such Expiry Transition Works.
- 6.4 If no Expiry Transition Works are identified in the Final Facility Condition Report, HMQ shall, within 20 Business Days of receipt by HMQ of the Final Facility Condition Report, pay the funds in the Escrow Account (including any interest accrued) to Project Co and return the Expiry Transition Security to Project Co, unless HMQ disputes the Final Facility Condition Report, in which case the Escrow Account and Expiry Transition Security shall be dealt with as determined in accordance with Schedule 27 - Dispute Resolution Procedure.

APPENDIX A
LIFECYCLE REPLACEMENT SCHEDULE

[REDACTED].

SCHEDULE 25

**INSURANCE AND PERFORMANCE
SECURITY REQUIREMENTS**

**ARTICLE 1
WORKS PHASE INSURANCE COVERAGE**

- 1.1 Subject to Section 8 of this Schedule 25, from and after execution of this Project Agreement and until the Substantial Completion Date, Project Co shall, at its own expense, obtain and maintain, or cause to be obtained and maintained, exclusively through the Infrastructure Ontario Construction Insurance Program (IOCIP) the following insurances as further described in Appendix A to this Schedule 25:
- (a) “All Risks” Course of Construction Property, including Boiler and Machinery;
 - (b) “Wrap-Up” Commercial General Liability and Non-Owned Automobile Liability;
 - (c) Project Specific Professional Liability; and
 - (d) Project Specific Pollution Liability (combined Contractors’ Pollution Liability and Pollution Legal Liability).
- 1.2 Subject to Section 8 of this Schedule 25, from and after execution of this Project Agreement and until the Substantial Completion Date, Project Co shall, at its own expense, obtain and maintain, or cause to be obtained and maintained, the following insurances as further described in Appendix A to this Schedule 25;
- (a) Automobile Liability;
 - (b) Commercial General Liability and Non-Owned Automobile Liability (to be maintained by the Construction Contractor and each of the Subcontractors involved in the Works) with respect to off-site operations and activities;
 - (c) Aircraft and Watercraft Liability (if any exposure);
 - (d) “All Risks” Marine Cargo (if any exposure);
 - (e) “All Risks” Contractors’ Equipment;
 - (f) Comprehensive Crime; and
 - (g) WSIB.

**ARTICLE 2
SERVICES PHASE INSURANCE COVERAGE**

- 2.1 Subject to Section 8 of this Schedule 25, from and after the Substantial Completion Date and until the Termination Date, Project Co shall, at its own expense, obtain and maintain, or cause to be obtained and maintained, the following insurances as further described in Appendix A to this Schedule 25:
- (a) “All Risks” Property;
 - (b) Boiler and Machinery;
 - (c) Commercial General Liability and Non-Owned Automobile Liability;
 - (d) Environmental Impairment (Pollution) Liability;
 - (e) Automobile Liability;
 - (f) Comprehensive Crime; and
 - (g) WSIB.

**ARTICLE 3
NO LIMIT ON RECOVERY**

- 3.1 Notwithstanding any other provision of this Project Agreement, it is hereby agreed that the limits of liability specified in this Schedule 25 for insurance policies, whether such policies are required to be obtained (or caused to be obtained) by HMQ or by Project Co, shall in no way limit Project Co’s liability or obligations to HMQ or HMQ’s liability or obligations to Project Co, as applicable.

**ARTICLE 4
ADDITIONAL COVER**

- 4.1 Without prejudice to the other provisions of this Schedule 25, HMQ and Project Co shall, at all relevant times and at their own expense, obtain and maintain, or cause to be obtained and maintained, those insurances which they are required to obtain and maintain, or cause to be obtained and maintained, by Applicable Law, or that they consider necessary.
- 4.2 HMQ reserves the right to require Project Co to purchase such additional insurance coverage as HMQ may reasonably require. HMQ also reserves the right to request such higher or lower limits of insurance or otherwise alter the types of coverage requirements, their minimum amounts and deductibles (taking into consideration such matters as the nature of the Project Co Services and the Works, contract value, industry standards, and availability of insurance) as HMQ may reasonably require from time to time. Any additional costs of such additional

Thunder Bay Consolidated Courthouse

and/or amended insurance shall be borne by HMQ and any cost savings resulting from the implementation of such additional and/or amended insurance shall be for the account of HMQ.

**ARTICLE 5
RESPONSIBILITY FOR DEDUCTIBLES**

- 5.1 The Party responsible for the matter giving rise to a claim, to the extent responsible therefor, shall be responsible and liable for the payment of deductibles under any policy of insurance under which it is an insured party or under any policy of insurance Project Co is required to maintain (or cause to be maintained) under this Schedule 25. In the event that responsibility for the matter giving rise to the claim is indeterminable, the First Named Insured under the policy of insurance is responsible and liable for the payment of deductibles.

**ARTICLE 6
COOPERATION WITH INSURER'S CONSULTANT**

- 6.1 If an insurer or an insurer's appointed consultant, for underwriting purposes or as a term of an insurance policy, needs to review any part of the performance of this Project Agreement, then HMQ and Project Co shall, and shall require the HMQ Parties and the Project Co Parties, respectively, to:
- (a) cooperate with the insurer and its consultant, including providing them with such information and documentation as they may reasonably require; and
 - (b) allow the insurer and its consultant to attend meetings between Project Co and HMQ (or, as applicable, and if reasonably required by the insurer, between Project Co and those engaged by or through Project Co).

**ARTICLE 7
BENCHMARKING OF INSURANCE COSTS**

- 7.1 For purposes of this Section 7, the following terms shall have the following meanings:
- (a) **“Actual Relevant Insurance Cost”** means the aggregate of (i) the annual insurance premiums reasonably incurred by Project Co to maintain (or cause to be maintained) the Relevant Insurance during the Insurance Review Period, but excluding Taxes and all broker's fees and commissions.
 - (b) **“Base Relevant Insurance Cost”** means \$[REDACTED] (comprising of [REDACTED], and (ii) \$[REDACTED]) for the first Insurance Review Period and, thereafter, means the aggregate of the annual insurance premiums which were projected (as set out in the Financial Model) to be incurred by Project Co to maintain (or cause to be maintained) the Relevant Insurance during the Insurance Review Period, which amounts exclude Taxes and all broker's fees and commissions.

Thunder Bay Consolidated Courthouse

- (c) **“Insurance Cost Differential”** means an amount, based on the Joint Insurance Cost Report, equal to $(ARIC - BRIC) \pm PIC$ where:

ARIC is the Actual Relevant Insurance Cost;

BRIC is the Base Relevant Insurance Cost; and

PIC is any Project Insurance Change.

For the purpose of determining the Insurance Cost Differential, in the event that there is a net increase in the ARIC relative to the BRIC, the Project Insurance Change shall have a negative value and, in the event that there is a net decrease in the ARIC relative to the BRIC, the Project Insurance Change shall have a positive value.

- (d) **“Insurance Review Date”** means each anniversary of the Relevant Insurance Inception Date, except where such date lies beyond the end of the Project Term, in which case the Insurance Review Date shall be the last renewal date of the Relevant Insurance prior to the Expiry Date.
- (e) **“Insurance Review Period”** means a one year period from the Relevant Insurance Inception Date and each subsequent one year period commencing on the first anniversary of the Relevant Insurance Inception Date, except where the end of such period lies beyond the end of the Project Term, in which case the Insurance Review Period shall be the period from the end of the penultimate Insurance Review Period to the last day of the Project Term.
- (f) **“Project Insurance Change”** means any net increase or net decrease in the Actual Relevant Insurance Cost relative to the Base Relevant Insurance Cost, arising from:
- (i) other than in respect of claims or re-ratings arising out of acts or omissions of HMQ, an HMQ Party or a Courthouse Service User, the claims history or re-rating of Project Co or any Project Co Party;
 - (ii) the effect of any change in deductible unless:
 - (1) such change is attributable to circumstances generally prevailing in the Ontario insurance market; and
 - (2) the deductible, further to such change, is either greater than or equal to the maximum deductibles set out in this Schedule 25; and
 - (3) in respect of the Relevant Insurance, such change is not attributable to claims made as the result of acts or omissions of Project Co or any Project Co Party; and
 - (iii) any other issue or factor other than circumstances generally prevailing in the Ontario insurance market.

Thunder Bay Consolidated Courthouse

- (g) “**Relevant Insurance**” means all policies of insurance to be obtained (or cause to be obtained) by Project Co in accordance with Section 2 of this Schedule 25.
- (h) “**Relevant Insurance Inception Date**” means the date on which the Relevant Insurance is first providing active insurance cover to Project Co and HMQ or MAG, respectively, being a date no earlier than the Substantial Completion Date.

7.2 No later than 60 days prior to each Insurance Review Date, Project Co's insurance broker shall, at Project Co's sole cost and expense, prepare a report on behalf of both Project Co and HMQ (the “**Joint Insurance Cost Report**”), which contains the following information for the relevant Insurance Review Period:

- (a) a full breakdown of the Actual Relevant Insurance Cost;
- (b) a full breakdown of the Base Relevant Insurance Cost;
- (c) an assessment and quantification of each Project Insurance Change, together with the reasons therefor;
- (d) the opinion of Project Co's insurance broker as to the reasons why the Actual Relevant Insurance Cost has varied from the Base Relevant Insurance Cost, specifying the impact of each of the factors and quantifying the amount attributable to each factor;
- (e) the calculation of the Insurance Cost Differential; and
- (f) evidence satisfactory to HMQ, acting reasonably, of any changes to circumstances generally prevailing in the Ontario insurance market that are claimed to account for the Insurance Cost Differential.

7.3 The Annual Service Payment will be subject to an adjustment in the amount of the Insurance Cost Differential (the “**Insurance Adjustment**”) in accordance with Schedule 20 - Payment Mechanism.

ARTICLE 8 UNINSURABLE RISKS

8.1 The term “**Uninsurable Risk**” means a risk, or any component of a risk, against which Project Co is required to insure pursuant to this Schedule 25 and for which, at any time after the date of this Project Agreement, either:

- (a) the insurance required pursuant to this Schedule 25 (including the terms and conditions specified for such insurance herein) is not available in relation to that risk from insurers licensed in the Province of Ontario; or
- (b) the insurance premium payable or the terms and conditions for insuring that risk are such that the risk is not generally being insured against in the Canadian insurance market.

Thunder Bay Consolidated Courthouse

Project Co has the onus of demonstrating, to HMQ's reasonable satisfaction that the foregoing definition applies to a particular risk.

- 8.2 Project Co shall notify HMQ as soon as possible and, in any event, within 15 Business Days of becoming aware of same, that a risk, or any component of a risk, has become an Uninsurable Risk, and shall provide HMQ with all relevant details in relation to such risk, including a copy of the relevant insurance policy.
- 8.3 Project Co and HMQ shall, as soon as possible following the provision of the notice referred to in Section 8.2 of this Schedule 25, meet to discuss, in good faith, the appropriate means by which the Uninsurable Risk should be managed and, if Project Co and HMQ are able to agree to alternative arrangements, the Uninsurable Risk shall be managed in accordance with such alternative arrangements.
- 8.4 In the event that Project Co and HMQ, each acting in good faith, are unable to agree to alternative arrangements with respect to the management of an Uninsurable Risk within 15 Business Days of the expiry of the period referred to in Section 8.2 of this Schedule 25, HMQ may, in its absolute discretion, either:
- (a) elect to assume responsibility for the Uninsurable Risk and, in respect of the year in which the relevant risk becomes an Uninsurable Risk and every year thereafter, withhold, in equal instalments over the course of such year, from the payment or payments otherwise due to Project Co an amount equal to the annual premium (index linked) relating to the Uninsurable Risk as was current on the date immediately prior to the date on which the relevant risk became an Uninsurable Risk, in which case this Project Agreement shall continue in full force and effect; or
 - (b) terminate this Project Agreement in accordance with Section 45.2 of the Project Agreement as if such termination had occurred as a result of the Parties having failed to reach agreement in accordance with Section 45.2 of the Project Agreement following the occurrence of an event of Force Majeure, and, in accordance with the provisions of Schedule 23 – Compensation on Termination, pay to Project Co an amount equal to the Non-Default Termination Sum.
- 8.5 On the occurrence of an Uninsurable Risk, HMQ may, in its absolute discretion, either:
- (a) pay to Project Co an amount equal to the insurance proceeds that would have been payable to Project Co in connection with such Uninsurable Risk had the relevant insurance continued to be available, in which case this Project Agreement shall continue in full force and effect; or
 - (b) terminate this Project Agreement in accordance with Section 45.2 of the Project Agreement as if such termination had occurred as a result of the Parties having failed to reach agreement in accordance with Section 45.2 of the Project Agreement following the occurrence of an event of Force Majeure, and, in accordance with the provisions of Schedule 23 – Compensation on Termination, pay to Project Co an amount equal to the Non-Default Termination Sum.

Thunder Bay Consolidated Courthouse

- 8.6 With respect to any Uninsurable Risk:
- (a) Project Co shall continue to approach the insurance market on a regular basis and, in any event, at intervals of not less than 180 days and use reasonable efforts to obtain (or cause to be obtained) insurance to cover as much or all of the Uninsurable Risk as can be insured in the available insurance market from time to time; and
 - (b) Subject to Section 8.6(a) of this Schedule 25, Project Co shall be relieved of its obligation to maintain (or cause to be maintained) insurance in respect of the Uninsurable Risk.
- 8.7 Where a risk which was previously an Uninsurable Risk ceases to be so, Project Co shall, at its own expense, obtain and maintain, or cause to be obtained and maintained, insurance in accordance with the requirements of this Schedule 25 in respect of the risk and the provisions of this Section 8 shall no longer apply to such risk.
- 8.8 From and after the Substantial Completion Date, the Parties shall meet on an annual basis to review the scope of insurance coverage and deductibles provided in this Schedule 25, and may make mutually agreed changes thereto.

**ARTICLE 9
TOTAL OR SUBSTANTIAL DESTRUCTION**

- 9.1 In the event of damage to, or destruction of, all or substantially all of the Facility for which there is coverage under an insurance policy, any insurance proceeds received by Project Co shall first be applied so as to ensure the performance by Project Co of its obligations under this Project Agreement, including, where appropriate, the reinstatement, restoration or replacement of the Facility or any other assets, materials or goods necessary or desirable for the carrying out of the Project Operations, all in accordance with the terms of the Insurance Trust Agreement.

**ARTICLE 10
SUBCONTRACTORS**

- 10.1 Project Co shall require that all Subcontractors are covered by, or obtain, the insurance described in this Schedule 25, provided that Project Co shall determine the applicable limits to be obtained for such insurance. Project Co shall be solely responsible and liable for any damages which HMQ may suffer as a direct result of Project Co's failure to comply with the foregoing.
- 10.2 If Project Co receives notice that any Subcontractor employed by or through Project Co is not covered by any insurance required by this Schedule 25 to be obtained by Project Co (or cause to be obtained), Project Co shall:
- (a) ensure that such insurance coverage is put in place;

Thunder Bay Consolidated Courthouse

- (b) remove the Subcontractor from the Site and ensure that such Subcontractor does not perform any further part of the Project Operations until after such insurance coverage is put in place; or
- (c) if the Subcontractor cannot be covered by a particular policy as required by this Schedule 25, replace the Project Co Party with a new Subcontractor who can be covered by insurance required by this Schedule 25 or who can obtain the required insurance coverage; it being acknowledged by Project Co that the requirements and restrictions set forth in the Project Agreement regarding new and replaced Subcontractors shall be complied with.

**ARTICLE 11
RENEWAL**

- 11.1 Project Co shall provide to HMQ, at least 5 Business Days prior to the expiry date of any policy of insurance required to be obtained (or caused to be obtained) by Project Co pursuant to this Schedule 25, evidence of the renewal of each such policy satisfactory to HMQ, acting reasonably.

**ARTICLE 12
NAMED AND ADDITIONAL INSURED AND WAIVER OF SUBROGATION**

- 12.1 All insurance provided by Project Co, shall:
- (a) include Project Co, HMQ, OIPC, ORC, MAG, MAG Occupants and Non-MAG Occupants as Named Insureds to the extent specified in Appendix A of this Schedule 25;
 - (b) include HMQ, OIPC, ORC, MAG, MAG Occupants, Non-MAG Occupants, the Lenders' and the Lenders' Agent as Additional Insureds, or loss payees to the extent of their respective insurable interests to the extent specified in Appendix A of this Schedule 25;
 - (c) except with respect to the Project Specific Professional Liability specified in Part 1 of Appendix A to this Schedule 25 and Automobile Liability, Comprehensive Crime and WSIB specified in Parts 1 and 2 of Appendix A to this Schedule 25, contain a waiver of subrogation as against HMQ, OIPC, ORC, MAG, HMQ Parties and their respective shareholders, officials, directors, officers, employees, servants, consultants (other than Design Consultants) and agents;
 - (d) with respect to "All Risks" Course of Construction Property, including Boiler and Machinery insurance specified in Part 1 of Appendix A to this Schedule 25, contain a waiver of subrogation as against MAG Occupants, Non-MAG Occupants and their respective shareholders, officials, directors, officers, employees, servants, consultants and agents.

Thunder Bay Consolidated Courthouse

- (e) contain a breach of warranty provision whereby a breach of a condition by Project Co will not eliminate or reduce coverage for any other insured; and
- (f) to the extent HMQ, MAG, OIPC, ORC, MAG Occupants and Non-MAG Occupants are Named Insureds (as specified in Appendix A of this Schedule 25) or Additional Insureds or loss payees (as specified in Appendix A of this Schedule 25), be primary insurance with respect to any similar coverage provided by any insurance obtained by or available to HMQ, MAG, OIPC, ORC, MAG Occupants or Non-MAG Occupants without any right of contribution of any insurance carried by HMQ, MAG, OIPC, ORC, MAG Occupants or Non-MAG Occupants

ARTICLE 13

CERTIFICATES OF INSURANCE AND CERTIFIED COPIES OF POLICIES

- 13.1 Prior to the commencement of any part of the Works, Project Co will provide HMQ with certified copies of policies, confirming that the insurances specified in Section 1.1 have been obtained and are in full force and effect.
- 13.2 Prior to the commencement of any part of the Works, Project Co will provide HMQ with certificates of insurance or certified copies of policies, confirming that the insurances specified in Section 1.2 have been obtained and are in full force and effect. If certificates of insurance are provided, certified copies of the entire contents of all relevant insurance policies will be subsequently provided to HMQ no later than 90 days after execution of this Project Agreement.
- 13.3 Prior to the commencement of any part of the Project Co Services, Project Co will provide HMQ with certificates of insurance or certified copies of policies, confirming that the insurances specified in Section 2.1 have been obtained and are in full force and effect. If certificates of insurance are provided, certified copies of the entire contents of all relevant insurance policies will subsequently be provided to HMQ no later than 90 days after the Substantial Completion Date; however specimen wordings of all such insurance policies, along with the corresponding summary of coverage, limits and deductibles, must be provided to HMQ no later than 90 days prior to the Substantial Completion Date.

ARTICLE 14

FAILURE TO MEET INSURANCE REQUIREMENTS

- 14.1 If Project Co fails to obtain or maintain, or cause to be obtained and maintained, the insurance required by this Schedule 25, fails to furnish to HMQ a certified copy of each policy required to be obtained by this Schedule 25 or if, after furnishing such certified copy, the policy lapses, is cancelled, or is materially altered, then HMQ shall have the right, without obligation to do so, to obtain and maintain such insurance itself in the name of Project Co, and the cost thereof shall either, at HMQ's option, be payable by Project Co to HMQ on demand or be deducted by HMQ from the next payment or payments otherwise due to Project Co.

Thunder Bay Consolidated Courthouse

- 14.2 If coverage under any insurance policy required to be obtained (or caused to be obtained) by Project Co should lapse, be terminated or be cancelled, then, if directed by HMQ, all work by Project Co shall immediately cease until satisfactory evidence of renewal is produced.

**ARTICLE 15
MODIFICATION OR CANCELLATION OF POLICIES**

- 15.1 Except as noted in Appendix A to this Schedule 25, all insurance provided by Project Co shall contain endorsements confirming that the policy will not be cancelled, adversely reduced, adversely materially altered or adversely materially amended without the insurer(s) giving at least ninety (90) days prior written notice by registered mail, at the address specified, to HMQ, ORC, the Lenders Agent and MAG. For greater certainty, the terms “adversely reduced”, “adversely materially altered” and “adversely materially amended” as used in this provision shall mean any decrease or reduction in policy limits, aggregate limits or sub-limits (other than as a result of claims under the policy), any increase in any policy deductible or self-insured retention, any reduction in the policy coverage period, cancellation or suspension of coverage with respect to any insured parties from the time the policy was issued for that policy period, addition of any exclusions or restrictions from the time the policy was issued for that policy period and any reduction or restriction in the scope of coverage provided under the policy, in all cases when such adverse reduction, adverse material alteration or adverse material amendment is initiated by the insurer.
- 15.2 All insurance provided by Project Co shall contain endorsements confirming that, in the event of cancellation for non-payment of premium, the insurer(s) will give at least fifteen (15) days prior written notice by registered mail, at the address specified, to HMQ, the Lenders’ Agent and MAG.
- 15.3 With respect to Services Phase insurances, only notice of cancellation will be required for the Automobile Liability and Comprehensive Crime described in Part 2 of Appendix A to this Schedule 25.
- 15.4 With respect to insurances described in Section 1.1 (a), (b) and (d), Section 1.2 (d) and Section 2.1 (a), (b), (c) and (d), breach of any of the terms or conditions of the policies required to be provided by Project Co, or any negligence or wilful act or omission or false representation by an Insured under these policies, shall not invalidate the insurance with respect to HMQ, OIPC, ORC, MAG, the Lenders, MAG Occupants, Non-MAG Occupants or any other Insured, but only to the extent that such breach is not known to these parties.

**ARTICLE 16
INSURERS**

- 16.1 All policies of insurance to be obtained (or caused to be obtained) by Project Co in accordance with this Schedule 25 shall be issued by financially sound insurers acceptable to HMQ and Lenders, acting reasonably, and, where required by statute, be licensed to insure such risk in the Province of Ontario.

Thunder Bay Consolidated Courthouse

- 16.2 To be eligible to provide insurance, an insurer must have the capacity to provide the particular insurance and shall have current ratings from time to time of either:
- (a) a Financial Strength Rating of not lower than “A-” for three out of the previous five years but not lower than “B” at any time during those five years, and a Financial Size Category not lower than VII, such ratings being those established by A. M. Best Company (Best); or
 - (b) a Long-Term Financial strength Rating of not lower than “A-” for three out of the past five years but not less than “BBB” at any time during those five years, a Short-Term Financial Strength Rating of not lower than “A-3” for three out of the previous five years and a Financial Enhancement Rating of not lower than “A-” for three out of the previous five years but not less than “BB+” at any time during those five years, such ratings being those established by Standard and Poor’s (S&P); or
 - (c) if the Insurer is not rated by Best or S&P, an Insurer that is acceptable to HMQ and Lenders, acting reasonably, with respect to the insurances required by this Schedule 25.

**ARTICLE 17
POLICY TERMS AND CONDITIONS**

- 17.1 All policies of insurance to be obtained (or cause to be obtained) by Project Co in accordance with this Schedule 25 shall be in form and substance satisfactory to HMQ and its insurance advisors, acting reasonably.
- 17.2 To achieve the minimum limits for any type of insurance required under Appendix A, it is permissible to arrange the insurance under a single policy, or by a combination of primary, umbrella and/or excess policies.

**ARTICLE 18
FAILURE TO COMPLY**

- 18.1 Neither failure to comply nor full compliance by Project Co with the insurance provisions of this Schedule 25 shall relieve Project Co of its liabilities and obligations under this Project Agreement.

**ARTICLE 19
PERFORMANCE SECURITY REQUIREMENTS**

[REDACTED]

**ARTICLE 20
INSURANCE TRUST AGREEMENT**

- 20.1 All losses under (i) the “All Risks” Course of Construction Property Insurance policy, including Boiler & Machinery Insurance carried by Project Co prior to Substantial Completion; (ii) the Property Insurance carried by Project Co after Substantial Completion; and (iii) the Boiler and Machinery Insurance carried by Project Co after Substantial Completion, which, in each case relate to FF&E purchased, owned or leased by HMQ, MAG, MAG Occupants or Non-MAG Occupants, shall be payable solely to HMQ, MAG, MAG Occupants or Non-MAG Occupants, as applicable, and shall not be payable to the Account Trustee or distributed pursuant to the Insurance Trust Agreement.

Appendix A – Insurance Requirements

Thunder Bay Consolidated Courthouse

Works Phase Insurance – Part 1 Thunder Bay Project

From First Access to Site until Substantial Completion Date (Insurance for Works Phase)

Insurances to be provided, or caused to be provided, by Project Co and arranged through the IOCIP program

Type	Amount	Maximum Deductibles	Principal Cover	Estimated Premium
<p>"All Risks" Course of Construction Property Including Boiler and Machinery</p>	<p>Value declared to be equal to the estimated completed project value of the Facility, including Property of Every Description, all equipment (including, for clarity, Category 1 FF&E, Category 2 FF&E and Transferred Existing Facilities Items, but excluding Category 3 FF&E, Category 4 FF&E and Category 5 FF&E) and all other property supplied by HMQ or the HMQ Parties for incorporation into the Facility.</p> <p>All Category 1 FF&E, Category 2 FF&E and all Transferred Existing Facilities Items from the start of decommissioning or removal from its original location, by or on behalf of Project Co, until such Category 1 FF&E, Category 2 FF&E and Transferred Existing Facilities Items have been relocated to the Facility and has become HMQ's, MAG's, MAG Occupant's or Non-MAG Occupant's (as the case may be) responsibility.</p> <p>Delay in Start-up \$[REDACTED], covering a 36 month indemnity period, including Contingent Delayed Start-Up regarding losses at Suppliers' or Manufacturers' premises, or other temporary storage locations (minimum \$[REDACTED] sub-limit)</p>	<p>[REDACTED]% of loss value / \$[REDACTED] minimum Earthquake</p> <p>\$[REDACTED] Flood</p> <p>\$[REDACTED] Testing and Commissioning</p> <p>\$[REDACTED] All other losses</p> <p>30 days waiting period applicable to time element coverages</p> <p>48 hour waiting period applicable to Off Premises Services Service Interruption</p>	<p>"All Risks" Course of Construction Property Insurance covering the full insurable replacement cost of the Works including cold and hot testing / commissioning, of Boiler & Machinery equipment, including HVAC, Delay in Start-Up, Soft Costs, with no early occupancy restriction.</p> <p>This coverage shall be primary with respect to the Facility without right of contribution of any insurance carried by HMQ, OIPC, ORC, MAG, MAG Occupants, Non-MAG Occupants or the Lenders.</p>	TBD

Thunder Bay Consolidated Courthouse

Type	Amount	Maximum Deductibles	Principal Cover	Estimated Premium
	Soft Costs \$[REDACTED] (representing [REDACTED]% of Recurring / Continuing Soft Costs)			
	Extra and Expediting Expense (minimum \$[REDACTED] sub- limit)			
	Principal Extensions:			
	<ul style="list-style-type: none"> • Replacement Cost Valuation (Property) • Most Recent Technology Replacement Cost Valuation (equipment or machinery) • Flood (to policy limit with annual aggregate) • Natural or man-made earth movement, including earthquake, landslide or subsidence (to policy limit with annual aggregate) • Electronic Data Processing equipment and media, including data restoration and re-creation costs • Transit • Unnamed locations • By-laws including Demolition, Increased Cost of Repairs and Replacement (subject to a \$[REDACTED] sub-limit only with respect to existing or renovated buildings) • Debris Removal (minimum \$[REDACTED] sub-limit) • Off-Premises Services Interruption (minimum \$[REDACTED] sub-limit) • Professional Fees (minimum \$ [REDACTED] sub-limit) • Fire Fighting Expenses (minimum \$[REDACTED] sub- 			

Thunder Bay Consolidated Courthouse

Type	Amount	Maximum Deductibles	Principal Cover	Estimated Premium
	<ul style="list-style-type: none"> limit) • Valuable Papers (minimum \$[REDACTED] sub-limit) • Accounts Receivable (minimum [REDACTED] sub-limit) • Green Building and LEED Upgrades (subject to a \$[REDACTED] sub-limit) • Defence Costs (subject to a \$[REDACTED] sub-limit) • Radioactive contamination caused by sudden and accidental release of radioactive isotopes (resulting from an accident to x-ray machines, subject to a \$[REDACTED] sub-limit) • Contamination Clean-up or Removal (minimum \$[REDACTED] sub-limit) • Ammonia Contamination (minimum \$[REDACTED] sub-limit) • LEED Recertification Commissioning and Testing Expenses (subject to a \$[REDACTED] sub-limit) • Civil Authority Access Interruption (8 weeks) • Prevention of Ingress/Egress (8 weeks) • Permission for Partial Occupancy prior to Substantial Completion • Cost of Carrying Project Financing ([REDACTED] Months), included in Delayed Start-Up or Soft Costs coverage • Margin of Profit Extension for Contractors 			
Permitted Exclusions:				

Thunder Bay Consolidated Courthouse

Type	Amount	Maximum Deductibles	Principal Cover	Estimated Premium
			<ul style="list-style-type: none"> • Cyber risk • Mould, fungi and fungal derivatives • Asbestos • Faulty workmanship, materials construction, or design but resultant damage to be insured to a minimum DE4 standard • War risk • Terrorism • Nuclear or radioactive contamination, except re radioactive isotopes intended for scientific, medical, industrial or commercial use • Contractors' equipment (unless values are declared) 	
<i>Comments</i>				
				<ul style="list-style-type: none"> • Named Insured includes Project Co, Lenders, ORC, Lender's Agent, the Construction Contractor, subcontractors, sub-subcontractors, consultants, and sub-consultants. OIPC, MAG, HMQ, MAG Occupants and Non-MAG Occupants, as their respective interests may appear • No provision permitted allowing a coinsurance penalty • Insurance shall be primary without right of contribution of any other insurance carried by any Named Insured • Additional key extensions of coverage: <ul style="list-style-type: none"> – Underground services, temporary works involved in the project such as scaffolding, hoarding, etc., site preparation, including excavation and associated improvements, landscaping and property of others used in the construction project – Losses payable in accordance with the Insurance Trust Agreement – Upon Substantial Completion, coverage for the Facility will cease and be replaced by Property and Boiler & Machinery insurance – Services Phase – Waiver of Subrogation against all Named and Unnamed Insureds, including but not limited to Project Co, OIPC, ORC, MAG, MAG Occupants, Non-MAG Occupants, HMQ, the Construction Contractor, subcontractors, professional consultants (other than for their professional liability), Lenders, Lenders' Agent, as well as officers, directors and employees, servants, and agents of the foregoing – Frost or freezing to concrete – but only resultant damage from a peril not otherwise excluded – Liberalization Clause – Errors and Omissions – Breach of Conditions – Interim Payments Clause – Non-Vitiation
Underwriters				<ul style="list-style-type: none"> • Principal underwriters in compliance with Clause 16 of this Schedule 25.

Thunder Bay Consolidated Courthouse

Works Phase Insurance – Part 1 Thunder Bay Project

From First Access to Site until Substantial Completion Date (Insurance for Works Phase)

Insurances to be provided, or caused to be provided, by Project Co and arranged through the IOCIP program

Type	Amount	Maximum Deductibles	Principal Cover	Estimated Premium
Wrap-Up Commercial General Liability and Non-Owned Automobile Liability	<p>[\$REDACTED] each occurrence, and in the annual aggregate with respect to Broad Form Products and Completed Operations</p> <p>Sub-limits:</p> <ul style="list-style-type: none"> • \$[REDACTED] Non-Owned Automobile Liability • \$[REDACTED] Sudden and Accidental Pollution and Hostile Fire Pollution Liability • \$[REDACTED] "All Risks" Tenants' Legal Liability • \$[REDACTED] Prairie or Forest Fire Fighting Expenses • \$[REDACTED] Employee Benefits Administrative Errors and Omissions • \$[REDACTED] Contractors Rework • \$[REDACTED] Legal Liability for Damages To Non-owned Automobiles (SEF 94) • \$[REDACTED]/\$ [REDACTED] Medical Payments <p>Principal Extensions:</p> <ul style="list-style-type: none"> • Owner's and Contractor's Protective • Blanket Contractual (written and oral) • Direct and Contingent Employers Liability • Employee Benefits Administrative Errors and Omissions • Personal Injury (nil participation) • Cross Liability and Severability of Interest with respect to each insured 	<p>[\$REDACTED] per occurrence</p> <p>[\$REDACTED] per claim with respect to Contractors Rework</p> <p>[\$REDACTED] per claim with respect to each SEF 94, Tenant's Legal Liability, Employee Benefits, Administrative Errors and Omissions and Prairie or Forest Fire Fighting Expenses</p>	<p>Wrap-Up Commercial General Liability and Non-Owned Automobile Liability insurance covering all construction operations on an occurrence basis against claims for Bodily Injury (including Death), Personal Injury, Property Damage (including Loss of Use), and including Products and Completed Operations Liability extension for a period of not less than 24 months, effective from the date of Substantial Completion.</p> <p>Coverage shall be maintained continuously from the date of the first activities at the Site, until the Substantial Completion Date, at which time the Products and Completed Operations extension will take effect.</p> <p>Pollution Liability – Sudden and Accidental and Hostile Fire Pollution coverage to be not less than IBC 2313 form (240 hours detection/240 hours notice coverage structure). To include Hostile Fire extension.</p> <p>This coverage shall be primary with respect to the Facility without right of contribution of any insurance carried by HMQ, OIPC, MAG, ORC or the Lenders.</p>	

Thunder Bay Consolidated Courthouse

Type	Amount	Maximum Deductibles	Principal Cover	Estimated Premium
<ul style="list-style-type: none"> party • Blasting/demolition/excavating/underpinning/pile driving/shoring/caisson work/work below ground surface/tunneling/grading and similar operations associated with the Works, as applicable • Elevator and Hoist Collision Liability • Liberalized Notice of Claim Requirement, i.e., requirement to report will commence when knowledge is held by a designated project person(s) – to be identified by Project Co • Non-Owned Automobile. • Tenants' Legal Liability (All Risks) – subject to sub-limit • Medical Expenses – subject to sub-limit • Prairie or Forest Fire Fighting Expenses – subject to sub-limit • Sudden and Accidental and Hostile Fire Pollution – subject to sub-limit • Permission for Unlicensed Vehicles (partial road use) • Unlicensed equipment • Loss of Use Without Property Damage • Loading and Unloading of Automobiles • Broad Form Property Damage • Broad Form Completed Operations • Intentional Injury, committed to Protect Persons or Property • Accident Benefits • Worldwide Territory, subject to suits being brought in Canada or the US 				
<p>Permitted Exclusions:</p> <ul style="list-style-type: none"> • Injury to employees, where WSIB provides valid coverage • Property in the care, custody or control 				

Thunder Bay Consolidated Courthouse

Type	Amount	Maximum Deductibles	Principal Cover	Estimated Premium
<p>of the insured, except as provided under Broad Form Products and Completed Operations extension period</p> <ul style="list-style-type: none"> • Operation of licensed motor vehicles, other than attached machinery while used for its purpose, or at the Project Site • Physical damage to the Project, except during Broad Form Products and Completed Operations extension period • Cyber risk • Mould, fungi and fungal derivatives • Professional liability of engineers, architects, and other professional consultants • Nuclear or radioactive contamination, except release radioactive isotopes intended for scientific, medical, industrial or commercial use 				
<i>Comments</i>				
<ul style="list-style-type: none"> • Named Insured includes Project Co and its Affiliates, HMQ, OIPC, MAG, ORC, The City of Thunder Bay, the Lenders, Project Co parties involved in the Works, including all other contractors, subcontractors, sub-subcontractors, suppliers while working on Site or the Facility, tradesmen while working on Site or the Facility; engineers, architects, consultants and sub-consultants (other than for professional liability); others as Additional Insureds, as may be required from time to time, arising from all operations and activities pertaining to the Works and the control and use of the Site and Facility. • Directors, officers, shareholders, employees of the insured parties involved in the Works covered as Additional Insureds • Insurance primary without right of contribution of any other insurance carried by any Named Insured • Aggregate limits will be permitted for Products and Completed Operations, Prairie and Forest Fire Fighting Expenses, Sudden and Accidental and Hostile Fire Pollution Liability and Employee Benefits Administrative Errors & Omissions Liability; no policy general aggregate will be permitted • Professional service activities integral to the project, but not covering engineers, architects or other professional consultants, i.e., incidental professional liability risk of a Named Insured and their employed professionals is to be covered, but not the professional liability of independent fee-for-service professional consultants, architects or engineers • Waiver of Subrogation or insurers' rights of recovery, against all Named and/or Additional Insureds, including Project Co, HMQ, OIPC, ORC, MAG, the Construction Contractor, subcontractors; sub-subcontractors; professional consultants, engineers and architects (other than for their professional liability); Lenders, Lenders' Agent, as well as officers, directors, employees, servants and agents of the foregoing • Non-Vitiation 				
Underwriters	Principal underwriters in compliance with Clause 16 of this Schedule 25.			

Thunder Bay Consolidated Courthouse

Works Phase Insurance – Part 1 Thunder Bay Project

From First Access to Site until Substantial Completion Date (Insurance for Works Phase)

Insurances to be provided, or caused to be provided, by Project Co and arranged through the IOCIP program

Type	Amount	Maximum Self-Insured Retention	Principal Cover	Estimated Premium
Project Specific Professional Liability	\$[REDACTED] minimum per claim / \$[REDACTED] in the aggregate (inclusive of defense and related costs and supplementary payments).	\$[REDACTED] per claim	Project Specific Professional Liability Insurance in connection with the design and construction of the Project from beginning of first design, through the entire construction period, to Substantial Completion plus coverage for an extended reporting period of not less than 36 months. This coverage shall be primary with respect to the Facility without right of contribution of any insurance carried by HMQ, OIPC, MAG, ORC or the Lenders.	
	Principal Extensions: <ul style="list-style-type: none"> • Primary insurance extension • Automatic addition of firms (120 day notice provision) • Present, former partner, executive officer, director or shareholder of Named Insureds while acting within their scope of duties for the Named Insured • Any individuals or personal corporations retained by the Named Insured under a personal services contract • Claim defined as a written or oral demand for money or a written or oral allegation in breach in the rendering or failure to render professional services received by the Insured or Named Insured and resulting from a single error, omission or negligent act • Lawyer fees and associated expenses incurred in the investigation, defence, settlement, arbitration or litigation of claims • Duty to defend, even if the allegations are groundless, false or fraudulent 			

Thunder Bay Consolidated Courthouse

Type	Amount	Maximum Self-Insured Retention	Principal Cover	Estimated Premium
	<ul style="list-style-type: none"> • Worldwide Territory, subject to suits brought in Canada <p>Permitted Exclusions:</p> <ul style="list-style-type: none"> • Express warranties or guarantees • Estimates on profit, return • Faulty workmanship, construction or work which is alleged or in fact not constructed in accordance with the design of the Project or the construction documents • Design or manufacture of any good or products sold or supplied by the Named Insured • Terrorism • Nuclear Liability • Judgments and awards deemed uninsurable by law • Liability assumed under design contract, unless such liability would have attached to the Named Insured by law in the absence of such agreement • Punitive or exemplary damages, fines, penalties or interest or liquidated punitive or exemplary damages or fees • Refusal to employ, termination of employment, humiliation or discrimination on any basis or other employment related practices or policies 			

Thunder Bay Consolidated Courthouse

Type	Amount	Maximum Self-Insured Retention	Principal Cover	Estimated Premium
<i>Comments</i>				
Underwriters			<ul style="list-style-type: none"> Principal underwriters in compliance with Clause 16 of this Schedule 25. 	

Thunder Bay Consolidated Courthouse

Works Phase Insurance – Part 1 Thunder Bay Project

From First Access to Site until Substantial Completion Date (Insurance for Works Phase)

Insurances to be provided, or caused to be provided, by Project Co and arranged through the IOCIP program

Type	Amount	Maximum Deductibles	Principal Cover	Estimated Premium
<p>Project Specific Pollution Liability (combined Contractors' Pollution Liability and Pollution Legal Liability):</p> <ul style="list-style-type: none"> • Contractors Pollution Liability (Claims Made) • Commercial Pollution Legal Liability (Claims Made) <p>Combined Limit subject to Commercial Pollution Legal Liability with a minimum [\$REDACTED] sub-limit</p>	<p>[\$REDACTED] per claim and in the aggregate for all claims, inclusive of defense and all costs and expenses</p> <p>Principal Extensions:</p> <ul style="list-style-type: none"> • Hazardous Substances occurring at or emanating from the Facility or Site during the Policy Period • Microbial Matter (including Fungus/Mould) • Underground / above ground storage tanks • First Party Restoration and Clean-up Costs • Disposal Site Extension, including Transportation (reporting required) • Duty to Defend • Canada and US Territory • Contractual Liability • Emergency Response Costs <p>Permitted Exclusions:</p> <ul style="list-style-type: none"> • Terrorism • War • Intentional Non-compliance • Prior Knowledge • WSIB • Employers' Liability • Professional Liability • Nuclear Liability • Property Damage to Motor 	<p>[\$REDACTED] per claim inclusive of defense and all costs and expenses</p>	<p>Pollution Liability insurance covering third party bodily injury, property damage consequential loss or damage, including clean-up and restoration costs, both at the Site and off-site, as required.</p> <p>Extended Reporting Period: Minimum of 36 months after Substantial Completion Date.</p> <p>This coverage shall be primary with respect to the Facility without right of contribution of any insurance carried by HMQ, OIPC, ORC, MAG or the Lenders.</p>	

Thunder Bay Consolidated Courthouse

Type	Amount	Maximum Deductibles	Principal Cover	Estimated Premium
Vehicles during Transportation				
<i>Comments</i>	<ul style="list-style-type: none"> Named Insured will include Project Co, its Affiliates, Project Co parties and all other parties engaged in the Works, including the Construction Contractor, subcontractors, sub-subcontractors, consultants, and sub-consultants HMQ, OIPC, MAG, ORC, The City of Thunder Bay and the Lenders will be identified as Additional Insureds, or insured clients of Project Co and its Affiliates The directors, officers, shareholders, and employees of the foregoing shall be Additional Insureds 			
Underwriters	Principal underwriters in compliance with Clause 16 of this Schedule 25.			

Thunder Bay Consolidated Courthouse

Works Phase Insurance – Part 1 Thunder Bay Project

From First Access to Site until Substantial Completion Date (Insurance for Works Phase)

Insurances to be provided, or caused to be provided, by Project Co

Type	Amount	Maximum Deductibles	Principal Cover	Estimated Premium
<p>Automobile Liability</p>	<p>[\$REDACTED] (Minimum) for Project Co and Project Co's Construction Contractor vehicles</p> <p>[\$REDACTED] (Minimum) for vehicles of any other contractor, subcontractors, sub-subcontractors, consultants, and sub-consultants, and workmen, tradesmen, or other persons working on or at the Site or Facility</p>		<p>Standard Ontario Owners Form For all vehicles operated by Project Co, the Construction Contractor, all subcontractors, sub-subcontractors, consultants, and sub-consultants, operated in connection with the Project.</p> <p>Business Automobile Liability insurance covering third party property damage and bodily injury liability (including accident benefits) arising out of any licensed vehicle.</p> <p>Policies shall be endorsed to preclude cancellation, except upon 60 days prior written notice provided to HMQ, the Lenders, MAG and OIPC.</p>	
<p>Commercial General Liability and Non-Owned Automobile Liability</p>	<p>[\$REDACTED] each occurrence, and in the annual aggregate with respect to Broad Form Products and Completed Operations for Project Co and Project Co's Construction Contractor</p>		<p>Commercial General Liability insurance covering all operations on an occurrence basis against claims for Bodily Injury (including Death), Broad Form Property Damage (including Loss of Use), and including Broad Form Products and Completed Operations Liability.</p>	
<p>For Project Co, the Construction Contractor, all subcontractors, sub-subcontractors, consultants and sub-consultants, including Direct</p>	<p>[\$REDACTED] each occurrence, and in the annual aggregate with respect to Broad Form Completed Operations for any other contractor, subcontractors, sub-subcontractors, consultants, and sub-consultants, and workmen, tradesmen, or other persons involved in the Works</p>		<p>This Commercial General Liability Insurance will cover off-site activities connected to the project and Products and Completed Operations Liability beyond the "Wrap-Up" Commercial General Liability Insurance policy's Products and Completed Operations extension period.</p>	

Thunder Bay Consolidated Courthouse

Type	Amount	Maximum Deductibles	Principal Cover	Estimated Premium
and Contingent Employers Liability, Products and Completed Operations Liability, and Owner's and Contractor's Protective extensions	<p>In both instances, limits of liability may be structured as any combination of primary plus supplementary layers and Umbrella and/or Excess, or primary plus Umbrella and/or Excess</p> <p>Sub-limits (Project Co and Project Co's Construction Contractor):</p> <ul style="list-style-type: none"> • Full policy limits with respect to Non-Owned Automobile Liability • \$(REDACTED) Prairie or Forest Fire Fighting Expenses <p>Principal Extensions (required to be provided by the Project Co. and its Construction Contractor; shall be endeavoured to be provided by any other contractor, subcontractors, sub-subcontractors, consultants, and sub-consultants, and workmen, tradesmen, or other persons involved in the Works):</p> <ul style="list-style-type: none"> • Owner's and Contractor's Protective • Blanket Contractual (written) • Direct and Contingent Employers Liability • Personal Injury (nil participation) • Cross Liability and Severability of Interest with respect to each insured party • Blasting/Demolition/Excavating/Under-Pinning/Pile Driving/Shoring/Caisson 		<p>This insurance shall be maintained in effect, during the Works phase until twelve (12) months following the earlier of the termination of the insured's person's involvement in the Works and the date of issuance of the Substantial Completion Certificate for the Works.</p> <p>Policies shall be endorsed to preclude cancellation, except upon 90 days prior written notice provided to HMQ, the Lenders and OIPC.</p>	

Thunder Bay Consolidated Courthouse

Type	Amount	Maximum Deductibles	Principal Cover	Estimated Premium
	<p>Work/Work below ground surface/tunneling/grading, and similar operations associated with the Works as applicable</p> <ul style="list-style-type: none"> • Elevator and Hoist Collision Liability • Non-Owned Automobile Liability • Prairie or Forest Fire Fighting Expenses – subject to sub-limit • Permission for Unlicensed Vehicles' (partial road use) • Unlicensed equipment • Loss of Use Without Property Damage • Loading and Unloading of Automobiles • Broad Form Property Damage • Broad Form Completed Operations • Intentional Injury, committed to Protect Persons or Property • Worldwide Territory, subject to suits being brought in Canada or the US <p>Permitted Exclusions:</p> <ul style="list-style-type: none"> • Injury to employees, where WSIB provides valid coverage • Property in the care, custody or control of the insured, except as provided under Broad Form Products and Completed Operations extension period • Operation of licensed motor vehicles, other than attached machinery while used for its purpose, or at the project 			

Thunder Bay Consolidated Courthouse

Type	Amount	Maximum Deductibles	Principal Cover	Estimated Premium
site	<ul style="list-style-type: none"> • Physical damage to the Project, except during Broad Form Products and Completed Operations extension period • Cyber risk • Mould, fungi and fungal derivatives • Professional liability of engineers, architects, and other professional consultants • Nuclear or radioactive contamination, except release of radioactive isotopes intended for scientific, medical, industrial or commercial use 			
<i>Comments</i>	<ul style="list-style-type: none"> • HMQ, OIPC, MAG, ORC and the Lenders will be identified as Additional Insureds, or insured clients of Project Co and its Affiliates 			

Thunder Bay Consolidated Courthouse

Type	Amount	Maximum Deductibles	Principal Cover	Estimated Premium
Aircraft and Watercraft Liability (If any exposure)	Minimum \$[REDACTED] inclusive, including \$[REDACTED] passenger hazard – Owned Aircraft Minimum \$[REDACTED] inclusive – Non-Owned Aircraft Minimum \$[REDACTED] inclusive Owned or Non-Owned Watercraft	To be determined	Policies shall be endorsed to preclude cancellation, except upon 90 days prior written notice provided to HMQ, the Lenders and OIPC.	
<hr/>				
<i>Comments</i>	<ul style="list-style-type: none"> • HMQ, OIPC, MAG, ORC and the Lenders will be identified as additional insureds, or insured clients of Project Co and its Affiliates 			
“All Risks” Ocean Marine Cargo (if any exposure)	[REDACTED]% Replacement Cost Valuation basis	\$[REDACTED]	Property of Every description destined for incorporation into the Facility, during marine transit, on a full replacement value basis, with no co-insurance provision. This coverage shall be primary with respect to the Facility without right of contribution of any insurance carried by HMQ, OIPC, ORC, MAG or the Lenders.	
<hr/>				
<i>Comments</i>	<ul style="list-style-type: none"> • Named Insured includes Project Co, Lenders, Lender’s Agent, the Construction Contractor, subcontractors, sub-subcontractors, consultants, and sub-consultants. OIPC, MAG, ORC and HMQ, as their respective interests may appear. 			

Thunder Bay Consolidated Courthouse

Type	Amount	Maximum Deductibles	Principal Cover	Estimated Premium
<p>“All Risks” Contractors’ Equipment</p> <p>To cover Project Co, the Construction Contractors, subcontractors, sub-subcontractors consultants and sub-consultants</p>	<p>If site equipment is three years old or less the sum insured shall be equal to [REDACTED]% of the replacement value of all contractors equipment used at the project. If site equipment is more than three years old, actual cash value basis of loss settlement is acceptable.</p>		<p>All Risks coverage on all owned, rented, leased or borrowed contractors’ equipment used at the project site.</p>	
<p><i>Comments</i> Waiver of Subrogation rights against Project Co, HMQ, OIPC, ORC, MAG, the Construction Contractor, subcontractors, sub-subcontractors, consultants, sub-consultants, Lenders, Lenders’ Agent, as well as officers, directors, shareholders and employees of the foregoing</p>				

Type	Amount	Maximum Deductibles	Principal Cover	Estimated Premium
<p>Comprehensive Crime</p>	<p>\$(REDACTED) per loss with respect to Employee Dishonesty</p>		<p>Comprehensive Crime insurance, including Employee Dishonesty insurance against the fraudulent/dishonest acts of employees of Project Co and Project Co Parties. Broad Form Money and Securities, Money Orders and Counterfeit Paper, Depositors’ Forgery, Computer Fraud and Funds Transfer Fraud, Audit Expenses and Credit Card Forgery.</p> <p>Custodial endorsement extending protection to third parties.</p> <p>Insurance primary without right of contribution of any other insurance carried by HMQ, OIPC, MAG, ORC or the Lenders.</p>	
<p>Underwriters (All non-IOCIP)</p>	<p>Principal underwriters in compliance with Clause 16 of this Schedule 25.</p>			

Thunder Bay Consolidated Courthouse

**Works Phase
insurances that
are to be
provided or
caused to be
provided by
Project Co)**

Thunder Bay Consolidated Courthouse

Type	Amount	Maximum Deductibles	Principal Cover	Estimated Premium
WSIB	In accordance with Ontario Act's established benefits and schedules	Not Applicable	<p>(i) Project Co and its Affiliates shall obtain and maintain at Project Co's expense, WSIB Insurance, in accordance with the Province of Ontario requirements.</p> <p>(ii) Project Co shall ensure that satisfactory evidence of WSIB Insurance is provided by all Project Co Parties, including all other consultants, sub consultants, contractors, subcontractors, suppliers and tradesmen working at the project site.</p> <p>Prior to commencement of the work, each of the foregoing shall provide satisfactory written confirmation of compliance, from the appropriate authority, including confirmation that all required assessments have been paid to date.</p> <p>Upon Substantial Completion of the Facility, Project Co shall be provided with satisfactory written confirmation that all required assessments have been paid to date.</p> <p>On request, within 30 days of such request, Project Co shall deliver to HMQ evidence of the WSIB coverage maintained by any person involved in the Works, or confirmation of that person's exemption from WSIB coverage.</p>	

Thunder Bay Consolidated Courthouse

Services Phase Insurance – Part 2 Thunder Bay Project

Insurance to be provided, or caused to be provided, by Project Co from Substantial Completion Date until Termination Date (Insurance for Services Phase)

Type	Amount	Maximum Deductible	Principal Cover	Estimated Premium
<p>“All Risk” Property</p>	<p>Full Replacement Cost of all property associated with the Facility, while on the Site or while in transit, including material and supplies destined for incorporation into the Facility or intended to be used in the performance of Project Co Services and including all Category 1 FF&E.</p> <p>Business Interruption (Gross Revenue or Gross Profits Form), – [REDACTED] months period of indemnity – including interdependency and contingent coverage re losses at key supplier premises, property in transit or in storage off-site</p> <p>Extra and Expediting Expenses (minimum \$[REDACTED] sub-limit)</p> <p>If commercially available, such business interruption insurance should be extended to include infectious disease as a peril that triggers the Business Interruption coverage</p> <p>Principal Extensions:</p> <ul style="list-style-type: none"> • Replacement Cost Valuation (Property) • Most Recent Technology Replacement Cost Valuation (equipment or machinery) • Flood (to policy limit with 	<p>[REDACTED]% of loss value / \$[REDACTED] minimum Earthquake</p> <p>\$[REDACTED] Flood</p> <p>\$[REDACTED] All other losses</p> <p>30 days waiting period applicable to time element coverages</p>	<p>All Risks Property insurance covering all property to be insured with a sum insured equivalent to the full replacement cost value of the property insured, and including necessary Business Interruption and Expediting Expenses.</p> <p>Coverage shall be maintained continuously from and after Substantial Completion and at all times thereafter until Termination Date.</p> <p>Such insurance will include Inland Transportation, By-Laws and Off Premises coverage.</p> <p>This coverage shall be primary with respect to the Facility and Project Co Services without right of contribution of any insurance carried by HMQ, OIPC, MAG, ORC or the Lenders.</p>	

Thunder Bay Consolidated Courthouse

Type	Amount	Maximum Deductible	Principal Cover	Estimated Premium
	<ul style="list-style-type: none"> annual aggregate) • Natural or man-made earth movement, including earthquake, landslide or subsidence (to policy limit with annual aggregate) • Electronic Data Processing equipment and media, including data restoration and re-creation costs • Debris Removal (minimum \$[REDACTED] sub-limit) • Transit (minimum \$[REDACTED] sub-limit) • Unnamed locations (minimum \$[REDACTED] sub-limit) • Professional Fees (minimum \$ [REDACTED] sub-limit) • Fire Fighting Expenses (minimum \$[REDACTED] sub-limit) • Valuable Papers (minimum \$[REDACTED] sub-limit) • Accounts Receivable (minimum \$[REDACTED] sub-limit) • Contamination Clean-up or Removal (minimum \$[REDACTED] sub-limit) • Civil Authority Access Interruption (minimum 8 weeks) • Prevention of Ingress/Egress (minimum 8 weeks) • Automatic Coverage for Newly Acquired Locations (90 day reporting period acceptable) • By-Laws including demolition and increased replacement / repair costs • Off premises services interruption • Margin of profit extension for contractors • Radioactive contamination 			

Thunder Bay Consolidated Courthouse

Type	Amount	Maximum Deductible	Principal Cover	Estimated Premium
	<p>caused by sudden and accidental release of radioactive isotopes resulting from an accident to x-ray machines</p> <ul style="list-style-type: none"> Joint Loss Agreement (if separate “All Risk” Property and Boiler and Machinery policies are arranged) <p>Permitted Exclusions:</p> <ul style="list-style-type: none"> Cyber risk Mould, fungi and fungal derivatives Faulty workmanship, materials construction, design or latent defects but resultant damage to be insured War risk Terrorism Nuclear or radioactive contamination, except regarding radioactive isotopes intended for scientific, medical, industrial or commercial use 			
<i>Comments</i>	<ul style="list-style-type: none"> Named Insured will include Project Co, HMQ, OIPC, MAG, ORC and the Lenders - Lenders will be covered as Loss Payee and Mortgagee All loss proceeds payable to the Insurance Trustee in accordance with the Insurance Trust Agreement No provision allowing a coinsurance penalty Waiver of Subrogation against all Insureds, including but not limited to Project Co, the Lenders, Lenders’ Agent, as well as officers, directors and employees, servants, and agents of the foregoing 			
Underwriters	Principal underwriters in compliance with Clause 16 of this Schedule 25.			

Thunder Bay Consolidated Courthouse

Services Phase Insurance – Part 2 Thunder Bay Project

Insurance to be provided, or caused to be provided, by Project Co from Substantial Completion Date until Termination Date (Insurance for Services Phase)

Type	Amount	Maximum Deductible	Principal Cover	Estimated Premium
<p>Boiler & Machinery</p>	<p>Limit of \$[REDACTED] each Accident to an Insured Object</p> <p>\$[REDACTED] Business Interruption Insurance included, subject to a 16 month period of indemnity</p> <p>If a covered accident to insured objects(s) causes an interruption to HMQ FM Services, the courthouse or Courthouse Activities, the Business Interruption loss will include the costs of carrying the Project financing, during the affected period</p> <p>Sub-limits (\$[REDACTED] each):</p> <ul style="list-style-type: none"> • Ammonia Contamination • Automatic Coverage • Bylaws • Errors and Omissions • Expediting Expenses • Extra Expense • Hazardous Substances • Professional Fees • Water Damage 	<p>\$[REDACTED] per claim, Direct Damage</p> <p>Business Interruption – Maximum 30 day Waiting Period</p>	<p>From the date of Substantial Performance, or activation, whichever shall first occur, Boiler & Machinery insurance on a Comprehensive Policy Form basis including HVAC on a full replacement cost basis, including all appropriate endorsements and extensions as well as necessary business interruption and Expediting and Extra Expense coverage.</p> <p>Coverage shall be maintained continuously from and after Substantial Completion and at all times thereafter until Termination Date.</p> <p>Boiler and Machinery Insurance may be arranged on a combined Property/Boiler and Machinery basis, subject to the Boiler and Machinery section of such a policy being arranged on a Comprehensive Form basis.</p> <p>This coverage shall be primary with respect to the Facility and Project Co Services without right of contribution of any insurance carried by HMQ, OIPC, ORC, MAG or the Lenders.</p>	
<p><i>Comments</i></p>	<ul style="list-style-type: none"> • Named Insured will include Project Co, HMQ, MAG, ORC, OIPC and the Lenders - Lenders will be covered as Loss Payee and Mortgagee • All loss proceeds payable to the Insurance Trustee in accordance with the Insurance Trust Agreement • As nearly as possible, coverage will be structured to dovetail with the Property Insurance 			
<p>Underwriters</p>	<p>Principal underwriters in compliance with Clause 16 of this Schedule 25.</p>			

Thunder Bay Consolidated Courthouse

Services Phase Insurance – Part 2 Thunder Bay Project

Insurance to be provided, or caused to be provided, by Project Co from Substantial Completion Date until Termination Date (Insurance for Services Phase)

Type	Amount	Maximum Deductibles	Principal Cover	Estimated Annual Premium
Commercial General Liability and Non-Owned Automobile Liability	\$[REDACTED] each accident or occurrence and in the aggregate with respect to Products and Completed Operations Sub-limits: <ul style="list-style-type: none"> • \$[REDACTED] Non-Owned Automobile Liability, unless coverage provided under automobile liability insurance • \$[REDACTED] Sudden and Accidental and Hostile Fire Pollution • \$[REDACTED] "All Risks" Tenants' Legal Liability, if any exposure • \$[REDACTED] Prairie or Forest Fire Fighting Expense • \$[REDACTED] Employee Benefits Administrative Errors and Omission Liability • \$[REDACTED] Legal Liability for Damages To Non-owned Automobiles (SEF 94) , unless coverage provided under automobile liability insurance • \$[REDACTED]/\$ [REDACTED] Medical Payments Principal Extensions: <ul style="list-style-type: none"> • Owner's and Contractor's Protective • Blanket Contractual (written and oral) • Direct and Contingent Employers Liability • Employee Benefits Administrative Errors and Omissions • Personal Injury (nil participation) • Cross Liability and Severability of 	\$[REDACTED] per occurrence	Commercial General Liability insurance covering all operations on an occurrence basis against claims for personal injury (including bodily injury and death), Broad Form Property Damage (including Loss of Use), and including Broad Form Products and Completed Operation Liability insurance. Coverage shall be maintained continuously from and after Substantial Completion and at all times thereafter until Termination Date. Pollution Liability – Sudden and Accidental and Hostile Fire Pollution coverage to be not less than IBC 2313 form (120 hours detection/120 hours notice coverage structure). To include Hostile Fire extension. This coverage shall be primary with respect to the Facility and Project Co Services without right of contribution of any insurance carried by HMQ, OIPC, MAG, ORC or the Lenders.	

Thunder Bay Consolidated Courthouse

Type	Amount	Maximum Deductibles	Principal Cover	Estimated Annual Premium
	<p>Interest with respect to each insured party</p> <ul style="list-style-type: none"> • Blasting/demolition/excavating/underpinning/pile driving/shoring/caisson work/work below ground surface/tunneling/grading, and similar operations as applicable • Elevator and Hoist Collision Liability • Liberalized Notice of Claim Requirement, i.e., requirement to report will commence when knowledge is held by a designated project person(s) – to be identified by Project Co • Non-owned Automobile. • Tenants' Legal Liability (All Risks) – subject to sub-limit • Medical Expenses – subject to sub limit • Prairie or Forest Fire Fighting Expenses – subject to sub-limit • Sudden and Accidental Pollution – subject to sub-limit • Permission for unlicensed vehicles' partial road use • Unlicensed equipment • Loss of Use Without Property Damage • Loading and Unloading of Automobiles • Broad Form Property Damage • Broad Form Completed Operations • Intentional Injury, committed to Protect Persons or Property • Voluntary Compensation • Worldwide Territory, subject to suits being brought in Canada or the US <p>Permitted Exclusions:</p> <ul style="list-style-type: none"> • Injury to employees, where WSIB provides valid coverage • Property in the care, custody or control 			

Thunder Bay Consolidated Courthouse

Type	Amount	Maximum Deductibles	Principal Cover	Estimated Annual Premium
	<p>of the insured, except as provided under Broad Form Products and Completed Operations</p> <ul style="list-style-type: none"> • Operation of licensed motor vehicles, other than attached machinery while used for its purpose, or at the project site • Cyber risk • Mould, fungi and fungal derivatives • Professional liability of engineers, architects, and other professional consultants • Asbestos • Nuclear or radioactive contamination, except radioactive isotopes intended for scientific, medical, industrial or commercial use 			
<i>Comments</i>				
	<ul style="list-style-type: none"> • Named Insured includes Project Co and its Affiliates, HMQ, MAG, OIPC, ORC, the Lenders, Project Co parties involved in the Project Co Services, including all other contractors, subcontractors, sub-subcontractors, suppliers while working on Site, tradesmen while working on Site; engineers, architects, consultants, sub consultants, (other than for professional liability); and others as additional insureds, as may be required from time to time, arising from all operations and activities pertaining to the Project Co Services and the control and use of the Site • Directors, officers, shareholders, employees of the insured parties involved in the Project Co Services are covered as Additional Insureds • Insurance primary without right of contribution of any other insurance carried by any Named Insured • Aggregate limits will be permitted for Products and Completed Operations, Prairie and Forest Fire Fighting Expenses, Sudden and Accidental and Hostile Fire Pollution Liability and Employee Benefits Administrative Errors & Omissions Liability; no policy general aggregate will be permitted • Professional service activities integral to the Project Co Services, but not covering engineers, architects or other professional consultants, i.e., incidental professional liability risk of a Named Insured and their employed professionals is to be covered, but not the professional liability of independent fee-for-service professional consultants, architects or engineers • Waiver of Subrogation or insurers' rights of recovery, against all Named and/or Additional Insureds, including Project Co, HMQ, OIPC, MAG, ORC, contractors, subcontractors; sub-subcontractors; professional consultants, engineers and architects (other than for their professional liability); Lenders, Lenders' Agent, as well as officers, directors, employees, servants and agents of the foregoing 			
Underwriters	Principal underwriters in compliance with Clause 16 of this Schedule 25.			

Thunder Bay Consolidated Courthouse

Services Phase Insurance – Part 2 Thunder Bay Project

Insurance to be provided, or caused to be provided, by Project Co from Substantial Completion Date until Termination Date (Insurance for Services Phase)

Type	Amount	Maximum Deductibles	Principal Cover	Estimated Annual Premium
Environmental Impairment (Pollution) Liability	<p>Minimum \$[REDACTED] per claim and in the aggregate for all claims, inclusive of defense and all costs and expenses</p> <p>Principal Extensions:</p> <ul style="list-style-type: none"> • Hazardous Substances occurring at or emanating from the Facility or Site during the Policy Period • Microbial Matter (including Fungus/Mould) • Biological Agents • Underground / above ground storage tanks • First Party Restoration and Clean-up • Duty to Defend • Contractual Liability <p>Permitted Exclusions:</p> <ul style="list-style-type: none"> • Terrorism • Intentional Non-Compliance • WSIB • War • Employers Liability • Nuclear Liability • Professional Liability 	\$[REDACTED] per claim inclusive of defense and all costs and expenses	<p>Pollution Liability insurance covering third party bodily injury and property damage liability, consequential loss or damage, including necessary on-site and off-site clean-up costs, as required. Coverage is extended to include underground and above ground storage tanks.</p> <p>Coverage shall be maintained continuously from and after Substantial Completion and at all times thereafter until Termination Date.</p> <p>This insurance shall include a twelve (12) month extended discovery period and reporting period provision in the event of termination of the Policy or in the event termination of the Project Agreement for any reason, including its expiration.</p> <p>This coverage shall be primary with respect to the Facility and Project Co Services without right of contribution of any insurance carried by HMQ, OIPC, MAG, ORC or the Lenders.</p>	
<i>Comments</i>	<ul style="list-style-type: none"> • It is permissible for Project Co to extend the construction pollution policy to include pollution events occurring during the Services phase, on an annual basis throughout the term (if available). 			
Underwriters	Principal underwriters in compliance with Clause 16 of this Schedule 25.			

Thunder Bay Consolidated Courthouse

Services Phase Insurance – Part 2 Thunder Bay Project

Services Phase Insurance to be provided, or caused to be provided, by Project Co. from Substantial Completion Date until Termination Date (Insurance for Services Phase)

Type	Amount	Maximum Deductibles	Principal Cover	Estimated Annual Premium
Automobile Liability	<p>[\$REDACTED] (Minimum) for Project Co vehicles</p> <p>[\$REDACTED] (Minimum) for vehicles of any other contractor, subcontractors, sub-subcontractors, consultants, and sub-consultants, and workmen, tradesmen, or other persons working on or at the Site or Facility</p>		<p>Standard Ontario Owners Form For all vehicles operated by Project Co, Contractor, all subcontractors, sub-subcontractors, consultants, and sub-consultants, operated in connection with the Project.</p> <p>Coverage shall be maintained continuously from and after Substantial Completion and at all times thereafter until Termination Date.</p> <p>Business Automobile Liability insurance covering third party property damage and bodily injury liability (including accident benefits) arising out of any licensed vehicle.</p> <p>Policies shall be endorsed to preclude cancellation, except upon 60 days prior written notice provided to HMQ, the Lenders, MAG, OIPC and ORC.</p>	
<i>Comments</i>				
Underwriters	Principal underwriters in compliance with Clause 16 of this Schedule 25.			

Thunder Bay Consolidated Courthouse

Services Phase Insurance – Part 2 Thunder Bay Project

Services Phase Insurance to be provided, or caused to be provided, by Project Co. from Substantial Completion Date until Termination Date (Insurance for Services Phase)

Type	Amount	Maximum Deductibles	Principal Cover	Estimated Annual Premium
Comprehensive Crime	\${REDACTED] per extension		<p>Comprehensive Crime insurance including Employee Dishonesty insurance against the fraudulent/dishonest acts of employees of Project Co and its Affiliates. Broad Form Money and Securities, Money Orders and Counterfeit Paper, Depositors' Forgery, Computer Fraud and Funds Transfer Fraud, Audit Expenses and Credit Card Forgery.</p> <p>Custodial endorsement extending protection to third parties.</p> <p>Coverage shall be maintained continuously, from and after the Substantial Completion Date and at all times thereafter until the Termination Date.</p> <p>This coverage shall be primary with respect to the Facility and Project Co Services without right of contribution of any insurance carried by HMQ, OIPC, MAG, ORC or the Lenders.</p>	
<i>Comments</i>				
Underwriters	Principal underwriters in compliance with Clause 16 of this Schedule 25.			

Thunder Bay Consolidated Courthouse

Type	Amount	Maximum Deductibles	Principal Cover	Estimated Annual Premium
WSIB	In accordance with Ontario Act's established benefits and schedules	Not Applicable	<p>(i) Project Co and its Affiliates shall obtain and maintain at Project Co's expense, WSIB Insurance, in accordance with the Province of Ontario requirements.</p> <p>(ii) Project Co shall ensure that satisfactory evidence of WSIB Insurance is provided by all Project Co Parties, including all other consultants, sub consultants, contractors, subcontractors, suppliers and tradesmen working at the Site or Facility.</p> <p>Prior to commencement of Project Co Services, each of the foregoing shall provide satisfactory written confirmation of compliance, from the appropriate authority, including confirmation that all required assessments have been paid to date.</p> <p>Upon completion of the Project Co Services, Project Co shall be provided with satisfactory written confirmation that all required assessments have been paid to date.</p> <p>On request, within 30 days of such request, Project Co shall deliver to HMQ evidence of the WSIB coverage maintained by any person involved in the Works, or confirmation of that person's exemption from WSIB coverage.</p>	

SCHEDULE 26

RECORD PROVISIONS

1. General Requirements

- 1.1 Project Co shall prepare, retain and maintain, at its own expense, all the records (including superseded records) referred to in Section 2.1 of this Schedule 26, as follows:
- (a) in accordance with this Section 1 of this Schedule 26;
 - (b) in accordance with the Output Specifications;
 - (c) in accordance with the requirements of Good Industry Practice;
 - (d) having due regard to the guidelines and policies of the Office of the Information and Privacy Commissioner of Ontario;
 - (e) in accordance with the most stringent of Project Co's, the Construction Contractor's and the Service Provider's normal business practices;
 - (f) in accordance with Canadian GAAP or the International Financial Reporting Standards recommended by the Canadian Accounting Standards Board, consistently applied, as applicable;
 - (g) in chronological order;
 - (h) in sufficient detail, in appropriate categories and generally in such a manner as to enable Project Co to comply with Project Co's obligations under Section 35 of this Project Agreement; and
 - (i) in a form that is capable of audit.
- 1.2 Project Co shall retain and maintain all records at the Facility or otherwise on the Site.
- 1.3 Wherever practical, original records shall be retained and maintained in a hard copy form. Project Co may retain true copies of original records where it is not practical to retain original records.
- 1.4 Any drawings (including, without limitation, the As Built Drawings) required to be made or supplied pursuant to this Project Agreement shall be of a size appropriate to show the detail to be depicted clearly without magnifying aids, shall be consistent in size and format to drawings previously submitted by Project Co to HMQ, and shall conform to the Output Specifications, Good Industry Practice and the CAD Standards. Where by prior agreement HMQ and Project Co have agreed to accept microfilm, microfiche, CD-ROM or other storage media, Project Co shall make or supply drawings and other documents in such form as has been agreed by the Parties and shall include secure back up facilities.

Thunder Bay Consolidated Courthouse

- 1.5 Records may, with the consent of HMQ, not to be unreasonably withheld or delayed, be stored in electronic form if HMQ has access thereto and will continue to have access thereto, such that HMQ will be able to read, copy, download, and search same without licence or payment.
- 1.6 Subject to Sections 1.7 and 1.8 of this Schedule 26, Project Co shall retain and maintain in safe storage, at its expense, all records referred to in Section 2.1 of this Schedule 26 for a period of at least 7 years or such longer period as required by Applicable Law.
- 1.7 Project Co shall notify HMQ if Project Co wishes to destroy any records referred to in this Schedule 26 which are more than 7 years old, or in respect of which the required period under Applicable Law for their retention has expired. The Parties agree that:
- (a) within 60 days of such notice, HMQ may elect to require Project Co to deliver such records to HMQ, in which case Project Co shall, at the expense of HMQ, deliver such records (with the exception of Sensitive Information) to HMQ in the manner and to the location as HMQ shall specify; or
 - (b) if HMQ fails to notify Project Co of its election pursuant to Section 1.7(a) of this Schedule 26 within such 60 day period, Project Co may, at its expense, destroy such records.
- 1.8 In the event of termination of this Project Agreement prior to the Expiry Date, Project Co shall deliver all records that Project Co retains and maintains pursuant to this Schedule 26 to HMQ in the manner and to the location that HMQ shall reasonably specify. HMQ shall make available to Project Co all the records Project Co delivers pursuant to this Section 1.8 of this Schedule 26 subject to prior reasonable notice. Project Co may deliver true copies of original records required by:
- (a) statute to remain with Project Co;
 - (b) Project Co in connection with its fulfilment of any outstanding obligations under this Project Agreement; or
 - (c) Project Co in connection with its fulfilment of any outstanding obligations under the Lending Agreements.
- 1.9 Where the termination of this Project Agreement arises:
- (a) as a result of a HMQ Event of Default or pursuant to Section 45.3 of this Project Agreement, then the costs of delivering the records and the costs for retaining such records in safe storage will be borne by HMQ; or
 - (b) for any other cause, then the costs of delivering the records and the costs for retaining such records in safe storage for a period of at least six years following the Termination Date (unless a longer period is required by Applicable Law), shall be borne by Project Co.

Thunder Bay Consolidated Courthouse

- 1.10 Within 30 days after the end of each Contract Year, Project Co shall deliver to HMQ a report, as reasonably requested by HMQ in connection with HMQ's financial reporting, detailing to the best of Project Co's knowledge at the time of any such report any and all liabilities, claims and demands, including contingent liabilities, claims and demands, that Project Co has or may have against HMQ or that may be owing by HMQ to Project Co. The Parties acknowledge and agree that the contents of any such report or the failure to mention any matter in any such report shall not limit either Party's rights or remedies against the other Party as contemplated by this Project Agreement.
- 1.11 Project Co shall provide to HMQ not later than 45 days after the end of the three fiscal quarters in each fiscal year, part or all of which falls in a Contract Year, a copy of Project Co's unaudited financial statements in respect of that period, and no later than 120 days after the end of each such fiscal year, a copy of Project Co's audited financial statements, in respect of that period. All financial statements delivered hereunder shall be prepared in accordance with Applicable Law and the International Financial Reporting Standards (IFRS) recommended by the Canadian Accounting Standards Board, together with copies of all related auditors' reports and, to the extent publicly available, all related directors' reports and other notices and circulars to shareholders or partners, all of which financial statements and other documents, whether or not marked or identified as confidential or proprietary but subject to the exceptions contained in Section 50 of this Project Agreement, shall be treated by HMQ as Confidential Information of Project Co.

2. Records To Be Kept

- 2.1 Without limiting any other requirement of this Project Agreement, Project Co shall prepare, retain and maintain at its own expense:
- (a) this Project Agreement, its Schedules and the Project Documents, including all amendments to such agreements;
 - (b) all records relating to the appointment and replacement of HMQ's Representative and the Project Co Representative;
 - (c) any documents, drawings (including, without limitation, the As Built Drawings) or submissions in accordance with Schedule 10 - Review Procedure;
 - (d) any documents relating to Development Approvals and other Permits, Licences and Approvals, including any refusals and appeals relating to any applications;
 - (e) all records relating to any statutory inspections of the Facility or the Site, including any roadways;
 - (f) any notices, reports, results and certificates relating to Substantial Completion and Final Completion of the Works and completion of the Project Co Commissioning;
 - (g) all operation and maintenance manuals;

Thunder Bay Consolidated Courthouse

- (h) any documents relating to events of Force Majeure, Delay Events, Compensation Events, Relief Events and Excusing Causes;
- (i) all formal notices, reports or submissions made to or received from HMQ in connection with the provision of the Project Co Services, the monitoring of performance, the availability of the Facility, and payment adjustments;
- (j) all certificates, licences, registrations or warranties related to the provision of the Project Co Services;
- (k) the invoices for Monthly Service Payments;
- (l) all documents submitted in accordance with Schedule 22 - Variation Procedure;
- (m) any documents related to decisions resulting from the Dispute Resolution Procedure;
- (n) any documents related to a Project Co Change in Ownership or Change in Control;
- (o) any documents relating to any Refinancing;
- (p) all accounts for Taxes and transactions relating to Taxes, including in relation to HST applicable to the Project, but excluding any records for:
 - (i) Project Co's liabilities or payments under the Income Tax Act (Canada), the Income Tax Act (Ontario) or any similar statute in any other jurisdiction;
 - (ii) Project Co's liabilities or payments for capital taxes based on or measured by the capital of Project Co;
 - (iii) the withholdings of any payments by Project Co; or
 - (iv) any business or activity in addition to the business or activities related to, and conducted for, the purpose of the Project;
- (q) the financial accounts of Project Co referred to in Section 1.11 of this Schedule 26 above;
- (r) such documents as HMQ may reasonably require relating to Business Opportunities in which HMQ has a right or interest;
- (s) all records required by Applicable Law (including in relation to health and safety matters) to be maintained by Project Co with respect to the Project Operations;
- (t) any documents relating to insurance and insurance claims;
- (u) the Plant Services Information Management System;
- (v) all Jointly Developed Materials; and

Thunder Bay Consolidated Courthouse

- (w) all other records, documents, information, notices or certificates expressly required to be produced or maintained by Project Co pursuant to this Project Agreement.
- 2.2 Either Party may review the documents required to be prepared, retained and maintained by Project Co pursuant to Section 2.1 of this Schedule 26.

SCHEDULE 27

DISPUTE RESOLUTION PROCEDURE

1. General

- 1.1 All disputes, controversies, or claims arising out of or relating to any provision of this Project Agreement, or the alleged wrongful exercise or failure to exercise by a Party of a discretion or power given to that Party under this Project Agreement, or the interpretation, enforceability, performance, breach, termination, or validity of this Project Agreement, including, without limitation, this Schedule 27, or any matter referred to for resolution pursuant to this Schedule 27 (collectively and individually, a “**Dispute**”) shall be resolved in accordance with the provisions of this Schedule 27.
- 1.2 The Parties agree that at all times, both during and after the Project Term, each of them will make bona fide efforts to:
- (a) resolve by amicable negotiations any and all Disputes arising between them on a without prejudice basis; and
 - (b) have all Disputes resolved at the lowest level of management before engaging the dispute resolution processes described in Sections 2 to 9 of this Schedule 27.
- 1.3 If the Parties are unable to resolve a Dispute at the lowest level of management pursuant to Section 1.2(b) of this Schedule 27, either Party may deliver to the HMQ Representative or the Project Co Representative, as applicable, a written notice of dispute (the “**Notice of Dispute**”), which Notice of Dispute shall, subject to the terms of this Schedule 27 requiring resolution of a Dispute pursuant to a specific dispute resolution process set forth in this Schedule 27, initiate the dispute resolution process described in Sections 2 to 9 of this Schedule 27, as applicable, as more particularly described in this Schedule 27. To be effective, the Notice of Dispute must expressly state that it is a notice of dispute, set out the particulars of the matter in dispute, describe the remedy or resolution sought by the Party issuing the Notice of Dispute and be signed by the HMQ Representative, if given by HMQ, or by the Project Co Representative, if given by Project Co.
- 1.4 In the event of a Dispute in respect of any Critical Item set out in Section 12 of this Schedule 27, the provisions of that Section 12 shall solely govern the resolution of such Dispute and, except as set forth in Section 12.3 of this Schedule 27, the provisions of Sections 1.2 and 2 to 9 of this Schedule 27 shall not apply.

2. Amicable Resolution by Party Representatives

- 2.1 On receipt of a Notice of Dispute, the HMQ Representative and the Project Co Representative (collectively “**Party Representatives**” and individually “**Party Representative**”) shall each promptly and diligently make all reasonable bona fide efforts to resolve the Dispute. Each Party Representative shall provide to the other, on a without prejudice basis, frank, candid and timely disclosure of relevant facts, information and

Thunder Bay Consolidated Courthouse

documents (except such documentation that is subject to legal privilege) as may be required or reasonably requested by the other to facilitate the resolution of the Dispute.

3. Amicable Resolution by Senior Officers of each Party

3.1 If, following the process referred to in Section 2 (or as otherwise agreed to in writing by the Parties pursuant to Section 13.6 of this Schedule 27) of this Schedule 27, a Dispute is not resolved by the Party Representatives within 10 Business Days after receipt by a Party of the applicable Notice of Dispute, or within such longer period of time as the Party Representatives may both expressly agree, then at any time after the expiry of such period of time either Party Representative may, by notice in writing to the other, refer the Dispute to an executive of a Party who:

- (a) is in a position of authority above that of the HMQ Representative or the Project Co Representative, as the case may be; and
- (b) subject only to approval of the board of directors or similar governing body of the Party, has full authority to resolve and settle the Dispute.

3.2 Once a Dispute is referred to them, the executive of each Party shall promptly and diligently make all reasonable bona fide efforts to resolve the Dispute. All discussions and negotiations, and all documents exchanged, between them related to the Dispute shall be on a without prejudice basis to facilitate the resolution of the Dispute.

4. Independent Certifier

4.1 This Section 4 applies to all Disputes that fall within the description of Section 4.2 of this Schedule 27 that cannot be resolved as provided in Sections 2 and 3 of this Schedule 27 or as otherwise agreed to in writing by the Parties pursuant to Section 13.6 of this Schedule 27.

4.2 All Disputes related to the Works and that:

- (a) arise prior to, or otherwise in relation to, Substantial Completion;
- (b) relate to completion of Minor Deficiencies;
- (c) relate to whether any proposed work constitutes a Variation;
- (d) relate to a review of Estimates or any other matters relating to Variations as the Independent Certifier is entitled to review and determine pursuant to Section 37 of the Project Agreement;
- (e) are referred to in this Project Agreement for determination by the Independent Certifier; or
- (f) relate to the Certification Services or any Certification Service Variations (as those terms are defined in the Independent Certifier Agreement);

Thunder Bay Consolidated Courthouse

shall initially be submitted to the Independent Certifier for independent determination by the Independent Certifier within such period as may be specified in this Project Agreement, or if no period is specified, within 10 Business Days after submission to the Independent Certifier.

- 4.3 Without limiting any obligations of the Parties under the Independent Certifier Agreement, the Parties shall cooperate with the Independent Certifier and provide such information, records and documents as may be required by the Independent Certifier to make the determination within the period referred to in Section 4.2 of this Schedule 27.
- 4.4 The Independent Certifier's decision to issue or not to issue the Substantial Completion Certificate shall be final and binding on the Parties solely in respect of determining the Payment Commencement Date, and a Dispute in relation to the Payment Commencement Date shall not be subject to resolution pursuant to this Schedule 27. Save and except as aforesaid, the Independent Certifier's determinations are not binding on the Parties, and all Disputes in relation to the Independent Certifier's decisions shall be resolved pursuant to this Schedule 27, provided however that Sections 5 and 6 of this Schedule 27 shall not apply unless otherwise agreed by the Parties on terms acceptable to the Parties.

5. Expert Determination

- 5.1 If, following the process referred to in Section 2 and 3 (or as otherwise agreed to in writing by the Parties pursuant to Section 13.6 of this Schedule 27) of this Schedule 27, any Dispute as to:
- (a) whether a Liquid Market exists;
 - (b) whether amendments proposed by potentially Qualifying Tenders to this Project Agreement or other Project Documents are material;
 - (c) the Adjusted Highest Qualifying Tender Price;
 - (d) the determination of the Estimated Fair Value in accordance with Schedule 23 – Compensation on Termination of this Project Agreement; or
 - (e) whether Project Co has achieved all necessary prerequisites, credits and points under the LEED Rating System in accordance with the specific requirements under this Project Agreement to achieve LEED Silver Certification;

has not been resolved within 10 Business Days after the date the Dispute was referred to the executives of the Parties for resolution by them, or within such longer period of time as the executives may expressly agree in writing in respect of a specific Dispute to allow them to continue their efforts to resolve the Dispute, then either Party may at any time thereafter, by written notice signed by their Party Representative and delivered to the other Party Representative, require that the Dispute be resolved on an expedited basis by a qualified and experienced expert (the “**Expert**”).

Thunder Bay Consolidated Courthouse

- 5.2 The Expert shall be appointed as follows:
- (a) if the Parties agree on the Expert, the Parties shall jointly appoint the Expert as soon as possible and, in any event, within 5 Business Days after delivery of the notice requiring that the Dispute be resolved by an Expert;
 - (b) if the Parties fail to agree or jointly appoint the Expert within such 5 Business Day period, either Party may apply to the Ontario Superior Court of Justice for appointment of the Expert, in which case the court shall appoint the Expert at the earliest opportunity from the list of potential Experts submitted by the Parties or, if either or both Parties fail to submit their list of potential Experts within 7 Business Days, the court may appoint such person as the Expert who meets the requirements set out in this Schedule 27 for qualifications and experience of the Expert.
- 5.3 No one shall be nominated or appointed to act as an Expert who is or was in any way interested, financially or otherwise, in the conduct of the Project Operations or in the business affairs of HMQ, Project Co, or any consultant, subconsultant or subcontractor of any of them.
- 5.4 Subject to the matters the Expert is authorized to determine pursuant to Section 5.1 of this Schedule 27, the Expert will be appointed on a Dispute by Dispute basis, with each Expert having the qualifications and experience relevant to the issues in the particular Dispute for which the Expert is appointed.
- 5.5 The Expert shall determine the appropriate process for timely and cost effective resolution of the Dispute and, without limiting the generality of the foregoing, the Expert has discretion to, among other things:
- (a) solicit submissions and documents from both Parties, and impose deadlines for the receipt of such submissions;
 - (b) require some or all of the evidence to be provided by affidavit;
 - (c) direct either or both Parties to prepare and provide the Expert with such documents, test results or other things as the Expert may require to assist the Expert in the resolution of the Dispute and rendering of a decision;
 - (d) require either Party to supply or prepare for examination by the Expert and the other Party, any document or information the Expert considers necessary;
 - (e) inspect the Project Operations, giving reasonable notice to each Party of the time when, and the place where, the Expert intends to conduct any inspections;
 - (f) convene meetings of the Parties to have the Parties discuss the issues in Dispute in the presence of the Expert; and

Thunder Bay Consolidated Courthouse

- (g) take, or require either or both Parties to take and provide to the Expert, such measurements, perform such tests, audit such processes and procedures, and take any and all such other measures and steps as the Expert considers necessary to make a final determination in the Dispute.
- 5.6 The Expert shall render a decision as soon as possible and, in any event, shall use all reasonable efforts to render a decision no later than 10 Business Days after the date of the appointment of the Expert, or such longer period of time as agreed to in writing by the Parties. The Expert shall give reasons or a summary of reasons for the Expert's decision.
- 5.7 The Expert shall keep all information about the Dispute confidential and shall not disclose such information to anyone other than the Parties.
- 5.8 Each Party shall bear its own costs of the process for resolution of the Dispute by the Expert. In addition, the costs of the Expert shall be borne equally by the Parties.
- 5.9 Subject to a right to require the Dispute to be arbitrated or litigated pursuant to Sections 7, 8 and 9 of this Schedule 27 by giving the required notices to arbitrate or litigate within the time periods specified therein, the Parties agree that the Expert's determination shall be final and binding on both Parties and not subject to appeal, adjudication, arbitration, litigation or any other dispute resolution process, and both Parties expressly waive all rights of appeal in connection with the Expert's determination. For greater certainty, the final determination by the Expert shall not be referred to an Adjudicator (as defined below) for determination under Section 6 of this Schedule 27.

6. Adjudication

- 6.1 If the Parties fail to resolve any Dispute through the process referred to in Section 2 and 3 of this Schedule 27 within 15 Business Days following referral of the Dispute to an executive in accordance with Section 3.1 (or such other period as may be agreed or expressly stipulated in respect of the relevant matter) and it is not a Dispute referred to in Sections 4.2 or 5.1 of this Schedule 27 or a Dispute referred to arbitration or litigation pursuant to Sections 4.4 or 5.9 of this Schedule 27 (except as otherwise agreed to in writing by the Parties pursuant to Section 13.6 of this Schedule 27), either Party may refer the Dispute to an adjudicator selected in accordance with Section 6.2 of this Schedule 27 (the "**Adjudicator**").
- 6.2 The Adjudicator nominated by the Party issuing the Notice of Dispute shall be agreed between the Parties or, failing agreement, shall be determined by the Ontario Superior Court of Justice (following an application thereto by the Party issuing the Notice of Dispute) pursuant to the *Arbitration Act* (Ontario) as if the adjudicator was an arbitrator under the *Arbitration Act* (Ontario) and shall:
 - (a) be independent of and at arm's length to Project Co, HMQ, MAG, the Province, any Government Entity, the Lenders and any other person having an interest in the Facility or any of the Project Documents; and

Thunder Bay Consolidated Courthouse

- (b) if the Dispute arises during the Project Term, be familiar with the Courthouse Activities, building operations and management; and
- (c) be a person who has the qualifications and experience with respect to the particular issues in Dispute.

6.3 The Adjudicator shall resolve the Dispute in accordance with the United Kingdom Construction Industry Council's *Model Adjudication Procedure* the terms of which are incorporated herein by reference, subject to the following modifications:

- (a) within 7 Business Days of appointment in relation to a particular Dispute, the Adjudicator shall require the Parties to submit in writing their respective arguments; provided that, where necessary, the onus of proving that the Facility is operating in accordance with all relevant specifications and requirements set forth in the Project Agreement is on Project Co. The Adjudicator shall, in his absolute discretion, determine the procedure of the adjudication proceedings including without limitation, whether a hearing is necessary in order to resolve the Dispute;
- (b) in any event, and subject to Section 6.4 of this Schedule 27, the Adjudicator shall provide to both Parties his written decision on the Dispute, within 10 Business Days of appointment (or within such other period as the Parties may agree after the reference). The Adjudicator shall give detailed reasons for the Adjudicator's decision. The Adjudicator shall be entitled to award compensation to a Party and shall be entitled to state the relief for such Party, which may include deeming the occurrence of any Relief Event, Delay Event, Compensation Event and/or Excusing Cause. Unless otherwise provided for in this Schedule 27, the Adjudicator's decision shall be binding on the Parties, but not final.
- (c) the Adjudicator's costs, including any legal fees, of any reference shall be borne as the Adjudicator shall specify or in default, equally by the Parties. In no circumstances shall the Adjudicator be entitled to order a successful or partially successful Party in an adjudication to pay more than one half of the Adjudicator's fees. Each Party shall bear its own costs arising out of the reference, including legal costs and the costs and expenses of any witnesses.
- (d) the Adjudicator shall be deemed not to be an arbitrator but shall render his decision as an expert and the provisions of the *Arbitration Act* (Ontario) and the law relating to arbitration shall not apply to the Adjudicator (other than as set out in Section 6.2 of this Schedule 27) or his determination or the procedure by which he reached his determination;
- (e) the Adjudicator shall act impartially and may take the initiative in ascertaining the facts and the law. Unless otherwise expressly provided in this Project Agreement, the Adjudicator shall have the power to open up, review and revise any opinion, certificate, instruction, determination or decision of whatever nature given under this Project Agreement. For greater certainty, the Independent Certifier's decision to

Thunder Bay Consolidated Courthouse

issue or not to issue the Substantial Completion Certificate shall be final and binding solely in respect of determining the Payment Commencement Date, and a Dispute in relation to the Payment Commencement Date shall not be subject to resolution pursuant to this Schedule 27;

- (f) the Adjudicator shall execute a non-disclosure agreement (the "**Non-Disclosure Agreement**") in a form satisfactory to the Parties, providing that, among other things, all information, data and documentation disclosed or delivered by a Party to the Adjudicator in consequence of or in connection with his appointment as the Adjudicator shall be treated as confidential and without prejudice to any potential litigation proceedings. The Adjudicator shall not, save except as expressly permitted by the Non-Disclosure Agreement, disclose to any person any such information, data or documentation, and all such information, data or documentation shall remain the property of the Party disclosing or delivering the same and all copies shall be returned to such Party on completion of the Adjudicator's mandate with respect to the Dispute; and
- (g) the Adjudicator shall not be liable for anything done or omitted to be done in the discharge or purported discharge of his functions as Adjudicator unless the act or omission is in bad faith. Any employee or agent of the Adjudicator is similarly protected from liability.

6.4 Where it is determined by the Adjudicator that:

- (a) corrective measures must be taken by Project Co to resolve a Dispute, those measures must be implemented by Project Co as soon as reasonably practical, without payment by HMQ unless (i) the Adjudicator determines otherwise; or (ii) that determination is subsequently reversed by a binding and final determination made in a court proceeding;
- (b) corrective measures are not required to be taken by Project Co to resolve a Dispute, HMQ may, at its option, require corrective measures to be taken forthwith by Project Co, in which case those measures must be implemented by Project Co as soon as reasonably practical provided that HMQ undertakes to pay Project Co for Direct Costs, plus reasonable overhead and profit incurred by Project Co as such costs are so incurred; provided that no such costs should exceed the amount Project Co is entitled to receive pursuant to Schedule 22 – Variation Procedure thereby incurred upon completion of those corrective measures, but any such undertaking and payment shall be without prejudice to HMQ's right to contest the determination made by the Adjudicator in a subsequent proceeding. HMQ shall provide Project Co such reasonable extensions of time in respect of Project Co's obligations under this Agreement necessary to allow Project Co to effect the corrective measures and such extension of time may be treated as a Delay Event or an Excusing Cause, as applicable, if so determined by the Adjudicator.

Thunder Bay Consolidated Courthouse

6.5 Subject to a right to require the Dispute to be arbitrated or litigated pursuant to Sections 7, 8 and 9 of this Schedule 27 by giving the required notices to arbitrate or litigate within the time periods specified therein, the Parties agree that the Adjudicator's determination is final and binding and not subject to appeal, arbitration, litigation or any other dispute resolution process, and both Parties expressly waive all rights of appeal in connection with the Adjudicator's determination.

7. Referral of Disputes to Arbitration or Litigation

7.1 If:

- (a) the amount awarded by the Expert to a Party pursuant to Section 5 of this Schedule 27 or by the Adjudicator pursuant to Section 6 of this Schedule 27 is more than \$[REDACTED] (index linked) in the aggregate or \$[REDACTED] (index linked) in any one year,
- (b) the Dispute involves issues other than monetary claims by one Party against the other Party and which a Party reasonably believes are material and significant to that Party, or
- (c) a Notice of Dispute has been issued for a Dispute in relation to the Independent Certifier's decisions for which Section 4.4 of this Schedule 27 provides that Sections 5 and 6 of this Schedule 27 shall not apply to resolve such Dispute,

then, subject to the right of a Party to require litigation of the Dispute pursuant to Section 9.1 of this Schedule 27 or a consolidation of proceedings pursuant to Section 11 of this Schedule 27, either Party may, by written notice signed by their Party Representative, request that the Dispute be resolved by arbitration pursuant to Section 8 of this Schedule 27 upon the written consent of the other Party. Such notice will not be effective unless it indicates it is a notice to arbitrate, is signed by the Party Representative and is delivered to the other Party Representative within 15 Business Days after receipt of the Expert's determination, the Adjudicator's decision or the Notice of Dispute referred to in Section 7.1(c) of this Schedule 27, as applicable, and provided further that such notice expressly identifies the specific Dispute and determination of the Expert, decision of the Adjudicator or the Independent Certifier, as applicable, that is to be the subject of the arbitration.

7.2 If a Party is entitled to refer a Dispute to which Sections 5 or 6 of this Schedule 27 apply to arbitration or litigation pursuant to Sections 7.1 or 9.1 of this Schedule 27 then, unless the Parties otherwise expressly agree in writing, all information, documents and submissions prepared by a Party for the Expert or the Adjudicator which are not business records that would otherwise be kept in the normal course of business by the Party for its business purposes, and all decisions and determinations by the Expert or the Adjudicator, shall be confidential and inadmissible in any arbitration or litigation proceeding. For greater certainty, neither the Expert or the Adjudicator shall be called as a witness by either party in any arbitration or litigation proceeding.

Thunder Bay Consolidated Courthouse

8. Resolution by Arbitration

8.1 Upon the mutual written consent of the parties,

- (a) where the Parties fail to resolve a Dispute through the process set out in Sections 2, 3, 4, 5 and 6 (to the extent required) of this Schedule 27, and
- (b) all other requirements set out in this Schedule 27 have been satisfied,

such Dispute may be referred to arbitration in accordance with the Arbitration Act, 1991 (Ontario) and this Section.

8.2 Disputes referred to arbitration shall be resolved by a single arbitrator unless one of the Parties, by notice in writing delivered to the other Party within 5 Business Days after a notice to arbitrate pursuant to Section 7.1 of this Schedule 27 has been delivered, expressly requires that the Dispute that is the subject of that notice to arbitrate be resolved by a three person arbitration tribunal, in which case that particular Dispute shall be resolved by a three person arbitration tribunal.

8.3 If the arbitration tribunal is comprised of a single arbitrator, the arbitrator shall be appointed as follows:

- (a) if the Parties agree on the arbitrator, the Parties shall jointly appoint the arbitrator as soon as possible and in any event within 5 Business Days after delivery of the notice to arbitrate pursuant to Section 7 of this Schedule 27; and
- (b) if the Parties fail to agree or jointly appoint the arbitrator within such 5 Business Day period, either Party may apply to the Ontario Superior Court of Justice for appointment of the arbitrator, in which case the court shall appoint the arbitrator at the earliest opportunity in accordance with the following:
 - (i) from the lists of potential arbitrators submitted to the court by the Parties, provided that potential arbitrators meeting the necessary qualifications and experience set out in this Schedule 27 are on the list; or
 - (ii) if one Party fails to submit its list of potential arbitrators to the court within 5 Business Days of a request from the court to submit a list, from the list submitted by the other Party provided that potential arbitrators meeting the necessary qualifications and experience set out in this Schedule 27 are on the list of that other Party; or
 - (iii) if no list is submitted by either Party, or if the list or lists submitted do not include potential arbitrators with the necessary qualifications and experience, the court shall be entitled at its sole discretion to appoint anyone who meets the requirements set out in this Schedule 27 for the qualifications and experience of the arbitrator.

Thunder Bay Consolidated Courthouse

- 8.4 If the arbitration tribunal is comprised of three arbitrators:
- (a) the arbitrators shall be appointed as follows:
 - (i) each Party shall appoint one arbitrator no later than 5 Business Days after delivery of the notice to arbitrate pursuant to Section 7 of this Schedule 27;
 - (ii) if a Party fails to appoint an arbitrator within 5 Business Days after delivery of the notice to arbitrate, the other Party is entitled to apply to the Ontario Superior Court of Justice to appoint that arbitrator, in which case the court shall appoint that arbitrator at the earliest opportunity using a comparable process to that described in Section 8.3(b) of this Schedule 27;
 - (iii) the arbitrators appointed in accordance with the foregoing shall, within 5 Business Days after their appointment, jointly appoint a third arbitrator who shall also act as the chair of the arbitration tribunal and who, in addition to all other required qualifications, shall have experience in arbitration or judicial processes and procedures; and
 - (iv) if the two arbitrators appointed by the Parties fail to appoint a third arbitrator within the required time, either of the other two arbitrators may apply to the Ontario Superior Court of Justice for appointment of the third arbitrator, in which case the court shall appoint the third arbitrator at the earliest opportunity using a comparable process to that described in Section 8.3(b) of this Schedule 27; and
 - (b) the arbitrators appointed by the Parties shall at all times be neutral and act impartially and shall not act as advocates for the interests of the Party who appointed them.
- 8.5 All arbitrators must have qualifications and experience relevant to the issues in the Dispute and also have qualifications and experience as arbitrators.
- 8.6 No one shall be nominated or appointed to act as an arbitrator who is or was in any way interested, financially or otherwise, in the conduct of the Project Operations or in the business affairs of HMQ, Project Co, or any consultant, subconsultant or subcontractor of any of them.
- 8.7 The arbitrator(s) shall have the jurisdiction and power to:
- (a) amend or vary any and all rules under the *Arbitration Act, 1991* (Ontario), including rules relating to time limits, either by express agreement of the Parties or, failing such agreement, as the arbitrator(s) consider appropriate and necessary in the circumstances to resolve the Dispute and render an award;
 - (b) require some or all of the evidence to be provided by affidavit;
 - (c) hold a hearing at which evidence and submissions are presented by the Parties;

Thunder Bay Consolidated Courthouse

- (d) direct either or both Parties to prepare and provide the arbitrator(s) with such documents, test results or other things as the arbitrator(s) may require to assist them in the resolution of the Dispute and rendering of an award;
 - (e) require either Party to supply or prepare for examination by the arbitrator(s) and the other Party, any document or information the arbitrator(s) considers necessary;
 - (f) inspect the Project Operations, giving reasonable notice to each Party of the time when, and the place where, the arbitrator(s) intend(s) to conduct any inspections;
 - (g) award any remedy or relief that a court or judge of the Ontario Superior Court of Justice could order or grant subject to and in accordance with this Project Agreement, including, without limitation, interim orders, interim and permanent injunctions, and specific performance; and
 - (h) require either or both Parties to take and provide to the arbitrator(s) such measurements, perform such tests, perform such audits, or take any and all such other measures or steps as the arbitrator(s) consider necessary or desirable to aid them in making a fair and reasonable award.
- 8.8 The place of arbitration shall be Toronto, Ontario. The language of the arbitration shall be English.
- 8.9 The costs of an arbitration are in the discretion of the arbitrator(s) who, in addition to any jurisdiction and authority under applicable law to award costs, has the jurisdiction and authority to make an order for costs on such basis as the arbitrator(s) considers appropriate in the circumstances, including to award actual legal fees and disbursements and expert witness fees, and to specify or order any or all of the following:
- (a) the Party entitled to costs;
 - (b) the Party who must pay the costs;
 - (c) the amount of the costs or how that amount is to be determined; and
 - (d) how all or part of the costs must be paid.
- 8.10 In exercising discretion to award costs, however, the arbitrator(s) will take into account the desire of the Parties that costs should generally be awarded to each Party in proportion to the relative success that each Party has in the arbitration.
- 8.11 The award of the arbitrator(s) shall be final and binding upon both Parties, and both Parties expressly waive all rights of appeal in connection with the award of the arbitrator(s). Judgment may be entered upon the award in accordance with Applicable Law in any court having jurisdiction.

Thunder Bay Consolidated Courthouse

- 8.12 The Parties agree to and shall co-operate fully with the arbitrator(s) and proceed with the arbitration expeditiously, including in respect of any hearing, in order that an award may be rendered as soon as practicable by the arbitrator(s), given the nature of the Dispute. The arbitrator(s) shall render a decision as soon as possible and, in any event, shall use all reasonable efforts to render a decision no later than 20 Business Days after the date of the hearing, or such longer period of time as agreed to in writing by the Parties. If the arbitration tribunal is comprised of three arbitrators, the decision of a majority of the arbitration tribunal shall be deemed to be the decision of the arbitration tribunal, and where there is no majority decision, the decision of the chair of the arbitration tribunal shall be deemed to be the decision of the arbitration tribunal.
- 8.13 This Project Agreement, including this Schedule 27, constitutes an agreement to arbitrate that shall be specifically enforceable.
- 8.14 Any arbitrator appointed pursuant to this Section 8 of this Schedule 27 shall keep all information about the Dispute confidential and shall not disclose such information to anyone other than the Parties.

9. Litigation

- 9.1 Notwithstanding that a notice to arbitrate has been delivered pursuant to Section 7.1 of this Schedule 27, following receipt of the Expert’s award or determination pursuant to Section 5 of this Schedule 27, or of the Adjudicator’s award or determination pursuant to Section 6 of this Schedule 27, or if applicable a Notice of Dispute has been issued following receipt of a decision of the Independent Certifier if the Dispute is a Dispute in relation to the Independent Certifier’s decisions for which Section 4.4 of this Schedule 27 provides that Sections 5 and 6 of this Schedule 27 shall not apply, if one or more of the following apply then either Party may elect, by written notice signed by their Party Representative, to require that the Dispute be referred to and resolved solely by litigation in the Ontario Superior Court of Justice, and both Parties agree to attorn to the exclusive jurisdiction of the courts of the Province of Ontario in respect of the Dispute:
- (a) if the actual or potential total value or amount at issue in the Dispute (as determined by adding all claims and counterclaims) is more than \$[REDACTED] (index linked) in the aggregate or \$[REDACTED] (index linked) in any one year; or
 - (b) if the Dispute is considered by HMQ to involve material issues of public health or safety.

Such notice will not be effective unless it indicates it is a notice to submit the Dispute to litigation, is signed by the Party Representative and is delivered to the other Party Representative within 15 Business Days after receipt of the Expert’s determination, the Adjudicator’s determination, or the Notice of Dispute referred to in Section 7.1(c) of this Schedule 27, as applicable, and provided further that such notice expressly identifies the specific Dispute and determination of the Adjudicator, Expert or Independent Certifier, as applicable, that is to be the subject of the litigation.

Thunder Bay Consolidated Courthouse

- 9.2 If neither Party delivers a notice of election to resolve a particular Dispute by litigation in the manner and within the time specified in Section 9.1 of this Schedule 27, then:
- (a) provided that one Party has, in the manner and within the time period specified in Section 7.1 of this Schedule 27, given notice to the other Party of election to resolve that Dispute by arbitration, and subject to a consolidation of proceedings pursuant to Section 11 of this Schedule 27, that Dispute shall be resolved only by arbitration pursuant to Section 8.2 to 8.14 of this Schedule 27; and
 - (b) subject to Section 9.2(a), where a Dispute was determined by the Expert, the Expert's determination is final and binding on both Parties and not subject to appeal, arbitration, litigation or any other dispute resolution process.

10. Consolidation of Project Agreement Adjudication, Arbitration and Litigation

- 10.1 For all Disputes that arise prior to Substantial Completion, unless:
- (a) both Parties otherwise agree; or
 - (b) the issue in a particular Dispute arises in connection with the Review Procedure; or
 - (c) the issue in a particular Dispute is such that waiting until after Substantial Completion to resolve that Dispute will cause irreparable harm to one of the Parties; or
 - (d) the issue in a particular Dispute arises in connection with requirements of achieving or deficiencies in not achieving Substantial Completion; or
 - (e) in respect to a particular Dispute, the Dispute is consolidated with Third Party Disputes (as hereinafter defined) pursuant to Section 11 of this Schedule 27;

all adjudication, arbitral and litigation proceedings between the Parties prior to Substantial Completion shall be stayed and consolidated into, as applicable, a single adjudication, arbitration and a single litigation proceeding, with the adjudication, arbitration and, if applicable, litigation, proceeding promptly and expeditiously after Substantial Completion.

11. Consolidation with Third Party Disputes

- 11.1 Subject to Section 11.4 of this Schedule 27, if either Party is involved in an arbitration in the Province of Ontario with a third party ("**Third Party Arbitration**"), and if such Third Party Arbitration involves common factual or legal issues (including common issues of damages) which are also the subject of a Dispute between the Parties for which a Notice of Dispute has been given, then any arbitration of the Dispute between the Parties which includes those common factual, legal or damages issues ("**Project Agreement Arbitration**") shall be stayed, consolidated or joined with the Third Party Arbitration(s) but only if HMQ, Project Co and the other Parties all agree or, failing their agreement, if a court in the Province of

Thunder Bay Consolidated Courthouse

Ontario on application considers it just and convenient in all the circumstances that the Project Agreement Arbitration should be stayed or consolidated or joined with the Third Party Arbitration.

- 11.2 Subject to Section 11.4 of this Schedule 27, if either Party is involved in litigation in the Province of Ontario with a third party (“**Third Party Litigation**”) and if:
- (a) such Third Party Litigation involves common factual or legal issues (including common issues of damages) which are the subject of a Project Agreement Arbitration; and
 - (b) one of the Parties is brought directly into the Third Party Litigation as a Party to that litigation,

then on the application of either Party to the court in the Province of Ontario having jurisdiction the court may, if it determines that it is just and convenient in all the circumstances, order a stay of either or both the Project Agreement Arbitration proceeding and Third Party Litigation, or order a joinder of the Project Agreement Arbitration and the Third Party Litigation. If such joinder is ordered, the Project Agreement Arbitration and the Third Party Litigation ordered to be joined by the court shall be determined by that court or by another court in Ontario such that the Project Agreement Arbitration and the Third Party Litigation shall be resolved in one forum. For purposes of the foregoing, joinder of the Project Agreement Arbitration and the Third Party Litigation shall be construed to include stays and conditional stays of issues in the Project Agreement Arbitration pending the commencement and completion of third party proceedings by one or both of the Parties in the Third Party Litigation.

- 11.3 In considering whether to order a stay, consolidation or joinder of a Project Agreement Arbitration with a Third Party Arbitration or Third Party Litigation, the court will be entitled to give substantial weight to the desire by the Parties that all Disputes which are related to Third Party Arbitration or Third Party Litigation be resolved in a single forum to avoid multiplicity of proceedings and the potential for contradictory findings of fact, liability and quantum, and to ensure the arbitrator or court has the advantage of obtaining full evidence and disclosure from the Parties and from the other Parties, as applicable and as required to resolve the Dispute and to make findings of fact, liability and quantum of damages and awards or judgments binding on the Parties based on all available evidence.

- 11.4 Sections 11.1 and 11.2 of this Schedule 27 only apply:
- (a) if the Dispute between the Parties includes a claim by one Party against the other for contribution or indemnity for that Party’s liability or potential liability to the third party where such liability results or will result from an award in the Third Party Arbitration or a judgment in the Third Party Litigation; and
 - (b) to those specific issues that are common issues in the Project Agreement Arbitration, the Third Party Arbitration and the Third Party Litigation, such that all other issues in

Thunder Bay Consolidated Courthouse

the Dispute shall continue to be resolved by Project Agreement Arbitration and shall not be consolidated with the Third Party Arbitration or Third Party Litigation.

12. Critical Items

12.1 In the event that a Dispute relates to one or more of the following elements, features or aspects of the Facility (the "**Critical Items**"):

- (a) judicial hearing rooms;
- (b) security system, including sally port;
- (c) secure areas of the Facility, including the doors and other entries to such areas;
- (d) public assembly areas;
- (e) judicial offices;
- (f) computer server rooms;
- (g) exhibit, pre-court files and tape storage rooms;

the effect of which materially impedes the proper functioning of the Facility or materially impedes the performance of the Courthouse Activities or may result in an accused person being unable to be brought to trial within a reasonable time, such Dispute shall be resolved in accordance with Section 12.2 of this Schedule 27.

12.2 Any Dispute with respect to any Critical Item shall be resolved in an expeditious manner and shall not be subject to the Dispute Resolution Procedure set forth in this Schedule 27 and must be resolved to the satisfaction of HMQ and Project Co within two hours of being reported by HMQ to Project Co or otherwise identified by HMQ. For the purposes of this Section 12, "resolved" means a proposed solution must be agreed between HMQ's manager of court operations and Project Co within that two hour period, including a time frame for implementing a proposed solution. For greater certainty, it is understood that in some cases the nature or extent of a Critical Item may not permit that Critical Item to be solved or otherwise resolved within two hours.

12.3 In the event that:

- (a) there is a Dispute related to a Critical Item that cannot be resolved within the two hours set forth in Section 12.2 of this Schedule 27,
 - (i) as to the existence of a problem or its extent, or
 - (ii) with respect to the proposed solution, or
- (b) there is a Dispute concerning the effectiveness of any solution proposed in respect of a Critical Item

Thunder Bay Consolidated Courthouse

then that Dispute must be resolved by an Adjudicator in accordance with Section 6 of this Schedule 27 within one Business Day of such Adjudicator being asked to undertake such an adjudication. Decisions of the Adjudicator with respect to Disputes relating to Critical Items are final and binding with respect to the action being taken, but not with respect to fault or the cost or timing implications of the matter in dispute. Decisions of the Adjudicator with respect to fault or the cost or timing implications shall be treated as a Dispute and determined in accordance with the provisions of this Schedule 27.

13. Miscellaneous

- 13.1 Project Co and HMQ shall diligently carry out their respective obligations under this Project Agreement during the pendency of any Disputes, including, without limitation, adjudication proceedings, arbitration proceedings or litigation proceedings. If during the pendency of any Dispute it is considered necessary by either Party to proceed in respect of the matter that is in Dispute, then without prejudice to Project Co's rights in respect of the Dispute (including in respect of Delay Events, Compensation Events and Variations), Project Co shall proceed in accordance with the direction of HMQ, and in the event the matter in dispute is determined in favour of Project Co, proceeding in accordance with HMQ's position shall: (i) subject to and in accordance with Section 38 of this Project Agreement, be treated as a Delay Event; (ii) subject to and in accordance with Section 39 of this Project Agreement, be treated as a Compensation Event; and (iii) subject to and in accordance with Schedule 22 – Variation Procedure, result in a Variation. For greater certainty, in respect of any Dispute relating to the Works referred to in Section 4.2 of this Schedule 27, the Independent Certifier shall be the decision maker of first instance and the Parties shall comply with the initial decision of the Independent Certifier unless and until it is overturned in a subsequent arbitration or litigation proceeding.
- 13.2 Nothing contained in this Schedule 27 will prevent the Parties from seeking interim protection from the courts of the Province of Ontario, including seeking an interlocutory injunction, if necessary to prevent irreparable harm to a Party.
- 13.3 The Parties shall indemnify each other in respect of any damages suffered or incurred on amounts agreed to be paid pursuant to resolution of a Dispute by the Party Representatives or by the executives of the Parties pursuant to Sections 2 and 3 of this Schedule 27, and on the amount of any award or judgment as follows:
- (a) for amounts payable by Project Co to HMQ, Project Co shall indemnify HMQ as provided for at Section 54.1(e) of this Project Agreement from and against any damages suffered or incurred resulting from any overpayment to Project Co or, as applicable, any underpayment or non-payment by Project Co from the date of any overpayment to Project Co or, as applicable, from the date on which payment was due under this Project Agreement to HMQ until the date of payment; or
 - (b) for amounts payable by HMQ to Project Co, HMQ shall indemnify Project Co as provided for at Section 54.2(c) of this Project Agreement from and against any damages suffered or incurred resulting from any overpayment to HMQ or, as

Thunder Bay Consolidated Courthouse

applicable, any underpayment or non-payment by HMQ from the date of any overpayment to HMQ or, as applicable, from the date on which payment was due under this Project Agreement to Project Co until the date of payment.

- 13.4 Project Co shall ensure that any and all documents and other information in the possession or control of any Project Co Party that are available to Project Co and that may be necessary for the resolution of a Dispute on an informed basis by the Party Representatives or by the executives of the Parties pursuant to Sections 2 and 3 of this Schedule 27, or by an expert, an adjudicator, an arbitrator or court of competent jurisdiction, are made available in a timely manner to HMQ and the HMQ Representative.
- 13.5 HMQ shall ensure that any and all documents and other information in the possession or control of any HMQ Party that are available to HMQ and that may be necessary for the resolution of a Dispute on an informed basis by the Party Representatives or by the executives of the Parties pursuant to Sections 2 and 3 of this Schedule 27, or by an adjudicator, an arbitrator or court of competent jurisdiction, are made available in a timely manner to Project Co and the Project Co Representative.
- 13.6 The Parties can, by written agreement, on a Dispute by Dispute basis:
- (a) extend any or all timelines set out in this Schedule 27;
 - (b) agree to waive or by-pass any one or more of the Dispute resolution processes in Sections 2, 3, 4, 5 and 6 of this Schedule 27 and, instead, proceed directly to resolution of the Dispute by arbitration or litigation pursuant to Sections 7, 8 and 9 of this Schedule 27;
 - (c) agree to (i) resolve a Dispute by litigation rather than adjudication or arbitration notwithstanding the requirements of Section 6 and Section 8 of this Schedule 27, or (ii) agree to resolve a Dispute by arbitration rather than adjudication or litigation notwithstanding the requirements of Section 6 and Section 9 of this Schedule 27, or (iii) agree to resolve a Dispute by adjudication rather than arbitration or litigation notwithstanding the requirements of Section 8 and Section 9 of this Schedule 27;
 - (d) agree to resolve a Dispute relating to the decision of an Expert by adjudication, arbitration or litigation, notwithstanding the provisions of Section 5 of this Schedule 27; and
 - (e) agree to resolve a Dispute relating to Critical Items by adjudication, arbitration or litigation notwithstanding the requirements of Section 12 of this Schedule 27.

SCHEDULE 28

REFINANCING

1. DEFINITIONS

1.1 The following terms shall have the following meanings:

- (a) **“Distribution”** means, whether in cash or in kind, any:
- (i) dividend or other distribution in respect of the Equity Capital;
 - (ii) reduction of capital, redemption or purchase of shares or any other reorganization or variation to the Equity Capital;
 - (iii) payment, loan, contractual arrangement or transfer of assets or rights to the extent (in each case) it was put in place after Financial Close and was neither in the ordinary course of business nor on reasonable commercial terms; or
 - (iv) the receipt of any other benefit which is not received in the ordinary course of business nor on reasonable commercial terms,

and where any such Distribution is not in cash, the equivalent cash value of such Distribution shall be calculated.

- (b) **“Equity IRR”** means the projected internal rate of return to the Equity Provider over the full term of this Project Agreement, taking into account the aggregate of all its investments and of all Distributions made and projected to be made.
- (c) **“Exempt Refinancing”** means:
- (i) a change in taxation or change in accounting treatment pursuant to a Change in Law or change in Canadian GAAP;
 - (ii) the exercise of any right, the grant of any amendment, waiver or consent or any similar action under the Lending Agreements that does not provide for a financial benefit to Project Co under those agreements;
 - (iii) any sale of Equity Capital or securitization of the existing rights or interests attaching to such Equity Capital, unless such sale or securitization involves increasing the Senior Debt Amount or the Junior Debt Amount, as applicable, or amending the Senior Debt Makewhole or the Junior Debt Makewhole, as applicable, on terms more favourable to Project Co than contained in the Lending Agreements;
 - (iv) any Qualifying Bank Transaction;
 - (v) any Rescue Refinancing;

Thunder Bay Consolidated Courthouse

- (vi) any Refinancing that was approved by HMQ prior to the execution of this Project Agreement and occurs during the first six months following the date of this Project Agreement;
 - (vii) any amendment, variation or supplement of any agreement approved by HMQ as part of any Variation under this Project Agreement; or
 - (viii) any Permitted Borrowing.
- (d) **“Qualifying Bank”** means a lending institution that is:
- (i) a bank listed in Schedule I, II or III of the *Bank Act* (Canada); or
 - (ii) a bank, life insurance company, pension fund or fund managed by a professional fund manager that controls funds in excess of \$500,000,000.00, provided such institution is not a Restricted Person or a person whose standing or activities (1) are inconsistent with MAG's role generally in the Province or with respect to Courthouse Activities, or (2) may compromise the Province's, HMQ's or MAG's or the Thunder Bay Consolidated Courthouse's reputation or integrity, or (3) may compromise the nature of the Province's justice system, so as to affect public confidence in that system.
- (e) **“Qualifying Bank Transaction”** means:
- (i) the disposition by a Lender of any of its rights or interests in the Lending Agreements to a Qualifying Bank;
 - (ii) the grant by a Lender to a Qualifying Bank of any rights of participation in respect of the Lending Agreements; or
 - (iii) the disposition or grant by a Lender to a Qualifying Bank of any other form of benefit or interest in either the Lending Agreements or the revenues or assets of Project Co, whether by way of security or otherwise.
- (f) **“Qualifying Refinancing”** means any Refinancing that will give rise to a Refinancing Gain that is not an Exempt Refinancing.
- (g) **“Refinancing”** means:
- (i) any amendment, variation, novation, supplement or replacement of any Lending Agreement;
 - (ii) the exercise of any right, or the grant of any waiver or consent, under any Lending Agreement;
 - (iii) the disposition of any rights or interests in, or the creation of any rights of participation in respect of, the Lending Agreements or the creation or

Thunder Bay Consolidated Courthouse

granting of any other form of benefit or interest in either the Lending Agreements or the contracts, revenues or assets of Project Co whether by way of security or otherwise; or

- (iv) any other arrangement put in place by Project Co or another person which has an effect which is similar to any of the foregoing provisions of this definition above or which has the effect of limiting Project Co's ability to carry out any of the foregoing provisions of this definition.
- (h) **“Refinancing Financial Model”** means a comprehensive and detailed financial model satisfactory to HMQ, acting reasonably, prepared for the purpose of Section 2 of this Schedule 28, which financial model shall be similar in form and content to the Financial Model, suitable for the purposes for which it will be used in this Schedule 28, and shall take into account:
- (i) cash flows for the entire remaining Project Term;
 - (ii) any changes in structure and funding since the date of this Project Agreement;
 - (iii) the performance of the Project Operations to the date of the Refinancing;
 - (iv) macroeconomic assumptions; and
 - (v) all other relevant factors.
- (i) **“Refinancing Gain”** means an amount equal to the greater of zero and $(A - B)$, where:
- A = the net present value, discounted at a discount rate equal to the Base Case Equity IRR, of all Distributions as projected immediately prior to the Refinancing (using the Refinancing Financial Model and taking into account the effect of the Refinancing) to be made over the remaining term of this Project Agreement following the Refinancing.
- B = the net present value, discounted at a discount rate equal to the Base Case Equity IRR, of all Distributions as projected immediately prior to the Refinancing (using the Refinancing Financial Model but without taking into account the effect of the Refinancing) to be made over the remaining term of this Project Agreement following the Refinancing.
- (j) **“Refinancing Notice”** has the meaning given in Section 2.8.
 - (k) **“Rescue Refinancing”** means any Refinancing which takes place due to the failure or prospective failure of Project Co to comply with any material financial obligation under the Lending Agreements, or any of them, which does not increase any liability of HMQ, whether actual or potential.

Thunder Bay Consolidated Courthouse

2. REFINANCING

- 2.1 Project Co shall not carry out any Qualifying Refinancing unless Project Co has obtained the prior written consent of HMQ, which consent, subject to Section 2.2, shall not be unreasonably withheld or delayed.
- 2.2 HMQ may withhold its consent to any Qualifying Refinancing, in its sole discretion:
- (a) where any person with whom Project Co proposes to carry out a Qualifying Refinancing is a Restricted Person;
 - (b) if, at the time the Qualifying Refinancing is contemplated and effected, the Qualifying Refinancing will materially adversely affect the ability of Project Co to perform its obligations under the Project Documents or this Project Agreement; or
 - (c) if, at the time the Qualifying Refinancing is contemplated and effected, the Qualifying Refinancing will have the effect of increasing any liability of HMQ, whether actual or contingent, present or future, known or unknown.
- 2.3 HMQ shall be entitled to receive:
- (a) a [REDACTED] per cent share of any Refinancing Gain arising from a Qualifying Refinancing, in respect of any Refinancing Gain up to (when considered in aggregate with all previous Qualifying Refinancings) a Refinancing Gain of \$[REDACTED];
 - (b) a [REDACTED] per cent share of any further Refinancing Gain arising from a Qualifying Refinancing, in respect of any Refinancing Gain in excess of \$[REDACTED] and up to (when considered in aggregate with all previous Qualifying Refinancings) a Refinancing Gain of \$[REDACTED]; and
 - (c) a [REDACTED] per cent share of any further Refinancing Gain arising from a Qualifying Refinancing.
- 2.4 Project Co shall promptly provide HMQ with full details of any proposed Qualifying Refinancing, including a copy of the proposed Refinancing Financial Model and the basis for the assumptions used in the proposed Refinancing Financial Model. HMQ shall (before, during and at any time after any Refinancing) have unrestricted rights of audit over the Refinancing Financial Model and any documentation (including any aspect of the calculation of the Refinancing Gain) used in connection with such Refinancing (whether or not such Refinancing is determined to be a Qualifying Refinancing). Project Co shall promptly, and, in any event, within 5 Business Days of receiving a written request from HMQ, provide any information in relation to a proposed Refinancing as HMQ may reasonably require. Project Co shall keep HMQ informed as to any changes to the material terms of the Refinancing.
- 2.5 Subject to Section 2.6 of this Schedule 28, HMQ shall have the right to elect to receive its share of any Refinancing Gain as:

Thunder Bay Consolidated Courthouse

- (a) a single payment in an amount less than or equal to any Distribution made on or about the date of the Refinancing; and/or
 - (b) a reduction in the Monthly Service Payments over the remaining Project Term,

such that the total net present value, discounted at the Discount Rate, of the foregoing, calculated at the time immediately prior to the Refinancing, shall equal HMQ's share of the Refinancing Gain.
- 2.6 HMQ and Project Co will negotiate in good faith to agree upon the basis and method of calculation of the Refinancing Gain and payment of HMQ's share of the Refinancing Gain (taking into account how HMQ has elected to receive its share of the Refinancing Gain under Section 2.5 of this Schedule 28 and the profile of the Refinancing Gain). If the parties fail to agree upon the basis and method of calculation of the Refinancing Gain or the payment of HMQ's share, the Dispute shall be determined in accordance with Schedule 27 - Dispute Resolution Procedure.
- 2.7 The Refinancing Gain shall be calculated after taking into account the reasonable out-of-pocket costs that each Party directly incurs in relation to the Qualifying Refinancing and on the basis that, within 15 Business Days of any Qualifying Refinancing, Project Co will reimburse HMQ for all such reasonable out-of-pocket costs incurred by HMQ.
- 2.8 If HMQ considers the funding terms generally available in the market to be more favourable than those reflected in the Lending Agreements, HMQ may, by notice in writing to Project Co (a "**Refinancing Notice**"), require Project Co to request potential funders to provide terms for a potential Refinancing.
- 2.9 The Refinancing Notice shall set out in reasonable detail the grounds upon which HMQ believes such funding terms to be available. Project Co and HMQ shall meet to discuss the Refinancing Notice within 20 Business Days. Such a meeting will consider the evidence available to both parties about the availability of funding terms for a potential Refinancing. HMQ shall be entitled to withdraw the Refinancing Notice at or before such a meeting, or within 7 Business Days following the meeting.
- 2.10 If HMQ serves a Refinancing Notice which is not withdrawn pursuant to Section 2.9, then Project Co shall:
- (a) act promptly, diligently and in good faith with respect to the potential Refinancing;
 - (b) use all reasonable endeavours to obtain the most favourable available terms from existing and/or new lenders for any potential Refinancing (provided that Project Co shall not be required to propose refinancing in a manner which a prudent board of directors of a company operating the same business in Canada to that operated by Project Co, in similar circumstances, would not approve), for the avoidance of doubt also being terms which are likely to generate a positive Refinancing Gain after the deduction of costs in accordance with the provisions of Section 2.7; and

Thunder Bay Consolidated Courthouse

- (c) either:
 - (i) as soon as reasonably practicable after receipt of the Refinancing Notice, provide to HMQ (I) full details of the proposed Refinancing, including a financial model and the basis for the assumptions used in the financial model and evidence to the reasonable satisfaction of HMQ that these assumptions represent the most favourable available terms for the potential Refinancing on the basis set out in Section 2.10(b) and (II) initial drafts of any changes to the Project Agreement including in relation to potential compensation on termination which might be required to give effect to the proposed Refinancing; or
 - (ii) if Project Co (acting reasonably) believes that it is not possible to obtain funding terms which are more favourable than those reflected in the Lending Agreements in accordance with the requirements of Section 2.10(b), provide evidence to the reasonable satisfaction of HMQ for such belief and evidence to the reasonable satisfaction of HMQ that Project Co has complied with its obligations in Sections 2.10(a) and (b) above.

2.11 Following receipt of the information referred to in Section 2.10(c)(i), HMQ shall acting reasonably, either:

- (a) instruct Project Co to implement the proposed Refinancing; or
- (b) instruct Project Co to discontinue the proposed Refinancing

provided that if HMQ reasonably considers that the requirements of Sections 2.10(c)(i) or (ii) have not been satisfied, HMQ may require Project Co to satisfy its obligations under Sections 2.10(c)(i) or (ii).

2.12 If HMQ instructs Project Co to implement the proposed Refinancing:

- (a) Project Co shall, as soon as reasonably practicable, use all reasonable endeavours to ensure that such proposed Refinancing is implemented;
- (b) such proposed Refinancing shall be deemed to be a Qualifying Refinancing; and
- (c) the provisions of Sections 2.1 to 2.7 shall apply.

2.13 If:

- (a) HMQ instructs Project Co to discontinue the potential Refinancing pursuant to Section 2.11(b); or
- (b) the requirements of Section 2.10(c)(ii) are satisfied

Thunder Bay Consolidated Courthouse

then, HMQ shall reimburse Project Co for the reasonable and proper professional costs incurred by Project Co in relation to the potential Refinancing, such costs to be paid to Project Co by HMQ within 20 Business Days after receipt of a valid invoice in respect of such amount. Such costs shall not include any internal management costs incurred by Project Co except insofar as (i) it can be demonstrated to the reasonable satisfaction of HMQ that such costs have been incurred in place of professional costs which would in the normal course of such business have been paid to third parties and (ii) HMQ has, by prior written agreement, approved the use of such internal management resource.

- 2.14 HMQ shall be entitled to issue a Refinancing Notice under Section 2.8 at any time but not more than once in any two-year period. For the avoidance of doubt, a Refinancing Notice that has been withdrawn under Section 2.9 has been issued for the purpose of this Section 2.14.

SCHEDULE 29

STANDBY LETTER OF CREDIT

[NTD: The Standby Letter of Credit must be issued by a bank acceptable to IO, acting reasonably, and must be callable at the bank’s counters in Toronto, Ontario.]

Letter of Credit: #[●]

Date: [●]

Ontario Infrastructure Projects Corporation
777 Bay Street, 9th Floor
Toronto, ON
M5G 2C8

Attn: Senior Vice President, Project Development and Construction

Dear Sir/Madam:

RE: Thunder Bay Consolidated Courthouse Project

At the request of our client, Plenary Justice Thunder Bay L.P. (“**Project Co**”), we, [insert name and address of issuing bank], hereby issue in your favour an irrevocable standby letter of credit (the “**Letter of Credit**”) in the amount of [REDACTED] (\$[REDACTED]).

The amount available under this Letter of Credit is payable to Ontario Infrastructure Projects Corporation (“**IO**”), at any time and from time to time, upon (a) receipt by us of a written demand for payment, accompanied by a certificate signed by two officers of IO certifying that IO is entitled to draw on this Letter of Credit pursuant to Section 2.3(c) of a project agreement dated [●] (as amended from time to time, the “**Project Agreement**”), and (b) presentation of the original of this Letter of Credit.

This Letter of Credit will expire at 5:00 p.m. on [insert the date that is 180 days after the **Financial Close Target Date**], and IO may call for payment of any amount outstanding under this Letter of Credit at any time up to 5:00 p.m. on that date should this Letter of Credit not be renewed.

It is a condition of this Letter of Credit that it shall be automatically extended, without amendment, for one year from the expiration date hereof, or any future expiration date, unless, at least 30 days prior to any expiration date, we notify you, in writing, that we elect not to consider this Letter of Credit renewed for any such additional period. Upon receipt by you of such notice, you may draw the full amount hereunder by means of your demand.

Partial drawings are permitted.

Thunder Bay Consolidated Courthouse

We hereby agree that demands delivered under this Letter of Credit will be duly honoured upon presentation provided that all terms and conditions herein have been complied with.

Written demands drawn under this Letter of Credit shall state on their face that they are drawn under Letter of Credit #[●].

It is understood that [insert name of issuing bank] is obligated under this Letter of Credit for payments of monies only.

The Project Agreement is referred to herein for reference purposes only and does not form part of the terms of this Letter of Credit.

This Letter of Credit is subject to the Uniform Customs and Practice for Documentary Credits (2007 Revision) of the International Chamber of Commerce (ICC Publication No. 600) (the “UCP”) with the exception of Articles 18-30 inclusive (other than Article 29a, which shall apply) and Articles 31b, 31c and 32 except to the extent, if any, inconsistent with the express terms of this Letter of Credit. Notwithstanding Article 36 of the UCP, if this Letter of Credit expires during an interruption of business as contemplated in such Article 36, we shall honour any demand made under this Letter of Credit prior to the expiration date, within 30 days after the date on which such interruption of business ends (and we shall notify you promptly when it does so end). For matters not covered by such publication, this Letter of Credit shall be governed by and construed in accordance with the laws of the Province of Ontario.

Yours very truly,

[Name of Issuing Bank]

By: _____

Name:

Title:

By: _____

Name:

Title:

SCHEDULE 30

INSURANCE TRUST AGREEMENT

THIS AGREEMENT is made as of the • day of November, 2010

BETWEEN:

ONTARIO INFRASTRUCTURE PROJECTS CORPORATION, a non-share capital corporation continued under the *Ontario Infrastructure Projects Corporation Act*, S.O. 2006, c. 9, Schedule I, as amended, as Agent for Her Majesty The Queen in Right of Ontario, as represented by the Minister of Infrastructure

(“**HMQ**”)

AND:

BNY TRUST COMPANY OF CANADA, acting as collateral trustee for and on behalf of the Lenders

(the “**Lenders’ Agent**”)

AND:

PLENARY JUSTICE THUNDER BAY [REDACTED]

(“**Project Co**”)

AND:

COMPUTERSHARE TRUST COMPANY OF CANADA, a trust company formed under the laws of Canada

(the “**Account Trustee**”)

WHEREAS:

- A. HMQ and Project Co have entered into the Project Agreement.
- B. HMQ, the Lenders’ Agent and Project Co have entered into the Lenders’ Direct Agreement.
- C. HMQ, the Lenders’ Agent and Project Co have agreed that all amounts from time to time contained in the Insurance Trust Account are to be held in trust by the Account Trustee in accordance with the terms of this Insurance Trust Agreement, and that no releases, distributions or transfers of any funds from the Insurance Trust Account shall be made other than in accordance with the terms of this Insurance Trust Agreement.

Thunder Bay Consolidated Courthouse

NOW THEREFORE in consideration of the mutual covenants and agreements of the Parties hereinafter contained and for other good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, the Parties covenant and agree as follows:

1. **DEFINITIONS**

In this Insurance Trust Agreement, unless the context otherwise requires:

- (a) **“Account Trustee”** means Computershare Trust Company of Canada.
- (b) **“Bank”** means [REDACTED].
- (c) **“Business Day”** has the meaning given in the Project Agreement.
- (d) **“Change of Authorization Event”** has the meaning given in Section 7(a) of this Insurance Trust Agreement.
- (e) **“Change of Authorization Notice”** has the meaning given in Section 7(b)(ii) of this Insurance Trust Agreement.
- (f) **“Crown”** has the meaning given in the Project Agreement.
- (g) **“Default Notice”** means a written notice given by the Lenders’ Agent to the Account Trustee that an event of default under the Lending Agreements has occurred and is continuing.
- (h) **“Default Period”** means the period commencing on the date upon which the Account Trustee receives a Default Notice and ending on the date upon which the Account Trustee receives written notice from the Lenders’ Agent that the event of default which was the subject matter of the applicable Default Notice has been cured.
- (i) **“FF&E”** has the meaning given in the Project Agreement.
- (j) **“Facility”** has the meaning given in the Project Agreement.
- (k) **“Governmental Authority”** has the meaning given in the Project Agreement.
- (l) **“HMQ”** means Ontario Infrastructure Projects Corporation, a non-share capital corporation continued under the *Ontario Infrastructure Projects Corporation Act*, S.O. 2006, c. 9, Schedule I, as amended, and includes any successors thereto or persons exercising delegated power and the Minister’s authority, as agent for Her Majesty the Queen in Right of Ontario, as represented by the Minister of Infrastructure.
- (m) **“Insurance Policies”** has the meaning given in Section 4(a) of this Insurance Trust Agreement.
- (n) **“Insurance Proceeds”** has the meaning given in Section 4(b) of this Insurance Trust Agreement.

Thunder Bay Consolidated Courthouse

- (o) “**Insurance Trust Account**” means [REDACTED].
- (p) “**Insurance Trust Agreement**” means this insurance trust agreement.
- (q) “**Lenders**” has the meaning given in the Project Agreement.
- (r) “**Lenders’ Agent**” means BNY Trust Company of Canada, acting as collateral trustee for and on behalf of the Lenders.
- (s) “**Lenders’ Direct Agreement**” means the lenders’ direct agreement made on or about the date hereof between HMQ, Project Co and the Lenders’ Agent.
- (t) “**Lending Agreements**” has the meaning given in the Project Agreement.
- (u) “**Order**” has the meaning given in Section 6(k) of this Insurance Trust Agreement.
- (v) “**Party**” means any of HMQ, Project Co, the Lenders’ Agent or the Account Trustee, and “**Parties**” means all of HMQ, Project Co, the Lenders’ Agent and the Account Trustee.
- (w) “**Project**” has the meaning given in the Project Agreement.
- (x) “**Project Agreement**” means the project agreement made on or about November 17, 2010 between HMQ and Project Co.
- (y) “**Project Co**” means Plenary Justice Thunder Bay [REDACTED].
- (z) “**Project Co Event of Default**” has the meaning given in the Project Agreement.
- (aa) “**Project Operations**” has the meaning given in the Project Agreement.
- (bb) “**Trust Property**” means all of the property held in trust by the Account Trustee pursuant to this Insurance Trust Agreement, including, without limitation, the Insurance Trust Account, and all amounts from time to time contained therein, the Insurance Policies and the Insurance Proceeds.

2. INTERPRETATION

This Insurance Trust Agreement shall be interpreted according to the following provisions, unless the context requires a different meaning:

- (a) The headings in this Insurance Trust Agreement are for convenience of reference only, shall not constitute a part of this Insurance Trust Agreement, and shall not be taken into consideration in the interpretation of, or affect the meaning of, this Insurance Trust Agreement.
- (b) Unless the context otherwise requires, references to specific Sections, Clauses, Paragraphs, Subparagraphs, and other divisions are references to such Sections, Clauses, Paragraphs,

Thunder Bay Consolidated Courthouse

Subparagraphs, or divisions of this Insurance Trust Agreement and the terms “Section” and “Clause” are used interchangeably and are synonymous.

- (c) Words importing persons or parties are to be broadly interpreted and include an individual, corporation, firm, partnership, joint venture, trust, unincorporated organization, Governmental Authority, unincorporated body of persons or association and any other entity having legal capacity, and the heirs, beneficiaries, executors, administrators or other legal representatives of a person in such capacity.
- (d) Unless the context otherwise requires, wherever used herein the plural includes the singular, the singular includes the plural, and each of the masculine, feminine and neuter genders include all other genders.
- (e) References to any standard, principle, agreement or document include (subject to all relevant approvals and any other provisions of this Insurance Trust Agreement concerning amendments) a reference to that standard, principle, agreement or document as amended, supplemented, restated, substituted, replaced, novated or assigned.
- (f) The words in this Insurance Trust Agreement shall bear their natural meaning.
- (g) References containing terms such as:
 - (i) “hereof”, “herein”, “hereto”, “hereinafter”, and other terms of like import are not limited in applicability to the specific provision within which such references are set forth but instead refer to this Insurance Trust Agreement taken as a whole; and
 - (ii) “includes” and “including”, whether or not used with the words “without limitation” or “but not limited to”, shall not be deemed limited by the specific enumeration of items but shall, in all cases, be deemed to be without limitation and construed and interpreted to mean “includes without limitation” and “including without limitation”.
- (h) In construing this Insurance Trust Agreement, the rule known as the *ejusdem generis* rule shall not apply nor shall any similar rule or approach apply to the construction of this Insurance Trust Agreement and, accordingly, general words introduced or followed by the word “other” or “including” or “in particular” shall not be given a restrictive meaning because they are followed or preceded (as the case may be) by particular examples intended to fall within the meaning of the general words.
- (i) Where this Insurance Trust Agreement states that an obligation shall be performed “no later than” or “within” or “by” a stipulated date or event which is a prescribed number of days after a stipulated date or event, the latest time for performance shall be 5:00 p.m. on the last day for performance of the obligation concerned, or, if that day is not a Business Day, 5:00 p.m. on the next Business Day.
- (j) Where this Insurance Trust Agreement states that an obligation shall be performed “on” a stipulated date, the latest time for performance shall be 5:00 p.m. on that day, or, if that day is not a Business Day, 5:00 p.m. on the next Business Day.

Thunder Bay Consolidated Courthouse

- (k) Any reference to time of day or date means the local time or date in Toronto, Ontario.
- (l) Unless otherwise indicated, time periods will be strictly construed.
- (m) Whenever the terms “will” or “shall” are used in this Insurance Trust Agreement they shall be construed and interpreted as synonymous and to read “shall”.

3. INSURANCE TRUST ACCOUNT

- (a) Prior to the commencement of a Default Period, the Insurance Trust Account, and all amounts from time to time contained therein, including interest thereon, shall be held in trust by the Account Trustee for the benefit of Project Co. During a Default Period, the Insurance Trust Account, and all amounts from time to time contained therein, shall be held in trust by the Account Trustee for the benefit of the Lenders’ Agent and the Lenders, provided that, upon receipt by the Account Trustee of a Change of Authorization Notice, the Insurance Trust Account, and all amounts from time to time contained therein, shall be held in trust by the Account Trustee for the benefit of HMQ.
- (b) The Account Trustee shall not release, distribute or transfer any funds from the Insurance Trust Account other than in accordance with the terms of this Insurance Trust Agreement.
- (c) Notwithstanding any other provision of this Insurance Trust Agreement and subject to Section 3(d), the Lenders’ Agent, HMQ, and Project Co agree that, if any of them either receives any Insurance Proceeds from the Insurance Trust Account or has the right to direct the Account Trustee to advance funds in respect of any Insurance Proceeds from the Insurance Trust Account to third parties, such funds shall be directed, used or advanced only for one of the following purposes:
 - (i) the repair, reinstatement, restoration or replacement of the Facility or any other assets, materials or goods necessary or desirable for the carrying out of the Project Operations in respect of which such Insurance Proceeds have been paid;
 - (ii) the completion of the Project; or
 - (iii) indemnification for any HMQ, MAG, MAG Occupant or Non-MAG Occupant loss for which the subject Insurance Proceeds were paid under the Insurance Policies (as defined below).

For greater certainty, use of any Insurance Proceeds received in respect of a claim by Project Co for delay in start-up, soft costs or business interruption insurance may be applied in accordance with the terms of the Lending Agreements so as to enable Project Co to carry out the Project Operations.

- (d) Notwithstanding anything in this Insurance Trust Agreement, if HMQ, MAG, MAG Occupants or Non-MAG Occupants are entitled to indemnification under the Insurance Policies in respect of any loss incurred by HMQ, MAG, MAG Occupant's or Non-MAG Occupant's, as the case may be, such related insurance proceeds are to be paid directly to

Thunder Bay Consolidated Courthouse

HMQ, MAG, MAG Occupants or Non-MAG Occupants, as the case may be, by the insurer or the Account Trustee and shall not be Insurance Proceeds subject to Section 3(c)(i) or (ii) of this Insurance Trust Agreement.

4. INSURANCE

- (a) Project Co shall deliver, or cause to be delivered, to the Account Trustee originals of all property and asset related insurance policies that Project Co is required to maintain under the Project Agreement (collectively, the “**Insurance Policies**”), and the Account Trustee shall hold the Insurance Policies in trust for the benefit of each of the beneficiaries and loss payees, as the case may be, thereunder.
- (b) The Account Trustee shall distribute any proceeds of any Insurance Policy that are paid over to it by any insurer, Project Co, the Lenders’ Agent or HMQ (the “**Insurance Proceeds**”) as follows:
- (i) subject to Section 4(c), in the case of the all risks course of construction (builders’ risk), boiler and machinery insurance or property insurance policies that Project Co is required to maintain under the Project Agreement:
- (A) if the Account Trustee has not received a Default Notice and:
- (1) if the amount of such Insurance Proceeds, together with the aggregate of all Insurance Proceeds paid in respect of the same loss or claim, is less than \$[REDACTED], to Project Co to repair, restore or replace the assets in respect of which such Insurance Proceeds have been paid; or
- (2) if the amount of such Insurance Proceeds, together with the aggregate of all Insurance Proceeds paid in respect of the same loss or claim, is equal to or greater than \$[REDACTED], to the Lenders’ Agent to reimburse Project Co for the costs of repairing, restoring or replacing the assets in respect of which such Insurance Proceeds have been paid; or
- (B) if the Account Trustee has received a Default Notice, to the Insurance Trust Account to be distributed by the Account Trustee in such amounts and to such persons as the Lenders’ Agent may at any time or from time to time direct in writing, provided that, if the Account Trustee has received a Change of Authorization Notice, the Account Trustee shall release such Insurance Proceeds from the Insurance Trust Account in such amounts and to such parties as HMQ may at any time or from time to time direct in writing, in each case, to repair, restore or replace the assets in respect of which such Insurance Proceeds have been paid; and

Thunder Bay Consolidated Courthouse

- (ii) in the case of any other Insurance Policies, to the Lenders' Agent, or, following receipt by the Account Trustee of a Change of Authorization Notice, to HMQ, to be distributed to the parties entitled thereto.
- (c) Notwithstanding anything in this Insurance Trust Agreement, all losses under (i) all risks course of construction (builder's risk) including boiler and machinery insurance carried by Project Co prior to Substantial Completion; (ii) property insurance carried by Project Co after Substantial Completion; and (iii) the boiler and machinery insurance carried by Project Co after Substantial Completion, which in each case relate to FF&E purchased, owned or leased by MAG, MAG Occupants or Non-MAG Occupants, shall be payable solely to MAG, MAG Occupants or Non-MAG Occupants, as applicable and shall not be payable to the Account Trustee or distributed pursuant to this Insurance Trust Agreement.
- (d) The Account Trustee shall distribute any excess Insurance Proceeds remaining after the distributions contemplated in Section 4(b)(ii) have been made, including, without limitation, any Insurance Proceeds held in the Insurance Trust Account:
 - (i) if the Account Trustee has not received a Default Notice, to Project Co; and
 - (ii) if the Account Trustee has received a Default Notice, to such persons as the Lenders' Agent, or, following receipt by the Account Trustee of a Change of Authorization Notice, HMQ, may at any time or from time to time direct in writing.

5. ACCOUNT AGREEMENT

- (a) The Account Trustee hereby agrees to promptly provide to the Lenders' Agent all monthly statements and other information with respect to the Insurance Trust Account provided to the Account Trustee by the Bank pursuant to the relevant account agreement. The Account Trustee further agrees that it shall make such requests to the Bank for additional information with respect to the Insurance Trust Account as the Lenders' Agent may from time to time request in writing.
- (b) The Account Trustee hereby agrees to promptly provide to HMQ all monthly statements and other information with respect to the Insurance Trust Account provided to the Account Trustee by the Bank pursuant to the relevant account agreement. The Account Trustee further agrees that it shall make such requests to the Bank for additional information with respect to the Insurance Trust Account as HMQ may from time to time request in writing.

6. THE ACCOUNT TRUSTEE

- (a) The Account Trustee shall not have any duty or obligation to manage, control, use, make any payment in respect of, register, record, insure, inspect, sell, dispose of or otherwise deal with any part of the Trust Property except as expressly provided by the terms of this Insurance Trust Agreement. The Account Trustee shall carry out all written directions given by the Lenders' Agent, HMQ or Project Co, as applicable, in accordance with this Insurance Trust Agreement and shall not be required to exercise any discretion in exercising any of its duties under this Insurance Trust Agreement in pursuance of such written directions. The Account

Thunder Bay Consolidated Courthouse

Trustee shall not be bound to do or take any act, action or proceeding by virtue of the powers conferred on it hereby unless and until it shall have been required to do so under the terms hereof and has received instruction, advice or direction from the Lenders' Agent, HMQ or Project Co, as applicable, as to the action to be taken (except with respect to actions specifically set out herein to be performed by the Account Trustee).

- (b) The Account Trustee will exercise its powers and carry out its obligations hereunder as account trustee honestly, in good faith and in the best interests of the beneficiaries hereunder and in connection therewith will exercise that degree of care, diligence, and skill that a reasonably prudent professional trustee would exercise in comparable circumstances. Unless otherwise required by law, the Account Trustee will not be required to give bond surety or security in any jurisdiction for the performance of any duties or obligations hereunder. No provision of this Insurance Trust Agreement shall be construed to relieve the Account Trustee from liability for its own dishonesty, fraud, negligence (including, without limitation, negligence in the handling of funds), wilful misconduct, bad faith or reckless disregard of any duty hereunder.
- (c) The Account Trustee will not be subject to any liability whatsoever, in tort, contract or otherwise in connection with the Trust Property or the carrying out of its duties under this Insurance Trust Agreement to the Lenders' Agent, the Lenders, Project Co or any other person for any action taken or permitted by it to be taken, or for its failure to take any action, or for not performing any act or fulfilling any duty, obligation or responsibility hereunder by reason of any occurrence beyond the control of the Account Trustee (including, but not limited to, any act or provision of any present or future law or of any Governmental Authority, any act of God or war, or the unavailability of any wire or communication facility), provided that the foregoing limitation will not apply in respect of any action or failure to act arising from or in connection with wilful misconduct, negligence or reckless disregard of duty by the Account Trustee. The Account Trustee in doing anything or permitting anything to be done in respect of the Trust Property or the carrying out of its duties under this Insurance Trust Agreement is, and will be conclusively deemed to be, acting as trustee for the beneficiaries hereunder and not in any other capacity. Except to the extent provided in this Section 6(c), the Account Trustee will not be subject to any liability for debts, liabilities, obligations, claims, demands, judgments, costs, charges or expenses against or with respect to the Trust Property, arising out of anything done or permitted by it to be done or its failure to take any action in respect of the execution of its duties hereunder and resort will be had solely to the Trust Property for the payment or performance thereof, and no other property or assets of the Account Trustee, whether owned in its personal capacity or otherwise, will be subject to levy, execution or other enforcement procedure with regard to any obligation under this Insurance Trust Agreement.
- (d) The Account Trustee shall not be required to expend or risk its own funds or otherwise incur financial liability in the performance of any of its duties hereunder, or in the exercise of any of its rights or powers hereunder, or in acting at the request or direction of the Lenders' Agent on behalf of the Lenders, unless it shall have received adequate indemnity or security against such risk or liability satisfactory to it.

Thunder Bay Consolidated Courthouse

- (e) Notwithstanding the foregoing, the Account Trustee shall be liable for any action or failure to act arising from or in connection with the dishonesty, fraud, negligence (including, without limitation, negligence in the handling of funds), wilful misconduct, bad faith or reckless disregard of any duty hereunder by the Account Trustee or any of its directors, officers or employees, or the failure to comply with the standard of care referred to in Section 6(b).
- (f) Except as otherwise provided in Sections 6(c), 6(d) and 6(e):
 - (i) the Account Trustee may rely and shall be protected in acting or refraining from acting upon any signature, resolution, certificate, statement, instrument, opinion, report, notice, request, direction, consent, order or other paper or document reasonably believed by it in good faith to be genuine and to have been signed or presented by the proper party or parties; and
 - (ii) the Account Trustee may exercise its powers and perform its duties by or through such attorneys, representatives, agents and employees as it shall appoint; and may consult with counsel, accountants and other skilled persons selected and employed or retained by it, and the Account Trustee shall not be liable for anything done, suffered or omitted in good faith by it in accordance with the written advice of such counsel, accountants or other skilled persons (provided that such advice pertains to such matters as the Account Trustee may reasonably presume to be within the scope of such person's area of competency) and not contrary to any express provision in this Insurance Trust Agreement.
- (g) Project Co hereby agrees to pay, indemnify and hold harmless the Account Trustee from and against any and all loss, liability, cost, claim and expense incurred by the Account Trustee with respect to the performance of this Insurance Trust Agreement by the Account Trustee or any of the Account Trustee's directors, officers or employees, unless arising from its or their own dishonesty, fraud, negligence (including, without limitation, negligence in the handling of funds), wilful misconduct, bad faith or reckless disregard of any duty hereunder.
- (h) Subject to the terms and conditions set forth in the Account Trustee fee letter, the Account Trustee shall receive from the Trust Property reasonable compensation for its services hereunder and shall be reimbursed by Project Co for its reasonable fees and expenses (including the disbursements and reasonable fees of counsel).
- (i) The Account Trustee agrees to look solely to Project Co, and not, except as expressly set forth herein, to the Lenders' Agent, the Lenders or HMQ for any claim for indemnification which may arise under this Insurance Trust Agreement.
- (j) The Account Trustee shall be responsible for keeping all appropriate books and records relating to the receipt and disbursement of all money which it receives hereunder.
- (k) If at any time the Account Trustee is served with any judicial or administrative order, judgment, decree, writ or other form of judicial or administrative process which in any way affects the Trust Property held by it hereunder (including but not limited to orders of

Thunder Bay Consolidated Courthouse

attachment or garnishment or other forms of levies or injunctions or stays relating to the transfer of Trust Property) (each, an “**Order**”), the Account Trustee is authorized to comply therewith in any manner as it or legal counsel of its own choosing deems appropriate. The Account Trustee shall in no way be bound to call for further evidence (whether as to due execution validity or effectiveness, or the jurisdiction of any court, or as to the truth of any fact), and shall not be responsible for any loss that may be occasioned by its failing to do so. If the Account Trustee complies with any Order, the Account Trustee shall not be liable to any of the Parties hereto or to any other person or entity even though such Order may be subsequently modified or vacated or otherwise determined to have been without legal force or effect. If the Account Trustee is served with any Order, it shall forthwith and, in any event, within three (3) Business Days, deliver a copy of such Order to each of the Lenders’ Agent , HMQ and Project Co.

- (l) Unless otherwise specifically set forth herein, the Account Trustee shall proceed as soon as practicable to collect any cheques or other collection items at any time deposited hereunder. All such collections shall be subject to the Account Trustee’s usual collection practices or terms regarding items received by the Account Trustee for deposit or collection. Except and to the extent provided herein, the Account Trustee shall not be required, or have any duty, to notify any person of any payment or maturity under the terms of any instrument deposited hereunder, nor to take any legal action to enforce payment of any cheque, note or security deposited hereunder, or to exercise any right or privilege which may be afforded to the holder of any such security.
- (m) In the event that the Account Trustee determines that any direction, instruction, notice or other communication given under this Insurance Trust Agreement by the Lenders’ Agent or, where the Account Trustee has received a Change of Authorization Notice, HMQ, is ambiguous or uncertain, the Account Trustee may, in its sole discretion, refrain from taking any action other than retaining possession of the Trust Property, unless the Account Trustee has received written instructions, signed by the Lenders’ Agent or, if the Account Trustee has received a Change of Authorization Notice, HMQ, which resolve such ambiguity or uncertainty, provided that the Account Trustee shall, forthwith upon determining that such direction, instruction, notice or other communication is ambiguous or uncertain, seek clarification from the Lenders’ Agent , or where the Account Trustee has received a Change of Authorization Notice, HMQ, to resolve such ambiguity or uncertainty.
- (n) Prior to receipt of a Change of Authorization Notice by the Account Trustee, any instruction, notice or other communication delivered to the Account Trustee by the Lenders’ Agent shall be paramount to and supersede any direction, instruction, notice or other communication from any other Party to this Insurance Trust Agreement, and the Account Trustee shall comply with such direction, instruction, notice or other communication from the Lenders’ Agent . After the Account Trustee has received a Change of Authorization Notice, any instruction, notice or other communication delivered to the Account Trustee by HMQ shall be paramount to and supersede any direction, instruction, notice or other communication from any other Party to this Insurance Trust Agreement, and the Account Trustee shall comply with such direction, instruction, notice or other communication from HMQ.

Thunder Bay Consolidated Courthouse

- (o) Each of the Lenders' Agent and HMQ shall provide to the Account Trustee an incumbency certificate setting out the names and sample signatures of individuals authorized to give instructions to the Account Trustee hereunder. The Account Trustee shall be entitled to rely on each such incumbency certificate until a revised or replacement incumbency certificate is provided to the Account Trustee by the Lenders' Agent or HMQ, as applicable. The Account Trustee shall refuse to act upon any instruction given by the Lenders' Agent or HMQ which is signed by any person other than an individual named in the incumbency certificate provided to the Account Trustee by the Lenders' Agent or HMQ, as applicable, pursuant to this Section 6(o), as any such incumbency certificate may be amended, supplemented or replaced from time to time.
- (p) The Account Trustee shall be entitled to rely on, and act upon, any direction, instruction, notice or other communication provided to it hereunder which is sent to it by facsimile transmission, provided that any such direction, instruction, notice or other communication is signed by an individual named in the incumbency certificate delivered to the Account Trustee by the Lenders' Agent or HMQ, as applicable, pursuant to Section 6(o).
- (q) The Account Trustee shall not be under any duty to enquire as to the correctness of any amounts received by it on account of the proceeds of any insurance, nor shall it be under any obligation to take any steps to enforce the payment thereof to it.
- (r) The Account Trustee shall not be responsible for the obtaining, placing or renewal of any policies of insurance or for the enforcement or observance of any such policy and shall only be responsible under the terms of this Insurance Trust Agreement with respect to money actually received from time to time by it representing the proceeds of any such insurance.

7. LENDERS' AGENT AND HMQ RIGHTS TO DIRECT

- (a) Until the termination of the Project Agreement in accordance with the Lenders' Direct Agreement and receipt by Project Co of any amounts to which it is entitled pursuant to Schedule 23 - Compensation on Termination to the Project Agreement and all Insurance Proceeds to the extent that the value of such Insurance Proceeds was deducted from the amounts payable to Project Co by HMQ (a "**Change of Authorization Event**"), the Lenders' Agent shall, subject to Sections 3 and 4 of this Insurance Trust Agreement, have the exclusive right to direct the Account Trustee with respect to the Insurance Trust Account, the Insurance Policies and the Insurance Proceeds.
- (b) Upon the occurrence of a Change of Authorization Event:
 - (i) the Lenders' Agent shall cease to be entitled, and HMQ shall thenceforth be entitled, to direct the Account Trustee with respect to the Insurance Trust Account, the Insurance Policies and the Insurance Proceeds; and
 - (ii) the Lenders' Agent and HMQ shall jointly provide notice to the Account Trustee (a "**Change of Authorization Notice**") that HMQ shall, as of the date of such Change of Authorization Event, have the exclusive right to direct the Account Trustee with

Thunder Bay Consolidated Courthouse

respect to the Insurance Trust Account, the Insurance Policies and the Insurance Proceeds.

- (c) Notwithstanding the foregoing, no Change of Authorization Event shall occur and no Change of Authorization Notice shall be delivered to the Account Trustee where an HMQ Event of Default has occurred. Where an HMQ Event of Default has occurred, upon receipt by the Lenders' Agent and Lenders of all amounts owing by HMQ to the Lenders' Agent and Lenders under the Lenders' Direct Agreement, the Account Trustee shall release all amounts in the Insurance Trust Account, the Insurance Policies and the Insurance Proceeds to Project Co or as Project Co may otherwise direct from time to time.

8. TERMINATION

- (a) Subject to the provisions of Section 8(b), this Insurance Trust Agreement shall remain in full force and effect and be binding in accordance with and to the extent of its terms until:
 - (i) the obligations of Project Co to the Lenders' Agent and the Lenders under the Lending Agreements have been paid and performed in full and the Lenders have no further obligation to make any further advances or other credit accommodations under the Lending Agreements; and
 - (ii) the obligations of Project Co to HMQ have been paid and performed in full.
- (b) The Account Trustee may terminate this Insurance Trust Agreement at any time upon sixty (60) days prior written notice to the other Parties hereto, provided that no termination of this Insurance Trust Agreement by the Account Trustee shall be effective until such time as the Lenders' Agent, HMQ, and Project Co have entered into a replacement insurance trust agreement on the same terms and conditions as this Insurance Trust Agreement with a replacement account trustee satisfactory to the Lenders' Agent, the Lenders and HMQ.

9. ASSIGNMENT

- (a) The Account Trustee shall not assign, transfer or otherwise dispose of any of its rights or obligations under this Insurance Trust Agreement without the prior written consent of the Lenders' Agent, HMQ and Project Co.

10. NOTICES

- (a) All notices, requests, demands, instructions, certificates, consents and other communications required or permitted under this Project Agreement shall be in writing (whether or not "written notice" or "notice in writing" is specifically required by the applicable provision of this Insurance Trust Agreement) and served by sending the same by registered mail, facsimile or by hand, as follows:

If to HMQ:	777 Bay Street, 9 th Floor
	Toronto, ON
c/o Ontario Infrastructure	M5G 2C8

Thunder Bay Consolidated Courthouse

Projects Corporation

Fax No.: [REDACTED]

Attn.: Senior Vice President, Project Delivery,
MAG TBCC Project

If to the Lenders' Agent:

4 King Street West
Toronto, ON

c/o Global Trust Services
BNY Trust Company of Canada
(A Bank of New York Mellon
Company)

M5H 1B6

Fax No.: [REDACTED]

Attn.: [REDACTED]

If to Project Co:

505 Burrard Street
Suite 710
Vancouver, BC
V7X 1M4

[REDACTED]

Fax No.: [REDACTED]

Attn.: President

If to the Account Trustee:

100 University Avenue
9th Floor

c/o Computershare Trust
Company of Canada

Toronto, ON
M5J 2Y1

Fax No.: [REDACTED]

Attn.: Manager, Corporate Trust

- (b) Where any notice is provided or submitted to a Party via facsimile, an original of the notice sent via facsimile shall promptly be sent by regular mail or registered mail. For greater certainty, a notice given via facsimile shall not be invalid by reason only of a Party's failure to comply with this Section 10(b).
- (c) Any Party to this Insurance Trust Agreement may, from time to time, change any of its contact information set forth in Section 10(a) by prior notice to the other Parties, and such change shall be effective on the Business Day that next follows the recipient Party's receipt of such notice unless a later effective date is given in such notice.
- (d) Subject to Sections 10(e), 10(f) and 10(g):

Thunder Bay Consolidated Courthouse

- (i) a notice given by registered mail shall be deemed to have been received on the third Business Day after mailing;
 - (ii) a notice given by hand delivery shall be deemed to have been received on the day it is delivered; and
 - (iii) a notice given by facsimile shall be deemed to have been received on the day it is transmitted by facsimile.
- (e) If the Party giving the Notice knows or ought reasonably to know of difficulties with the postal system which might affect negatively the delivery of mail, any such Notice shall not be mailed but shall be made or given by personal delivery or by facsimile transmission in accordance with this Section 10.
- (f) If any Notice delivered by hand or transmitted by facsimile is so delivered or transmitted, as the case may be, either on a day that is not a Business Day or on a Business Day after 4:00 p.m. (recipient's local time), then such Notice shall be deemed to have been received by such recipient on the next Business Day.
- (g) A Notice given by facsimile shall be deemed to have been received by the recipient on the day it is transmitted only if a facsimile transmission report (maintained by the sender) indicates that the transmission of such Notice was successful.

11. AMENDMENTS

This Insurance Trust Agreement may not be varied, amended or supplemented except by an agreement in writing signed by duly authorized representatives of the Parties and stating on its face that it is intended to be an amendment, restatement or other modification, as the case may be, to this Insurance Trust Agreement.

12. WAIVER

- (a) No waiver made or given by a Party under or in connection with this Insurance Trust Agreement shall be binding or effective unless the waiver is in writing, signed by an authorized representative of the Party giving such waiver, and delivered by such Party to the other Parties. No waiver made with respect to any right, power or remedy in one instance will be deemed to be a waiver with respect to any other instance involving the exercise of such right, power, or remedy or with respect to any other right, power, or remedy.
- (b) Failure by any Party to exercise any of its rights, powers or remedies hereunder or its delay to do so shall not constitute a waiver of those rights, powers or remedies. The single or partial exercise of a right, power or remedy shall not prevent its subsequent exercise or the exercise of any other right, power or remedy.

Thunder Bay Consolidated Courthouse

13. RELATIONSHIP BETWEEN THE PARTIES

The Parties are independent contractors. This Insurance Trust Agreement is not intended to and does not create or establish between the Parties any relationship as partners, joint venturers, employer and employee, master and servant, or, except as provided in this Insurance Trust Agreement, of principal and agent.

14. ENTIRE AGREEMENT

Except where provided otherwise in this Insurance Trust Agreement, this Insurance Trust Agreement constitutes the entire agreement between the Parties in connection with its subject matter and supersedes all prior representations, communications, negotiations and understandings, whether oral, written, express or implied, concerning the subject matter of this Insurance Trust Agreement.

15. SEVERABILITY

Each provision of this Insurance Trust Agreement shall be valid and enforceable to the fullest extent permitted by law. If any provision of this Insurance Trust Agreement is declared invalid, unenforceable or illegal by the courts of a competent jurisdiction, such provision may be severed and such invalidity, unenforceability or illegality shall not prejudice or affect the validity, enforceability and legality of the remaining provisions of this Insurance Trust Agreement. If any such provision of this Insurance Trust Agreement is invalid, unenforceable or illegal, the Parties shall, acting in good faith, promptly negotiate new provisions to eliminate such invalidity, unenforceability or illegality and to restore this Insurance Trust Agreement as near as possible to its original intent and effect.

16. ENUREMENT

This Insurance Trust Agreement shall enure to the benefit of, and be binding on, each of the Parties and their respective successors and permitted transferees and assigns.

17. GOVERNING LAW AND JURISDICTION

- (a) This Insurance Trust Agreement shall be governed by and construed in accordance with the laws of Ontario and the laws of Canada applicable therein and shall be treated in all respects as an Ontario contract, without regard to conflict of laws principles.
- (b) The Parties agree that the courts of the Province of Ontario and all courts competent to hear appeals therefrom shall have exclusive jurisdiction to hear and settle any action, suit, proceeding or dispute in connection with this Insurance Trust Agreement and hereby irrevocably attorn to the exclusive jurisdiction of such courts.

18. HMQ DESIGNATE

At any time and from time to time, the Crown may designate any ministry, branch, agency, division, department or office of the Government of Ontario to carry out administrative

Thunder Bay Consolidated Courthouse

responsibility for the rights and obligations of HMQ under this Insurance Trust Agreement and Project Co, the Lenders' Agent and the Account Trustee may deal exclusively with the designated person in respect of all such matters and is entitled to rely on the actions, directions, requests, notices, consents, approvals, waivers, comments relating to the review of documentation and other administrative matters and decisions determined by such designated person from time to time, until the Crown has notified Project Co, the Lenders' Agent and the Account Trustee in writing that such designated person is no longer the person designated by HMQ hereunder and such notice shall have effect on the later of the date of delivery of such notice and the date specified in the written notice. The Crown shall advise Project Co, the Lenders' Agent and the Account Trustee in writing of any designation hereunder. The rights and obligations of the parties to this Insurance Trust Agreement shall be in no way affected by reason of any such designation. Project Co, the Lenders' Agent and the Account Trustee acknowledge the right of the Crown to delegate administrative responsibilities hereunder as set forth in this Section 18.

19. FORCE MAJEURE

No party shall be liable to any other party, or held in breach of this Insurance Trust Agreement, if prevented, hindered, or delayed in the performance or observance of any provision contained herein by reason of acts of God, riots, terrorism, acts of war, epidemics, earthquakes, or any other similar causes beyond the affected party's reasonable control and where such failure in performance is not caused directly or indirectly by the affected party (including but not limited to, mechanical, electronic or communication interruptions, disruptions or failures, unless caused by the negligent or willful misconduct of the affected party). Performance times under this Insurance Trust Agreement shall be extended for a period of time equivalent to the time lost because of any delay that is excusable under this Section, provided that the affected party shall take commercially reasonable steps to mitigate or remedy the event giving rise to the delay.

20. FURTHER ASSURANCE

Each Party shall do all things, from time to time, and execute all further documents necessary to give full effect to this Insurance Trust Agreement.

21. LANGUAGE OF AGREEMENT

Each Party acknowledges having requested and being satisfied that this Insurance Trust Agreement and related documents be drawn in English. Chacune des parties reconnaît avoir demandé que ce document et ses annexes soient rédigés en anglais et s'en déclare satisfaite.

22. COUNTERPARTS

This Insurance Trust Agreement may be executed in one or more counterparts. Any single counterpart or a set of counterparts executed, in either case, by all the Parties shall constitute a full, original and binding agreement for all purposes. Counterparts may be executed either in original or faxed form provided that any Party providing its signature in faxed form shall

Thunder Bay Consolidated Courthouse

promptly forward to such Party an original signed copy of this Insurance Trust Agreement which was so faxed.

Thunder Bay Consolidated Courthouse

IN WITNESS WHEREOF the Parties have executed this Insurance Trust Agreement as of the date first above written.

**ONTARIO INFRASTRUCTURE
PROJECTS CORPORATION, as agent for
Her Majesty the Queen in Right of Ontario,
as represented by the Minister of
Infrastructure**

Per: _____
Name: **[REDACTED]**
Title: Senior Vice President, Infrastructure
Lending and Chief Risk Officer

Per: _____
Name: **[REDACTED]**
Title: Senior Vice President, Project
Delivery

I/We have authority to bind the corporation.

BNY TRUST COMPANY OF CANADA

Per: _____
Name:
Title:

Per: _____
Name:
Title:

I/We have authority to bind the trust company.

**PLENARY JUSTICE THUNDER BAY
[REDACTED]**

Per: _____
Name:
Title:

Per: _____
Name:
Title:

I/We have authority to bind the corporation.

**COMPUTERSHARE TRUST COMPANY OF
CANADA**

Per: _____
Name:
Title:

Per: _____
Name:
Title:

I/We have authority to bind the trust company.

SCHEDULE 31

PROJECT CO INFORMATION

Project Co represents and warrants that the following information is true and correct as of the date of this Project Agreement:

A. PLENARY JUSTICE THUNDER BAY [REDACTED]

- 1. Name: Plenary Justice Thunder Bay [REDACTED]
- 2. Jurisdiction of Formation: Ontario
- 3. Date of Formation: October 5, 2010
- 4. Business Identification Number: [REDACTED]
- 5. [REDACTED] [REDACTED]
- 6. [REDACTED] [REDACTED]

7. Authorized and issued partnership units:

Name and address of registered holder	Number and class of units held	Amount paid up
[REDACTED]	[REDACTED]	\$ [REDACTED]
[REDACTED]	[REDACTED]	\$ [REDACTED]

8. Loans:

Name and address of registered holder	Nominal value of loan
[REDACTED]	\$ [REDACTED]
[REDACTED]	\$ [REDACTED]

9. Other outstanding securities (including description of type of securities, name and address of holder and amount):

Name and address of registered holder	Nominal value of securities
[REDACTED]	\$ [REDACTED]
[REDACTED]	\$ [REDACTED]

[REDACTED]

\$ [REDACTED]

10. Summary of any constitutional, contractual or other special voting rights, restrictions on powers of directors or similar matters relevant to the control of Project Co:

As set forth in Appendix A of this Schedule.

B. [REDACTED]

[REDACTED]

Appendix A

[REDACTED]

SCHEDULE 32

FINANCIAL MODEL EXTRACTS

[REDACTED]

SCHEDULE 33

WORKS REPORT REQUIREMENTS

1. The Works Report shall include the following:
 - (a) an executive summary;
 - (b) design status;
 - (c) Works Schedule summary, including:
 - (i) permits;
 - (ii) construction progress;
 - (iii) progress photos;
 - (iv) construction milestones; and
 - (v) submissions schedule;
 - (d) contractual outstanding decisions;
 - (e) LEED status;
 - (f) quality assurance and quality control;
 - (g) organization / staffing changes and additions for Project Co and Construction Contractor;
 - (h) health and safety, including:
 - (i) lost time injuries; and
 - (ii) accidents with no lost time;
 - (i) Subcontract status, including:
 - (i) consultants;
 - (ii) Subcontracts awarded;
 - (iii) tenders;
 - (iv) shop drawing submittals status; and
 - (v) labour report (average workforce);

Thunder Bay Consolidated Courthouse

- (j) financial status, including:
 - (i) progress and Variations;
 - (ii) insurance summary;
 - (iii) Construction Contractor default status; and
 - (iv) cash flow projection (capital cost components);
- (k) risk management, including:
 - (i) claims;
 - (ii) liens;
 - (iii) environmental issues;
 - (iv) labour;
 - (v) market conditions;
 - (vi) outstanding disputes;
 - (vii) operational risks;
 - (viii) other risks;
- (l) cash allowances, including:
 - (i) cash allowance financials (in the Project Agreement);
 - (ii) cash allowance for TBPS radio communications systems conduits, for Sidewalk Work, for Parking Lot Environmental Testing and Remediation Work and for Thunder Bay Hydro Work;
- (m) budgets for FF&E (held by HMQ/MAG);
- (n) FF&E delivery dates; and
- (o) commissioning, occupancy and completion.

SCHEDULE 34

BENCHMARKING AND MARKET TESTING PROCEDURE

1. DEFINITIONS

1.1 Definitions

The following terms shall have the following meanings:

- (a) "**Affiliated Person**" means:
 - (i) an Affiliate of any of Project Co, the Service Provider, the Construction Contractor, the Project Co Parties;
 - (ii) any partner in any partnership or any person who participates in any profit sharing, cost-sharing or joint venture arrangement, in each case to which any of Project Co, the Service Provider, the Construction Contractor, any Project Co Party or any person mentioned in Section 1.1(a)(i) of this Schedule 34 is also a party;
 - (iii) any shareholder, director, officer or employee of any of the persons referred to in Sections 1.1(a)(i) and 1.1(a)(ii) of this Schedule 34 or any of those persons' spouses, children, stepchildren or partners; or
 - (iv) any body corporate of which any person referred to in Section 1.1(a)(iii) of this Schedule 34 is a shareholder, director, officer or employee.
- (b) "**Benchmark Price**" means the range of prices that is within 5% less than and 5% greater than the simple average of prices for the relevant Market Tested Services obtained from the suitable comparators as part of a Benchmarking Exercise conducted hereunder, once adjustments have been made to make such comparators comparable, including adjusting for standards, as agreed by the Parties, provided however that the higher limit of such range shall not exceed the highest of the suitable comparators.
- (c) "**Benchmarking Exercise**" has the meaning given in Section 3.1(a) of this Schedule 34.
- (d) "**Benchmarking Proposal**" has the meaning given in Section 3.1(e) of this Schedule 34.
- (e) "**Draft Proposal**" means the proposal described in Section 4.3(a) of this Schedule 34.
- (f) "**Excluded Person**" means Project Co, any Affiliated Person, any subcontractor of an Affiliated Person or any Affiliate of their respective subcontractors.

Thunder Bay Consolidated Courthouse

- (g) "**Market Tested Services**" means each of the following Project Co Services, each as described in Part 3 of Schedule 15 – Output Specifications:
 - (i) Cleaning Services;
 - (ii) Waste Management & Recycling Services;
 - (iii) Roads & Grounds Maintenance Services;
 - (iv) Pest Control Services;
 - (v) Parking Services; and
 - (vi) Security & Surveillance Services.
- (h) "**Market Testing**" means the process described in Section 4 of this Schedule 34, including the Benchmarking Exercise, if applicable.
- (i) "**Market Testing Date**" means the fifth anniversary of the Substantial Completion Date, and thereafter every fifth anniversary of such date.
- (j) "**Market Testing Meeting**" means a meeting convened in accordance with Section 4 of this Schedule 34.
- (k) "**Market Testing Proposal**" means the final version of the Draft Proposal, as agreed by the Parties or as determined, in either case, in accordance with this Schedule 34.
- (l) "**Preferred Service Tenderer**" means, following the Market Testing of any Market Tested Service, any group of Market Tested Services or any part of any Market Tested Service (as the case may be), the Service Tenderer selected to provide such services in accordance with the provisions of Section 4.6 of this Schedule 34.
- (m) "**Prospective Service Tenderers**" means those persons who express an interest in being requested, or are identified by the Parties pursuant to Section 4.4(a) of this Schedule 34 to prepare and submit tenders for each Market Tested Service, group of Market Tested Services or any part of any Market Tested Service (as the case may be).
- (n) "**Qualifying Service Tender**" means a tender received from a Service Tenderer which complies with the Service Tender Requirements.
- (o) "**Quality Satisfaction Surveys**" means the customer user satisfaction survey/questions to be developed in accordance with the Output Specifications.
- (p) "**Service Tender Requirements**" means the form and requirements of the tender documents to be sent to Service Tenderers as agreed or determined in accordance with the provisions of this Schedule 34.

Thunder Bay Consolidated Courthouse

- (q) "**Service Tenderers**" means those of the Prospective Service Tenderers selected to submit tenders in accordance with Section 4.4 of this Schedule 34.
- (r) "**Service Tender Validity Period**" means the period within which tenders from Service Tenderers must be received if they are to be valid.

2. GENERAL OBLIGATIONS

2.1 Market Testing Dates

- (a) The Market Testing of each Market Tested Service shall, notwithstanding any other provision of this Schedule 34 (including, without limitation, the participation of HMQ described in Section 4 of this Schedule 34), be the responsibility of Project Co and shall be carried out in accordance with this Schedule 34 so that the Preferred Service Tenderer shall, if appointed to act as the service provider for purposes of providing the relevant Market Tested Services, commence provision of the relevant Market Tested Services on the relevant Market Testing Date.
- (b) If for any reason the applicable Benchmarking Exercise or other Market Testing for any Market Tested Services shall not be complete on the relevant Market Testing Date, then Project Co shall remain responsible to ensure the continued provision of the relevant Market Tested Services, and HMQ shall be responsible to continue to pay Project Co as provided in this Project Agreement for the continued provision of the relevant Market Tested Services, pending completion of the applicable Benchmarking Exercise or other Market Testing. The pricing of such continued Market Tested Services shall, pending the establishment of new pricing as contemplated under this Schedule 34, be at the same pricing as prevailed before the relevant Market Testing or Benchmarking Exercise commenced subject to adjustment for CPI increases calculated as CPI_{In}/ CPI_o.

3. BENCHMARKING

3.1 Benchmarking

- (a) Project Co may, at least 8 months before each Market Testing Date, give notice to HMQ that Project Co wishes to carry out a benchmarking exercise (the "**Benchmarking Exercise**") of one or more of the Market Tested Services, rather than Market Testing as otherwise provided in this Schedule 34.
- (b) Unless otherwise agreed by the Parties, such notice referred to in Section 3.1(a) of this Schedule 34 may only be given, and Project Co shall only be entitled to carry out a Benchmarking Exercise, in respect of a Market Tested Service if:
 - (i) Project Co has, on the most recent Quality Satisfaction Survey conducted in accordance with the Output Specifications prior to the date of such notice, achieved a score equal to or higher than the level established in accordance with the Output Specifications; and

Thunder Bay Consolidated Courthouse

- (ii) Project Co has received fewer than two Warning Notices during the twelve-month period prior to the date of such notice. All such scoring will not be subject to the Dispute Resolution Procedure.
- (c) Within 7 days after receipt of the notice referred to in Section 3.1(a) of this Schedule 34, the Parties shall meet to:
 - (i) discuss and agree to the procedure for, and factors to be taken into account, in the Benchmarking Exercise to ensure that the Market Tested Services are compared on a like to like basis with suitable comparators and reliable information, which shall include comparing the standards and prices of such Market Tested Services and the costs of providing them with the standards and prices of equivalent services and the costs of providing them in similar circumstances by reputable organizations possessing an appropriate degree of skill, resources, reputation and financial standing relative to the provision of such Market Tested Services; and
 - (ii) review the Output Specifications for each Market Tested Service that will be subject to the Benchmarking Exercise and, if required by HMQ, amend the relevant Output Specifications to be applicable to the Market Tested Service after the Market Testing Date, as appropriate, provided that Project Co may only object to any change in the requirements of HMQ on the grounds referred to in Section 1.5 of Schedule 22 - Variation Procedure and any such objection must be made in writing to HMQ within 15 days of the relevant meeting at which the change was contemplated.
- (d) If Project Co cannot establish to HMQ's satisfaction, acting reasonably, that for a Market Tested Service there are suitable comparators and reliable information as described in Section 3.1(c)(i) of this Schedule 34, then the Benchmarking Exercise for that Market Tested Service shall not proceed and Market Testing of such Market Tested Service shall be as otherwise provided in this Schedule 34.
- (e) Project Co shall, prior to the start of the Benchmarking Exercise, submit a proposal (the "**Benchmarking Proposal**") for the pricing of each Market Tested Services that is the subject of the Benchmarking Exercise. The pricing shall not exceed any amount contractually agreed between Project Co and the Service Provider that is applicable for the period after the Market Testing Date.
- (f) After Project Co submits the Benchmarking Proposal, Project Co shall carry out the Benchmarking Exercise for the relevant Market Tested Services.
- (g) Project Co shall maintain complete and accurate records of each Benchmarking Exercise and shall present the results of the Benchmarking Exercise to HMQ, together with all necessary supporting documentation and such other information for full transparency of relevant cost and other information relating to the Benchmarking Exercise and as HMQ may reasonably require in order to evaluate properly the results of the Benchmarking Exercise. The Parties shall agree upon the Benchmark Price and, if no agreement can be reached, Section 4 of this Schedule 34 shall apply.

Thunder Bay Consolidated Courthouse

- (h) If the pricing of a Market Tested Service in the Benchmarking Proposal is less than the Benchmark Price, then Project Co shall confirm the appointment of the Service Provider then providing such Market Tested Service to continue providing such Market Tested Service for a further five year term and the re-pricing of such Market Tested Service shall be at the pricing set out in the Benchmarking Proposal.
- (i) If the pricing of a Market Tested Service in the Benchmarking Proposal is within the Benchmark Price, then at Project Co's option Project Co shall confirm the appointment of the service provider then providing such Market Tested Service to continue providing such Market Tested Service for a further five-year term at the pricing set out in the Benchmarking Proposal. If Project Co does not exercise such option, then Market Testing of such Market Tested Service shall be as otherwise provided in this Schedule 34.
- (j) If the pricing of a Market Tested Service in the Benchmarking Proposal is more than the Benchmark Price, then Market Testing of such Market Tested Service shall be conducted as otherwise provided in this Schedule 34.
- (k) Project Co shall bear all costs, fees and expenses associated with the Benchmarking Exercise.
- (l) The provisions of Sections 1, 4.8 and 4.10 of this Schedule 34 shall apply, *mutatis mutandis*, to the Benchmarking Exercise as provided in this Section 3.
- (m) The Parties acknowledge and agree that the Benchmarking Exercise is intended to be an expedited process that is completed at least 6 months prior to the relevant Market Testing Date to allow time for Market Testing to proceed as otherwise provided in this Schedule 34, and accordingly, either Party may, at any time after the date that is 10 months prior to the relevant Market Testing Date, request a meeting with the other Party to discuss the likelihood and scope of a Benchmarking Exercise, as it is then known to the Parties, and to review the proposed timeline, details and issues concerning a Benchmarking Exercise. The other Party shall meet with the requesting Party, and both Parties, acting reasonably, shall consider the timelines set out in this Section 3 and, if agreed, the timelines set out in this Section 3 shall be modified for the Benchmarking Exercise.

4. MARKET TESTING

4.1 Market Testing Program

- (a) Except as provided in Section 3 of this Schedule 34, at least 6 months before each Market Testing Date, the Parties shall hold Market Testing Meetings in respect of all Market Tested Services:
 - (i) to review the Output Specifications for each Market Tested Service and if required by HMQ, to amend the relevant Output Specifications, provided that Project Co may only object to any change in the requirements of HMQ on the grounds referred to in Section 1.5 of Schedule 22 - Variation Procedure and any

Thunder Bay Consolidated Courthouse

such objection must be made in writing to HMQ within 15 days of the relevant Market Testing Meeting at which the change was contemplated;

- (ii) to discuss and seek to agree (subject to the provisions of Section 4.2 of this Schedule 34) upon any grouping or groupings of Market Tested Services or any division of any Market Tested Service into separate parts which will optimize the opportunity for HMQ to obtain best value for money;
 - (iii) to discuss and seek to agree upon the appropriate media for advertising the Market Tested Services and identifying the Prospective Service Tenderers;
 - (iv) to discuss and seek to agree upon the basis on which the Service Tenderers shall be selected by Project Co from among the Prospective Service Tenderers; and
 - (v) to discuss and seek to agree upon the Service Tender Requirements which shall be in sufficient detail to allow Project Co, with HMQ's agreement, to determine the Preferred Service Tenderer and shall include, without limitation:
 - (A) a statement of the Service Tender Validity Period;
 - (B) requirements in respect of the possible grouping or groupings of Market Tested Services and any division of any Market Tested Service into separate parts;
 - (C) details of the tender evaluation criteria;
 - (D) the information Service Tenderers are required to provide; and
 - (E) details of the required financial capacity and performance security/guarantees to be provided to support the Preferred Service Tenderer's obligations.
- (b) Any tender evaluation criteria agreed between Project Co and HMQ and made available to the Service Tenderers as part of the Service Tender Requirements must be objective and impartial.
- (c) Project Co shall provide at least one month's prior written notice to HMQ of the time, place and agenda for the first Market Testing Meeting. Thereafter, each subsequent Market Testing Meeting shall be convened on not less than 7 days notice, with such notice identifying the agenda items to be discussed at the Market Testing Meeting, provided that in emergencies a Market Testing Meeting may be called at any time on such notice as may be reasonable in the circumstances. The Parties shall hold Market Testing Meetings as often as necessary.

Thunder Bay Consolidated Courthouse

4.2 Grouping of Services

- (a) Unless Project Co can demonstrate to HMQ that Project Co will optimize its ability to obtain best value for money for HMQ if Market Tested Services are tendered separately or in particular groupings or if any Market Tested Service is divided into separate parts, the grouping of any Market Tested Services shall be left to the discretion of Service Tenderers on the basis that the Service Tender Requirements shall specify that:
 - (i) Service Tenderers may submit tenders for all or any of the Market Tested Services; and
 - (ii) where a Service Tenderer submits a tender for a group or groups of Market Tested Services, such Service Tenderer may be required to provide all or any of the Project Co Services in such group or groups and shall, in any event, provide separate pricing for each Project Co Service in such group or groups.

4.3 Market Testing Proposal

- (a) Notwithstanding any failure of the Parties to agree upon any matter referred to in Section 4.1(a) of this Schedule 34, Project Co shall prepare and deliver to HMQ no later than four months before the relevant Market Testing Date a draft market testing proposal (the "**Draft Proposal**") describing in detail Project Co's proposals for the Market Testing of each Market Tested Service. The Market Testing Proposal shall describe all of the matters referred to in, and agreed pursuant to, Section 4.1(a) of this Schedule 34 and the form of contract which the Preferred Service Tenderer will be required to accept.
- (b) HMQ may, within 30 days of HMQ's receipt of the Draft Proposal, provide comments and request amendments to the Draft Proposal and Project Co shall revise the Draft Proposal as required by HMQ.
- (c) If Project Co and HMQ are unable to agree on any matter relating to the Draft Proposal within 60 days of HMQ's receipt of the Draft Proposal, either Party may refer the matter for resolution in accordance with Schedule 27 - Dispute Resolution Procedure.
- (d) It shall be a principle of the Market Testing Proposal that, unless otherwise agreed by the Parties, the allocation of risk to the Preferred Service Tenderer, if appointed to act as a service provider, shall not be materially greater or materially less than such allocation to the service provider whom the Preferred Service Tenderer is to replace.
- (e) The Output Specifications, Service Tender Requirements and form of contracts set out in the Market Testing Proposal shall be used for the Market Testing.

Thunder Bay Consolidated Courthouse

4.4 Selection of Service Tenderers

- (a) Project Co shall be responsible for compiling the list of Prospective Service Tenderers. Except with the prior written consent of HMQ in its sole discretion, the Prospective Service Tenderers shall not include any Restricted Person or other person who is not permitted to be a Project Co Party pursuant to this Project Agreement. If HMQ recommends any Prospective Service Tenderers, then Project Co shall include any such recommendations in the list of Prospective Service Tenderers.
- (b) Project Co, in consultation with HMQ, shall be responsible for selecting the Service Tenderers from the list of Prospective Service Tenderers on the basis of relevant criteria, including:
 - (i) the financial standing of the Prospective Service Tenderers;
 - (ii) the technical, managerial and other relevant experience and ability of the Prospective Service Tenderers, taking into account any relevant customer references; and
 - (iii) any other basis or Service Tender Requirements identified pursuant to Sections 4.1(a)(iv) or 4.1(a)(v) of this Schedule 34.

All such relevant criteria shall be subject to the prior written approval of HMQ, not to be unreasonably withheld.

- (c) HMQ shall have the right to object to the selection of, and Project Co shall not select, any person as a Prospective Service Tenderer if such person does not, or could not reasonably be considered to, comply with and meet any of the criteria referred to in Section 4.4(b) of this Schedule 34 or with the requirements of Section 57.3 of this Project Agreement.
- (d) An Excluded Person shall not be disqualified from selection as a Service Tenderer merely by virtue of being a party to one or more of the Project Documents, subject to:
 - (i) compliance with all Applicable Laws; and
 - (ii) the establishment of, and compliance with, arrangements reasonably satisfactory to HMQ to avoid any conflict of interest or unfair advantage, provided however that failure by Project Co to comply with any such arrangements shall automatically lead to the disqualification of the Excluded Person and the provisions of Section 4.10 of this Schedule 34 shall apply.
- (e) HMQ shall, in its absolute discretion, have the right to reject and veto the selection of any person as a Service Tenderer on the grounds that the Prospective Service Tenderer has committed a Prohibited Act, where the term "Prohibited Act" shall have the extended meaning given in Section 4.11 of this Schedule 34.

Thunder Bay Consolidated Courthouse

- (f) Project Co shall, after consultation with HMQ, provide any Prospective Service Tenderer which is unsuccessful in being selected as a Service Tenderer with an appropriate explanation of the reasons behind its non-selection, if so requested by the person in question.
- (g) Where, in respect of any Market Tested Service or group of Market Tested Services or any part of any Market Tested Service, there is only one Prospective Service Tenderer, or Project Co intends to select only one of the Prospective Service Tenderers as Service Tenderer, then Project Co will provide notice thereof to HMQ and the following shall apply:
 - (i) The Parties will discuss and consider whether the Market Testing conducted for the relevant Market Tested Services was adequate or whether such Market Testing should be re-performed on a broader or other basis.
 - (ii) If the Parties conclude that such Market Testing was adequate, or if such Market Testing is re-performed and there is still only one Prospective Service Tenderer or only one Prospective Service Tenderer that Project Co intends to select as Service Tenderer, then Project Co shall confirm the appointment of such Service Tenderer to provide the relevant Market Tested Service. The pricing of such Market Tested Service shall be at the same pricing as prevailed before the relevant Market Testing, subject to (A) adjustment for CPI increases calculated as CPI_{In}/CPI_{Io} , and (B) adjustment for any extraordinary additional costs incurred since the last Market Testing or foreseeable before the next Market Testing which are identified by Project Co to the extent the same are not taken into account by (A) above, by price increases since the last Market Testing, or by any other price variation mechanism under this Project Agreement, such additional costs to be approved by HMQ acting reasonably or determined pursuant to Schedule 27 - Dispute Resolution Procedure. Such pricing so adjusted shall continue until the next scheduled Market Testing hereunder unless Project Co elects to perform earlier Market Testing for such Market Tested Services in which case such earlier Market Testing shall occur in accordance with this Schedule 34, *mutatis mutandis*, to take account of the earlier Market Testing date.

4.5 Service Tendering Process

- (a) Project Co shall be responsible for managing and co-ordinating the Market Testing in an efficient and fair manner in accordance with the Market Testing Proposal (and in particular, but without limitation, the Service Tender Requirements) and shall ensure that only Service Tenderers selected in accordance with this Schedule 34 are invited to submit tenders. Project Co shall ensure that the principle of equality of information to, and treatment of, Service Tenderers shall apply at all times.
- (b) Project Co shall send all necessary documents and information to Service Tenderers (including without limitation the Service Tender Requirements) in a timely manner.

Thunder Bay Consolidated Courthouse

- (c) Tenders must be assessed on the basis of relevant criteria, including:
 - (i) their compliance with the Service Tender Requirements; and
 - (ii) the value for money that the tenders represent for HMQ.
- (d) Project Co shall bear all costs, fees and expenses associated with Market Testing.
- (e) HMQ may, at its own cost, appoint a monitor for the purpose of monitoring and reporting to HMQ on Project Co's compliance with all requirements for Market Testing. Such monitor shall be entitled to attend all meetings and processes relating to Market Testing, including without limitation evaluation meetings and processes, inspect copies of all the tender documentation, bids and evaluation documentation and comment (on behalf of HMQ) to Project Co as to compliance with the requirements for Market Testing.
- (f) In the event that Project Co does not comply with all requirements for Market Testing, then, without limiting any other remedies of HMQ under this Project Agreement or otherwise, Project Co shall re-perform the relevant Market Testing in accordance with such requirements.

4.6 Preferred Service Tenderers

- (a) Following expiry of the Service Tender Validity Period, Project Co shall, subject to the provisions of this Section 4.6, determine which Service Tenderer (the "**Preferred Service Tenderer**") offers the Qualifying Service Tender in respect of any Market Tested Service, group of Market Tested Services or individual part of any Market Tested Service, that represents, as the case may be, the best value for money for HMQ.
- (b) Immediately upon making the aforesaid determination of the Preferred Service Tenderer, Project Co shall supply to HMQ a copy of its tender evaluation, together with sufficient supporting information concerning the tender evaluation to enable HMQ to analyse and understand the basis for Project Co's determination.
- (c) If HMQ does not agree with Project Co's determination in the case of any Qualifying Service Tender, HMQ may, within 30 days of being provided with the tender evaluation, dispute such determination and, if the Parties do not resolve such Dispute within a further 30 days, the Dispute shall be referred for resolution in accordance with Schedule 27 - Dispute Resolution Procedure.

4.7 Appointment

- (a) On, or about each Market Testing Date, Project Co shall ensure that all Preferred Service Tenderers, as agreed or determined in accordance with Section 4.6 of this Schedule 34, are appointed to provide and enter into contracts to provide the relevant Market Tested Service or group of Market Tested Services or individual parts of any Market Tested Service, as the case may be, for five year terms and on the basis set out in their Qualifying Service Tender.

Thunder Bay Consolidated Courthouse

- (b) Without prejudice to Section 4.4(g) of this Schedule 34, where Project Co believes that only one Qualifying Service Tender is likely to be submitted, or where only one Qualifying Service Tender is in fact submitted, then Project Co will provide notice thereof to HMQ and the following shall apply:
- (i) The Parties will discuss and consider whether the Market Testing conducted for the relevant Market Tested Services was adequate or whether such Market Testing should be re-performed on a broader or other basis; and
 - (ii) If the Parties conclude that such Market Testing was adequate, or if such Market Testing is re-performed and there is still only one Qualifying Service Tender likely to be or in fact submitted, then Project Co shall confirm the appointment of such Qualifying Service Tender to provide the relevant Market Tested Service. The pricing of such Market Tested Service shall be at the same pricing as prevailed before the relevant Market Testing, subject to (A) adjustment for CPI increases calculated as CPI_n/CPI_o , and (B) adjustment for any extraordinary additional costs incurred since the last Market Testing or foreseeable before the next Market Testing which are identified by Project Co to the extent the same are not taken into account by (A) above, by price increases since the last Market Testing, or by any other price variation mechanism under this Project Agreement, such additional costs to be approved by HMQ acting reasonably or determined pursuant to Schedule 27 - Dispute Resolution Procedure. Such pricing so adjusted shall continue until the next scheduled Market Testing hereunder unless Project Co elects to perform earlier Market Testing for such Market Tested Services in which case such earlier Market Testing shall occur in accordance with this Schedule 34, *mutatis mutandis*, to take account of the earlier Market Testing date.
- (c) Project Co shall, after consultation with HMQ, provide any Service Tenderer which is unsuccessful in being selected as a Preferred Service Tenderer with an appropriate explanation of the reasons behind its non-selection, if so requested by the Party in question.

4.8 Periodic Service Payment Adjustments

- (a) On the appointment of any Preferred Service Tenderer or, if applicable, on the completion of the re-pricing of a Market Tested Service pursuant to the Benchmarking Exercise, the Annual Service Payment and the Monthly Service Payments shall be altered in accordance with Schedule 20 – Payment Mechanism.
- (b) Any alteration to the Annual Service Payment and Monthly Service Payments shall take effect, in the case of Market Tested Services subject to a Benchmarking Exercise, on the Market Testing Date, and in the case of all other Market Tested Services, on the later of the Market Testing Date to which the Market Testing related and the date on which the Preferred Service Tenderer begins to perform the relevant Market Tested Services.

Thunder Bay Consolidated Courthouse

4.9 Information Requirements

- (a) Without prejudice to any of Project Co's general obligations under this Project Agreement, including without limitation pursuant to Section 35 of this Project Agreement, Schedule 26 – Record Provisions and the other provisions of this Schedule 34, Project Co shall:
- (i) maintain a full record and audit trail of each Market Testing and make all such records, including details of all tenders received, available for inspection by HMQ, the HMQ Representative and other authorized representatives on reasonable notice from HMQ;
 - (ii) provide to HMQ, in a comprehensive and accurate manner, all information necessary to enable HMQ to review and assess all matters relating to the Market Testing; and
 - (iii) certify to HMQ within 30 days of expiry of the Service Tender Validity Period that:
 - (A) to the best of Project Co's knowledge after due enquiry, no Excluded Person intends to or will obtain any direct or indirect financial or other benefit from such appointment, other than the benefit of the contract itself;
 - (B) to the best of Project Co's knowledge after due enquiry, no Excluded Person has colluded in connection with the Market Testing; and
 - (C) there has been full compliance with all requirements relating to ensuring equality of information provided to, and treatment of, Service Tenderers.

4.10 Indemnities

- (a) Project Co shall indemnify and save harmless HMQ and each Government Entity and each of their respective directors, officers, employees, agents and representatives at all times from and against all Direct Losses which may be brought against them, suffered, sustained or incurred as a result of, in respect of, or arising out of:
- (i) the implementation of this Schedule 34;
 - (ii) any breach of the provisions of this Schedule 34; and
 - (iii) any claim made by any person, including any Prospective Service Tenderer, Service Tenderer or Preferred Service Tenderer, that is not awarded a contract,
- save and except to the extent that any such breach or claim results from any failure of HMQ to comply with the express provisions of this Schedule 34.

Thunder Bay Consolidated Courthouse

4.11 Irregularity in Award of Contracts

(a) Where Project Co carries out Market Testing, for the purposes of this Schedule 34 and Section 58 of this Project Agreement, the following shall extend the definition of "**Prohibited Act**":

- (i) all references to "HMQ" in such definition shall be deemed to be references to "Project Co or HMQ";
- (ii) all references to "Project Co" in such definition shall be deemed to be references to "Project Co or the Prospective Service Tenderer"; and
- (iii) it shall be an additional Prohibited Act for Project Co or any Affiliated Person, or anyone acting on its or their behalf, to:
 - (A) accept or agree to accept any gift or consideration of any kind as an inducement or reward:
 - (1) for doing or not doing, or for having done or not having done, any act in relation to the obtaining or performance of any Service Contract or other Subcontract; or
 - (2) for showing or not showing favour or disfavour to any person in relation to any Service Contract or other Subcontract; or
 - (B) enter into any Service Contract or Subcontract for Market Tested Services in connection with which a commission or fee has been paid or has been agreed to be paid to Project Co or HMQ or any public body or to any person employed by or on behalf of Project Co or HMQ or any public body, or to any family member of such person, unless before the Service Contract or Subcontract is made, particulars of any such commission or fee have been disclosed in writing to Project Co and HMQ and HMQ has consented to the same, in HMQ's absolute discretion,

and the provisions of Section 58 of this Project Agreement shall be deemed to be modified accordingly and to apply and be construed accordingly. For greater certainty, the provisions of Section 58.3 of this Project Agreement shall apply such that nothing in this Section 4.11 shall prevent any person from paying any proper commission, fee or bonus whether to its employees within the agreed terms of their employment or otherwise, and such commission, fee or bonus shall not constitute a Prohibited Act.

(b) In addition, where Project Co carries out Market Testing and any Prospective Service Tenderer or Service Tenderer (or anyone acting on its or their behalf or any of its or their directors, officers or employees) offers or agrees to give to Project Co or any Affiliated Person any gift or consideration of any kind as inducement or reward contrary to Section 4.11(a)(iii) of this Schedule 34:

Thunder Bay Consolidated Courthouse

- (i) for doing or not doing, or for having done or not having done, any act in relation to the obtaining or performance of any Service Contract or other Subcontract; or
- (ii) for showing or not showing favour or disfavour to any person in relation to any Service Contract or Subcontract,

HMQ may (without prejudice to any of its other rights) by notice to Project Co require Project Co to secure, as soon as practicable, the termination of that person's involvement in the Market Testing or, if discovered after the award of the relevant contract, the termination of the relevant Service Contract or other Subcontract (and the provisions of Section 58 of this Project Agreement shall apply and be construed accordingly).

- (c) Project Co shall notify HMQ of the occurrence and details of any Prohibited Act promptly on Project Co becoming aware of its occurrence.