

**PROJECT AGREEMENT
(Redacted Version)**

**TO DESIGN, BUILD AND FINANCE
REGIONAL EXPRESS RAIL – HIGHWAY 401
RAIL TUNNEL ON THE KITCHENER CORRIDOR**

CONFIDENTIAL

1. DEFINITIONS AND INTERPRETATION..... 2

1.1 Definitions and Interpretation..... 2

1.2 Conflict of Terms 3

1.3 Conflict of Documents 5

1.4 Legal Requirements 5

2. COMMERCIAL CLOSE AND FINANCIAL CLOSE..... 5

2.1 Effective Date 5

2.2 Standby Letter of Credit..... 5

2.3 Financial Close..... 6

2.4 Disruption in Financial Markets 7

3. GUARANTEED PRICE..... 8

3.1 Guaranteed Price and Adjustments 8

4. PAYMENT..... 9

4.1 General 9

4.2 Acknowledgement by Project Co 9

4.3 Lump Sum Payments 9

4.4 Directions of Payments10

4.5 Payment of Legislative Holdback10

4.6 Payment of Finishing Holdback11

4.7 Completion Holdback12

4.8 Compensation on Termination12

4.9 Payment Due under Insurance Policies13

4.10 HST13

4.11 Set-Off.....13

4.12 Effect of Payment.....14

4.13 No Other Entitlement.....14

4.14 Taxes14

4.15 Changes in Scope of Taxation.....14

4.16 Changes in Recoverability of Tax Credits14

4.17 Information and Assistance Provided by Project Co15

4.18 Residency – Income Tax Act (Canada).....15

4.19	Taxes – General.....	15
4.20	Taxes – Indemnity	16
5.	SCOPE OF AGREEMENT	16
5.1	Scope of Agreement	16
6.	REPRESENTATIONS AND WARRANTIES	17
6.1	Project Co Representations and Warranties.....	17
6.2	Contracting Authority Representations and Warranties	19
7.	BACKGROUND INFORMATION	22
7.1	No Liability.....	22
7.2	No Warranty	23
7.3	No Claims	23
7.4	Technical Reports.....	24
8.	PROJECT DOCUMENTS.....	24
8.1	Project Documents	24
8.2	Ancillary Documents	24
8.3	Changes to Lending Agreements and Refinancing	25
8.4	Compliance with Lending Agreements	25
9.	CONTRACTING AUTHORITY RESPONSIBILITIES	25
9.1	General	25
10.	PROJECT CO RESPONSIBILITIES – GENERAL.....	26
10.1	Other Business	26
10.2	Complete and Operational New Metrolinx Infrastructure and New Third Party Infrastructure.....	26
10.3	General Responsibilities and Standards	27
11.	PROJECT CO RESPONSIBILITIES – DESIGN AND CONSTRUCTION.....	28
11.1	Development of Design	28
11.2	Start-Up Meeting.....	31
11.3	Design Workshops	32
11.4	Performance of Design Obligations	33
11.5	Works Submittals	33
11.6	Documents	33
11.7	General Construction Obligations.....	34

11.8	Permits, Licences, Approvals and Agreements	35
11.9	Protection of Works and Property	38
11.10	Liability Unaffected.....	42
11.11	Safety.....	42
11.12	Additional Works and Third Party Works	45
11.13	Protest and Trespass	48
11.14	Adjacent Developments	49
11.15	Defective Works	50
11.16	Warranty Obligations.....	50
11.17	Warranty Work and Prompt Repair of Warranty Work.....	52
11.18	Warranty Letter of Credit.....	54
11.19	Coordination and Minimization of Disruption and Interference	59
11.20	Substitutions.....	61
11.21	Change in Standards	61
11.22	Subcontractors and Suppliers	61
11.23	Apprenticeship Plan and Program	62
11.24	Procurement Monitoring and Implementation Plan	63
11.25	COR Certification.....	63
11.26	Demolition Requirements	66
11.27	Liquidated Damages and Construction Enforcement Regime	68
11.28	Works, Goods, Equipment, Consumables and Materials	68
11.29	GO Passenger Charter.....	68
12.	REPRESENTATIVES	68
12.1	The Contracting Authority Representative	68
12.2	The Project Co Representative	69
12.3	Communications to Representatives	70
12.4	Key Individuals	70
13.	WORKS SCHEDULE AND WORKS REPORT.....	71
13.1	Completion of the Works	71
13.2	The Works Schedule.....	71
13.3	Failure to Maintain Schedule	73
13.4	[Intentionally Deleted]	75

13.5	Notification of Early Substantial Completion.....	75
13.6	Works Report.....	76
14.	WORKS COMMITTEE	77
14.1	Establishment.....	77
14.2	Function and Role	77
14.3	Term of Works Committee	78
14.4	Replacement of Committee Members.....	78
14.5	Procedures and Practices.....	79
14.6	Proceeding At Risk.....	80
15.	QUALITY MANAGEMENT	81
15.1	Quality Management	81
16.	ACCESS TO THE METROLINX LANDS	83
16.1	Access to Metrolinx Lands.....	83
16.2	Non-Exclusive Rights to Metrolinx Lands and Development of Lands	84
16.3	Limited Access Areas.....	85
16.4	Naming and Signage.....	85
16.5	No Interest in Land, Facilities or Infrastructure	86
16.6	Non-Disturbance Agreement.....	86
16.7	Adjustments to Metrolinx Lands Available to Project Co	86
17.	ENCUMBRANCES	87
17.1	Project Co Shall Perform Obligations Under Encumbrances.....	87
17.2	No Encumbrances.....	87
17.3	Construction Lien Act (Ontario).....	89
18.	SITE CONDITION	90
18.1	Acceptance of Site Condition	90
18.2	Contamination.....	91
18.3	Items of Geological, Historical or Archaeological Interest or Value	94
18.4	Defects – Major Existing Infrastructure	95
18.5	Unknown Utility Infrastructure	96
18.6	Obstructions	97
19.	GOVERNMENTAL AND THIRD PARTY FINANCIAL OBLIGATIONS.....	98
19.1	Governmental, Railway and Utility Company Fees	98

20.	CONTRACTING AUTHORITY ACCESS AND MONITORING.....	99
20.1	Contracting Authority Access During the Works	99
20.2	Increased Monitoring.....	100
20.3	Right to Uncover	100
20.4	No Relief from Obligations.....	101
20.5	Access by Others.....	101
20.6	Public Use.....	102
21.	ENVIRONMENTAL REQUIREMENTS	103
21.1	[Intentionally Deleted]	103
21.2	Environmental Requirements	103
21.3	[Intentionally Deleted]	103
22.	INDEPENDENT CERTIFIER.....	103
22.1	Appointment	103
22.2	Role of Independent Certifier	103
22.3	Changes to Terms of Appointment	103
22.4	Right to Change Appointment.....	104
22.5	Cooperation.....	104
22.6	Payment of Independent Certifier	104
22.7	Replacement.....	104
23.	INTENTIONALLY DELETED.....	105
24.	INTENTIONALLY DELETED.....	105
25.	COMMISSIONING AND COMPLETION.....	105
25.1	Commissioning Activities	105
25.2	Final Commissioning Program	105
25.3	Commencement of Project Co Commissioning	106
25.4	Substantial Completion Certificate	106
25.5	Operations and Maintenance Manuals	108
25.6	Maintenance Instructions	108
25.7	[Intentionally Deleted]	108
25.8	Countdown Notice.....	108
25.9	Minor Deficiencies	109
25.10	Completion and Rectification of Minor Deficiencies	110

25.11	Failure to Rectify Minor Deficiencies	111
25.12	Final Completion Countdown Notice	113
25.13	Final Completion Certificate	113
25.14	Effect of Certificates/Use.....	115
25.15	Inspection, Commissioning and Handover of New MTO Infrastructure	115
26.	HUMAN RESOURCES	119
26.1	Admittance of Personnel.....	119
26.2	Staff Competency	119
26.3	Notification of Convictions	119
26.4	Disciplinary Action	120
26.5	Human Resources Policies	120
26.6	Management Organizations.....	121
26.7	Governmental Authority	121
27.	CONTRACTING AUTHORITY’S REMEDIAL RIGHTS	121
27.1	Exercise of Remedial Rights	121
27.2	Emergency	122
27.3	Rectification.....	122
27.4	Costs and Expenses	123
27.5	Reimbursement Events	123
27.6	Reimbursement if Improper Exercise of Rights	124
28.	RECORDS, INFORMATION AND AUDIT.....	124
28.1	Records Provisions	124
28.2	Information and General Audit Rights	124
28.3	Lenders’ Consultant Reports	126
29.	COMMUNICATIONS	126
29.1	Communications.....	126
30.	CHANGES IN LAW.....	126
30.1	Performance after Change in Law	126
30.2	Works Change in Law	126
30.3	Relevant Change in Law	127
31.	VARIATIONS.....	129
31.1	Variation Procedure.....	129

31.2 Innovation and Value Engineering 129

32. DELAY EVENTS..... 131

32.1 Definition..... 131

32.2 Consequences of a Delay Event 134

32.3 Mitigation 137

33. COMPENSATION EVENTS 138

33.1 Definition..... 138

33.2 Consequences of a Compensation Event..... 138

33.3 Mitigation 139

33.4 Insured Exposure..... 139

33.5 Delivery of the Draft of the Works Schedule 139

34. RELIEF EVENTS 139

34.1 Definition..... 139

34.2 Consequences of a Relief Event 141

34.3 Mitigation and Process..... 141

34.4 Insured Exposure..... 142

35. FORCE MAJEURE..... 142

35.1 Definition..... 142

35.2 Consequences of Force Majeure 143

35.3 Mitigation and Process..... 143

35.4 Insured Exposure..... 144

35.5 Modifications 144

36. PROJECT CO DEFAULT..... 144

36.1 Project Co Events of Default 144

36.2 Notification of Occurrence..... 148

36.3 Right to Termination 148

36.4 Remedy Provisions 148

36.5 Contracting Authority Costs..... 149

36.6 No Other Rights to Terminate 150

37. CONTRACTING AUTHORITY DEFAULT 150

37.1 Contracting Authority Events of Default..... 150

37.2 Project Co’s Options..... 150

37.3	Project Co’s Costs	151
37.4	No Other Rights to Terminate	151
38.	RELIEF EVENT AND NON DEFAULT TERMINATION.....	151
38.1	Termination for Relief Event	151
38.2	Termination for Force Majeure	151
38.3	Termination for Convenience.....	152
38.4	Automatic Expiry on Expiry Date	152
39.	EFFECT OF TERMINATION.....	152
39.1	Termination.....	152
39.2	Continued Effect – No Waiver	152
39.3	Continuing Performance	152
39.4	Effect of Notice of Termination	152
39.5	Ownership of Information	154
39.6	Provision in Subcontracts.....	154
39.7	Transitional Arrangements	154
39.8	Termination upon Aforesaid Transfer.....	155
39.9	Survival	155
40.	COMPENSATION ON TERMINATION	156
40.1	Compensation on Termination	156
40.2	Full and Final Settlement	156
41.	INTELLECTUAL PROPERTY.....	156
41.1	Ownership of Intellectual Property	156
41.2	Licenses to Intellectual Property	157
41.3	Representation and Warranty	157
41.4	Jointly Developed Materials.....	157
41.5	Maintenance of Data.....	158
41.6	Contracting Authority Trade-Marks	159
41.7	Confidential Information.....	159
41.8	Government Use of Documents.....	159
41.9	Restrictions	159
42.	CONFIDENTIALITY	160
42.1	Disc losure	160

42.2	Redaction	161
42.3	Disclosure to Government	161
42.4	<i>Freedom of Information and Protection of Privacy Acts</i>	161
42.5	Use and Disclosure of Confidential Information	162
42.6	Exceptions	163
42.7	Survival of Confidentiality	164
42.8	Confidentiality of Intellectual Property.....	164
43.	PERSONAL INFORMATION	164
43.1	General	164
43.2	Protection of Personal Information	165
43.3	Personal Information	166
44.	INSURANCE AND PERFORMANCE SECURITY	166
44.1	General Requirements	166
44.2	No Relief from Liabilities and Obligations	166
44.3	Performance Guarantee of Construction Guarantor	166
45.	TITLE	166
45.1	Title	166
46.	INDEMNITIES.....	167
46.1	Project Co Indemnities to Contracting Authority.....	167
46.2	Contracting Authority Indemnities to Project Co.....	170
46.3	Conduct of Claims	171
46.4	Mitigation – Indemnity Claims.....	173
47.	LIMITS ON LIABILITY.....	173
47.1	Indirect Losses	173
47.2	No Liability in Tort	173
47.3	Sole Remedy	174
47.4	Maximum Liability.....	176
48.	DISPUTE RESOLUTION PROCEDURE.....	176
49.	ASSIGNMENT, SUBCONTRACTING AND CHANGES IN CONTROL	176
49.1	Project Co Assignment	176
49.2	Contracting Authority Assignment	177
49.3	Subcontracting	177

49.4	Changes in Ownership and Control	178
49.5	Contracting Authority’s Due Diligence	179
50.	PROHIBITED ACTS	180
50.1	Definition.....	180
50.2	Remedies	181
50.3	Permitted Payments	182
50.4	Notification	182
50.5	Replacement of Project Co Party.....	182
51.	NOTICES	182
51.1	Notices to Parties.....	182
51.2	Notices to Representatives	184
51.3	Facsimile.....	185
51.4	Change of Address	185
51.5	Deemed Receipt of Notices.....	186
51.6	Service on Contracting Authority	186
52.	EMERGENCY MATTERS	186
52.1	Emergency	186
53.	CONTRACTING AUTHORITY’S DESIGNATE	187
53.1	Right to Designate	187
54.	GENERAL	187
54.1	Amendments	187
54.2	Waiver	187
54.3	Relationship Between the Parties	188
54.4	General Duty to Mitigate	188
54.5	Actual Knowledge	188
54.6	Entire Agreement	189
54.7	No Reliance	189
54.8	Severability	189
54.9	Enurement.....	189
54.10	Governing Law and Jurisdiction.....	189
54.11	Cumulative Remedies	190
54.12	Further Assurance.....	190

54.13	Costs	190
54.14	Language of Agreement.....	190
54.15	Proof of Authority	190
54.16	Counterparts	190
54.17	Province Persons and Contracting Authority Parties as Third Party Beneficiaries	191
54.18	Time is of the Essence	191
54.19	Copyright Notice	191

SCHEDULES

Schedule No.	Description
Schedule 1	- Definitions and Interpretation
Schedule 2	- Completion Documents
Schedule 3	- Subcontractor’s Direct Agreement
Schedule 4	- Lenders’ Direct Agreement
Schedule 5	- Construction Contractor’s Direct Agreement
Schedule 6	- Independent Certifier Agreement
Schedule 7	- Letters of Credit
Schedule 8	- Project Co Parties
Schedule 9	- Key Individuals
Schedule 10	- Review Procedure
Schedule 11	- Quality Management
Schedule 12	- Works Scheduling Requirements
Schedule 13	- Project Co Proposal Extracts
Schedule 14	- Outline Commissioning Program and Handover
Schedule 15	- Output Specifications
Schedule 16	- Encumbrances
Schedule 17	- Environmental Obligations
Schedule 18	- Communication and Public Engagement Protocol
Schedule 19	- Procurement Monitoring and Implementation Plan
Schedule 20	- Lands
Schedule 21	- Liquidated Damages and Construction Enforcement Regime
Schedule 22	- Variation Procedure
Schedule 23	- Compensation on Termination
Schedule 24	- Intellectual Property
Schedule 25	- Insurance and Performance Security Requirements
Schedule 26	- Record Provisions
Schedule 27	- Dispute Resolution Procedure
Schedule 28	- Refinancing
Schedule 29	- Form of Performance Guarantee of Construction Guarantor
Schedule 30	- Insurance Trust Agreement
Schedule 31	- Project Co Information
Schedule 32	- [REDACTED]
Schedule 33	- Works Report Requirements
Schedule 34	- Rail Corridor Access and Flagging
Schedule 35	- Contractor Site Specific Safety Manual Requirements

THIS PROJECT AGREEMENT is made as of the 14th day of Decemeber, 2017

BETWEEN:

ONTARIO INFRASTRUCTURE AND LANDS CORPORATION, a Crown agent, continued under the *Ontario Infrastructure and Lands Corporation Act*, 2011.

AND: METROLINX, a non-share capital corporation continued under the *Metrolinx Act, 2006*, S.O. 2006, c. 16 and a Crown agency within the meaning of the *Crown Agency Act*, R.S.O. 1990, c. 48, as amended in accordance with Section 3 of the *Metrolinx Act, 2006* (Ontario)

(collectively, “**Contracting Authority**”)

AND:

TORONTO TUNNEL PARTNERS 401 RER INC., a corporation formed under the laws of Ontario

(“**Project Co**”)

WHEREAS:

- A. Metrolinx’s Regional Express Rail, which was announced in 2014 by the Province, is intended to transform the Greater Toronto and Hamilton Area over the next decade by introducing new and additional service on five of the seven GO Transit rail corridors.
- B. Contracting Authority wishes to procure the design, construction and financing of a new, second rail tunnel along the Kitchener Rail Corridor passing under Highway 401 between Islington Avenue and Kipling Avenue in the city of Toronto in order to accommodate the anticipated Regional Express Rail services.
- C. Project Co will carry out the Works, which Works include the design, construction, and financing of the New Metrolinx Infrastructure and the New Third Party Infrastructure (the “**Project**”).
- D. Contracting Authority and Project Co wish to enter into this project agreement (the “**Project Agreement**”) which sets out the terms and conditions upon which Project Co shall perform the Works.
- E. The Project will proceed as an alternative financing and procurement project approved by MOI.
- F. As a result, the Project shall follow 5 fundamental principles which guide the financing and procurement of public infrastructure projects in Ontario:
 - 1. The public interest is paramount.
 - 2. Value for money must be demonstrable.
 - 3. Appropriate public control/ownership must be preserved.

4. Accountability must be maintained.
 5. All processes must be fair, transparent and efficient.
- G. Consistent with the principle of appropriate public ownership/control, public ownership of assets will be preserved in the public sector.
- H. With a view to ensuring that both Parties are able to properly and effectively discharge their respective duties, functions and responsibilities under Applicable Law, it is the intent that Contracting Authority and Project Co work collaboratively, responsibly and cooperatively throughout the Project Term.
- I. Contracting Authority intends to be liable, on a joint and several basis, for all of the obligations of Contracting Authority pursuant to this Project Agreement, save and except as provided for in this Project Agreement.

NOW THEREFORE in consideration of the mutual covenants and agreements of the Parties hereinafter contained and for other good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, the Parties covenant and agree as follows:

1. DEFINITIONS AND INTERPRETATION

1.1 Definitions and Interpretation

- (a) This Project Agreement shall be interpreted in accordance with Schedule 1 – Definitions and Interpretation.
- (b) This Project Agreement is comprised of this executed agreement and the following documents, all of which are hereby incorporated by reference into and form part of this Project Agreement:

Schedule No.	Description
Schedule 1	- Definitions and Interpretation
Schedule 2	- Completion Documents
Schedule 3	- Subcontractor's Direct Agreement
Schedule 4	- Lenders' Direct Agreement
Schedule 5	- Construction Contractor's Direct Agreement
Schedule 6	- Independent Certifier Agreement
Schedule 7	- Letters of Credit
Schedule 8	- Project Co Parties
Schedule 9	- Key Individuals
Schedule 10	- Review Procedure
Schedule 11	- Quality Management
Schedule 12	- Works Scheduling Requirements
Schedule 13	- Project Co Proposal Extracts
Schedule 14	- Outline Commissioning Program and Handover
Schedule 15	- Output Specifications
Schedule 16	- Encumbrances
Schedule 17	- Environmental Obligations
Schedule 18	- Communication and Public Engagement Protocol

Schedule 19	-	Procurement Monitoring and Implementation Plan
Schedule 20	-	Lands
Schedule 21	-	Liquidated Damages and Construction Enforcement Regime
Schedule 22	-	Variation Procedure
Schedule 23	-	Compensation on Termination
Schedule 24	-	Intellectual Property
Schedule 25	-	Insurance and Performance Security Requirements
Schedule 26	-	Record Provisions
Schedule 27	-	Dispute Resolution Procedure
Schedule 28	-	Refinancing
Schedule 29	-	Form of Performance Guarantee of Construction Guarantor
Schedule 30	-	Insurance Trust Agreement
Schedule 31	-	Project Co Information
Schedule 32	-	[REDACTED]
Schedule 33	-	Works Report Requirements
Schedule 34	-	Rail Corridor Access and Flagging
Schedule 35	-	Contractor Site Specific Safety Manual Requirements

- (c) The documents comprising this Project Agreement are complementary and what is called for by any one of them shall be interpreted as if called for by all, except in the event of ambiguities, conflicts or inconsistencies, in which case Section 1.2 shall apply.
- (d) Except for those parts of Project Co’s proposal which are, in the discretion of Contracting Authority, acting reasonably, incorporated by explicit reference into this Project Agreement by the Project Co Proposal Extracts, on Financial Close the Request for Proposals and Project Co’s proposal shall be superseded entirely by this Project Agreement and rendered null and void, and shall not be relied upon or used by Project Co, Contracting Authority or anyone else (including anyone pursuant to Schedule 27 – Dispute Resolution Procedure or any arbitral body or any court) in any way to interpret or qualify the scope of the Works, any obligations or liabilities of Project Co, or anything else contained in this Project Agreement.
- (e) Unless it is specifically provided that a consent, approval or satisfaction is in the sole discretion of Contracting Authority, no consent, approval or satisfaction of Contracting Authority or the Contracting Authority Representative shall be unreasonably withheld or delayed.
- (f) Unless it is specifically provided that a consent, approval or satisfaction is in the sole discretion of Project Co, no consent, approval or satisfaction of Project Co or the Project Co Representative shall be unreasonably withheld or delayed.
- (g) The organization of the Output Specifications into divisions, sections and parts shall not control Project Co in dividing the Works among the Project Co Parties or in establishing the extent of the Works to be performed by a trade.

1.2 Conflict of Terms

- (a) In the event of ambiguities, conflicts or inconsistencies between or among any of the provisions of this Project Agreement, the provisions shall govern in the following order of precedence with each taking precedence over those listed subsequently:

- (i) the provisions of amendments in writing to this Project Agreement signed by the Parties and Variation Confirmations shall govern and take precedence only over those specific provisions of this Project Agreement expressly amended thereby;
 - (ii) any provision establishing a higher standard of safety, reliability, durability, performance or service shall take precedence over a provision establishing a lower standard of safety, reliability, durability, performance or service;
 - (iii) the body of this Project Agreement;
 - (iv) Schedule 1 – Definitions and Interpretation;
 - (v) Appendix A to Schedule 1 – Permits, Licences, Approvals and Agreements;
 - (vi) Schedule 20 – Lands;
 - (vii) Schedule 27 – Dispute Resolution Procedure;
 - (viii) Schedule 21 – Liquidated Damages and Construction Enforcement Regime;
 - (ix) Schedule 34 – Rail Corridor Access and Flagging;
 - (x) Schedule 15 – Output Specifications;
 - (xi) Schedule 17 – Environmental Obligations;
 - (xii) Schedule 25 – Insurance and Performance Security Requirements;
 - (xiii) Schedule 22 – Variation Procedure;
 - (xiv) Schedule 10 – Review Procedure;
 - (xv) Schedule 14 – Outline Commissioning Program and Handover;
 - (xvi) Schedule 11 – Quality Management;
 - (xvii) Schedule 28 – Refinancing;
 - (xviii) Schedule 23 – Compensation on Termination;
 - (xix) Schedule 26 – Record Provisions;
 - (xx) the other Schedules in the order in which they are listed in Section 1.1(b); and
 - (xxi) Schedule 13 – Project Co Proposal Extracts.
- (b) Subject to Section 1.2(a), if the ambiguity, conflict or inconsistency is between a provision of general application and a provision that applies only to a specific part of the Works, the provision that applies to the specific part of the Works shall govern for that specific part of the Works.

- (c) If any ambiguity, conflict or inconsistency is not readily resolved by the foregoing provisions of this Section 1.2, then Project Co or Contracting Authority, upon discovery of same, shall immediately give Notice to the Contracting Authority Representative. The Contracting Authority Representative shall, within 10 Business Days after such Notice, make a determination of which provision governs and give Notice of such determination, in writing, to Project Co.
- (d) Contracting Authority and Project Co shall comply with the determination of the Contracting Authority Representative pursuant to this Section 1.2 unless Contracting Authority or Project Co dispute the decision of the Contracting Authority Representative in which event such Dispute may be referred for resolution in accordance with Schedule 27 – Dispute Resolution Procedure.
- (e) The Parties acknowledge and agree that at Financial Close there are no Junior Lenders for the purposes of this Project and all references to “Junior Lenders”, “Junior Debt Amount”, “Junior Debt Makewhole”, and “Junior Debt Service Amount”, and the provisions related thereto, shall be disregarded for the purposes of (i) interpreting this Project Agreement and any Ancillary Documents, and (ii) calculating any compensation in accordance with Schedule 23 – Compensation on Termination or otherwise under the Project Agreement. For clarity, for all purposes of this Project Agreement, the “Junior Debt Amount”, the “Junior Debt Makewhole” and “Junior Debt Service Amount” shall be nil.

1.3 Conflict of Documents

- (a) In the event of any ambiguity, conflict or inconsistency between the provisions of this Project Agreement and the Lenders’ Direct Agreement, the provisions of the Lenders’ Direct Agreement shall prevail and govern to the extent of such ambiguity, conflict or inconsistency. Notwithstanding the foregoing, if there is any right or remedy in favour of Contracting Authority set out in the Lenders’ Direct Agreement or any part thereof which is not set out or provided for in the Project Agreement, such additional right or remedy shall not constitute an ambiguity, conflict or inconsistency.

1.4 Legal Requirements

- (a) Whenever standards of Applicable Law differ, the most stringent standards shall govern.

2. COMMERCIAL CLOSE AND FINANCIAL CLOSE

2.1 Effective Date

- (a) The provisions of Sections 1.1, 1.2, 1.3, 1.4, 2.1, 2.2, 2.3, 2.4, 3.1, 4.14 to 4.20, 5 to 15, 16.5, 17 to 22, 26 to 31, and 41 to 54 and Schedules 1 (including Appendix A to Schedule 1 – Permits, Licences, Approvals and Agreements), 2, 7 – 13, 16 – 18, 20 – 22, 24 – 27, 32 and 34 of this Project Agreement will come into effect on the date of this Project Agreement (“**Commercial Close**”). All other provisions and schedules will come into effect only on Financial Close.

2.2 Standby Letter of Credit

- (a) If Project Co has provided Contracting Authority with multiple standby letters of credit in accordance with Section 9.1(2) of the RFP, for purposes of this Section 2.2 each of the multiple

irrevocable standby letters of credit is referred to as a Standby Letter of Credit for purposes of this Project Agreement.

- (b) Unless a Standby Letter of Credit is drawn by Contracting Authority in accordance with the provisions of this Project Agreement, Contracting Authority shall release and deliver the Standby Letter(s) of Credit to Project Co on Financial Close.
- (c) Project Co shall ensure that the Standby Letter(s) of Credit (and any replacement therefor) is renewed prior to its expiry date if, as at such date, Financial Close will not, or may reasonably be expected not to, have occurred.
- (d) If there are multiple Standby Letters of Credit, Project Co acknowledges and agrees that:
 - (i) Contracting Authority may draw upon any Standby Letter of Credit provided by any Letter of Credit Provider in any specified ratable amount;
 - (ii) Contracting Authority may draw on any Standby Letter of Credit provided by any Letter of Credit Provider in a disproportionate amount to such Letter of Credit Provider's contribution to security;
 - (iii) Contracting Authority may draw upon any Standby Letter of Credit provided by any Letter of Credit Provider even in the event that such Letter of Credit Provider is no longer a Project Co Party; and
 - (iv) the provision of multiple Standby Letters of Credit shall not in any way prejudice or adversely affect the rights of Contracting Authority to draw on the Standby Letter(s) of Credit in accordance with this Project Agreement, including in a circumstance where the default giving rise to Contracting Authority's right to draw on the Standby Letter(s) of Credit is not the result of any act or omission of the Letter of Credit Provider(s) whose Standby Letter of Credit is drawn upon.

2.3 Financial Close

- (a) No later than 30 days prior to the Financial Close Target Date, Project Co will deliver to Contracting Authority drafts of all documents referred to in Section 1 of Schedule 2 - Completion Documents.
- (b) On or before the Financial Close Target Date:
 - (i) Project Co shall deliver to Contracting Authority the documents referred to in Section 1 of Schedule 2 - Completion Documents; and
 - (ii) Contracting Authority shall deliver to Project Co the documents referred to in Section 2 of Schedule 2 - Completion Documents.
- (c) If Project Co fails to deliver to Contracting Authority any of the documents referred to in Section 1 of Schedule 2 - Completion Documents by the Financial Close Target Date (other than as a direct result of a breach by Contracting Authority of its obligations under Section 2.3(b)(ii)) and Contracting Authority does not waive such requirement, Contracting Authority will be entitled to

draw on the Standby Letter of Credit and to retain the proceeds thereof as liquidated damages, and may terminate this Project Agreement in its entirety by written Notice having immediate effect. The Parties agree that such liquidated damages are not a penalty but represent a genuine and reasonable pre-estimate of the damages that Contracting Authority will suffer as a result of the happening of the specified event. Such payment shall constitute full and final settlement of any and all damages that may be claimed by Contracting Authority as a result of Project Co not achieving Financial Close. The Parties agree that such liquidated damages shall be payable whether or not Contracting Authority incurs or mitigates its damages, and that Contracting Authority shall not have any obligation to mitigate any such damages.

- (d) If Contracting Authority fails to deliver to Project Co any of the documents referred to in Section 2 of Schedule 2 - Completion Documents by the Financial Close Target Date (other than as a direct result of a breach by Project Co of its obligations under Section 2.3(b)(i)) and Project Co does not waive such requirement, Project Co will be entitled to the return of the Standby Letter of Credit and to terminate this Project Agreement in its entirety by written Notice having immediate effect.

2.4 Disruption in Financial Markets

- (a) If Financial Close cannot be achieved by the Financial Close Target Date by reason solely of a Severe Market Disruption, subject to Project Co's obligation to renew the Standby Letter of Credit pursuant to Section 2.2, the Financial Close Target Date will be extended until the date falling 10 Business Days (or such other period as the Parties agree, acting reasonably) after the date on which such Severe Market Disruption ceases.
- (b) If a Severe Market Disruption exists, then, at any time before such Severe Market Disruption ceases and prior to Financial Close, Contracting Authority may in its sole discretion either:
- (i) terminate this Project Agreement in its entirety by written Notice having immediate effect; or
 - (ii) direct Project Co to assign to a designee of Contracting Authority which has agreed to assume:
 - (A) the Project Agreement, and all of Project Co's right, title and interest in the Project Data, the Intellectual Property Rights and the Project Co Permits, Licences, Approvals and Agreements; and
 - (B) those contracts between Project Co and any Project Co Party which Contracting Authority elects to be assigned.
- (c) If Contracting Authority exercises its rights pursuant to Section 2.4(b), and, provided Project Co has, if directed, delivered the assignments provided for in Section 2.4(b)(ii)(A) and (B) above, Project Co will be entitled to the return of its Standby Letter of Credit and to payment of an amount equal to the Design and Bid Fee pursuant to Section 10.3.2 of the Request for Proposals plus [REDACTED] of such fee. Contracting Authority's obligation to return the Standby Letter of Credit and to pay such fee shall be contingent on the receipt of a waiver, in form and substance satisfactory to Contracting Authority, that such fee represents full and final satisfaction of any obligation or liability of Contracting Authority and any other Government Entity to Project Co

and any Project Co Parties in connection with the Project Agreement and the Request for Proposals process.

3. GUARANTEED PRICE

3.1 Guaranteed Price and Adjustments

- (a) Project Co represents and warrants that the Guaranteed Price, exclusive of HST, is \$116,934,324.87, and is equal to the sum of the Cost of the Works and the Cost of the Financing. The Cost of the Works and the Cost of the Financing are as set out in the Financial Model.
- (b) Project Co represents and warrants that the Project Debt Interest Cost is based upon the Interest Reference Rate. The Project Debt Interest Cost will be adjusted once on, or within the two Business Days immediately prior to, Financial Close on the basis of the actual increase or decrease in the Project Debt Interest Cost resulting directly from any change upward or downward in the Interest Reference Rate as compared to the Interest Reference Rate as at the RFP Submission Deadline.
- (c) The Parties:
 - (i) acknowledge that the Project Debt Interest Cost is a component of the Cost of the Financing and that the Project Debt Interest Cost is subject to adjustment under Section 3.1(b) as at the date set out in Section 3.1(b); and
 - (ii) acknowledge and agree that subject to adjustments made in accordance with the provisions of this Project Agreement, the final Guaranteed Price shall be determined on the basis of such final adjusted Cost of the Financing and the final adjusted Cost of the Works as of the date set out in Section 3.1(b).
- (d) Subject to the provisions of Section 3.1(c), the Parties agree that the Guaranteed Price will not be subject to adjustment despite changes in the Works, unless such changes in the Works arise pursuant to a Variation Confirmation. The Parties further agree that the Guaranteed Price will only be adjusted where the Project Agreement specifically and expressly refers to an adjustment to the Guaranteed Price, and no claim for an adjustment to the Guaranteed Price on any legal or equitable basis outside of the specific and express rights to an adjustment of the Guaranteed Price set out in the Project Agreement will be allowed. In order to be effective, any permitted adjustment to the Guaranteed Price must be provided for in a Variation Confirmation under Schedule 22 – Variation Procedure.
- (e) Project Co acknowledges and agrees that,
 - (i) Project Co has satisfied itself as to the correctness and sufficiency of the Guaranteed Price, and has based the Guaranteed Price on the data, interpretations, necessary information, examinations and satisfaction as to all relevant matters and any further data relevant to the design;
 - (ii) the Guaranteed Price covers all of Project Co's obligations under the Project Agreement, and all things necessary for the proper design, execution and completion of the Works, and the remedying of any defects; and

- (iii) the Guaranteed Price includes all premium time and overtime that may be required to perform the Works in accordance with this Project Agreement and Good Industry Practice.

4. PAYMENT

4.1 General

- (a) Subject to the provisions of the Project Agreement (including, for clarity Section 3.1(d)) and in accordance with and subject to Applicable Law respecting holdbacks, Contracting Authority shall make the payments set out in this Section 4.
- (b) For the purpose of this Project Agreement, payments made by electronic transfer shall be deemed to have been made on the day and at the time the electronic transfer is initiated, as confirmed by the initiating bank by a confirmation setting out the transfer number and the other details of the transfer.

4.2 Acknowledgement by Project Co

- (a) Project Co acknowledges and agrees with Contracting Authority that Contracting Authority is not responsible for the payment of any base progress payments pursuant to the Design and Construction Contract nor any legislative holdbacks in respect thereof.

4.3 Lump Sum Payments

- (a) Subject to Sections 4.4(b) and 4.8, Contracting Authority covenants and agrees to pay to Project Co the Substantial Completion Payment and the applicable HST on the Substantial Completion Payment Date.
- (b) Notwithstanding Section 4.3(a), if the Warranty Letter of Credit has not been delivered to Contracting Authority by the Substantial Completion Payment Date, Contracting Authority may withhold from the Substantial Completion Payment a holdback amount of \$[REDACTED] (the “**Warranty Cash Amount**”). In such an event, the Warranty Cash Amount may be withheld by Contracting Authority until the date that is two Business Days following the date that the Warranty Letter of Credit has been delivered to Contracting Authority and, upon such second Business Day, the Warranty Cash Amount shall be paid by Contracting Authority to Project Co. Until receipt of the Warranty Letter of Credit, Contracting Authority may use the Warranty Cash Amount in the place of, in the same manner as and for the same purpose as the Warranty Letter of Credit. The withholding of the Warranty Cash Amount in accordance with this Section 4.3(b) until Project Co’s delivery of the Warranty Letter of Credit to Contracting Authority shall be Contracting Authority’s sole remedy for failure on the part of Project Co to deliver the Warranty Letter of Credit by the Substantial Completion Payment Date and, for greater certainty, Contracting Authority shall not be entitled to withhold payment of the balance of the Substantial Completion Payment as a result of any such failure on the part of Project Co.
- (c) Notwithstanding Section 4.3(a), if the Remaining Works Letter of Credit has not been delivered to Contracting Authority by the Substantial Completion Payment Date, Contracting Authority may withhold from the Substantial Completion Payment a holdback amount of \$[REDACTED] (the “**Remaining Works Cash Amount**”). In such an event, the Remaining Works Cash

Amount may be withheld by Contracting Authority until the date that is two Business Days following the date that the Remaining Works Letter of Credit has been delivered to Contracting Authority and, upon such second Business Day, the Remaining Works Cash Amount shall be paid by Contracting Authority to Project Co. Until receipt of the Remaining Works Letter of Credit, Contracting Authority may use the Remaining Works Cash Amount in the place of, in the same manner as and for the same purpose as the Remaining Works Letter of Credit. The withholding of the Remaining Works Cash Amount in accordance with this Section 4.3(c) until Project Co's delivery of the Remaining Works Letter of Credit to Contracting Authority shall be Contracting Authority's sole remedy for failure on the part of Project Co to deliver the Remaining Works Letter of Credit by the Substantial Completion Payment Date and, for greater certainty, Contracting Authority shall not be entitled to withhold payment of the balance of the Substantial Completion Payment as a result of any such failure on the part of Project Co.

4.4 Directions of Payments

- (a) **[Intentionally Deleted]**
- (b) Project Co hereby irrevocably directs Contracting Authority to make the Substantial Completion Payment, together with applicable HST, to the Lenders' Agent or as the Lenders' Agent may direct. Contracting Authority shall pay the Substantial Completion Payment as directed by Project Co in accordance with this Section 4.4(b) and shall not accept any redirection without the consent of the Lenders' Agent. Contracting Authority will pay the amounts that Project Co is entitled to hereunder once the conditions for payment set out in this Project Agreement, if any, have been satisfied. Project Co acknowledges and agrees that payment by Contracting Authority of the Substantial Completion Payment to the Lenders' Agent in accordance with this Section 4.4(b) constitutes payment by Contracting Authority to Project Co in satisfaction of Contracting Authority's obligation to pay the Substantial Completion Payment to Project Co under this Project Agreement and in satisfaction of any trust obligation of Contracting Authority with respect to such payments under section 7 of the CLA pursuant to section 10 of the CLA.

4.5 Payment of Legislative Holdback

- (a) Subject to Section 4.8, Contracting Authority covenants and agrees with Project Co to pay to Project Co the Legislative Holdback on the Legislative Holdback Payment Date or pay to such party as otherwise directed by Project Co and shall not accept any redirection without the consent of the person to whom payment is directed. Contracting Authority agrees to pay the Legislative Holdback as Project Co may direct in accordance with any such direction. Project Co acknowledges and agrees that payment by Contracting Authority of the Legislative Holdback in accordance with this Section 4.5 as Project Co may direct, constitutes payment by Contracting Authority to Project Co in satisfaction of Contracting Authority's obligation to pay the Legislative Holdback to Project Co under this Project Agreement and in satisfaction of any trust obligation of Contracting Authority with respect to such payments under section 7 of the CLA pursuant to section 10 of the CLA.
- (b) After the issuance of the Substantial Completion Certificate under Section 25.4, Project Co shall:
 - (i) submit an application for payment of the Legislative Holdback amount;

- (ii) submit a written request for release of the Legislative Holdback, including a declaration that no written notice of lien arising in relation to the performance of the Works has been received by it that has not been withdrawn by the lien claimant;
 - (iii) submit a Statutory Declaration CCDC Form 9A (2001); and
 - (iv) submit an original WSIB Certificate of Clearance.
- (c) After the later of (i) the receipt of the documents set out in Section 4.5(b), and (ii) the expiration of a period of 45 days from the date of publication of the certificate of substantial performance pursuant to the CLA, the Independent Certifier shall issue a certificate for payment of the Legislative Holdback.
- (d) Prior to the date of the release of the Legislative Holdback, Project Co shall have removed from the Lands, the New Metrolinx Infrastructure, the New Third Party Infrastructure and the Existing Infrastructure all supplies, waste materials, rubbish and temporary facilities and all personnel except as required to achieve Final Completion or to correct any remaining Minor Deficiencies or Remaining Works Minor Deficiencies.
- (e) Subject to the provisions of Section 17.3 and the removal of claims for lien preserved or perfected pursuant to the CLA arising in relation to the performance of the Works, the Legislative Holdback amount authorized by the certificate for payment of the Legislative Holdback amount is due and payable on the second Business Day following the receipt of the certificate for payment of the Legislative Holdback amount pursuant to Section 4.5(c).

4.6 Payment of Finishing Holdback

- (a) Subject to Section 4.8, Contracting Authority covenants and agrees with Project Co to pay to Project Co the Finishing Holdback on the Finishing Holdback Payment Date or pay to such party as otherwise directed by Project Co and shall not accept any redirection without the consent of the person to whom payment is directed. Contracting Authority agrees to pay the Finishing Holdback as Project Co may direct in accordance with any such direction. Project Co acknowledges and agrees that payment by Contracting Authority of the Finishing Holdback in accordance with this Section 4.6(a) as Project Co may direct, constitutes payment by Contracting Authority to Project Co in satisfaction of Contracting Authority's obligation to pay the Finishing Holdback to Project Co under this Project Agreement and in satisfaction of any trust obligation of Contracting Authority with respect to such payment under section 7 of the CLA pursuant to section 10 of the CLA.
- (b) Upon the date Project Co considers that the Finishing Holdback in respect of an applicable component of the Works may be released, Project Co shall:
- (i) submit an application for the payment of the Finishing Holdback amount;
 - (ii) submit a written request for the Finishing Holdback, including a declaration that no written notices of lien arising from the performance of the Works have been received by it;
 - (iii) submit a Statutory Declaration CCDC Form 9A (2001); and

- (iv) submit an original WSIB Certificate of Clearance.
- (c) After the later of,
 - (i) the receipt of the documents set out in Section 4.6(b); and
 - (ii) the date that all liens that may have been claimed against the Finishing Holdback in respect of the applicable component of the Works have expired as provided in Part V of the CLA or have been satisfied, discharged or provided for under section 44 of the CLA,the Independent Certifier shall issue a certificate for payment of the Finishing Holdback.
- (d) Subject to the provisions of Section 17.3 and the removal of claims for lien preserved or perfected pursuant to the CLA arising in relation to the performance of the Works, the Finishing Holdback amount authorized by the certificate for payment of the Finishing Holdback amount pursuant to Section 4.6(c) is due and payable by Contracting Authority on the second Business Day following the receipt of such certificate for payment.

4.7 Completion Holdback

- (a) The Completion Holdback may be reduced from time to time as a result of such actions by Project Co, as confirmed by the Independent Certifier, in accordance with the terms and conditions of this Project Agreement. To the extent the Completion Holdback is reduced from time to time, Project Co hereby irrevocably directs Contracting Authority to pay the amount of any Completion Holdback reduction, together with all interest accrued thereon and applicable HST, to the Lenders' Agent or as the Lenders' Agent may direct. Contracting Authority agrees to pay the Completion Holdback reductions as directed by Project Co and shall not accept any redirection without the consent of the Lenders' Agent. Project Co acknowledges and agrees that payment by Contracting Authority of the Completion Holdback reductions in accordance with this Section 4.7(a) to the Lenders' Agent or as the Lenders' Agent may direct constitutes payment by Contracting Authority to Project Co in satisfaction of Contracting Authority's obligation to pay the Completion Holdback reductions to Project Co under this Project Agreement and in satisfaction of any trust obligation of Contracting Authority with respect to such payments under section 7 of the CLA pursuant to section 10 of the CLA.

4.8 Compensation on Termination

- (a) If this Project Agreement is terminated pursuant to Sections 36.3(a), 37.2(a)(ii), 38.1, 38.2 or 38.3, then:
 - (i) Schedule 23 – Compensation on Termination shall apply and Contracting Authority shall pay Project Co any applicable compensation on termination; and
 - (ii) the provisions of Sections 4.3 through 4.7, inclusive, shall no longer apply.
- (b) Project Co hereby irrevocably directs Contracting Authority to make any Compensation Payment to the Lenders' Agent, or as the Lenders' Agent may direct. Contracting Authority shall pay the Compensation Payment as directed by the Lenders' Agent and shall not accept any redirection without the consent of Lenders' Agent. Contracting Authority will pay the Compensation

Payment in accordance with the provisions of Schedule 23 – Compensation on Termination. Project Co acknowledges and agrees that payment by Contracting Authority of the Compensation Payment to the Lenders' Agent in accordance with this Section 4.8 constitutes payment by Contracting Authority to Project Co in satisfaction of Contracting Authority's obligation to pay the Compensation Payment to Project Co under this Project Agreement and in satisfaction of any trust obligation of Contracting Authority with respect to such payments under section 7 of the CLA pursuant to section 10 of the CLA.

4.9 Payment Due under Insurance Policies

- (a) In the event of loss or damage occurring where payment becomes due under the property and boiler insurance policies, payments shall be made in accordance with the provisions of the Insurance Trust Agreement.

4.10 HST

- (a) Contracting Authority covenants and agrees to pay to Project Co the HST that may be exigible with respect to any payments made by Contracting Authority to Project Co hereunder.

4.11 Set-Off

- (a) The Parties agree that their rights of set-off at law or in equity are limited to the right of:
 - (i) Contracting Authority, to set off against any amounts otherwise due to Project Co pursuant to the terms of this Project Agreement, any amounts (including any amounts payable in accordance with Section 46, or any amounts payable as liquidated damages pursuant to Schedule 21 – Liquidated Damages and Construction Enforcement Regime) that,
 - (A) are due or owed to Contracting Authority from or by Project Co pursuant to the terms of this Project Agreement or by a Construction Guarantor pursuant to Schedule 29 – Form of Performance Guarantee of Construction Guarantor; or
 - (B) are being disputed in accordance with Schedule 27 – Dispute Resolution Procedure; and
 - (ii) Project Co to set off against any amounts otherwise due to Contracting Authority pursuant to the terms of this Project Agreement, any amounts (including any amounts payable in accordance with Section 46) that,
 - (A) are due or owed to Project Co from or by Contracting Authority pursuant to the terms of this Project Agreement; or
 - (B) are being disputed in accordance with Schedule 27 – Dispute Resolution Procedure.
- (b) For clarity, Contracting Authority is entitled to exercise its rights in accordance with Section 4.11(a)(i) immediately upon an amount becoming due or owed to Contracting Authority,

- (i) by Project Co pursuant to the terms of this Project Agreement; or
- (ii) by a Construction Guarantor pursuant to Schedule 29 – Form of Performance Guarantee of Construction Guarantor.

4.12 Effect of Payment

- (a) Subject to Section 40.2, no payment hereunder shall be construed as an acceptance or approval of incomplete, defective or improper performance by Project Co of any of its obligations under this Project Agreement, nor shall it operate to relieve Project Co from the performance of any of its obligations under this Project Agreement which have not been performed.

4.13 No Other Entitlement

- (a) Project Co shall not be entitled to any payments, compensation, rights, remedies, benefits or entitlements under or in connection with this Project Agreement, except as specifically and expressly set out in this Project Agreement.

4.14 Taxes

- (a) All amounts specified in this Project Agreement, including, for clarity, any compensation payable on termination, are expressed exclusive of HST, but inclusive of all other Taxes payable pursuant to Applicable Law. For clarity, Contracting Authority shall not be required to pay any interest and/or penalties that are imposed on or assessed against Project Co or any Project Co Party for non-compliance with Applicable Law. If Project Co is required by Applicable Law to collect any such HST from Contracting Authority, Contracting Authority shall pay such HST to Project Co simultaneously with the amount to which such applicable HST relates or applies.
- (b) Contracting Authority shall pay when due and payable, all property taxes or payments in lieu of property taxes that are assessed in respect of ownership or use of the Metrolinx Lands, the New Metrolinx Infrastructure, the Existing Infrastructure and the New Third Party Infrastructure.
- (c) Contracting Authority shall pay all applicable HST properly payable in accordance with the *Excise Tax Act* (Canada) by Contracting Authority upon and in connection with payments by Contracting Authority to Project Co under this Project Agreement.

4.15 Changes in Scope of Taxation

- (a) If, as a result of a Change in Law, the application of Taxes under Part IX of the *Excise Tax Act* (Canada) or any provincial sales tax legislation changes with respect to the provision of any goods or services by Project Co in connection with the performance of the Works, Contracting Authority and Project Co agree to co-operate to determine how such change affects their respective obligations under this Project Agreement to the extent not already addressed in this Project Agreement.

4.16 Changes in Recoverability of Tax Credits

- (a) Contracting Authority will pay to Project Co from time to time, as the same is incurred by Project Co, amounts equal to any Irrecoverable Tax to the extent such Irrecoverable Tax results from a

Change in Law. Project Co will pay to Contracting Authority from time to time, as the same is incurred by Project Co, amounts equal to any Recoverable Tax to the extent such Recoverable Tax results from a Change in Law.

- (b) For the purposes of this Section 4.16, the term “**Irrecoverable Tax**” means HST or an irrecoverable sales tax levied by the Province in lieu of all or a portion of HST incurred by Project Co in respect of the supply of any good or service to Contracting Authority which is consumed, used or supplied, or to be consumed, used or supplied, exclusively by Project Co in the course of carrying out the Works to the extent that Project Co is unable to recover or be credited with input tax credits, refunds, rebates or exemptions for such HST.
- (c) For the purposes of this Section 4.16, the term “**Recoverable Tax**” means HST incurred by Project Co in respect of the supply of any good or service to Contracting Authority which is consumed, used or supplied, or to be consumed, used or supplied, exclusively by Project Co in the course of carrying out the Works to the extent that Project Co is able to recover or be credited with input tax credits, refunds, rebates or exemptions for such HST.

4.17 Information and Assistance Provided by Project Co

- (a) Project Co shall, at Contracting Authority’s request and cost, assist Contracting Authority in applying for and obtaining all remissions and credits of Taxes to which Contracting Authority is entitled.
- (b) Contracting Authority may apply for a global or general exemption, waiver, remission, or refund of some or all Taxes which may otherwise be applicable in relation to this Project Agreement. Project Co shall, at Contracting Authority’s cost, assist Contracting Authority in making any applications for such global or general exemption, waiver, remission or refund and shall provide Contracting Authority with such documentation as Contracting Authority may reasonably require to support such application and, in any event, shall provide such consent as Contracting Authority may require. Any exemption, waiver, remission, refund or other recovery of Taxes obtained by Contracting Authority through such application shall accrue to the sole benefit of Contracting Authority.
- (c) Project Co will provide Contracting Authority with any information reasonably requested by Contracting Authority from time to time in relation to any Taxes chargeable in accordance with this Project Agreement and payable by Contracting Authority to Project Co from time to time.

4.18 Residency – Income Tax Act (Canada)

- (a) Project Co shall not undertake any action or transaction that, if undertaken, would cause or result in Project Co becoming a Non-Resident without Contracting Authority’s prior written consent, which consent may be withheld in Contracting Authority’s sole discretion.

4.19 Taxes – General

- (a) Project Co shall not, without the prior written consent of Contracting Authority (which consent may be withheld in its sole discretion), undertake any action or transaction that, if undertaken, would cause Contracting Authority to have (or result in Contracting Authority having) any obligation to deduct, withhold or remit any Taxes that are required by Applicable Law to be

deducted, withheld or remitted from any amounts paid or credited to Project Co or any Project Co Party under this Project Agreement or under any other Ancillary Document.

4.20 Taxes – Indemnity

- (a) If (i) Project Co becomes a Non-Resident, or (ii) Contracting Authority is or becomes required by Applicable Law to deduct or withhold any amount in respect of Taxes on or in respect of any amounts paid or credited to Project Co or a Project Co Party by Contracting Authority under the Project Agreement or under any of the Project Documents, then Contracting Authority shall be entitled to make any applicable deductions or withholdings required by Applicable Law from any amount paid or credited or to be paid or credited to Project Co or a Project Co Party on or after the date on which (A) Project Co or the Project Co Party becomes a Non-Resident and at all times while it remains a Non-Resident; or (B) Contracting Authority is required by Applicable Law to deduct or withhold amounts in respect of any such amounts, in each case, in respect of all Taxes that are required by Applicable Law to be deducted or withheld from amounts paid or credited to a Non-Resident or otherwise as required by Applicable Law; and all amounts paid or credited by Contracting Authority under this Project Agreement or under any other Ancillary Document to Project Co or a Project Co Party shall be paid or credited net of such deductions or withholdings.
- (b) If (i) Project Co becomes a Non-Resident, or (ii) Contracting Authority is or becomes required by Applicable Law to deduct and withhold any amount in respect of Taxes on or in respect of any amounts paid or credited to Project Co or a Project Co Party by Contracting Authority under the Project Agreement or under any of the Project Documents, Project Co shall, in each case, indemnify and hold harmless Contracting Authority for (A) the full amount of all Taxes (“**Indemnifiable Taxes**”) that arise, are imposed on or are required to be paid by Contracting Authority in respect of any amounts paid or credited by Contracting Authority to Project Co or any Project Co Party under this Project Agreement or under any other Ancillary Document as a result of either of the foregoing items less any amount withheld or deducted by Contracting Authority in respect of such Taxes, and (B) any liability payable or incurred in connection with Indemnifiable Taxes (including penalties, interest and reasonable expenses associated with Tax compliance, reporting and contesting such liability for Indemnifiable Taxes, including reasonable professional expenses payable or incurred in connection therewith) arising from or with respect to Indemnifiable Taxes, whether or not they were correctly or legally asserted (“**Associated Liabilities**”). Payment under this indemnification shall be made within 30 days after the date Contracting Authority makes written demand for it. A certificate containing reasonable detail as to the amount of Indemnifiable Taxes and Associated Liabilities submitted to Project Co by Contracting Authority shall be conclusive evidence, absent manifest error, of the amount due from Project Co to Contracting Authority. Contracting Authority shall be entitled to exercise its rights of set off under Section 4.11 against any amounts owing under this indemnification.

5. SCOPE OF AGREEMENT

5.1 Scope of Agreement

- (a) Project Co shall undertake the Project and perform the Works in accordance with and subject to the provisions of this Project Agreement.
- (b) Project Co shall exercise its rights and perform its obligations at its own cost and risk without recourse to Contracting Authority, except as otherwise provided in this Project Agreement.

6. REPRESENTATIONS AND WARRANTIES

6.1 Project Co Representations and Warranties

- (a) Project Co represents and warrants to Contracting Authority that as of Commercial Close:
- (i) Project Co is a corporation incorporated and validly existing under the laws of the Province of Ontario, is in good standing with the Ministry of Government and Consumer Services of Ontario with respect to the filing of annual reports, and has all the requisite corporate power and authority to own its properties and assets, to carry on its business as it is currently being conducted, and to enter into this Project Agreement and to perform its obligations hereunder;
 - (ii) Project Co and the Project Co Parties, collectively, have extensive experience and are knowledgeable in the design and construction of infrastructure and facilities similar to the those included in the scope of the Project in scale, scope, type and complexity, and have the required ability, experience, skill and capacity to perform the Works in a timely and professional manner as set out in this Project Agreement;
 - (iii) Project Co has the requisite power, authority and capacity to execute, deliver and perform this Project Agreement, and to do all acts and things, and execute, deliver and perform all other agreements, instruments, undertakings and documents as are required by this Project Agreement to be done, executed, delivered or performed;
 - (iv) no steps or proceedings have been taken or are pending to supersede or amend the constating documents, articles or by-laws of Project Co in a manner that would impair or limit its ability to perform the obligations of Project Co under this Project Agreement;
 - (v) this Project Agreement has been duly authorized, executed, and delivered by Project Co and constitutes a legal, valid, and binding obligation of Project Co, enforceable against Project Co in accordance with its terms, subject only to:
 - (A) limitations with respect to the enforcement of remedies by bankruptcy, insolvency, moratorium, winding-up, arrangement, reorganization, fraudulent preference and conveyance and other laws of general application affecting the enforcement of creditors' rights generally; and
 - (B) general equitable principles and the fact that the availability of equitable remedies is in the discretion of a court and that a court may stay proceedings or the execution of judgments;
 - (vi) the execution, delivery, and performance by Project Co of this Project Agreement does not and will not violate or conflict with, or constitute a default under:
 - (A) its constating, formation or organizational documents, including any by-laws;
 - (B) any Applicable Law; or

- (C) any covenant, contract, agreement, or understanding to which it is a party or by which it or any of its properties or assets is bound or affected;
- (vii) no Project Co Event of Default has occurred and is continuing;
- (viii) all of the information regarding Project Co set out in Schedule 31 – Project Co Information is true and correct in all material respects;
- (ix) there are no actions, suits, proceedings, or investigations pending or threatened against Project Co or, to Project Co’s knowledge, any Project Co Party at law or in equity before any Governmental Authority or arbitral body (whether or not covered by insurance) that individually or in the aggregate could result in any material adverse effect on the business, properties, or assets, or the condition, financial or otherwise, of Project Co or in any impairment of its ability to perform its obligations under this Project Agreement, and Project Co has no knowledge of any violation or default with respect to any order, writ, injunction, or decree of any Governmental Authority or arbitral body that could result in any such material adverse effect or impairment;
- (x) Project Co has conducted its own investigations and has carefully reviewed the whole of this Project Agreement, and all other documents made available to Project Co by or on behalf of Contracting Authority, and, to Project Co’s knowledge, nothing contained herein or therein inhibits or prevents Project Co from completing the Works or performing the Works in accordance with this Project Agreement in a good and safe manner so as to achieve and satisfy the requirements of this Project Agreement;
- (xi) Project Co is able to meet its obligations as they generally become due;
- (xii) Project Co is registered under Division V of Part IX of the *Excise Tax Act* (Canada) and its HST registration number is [REDACTED];
- (xiii) [Intentionally Deleted];
- (xiv) the Scheduled Substantial Completion Date is a realistic date and is achievable by Project Co performing the Works (other than Remaining Works) in accordance with this Project Agreement, and the Scheduled Final Completion Date is a realistic date and is achievable by Project Co performing the Remaining Works in accordance with this Project Agreement;
- (xv) Project Co is not a Non-Resident;
- (xvi) Project Co has obtained all necessary Project Co Permits, Licences, Approvals and Agreements required to commence the Works;
- (xvii) the management or supervisory personnel Project Co has assigned to the Project are highly experienced;
- (xviii) Project Co has a sufficient staff of qualified and competent personnel to replace its designated supervisors, subject to Contracting Authority’s approval, in the event of death, incapacity or resignation;

- (xix) Project Co and certain of the Project Co Parties have conducted inspections of the Lands prior to Commercial Close and an investigation and examination of the Project Agreement, the Background Information and any other documents made available to Project Co by Contracting Authority so as to ascertain the nature or location of the Works and the Lands, the physical conditions of the Lands and the Existing Infrastructure, and protocols, rules and regulations if any, possible delays in commencing the Works, conditions relating to the transportation, handling and storage of materials and availability of labour and the character and availability of equipment, materials and facilities needed to perform the Works;
- (xx) Project Co has secured the Financing and is in a position to complete the Financing on or before the Financial Close Target Date, subject to the satisfaction of reasonable conditions that are customary in closing financing for projects similar to the Project;
- (xxi) no Restricted Person has Direct or Indirect Power or Control over any member of the Project Co Group in relation to the decisions, management, actions or policies of Project Co or in relation to the operation, management and ownership of the Project;
- (xxii) to the knowledge of Project Co, no Restricted Person has directly or indirectly, an Economic Interest in Project Co or the Project; and
- (xxiii) either:
 - (A) the COR-Certified Construction Project Co Party is in possession of its COR Certification in good standing as required under this Project Agreement and has the ability to maintain such COR Certification in good standing at all times during the performance of the Works in accordance with its terms, provisions and conditions; or
 - (B) the COR-Qualified Construction Project Co Party:
 - (I) is in possession of its OHSAS 18001 Accreditation which remains in good standing and has the ability to maintain such OHSAS 18001 Accreditation in good standing at all times during the performance of the Works until such COR-Qualified Construction Project Co Party receives its COR Certification as required under this Project Agreement, and
 - (II) has made an application to the IHSO for its COR Certification as required under this Project Agreement.

6.2 Contracting Authority Representations and Warranties

- (a) IO represents and warrants to Project Co, on a several basis, that as of Commercial Close:
 - (i) Ontario Infrastructure and Lands Corporation is a non-share capital corporation amalgamated and continued under the *Ontario Infrastructure and Lands Corporation Act, 2011*, S.O. 2011, c. 9, Schedule 32, as amended, which provides all the requisite corporate power and authority for IO to own its properties and assets, to carry on its

business as it is currently being conducted, and to enter into this Project Agreement as agent for the Province;

- (ii) subject to Sections 6.2(a)(v)(C), (D), (E) and (F), as applicable, IO is entering into this Project Agreement as agent for the Province and has the requisite power, authority and capacity to execute and deliver this Project Agreement and to bind the Province to this Project Agreement, and Project Co is entitled to rely upon IO's authority to bind the Province in respect of all other agreements, instruments, undertakings and documents executed and delivered by IO as agent for the Province that are required by this Project Agreement to be executed and delivered by IO;
- (iii) subject to Sections 6.2(a)(v)(C), (D), (E) and (F), IO has the requisite power, authority and capacity to perform its obligations under this Project Agreement and to do all acts and things, and execute, deliver and perform all other agreements, instruments, undertakings and documents as are required by this Project Agreement to be done, executed, delivered or performed;
- (iv) subject to Sections 6.2(a)(v)(C), (D) and (E), IO has obtained all of the necessary approvals to enter into and perform its obligations under this Project Agreement;
- (v) this Project Agreement has been duly authorized, executed, and delivered by IO and constitutes a legal, valid, and binding obligation of IO, enforceable against IO in accordance with its terms, subject only to:
 - (A) limitations with respect to the enforcement of remedies by bankruptcy, insolvency, moratorium, winding-up, arrangement, reorganization, fraudulent preference and conveyance and other laws of general application affecting the enforcement of creditors' rights generally;
 - (B) general equitable principles and the fact that the availability of equitable remedies such as specific performance and injunction are not available against the Province and that a court may stay proceedings or the execution of judgments;
 - (C) statutory limitations of general application respecting the enforceability of claims against the Province or its property;
 - (D) section 11.3 of the *Financial Administration Act* (Ontario);
 - (E) any terms and conditions as are set out in the approval that has been provided in connection with this Project Agreement for the purposes of section 28 of the *Financial Administration Act* (Ontario); and
 - (F) the powers of the Minister of Finance to effect set offs against amounts owing by Ontario pursuant to section 43 of the *Financial Administration Act* (Ontario); and
- (vi) the execution, delivery, and performance by IO of this Project Agreement does not and will not violate or conflict with, or constitute a default under:

- (A) the *Ontario Infrastructure and Lands Corporation Act, 2011*, S.O. 2011, c. 9, Schedule 32, as amended, or any regulations made in respect thereof;
 - (B) the *Executive Council Act*, R.S.O. 1990, c. E.25;
 - (C) any Applicable Law; or
 - (D) any covenant, contract, agreement, or understanding relating to the Project or the Lands to which it is a party or by which it or any of its properties or assets is bound or affected.
- (b) Metrolinx represents and warrants to Project Co, on a several basis, that as of Commercial Close:
- (i) Metrolinx is a non-share capital corporation continued under the *Metrolinx Act, 2006*, S.O. 2006, c. 16 and has all of the requisite corporate power and authority to own its properties and assets, to carry on its business as it is currently being conducted, and to enter into this Project Agreement in its own name as a Crown agency of the Province in accordance with Section 3 of the *Metrolinx Act, 2006*, S.O. 2006, c. 16;
 - (ii) subject to Sections 6.2(b)(v)(C), (D) and (E), Metrolinx is entering into this Project Agreement in its own name as a Crown agency of the Province and has the requisite power, authority and capacity to execute and deliver this Project Agreement and to bind itself personally to this Project Agreement and to provide recourse to the Province in accordance with the provisions of the *Metrolinx Act, 2006*, S.O. 2006, c. 16, including section 35 thereof, and Project Co is entitled to rely upon Metrolinx's authority to bind itself and the recourse to the Province on such basis in respect of all other agreements, instruments, undertakings and documents executed and delivered by Metrolinx that are required by this Project Agreement to be executed and delivered by Metrolinx;
 - (iii) subject to Sections 6.2(b)(v)(C), (D) and (E), Metrolinx has the requisite power, authority and capacity to perform its obligations under this Project Agreement and to do all acts and things, and execute, deliver and perform all other agreements, instruments, undertakings and documents as are required by this Project Agreement to be done, executed, delivered or performed;
 - (iv) Metrolinx has obtained all necessary approvals to enter into this Project Agreement as a Crown agency;
 - (v) this Project Agreement has been duly authorized, executed, and delivered by Metrolinx and constitutes a legal, valid, and binding obligation of Metrolinx, enforceable against Metrolinx, subject to the provisions of the *Metrolinx Act, 2006*, S.O. 2006, c. 16, in accordance with its terms, subject only to:
 - (A) limitations with respect to the enforcement of remedies by bankruptcy, insolvency, moratorium, winding-up, arrangement, reorganization, fraudulent preference and conveyance and other laws of general application affecting the enforcement of creditors' rights generally;

- (B) general equitable principles and the fact that the availability of equitable remedies such as specific performance and injunction may not be available against Metrolinx and the Province and that a court may stay proceedings or the execution of judgments;
 - (C) statutory limitations of general application respecting the enforceability of claims against Metrolinx or the Province or the property of Metrolinx or the Province;
 - (D) any terms and conditions set out in the approval that has been provided in connection with this Project Agreement for the purposes of section 28 of the *Financial Administration Act*, R.S.O. 1990, c. F.12; and
 - (E) with regard to the recourse against the Province, section 35 of the *Metrolinx Act, 2006*, S.O. 2006, c. 16 and the powers of the Minister of Finance to effect set offs against amounts owing by the Province pursuant to section 43 of the *Financial Administration Act*, R.S.O. 1990, c. F.12;
- (vi) the execution, delivery, and performance by Metrolinx of this Project Agreement does not and will not violate or conflict with, or constitute a default under:
- (A) the *Metrolinx Act, 2006*, S.O. 2006, c. 16, or any regulations made in respect thereof;
 - (B) any Applicable Law; or
 - (C) any covenant, contract, agreement, or understanding relating to the Project or the Lands to which it is a party or by which it or any of its properties or assets is bound or affected; and
- (vii) Metrolinx has, or will have, licence rights of use and access to, on and over the Metrolinx Lands sufficient to enable Contracting Authority to grant or to cause to be granted to Project Co the access rights contemplated in Section 16.1.
- (c) Contracting Authority represents and warrants to Project Co, on a joint and several basis, that as of Commercial Close, no Contracting Authority Event of Default has occurred and is continuing.

7. BACKGROUND INFORMATION

7.1 No Liability

- (a) Except as expressly provided in Sections 7.4, 18.2, 18.3, 18.4, 18.5 and 18.6, none of Contracting Authority, any Province Person, or any Government Entity shall be liable to Project Co or any Project Co Party for, and Project Co or any Project Co Party shall not seek to recover from Contracting Authority, any Province Person, or any Government Entity, any damages, losses, costs, liabilities or expenses which may arise (whether in contract, tort or otherwise) from the adoption, use or application of the Background Information by, or on behalf of, Project Co or any Project Co Party.

7.2 No Warranty

- (a) Except as expressly provided in Sections 7.4, 18.2, 18.3, 18.4, 18.5 and 18.6:
- (i) neither Contracting Authority nor any Province Person or Government Entity gives any warranty or undertaking of whatever nature in respect of the Background Information and, specifically (but without limitation), neither Contracting Authority nor any Province Person or Government Entity warrants that the Background Information represents all of the information in its possession or power (either during the conduct of the procurement process for the Project or at the time of execution and delivery of this Project Agreement) relevant or material to or in connection with the Project or the obligations of Project Co under this Project Agreement or under any of the Project Documents; and
 - (ii) neither Contracting Authority nor any Province Person or Government Entity shall be liable to Project Co or any Project Co Party in respect of any failure, whether before, on or after the execution and delivery of this Project Agreement:
 - (A) to disclose or make available to Project Co or any Project Co Party any information, documents or data;
 - (B) to review or update the Background Information; or
 - (C) to inform Project Co or any Project Co Party of any inaccuracy, error, omission, defect or inadequacy in the Background Information.

7.3 No Claims

- (a) Project Co acknowledges and confirms that:
- (i) it has conducted its own analysis and review of the Background Information and has, before the execution and delivery of this Project Agreement, satisfied itself as to the accuracy, completeness and fitness for purpose of any such Background Information upon which it places reliance; and
 - (ii) except as expressly provided in Sections 7.4, 18.2, 18.3, 18.4, 18.5 and 18.6, it shall not be entitled to and shall not, and shall ensure that no Project Co Party shall, make any claim against Contracting Authority, or any Province Person or Government Entity (whether in contract, tort or otherwise), including any claim in damages, for extensions of time or for additional payments under this Project Agreement on the grounds:
 - (A) of any misunderstanding or misapprehension in respect of the Background Information; or
 - (B) that the Background Information was incorrect or insufficient,nor shall Project Co be relieved from any of its obligations under this Project Agreement on any such ground.

7.4 Technical Reports

- (a) Contracting Authority agrees that, if at the date of this Project Agreement, except as disclosed in any Background Information or as otherwise disclosed by Contracting Authority or any Contracting Authority Party or known by Project Co or any Project Co Party, any of the information in the Technical Reports is, to the actual knowledge of Contracting Authority, incorrect or there is relevant information in the possession or control of Contracting Authority that would make any of the information in the Technical Reports incorrect, then, to the extent that such incorrect information materially adversely interferes with Project Co’s ability to perform the Works or materially adversely affects Project Co’s cost of performing the Works, such incorrect information shall, subject to and in accordance with Schedule 22 – Variation Procedure, result in a Variation.
- (b) For the purposes of Section 7.4(a), “to the actual knowledge of Contracting Authority” means to the actual knowledge of the IO Director – Project Delivery for the Project or the Metrolinx Director, 401 Tunnel Project.

8. PROJECT DOCUMENTS

8.1 Project Documents

- (a) Project Co shall perform its obligations under, and observe all of the provisions of, each of the Project Documents to which it is a party, and shall ensure that each Project Co Party shall perform its obligations under, and observe all of the provisions of, each of the Project Documents to which such Project Co Party is a party, so as to ensure that other parties to such Project Documents shall not be entitled to terminate same. In the event that Project Co receives a Notice of default under any of the Project Documents, it shall promptly, and, in any event, no later than two Business Days after receipt thereof, deliver a copy of such Notice of default to Contracting Authority.

8.2 Ancillary Documents

- (a) Project Co shall not:
 - (i) terminate or agree to the termination of all or part of any Ancillary Document, except pursuant to Sections 27.3, 49.3 and 50.2 or otherwise to prevent or cure a Project Co Event of Default (provided that commercially reasonable alternative measures would not prevent or cure such Project Co Event of Default);
 - (ii) make or agree to any amendment, restatement or other modification or exercise any of its rights under any Ancillary Document that materially adversely affects Project Co’s ability to perform its obligations under this Project Agreement or that has the effect of increasing any liability of Contracting Authority, whether actual or potential;
 - (iii) breach its obligations (or waive or allow to lapse any rights it may have) or permit others to breach their obligations (or waive or allow to lapse any rights they may have) under any Ancillary Document, if any such breach (or waiver or lapse) would materially adversely affect Project Co’s ability to perform its obligations under this Project

Agreement or that have the effect of increasing any liability of Contracting Authority, whether actual or potential; or

- (iv) enter into, or permit the entry into by any other person of, any agreement replacing all or part of any Ancillary Document, except in the circumstances referenced in Section 8.2(a)(i),

without the prior written consent of Contracting Authority, provided that, where consent is requested pursuant to Section 8.2(a)(i) or 8.2(a)(iv), such consent shall not be withheld, and shall be provided within a reasonable time, where the relevant matter referred to in Section 8.2(a)(i) or 8.2(a)(iv) will not materially adversely affect Project Co's ability to perform its obligations under this Project Agreement or have the effect of increasing any liability of Contracting Authority, whether actual or potential. In the event of termination or agreement to the termination of all or part of any Ancillary Document as described in Section 8.2(a)(i), or the entering into of any agreement replacing all or part of any Ancillary Document as described in Section 8.2(a)(iv), Project Co shall, to the extent applicable, comply with all provisions herein relating to changes in Subcontractors, including Section 49.3.

- (b) Upon the written request of Contracting Authority or the Contracting Authority Representative, Project Co will deliver or cause to be delivered to Contracting Authority or the Contracting Authority Representative a copy of any notices delivered or received by Project Co under any of the Ancillary Documents.

8.3 Changes to Lending Agreements and Refinancing

- (a) Subject to the terms of the Lenders' Direct Agreement, Project Co shall not terminate, amend or otherwise modify the Lending Agreements, or waive or exercise any of its rights under the Lending Agreements, if at the time such action is contemplated and effected, it would materially adversely affect Project Co's ability to perform its obligations under this Project Agreement or the Project Documents or have the effect of increasing the liability of Contracting Authority whether actual or potential, unless such action is a Permitted Borrowing or a Refinancing effected in accordance with the provisions of Schedule 28 – Refinancing.

8.4 Compliance with Lending Agreements

- (a) Project Co shall keep the Lending Agreements in good standing to the extent necessary to perform its obligations under this Project Agreement and the Project Documents, and shall ensure that none of the terms and conditions of the Lending Agreements shall prevent Project Co from performing its obligations under this Project Agreement or the Project Documents.

9. CONTRACTING AUTHORITY RESPONSIBILITIES

9.1 General

- (a) Contracting Authority shall, at its own cost and risk:
 - (i) perform all of its obligations under, and observe all provisions of, this Project Agreement in compliance with Applicable Law;

- (ii) obtain, maintain, and, as applicable, renew Contracting Authority Permits, Licences, Approvals and Agreements which may be required for the performance of the Works;
 - (iii) comply with all Permits, Licences, Approvals and Agreements in accordance with their terms; and
 - (iv) cooperate with Project Co in the fulfillment of the purposes and intent of this Project Agreement, provided, however, that Contracting Authority shall not be under any obligation to perform any of Project Co's obligations under this Project Agreement.
- (b) Contracting Authority shall, and shall cause all Contracting Authority Parties to, take reasonable steps to minimize undue interference with the provision of the Works by Project Co or any Project Co Party.
- (c) Nothing in this Project Agreement shall in any way fetter the right, authority and discretion of Contracting Authority or any Province Person or Government Entity in fulfilling its statutory or other functions under Applicable Law, and Project Co understands and agrees that nothing in this Project Agreement shall preclude IO's board of directors or Metrolinx's board of directors (or any respective designate appointed pursuant to Section 53.1 of this Project Agreement) from performing, discharging or exercising its duties, responsibilities, and powers under Applicable Law. Project Co further agrees that it shall comply, and shall cause all relevant Project Co Parties to comply, with all written directions issued by or on behalf of IO's board of directors and Metrolinx's board of directors (or any respective designate appointed pursuant to Section 53.1 of this Project Agreement) from time to time, subject to Section 31.1(b).
- (d) Except as set out in Section 6.2, IO and Metrolinx shall be liable, on a joint and several basis, for all of the obligations of Contracting Authority under this Project Agreement and for each covenant of the other under this Project Agreement. For clarity, the joint and several liability of Metrolinx pursuant to this Project Agreement is solely in its capacity as Crown agency of the Province.

10. PROJECT CO RESPONSIBILITIES – GENERAL

10.1 Other Business

- (a) Project Co shall not engage in any activities which are not specifically related to, required by and conducted for the purpose of the Project without the prior written consent of Contracting Authority, in its sole discretion.

10.2 Complete and Operational New Metrolinx Infrastructure and New Third Party Infrastructure

- (a) Project Co shall design, engineer, construct and commission the New Metrolinx Infrastructure and the New Third Party Infrastructure so as to provide Contracting Authority with complete and operational New Metrolinx Infrastructure and New Third Party Infrastructure in accordance with the Output Specifications, and the Project Co Proposal Extracts, and that will allow Project Co to perform the Works, all in accordance with and subject to the terms of this Project Agreement.

10.3 General Responsibilities and Standards

- (a) Project Co shall, at its own cost and risk, perform and complete the Works:
- (i) in accordance with the Works Schedule and, in this regard, shall commence the Works no later than the day following Financial Close and, subject to adjustment as provided for in the Project Agreement,
 - (A) achieve Substantial Completion by the Scheduled Substantial Completion Date; and
 - (B) achieve Final Completion by the Scheduled Final Completion Date;
 - (ii) in compliance with Applicable Law;
 - (iii) so as to satisfy the Output Specifications;
 - (iv) in compliance with all Permits, Licences, Approvals and Agreements and so as to preserve the existence and continued effectiveness of any such Permits, Licences, Approvals and Agreements;
 - (v) in accordance with Good Industry Practice and to meet the standards followed by professionals, manufacturers, contractors and trades who are experienced in work on infrastructure that is comparable to the New Metrolinx Infrastructure and the New Third Party Infrastructure;
 - (vi) in a manner consistent with the Quality Plans and the Project Co Proposal Extracts;
 - (vii) in a timely and professional manner;
 - (viii) with due regard to the health and safety of persons and property;
 - (ix) subject to the other provisions of this Project Agreement, in a manner which will not impair the ability of Contracting Authority, any Province Person or any Government Entity to comply with Applicable Law;
 - (x) subject to the other provisions of this Project Agreement, in a manner which will not impair the performance of the Governmental Activities;
 - (xi) coordinate with MTO and the City of Toronto all Construction Activities relating to Existing Third Party Infrastructure owned by MTO and the City of Toronto and the New Third Party Infrastructure, including the provision of the Works Schedule, Progress Schedule and any updates to the Works Schedule or Progress Works Schedule relating to such infrastructure, so as to minimize the impact of Construction Activities on the MTO and the City of Toronto and services provided by the MTO and the City of Toronto to the public; and
 - (xii) in accordance with all other terms of this Project Agreement.

- (b) Project Co shall cooperate with Contracting Authority in the fulfillment of the purposes and intent of this Project Agreement, provided however that Project Co shall not be under any obligation to perform any of Contracting Authority’s obligations under this Project Agreement.
- (c) Project Co shall, at its own cost and risk:
 - (i) coordinate with the City of Toronto and MTO all Construction Activities relating to Existing Third Party Infrastructure owned by the City of Toronto or MTO and the New Third Party Infrastructure, including the provision of the Works Schedule, Progress Works Schedule and any updates to the Works Schedule or Progress Works Schedule relating to such infrastructure, so as to minimize the impact of Construction Activities on City of Toronto or MTO operations and services provided by the City of Toronto or MTO to the public.
- (d) [Intentionally Deleted];
- (e) Project Co shall, at its own cost and risk, immediately notify Contracting Authority upon the receipt or notice of (and provide Contracting Authority with copies of any correspondence received in relation to), any incident report, investigation report or similar correspondence (in each case, whether in draft or final form) issued by the MOL or any other Governmental Authority in respect of the Works.
- (f) If Metrolinx has executed or intends to execute an agreement with the City of Toronto or MTO in relation to this Project (a “**Stakeholder Agreement**”), then the following shall apply:
 - (i) If Metrolinx provides a copy of the Stakeholder Agreement to Project Co, Project Co shall not, and shall ensure that the Project Co Parties do not, in any way whatsoever, contravene or cause Metrolinx to contravene the Stakeholder Agreement.
 - (ii) If Metrolinx provides the Stakeholder Agreement to Project Co,
 - (A) at any time prior to the RFP Submission Deadline, then Project Co shall carry out its obligations set out in Section 10.3(f)(i) at Project Co’s own cost; and
 - (B) at any time following the RFP Submission Deadline, then, to the extent that Project Co’s performance of its obligations set out in Section 10.3(f)(i) would result in a material change to the Works and would not otherwise be required of Project Co under the Project Agreement, then such change shall, subject and in accordance with Schedule 22 – Variation Procedure, result in a Variation.

11. PROJECT CO RESPONSIBILITIES – DESIGN AND CONSTRUCTION

11.1 Development of Design

- (a) Project Co shall, at its own cost, develop and complete the design of the New Metrolinx Infrastructure and the New Third Party Infrastructure and all Design Data in accordance with the

- requirements of this Project Agreement, including Schedule 10 – Review Procedure and this Section 11.1.
- (b) In order to develop the detailed design of the New Metrolinx Infrastructure and New Third Party Infrastructure, Project Co shall consult with the Stakeholders (which consultation requirements pursuant to the Environmental Assessments are further described in Schedule 17 – Environmental Obligations) and the Contracting Authority Representative and the Contracting Authority Design Team in an interactive process. If the result of any consultation with Stakeholders is a change to the scope, configuration or size of any New Metrolinx Infrastructure or New Third Party Infrastructure or a change in the Works, then such change shall, subject to and in accordance with Schedule 22 – Variation Procedure, result in a Variation.
 - (c) The further development of the design of the New Metrolinx Infrastructure and New Third Party Infrastructure and the process by which it is progressed must fully comply with the requirements of this Project Agreement.
 - (d) The Parties agree that Appendices A and B to Schedule 10 – Review Procedure is an initial list of Design Data and other items that will require design review, which Design Data and other items shall include design, procurement and construction documentation (to a scale required by the Contracting Authority Design Team) for each of the following:
 - (i) design development drawings, reports, schedules and specifications progressed from the date of this Project Agreement with extensive user group input, showing all engineering design information sufficient to allow for the development of working drawings, submitted at,
 - (A) 30% completion; and
 - (B) 60% completion;(collectively, the “**Design Development Submittals**”);
 - (ii) working drawing documentation, being construction drawings, reports, schedules and specifications progressed from the Design Development Submittals, showing all engineering design information in accordance with the requirements of this Project Agreement, submitted at,
 - (A) 90% completion; and
 - (B) 100% completion (and issued for construction); and(collectively, the “**Construction Document Submittals**”);
 - (iii) Permit, Licence, Approval and Agreement drawings (phased, if applicable); and
 - (iv) all other documentation required pursuant to Schedule 10 – Review Procedure.
 - (e) Project Co shall submit to the Contracting Authority Representative for review in accordance with Schedule 10 – Review Procedure all Design Data and other items listed in Section 11.1(d).

- (f) The Design Data and other items listed in Section 11.1(d) must contain, at a minimum, the following additional information:
 - (i) identification of the stage of design or construction to which the documentation relates;
 - (ii) all design or construction drawings and specifications necessary to enable the Contracting Authority Representative to make an informed decision as to whether Project Co is permitted to proceed pursuant to Schedule 10 – Review Procedure;
 - (iii) for each stage of the design or construction documentation, a schedule identifying all changes to the relevant documentation that has occurred from the previous stage of design or construction documentation; and
 - (iv) where changes have been submitted, an indication of how the changes meet the requirements of this Project Agreement.
- (g) Project Co shall coordinate and hold MTO related design review meetings, and otherwise comply with the MTO design requirements set out in Appendix B to Schedule 10 – Review Procedure.
- (h) All design review meetings held by Project Co which Contracting Authority wishes to attend shall be held in Toronto, Ontario unless Contracting Authority otherwise agrees in writing.
- (i) If Project Co commences or permits the commencement of the next level of design or construction of any part or parts of the New Metrolinx Infrastructure prior to being entitled to proceed in accordance with Schedule 10 – Review Procedure and it is subsequently determined in accordance with Schedule 10 – Review Procedure or Schedule 27 – Dispute Resolution Procedure that the design or construction does not comply with this Project Agreement, then Project Co shall forthwith, at its own cost and risk, undo, remove from the New Metrolinx Infrastructure and/or Lands, replace and restore, as applicable, any parts of the design or construction that do not comply with this Project Agreement.
- (j) Neither Contracting Authority nor any Contracting Authority Party will have any liability:
 - (i) if a document submitted by Project Co and reviewed by Contracting Authority, the Contracting Authority Representative or the Contracting Authority Design Team results in non-compliance with this Project Agreement by Project Co or a breach by Project Co of Applicable Law; or
 - (ii) for any loss or claim arising due to some defect in any documents, drawings, specifications or certificates submitted by Project Co.
- (k) Project Co and Contracting Authority will cooperate with each other in the design review process. Notwithstanding such cooperation by Contracting Authority, such review shall not constitute acceptance of the Works, and Project Co shall remain solely responsible for compliance in full with all requirements of this Project Agreement.
- (l) Project Co shall allow the Contracting Authority Design Team, at any time, a reasonable opportunity to view any items of Design Data, which shall be made available to the Contracting

Authority Representative as soon as practicable following receipt of a written request from the Contracting Authority Representative.

- (m) Project Co shall cause the Construction Contractor to establish and maintain a computerized design database which Project Co and Contracting Authority may access remotely by computer to view drawings comprised within the Design Data and to electronically store and print copies of such Design Data.

11.2 Start-Up Meeting

- (a) Within 10 Business Days after the date of this Project Agreement, Project Co and the Design Team shall attend a start-up meeting (the “**Start-Up Meeting**”) with Contracting Authority to set out the design development process in greater detail.
- (b) The agenda for the Start-Up Meeting shall include the following:
 - (i) Project Co’s plan to develop a successful partnership with Contracting Authority for the purpose of supporting Contracting Authority in achieving its vision, mission and core values;
 - (ii) Project Co’s plan to ensure that the Works are completed in accordance with the requirements set forth in this Project Agreement;
 - (iii) Project Co’s process to ensure optimum design quality;
 - (iv) Project Co’s approach to ensure that all Project Co Parties perform the Works, as applicable, as a fully integrated team;
 - (v) Project Co’s approach to a fully integrated interior design process that includes every element of interior finishes, furniture, fixtures, equipment, occupant signage and wayfinding;
 - (vi) a proposed schedule of Works Submittals which is consistent with the Proposed Works Schedule and which provides for a progressive and orderly flow of Works Submittals from Project Co to the Contracting Authority Representative to allow sufficient time for review of each Works Submittal by the Contracting Authority Design Team, taking into account both the resources available to the Contracting Authority Design Team to conduct such review and whether delay in the review of the subject matter of the Works Submittal will have a material impact on Project Co’s ability to progress future anticipated Works Submittals and the Works in accordance with the Works Schedule;
 - (vii) Project Co’s plan to successfully integrate feedback from consultations with Stakeholders and the Contracting Authority Design Team;
 - (viii) Project Co’s approach to timing, construction, adjustment and user feedback on required mock-ups; and

- (ix) a communication process that includes an electronic data room and the use of a computerized document tracking system that has the capacity to report, on request, the status of all design and construction documentation.

11.3 Design Workshops

- (a) In order to obtain user input in the preparation of, and prior to submitting, the Design Development Submittals and the Construction Document Submittals, the Parties will hold user group design workshops (the “**Design Workshops**”) upon the following terms:
 - (i) the Project Co Representative shall arrange the Design Workshops in consultation with the Contracting Authority Representative;
 - (ii) the Parties shall cooperate to develop a reasonable schedule for the Design Workshops and shall incorporate such schedule into the draft Works Schedule;
 - (iii) Project Co shall circulate to the Contracting Authority Representative an agenda for each of the Design Workshops no later than 10 Business Days prior to the relevant Design Workshop;
 - (iv) the Design Workshops shall be held in person in the city of Toronto, Ontario, except where otherwise agreed by the Parties, acting reasonably;
 - (v) in advance of a Design Workshop, Project Co may submit to the Contracting Authority Design Team for comment any interim drafts of any designs or plans required under this Project Agreement, which submissions shall be used to inform Contracting Authority on the development of New Metrolinx Infrastructure and New Third Party Infrastructure design and provide an opportunity for dialog on compliance with the requirements of the Project Agreement. For greater certainty, interim submissions shall be informal and shall not be reviewed in accordance with Schedule 10 - Review Procedure;
 - (vi) Project Co shall maintain minutes of the Design Workshops, including possible design solutions and changes in design, and, within five Business Days after each Design Workshop, Project Co shall provide to the Contracting Authority Representative a copy of the minutes, together with a copy of any notes, comments, sketches, drawings, tracings, lay-outs, plans or diagrams prepared at the Design Workshop;
 - (vii) Contracting Authority and Project Co agree that the subject matter of the Design Workshops shall not be regarded as Works Submittals to which Schedule 10 - Review Procedure applies, and that Contracting Authority shall not be bound by the input provided in connection with the Design Workshops;
 - (viii) Project Co shall submit to Contracting Authority the Design Development Submittals or the Construction Document Submittals, as applicable, for review pursuant to Schedule 10 - Review Procedure; and
 - (ix) the Parties agree that, with respect to the Design Development Submittals and the Construction Document Submittals, the period for review shall be as described in Schedule 10 - Review Procedure.

- (b) Following Project Co's submission of each of the 30% Design Development Submittal and the 60% Design Development Submittal, the Parties will hold a Design Workshop with respect to the matters related to the applicable Design Development Submittal, and any other Design Workshops required by Project Co or Contracting Authority, acting reasonably.
- (c) Following Project Co's submission of each of the 90% Construction Document Submittal, and the 100% (and issued for construction) Construction Document Submittals, the Parties will hold a Design Workshop with respect to the matters related to the applicable Construction Document Submittal, and any other Design Workshops required by Project Co or Contracting Authority, acting reasonably.
- (d) The purpose of the Design Workshops is to facilitate the incorporation of the Contracting Authority Design Team and user input, involvement and feedback into the Design Data prior to submission of such Design Data in accordance with Schedule 10 - Review Procedure.

11.4 Performance of Design Obligations

- (a) In the design and engineering of the Project, Project Co, its consultants and the Project Co Parties shall, at a minimum, exercise the standard of care normally exercised by licensed or registered professional architectural and engineering personnel having specialized knowledge and experience in performing design activities of a similar nature, scope and complexity.
- (b) Project Co shall ensure that all parts of the Works shall, as required by Applicable Law, be performed or reviewed by licensed or registered professional engineers and architects registered to practice in the Province of Ontario. Such architects and engineers shall certify and, if required by Applicable Law, sign and seal, all designs, drawings and technical reports confirming that they comply with all prevailing design standards and design practices for such work in the Province of Ontario, all other applicable standards, Output Specifications and codes, and as otherwise required by Applicable Law.

11.5 Works Submittals

- (a) Any and all items, documents and anything else required or specified by this Project Agreement in respect of the Works to be submitted to, reviewed or otherwise processed by Contracting Authority prior to Substantial Completion, or after Substantial Completion in respect of the Completion of Minor Deficiencies, Remaining Works and Remaining Works Minor Deficiencies, and in respect of the rectification of any Works, the New Metrolinx Infrastructure and the New Third Party Infrastructure, including any and all subsequent revisions, amendments and changes thereto, shall be subject to review by Contracting Authority pursuant to Schedule 10 – Review Procedure. The first document to be submitted by Project Co for review by Contracting Authority pursuant to Schedule 10 – Review Procedure shall be the draft document control and security protocol described in Section 42.5(f).

11.6 Documents

- (a) Project Co shall keep one copy of the current digital files of the Project Agreement, Project Documents, Works Schedule, submittals, reports, Variation Confirmations, Project Co Variation Notices, Variation Directives, partnering documents, records of meetings and all other documents necessary for the administration of the Project, all in good order and readily accessible and

available to Contracting Authority, Lenders' Consultant and Contracting Authority Representative. Project Co shall keep a daily log readily available and accessible to Contracting Authority, Lenders' Consultant and Contracting Authority Representative at all times.

- (b) Project Co shall, where practical, keep one copy of current standards and manufacturers' literature specified in the Project Documents in good order and readily accessible and available to Contracting Authority Representative and Lenders' Consultant and their representatives for the duration of the Works.

11.7 General Construction Obligations

- (a) Without limiting Section 10.3:
- (i) Subject to Section 11.11(f), Project Co is solely responsible for all construction means, methods and techniques used to undertake the Works and must provide everything (including labour, plant, equipment and materials) necessary for the construction and commissioning of the New Metrolinx Infrastructure and the New Third Party Infrastructure, and all other performance of the Works.
- (ii) Project Co shall in a timely and professional manner and in accordance with the requirements of this Project Agreement:
- (A) construct the Works diligently, expeditiously and in a thorough and workman-like manner consistent with Schedule 11 – Quality Management;
- (B) ensure that
- (I) no works other than the Works under this Project Agreement are constructed on the Lands, the New Metrolinx Infrastructure, the New Third Party Infrastructure or the Existing Infrastructure by Project Co, any Project Co Party or any person for whom Project Co is responsible at law; and
- (II) the New Metrolinx Infrastructure is constructed only on the Metrolinx Lands and the MTO Construction Lands in accordance with Schedule 15 – Output Specifications;
- (C) protect the Works from all of the elements, casualty and damage;
- (D) in respect of plant, equipment, Products and materials incorporated in the Works, use plant, equipment, Products and materials that:
- (I) are of a kind that are consistent with the Output Specifications;
- (II) are new, of good quality and are used, handled, stored and installed in accordance with Applicable Law and Good Industry Practice, including, with respect to health and safety, so as not to be hazardous or dangerous; and

- (III) where they differ from the Output Specifications, have been substituted with Contracting Authority’s prior written consent in accordance with Section 11.20.
- (iii) Without limiting Project Co’s obligations pursuant to Section 11.11 or Project Co’s indemnity pursuant to Section 46.1, Project Co shall, at all times prior to the Site Control Date, and, subject to Section 11.11(f), thereafter any time Project Co is undertaking Construction Activities, be responsible for maintaining and securing the Metrolinx Lands and the MTO Construction Lands to prevent access onto the Metrolinx Lands, the MTO Construction Lands, the New Metrolinx Infrastructure, the New Third Party Infrastructure and the Existing Infrastructure of any persons not entitled to be there, and the licence granted to Project Co pursuant to Section 16.1 shall include rights for Project Co to do so.
- (iv) Project Co shall not, and Project Co shall ensure that the Project Co Parties do not, in any way whatsoever, contravene or cause a contravention of any labour-related contractual obligation or agreement or any provision of any collective agreement to which the City of Toronto or MTO is a party that is applicable to the New Third Party Infrastructure owned by the City of Toronto or MTO and constructed pursuant to the Project Agreement, as such collective agreements or labour-related agreements may be amended from time to time.
- (b) At Financial Close, Project Co shall provide a new construction site office for use by Contracting Authority, at the location(s) specified in Schedule 15 – Output Specifications, and in accordance with the requirements set out in Schedule 15 – Output Specifications.

11.8 Permits, Licences, Approvals and Agreements

- (a) Project Co shall, at its own cost and risk:
 - (i) obtain, maintain, and, as applicable, renew all Project Co Permits, Licences, Approvals and Agreements which may be required for the performance of the Works;
 - (ii) except for those obligations which are identified as Contracting Authority obligations in Appendix A to Schedule 1 – Permits, Licences, Approvals and Agreements, assume all of the obligations of Contracting Authority under the Contracting Authority Permits, Licences, Approvals and Agreements (and for greater certainty, the Development Approvals);
 - (iii) comply with all Permits, Licences, Approvals and Agreements in accordance with their terms;
 - (iv) comply with and perform all obligations and requirements of Project Co which are identified in the “Responsibility and Requirements” column in Appendix A to Schedule 1 – Permits, Licences, Approvals and Agreements; and
 - (v) provide all security, including all letters of credit, that may be required in connection with any Project Co Permits, Licences, Approvals and Agreements, provided that, if

Contracting Authority is able to obtain an exemption from such security on behalf of Project Co and with respect to the Project,

- (A) Project Co shall provide to Contracting Authority an accurate accounting of the costs and expenses avoided by Project Co as a result of any such exemption; and
- (B) Contracting Authority shall be permitted to deduct an amount equal to all costs and expenses that were avoided by Project Co as a result of any such exemption from the Substantial Completion Payment.

Notwithstanding the foregoing, if Project Co is required to provide a letter of credit or other performance security to MTO in respect of an Encroachment Permit, Contracting Authority shall be responsible for the costs associated with such letter of credit or performance security.

- (b) Where any Permits, Licences, Approvals and Agreements have requirements that may impose any conditions, liabilities or obligations on Contracting Authority or any Province Person, Project Co shall not obtain, amend or renew such Permits, Licences, Approvals and Agreements without the prior written consent of Contracting Authority, provided that neither Contracting Authority nor any Province Person shall be responsible for obtaining or for the failure of Project Co to obtain any Permit, Licence, Approval and Agreement or for the failure of Project Co to renew any Contracting Authority Permit, Licence, Approval and Agreement. Contracting Authority shall comply, or shall require compliance, with any conditions, liabilities or obligations as are imposed on Contracting Authority or any Province Person by the requirements of any Permit, Licence, Approval and Agreement obtained with Contracting Authority's consent under this Section 11.8(b).
- (c) Contracting Authority shall provide Project Co with such information and administrative assistance as Project Co may reasonably require in relation to the Permits, Licences, Approvals and Agreements. In respect of Section 11.8(a)(ii), Contracting Authority shall,
 - (i) provide Project Co with relevant information and copies of notices received under the applicable Contracting Authority Permits, Licences, Approvals and Agreements; and
 - (ii) execute any documents under the applicable the Contracting Authority Permits, Licences, Approvals and Agreements which Applicable Law dictates that only Contracting Authority can execute.
- (d) Project Co shall, at its own cost, provide or cause to be provided such information, documentation, and administrative assistance as Contracting Authority may request and as Project Co may reasonably be able to provide, and shall execute such applications as are required to be in its name, to enable Contracting Authority to obtain, maintain or renew any Contracting Authority Permits, Licences, Approvals and Agreements or to demonstrate compliance with any Permits, Licences, Approvals and Agreements, provided that Project Co shall not be responsible for obtaining or for any delay in obtaining or for the failure of Contracting Authority to obtain any of the Contracting Authority Permits, Licences, Approvals and Agreements, unless such delay or failure is caused by any act or omission of Project Co, any Project Co Party or any other person for whom Project Co is responsible at law.

- (e) If, at any time prior to the Scheduled Final Completion Date, MTO fails to issue to Project Co an Encroachment Permit prior to the expiration of 45 Business Days after receipt by MTO of Project Co's application for such Encroachment Permit (each such deadline being a "**MTO Encroachment Permit Deadline**"), then any delay in the Works Schedule or additional costs in respect of the Works caused by the failure of MTO to issue such Encroachment Permit by the applicable Encroachment Permit Deadline shall, subject to and in accordance with Section 32, be treated as a Delay Event and, subject to and in accordance with Section 33, be treated as a Compensation Event, provided that:
- (i) Project Co has fulfilled all obligations pursuant to Applicable Law and has fulfilled and complied with all MTO Requirements, in each case in accordance with any deadline imposed by this Project Agreement or MTO, including providing timely and thorough responses to questions or concerns posed by MTO in respect of the applicable Encroachment Permit;
 - (ii) [Intentionally Deleted];
 - (iii) If the application for an Encroachment Permit includes or is required to include the design of the New Metrolinx Infrastructure or the New Third Party Infrastructure, then such design, together with all Design Data submitted with Project Co's application for the Encroachment Permit, shall have been developed and completed by Project Co in accordance with the requirements of this Project Agreement, including Schedule 10 – Review Procedure, and all Works Submittals relating to such design and Design Data submitted with Project Co's application have either been assigned "NO COMMENT" or "MINOR NON-CONFORMANCE" (without the additional comment "RE-SUBMIT") by the Contracting Authority Representative under Schedule 10 – Review Procedure. For clarity, any Encroachment Permit application submitted by Project Co that includes or is required to include the design of the New Metrolinx Infrastructure or the New Third Party Infrastructure shall be comprised of the 100% completion (and issued for construction) Construction Documents Submittals for such New Metrolinx Infrastructure or New Third Party Infrastructure (as applicable), and shall include all revisions required for the Contracting Authority Representative to issue a comment of "NO COMMENT" or "MINOR NON-CONFORMANCE" (without the additional comment "RE-SUBMIT") in respect of such Construction Document Submittals, in accordance with the requirements of Schedule 10 – Review Procedure; and
 - (iv) Project Co's application for the applicable Encroachment Permit and Project Co's responses to all questions or concerns posed by MTO were in accordance with Good Industry Practice and met the MTO Requirements.

Further provided that, in the event MTO rejects an application for an Encroachment Permit on the basis that it is not complete, the MTO Encroachment Permit Deadline shall be re-determined based upon the date that MTO is in receipt of a revised application for the Encroachment Permit.

- (f) For clarity, Section 11.8(e) does not entitle Project Co to a Delay Event or a Compensation Event with respect to:
- (i) Permits, Licences, Approvals and Agreements that are related to, but are not Encroachment Permits; or

- (ii) the Traffic Management Plan.
- (g) Project Co shall, at its own cost, notify Contracting Authority in writing of, or otherwise provide Contracting Authority with, each of the following:
 - (i) within two Business Days after submitting an application for an Encroachment Permit, provide Contracting Authority with a copy of such application together with evidence of receipt of such application by MTO;
 - (ii) if Project Co has not received a notification from MTO that its application for an Encroachment Permit is complete by the day that is 10 Business Days following the date of Project Co's submittal of an application for an Encroachment Permit, Project Co shall notify Contracting Authority of such occurrence on the first Business Day following such 10th Business Day;
 - (iii) within two Business Days after receipt by Project Co from MTO of notification that Project Co's application for an Encroachment Permit is complete, Project Co shall provide Contracting Authority with a copy of each such notification;
 - (iv) notify Contracting Authority 15 Business Days prior to each MTO Encroachment Permit Deadline, and notify Contracting Authority Representative at such time as to whether MTO has issued or not issued an Encroachment Permit by such date; and
 - (v) within two Business Days of receipt by Project Co of an Encroachment Permit, provide a copy of such Encroachment Permit to Contracting Authority.
- (h) With respect to any failure to issue to Project Co an Encroachment Permit prior to the expiration of the applicable MTO Encroachment Permit Deadline, Project Co shall not be entitled to the Delay Event or Compensation Event pursuant to Section 32.1(a)(xiv) unless (i) the notifications, information and other deliverables set forth in Section 11.8(g) have been complied with and satisfied by Project Co; and (ii) all other requirements set forth in Section 11.8(e) have been satisfied.

11.9 Protection of Works and Property

- (a) Project Co shall protect the Works, including the New Metrolinx Infrastructure and the New Third Party Infrastructure, and the property of Contracting Authority on the Lands, including the Existing Infrastructure, and the property adjacent to the Lands, from damage or destruction which may arise as a result of Project Co's operations under this Project Agreement, and Project Co shall be responsible for such damage or destruction, except for any damage or destruction which occurs as a result of acts or omissions by Contracting Authority or any Contracting Authority Party. Project Co shall protect the Existing Third Party Infrastructure from damage and destruction which may arise as a result of Project Co's operations under this Project Agreement, and shall be responsible for such damage and destruction pursuant to this Section 11.9 to the extent that such damage and destruction is caused by an act or omission of Project Co or any Project Co Party.
- (b) Unless this Project Agreement is terminated in accordance with its terms, if all or any part of,

- (i) the Works, including any New Metrolinx Infrastructure and New Third Party Infrastructure (including New Third Party Infrastructure prior to Handover of the New Third Party Infrastructure), is damaged or destroyed prior to the Substantial Completion Date;
- (ii) the Remaining Works, including the New Metrolinx Infrastructure and the New Third Party Infrastructure that forms part of the Remaining Works (including the New Third Party Infrastructure prior to Handover of the New MTO Infrastructure) is damaged or destroyed prior to the Final Completion Date;
- (iii) the Remaining Works and the Warranty Work relating to Remaining Works, including the New Metrolinx Infrastructure and the New Third Party Infrastructure (prior to Handover of New Third Party Infrastructure) that forms part of the Remaining Works, is damaged or destroyed after the Final Completion Date as a result of an act or omission of Project Co or a Project Co Party;
- (iv) the Works (other than Remaining Works and Warranty Work relating to Remaining Works), including the New Metrolinx Infrastructure and the New Third Party Infrastructure (prior to the Handover of New Third Party Infrastructure), is damaged or destroyed after the Substantial Completion Date as a result of an act or omission of Project Co or a Project Co Party;
- (v) the Existing Third Party Infrastructure is damaged or destroyed at any time during the Project Term as a result of an act or omission of Project Co or a Project Co Party; or
- (vi) any existing property of Contracting Authority on the Lands, including any Existing Infrastructure, or any property adjacent to the Lands, is damaged or destroyed as a result of an act or omission of Project Co or a Project Co Party,

then Project Co shall, at its own cost and expense, Make Good the Works (including the New Metrolinx Infrastructure and the New Third Party Infrastructure) and the Existing Infrastructure, and repair and replace the property of Contracting Authority on the Lands, including the Existing Infrastructure and any property adjacent to the Lands, as applicable, (the “**Reinstatement Work**”) promptly and in any event as soon as practicable in the circumstances, provided that Reinstatement Work relating to Rail Infrastructure as required pursuant to the provisions of Article 5.4 of Schedule 15, Part 3-7 – Instrumentation and Monitoring of the Output Specifications (the “**Rail Infrastructure Reinstatement Work**”) shall be performed within the time periods set forth in the Output Specifications. Except as otherwise expressly provided in this Project Agreement, damage to or destruction of all or any part of the Works (including the New Metrolinx Infrastructure or the New Third Party Infrastructure) shall not terminate this Project Agreement or relieve Project Co of any of its obligations hereunder or entitle Project Co to any compensation from Contracting Authority. For clarity, after Handover of New Third Party Infrastructure, damage or destruction to the New Third Party Infrastructure shall be dealt with pursuant to the Project Agreement as damage or destruction to the property of third parties.

- (c) Project Co shall not undertake to repair and/or replace any damage or destruction whatsoever to adjacent property, Existing Third Party Infrastructure or New MTO Infrastructure (after Handover of such New MTO Infrastructure), without first consulting Contracting Authority, and,

in the case of infrastructure owned by MTO, without first consulting with MTO, and in each case, receiving written instructions as to the course of action to be followed.

- (d) Without derogating from any obligations which Project Co may have under any Encroachment Permit, Project Co acknowledges and agrees that the timely performance of Reinstatement Work relating to damage or destruction to Existing Third Party Infrastructure owned by MTO and New MTO Infrastructure is critical to the ability of MTO to maintain effective operations of such infrastructure. To the extent that Project Co is required to perform Reinstatement Work on Existing Third Party Infrastructure owned by MTO or on New MTO Infrastructure (prior to Handover of such New MTO Infrastructure) pursuant to this Section 11.9, Project Co shall respond to any requirement by MTO to perform such Reinstatement Work within the time periods required by MTO. Project Co acknowledges and agrees that if MTO is unable to contact Project Co, or if Project Co is unable to perform such Reinstatement Work within the time specified by MTO, MTO may take such emergency steps as are reasonable and appropriate to correct any damage or destruction or failures to comply with the Project Agreement, at Project Co's sole risk, cost and expense. Except in the case of damage caused by MTO's own forces, such emergency steps taken by MTO shall not invalidate any Project Co warranties in respect of any of the Works.
- (e) Notwithstanding Sections 11.9(b) and 11.9(f), and without derogating from Project Co's obligations under Section 11.9(d) or under any Encroachment Permit, Reinstatement Work carried out by Project Co in respect of Existing Third Party Infrastructure and New Third Party Infrastructure shall be planned and implemented by Project Co in consultation with the applicable third party.
- (f) If the Reinstatement Work is reasonably estimated to cost more than \$[REDACTED] (index linked) or in any other case where the Contracting Authority Representative, having regard to the nature of the damage or destruction, notifies Project Co that a Reinstatement Plan is required (excluding where the damage or destruction occurs before the Final Completion Date and the Contracting Authority Representative acting reasonably considers that the continued application of the Design and Construction Certification Procedure would be able to adequately address the Reinstatement Work without the need for a separate Reinstatement Plan), Project Co shall, as soon as practicable and in any event within 20 Business Days after the occurrence of the damage or destruction or receipt of notification from the Contracting Authority Representative, as the case may be, (or if, with the exercise of all due diligence more than 20 Business Days is reasonably required for such purposes, then within such longer period of time after the occurrence of such damage or destruction or receipt of notification from the Contracting Authority Representative, as the case may be, as may be reasonably required with the exercise of all due diligence, provided Project Co exercises and continues to exercise all such due diligence) submit to the Contracting Authority Representative pursuant to Schedule 10 - Review Procedure a plan (a "**Reinstatement Plan**") prepared by Project Co for carrying out the Reinstatement Work setting out, in reasonable detail, *inter alia*:
- (i) a description of the Reinstatement Work required to restore, replace and reinstate the damage or destruction;
 - (ii) Project Co's proposed schedule for the execution of the Reinstatement Work; and
 - (iii) the information required pursuant to Schedule 22 – Variation Procedure as if such plan were an Estimate,

and the Reinstatement Work must not be commenced until the Contracting Authority Representative consents thereto in accordance with Schedule 10 - Review Procedure except to the extent necessary to address any Emergency or public safety needs. Notwithstanding Section 11.9(c), where there is danger to life or property which arises out of or in connection with the performance of the Works, either Party may, but Project Co shall, immediately take such emergency action as is necessary to remove the danger. For clarity, Project Co shall not be required to submit a Reinstatement Plan or otherwise comply with the provisions of this Section 11.9(f) in respect of Rail Infrastructure Reinstatement Work.

- (g) Project Co shall cause the Reinstatement Work to be carried out in accordance with the Output Specifications and all other applicable requirements under this Project Agreement. Without limiting the generality of the foregoing, Project Co shall carry out:
- (i) all Rail Infrastructure Reinstatement Work in accordance with the provisions of Article 5.4 of Schedule 15, Part 3-7 Instrumentation and Monitoring of the Output Specifications and Schedule 34 – Rail Corridor Access and Flagging; and
 - (ii) all Reinstatement Work relating to ITS Infrastructure in accordance with the provisions of Article 4 of Schedule 15, Part 3-1 – General Requirements of the Output Specifications.
- (h) Project Co shall cause the Reinstatement Work (other than Rail Infrastructure Reinstatement Work) to be carried out in accordance with the Reinstatement Plan consented to by the Contracting Authority Representative in accordance with Schedule 10 - Review Procedure. All designs, plans and specifications in respect of the Reinstatement Work (other than Rail Infrastructure Reinstatement Work) shall be subject to the Design and Construction Certification Procedure. If requested by the Contracting Authority Representative, the persons (and if applicable, a suitable parent entity thereof acceptable to Contracting Authority) retained by Project Co to design and carry out any Reinstatement Work shall, as a condition to their retainer and prior to commencing any Reinstatement Work or design work in connection therewith, enter into a construction contract with Project Co and a direct agreement with Contracting Authority in substantially the same forms as the Design and Construction Contract and the Construction Contractor's Direct Agreement.
- (i) In the event any Insurance Proceeds under Insurance Policies as referred to in Schedule 30 - Insurance Trust Agreement are available to carry out the Reinstatement Work, such Insurance Proceeds shall be paid into the Insurance Trust Account and shall be dispensed in accordance with the provisions of the Insurance Trust Agreement to carry out the Reinstatement Work.
- (j) If any Project Co Party has caused damage or destruction to the work of another contractor related to the Project, Project Co agrees upon due notice to settle with the other contractor by negotiation or arbitration in accordance with Section 11.12(g) and Schedule 27 – Dispute Resolution Procedure. If the other contractor makes a claim against Contracting Authority on account of damage or destruction alleged to have been so sustained, the dispute shall be dealt with in substantially the same manner as contemplated in Section 11.12(g) and Schedule 27 – Dispute Resolution Procedure.

11.10 Liability Unaffected

- (a) Project Co shall not be relieved of any liability or obligation under this Project Agreement by the retainer or appointment of any Project Co Party, and Project Co shall cause each Project Co Party, to the extent such Project Co Party performs, or is specified hereunder to perform, the Works, to comply with the obligations of Project Co to Contracting Authority in the same manner and to the same extent as Project Co.
- (b) No inspection, review, comment, approval, verification, confirmation, certification, acknowledgement or audit pursuant to the provisions of this Project Agreement by Contracting Authority, the Contracting Authority Representative, Lenders' Consultant, the City of Toronto, MTO, or anyone on their behalf, nor any failure of any of them to do so, shall relieve Project Co from performing or fulfilling any of its obligations under this Project Agreement or be construed as an acceptance of the Works or any part thereof.

11.11 Safety

- (a) Project Co shall until the Substantial Completion Date, and following the Substantial Completion Date, solely in relation to Construction Activities:
 - (i) comply with the Contractor Site Specific Safety Manual;
 - (ii) keep the Site (including Existing Infrastructure on the Site), the Works, the New Metrolinx Infrastructure and the New Third Party Infrastructure in a safe and orderly state, as appropriate in accordance with Good Industry Practice, to avoid danger to persons on the Site (including Existing Infrastructure on the Site), the New Metrolinx Infrastructure and the New Third Party Infrastructure and in the immediate vicinity of the Site (including Existing Infrastructure on the Site), the New Metrolinx Infrastructure and the New Third Party Infrastructure;
 - (iii) take such measures as are reasonable in accordance with Good Industry Practice to prevent access to the Site (including Existing Infrastructure on the Site), the New Metrolinx Infrastructure and the New Third Party Infrastructure of any persons or creatures not entitled to be there;
 - (iv) comply, and cause each Project Co Party to comply,
 - (A) with Applicable Law relating to health and safety, including the *Occupational Health and Safety Act* (Ontario) and all regulations thereto;
 - (B) with the Construction Access Management Plan, the Traffic Management Plan and all rules, requirements and restrictions relating to access, rail safety and operations and track protection, and road safety and operations, as set out in the Project Agreement, including, for clarity, Schedule 15 – Output Specifications; and
 - (C) with any direction or instruction from Transport Canada arising from any contractual arrangement or board order involving Transport Canada and one or both of MTO or Metrolinx with respect to the Rail Corridor and facilitate

and provide cooperation with respect to any inspections by Transport Canada on the Lands;

- (v) register the Project with the MOL by way of a Notice of Project, pursuant to the Applicable Law, with the purpose of designating Project Co as the “constructor” for all Works on the Site, subject only to Section 11.11(f);
 - (vi) with respect to the Works, cause a COR-Certified Construction Project Co Party or, prior to receipt of COR Certification, a COR-Qualified Construction Project Co Party, to perform, all of the obligations of the “constructor”, and indemnify Contracting Authority, each Province Person and each Government Entity against any and all of the liabilities of the “constructor”, under the *Occupational Health and Safety Act* (Ontario) and all regulations thereto;
 - (vii) provide Contracting Authority with a certificate of good standing from WSIB or any successor thereto once every 90 days;
 - (viii) facilitate and provide cooperation with respect to any inquiry or investigation of the MOL with respect to the Project; and
 - (ix) cause the Construction Contractor to deliver at least one copy of the Contractor Site Specific Safety Manual to the Site no later than the first Business Day following Financial Close (or such other date as may be agreed by the Parties) and maintain the Contractor Site Specific Safety Manual (as it may be amended by the Construction Contractor from time to time) at the Site until the Final Completion Date.
- (b) New Third Party Infrastructure shall, for the purposes of this Project Agreement, become Existing Third Party Infrastructure upon the earlier of,
- (i) with respect to the New MTO Infrastructure, the date that there is a Handover of the New MTO Infrastructure from Project Co to MTO; and
 - (ii) Final Completion.
- (c) At any time that the Works are being carried out in or around the Existing Infrastructure, Project Co shall at all times:
- (i) ensure that it complies with all safety requirements set out in the Project Agreement, including those set out in Section 11.11(a) above; and
 - (ii) keep the Existing Infrastructure in a safe and orderly state, as appropriate and in accordance with Good Industry Practice, to avoid any danger to the System Users, employees, visitors and other persons attending the Existing Infrastructure.
- (d) If the MOL determines, pursuant to the *Occupational Health and Safety Act* (Ontario), that Project Co is not the “constructor” for the Site or any portion thereof, then the following shall apply:

- (i) Project Co shall comply with the instructions of the “constructor” relating to matters of health and safety on the Site, methods and manner of construction, and coordination and scheduling of the “constructor’s” works with the Works.
 - (ii) subject to Section 11.11(f)(iv), if Project Co’s activity or presence on the Site caused, in whole or in part, MOL to determine that Project Co is not the “constructor” for the Site or any portion thereof, Project Co will immediately take any necessary remedial action, including vacating the Site to ensure that the MOL determines that Project Co is the “constructor”.
 - (iii) if a third party is named “constructor” by MOL, Project Co shall not interfere with or delay the third party’s work, and shall not do anything whatsoever that causes the third party to be in contravention of its obligations under the *Occupational Health and Safety Act* (Ontario). Project Co shall immediately cease and desist any activity that results or has a likelihood of resulting in such interference with or delay of the work of the third party.
 - (iv) if the MOL determines that either IO or Metrolinx, or both of IO and Metrolinx or a third party contractor has been designated as the “constructor” under the *Occupational Health and Safety Act* (Ontario), and such determination by the MOL is due to an act or omission of Project Co, Project Co shall indemnify Contracting Authority, each Contracting Authority Party and each Government Entity against any and all of the liabilities arising from such determination by the MOL.
- (e) In the event that an act or omission of Project Co causes or contributes to an MOL determination that Project Co is not the “constructor” for the Site or any portion thereof, or if Project Co is denied access to the Site pursuant to Section 11.11(d)(ii), Project Co will not be eligible for a Delay Event or a Compensation Event.
- (f) Project Co acknowledges that, from and after the Site Control Date, its access to, and control of the Site may be subject to the activities of the Contracting Authority, Contracting Authority Parties or Other Contractors, and that Project Co may be required to undertake all or a portion of the Works under circumstances where a person other than Project Co is the “constructor” for all or a portion of the Site. Following the Site Control Date, Project Co shall:
- (i) provide Contracting Authority with at least 15 Business Days advance Notice of its intention to undertake Construction Activities on the Site, providing reasonable particulars, provided that in respect of any Construction Activities requiring Rail Corridor Access, Project Co shall comply with the requirements set forth in Schedule 34 – Rail Corridor Access and Flagging;
 - (ii) participate with Contracting Authority and any party fulfilling the role of “constructor” in reviewing and coordinating construction schedules, when requested to do so by Contracting Authority;
 - (iii) coordinate its access to the Site with Contracting Authority and any party fulfilling the role of “constructor” in respect of all or a portion of the Site; and

- (iv) comply with the instructions of any party that is fulfilling the role of “constructor” under the *Occupational Health and Safety Act* (Ontario) relating to matters of health and safety, methods and manner of construction (where applicable), and coordination and scheduling of the Works. Project Co shall not interfere with, and shall not do anything whatsoever that causes the “constructor” to be in contravention of its obligations under the *Occupational Health and Safety Act* (Ontario).

11.12 Additional Works and Third Party Works

- (a) Project Co shall, having regard to Project Co’s obligations set out in Section 17, arrange and carry out all coordination of the Works with the Third Party Works directly with the applicable Third Party Contractor.
- (b) Contracting Authority may, in its sole discretion, carry out Additional Works.
- (c) Contracting Authority may assign the responsibility for directing methods and manner of construction (where applicable) of the Additional Works, the coordination and scheduling of the Additional Works and the safety training in respect of the Additional Works to Project Co. For clarity, Contracting Authority may, in its sole discretion, assign such responsibilities to Project Co.
- (d) In connection with the Additional Works taking place prior to the Site Control Date, or thereafter where Project Co is designated as the “constructor”, Contracting Authority shall,
 - (i) cause Additional Contractors to comply with the instructions of Project Co relating to matters of health and safety on the Site, methods and manner of construction (where applicable), and coordination and scheduling of the Additional Works with the Works;
 - (ii) enter into separate contracts with Additional Contractors,
 - (A) under conditions of contract which are compatible with the conditions of this Project Agreement;
 - (B) that require Additional Contractors to comply with Section 11.12(e) and all directions of Project Co in respect of any matter regarding health and safety on the Site, and methods and manner of construction (where applicable); and
 - (C) that require Additional Contractors to comply with Project Co’s coordination and scheduling of the Additional Works; and
 - (iii) ensure that insurance coverage is provided by each Additional Contractor as would be required by a prudent owner similarly situated and coordinate such insurance with the insurance coverage of Project Co and in any event, such insurance shall provide for liability insurance of not less than \$[REDACTED].
- (e) In connection with the Additional Works, if Contracting Authority has assigned responsibilities to Project Co pursuant to this Section 11.12, Project Co shall,

- (i) provide for the methods and manner of construction (where applicable) of the Additional Works and the coordination and scheduling of the Additional Works with the Works to be performed under this Project Agreement;
 - (ii) assume overall responsibility for compliance with all aspects of,
 - (A) Applicable Law relating to health and safety at the Site, including all the responsibilities of the “constructor” under the *Occupational Health and Safety Act* (Ontario); and
 - (B) the Traffic Management Plan and the Construction Access Management Plan and all rules, requirements and restrictions relating to access, rail safety and operations and track protection, and road safety and operations, as set out in the Project Agreement, including, for clarity, Schedule 15 – Output Specifications,prior to the Site Control Date and, exercised in a manner consistent with the *Occupational Health and Safety Act* (Ontario), at any time that Project Co is acting as a “constructor” on the Site following the Site Control Date;
 - (iii) provide Additional Contractors reasonable opportunity to introduce and store their products and use their construction machinery and equipment to execute the Additional Works, as applicable;
 - (iv) participate with Contracting Authority and Additional Contractors in reviewing the construction schedules of Additional Contractors, when directed to do so by Contracting Authority; and
 - (v) if part of the Works is affected by or depends upon, for its proper execution, the Additional Works, promptly report to Contracting Authority in writing and prior to proceeding with that part of the Works any readily apparent deficiencies in the Additional Works. Failure by Project Co to so report shall invalidate any claims against Contracting Authority by reason of such readily apparent deficiencies.
- (f) In the case of Additional Works carried out prior to Substantial Completion, if:
- (i) any Additional Contractors cause any damage to the Works;
 - (ii) Project Co incurs any additional costs or there is any delay in the Works Schedule as a result of any Additional Contractors not complying with the coordination, scheduling and safety instructions of Project Co; or
 - (iii) subject to the performance by Project Co of its obligations under this Section 11.12, if Project Co incurs any additional costs or there is any delay in the Works Schedule as a result of any such Additional Works (other than Additional Work that is required to meet the Output Specifications and provided such Additional Work is performed by such Additional Contractors in accordance with Good Industry Practice and in accordance with the terms of their respective contracts or engagements with Contracting Authority),

then any such delay in the Works Schedule or additional costs in respect of the Works shall, subject to and in accordance with Section 32 be treated as a Delay Event and, subject to and in accordance with Section 33, be treated as a Compensation Event.

- (g) Claims, disputes, and other matters in question between Project Co and Additional Contractors shall be dealt with in substantially the same manner as contemplated in Schedule 27 – Dispute Resolution Procedure provided that the Additional Contractors and Contracting Authority have made commercially reasonable efforts to ensure that provisions similar to Schedule 27 – Dispute Resolution Procedure have been included in the contracts between Contracting Authority and the Additional Contractors. Project Co shall be deemed to have consented to arbitration of any dispute with any Additional Contractor whose contract with Contracting Authority contains a similar agreement to arbitrate.
- (h) In connection with the Additional Works, Project Co may request a Variation as follows:
- (i) Project Co shall have a period of 10 Business Days following Notice from Contracting Authority of Contracting Authority’s intention to carry out such Additional Works, including a reasonable description of such Additional Works, to request a Variation if such Additional Works are
- (A) reasonably expected to make void a warranty made in favour of Project Co from a Project Co Party or equipment supplier and given in accordance with Good Industry Practice; or
 - (B) reasonably expected to have a material negative consequence on Project Co’s ability to perform any of the Works;
- (ii) If Project Co has made a request for a Variation in accordance with Section 11.12(h)(i), Contracting Authority shall, within 10 Business Days after such request, either issue a Variation Enquiry or give Notice to Project Co that it does not agree that a Variation is required;
- (iii) Either Party may refer the question of whether a Variation is required as the result of a warranty risk or risk in the performance of the Works for resolution in accordance with Schedule 27 – Dispute Resolution Procedure; and
- (iv) If Contracting Authority has, under Section 11.12(h)(ii), given Notice to Project Co that it does not agree that a Variation is required, Contracting Authority shall, within 10 Business Days after a subsequent agreement or of a determination that a Variation is required, issue a Variation Enquiry and the relevant provisions of Schedule 22 – Variation Procedure shall apply except that:
- (A) Contracting Authority shall not be entitled to withdraw any such Variation Enquiry unless Contracting Authority determines not to proceed with the Additional Works or to proceed only in a manner that the Additional Works will not result in a warranty becoming void or will not result in any material negative consequence on Project Co’s ability to perform any of the Works and Project Co has agreed with such conclusion, or the Parties otherwise agree; and

- (B) the Parties shall, without prejudice to their respective general obligations to comply with the terms of this Project Agreement, use commercially reasonable efforts to mitigate the adverse effects with respect to any void or voidable warranty and take commercially reasonable steps to minimize any increase in costs arising from any void warranty.
- (i) Placing, installing, applying or connecting the Additional Works performed by Additional Contractors on and to the Works performed by Project Co shall not relieve Project Co from its obligations under the Project Agreement with respect to the Works, except to the extent expressly described in any Variation Confirmation.

11.13 Protest and Trespass

- (a) Except as otherwise provided in this Project Agreement, Contracting Authority shall not be responsible for the presence of any persons participating in civil disobedience, demonstration or protest action (“**Protesters**”) or any other persons otherwise not entitled to be on or around the Lands (“**Trespassers**”). For greater certainty, the presence of, or interference by, any Protesters or Trespassers on or around the Metrolinx Lands shall not be a breach of the obligation of Contracting Authority to grant licence rights of use and access to Project Co on and over the Metrolinx Lands pursuant to Section 16 nor a breach of any other obligation, representation or warranty under this Project Agreement.
- (b) The management of any Protesters or Trespassers shall be the responsibility of Project Co in respect of the Site (including Existing Infrastructure on the Site), Metrolinx Lands, New Third Party Infrastructure and New Metrolinx Infrastructure, to the extent such management is not otherwise the responsibility of the Police Service.
- (c) If Protesters or Trespassers occupy the Site, lands, facilities or infrastructure referred to in Section 11.13(b), or access to such Site, lands, facilities, or infrastructure is prevented or interfered with by Protesters or Trespassers, Project Co shall use all appropriate measures reasonable in the circumstances to manage such Protesters or Trespassers and promptly notify the Contracting Authority Representative of such occurrence and of the action which Project Co proposes to take in respect thereof. Project Co may exercise any legal remedy available to it to remove Protesters or Trespassers from the Site, lands, facilities or infrastructure referred to in Section 11.13(b), provided that if Project Co does elect to exercise any such legal remedy, Project Co shall give the Contracting Authority Representative at least 24 hours’ Notice prior to commencing any such legal proceeding (except in a case of Emergency, danger to persons or material destruction or material damage to property where, in such circumstances, such Notice may be given to Contracting Authority less than 24 hours prior to the commencement of such legal proceeding) and shall continually update the Contracting Authority Representative as to the status of any such legal proceeding in reasonable detail and at reasonable intervals, and provided further that:
 - (i) Project Co shall not give directly or indirectly to any Protester or Trespasser any inducement, monetary or otherwise, with a view to avoiding, limiting or influencing the manner of protest activities by that Protester or Trespasser or by other Protesters or Trespassers; and
 - (ii) Project Co shall not by virtue of this Section 11.13(c) be prevented from entering into *bona fide* settlements of claims brought against it by Protesters or Trespassers which

provide for reasonable payments in satisfaction of such claims or agreeing to any reasonable cost orders in any proceedings.

- (d) Project Co may request the assistance of Contracting Authority (at the cost of Project Co) to remove Protesters or Trespassers from the Site, lands, facilities or infrastructure, set out in Section 11.13(b) if Project Co demonstrates to Contracting Authority's reasonable satisfaction that:
- (i) Project Co is pursuing legal remedies available to it to remove the Protesters or Trespassers (provided that for this purpose Project Co may, but shall not be obligated to, prosecute injunctive or other judicial remedies beyond the court of first instance); and
 - (ii) the continued presence of the Protesters or Trespassers is having a material adverse effect on the conduct of the Works that Project Co is unable to mitigate.

Following such request, Contracting Authority shall notify Project Co whether Contracting Authority can lawfully provide any assistance in relation to the removal of the Protesters or Trespassers that is not independently available to Project Co and, to the extent that such assistance can be lawfully provided, Contracting Authority shall provide such assistance (at the cost of Project Co) to the extent it is, in the discretion of Contracting Authority, reasonable and appropriate in the circumstances to do so.

11.14 Adjacent Developments

- (a) Project Co shall, as required by Contracting Authority,
- (i) provide all commercially reasonable assistance to,
 - (A) facilitate the discussion, agreement and any implementation of proposals with respect to Adjacent Developments; and
 - (B) avoid or mitigate any adverse impact of an Adjacent Development on the Works and the New Metrolinx Infrastructure;
 - (ii) permit the developer of the Adjacent Development to post or affix signage in respect of the Adjacent Development, which signage may identify the Adjacent Development project architect, engineer and lender, and other members of the developer's project team;
 - (iii) permit the developer of the Adjacent Development to post or affix signage, as required in connection with a development application; and
 - (iv) provide, to the developer of the Adjacent Development, all Project documentation in respect of the design and construction of elements of the New Metrolinx Infrastructure that are relevant to the Adjacent Development, subject to the developer of the Adjacent Development, executing a confidentiality agreement and a waiver of liability, each in a form and substance satisfactory to Contracting Authority and Project Co, each acting reasonably.

11.15 Defective Works

- (a) Prior to Substantial Completion in respect of the Works (other than the Remaining Works), and prior to Final Completion in respect of the Remaining Works:
- (i) Project Co shall promptly Make Good any deficiency, defect or error in the Works or failure of the Works to conform to the Project Agreement, or any deficiency, defect or error in relation to any Product (collectively, a “**Construction Defect**”) whether or not such Construction Defect has been incorporated into the New Metrolinx Infrastructure or the New Third Party Infrastructure and whether or not the Construction Defect is the result of poor workmanship, use of defective Products or equipment or damage through carelessness or other act or omission of Project Co. The correction of Construction Defects shall be at Project Co’s sole cost and expense. Project Co shall Make Good, in a manner acceptable to the Independent Certifier, all Construction Defects, whether or not they are specifically identified by the Independent Certifier, and Project Co shall prioritize the correction of any Construction Defects so as not to interfere with or derogate from the Works Schedule, provided that Project Co shall prioritize the correction of any Construction Defects that in the sole discretion of Contracting Authority is determined to adversely affect the day to day operation of Contracting Authority.
 - (ii) Project Co shall Make Good promptly other contractors’ work destroyed or damaged by such rectifications at Project Co’s expense.
 - (iii) If in the opinion of the Independent Certifier it is not expedient for Project Co to correct any Construction Defects, Contracting Authority may deduct from the amount of the Guaranteed Price the difference in value between the Works as performed and that called for by the Project Agreement. If Contracting Authority and Project Co do not agree on the difference in value, they shall refer the matter to the Independent Certifier for a determination and the determination will be issued as a Variation.

11.16 Warranty Obligations

- (a) Project Co represents, warrants and covenants that:
- (i) the Works, including the New Metrolinx Infrastructure, the New Third Party Infrastructure, and all Products, parts and workmanship, including those replaced during the Warranty Period, shall,
 - (A) conform to the requirements and specifications set out in this Project Agreement, Good Industry Practice, Applicable Law and all professional engineering principles generally accepted as standards of the industry in the Province of Ontario;
 - (B) be free of defects, including design defects, errors and omissions; and
 - (C) be new, of good quality material, of merchantable quality and fit for their intended purpose as described in the Project Agreement; and

- (ii) materials and equipment shall be of good quality and in compliance with this Project Agreement.
- (b) During each Warranty Period, Project Co shall promptly, at its sole cost and expense,
 - (i) subject to Section 11.16(b)(ii), correct and Make Good all Construction Defects arising in respect of the Works. For greater certainty, Project Co is required to correct and Make Good Construction Defects related to any Product and any equipment during the applicable Warranty Period despite Project Co having obtained on Contracting Authority's behalf industry-standard or other equipment warranties in accordance with Section 11.16(e); and
 - (ii) correct and Make Good any Construction Defects that could not reasonably have been ascertained by a competent person in accordance with Good Industry Practice during a visual inspection of the Works ("**Construction Latent Defect**"), provided Contracting Authority gives Project Co written Notice of the Construction Latent Defect within the time frame applicable to such Construction Latent Defect pursuant to the *Limitations Act*, 2002 (Ontario).
- (c) The warranties set out in this Section 11.16 shall each cover labour and material, including, the costs of removal and replacement of covering materials. None of the warranties shall limit extended warranties on any Product or any item of equipment called for elsewhere in Schedule 15 - Output Specifications or otherwise provided by any manufacturer of such Product or item of equipment. Project Co shall ensure that all extended warranties specified in the Project Agreement are provided and shall, in the case of the New Third Party Infrastructure, assign to the third party owner of the New Third Party Infrastructure all such extended warranties as the third party owner may direct.
- (d) [Intentionally Deleted]
- (e) Project Co shall obtain warranties from the manufacturers of each of the Products and items of equipment for the duration(s) and in accordance with the applicable requirements specified in Schedule 15 - Output Specifications in the name of and to the benefit of Project Co, Contracting Authority in the case of New Metrolinx Infrastructure, and the applicable third party owner in the case of New Third Party Infrastructure. Where, in respect of a Product warranty or equipment warranty, the Output Specifications do not specify a specific duration and/or other requirements, Project Co shall obtain industry-standard warranties from the applicable manufacturers in the name of and to the benefit of Project Co and Contracting Authority and shall use commercially reasonable efforts to ensure that such Product warranties and equipment warranties extend for as long a period from, (i) in the case of New Metrolinx Infrastructure and New Third Party Infrastructure other than Remaining Works, the Substantial Completion Date, and (ii) in the case Remaining Works, the Final Completion Date, as, in each case, can be obtained from the applicable manufacturer, but in any event such Product warranties and equipment warranties shall extend no less than the applicable Warranty Period. Each Product warranty and equipment warranty shall be issued by the applicable manufacturer and delivered to Project Co no later than 30 days prior to (i) in the case of New Metrolinx Infrastructure and New Third Party Infrastructure other than the Remaining Works, the Substantial Completion Date, and (ii) in the case of the Remaining Works, the Final Completion Date. Project Co shall ensure that each Product warranty and equipment warranty, including any Product warranty or equipment

warranty extended under this Section 11.16(e), is fully assigned to Contracting Authority or the third party owner of New Third Party Infrastructure, as applicable, at no cost or expense to Contracting Authority or the third party owner, at the end of the Warranty Period, as such Warranty Period may be extended in accordance with Section 11.17(a).

- (f) Contracting Authority may, in its sole discretion, assign the Project Co warranties set out in this Section 11.16 to the applicable third party owner of the New Third Party Infrastructure, and shall provide Notice to Project Co of any such assignment of Project Co warranties. On the commencement of the first Warranty Period for each of the New Metrolinx Infrastructure and the New Third Party Infrastructure, Project Co shall provide at least two copies of each of the compilations of warranty certificates, one compilation for each of the New Metrolinx Infrastructure and one compilation for each category of New Third Party Infrastructure, as categorized by ownership of the New Third Party Infrastructure. Project Co shall update all copies of each of the compilations from time to time as each Warranty Period commences. Each of the compilations shall indicate the start and completion date of each Project Co warranty.
- (g) Subject to Section 11.12, Project Co acknowledges that,
- (i) with respect to the New Metrolinx Infrastructure, Contracting Authority may, in its sole discretion; and
 - (ii) with respect to the New Third Party Infrastructure, the applicable third party owner may, in its sole discretion,

maintain, repair and/or alter any part or parts of the Works during the applicable Warranty Period and Project Co agrees that such work shall not impact any of the warranties provided by Project Co hereunder, provided that such work is carried out in accordance with Good Industry Practice and, if applicable, the Maintenance Instructions and that such work does not materially alter the affected part or parts of the Works.

11.17 Warranty Work and Prompt Repair of Warranty Work

- (a) Project Co shall carry out all work, including correcting Construction Defects and Construction Latent Defects, to satisfy the warranties provided pursuant to Section 11.16 and this Section 11.17, and in accordance with the applicable Warranty Period, and Project Co shall also Make Good any damage to other works caused by the repairing of such defects, deficiencies, or failures to comply (the “**Warranty Work**”). All Warranty Work shall be carried out and completed at Project Co’s sole cost and expense and Warranty Work shall not be the basis of a claim for a Delay Event, a Compensation Event, a Variation, additional compensation or damages. The applicable Warranty Period shall be extended for a further one year in respect of Warranty Work relating to Remaining Works, and two years in respect of all other Warranty Work, in each case from the date of the last Warranty Work completed and accepted by Contracting Authority in respect of the New Metrolinx Infrastructure and by the applicable third party owner in respect of the New Third Party Infrastructure. For clarity, any extension of a Warranty Period for the purposes of a correction shall only apply to the relevant Warranty Work and not the Works as a whole.
- (b) Project Co acknowledges and agrees that, the timely performance of Warranty Work is critical to the ability of Contracting Authority to maintain effective operations of the New Metrolinx

Infrastructure, and to the ability of the third party owners to maintain effective operations of the New Third Party Infrastructure. Project Co shall use commercially reasonable efforts to respond to any requirement by Contracting Authority or the third party owner to perform Warranty Work within the time periods required by Contracting Authority or the third party owner to perform the Warranty Work for the New Metrolinx Infrastructure or the New Third Party Infrastructure. Project Co shall commence and complete Warranty Work as expeditiously as possible and at times convenient to Contracting Authority, which may require work outside normal working hours at Project Co's expense. Any extraordinary measures required to complete such Warranty Work, as directed by Contracting Authority or the applicable third party to accommodate the operation of the New Metrolinx Infrastructure, the New Third Party Infrastructure, the Existing Infrastructure or other aspects of the Project as constructed, shall be at Project Co's sole cost and expense. In relation to critical areas required for effective operations, Project Co shall commence, carry out and complete Warranty Work on an urgent basis with all due haste, taking into account the circumstances and any timelines for commencement and completion as may be communicated by Contracting Authority, with respect to the New Metrolinx Infrastructure, or the third party owner, with respect to the New Third Party Infrastructure, to Project Co.

(c) Project Co acknowledges and agrees that if,

- (i) Contracting Authority with respect to the New Metrolinx Infrastructure; or
- (ii) the third party owner of the New Third Party Infrastructure,

is unable to contact Project Co and/or obtain the Warranty Work promptly, or, in the case of urgent Warranty Work within the time period set out in Section 11.17(b), Contracting Authority and the applicable third party owner, as applicable, may take such emergency steps as are reasonable and appropriate to correct any defects, deficiencies or failures to comply with the Project Agreement, at Project Co's sole cost and expense. Except in the case of damage caused by Contracting Authority's or the third party owner's own forces, such emergency steps taken by Contracting Authority's or the third party owner's own forces, as applicable, shall not invalidate any Project Co warranties in respect of the Works.

(d) If Project Co fails to carry out the Warranty Work in accordance with Section 11.16, and in the time specified in Section 11.17(b) or subsequently agreed upon, without prejudice to any other right or remedy Contracting Authority may have, Contracting Authority and the third party owner, as applicable, may correct the Works at the sole risk, cost and expense of Project Co and may draw down on the Warranty Letter of Credit (in respect of a failure to carry out Warranty Work not relating to the Remaining Works) or the Remaining Works Warranty Letter of Credit (in respect of a failure to carry out Warranty Work relating to the Remaining Works) to fund or as reimbursement for such costs and expenses.

(e) Project Co acknowledges and agrees that all rules, requirements and restrictions relating to access, rail safety and operations and track protection, as set out in Schedule 15 – Output Specifications, apply to Project Co's performance of its obligations in accordance with Sections 11.16 and 11.17.

(f) After the Handover of the New Third Party Infrastructure, Project Co shall be solely responsible for obtaining access from the applicable third party for the purpose of carrying out Warranty Work. Project Co acknowledges that such access to the New Third Party Infrastructure may be

subject to such limitations as may be imposed by the applicable third party owner, and that Project Co may be required to obtain a Permit, Licence, Approval or Agreement to access the New Third Party Infrastructure for the purpose of carrying out Warranty Work. If, after making commercially reasonable efforts and otherwise complying with its obligations pursuant to this Project Agreement, Project Co is unable to obtain access to the New Third Party Infrastructure other than New MTO Infrastructure, Project Co shall refer the matter to Contracting Authority.

- (g) The warranties set out in Sections 11.16 and 11.17 shall not deprive Contracting Authority or any third party owner of New Third Party Infrastructure of any action, right or remedy otherwise available to Contracting Authority or the third party owner at law or in equity, and the periods referred to in this Section 11.17, shall not be construed as a limitation on the time in which Contracting Authority or the third party owner may pursue such other action, right or remedy.
- (h) Neither test results, nor selection or approval by Contracting Authority or the Contracting Authority Representative of testing entities, nor any other thing in the Project Agreement shall have the effect of limiting or shortening or otherwise affecting in any way whatsoever the duration, effectiveness or content of any guarantee or warranty set forth in any other document or material forming part of the Project Agreement.

11.18 Warranty Letter of Credit

- (a) On or before the Substantial Completion Date, Project Co shall deliver, or cause to be delivered, to Contracting Authority an unconditional and irrevocable letter of credit from any one or more of the Schedule I Canadian chartered banks or any other financial institutions approved by Contracting Authority in Contracting Authority's sole and absolute discretion, in each case, whose current long-term issuer rating is at least "A" by Standard & Poor's and "A2" by Moody's Investor Services or an equivalent rating by another party acceptable to Contracting Authority, in its sole and absolute discretion, in favour and for the direct and exclusive benefit of Contracting Authority, in the form set out in Schedule 7B – Warranty Letter of Credit (the "**Warranty Letter of Credit**").
- (b) Unless the Warranty Letter of Credit is drawn by Contracting Authority in accordance with the provisions of this Project Agreement, Contracting Authority shall release and deliver the Warranty Letter of Credit to Project Co on the day following the date that is two years following the Substantial Completion Date.
- (c) If the Warranty Letter of Credit is drawn on by Contracting Authority, Contracting Authority shall release and deliver the full amount of the Warranty Letter of Credit, less,
 - (i) the amount of any warranty claims then outstanding, if any; and
 - (ii) the amount of claims previously satisfied by a draw by Contracting Authority on the Warranty Letter of Credit, if any,on the day following the date that is two years following the Substantial Completion Date.
- (d) Contracting Authority shall be entitled to draw on the Warranty Letter of Credit:
 - (i) in accordance with Section 11.17(d);

- (ii) to satisfy any amounts that are due and have remained outstanding for 30 days by Project Co pursuant to the terms of this Project Agreement or by a Construction Guarantor pursuant to Schedule 29 – Form of Performance Guarantee of Construction Guarantor; and/or
 - (iii) to satisfy any amounts due by Project Co to Contracting Authority in respect of liquidated damages that are incurred by Project Co after the Substantial Completion Date in accordance with Schedule 21 – Liquidated Damages and Construction Enforcement Regime.
- (e) Contracting Authority may make multiple calls on the Warranty Letter of Credit.
- (f) Project Co shall continuously maintain, replace or renew the Warranty Letter of Credit (or shall cause the continuous maintenance, replacement or renewal of the Warranty Letter of Credit) until the Warranty Letter of Credit is released and delivered to Project Co pursuant to Section 11.18(b) or Section 11.18(c).
- (g) In the event that Project Co does not renew (or does not cause the renewal of) the Warranty Letter of Credit and does not provide (or cause the provision of) proof of such renewal to Contracting Authority before the date that is 20 calendar days before the Warranty Letter of Credit’s expiry date then, at any time during such 20 calendar day period and upon providing prior written Notice to Project Co, Contracting Authority may draw upon the full amount of the Warranty Letter of Credit and deposit the cash proceeds thereof in a segregated bank account selected by Project Co (provided that such bank account must be at a bank that meets the thresholds described in Section 11.18(a) and if Project Co does not promptly select such bank account then such bank account may be selected by Contracting Authority in its sole and absolute discretion) and such cash proceeds shall thereupon stand in place of the Warranty Letter of Credit until Project Co delivers (or causes the delivery of) a replacement Warranty Letter of Credit to Contracting Authority. All interest earned on such cash proceeds shall be for the benefit of Project Co. Contracting Authority shall be entitled to withdraw such cash proceeds in the same manner that it is permitted to draw upon the Warranty Letter of Credit under Section 11.18(d). Upon the delivery of a replacement Warranty Letter of Credit by Project Co to Contracting Authority, all remaining cash proceeds and all accrued interest thereon from such segregated bank account shall be returned to Project Co or as Project Co may direct within five Business Days after the delivery of such replacement Warranty Letter of Credit by Project Co to Contracting Authority.

11.18A Remaining Works Letter of Credit

- (a) On or before the Substantial Completion Date, Project Co shall deliver, or cause to be delivered, to Contracting Authority an unconditional and irrevocable letter of credit from any one or more of the Schedule I Canadian chartered banks or any other financial institutions approved by Contracting Authority in Contracting Authority’s sole and absolute discretion, in each case, whose current long-term issuer rating is at least “A” by Standard & Poor’s and “A2” by Moody’s Investor Services or an equivalent rating by another party acceptable to Contracting Authority, in its sole and absolute discretion, in favour and for the direct and exclusive benefit of Contracting Authority, in the form set out in Schedule 7C – Remaining Works Letter of Credit (the “**Remaining Works Letter of Credit**”).

- (b) Unless the Remaining Works Letter of Credit is drawn by Contracting Authority in accordance with the provisions of this Project Agreement, Contracting Authority shall release and deliver the Remaining Works Letter of Credit to Project Co within five Business Days following the later of (i) the Final Completion Date, and (ii) the date that all liens that may have been claimed against the Lands, the Contracting Authority or any holdback under the CLA relating to the Remaining Works the have expired as provided in Part V of the CLA or have been satisfied, discharged or provided for under Section 44 of the CLA, provided that, as a condition precedent to the return of the Remaining Works Letter of Credit, Project Co shall have delivered the Remaining Works Warranty Letter of Credit to Contracting Authority.
- (c) If the Remaining Works Letter of Credit is drawn by Contracting Authority, Contracting Authority shall release and deliver the full amount of the Remaining Works Letter of Credit, less, any amounts drawn by the Contracting Authority on the Remaining Works Letter of Credit, to Project Co within five Business Days following the later of (i) the Final Completion Date, and (ii) the Finishing Holdback Payment Date, provided that, as a condition precedent to the return of the Remaining Works Letter of Credit, Project Co shall have delivered the Remaining Works Warranty Letter of Credit to Contracting Authority.
- (d) In the event that the Remaining Works have not been completed by the Scheduled Final Completion Date, Contracting Authority may, upon the delivery of written notice to Project Co at any time following the Scheduled Final Completion Date, engage others to perform the work necessary to complete the Remaining Works at the risk and cost of Project Co and Contracting Authority may, at any time and from time to time, fund the cost of completing such work by drawing against the Remaining Works Letter of Credit.
- (e) If, by the time specified in 25.11B(a) Project Co has failed to complete and rectify any of the Remaining Works Minor Deficiencies specified in the Remaining Works Minor Deficiencies List, Contracting Authority may, upon the delivery of written notice to Project Co at any time following such date, engage others to perform the work necessary to complete and rectify such Remaining Works Minor Deficiencies, at the risk and cost of Project Co and Contracting Authority may, at any time and from time to time, fund the cost of completing such work by drawing against the Remaining Works Letter of Credit.
- (f) Following the Substantial Completion Date, in the event that:
- (i) a claim for a lien is registered against the Lands, or against the Contracting Authority or any holdback under the CLA, in each case relating to the performance of the Remaining Works, and unless Project Co makes alternative arrangements to bond or otherwise secure the amount of such lien claim and the costs associated therewith satisfactory to Contracting Authority, acting reasonably, or
 - (ii) Contracting Authority receives any written notice of a lien under the CLA arising in relation to the performance of the Remaining Works,

Contracting Authority shall be entitled to draw down from the Remaining Works Letter of Credit, an amount Contracting Authority reasonably determines would be required to satisfy the applicable lien claimant and any costs and expenses incurred by Contracting Authority in connection therewith, including such amount on account of costs of the lien claimant such that Contracting Authority may, upon payment of the amount of the lien claim together with such

- costs into court, obtain an order vacating such lien pursuant to the CLA, until such time as such claim has been dealt with in accordance with the applicable provisions of Section 17.2.
- (g) Contracting Authority shall be entitled to draw on the Remaining Works Letter of Credit to satisfy any amounts that are due and have remained outstanding for 30 days by Project Co pursuant to the terms of this Project Agreement or by a Construction Guarantor pursuant to Schedule 29 – Form of Performance Guarantee of Construction Guarantor.
 - (h) Contracting Authority shall be entitled to draw on the Remaining Works Letter of Credit to satisfy any amounts due by Project Co to Contracting Authority in respect of liquidated damages that are incurred by Project Co after the Substantial Completion Date in accordance with Schedule 21 – Liquidated Damages and Construction Enforcement Regime.
 - (i) Contracting Authority may make multiple calls on the Remaining Works Letter of Credit.
 - (j) Project Co shall continuously maintain, replace or renew the Remaining Works Letter of Credit (or shall cause the continuous maintenance, replacement or renewal of the Remaining Works Letter of Credit) until the Remaining Works Letter of Credit is released and delivered to Project Co pursuant to Section 11.18A(b) or 11.18A(c).
 - (k) In the event that Project Co does not renew (or does not cause the renewal of) the Remaining Works Letter of Credit and does not provide (or cause the provision of) proof of such renewal to Contracting Authority before the date that is 20 calendar days before the Remaining Works Letter of Credit's expiry date, then at any time during such 20 calendar day period and then at any time and upon providing prior written Notice to Project Co, Contracting Authority may draw upon the full amount of the Remaining Works Letter of Credit and deposit the cash proceeds thereof in a segregated bank account selected by Project Co (provided that such bank account must be at a bank that meets the thresholds described in Section 11.18A(a) and if Project Co does not promptly select such bank account then such bank account may be selected by Contracting Authority in its sole and absolute discretion) and such cash proceeds shall thereupon stand in place of the Remaining Works Letter of Credit until Project Co delivers (or causes the delivery of) a replacement Remaining Works Letter of Credit to Contracting Authority. All interest earned on such cash proceeds shall be for the benefit of Project Co. Contracting Authority shall be entitled to withdraw such cash proceeds in the same manner that it is permitted to draw upon the Remaining Works Letter of Credit under Section 11.18A(d). Upon the delivery of a replacement Remaining Works Letter of Credit by Project Co to Contracting Authority, all remaining cash proceeds and all accrued interest thereon from such segregated bank account shall be returned to Project Co or as Project Co may direct within five Business Days after the delivery of such replacement Remaining Works Letter of Credit by Project Co to Contracting Authority.

11.18B Remaining Works Warranty Letter of Credit

- (a) On or before the Final Completion Date, Project Co shall deliver, or cause to be delivered, to Contracting Authority an unconditional and irrevocable letter of credit from any one or more of the Schedule I Canadian chartered banks or any other financial institutions approved by Contracting Authority in Contracting Authority's sole and absolute discretion, in each case, whose current long-term issuer rating is at least "A" by Standard & Poor's and "A2" by Moody's Investor Services or an equivalent rating by another party acceptable to Contracting Authority, in its sole and absolute discretion, in favour and for the direct and exclusive benefit of Contracting

Authority, in the form set out in Schedule 7D – Remaining Works Warranty Letter of Credit (the “**Remaining Works Warranty Letter of Credit**”).

- (b) Unless the Remaining Works Warranty Letter of Credit is drawn by Contracting Authority in accordance with the provisions of this Project Agreement, Contracting Authority shall release and deliver the Remaining Works Warranty Letter of Credit to Project Co on the day following the date that is one year following the Final Completion Date.
- (c) If the Remaining Works Warranty Letter of Credit is drawn by Contracting Authority, Contracting Authority shall release and deliver the full amount of the Remaining Works Warranty Letter of Credit, less,
 - (i) the amount of any warranty claims relating to the Remaining Works then outstanding, if any; and
 - (ii) the amount of claims previously satisfied by a draw by Contracting Authority on the Remaining Works Warranty Letter of Credit, if any,on the day following the date that is one year following the Final Completion Date.
- (d) Contracting Authority shall be entitled to draw on the Remaining Works Warranty Letter of Credit:
 - (i) in accordance with Section 11.17(d); and/or
 - (ii) to satisfy any amounts that are due and have remained outstanding for 30 days by Project Co pursuant to the terms of this Project Agreement or by a Construction Guarantor pursuant to Schedule 29 – Form of Performance Guarantee of Construction Guarantor; and/or
 - (iii) to satisfy any amounts due by Project Co to Contracting Authority in respect of liquidated damages that are incurred by Project Co after the Substantial Completion Date in accordance with Schedule 21 – Liquidated Damages and Construction Enforcement Regime.
- (e) Contracting Authority may make multiple calls on the Remaining Works Warranty Letter of Credit.
- (f) Project Co shall continuously maintain, replace or renew the Remaining Works Warranty Letter of Credit (or shall cause the continuous maintenance, replacement or renewal of the Remaining Works Warranty Letter of Credit) until the Remaining Works Warranty Letter of Credit is released and delivered to Project Co pursuant to Section 11.18B(b) or 11.18B(c).
- (g) In the event that Project Co does not renew (or does not cause the renewal of) the Remaining Works Warranty Letter of Credit and does not provide (or cause the provision of) proof of such renewal to Contracting Authority before the date that is 20 calendar days before the Remaining Works Warranty Letter of Credit’s expiry date, then at any time during such 20 calendar day period and then at any time and upon providing prior written Notice to Project Co, Contracting Authority may draw upon the full amount of the Remaining Works Warranty Letter of Credit and

deposit the cash proceeds thereof in a segregated bank account selected by Project Co (provided that such bank account must be at a bank that meets the thresholds described in Section 11.18B(a) and if Project Co does not promptly select such bank account then such bank account may be selected by Contracting Authority in its sole and absolute discretion) and such cash proceeds shall thereupon stand in place of the Remaining Works Warranty Letter of Credit until Project Co delivers (or causes the delivery of) a replacement Remaining Works Warranty Letter of Credit to Contracting Authority. All interest earned on such cash proceeds shall be for the benefit of Project Co. Contracting Authority shall be entitled to withdraw such cash proceeds in the same manner that it is permitted to draw upon the Remaining Works Warranty Letter of Credit under Section 11.18B(d). Upon the delivery of a replacement Remaining Works Warranty Letter of Credit by Project Co to Contracting Authority, all remaining cash proceeds and all accrued interest thereon from such segregated bank account shall be returned to Project Co or as Project Co may direct within five Business Days after the delivery of such replacement Remaining Works Warranty Letter of Credit by Project Co to Contracting Authority.

11.19 Coordination and Minimization of Disruption and Interference

- (a) Project Co shall perform the Works so as to coordinate with,
- (i) the operations of, and the performance of any services by, Contracting Authority, any Province Person, any Governmental Authority, any Other Contractor, any Railway Company, any Utility Company, the City of Toronto, MTO, any Transit System and any railway system, including the performance of the Governmental Activities and the Other Works; and
 - (ii) the construction of the interface, connection or inter-connection between the New Metrolinx Infrastructure, the New Third Party Infrastructure, and any existing transit systems, highway systems, railway systems, Transit Systems, railway networks and any other Ontario or City of Toronto road or roadway.
- (b) Project Co acknowledges and agrees that,
- (i) Project Co has familiarized itself with all operations and activities associated with the Lands, the Existing Infrastructure and the existing transit systems, highway systems and railway systems, and will perform the Works in accordance with, and subject to,
 - (A) this Project Agreement, including all rules, requirements and restrictions relating to access, rail safety and operations and track protection, as set out in Schedule 15 – Output Specifications;
 - (B) the Traffic Management Plan and the Construction Access Management Plan; and
 - (C) the requirements of Contracting Authority and other third parties,in order to maintain normal operations and activities associated with the Lands, the Existing Infrastructure and the existing transit systems, highway systems and railway systems;

- (ii) the carrying on of Contracting Authority Activities during construction is a priority for Contracting Authority, and Project Co has reviewed the Project Documents with respect to this. Project Co shall use all methods required to comply with the instructions set out in this Project Agreement during the performance of the Works, Project Co shall fully cooperate with Contracting Authority in complying with such instructions during the performance of the Works, and any costs incurred by Project Co in complying with said instructions shall be part of the Guaranteed Price; and
 - (iii) the Project Agreement includes specifications which include instructions respecting Contracting Authority's use of the Existing Infrastructure, Project Co has read and understood such instructions and shall comply with the procedures set out therein, and Project Co shall be responsible for any costs and expenses resulting in its failure to comply with these procedures.
- (c) Except as explicitly permitted by Contracting Authority or this Project Agreement, and subject to Project Co's compliance with all applicable Permits, Licences, Approvals and Agreements,
- (i) Project Co shall minimize disturbance to and interference with,
 - (A) the existing transit systems, highway systems, railway systems and the Existing Infrastructure in accordance with this Project Agreement, including with respect to noise, dust control, access to the Lands and the particular requirements in respect of those portions of the Works which are to be carried out within the Existing Infrastructure and in respect of those portions of the Works where connections are being made to the Existing Infrastructure;
 - (B) the construction, operations or maintenance activities of Contracting Authority, any Province Person, any Governmental Authority, any Other Contractor, any Railway Company, any Utility Company, MTO, the City of Toronto, any Transit System, and any railway system, and with respect to any road or roadway, including the performance of the Governmental Activities and the Other Works;
 - (C) the convenience of the public in respect of, and the access of the public to and use of, any public or private roads or highways or other transportation infrastructure including the Existing Infrastructure (other than the New Metrolinx Infrastructure and the New Third Party Infrastructure), whether under the control or in the possession of Contracting Authority or any other person, and Project Co shall minimize any lane or ramp closures or diversions, track closures or diversions and traffic diversions or restrictions.
- (d) To the extent that the Project necessitates interference, in any way, with the operation of the existing transit systems, existing highway systems, existing railway systems or Existing Infrastructure, including the imposition of any closures or detours on the existing highway systems, railway systems or Existing Infrastructure, Project Co shall use commercially reasonable efforts to cooperate with Contracting Authority, Province Persons, Governmental Authorities, Other Contractors, Railway Companies, Utility Companies, MTO, City of Toronto, Transit

Systems, railway systems and other relevant third parties to ensure the continued operation of the existing transit systems, highway systems, railway systems and Existing Infrastructure.

- (e) Project Co shall develop and implement protocols in furtherance of its obligations as set out in this Section 11.19 in accordance with the Traffic Management Plan, the Construction Access Management Plan and the Output Specifications.

11.20 Substitutions

- (a) Whenever equipment, components, materials, supplies, tools, and other items are specified or otherwise described in this Project Agreement by using the name or catalogue or model number of a particular manufacturer, fabricator, vendor or distributor, or any other material name or description, the naming or identification of the item is intended to establish the type and the minimum function and quality required, and equipment, components, materials, supplies, tools, and other items of other manufacturers, fabricators, vendors or distributors shall not be substituted without the prior written consent of Contracting Authority, in its sole discretion.

11.21 Change in Standards

- (a) Where this Project Agreement requires Project Co to comply with a technical standard in respect of the design and construction of the New Metrolinx Infrastructure and the New Third Party Infrastructure, and that standard has changed between the date of this Project Agreement and the date that such compliance is required, then Project Co shall give Notice to Contracting Authority of such change. If, after such Notice, Contracting Authority requires compliance with the changed standard (rather than the standard applicable as of the date of this Project Agreement), then, to the extent such change impacts the Works and would not have otherwise been taken into account by compliance with Good Industry Practice, such changed standard shall, subject to and in accordance with Schedule 22 – Variation Procedure, result in a Variation. If Contracting Authority does not require compliance with the changed standard, then Project Co shall continue to comply with the standard applicable as of the date of this Project Agreement, without a Variation therefor. This Section 11.21 shall not apply where a change in a technical standard is also a Change in Law.

11.22 Subcontractors and Suppliers

- (a) Project Co shall preserve and protect the rights of the Parties under this Project Agreement with respect to the works to be performed under Subcontract, and shall:
 - (i) enter into Subcontracts or written agreements with Project Co Parties to require them to perform their work as provided in the Project Agreement;
 - (ii) incorporate the relevant terms and conditions of the Project Agreement into all contracts or written agreements with Project Co Parties; and
 - (iii) be as fully responsible to Contracting Authority for acts and omissions of the Project Co Parties as for acts and omissions of persons directly employed by Project Co.
- (b) Attached in Part 1 of Schedule 8 – Project Co Parties is a list of all Project Co Parties that Project Co has engaged or caused to be engaged for the performance of the Work as of the date of

execution of this Project Agreement. Project Co agrees to update such list from time to time as additional Project Co Parties are engaged. Any of these named Project Co Parties listed by Project Co may be changed by Project Co upon prior Notice to (but without the approval of) the Contracting Authority Representative, provided however, that if the Contracting Authority Representative reasonably objects to any change to a Prequalified Subcontractor that is a Project Co Party, then Project Co shall select an alternative replacement Prequalified Subcontractor to which the Contracting Authority Representative does not reasonably object.

- (c) Project Co hereby agrees to contractually obligate the Construction Contractor to enter into the Construction Contractor's Direct Agreement and, subject to Section 11.22(d), to cause the Construction Contractor to cause each of the other Project Co Parties, including Suppliers leasing any construction machinery and equipment, to enter into the Subcontractor's Direct Agreement, to evidence, among other things, that Contracting Authority shall have the right to cure any default by the Construction Contractor under the Subcontract.
- (d) With the exception of the Subcontracts specifically listed in Part 2 of Schedule 8 – Project Co Parties, none of Project Co, the Construction Contractor or the applicable Project Co Party are obliged to enter into a Subcontractor's Direct Agreement in respect of Subcontracts having a total estimated cost of \$[REDACTED] or less.
- (e) Subject to Section 11.22(d), Project Co agrees to deliver to Contracting Authority the Subcontractor's Direct Agreements by the applicable due dates set out in Part 2 of Schedule 8 – Project Co Parties. If, following the date that 100% (and issued for construction) Construction Document Submittals are submitted to Contracting Authority in accordance with Schedule 10 – Review Procedure, Project Co is required to enter into any additional Subcontractor's Direct Agreement pursuant to this Section 11.22, Project Co shall deliver such Subcontractor's Direct Agreements to Contracting Authority within 30 days after execution.

11.23 Apprenticeship Plan and Program

- (a) No later than six months after Financial Close, Project Co shall provide a plan setting out Project Co's Project-specific approach to maximizing apprenticeship opportunities on the Project (the "**Apprenticeship Plan**") for review and approval by Contracting Authority. The Apprenticeship Plan shall include,
 - (i) specific objectives for apprenticeship opportunities for the Project on a trade-by-trade basis;
 - (ii) apprenticeship opportunities for each trade required on the Project;
 - (iii) a confirmation that apprenticeships will be registered with the Ministry of Training, Colleges and Universities and the Ontario College of Trades, as applicable;
 - (iv) a program to ensure the required supply of apprentices to meet Project Co's Apprenticeship Plan targets and requirements;
 - (v) a program to support apprentices on the Project, to complete their apprenticeships during the Project Term and, for those whose apprenticeships are not complete by the end of the

Project Term a program to support apprentices to complete their apprenticeships after the end of the Project Term; and

- (vi) a focused program for youth-at-risk, local communities, and military veterans.
- (b) Project Co shall implement the approved Apprenticeship Plan.
- (c) Project Co shall provide an annual report to Contracting Authority on the implementation of the Apprenticeship Plan which report shall include,
 - (i) statistics on the number of apprentices involved in the Project relative to the number of journeypersons, for each month of the Project; and
 - (ii) detailed information setting out Project Co’s progress toward achieving the objectives set out in the Apprenticeship Plan, including an identification of barriers that prevented Project Co from achieving its objectives.
- (d) Contracting Authority may require Project Co to amend its Apprenticeship Plan if, in its opinion, acting reasonably, Project Co is failing to maximize apprenticeship opportunities on the Project pursuant to the then current Apprenticeship Plan.
- (e) Contracting Authority may, in its sole discretion, release Project Co’s Apprenticeship Plan to the public. Project Co’s Apprenticeship Plan shall not be Confidential Information.

11.24 Procurement Monitoring and Implementation Plan

- (a) Project Co shall implement the procurement monitoring and implementation plan (the “**Procurement Monitoring and Implementation Plan**”) attached as Schedule 19 – Procurement Monitoring and Implementation Plan to this Project Agreement.
- (b) A director of Project Co shall submit, annually, on each anniversary of Commercial Close, a completed and executed declaration in the form attached as Appendix 1 to Schedule 19 – Procurement Monitoring and Implementation Plan that Project Co has made the proper inquiries and has determined that the requirements of the Procurement Monitoring and Implementation Plan have been complied with by Project Co and its Subcontractors in the immediately previous year.

11.25 COR Certification

- (a) Project Co shall, at its own cost and risk, at all times during the performance of the Works cause a COR-Qualified Construction Project Co Party or COR-Certified Construction Project Co Party, as the case may be, to:
 - (i) to the extent a COR-Qualified Construction Project Co Party has not obtained COR Certification prior to Financial Close,
 - (A) use best efforts to obtain its COR Certification no later than 18 months following Financial Close. In the event that Contracting Authority is satisfied, in its sole discretion, that the COR-Qualified Construction Project

Co Party has used best efforts to obtain its COR Certification in accordance with this Section 11.25 and the COR-Qualified Construction Project Co Party has not obtained COR Certification by the end of such 18 month period, then Contracting Authority shall establish a time period during which the COR-Qualified Construction Project Co Party shall obtain its COR Certification, which time period shall not be less than 30 days, and

- (B) maintain in good standing and, as applicable, renew its OHSAS 18001 Accreditation until such time as the COR-Qualified Construction Project Co Party has obtained its COR Certification, and
 - (ii) once the COR-Qualified Construction Project Co Party is certified (hereafter referred to as a “**COR-Certified Construction Project Co Party**”), maintain in good standing, and, as applicable, renew its COR Certification; and
 - (iii) comply with all requirements of its OHSAS 18001 Accreditation (if a COR-Qualified Construction Project Co Party) or COR Certification (if a COR-Certified Construction Project Co Party), in accordance with its terms.
- (b) Without limiting any other provision of this Project Agreement, if at any time during the performance of the Works:
- (i) a COR-Qualified Construction Project Co Party fails to obtain its COR Certification in accordance with this Project Agreement and Contracting Authority determines that the failure to obtain the COR Certification is as a result of such COR-Qualified Construction Project Co Party not using best efforts to obtain such certification and Contracting Authority delivers a Notice to Project Co indicating that a COR-Qualified Construction Project Co Party has failed to obtain its COR Certification in accordance with this Project Agreement;
 - (ii) a COR-Qualified Construction Project Co Party fails to maintain its OHSAS 18001 Accreditation in good standing in accordance with its terms or in accordance with this Project Agreement; or
 - (iii) a COR-Certified Construction Project Co Party fails to maintain its COR Certification in good standing in accordance with its terms or in accordance with this Project Agreement, (each a “**H&S Certification Default Event**”);
 - (iv) Contracting Authority delivers a Notice to Project Co indicating that Contracting Authority is of the opinion that a COR-Qualified Construction Project Co Party will fail to maintain its OHSAS 18001 Accreditation in good standing in accordance with its terms or in accordance with this Project Agreement; or
 - (v) Contracting Authority delivers a Notice to Project Co indicating that Contracting Authority is of the opinion that a COR-Certified Construction Project Co Party will fail to maintain its COR Certification in good standing in accordance with its terms or in accordance with this Project Agreement,

Project Co shall:

- (vi) immediately upon the occurrence of a H&S Certification Default Event, notify Contracting Authority that a H&S Certification Default Event has occurred, and:
 - (A) produce and deliver to Contracting Authority a report identifying the reasons for the failure to obtain or maintain in good standing the COR Certification or OHSAS 18001 Accreditation, as the case may be;
 - (B) produce and deliver to Contracting Authority a plan showing the steps that are to be taken to have the COR Certification or OHSAS 18001 Accreditation, as the case may be, obtained or reinstated in good standing within a period of not more than 30 days (the “**H&S Certification Reinstatement Plan**”), which H&S Certification Reinstatement Plan shall be subject to review and approval by Contracting Authority and, to the extent Contracting Authority requires any amendments or revisions to be made to the H&S Certification Reinstatement Plan, Project Co shall take, and shall cause the COR-Qualified Construction Project Co Party or the COR-Certified Construction Project Co Party, as the case may be, to take, all reasonable steps as may be necessary to make all such required amendments and revisions and deliver to Contracting Authority an amended H&S Certification Reinstatement Plan not more than five Business Days from the date on which such request is made by Contracting Authority;
 - (C) no later than five Business Days after the H&S Certification Default Event occurs, arrange to have conducted a complete H&S Construction Inspection in accordance with Section 15.1(b); and
 - (D) arrange to have conducted an H&S Construction Re-Inspection in accordance with Section 15.1(e), if required; or
- (vii) within five Business Days after receipt of the Notice from Contracting Authority under Section 11.25(b)(iv) or Section 11.25(b)(v):
 - (A) produce and deliver to the Contracting Authority Representative a report identifying the manner in which the COR Certification or OHSAS 18001 Accreditation, as the case may be, shall be maintained in good standing or obtained, as applicable;
 - (B) produce and deliver to the Contracting Authority Representative a plan showing the steps that are to be taken to ensure that the COR Certification or OHSAS 18001 Accreditation, as the case may be, will be maintained in good standing without interruption (the “**H&S Certification Maintenance Plan**”), which H&S Certification Maintenance Plan shall be subject to review and approval by Contracting Authority and, to the extent Contracting Authority requires any amendments or revisions to be made to the H&S Certification Maintenance Plan, Project Co shall take all reasonable steps as may be necessary to make all such required amendments and revisions and deliver to Contracting Authority an amended and H&S Certification

Maintenance Plan not more than five Business Days from the date on which such request is made by Contracting Authority;

- (C) arrange to have conducted a complete H&S Construction Inspection in accordance with Section 15.1(b), and
- (D) arrange to have conducted an H&S Construction Re-Inspection in accordance with Section 15.1(e), if required.

11.26 Demolition Requirements

- (a) Without limiting Project Co’s obligation to perform the Works at all times in accordance with Applicable Law, in respect of any Demolition, Project Co shall, and shall cause each applicable Project Co Party that is performing any part of the Demolition to, at such person’s own cost and risk and at all times during the performance of the Works:
 - (i) conduct all work in connection with any Demolition at all times in compliance with section 3 of the Performance Standards Regulation and the Building Code;
 - (ii) ensure that all Project Co Parties having responsibility for the supervision of any such Demolition are qualified as either a professional engineer, limited license holder or provisional license holder (as such terms are used in the Performance Standards Regulation) (such person is hereinafter referred to as a “**Demolition Supervisor**”);
 - (iii) observe and perform the Demolition in a manner that is consistent with the recommendations set forth in the Demolition Guidelines in all material respects; and
 - (iv) in respect of any Complex Structure Demolition to be conducted by Project Co or any applicable Project Co Party:
 - (A) prepare detailed specifications relating to such Complex Structure Demolition which specifications will include a detailed risk assessment and risk mitigation plan assessing all apparent or inferable risks that might be associated with the Demolition, colour-coded Load-Path Diagrams (which will include a description of the Demolition Requirements set forth herein) to supplement the Site work plans and blueprints relating to the Demolition and all other technical requirements relating to the Complex Structure Demolition (the “**Demolition Specifications**”);
 - (B) at all times when a Complex Structure Demolition is being performed that the Demolition Specifications, Demolition work plans and Load-Path Diagram, be present and available at the Site at which such Complex Structure Demolition is being performed; and
 - (C) ensure at all times when a Complex Structure Demolition is being performed that a Demolition Supervisor will be on the Site at which such Complex Structure Demolition is being performed and actively supervising all activities in respect of the Complex Structure Demolition,

(collectively the “**Demolition Requirements**”).

- (b) If at any time while any Demolition is being performed pursuant to this Project Agreement, Project Co or any Project Co Party that is performing any part of any Demolition receives Notice from Contracting Authority or any Province Person or Governmental Authority that the Demolition is being conducted in a manner that is either not in compliance with the Demolition Requirements or not otherwise in accordance with this Project Agreement (such event referred to as a “**Demolition Default Event**”), Project Co shall and shall cause any applicable Project Co Party to:
- (i) be required immediately upon the occurrence of a Demolition Default Event, notify Contracting Authority that a Demolition Default Event has occurred, unless Contracting Authority was the person that provided Notice of the Demolition Default Event;
 - (ii) cease all work in respect of such Demolition; and
 - (iii) within five Business Days after receipt of a Notice of a Demolition Default Event produce and deliver to the Contracting Authority Representative:
 - (A) a report identifying the reasons for the occurrence of the Demolition Default Event; and
 - (B) a Demolition Plan showing the steps that are to be taken to rectify the Demolition Default Event within a period of not more than 30 days from the occurrence of the Demolition Default Event, which Demolition Plan shall be subject to review and approval by Contracting Authority and, to the extent Contracting Authority requires any amendments or revisions to be made to such Demolition Plan, Project Co and the applicable Project Co Parties shall take all reasonable steps as may be necessary to make all such required amendments and revisions and deliver to Contracting Authority an amended and revised Demolition Plan not more than five Business Days from the date on which such request is made by Contracting Authority.
- (c) No Demolition shall be recommenced at the Site that was the subject of the Demolition Default Event until:
- (i) Contracting Authority is satisfied that Project Co or the applicable Project Co Party has taken all necessary steps to remediate such Demolition Default Event in accordance with Demolition Plan; and
 - (ii) Contracting Authority has received a report, in form and substance satisfactory to Contracting Authority, prepared by a professional engineer that the Demolition Default Event has been remediated and the Site has been properly prepared for the Demolition to proceed in accordance with the Demolition Plan.
- (d) For clarity, Project Co shall not be eligible for a Delay Event or a Compensation Event in connection with a Demolition Default Event or the recommencement of a Demolition pursuant to Section 11.26(c).

11.27 Liquidated Damages and Construction Enforcement Regime

- (a) Project Co shall comply with Schedule 21 – Liquidated Damages and Construction Enforcement Regime, and shall be liable to Contracting Authority for all liquidated damages and Construction Period Deductions in accordance with the terms of Schedule 21 – Liquidated Damages and Construction Enforcement Regime and this Project Agreement.

11.28 Works, Goods, Equipment, Consumables and Materials

- (a) Project Co shall cause the Works, including the goods, equipment, consumables and materials used or supplied by it or any contractor or Subcontractor in connection with the Works to be:
 - (i) of good quality, fit for their intended purpose and maintained in a safe, serviceable and clean condition in accordance with the Output Specifications and Good Industry Practice;
 - (ii) of the type specified in the Output Specifications, if applicable; and
 - (iii) in compliance with all Applicable Law,

and shall, as soon as practicable after receiving a request from the Contracting Authority Representative, supply to the Contracting Authority Representative evidence to demonstrate its compliance with this Section 11.28(a).

- (b) Project Co shall cause sufficient stocks of goods, equipment, consumables and materials to be held in compliance with its obligations under this Project Agreement.

11.29 GO Passenger Charter

- (a) Project Co shall, and shall ensure that all Project Co Parties, carry out the Works in a manner that is in compliance with the GO Passenger Charter.
- (b) Project Co shall not, and Project Co shall ensure that the Project Co Parties do not, in any way whatsoever, contravene or cause Metrolinx to contravene the GO Passenger Charter.

12. REPRESENTATIVES

12.1 The Contracting Authority Representative

- (a) Subject to the limitations set out in Section 12.1(d), the Contracting Authority Representative shall exercise the functions and powers identified in this Project Agreement as functions or powers to be performed by the Contracting Authority Representative and such other functions and powers of Contracting Authority under this Project Agreement as Contracting Authority may notify Project Co from time to time.
- (b) Contracting Authority may, from time to time by written Notice to Project Co, change the Contracting Authority Representative. Such change shall have effect on the later of the date of delivery of such Notice and the date specified in such Notice.

- (c) During any period when no Contracting Authority Representative has been appointed, or when the Contracting Authority Representative is unable, through illness, incapacity or any other reason whatsoever, to perform the Contracting Authority Representative's functions under this Project Agreement, Contracting Authority shall perform or may, by written Notice to Project Co, promptly appoint an alternative Contracting Authority Representative to perform the functions which would otherwise be performed by the Contracting Authority Representative. Upon receipt of such written Notice, Project Co and the Project Co Representative shall be entitled to treat any act of such alternative Contracting Authority Representative which is permitted by this Project Agreement as being authorized by Contracting Authority, and Project Co and the Project Co Representative shall not be required to determine whether authority has in fact been given.
- (d) The Contracting Authority Representative shall not, except as otherwise provided in this Project Agreement, be entitled to modify or waive any provision of this Project Agreement or to authorize a Variation.
- (e) Subject to the limitations set out in Sections 12.1(a) and 12.1(d), unless otherwise notified in writing, Project Co and the Project Co Representative shall be entitled to treat any act of the Contracting Authority Representative which is explicitly authorized by this Project Agreement as being authorized by Contracting Authority, and Project Co and the Project Co Representative shall not be required to determine whether authority has in fact been given.

12.2 The Project Co Representative

- (a) Subject to the limitations set out in Section 12.2(d), the Project Co Representative shall have full authority to act on behalf of Project Co for all purposes of this Project Agreement.
- (b) Project Co may change the Project Co Representative with the prior written consent of Contracting Authority.
- (c) During any period when the Project Co Representative is unable, through illness, incapacity or any other reason whatsoever, to perform the Project Co Representative's functions under this Project Agreement, Project Co shall perform or may, by written Notice to Contracting Authority, promptly appoint an alternative Project Co Representative to perform the functions which would otherwise be performed by the Project Co Representative, provided that, Project Co must seek Contracting Authority's consent in accordance with Section 12.2(b) if such alternative Project Co Representative is in place for more than 180 days. Upon receipt of such written Notice, Contracting Authority and the Contracting Authority Representative shall be entitled to treat any act of such alternative Project Co Representative which is permitted by this Project Agreement as being authorized by Project Co, and Contracting Authority and the Contracting Authority Representative shall not be required to determine whether authority has in fact been given.
- (d) The Project Co Representative shall not, except as otherwise provided in this Project Agreement, be entitled to modify or waive any provision of this Project Agreement.
- (e) Subject to the limitations set out in Section 12.2(d), unless otherwise notified in writing, Contracting Authority and the Contracting Authority Representative shall be entitled to treat any act of the Project Co Representative which is explicitly authorized by this Project Agreement as being authorized by Project Co, and Contracting Authority and the Contracting Authority Representative shall not be required to determine whether authority has in fact been given.

12.3 Communications to Representatives

- (a) At the time that a Party appoints or changes the appointment of the Contracting Authority Representative or the Project Co Representative, as applicable, that Party shall also provide the other Party with contact information for delivery of communications to such representative. Communications to such representative shall not constitute Notices to the Party appointing such representative.

12.4 Key Individuals

- (a) The individuals who are critical to the performance of the Works are identified in Schedule 9 – Key Individuals. Project Co shall use commercially reasonable efforts to ensure that such persons remain involved in the Works in the capacity set out in Schedule 9 – Key Individuals (unless such Key Individuals are not available for reasons beyond the control of Project Co or a Project Co Party). Project Co or a Project Co Party shall not, for the duration of the Works, require or request any such person to be involved in any other project, if, in the reasonable opinion of Contracting Authority such involvement would have a material adverse effect on the Works. If Project Co fails to comply with this Section 12.4(a), Project Co shall pay to Contracting Authority liquidated damages as set out in Schedule 21 – Liquidated Damages and Construction Enforcement Regime. For clarity, Project Co and the Project Co Parties’ reasonable commercial efforts, in accordance with this Section 12.4(a), shall include the denial of promotions or relocations of a Key Individual as permitted by the Applicable Law. For the purposes of this Section 12.4(a), only the following reasons will be considered beyond the control of Project Co or a Project Co Party: death, short term disability, long term disability or any other reason in the opinion of Contracting Authority, acting reasonably (Project Co shall provide to Contracting Authority any further documentation as may be reasonably requested by Contracting Authority to assess any reason beyond the control of Project Co).
- (b) Subject to Project Co’s obligations to ensure that Key Individuals remain involved in the Works as set out in Section 12.4(a), if it becomes necessary for Project Co to replace any individual identified in Schedule 9 - Key Individuals, Project Co shall nominate a competent suitably qualified and experienced permanent replacement or replacements as soon as practicable and provide Contracting Authority with relevant information on the proposed replacement and shall consult with Contracting Authority before finalizing the appointment of such replacement. Project Co shall not replace any of the individuals identified in Schedule 9 - Key Individuals without the prior written consent of Contracting Authority, which consent shall not be withheld or delayed where Project Co is compliant with Sections 12.4(a) and 12.4(c) and the proposed replacement is suitably qualified and experienced. In the event Project Co fails to nominate a competent suitably qualified and experienced permanent replacement or replacements for a period of greater than 120 days from the date it became necessary for Project Co to replace any individual identified in Schedule 9 - Key Individuals, Project Co shall pay to Contracting Authority liquidated damages as set out in Schedule 21 – Liquidated Damages and Construction Enforcement Regime.
- (c) If Contracting Authority determines, acting reasonably, that it is in the best interests of Contracting Authority that any individual identified in Schedule 9 - Key Individuals be replaced, Contracting Authority shall notify Project Co (including a detailed explanation of the reasons for such determination), and, within 30 days after receipt by Project Co of such Notice, Project Co shall provide Contracting Authority with relevant information on the proposed replacement and shall consult with Contracting Authority before finalizing the appointment of such replacement.

13. WORKS SCHEDULE AND WORKS REPORT

13.1 Completion of the Works

- (a) Project Co shall complete the Works in accordance with this Project Agreement and achieve:
 - (i) Substantial Completion by the Scheduled Substantial Completion Date; and
 - (ii) Final Completion by the Scheduled Final Completion Date.

13.2 The Works Schedule

- (a) From Financial Close until the draft of the Works Schedule becomes the Works Schedule pursuant to Section 13.2(d) of the Project Agreement, the Proposed Works Schedule shall be deemed to be the Works Schedule and, until such time, the following provisions of the Project Agreement applicable to the Works Schedule shall be applicable to the Proposed Works Schedule as though the Proposed Works Schedule was the Works Schedule: Sections 10.3(a)(i), 11.3(a)(ii), 11.12(f)(ii), 11.12(f)(iii), 14.2(b), 14.2(d), 13.2(g), 13.2(i), 13.5(b), 13.6(a) and 26.2(a)(i) of the Project Agreement; Section 3.1(c)(ix) of Schedule 17 – Environmental Obligations; Section 1.6(b)(vi) of Schedule 22 – Variation Procedure and Sections 1(b) and 1(c) of Schedule 33 – Works Report Requirements.
- (b) Project Co shall, in accordance with Schedule 12 – Works Scheduling Requirements, prepare and submit to Contracting Authority and the Independent Certifier:
 - (i) within 90 days after Financial Close, a draft of the Works Schedule, a related Works Schedule Assumptions Report and a Works Schedule Progress Report indicating the differences between the Proposed Works Schedule and the draft of the Works Schedule;
 - (ii) every month within 15 Business Days after the end of each calendar month from Financial Close until Final Completion, a Progress Works Schedule, and a Works Schedule Progress Report;
 - (iii) every month within 15 Business Days after the end of each calendar month from Financial Close until the Final Completion Date, a Look-ahead Schedule;
 - (iv) within 15 days after the written request from Contracting Authority, acting reasonably, a Works Area Micro-Schedule for any specific area, and every two weeks thereafter an updated Works Area Micro-Schedule for the specific area until the Works in the area is complete;
 - (v) within 15 Business Days after the Substantial Completion Date, the As-built Works Schedule and the corresponding Works Schedule Progress Report; and
 - (vi) at any time prior to Substantial Completion, within two days after the written request by Contracting Authority, existing current or past versions of the Works Schedule, Work Schedule Assumptions Report, or Work Schedule Progress Report,

each meeting the requirements of Schedule 12 – Works Scheduling Requirements to the satisfaction of Contracting Authority that support the completion of the Works in accordance with Section 13.1.

- (c) Contracting Authority shall, within 20 Business Days after receipt thereof, provide Project Co with comments on the draft of the Works Schedule and the Works Schedule Assumptions Report (as well as any revisions to the Works Schedule as a result of a Variation or amendment) in accordance with Schedule 10 - Review Procedure. Project Co shall revise the draft of the Works Schedule to the extent required by Schedule 10 - Review Procedure within 15 days after receipt of any comments from Contracting Authority. Section 33.5 shall apply in respect of any Compensation Event that occurs after the date that is 90 days following Financial Close and prior to Contracting Authority assigning the comment “NO COMMENT” or “MINOR NON-CONFORMANCE” to the draft of the Works Schedule, provided that in the event that Contracting Authority does not provide Project Co with its comments on the draft Works Schedule within such 20 Business Day time period, such 90 day time period shall be automatically extended by the number of days that Contracting Authority failed to provide such comments following the expiry of such 20 Business Day time period.
- (d) When agreed by the Parties in writing, the draft of the Works Schedule shall become the Works Schedule and on such date the Works Schedule shall replace the Proposed Works Schedule.
- (e) Project Co shall submit a draft Works Area Micro-Schedule in accordance with Section 13.2(b)(iv) of this Project Agreement and Schedule 12 – Works Scheduling Requirements for any portion of this Progress Works Schedule relating to any specific area of the Works involving:
 - (i) integration or commissioning activities where the current scheduling information is not sufficiently detailed to allow for the effective use of resources of either Party;
 - (ii) activities to correct a Non-Conformance; or
 - (iii) work activities by either Project Co or Contracting Authority that are dependent upon the activities of the other Party,

where such activity in Contracting Authority’s opinion, acting reasonably, requires enhanced scheduling detail from Project Co to support the effective coordination of such activity in that specific area.

- (f) Contracting Authority shall provide Project Co with comments on the draft of a Works Area Micro-Schedule in accordance with Schedule 10 - Review Procedure. Project Co shall revise the draft of the Works Schedule to the extent required by Schedule 10 - Review Procedure within 5 days after receipt of any comments from Contracting Authority.
- (g) When agreed by the Parties in writing, the draft of the Works Area Micro-Schedule shall become the Works Area Micro-Schedule for that specific area.
- (h) At the request of the Contracting Authority Representative, the Project Co Representative shall review the Works Schedule with the Contracting Authority Representative to explain to the Contracting Authority Representative’s satisfaction:

- (i) the activity logic and planning assumptions contained in the Works Schedule;
 - (ii) any proposed changes to the critical path of the Works;
 - (iii) the impact of the Works on the Works Milestones; and
 - (iv) any other matter raised by the Contracting Authority Representative concerning the Project Schedule.
- (i) Project Co shall participate in meetings and conduct workshops with Contracting Authority in relation to the Project Schedule in accordance with Section 3 of Schedule 12 – Works Scheduling Requirements.
 - (j) Project Co and Contracting Authority shall comply with the provisions of Schedule 12 – Works Scheduling Requirements.
 - (k) Contracting Authority shall provide Project Co with comments on the As-built Works Schedule in accordance with Schedule 10 – Review Procedure. Project Co shall revise the As-built Works Schedule to the extent required by Schedule 10 – Review Procedure within 10 days after receipt of any comments from Contracting Authority.
 - (l) Any comment or lack of comment by Contracting Authority in regards to any Project Schedule indicating potential Delay Events pursuant to Section 32.2(a) of the Project Agreement shall not constitute any acknowledgement or acceptance of the potential delay.

13.3 Failure to Maintain Schedule

- (a) Without limiting any other provision of this Project Agreement but subject to Section 32, if, at any time:
 - (i) the actual progress of the Works has fallen significantly behind the Works Schedule, including, for clarity, any failure of Project Co to achieve a Key Works Milestone or Primary Works Milestone;
 - (ii) the actual progress of the Works has fallen significantly behind the current Recovery Schedule, if applicable;
 - (iii) the revised implementation strategy, forecast dates for future activities or staging has changed to the extent that it is no longer practical to compare the Progress Works Schedule to the Works Schedule or the current Recovery Schedule; or
 - (iv) Contracting Authority is of the opinion that:
 - (A) the actual progress of the Works has fallen significantly behind the Current Progress Works Schedule or the current Recovery Schedule, if applicable;
 - (B) Project Co will not achieve Substantial Completion by the Scheduled Substantial Completion Date;

- (C) Project Co will not achieve Substantial Completion by the Longstop Date; or
- (D) the revised implementation strategy, forecast dates for future activities or staging has changed to the extent that it is no longer practical to compare the Progress Works Schedule to the Works Schedule or the current Recovery Schedule,

then Project Co shall:

- (v) within five Business Days after receipt of Notice from Contracting Authority, produce and deliver to each of the Contracting Authority Representative and the Independent Certifier:
 - (A) a schedule (the “**Recovery Schedule**”) which shall comply with all requirements of a Progress Works Schedule as set out in Section 11 of Schedule 12 – Works Scheduling Requirements, except that:
 - (I) its title shall be “Recovery Schedule”, and
 - (II) for the first Recovery Schedule, the Works Schedule baseline shall be shown in the Recovery Schedule using the scheduling software’s baseline functionality to visually indicate the variance between the Works Schedule and the first Recovery Schedule, or
 - (III) for subsequent Recovery Schedules, if applicable, the current Recovery Schedule baseline shall be shown in the new Recovery Schedule using the scheduling software’s baseline functionality to visually indicate the variance between the current Recovery Schedule and the new Recovery Schedule,and which Recovery Schedule shall show the new strategy or steps that are to be taken by Project Co to eliminate or reduce the delay to:
 - (IV) achieve Substantial Completion by the Scheduled Substantial Completion Date; or
 - (V) if Substantial Completion will not be achieved by the Scheduled Substantial Completion Date, achieve Substantial Completion by the Longstop Date,
 - (B) a report (the “**Recovery Schedule Report**”) which shall comply with all requirements of a Works Schedule Progress Report as set out in Section 10 of Schedule 12 – Works Scheduling Requirements except that:
 - (I) its title shall be “Recovery Schedule Report”;
 - (II) the Recovery Schedule Report shall describe in narrative form:

- (i) all variances between the Works Schedule and the Recovery Schedule, or, if applicable, between the current Recovery Schedule and a new Recovery Schedule; and
 - (ii) if applicable, the reasons for the delay and/or changes to the implementation strategy together with a description of the new strategy or steps that are to be taken by Project Co to eliminate or reduce the delay to Project Co;
 - i. achieving Substantial Completion by the Scheduled Substantial Completion Date; or
 - ii. achieving Substantial Completion by the Longstop Date, as applicable; and
 - (C) a revised Works Schedule Assumptions Report detailing the assumptions used to generate the Recovery Schedule being submitted; and
- (vi) bring the progress of the Works back on schedule in accordance with the deliverables provided for in Section 13.3(a)(v) and approved by the Contracting Authority Representative.
- (b) Project Co shall notify the Contracting Authority Representative if, at any time Project Co is aware of any development relating to the Project that may reasonably be expected to affect,
 - (i) Project Co's ability to achieve Substantial Completion by the Scheduled Substantial Completion Date; or
 - (ii) the functionality or the cost of the Project.
- (c) Project Co shall notify the Contracting Authority Representative if, at any time, the actual progress of the Works is significantly ahead of the Works Schedule.
- (d) Contracting Authority may, acting reasonably, give Notice to the Lenders' Agent pursuant to Section 15 of the Lenders' Direct Agreement that Project Co is failing to maintain the schedule, together with the relevant information supporting Contracting Authority's opinion that Project Co is failing to maintain the schedule.

13.4 [Intentionally Deleted]

13.5 Notification of Early Substantial Completion

- (a) Unless Project Co obtains the prior written consent of Contracting Authority, in Contracting Authority's sole discretion, Project Co shall not be entitled to the Substantial Completion Certificate prior to, and the Substantial Completion Date and Substantial Completion Payment Date shall not be earlier than, the Scheduled Substantial Completion Date.
- (b) If Project Co advises Contracting Authority that Project Co expects to be able to achieve Substantial Completion prior to the Scheduled Substantial Completion Date, the Contracting

Authority Representative shall be entitled to require Project Co to produce and submit to the Contracting Authority Representative a revised Progress Works Schedule (or Recovery Schedule, as applicable) showing the manner and the periods in which the Works shall be performed and what the revised date for Substantial Completion would be so as to enable Contracting Authority to consider at its sole discretion:

- (i) whether to agree to an earlier Scheduled Substantial Completion Date; and
- (ii) what modifications, if any, shall be required to this Project Agreement in order to accommodate such earlier Scheduled Substantial Completion Date.

All costs associated with any such modifications to this Project Agreement shall be borne by Project Co.

13.6 Works Report

- (a) Project Co shall continuously monitor the progress of the Works in relation to the Works Schedule and, within 15 Business Days after the end of each calendar month from Financial Close until the Final Completion Date, Project Co shall provide to the Independent Certifier and submit to the Contracting Authority Representative in accordance with Schedule 10 – Review Procedure a works report (each, a “**Works Report**”), which will include:
 - (i) an executive summary describing the general status of the Works and progress made over the relevant month;
 - (ii) a table setting out and responding to items of Project Agreement non-compliance and deficiencies in ongoing Works as identified by Contracting Authority and Project Co;
 - (iii) Current Progress Works Schedule, updated Works Schedule Progress Report, Look-ahead Schedule and updated Works Schedule Assumptions Report all in accordance with Schedule 12 – Works Scheduling Requirements;
 - (iv) a narrative description of any Disputes related to the Works, including any action that has taken place over the relevant month to resolve such Disputes;
 - (v) a narrative description of the status of any Proceeding At Risk Matter that has not been resolved pursuant to Section 14.6(g) , in accordance with Schedule 27 – Dispute Resolution Procedure or otherwise;
 - (vi) an update on those matters set out in Schedule 33 – Works Report Requirements;
 - (vii) a detailed, narrative description of all issues relating to Warranty Work and warranties set out in Sections 11.16 and 11.17; and
 - (viii) any other information specifically requested by Contracting Authority on the progress of the Works,

all in form and substance satisfactory to Contracting Authority, acting reasonably. For greater certainty, for all updates and revisions to the Project Schedules, Project Co must provide a revised critical path reflecting the updated or revised Works Schedule.

- (b) Project Co shall use, and shall ensure that the Construction Contractor uses, the contract management software system specified by Contracting Authority.

14. WORKS COMMITTEE

14.1 Establishment

- (a) The Parties shall, within 30 days after Financial Close, establish a committee (the “**Works Committee**”) consisting of:
 - (i) four representatives appointed by Contracting Authority from time to time, one of whom shall be the Contracting Authority Representative; and
 - (ii) three representatives appointed by Project Co, one of whom shall be the Project Co Representative, and one of whom shall be a representative of the Construction Contractor.
- (b) The Independent Certifier and the Design Compliance Consultant shall be entitled, but not required, to attend meetings as non-voting members of the Works Committee. Members of the Works Committee may invite, on prior Notice to all members, such advisors and consultants as they require from time to time to attend meetings and to provide briefings to the Works Committee members.

- (c) The Contracting Authority Representative shall be the chairperson of the Works Committee.

14.2 Function and Role

- (a) The Works Committee shall assist the Parties by promoting cooperative and effective communication with respect to matters related to the Works.
- (b) The Works Committee shall be responsible for receiving and reviewing all matters related to the Works, including:
 - (i) any design, construction and commissioning issues;
 - (ii) the Project Schedules;
 - (iii) any issues arising from reports or documents provided by Project Co or the Independent Certifier;
 - (iv) any quality assurance and safety and security issues, including any design, configuration control, interfacing, training, testing, operational impact and other matters creating or giving rise to a safety or security issue or otherwise requiring attention and oversight;
 - (v) the Works Reports;

- (vi) any special matters referred to the Works Committee by Contracting Authority or Project Co;
 - (vii) any Proceeding At Risk Matters referred to the Works Committee in accordance with Section 14.6;
 - (viii) any community and media relations issues in accordance with Schedule 18 – Communication and Public Engagement Protocol;
 - (ix) any issues related to the Construction Access Management Plan and the Traffic Management Plan and any issues related to the rules, requirements and restrictions relating to access, rail safety and operations and track protection, as set out in Schedule 15 – Output Specifications;
 - (x) monitoring the Final Commissioning Program; and
 - (xi) any other issues pertaining to the Works.
- (c) Subject to Section 14.2(d), any unanimous decision of the Works Committee shall be final and binding on the Parties. If the Works Committee is unable to reach a unanimous decision, either Party may refer the matter for resolution in accordance with Schedule 27 – Dispute Resolution Procedure.
- (d) The Works Committee shall not have authority to make decisions with respect to or approve:
- (i) any amendment to or waiver of any provision of this Project Agreement;
 - (ii) any change to a major milestone date set out in the Works Schedule, the Scheduled Substantial Completion Date or the Scheduled Final Completion Date;
 - (iii) any Variation;
 - (iv) any change that may materially adversely affect Project Co’s ability to achieve the applicable requirement(s) Substantial Completion by the Scheduled Substantial Completion Date or Final Completion by the Scheduled Final Completion Date; or
 - (v) any matter with respect to which Contracting Authority has a right of consent or in respect of which Contracting Authority may exercise discretion pursuant to this Project Agreement.

14.3 Term of Works Committee

- (a) Unless otherwise agreed by the Parties, the Works Committee shall operate only until the Final Completion Date.

14.4 Replacement of Committee Members

- (a) Contracting Authority shall be entitled to replace any of its respective representatives on the Works Committee by written Notice to Project Co. Contracting Authority will use commercially

reasonable efforts to deliver prior written Notice of any such replacement to Project Co. Project Co may replace any of its representatives on the Works Committee with the prior written consent of Contracting Authority.

14.5 Procedures and Practices

- (a) The members of the Works Committee may:
- (i) adopt such procedures and practices for the conduct of the activities of the Works Committee as they consider appropriate from time to time;
 - (ii) invite to any meeting of the Works Committee such other persons as the members of the Works Committee may agree;
 - (iii) exclude from any meeting of the Works Committee such persons as the members of the Works Committee may agree; and
 - (iv) receive and review reports from any person or organization agreed to by the members of the Works Committee.
- (b) Once established, the Works Committee shall meet at least once each month from Financial Close until the Final Completion Date, unless otherwise agreed by the members of the Works Committee or the Parties.
- (c) Any one of the Project Co Representatives or the Contracting Authority Representatives on the Works Committee may convene a special meeting of the Works Committee at any time. Special meetings of the Works Committee may be convened on not less than five Business Days' Notice to all members of the Works Committee identifying the agenda items to be discussed at the special meeting, provided that, in an Emergency, a meeting may be called at any time on such Notice as may be reasonable in the circumstances.
- (d) Unless otherwise agreed by the members of the Works Committee, the Works Committee shall meet in the city of Toronto, Ontario. Meetings of the Works Committee may be held by means of such telephonic, electronic or other communication facilities as permit all persons participating in the meeting to communicate with each other simultaneously and instantaneously. A person participating in a meeting by such means will be deemed to be present at such meeting, provided that each member of the Works Committee must attend in person at least once each calendar quarter.
- (e) Three representatives appointed by Contracting Authority (one of whom shall be the Contracting Authority Representative) and two representatives appointed by Project Co (one of whom shall be the Project Co Representative) shall constitute a quorum at any meeting of the Works Committee. A quorum of members may exercise all the powers of the Works Committee. The members shall not transact business at a meeting of the Works Committee unless a quorum is present.
- (f) Minutes of all meetings, recommendations and decisions of the Works Committee, including those made by telephone or other form of communication, shall be recorded and maintained by Project Co. Project Co shall circulate copies of such minutes within five Business Days after the holding of the meeting or the making of the recommendation or decision. Unless Contracting

Authority notifies Project Co within five Business Days after receipt of the minutes that Contracting Authority disagrees with the contents of the minutes, Project Co and Contracting Authority shall be deemed to have approved such minutes. Project Co shall maintain a complete set of all minutes of the meetings of the Works Committee and shall make such minutes available for inspection by Contracting Authority during regular business hours.

14.6 Proceeding At Risk

- (a) If at any time:
- (i) in the reasonable opinion of Contracting Authority, Project Co is performing the Works in a manner that may result in Project Co becoming unable to satisfy the requirements for Substantial Completion; or
 - (ii) the Contracting Authority Representative has noted a Works Submittal as “CRITICAL NON-CONFORMANCE” in accordance with Schedule 10 – Review Procedure,
- (each of the matters described in Sections 14.6(a)(i) and 14.6(a)(ii) a “**Proceeding At Risk Matter**”), then Contracting Authority may issue to Project Co (with a copy to the Independent Certifier) a Notice (the “**Proceeding At Risk Notice**”) identifying Contracting Authority’s reasons for issuing the Proceeding At Risk Notice and requesting Project Co to deliver any relevant Design Data and any other information reasonably required by Contracting Authority from Project Co to review the Proceeding At Risk Matter.
- (b) Following the issuance of a Proceeding At Risk Notice, the Contracting Authority Representative and the Project Co Representative, together with the other members of the Works Committee, shall each promptly and diligently make a reasonable *bona fide* effort to resolve the Proceeding At Risk Matter. The Independent Certifier shall be required to attend all meetings and deliberations of the Works Committee at which the Proceeding At Risk Matter is considered, but shall not be entitled to participate in any decisions of the Works Committee.
- (c) Within 10 Business Days after receipt by Project Co of a Proceeding At Risk Notice, Project Co shall deliver a response to Contracting Authority, each member of the Works Committee and the Independent Certifier, which shall include:
- (i) the Design Data and any other information requested by Contracting Authority in the Proceeding At Risk Notice;
 - (ii) Project Co’s opinion confirming agreement with, or disputing the opinion of, Contracting Authority regarding the Proceeding At Risk Matter;
 - (iii) any additional Design Data and other information in support of Project Co’s opinion regarding the Proceeding At Risk Matter; and
 - (iv) Project Co’s proposal to rectify the Proceeding at Risk Matter.
- (d) Within five Business Days after receipt by Contracting Authority of the response from Project Co pursuant to Section 14.6(c), Contracting Authority shall notify Project Co if Contracting Authority requires any additional information from Project Co. Project Co shall provide such

additional information to Contracting Authority and each member of the Works Committee and the Independent Certifier within five Business Days after receipt of such Notice.

- (e) The Independent Certifier shall within 30 Business Days after the Proceeding At Risk Notice, deliver to each of Contracting Authority and Project Co its written opinion as to whether Contracting Authority acted reasonably in delivering the Proceeding At Risk Notice.
- (f) Within 15 Business Days after receipt by Contracting Authority of all deliverables contemplated by Section 14.6(c) and, if applicable, Section 14.6(d), and in any event, no later than 35 Business Days after receipt by Project Co of the Proceeding At Risk Notice, the Works Committee shall meet in person (the “**PAR Meeting**”) to attempt to resolve the Proceeding At Risk Matter.
- (g) Within five Business Days after the PAR Meeting and, in any event, no later than 40 Business Days after receipt by Project Co of the Proceeding At Risk Notice (“**PAR Meeting Expiry Date**”), the Works Committee shall attempt to reach a final decision with respect to the Proceeding At Risk Matter. If the Works Committee is unable to reach a final decision, and the Independent Certifier’s opinion delivered pursuant to Section 14.6(e) confirms that Contracting Authority acted reasonably in delivering the Proceeding At Risk Notice, Project Co shall be deemed to be “**Proceeding At Risk**” and Contracting Authority may, in its sole discretion, give notice to the Lenders’ Agent pursuant to Section 15 of the Lenders’ Direct Agreement that Project Co is Proceeding At Risk, together with the relevant information supporting Contracting Authority’s opinion that Project Co is Proceeding At Risk.
- (h) Regardless of the Independent Certifier’s opinion, if the Works Committee fails to reach a final decision with respect to the Proceeding At Risk Matter by the PAR Meeting Expiry Date, either Party may refer the Proceeding At Risk Matter for resolution in accordance with Schedule 27 – Dispute Resolution Procedure.
- (i) The Proceeding At Risk Notice, review, and comments made during the process set out in this Section 14.6 are for general conformity to the obligations and requirements of this Project Agreement, and any such Notice, review and comment shall not relieve Project Co of the risk and responsibility for the Works and for meeting all of its obligations under and satisfying all requirements of this Project Agreement, and shall not create any new or additional obligations or liabilities for Contracting Authority.

15. QUALITY MANAGEMENT

15.1 Quality Management

- (a) Project Co shall comply with the provisions of Schedule 11 – Quality Management.
- (b) Subject to Section 15.1(c), Project Co shall cause the Construction Contractor, at its sole cost and expense, to conduct an inspection of its facilities and of its health and safety management systems on an annual basis until Final Completion or as otherwise required in accordance with Sections 11.25(b)(vi)(C) or 11.25(b)(vii)(C) (each, an “**H&S Construction Inspection**”), which H&S Construction Inspections shall:
 - (i) be conducted by a Certified H&S Inspector, and

- (ii) during the performance of the Works, include, at a minimum,
 - (A) a review of general compliance with all applicable Occupational Health and Safety Act (Ontario) requirements, compliance with all safety manuals applicable to the Site at which the Works are being conducted, including the Contractor Site Specific Safety Manual; and
 - (B) a review of the Construction Contractor's job hazard analysis documentation on any portion of the Lands which could endanger or put at risk the safety of any person working on any portion of the Lands;
- (c) The first H&S Construction Inspection shall occur no later than the 90th day following Financial Close or, if that day is not a Business Day, on the Business Day immediately following such day.
- (d) Project Co shall cause the results of each H&S Construction Inspection (such results referred to as the “**H&S Construction Inspection Report**”) to be delivered to Contracting Authority and the Works Committee not more than five Business Days from the date on which a H&S Construction Inspection is completed. An H&S Construction Inspection Report arising from an H&S Construction Inspection shall be tabled and presented by Project Co for discussion by the Works Committee at the next meeting of the Works Committee that follows the date on which such H&S Construction Inspection Report was issued.
- (e) To the extent an H&S Construction Inspection Report discloses any non-compliance by the COR-Qualified Construction Project Co Party or the COR-Certified Construction Project Co Party, as the case may be, with the terms of the COR Certification or OHSAS 18001 Accreditation, as the case may be, Contracting Authority shall have the right to require Project Co to cause the COR-Qualified Construction Project Co Party or the COR-Certified Construction Project Co Party, as the case may be, at its sole cost and expense:
 - (i) to take any corrective and remedial action required by the H&S Construction Inspection Report to correct any such non-compliance and Project Co shall cause the COR-Qualified Construction Project Co Party or the COR-Certified Construction Project Co Party, as the case may be, to comply with all instructions given by the Certified H&S Inspector in respect of actions required to be taken to correct any such non-compliance;
 - (ii) to arrange to have conducted by a Certified H&S Inspector such follow-up H&S Construction Inspections of those facilities and health management systems associated with the non-compliances identified in the relevant H&S Construction Inspection Report (each, an “**H&S Construction Re-Inspection**”) within three Business Days from the date on which any such request is made by Contracting Authority, until any and all corrective and remedial actions required by the Certified H&S Inspector with respect to the correction of each identified non-compliance is completed to the satisfaction of the Certified H&S Inspector; and
 - (iii) to cause the results of each H&S Construction Re-Inspection (such results referred to as the “**H&S Construction Re-Inspection Report**”) to be delivered to Contracting Authority and the Works Committee not more than three Business Days from the date on which a H&S Construction Re-Inspection is completed. An H&S Construction Re-Inspection Report arising from an H&S Construction Re-Inspection shall be tabled and

presented by Project Co for discussion by the Works Committee at the next meeting of the Works Committee that follows the date on which such H&S Construction Re-Inspection Report was issued.

16. ACCESS TO THE METROLINX LANDS

16.1 Access to Metrolinx Lands

- (a) Subject to this Section 16 and the provisions of Schedule 20 – Lands, including any restrictions on the use and access to the Metrolinx Lands set out Schedule 20 – Lands, Contracting Authority shall grant or have caused to be granted, and shall continuously grant or cause to be granted, to Project Co and all Project Co Parties non-exclusive licence rights of use and access to, on and over the Metrolinx Lands, except such rights set out as a Project Co responsibility to obtain under the Permits, Licences, Approvals and Agreements tables attached as Appendix A to Schedule 1 – Permits, Licences, Approvals and Agreements, as are required by Project Co and such Project Co Parties and sufficient (subject to Project Co performing its obligations described in the Permits, Licences, Approvals and Agreements tables attached as Appendix A to Schedule 1 – Permits, Licences, Approvals and Agreements and subject to the timing and extent of the grant of use and access to the Metrolinx Lands set out in Schedule 20 – Lands) to allow Project Co and such Project Co Parties to perform that part of the Works to be performed on Metrolinx Lands. The rights granted to Project Co pursuant to this Section 16.1(a) shall be effective on the later of,
- (i) the date of Financial Close; and
 - (ii) the commencement date for access to individual parcels of lands that comprise the Metrolinx Lands as set out in Schedule 20 – Lands.
- (b) Subject to Project Co’s obligation to comply with the other terms and conditions set forth in this Project Agreement and the other Project Documents, Project Co shall ensure that each Project Co Party shall at all times, when entering the Lands, act in a manner consistent with the obligations of Project Co under the Project Agreement.
- (c) In consideration for the use and access rights granted pursuant to Section 16.1(a), Project Co shall provide the Works subject to and in accordance with this Project Agreement.
- (d) Without derogating from any of Contracting Authority’s rights hereunder, and subject to any restrictions set out in Schedule 20 – Lands, Contracting Authority acknowledges that, in respect of the Works, Project Co and the Project Co Parties require, and Contracting Authority shall provide, access to the Metrolinx Lands without material interference by Contracting Authority or any Province Person for such period of time identified in Section 16.1(a). Project Co further acknowledges that following the Site Control Date, Project Co’s access to the Metrolinx Lands shall be subject to the Contracting Authority Activities and Other Works.
- (e) Subject to Section 16.1(f), none of the rights granted pursuant to this Section 16.1 shall grant access to,
- (i) any lands beyond the boundaries of the Metrolinx Lands, or to any lands other than the Metrolinx Lands, other than easements and similar interests of Contracting Authority which benefit the Metrolinx Lands, obtained after the date of this Project Agreement, to

the extent the same are necessary for the Works or exceed any restrictions set out in Schedule 20 – Lands; or

- (ii) any facilities or infrastructure of Contracting Authority, the City of Toronto, Utility Companies, Railway Companies, MTO or any other third parties, except as set out in Schedule 20 – Lands (which access, if any, is subject to Section 16.1(b)).
- (f) Contracting Authority shall provide Project Co with limited access to the Existing Metrolinx Infrastructure, to the extent necessary to perform the Works and subject to such reasonable conditions as are imposed by Contracting Authority.
- (g) The use and access rights provided in this Section 16.1 shall automatically terminate as of the Termination Date, save and except for any earlier termination of the use and access rights specified in Schedule 20 – Lands.
- (h) For greater certainty, the use and access rights provided in this Section 16.1 shall not entitle Project Co or any Project Co Party to extract any mineral from the Metrolinx Lands for use in the Works.
- (i) Contracting Authority shall acquire use of and access to the Metrolinx Lands described in Schedule 20 – Lands on or prior to the applicable commencement date for access set out in Schedule 20 – Lands. Contracting Authority shall provide Notice to Project Co of the commencement of access rights to the Metrolinx Lands as such access is obtained by Contracting Authority.

16.2 Non-Exclusive Rights to Metrolinx Lands and Development of Lands

- (a) Project Co acknowledges and agrees that the rights granted to Project Co and the Project Co Parties hereunder to the Metrolinx Lands shall be non-exclusive and that Contracting Authority and any person authorized by Contracting Authority may occupy and possess the Metrolinx Lands, the New Metrolinx Infrastructure, the New Third Party Infrastructure and the Existing Infrastructure (in each case, on the Metrolinx Lands) without the prior consent of Project Co, including for the purposes of carrying out the Governmental Activities and the Other Works. In exercising its rights Project Co shall not, and shall require that the Project Co Parties shall not, except as permitted under this Project Agreement, disrupt the performance of the Governmental Activities or the Other Works.
- (b) Without limiting Section 16.2(a), Project Co acknowledges that Contracting Authority may from time to time use or develop (including by way of subdivision or expansion), or permit the use or development of, or dispose of, portions of the Metrolinx Lands, other than those portions of the Metrolinx Lands (or interests in the Metrolinx Lands) necessary for the performance of the Works. To the extent that such use, development or disposition materially adversely interferes with Project Co's licence rights hereunder or materially adversely interferes with Project Co's ability to perform the Works, such use, development or disposition shall, subject to and in accordance with Schedule 22 – Variation Procedure, result in a Variation. For greater certainty, but without limiting the generality of the foregoing, Project Co acknowledges and agrees that certain of the Metrolinx Lands shall be subject to the restrictions set out in Schedule 20 – Lands and Schedule 15 – Output Specifications.

- (c) Project Co shall be solely responsible to arrange all access to lands that it requires to access Existing Third Party Infrastructure except in the case of Existing Third Party Infrastructure located on the Metrolinx Lands, in which case, access to the Metrolinx Lands is provided for in accordance with Schedule 20 – Lands and any Permits, Licences, Approvals and Agreements. Project Co shall be solely responsible to obtain permission from the applicable third party to access the Existing Third Party Infrastructure or any component thereof owned by third parties.
- (d) Project Co acknowledges and agrees with Contracting Authority that Contracting Authority has no authority to grant use and access to the Third Party Lands, which use and access must be sought from MTO in accordance with the Applicable Law and any Permit, License, Approval or Agreement or other requirements imposed by MTO.

16.3 Limited Access Areas

- (a) For purposes related to the provision of the Governmental Activities, Contracting Authority may limit or restrict Project Co's access to designated portions of the Rail Corridor and Existing Tunnel unless a person seeking access obtains the prior written consent of Contracting Authority, which consent may be subject to such reasonable conditions as are imposed by Contracting Authority.

16.4 Naming and Signage

- (a) Project Co acknowledges that Contracting Authority and the applicable owners of the New Third Party Infrastructure and the Existing Third Party Infrastructure reserve and retain,
 - (i) all rights to designate the name for the New Metrolinx Infrastructure, the New Third Party Infrastructure and the Existing Infrastructure, and any part thereof and to retain all revenues derived from the sponsorship of such names;
 - (ii) all rights to signage in relation to the Lands and any part of the New Metrolinx Infrastructure, the New Third Party Infrastructure and the Existing Infrastructure; and
 - (iii) all rights, Trade-Marks, naming or branding regarding any part of the New Metrolinx Infrastructure, the New Third Party Infrastructure and the Existing Infrastructure.
- (b) Without limiting Contracting Authority's rights pursuant to Section 16.4(a), with the prior written consent of Contracting Authority, which may take into consideration,
 - (i) any applicable governmental or other guidelines, including the guidelines set out in Schedule 15 – Output Specifications or Schedule 18 – Communication and Public Engagement Protocol; and
 - (ii) any provision or restriction set out in Schedule 20 – Lands,

Project Co, the Project Co Parties and the Senior Lenders may, for the period prior to Substantial Completion, erect and maintain signage (which may include such parties' logos and trade names) at or on the Metrolinx Lands identifying their respective roles in connection with the development and construction of the Project, provided that such signage is erected and maintained in accordance with the requirements and restrictions set out in this Project Agreement, including

Schedule 15 – Output Specifications and Schedule 18 – Communication and Public Engagement Protocol.

16.5 No Interest in Land, Facilities or Infrastructure

- (a) Project Co acknowledges and agrees that neither Project Co nor the Lenders shall acquire any estate, right, title or ownership interest in the Lands or any part of the New Metrolinx Infrastructure, the New Third Party Infrastructure or the Existing Infrastructure, or any other interest in land, facilities or infrastructure pursuant to this Project Agreement, the Project Documents or otherwise. Notwithstanding any provision herein or in any of the Project Documents to the contrary, all fee simple interest in and freehold title to the Lands, or any part thereof, and the Project, shall at all times remain unencumbered by any interest of Project Co or the Lenders. Project Co and the Lenders shall have access to the Metrolinx Lands, the New Metrolinx Infrastructure, and the Existing Metrolinx Infrastructure under and subject to the licences and access rights granted under this Section 16 and the Lenders' Direct Agreement, respectively.

16.6 Non-Disturbance Agreement

- (a) If Contracting Authority mortgages, charges or otherwise encumbers the Metrolinx Lands, Contracting Authority shall notify Project Co and, at the request of Project Co, provide Project Co with an agreement, in form satisfactory to Project Co, acting reasonably, executed by the mortgagee of the Metrolinx Lands permitting Project Co and the Lenders' Agent to access and use the Metrolinx Lands under the use and access granted pursuant to this Section 16 and the Lenders' Direct Agreement, respectively, free from interference from the mortgagee or any person claiming by or through the mortgagee. This Section 16.6 shall not apply in respect of any portion of the Metrolinx Lands used or developed pursuant to Section 16.2(b) if neither the licence granted pursuant to this Section 16 nor the Works pertain to such portion of the Metrolinx Lands.

16.7 Adjustments to Metrolinx Lands Available to Project Co

- (a) Project Co may propose, to Contracting Authority, the acquisition of additional lands in order to improve the efficiency of Project Co's performance of the Works. Contracting Authority may, in its sole discretion, accept or reject any Project Co proposal to acquire additional lands. In the event that Contracting Authority agrees to Project Co's proposal on the acquisition of additional lands, such acquisition shall become part of the Metrolinx Lands once acquired and shall, subject to and in accordance with Schedule 22 – Variation Procedure, result in a Variation. Such additional lands shall not become part of the Metrolinx Lands and shall not be used in respect of the Works unless and until,
- (i) Contracting Authority has issued a Variation Confirmation pursuant to Schedule 22 – Variation Procedure; and
 - (ii) title to the additional lands has been successfully conveyed to Metrolinx.
- (b) Project Co acknowledges and agrees that any decision of Contracting Authority pursuant to Section 16.7(a) shall be final and binding on the Parties and in the event that Contracting Authority does not agree to an acquisition of additional lands pursuant to Section 16.7(a), Project

Co acknowledges and agrees that Contracting Authority's decision shall not be subject to resolution pursuant to Schedule 27 – Dispute Resolution Procedure.

- (c) Project Co shall be entitled to obtain any properties (or obtain temporary access to any properties) at its own cost and expense, however, such properties shall not, for the purposes of this Project Agreement, form part of the Metrolinx Lands and no New Metrolinx Infrastructure shall be located on, or rely in any way upon, on any properties which Project Co acquires pursuant to this Section 16.7(c).

17. ENCUMBRANCES

17.1 Project Co Shall Perform Obligations Under Encumbrances

- (a) Project Co's access to and use of the Lands or any part thereof granted in Section 16 shall be subject to the Encumbrances.
- (b) Subject to Section 17.2, Project Co shall perform all obligations of Contracting Authority under all Encumbrances for or on behalf of Contracting Authority, other than:
 - (i) obligations which Project Co is not legally capable of performing for or on behalf of Contracting Authority; and
 - (ii) obligations which the applicable counterparty to such Encumbrance formally relieves or waives Project Co from performing, with the consent of Contracting Authority, in its sole discretion (and if such relief or waiver is not consented to by Contracting Authority, and subject to Section 17.1(b)(i), Project Co shall perform such obligations in accordance with this Section 17).
- (c) Project Co, whether before, during or after the completion of the Works, shall not in any manner breach the Encumbrances.

17.2 No Encumbrances

- (a) Project Co shall not create, incur, permit or suffer to exist any Encumbrance to be created, filed, issued or registered upon or against the Lands or any part of them or any interest therein (i) due to an act or omission of Project Co or any Project Co Party, or (ii) arising in relation to the Works.
- (b) Project Co does not have title to the Lands or any interest therein, and no act or omission by Project Co or any Project Co Party shall give rise to a right for any person to obtain title to or any interest in the Lands or any part thereof, except:
 - (i) as may be expressly agreed to in writing by Contracting Authority or the applicable third party owner of the Lands;
 - (ii) as may be expressly permitted by the terms of this Project Agreement; or
 - (iii) as may be permitted under Applicable Law, but without limiting Project Co's obligations under Sections 17.2(c)(i) and 17.3(a).

- (c) In the event that the Lands or any part thereof or any interest therein becomes subject to any Encumbrance following Financial Close,
- (i) due to an act or omission of Project Co or any Project Co Party (which has not been consented to in writing by Contracting Authority), or arising in relation to the Works, Project Co shall immediately take all steps necessary to terminate, remove, vacate or discharge such Encumbrance. If such Encumbrance is not terminated, removed, vacated or discharged within 10 Business Days after Project Co becoming aware of the creation, filing, issuance or registration of such Encumbrance, then, without prejudice to any other rights or remedies it may have, Contracting Authority may take whatever steps it deems necessary and appropriate, in its sole discretion, to terminate, remove, vacate or discharge the Encumbrance, including payment of any amount owing or claimed thereunder, and seek immediate recovery from Project Co of the amount of any such payment and any associated costs, including legal costs (on a full indemnity basis), all of which shall be payable on demand, and Project Co hereby appoints Contracting Authority as Project Co's attorney to execute any termination or discharge of an Encumbrance referred to in this Section 17.2(c)(i) which appointment is coupled with an interest and shall be irrevocable for the Project Term and thereafter so long as any of Project Co's obligations under this Section 17.2(c)(i) are outstanding;
 - (ii) due to an act or omission of Project Co or any Project Co Party (which has been consented to in writing by Contracting Authority), or arising in relation the Works, Project Co shall perform all obligations under such Encumbrance in accordance with Sections 17.1 and 17.3 (as is applicable) and at its sole cost and expense; or
 - (iii) which is not due to an act or omission of Project Co or any Project Co Party, or which has not arisen out of or in connection with the Works, prior to performing obligations under any such Encumbrance, Project Co shall promptly notify Contracting Authority of any such Encumbrance and Contracting Authority may elect, in its sole discretion, to:
 - (A) have such Encumbrance be removed, vacated or discharged;
 - (B) perform the required obligations thereunder; or
 - (C) instruct Project Co to perform the required obligations thereunder.
- (d) For the purposes of this Section 17, if,
- (i) an encumbrance otherwise identified in Sections (b) (viii), (ix) or (x) of Schedule 16 – Encumbrances has not been complied with (excluding non-compliance by Project Co) and such non-compliance materially interferes with the use of the Lands for the purposes of the Works; or
 - (ii) an encumbrance otherwise identified in Sections (b) (vii), (viii), (ix) or (x) of Schedule 16 – Encumbrances was not disclosed to Project Co and was not ascertainable through commercially standard off-title searches, and such encumbrance materially interferes with the use of the Lands for the purposes of the Works,

Contracting Authority shall be entitled to the same election as set out in Section 17.2(c)(iii), subject to Section 17.2(e). Project Co shall promptly notify Contracting Authority of any such encumbrance upon Project Co becoming aware of such encumbrance.

- (e) If Project Co is instructed to perform obligations under an Encumbrance pursuant to Section 17.2(c)(iii) or Section 17.2(d), which performance imposes costs or delays in the performance of Works, such performance shall, subject to and in accordance with Section 32, be treated as a Delay Event and, subject to and in accordance with Section 33, be treated as a Compensation Event.

17.3 Construction Lien Act (Ontario)

- (a) The Parties acknowledge that Section 17.2 shall apply to claims for liens made against the Lands pursuant to the CLA and shall also apply to claims made against Contracting Authority or the holdback under the CLA as though such a claim were an Encumbrance against the Lands as referred to therein.
- (b) Project Co shall withhold from each Subcontractor the holdbacks required under the CLA and shall deal with such holdbacks in accordance with the CLA.
- (c) Project Co shall, as a condition of final payment under any Subcontract for which lien rights or rights in respect of the holdback may be claimed under the CLA, require that a certificate of completion under section 33(1) of the CLA for such Subcontract be issued and the relevant Subcontractor provide statutory declarations or other assurances confirming that all those engaged by the Subcontractor have been paid in accordance with Applicable Law.
- (d) Project Co shall follow the requirements of the CLA and Good Industry Practice for posting and advertising certificates of completion when issued.
- (e) Project Co shall promptly provide Contracting Authority with a copy of any materials which are provided to the Lenders to evidence compliance with the CLA.
- (f) Upon request by Contracting Authority, Project Co shall perform and deliver to Contracting Authority a sub-search of title on the Lands or any part thereof. Contracting Authority shall pay the reasonable costs of any such search except (i) a search that reveals Encumbrances that are not permitted by this Project Agreement, (ii) a search requested based on a reasonable suspicion that an Encumbrance that is not permitted by this Project Agreement has been registered on title to the Lands, and (iii) a search requested for the purpose of confirming that an Encumbrance that is not permitted by this Project Agreement has been discharged from title to the Lands.
- (g) Project Co shall cause a Payment Certifier to be appointed under the Design and Construction Contract and shall cause such Payment Certifier to certify the substantial performance of the Design and Construction Contract in accordance with the CLA.

18. SITE CONDITION

18.1 Acceptance of Site Condition

- (a) Subject to Sections 7.4, 18.1(b), 18.2, 18.3, 18.4, 18.5 and 18.6, Project Co acknowledges and agrees that it has inspected or investigated the Lands, the Existing Infrastructure (including the surroundings thereof) and the Site Conditions in accordance with Good Industry Practice taking into account all matters relating to the Lands (including the buildings, structures and works, on, over and under the Lands existing on the date hereof and the Background Information), the Existing Infrastructure and the Site Conditions prior to executing this Project Agreement and agrees to accept the Lands, the Existing Infrastructure and the Site Conditions on an “as is, where is” basis. Without limiting the generality of the foregoing, but subject to Sections 7.4, 18.1(b), 18.2, 18.3, 18.4, 18.5 and 18.6, Project Co shall not be entitled to make any claim of any nature whatsoever against Contracting Authority or any Province Person on any grounds relating to the Lands, the Existing Infrastructure or the Site Conditions, including the fact that incorrect or insufficient information on any matter relating to the Lands, the Existing Infrastructure or the Site Conditions was given to it by any person, whether or not Contracting Authority or a Province Person.
- (b) Section 18.1(a) is not intended to prohibit Project Co from relying upon information that has been provided by a person who has given Project Co an express written entitlement to rely on that information, provided however, subject to Sections 7.4, 18.2, 18.3, 18.4, 18.5 and 18.6, Project Co shall not be entitled to make any claim of any nature whatsoever against Contracting Authority or any Province Person on any grounds relating to the information provided by that person. For clarity, subject to Sections 7.4, 18.2, 18.3, 18.4, 18.5 and 18.6, Project Co’s legal recourse shall be against the person who provided the express written entitlement to rely on the information and not Contracting Authority or any Province Person.
- (c) Subject to Sections 7.4, 18.1(b), 18.2, 18.3, 18.4, 18.5 and 18.6, Project Co acknowledges and agrees that it has and shall be deemed to have:
- (i) performed all necessary due diligence and investigations or inspections on the Lands, and examined the Lands and their surroundings and any existing works on, over or under the Lands in accordance with Good Industry Practice, taking into account all matters relating to the Lands, including any Existing Infrastructure, and any other buildings, structures and works, on, over and under the Lands existing on the date hereof;
 - (ii) performed all necessary due diligence and investigation or inspection on the Existing Infrastructure and satisfied itself prior to executing this Project Agreement as to the structural, environmental and general condition of such Existing Infrastructure;
 - (iii) in accordance with Good Industry Practice, taking into account all matters relating to the Lands, including any Existing Infrastructure, and any other buildings, structures and works, on, over and under the Lands existing on the date hereof, satisfied itself as to the nature of the Site Conditions, the ground and the subsoil, the level and quantity of groundwater, the form and nature of the Lands, the loadbearing and other relevant properties of the Lands, the risk of injury or damage to property affecting the Lands, the nature of the materials (whether natural or otherwise) to be excavated and the nature of the design, work and materials necessary for the execution and delivery of the Works;

- (iv) satisfied itself as to the presence of any Contamination on, in or under the Lands, or migrating to or from the Lands in accordance with Good Industry Practice, taking into account all matters relating to the Lands, including any Existing Infrastructure, and any other buildings, structures and works, on, over and under the Lands existing on the date hereof;
 - (v) satisfied itself as to the adequacy of the Lands, rights of access to, from and through the Lands and any accommodation it may require for the purposes of fulfilling its obligations under this Project Agreement;
 - (vi) satisfied itself as to the possibility of interference by persons of any description whatsoever with access to or use of, or rights in respect of, the Lands; and
 - (vii) satisfied itself as to the precautions, times and methods of working necessary to prevent any nuisance or interference, whether public or private, being caused to any third parties.
- (d) Project Co further acknowledges and agrees that, other than as referred to or contained in this Project Agreement, no representations or warranties have been made, nor documentation delivered to Project Co or any Project Co Party, which would indicate that Project Co would be unable to perform the Works in a lawful manner.

18.2 Contamination

- (a) Contracting Authority shall be responsible for Contamination on, in or under, or migrating to or from, the Lands, except for any such Contamination that,
- (i) was within the actual knowledge of Project Co or a Project Co Party as of Commercial Close;
 - (ii) was described in, or was properly inferable, readily apparent or readily discoverable from, the Environmental Reports or the Geotechnical Reports;
 - (iii) Project Co is obliged to remediate pursuant to the provisions of the Project Agreement;
 - (iv) is caused by Project Co or any Project Co Party; or
 - (v) is Inferred Contamination.

For clarity, Project Co shall be responsible, at its sole cost and expense, for the Contamination set out in Sections 18.2(a)(i) to 18.2(a)(v).

- (b) For the purposes of Section 18.2(a)(i), “actual knowledge” shall mean knowledge that is actually held by the person who was identified as the project manager (or analogous position) for the Project in Project Co’s proposal in response to the Request for Proposals.
- (c) For the purposes of Section 18.2(a):
- (i) Project Co acknowledges and agrees that,

- (A) contaminants listed in Table 3 of the MOECC Site Condition Standards, made pursuant to O. Reg. 153/04, as amended from time to time, in concentrations that are in excess of the Industrial/Commercial/Community Property Use standard for medium and fine textured soils; and
 - (B) debris, ballast, aggregates and other non-soil materials,
- may be present on, in or under, or migrating to or from the Lands (including the soil or groundwater that is on, in or under, or migrating to or from the Lands) (collectively, the **“Inferred Contamination”**).
- (ii) If Project Co encounters soils that are on, in or under, or migrating to or from the Lands, and that contain,
 - (A) “hazardous waste”, as defined in Section 1 – Definitions of Ontario Regulation 347 – General – Waste Management, as amended from time to time (**“Hazardous Waste Soils”**); or
 - (B) PCBs at a concentration of more than forty-five parts per million by weight (45 microgram per gram, as reported by a Canadian Association for Laboratory Accreditation Inc. certified analytical laboratory by analytical method EPA 8082a) (**“PCB Soils”**),then the following shall apply:
 - (C) Project Co shall be responsible for the characterization of the Hazardous Waste Soils or PCB Soils that require disposal off of the Lands or re-use to the satisfaction of the receiver or disposal site;
 - (D) Project Co shall, subject to and in accordance with Schedule 22 – Variation Procedure, be entitled to a Variation for any increase in cost between the disposal of soils described in Section 18.2(c)(i)(A) and the disposal of Hazardous Waste Soils or PCB Soils, provided that such disposal of Hazardous Waste Soils or PCB Soils is not otherwise required of Project Co under the Project Agreement, and not otherwise Project Co’s responsibility pursuant to Section 18.2(a)(i), Section 18.2(a)(ii), Section 18.2(a)(iii) or Section 18.2(a)(iv); and
 - (E) Project Co shall not be entitled to a Delay Event or a Compensation Event with respect to the discovery, characterization, re-use or disposal of any Hazardous Waste Soils or PCB Soils.
 - (iii) If Project Co encounters groundwater during its performance of dewatering activities that is on, in or under, or migrating to or from the Lands, and that does not meet the municipal bylaw requirements for disposal in a municipal sanitary sewer, then the following shall apply:
 - (A) Project Co shall be responsible for the characterization of the groundwater that is derived from dewatering activities and that requires disposal in a

location that is not a municipal sanitary sewer to the satisfaction of the receiver or disposal site;

- (B) Project Co shall, subject to and in accordance with Schedule 22 – Variation Procedure, be entitled to a Variation for the lesser of,
 - (I) any increase in cost between the disposal of groundwater in a municipal sanitary sewer and the treatment of the groundwater to a condition that meets the municipal bylaw requirements for disposal in a municipal sanitary sewer, provided that such treatment of groundwater is not otherwise Project Co’s responsibility pursuant to Section 18.2(a)(i), Section 18.2(a)(ii), Section 18.2(a)(iii) or Section 18.2(a)(iv); and
 - (II) any increase in cost between the disposal of groundwater in a municipal sanitary sewer and the disposal of groundwater in a liquid waste handling facility operating under a MOECC environmental compliance approval, provided that such disposal of groundwater in a liquid waste handling facility is not otherwise Project Co’s responsibility pursuant to Section 18.2(a)(i), Section 18.2(a)(ii), Section 18.2(a)(iii) or Section 18.2(a)(iv); and
- (C) Project Co shall not be entitled to a Delay Event or a Compensation Event with respect to the discovery, treatment, characterization, or disposal of any groundwater.
- (d) Upon the discovery of any Contamination for which Contracting Authority is responsible pursuant to Section 18.2(a), Project Co shall immediately inform the Contracting Authority Representative, and shall comply, and ensure that all Project Co Parties comply, with all Applicable Law and Schedule 17 – Environmental Obligations in respect thereof at Contracting Authority’s cost, subject to and in accordance with Section 18.2(g).
- (e) Except to the extent required to prevent or mitigate an Emergency or to comply with Applicable Law, Project Co shall not undertake any significant work pursuant to Section 18.2(d) in respect of Contamination for which Contracting Authority is responsible pursuant to Section 18.2(a) until the Contracting Authority Representative has been given a reasonable opportunity to review the nature and extent of the Contamination and has instructed Project Co to proceed with such work.
- (f) In the event that Contracting Authority wishes Project Co to perform actions in respect of any Contamination which are in addition to any required pursuant to Section 18.2(d), then Contracting Authority shall issue an instruction to Project Co specifying what action Contracting Authority requires Project Co to take and Project Co shall promptly and diligently comply with all such instructions at Contracting Authority’s cost, subject to and in accordance with Section 18.2(g).
- (g) If Sections 18.2(d) and 18.2(f) require Project Co to perform any alteration, addition, Demolition, extension or variation in the Works as a result of Contamination for which Contracting Authority is responsible pursuant to Section 18.2(a) or as a result of any instructions given by Contracting Authority pursuant to Section 18.2(f) and which would not otherwise be required under this Project Agreement, then any such alteration, addition, Demolition, extension or variation in the

Works shall, subject to and in accordance with Section 32, be treated as a Delay Event and, subject to and in accordance with Section 33, be treated as a Compensation Event.

- (h) In the event that Contracting Authority and Project Co do not agree as to the nature or extent of the Contamination or of the actions to be performed by Project Co pursuant to Section 18.2(d), such disagreement shall be referred for determination to an independent and suitably qualified and experienced person, acceptable to Project Co and Contracting Authority, each acting reasonably (and the costs and expenses of retaining such person shall be borne by the unsuccessful Party). Such person's decision shall be final and binding on the Parties only in respect of the nature or extent of the Contamination and any action to be performed by Project Co pursuant to Section 18.2(d), except to the extent that either Party alleges that such decision would result in non-compliance with Applicable Law or this Project Agreement, in which event either Party may refer the disagreement for resolution in accordance with Schedule 27 – Dispute Resolution Procedure.

18.3 Items of Geological, Historical or Archaeological Interest or Value

- (a) As between the Parties, all fossils, artifacts and other objects having artistic, historic, archaeological or monetary value, including human remains and burial sites, which may be found on or at the Lands are or shall be the sole and absolute property of Contracting Authority or the owner of the relevant property, as applicable.
- (b) Contracting Authority shall be responsible for items referred to in Section 18.3(a) except for any such items that were described in, or were properly inferable, readily apparent or readily discoverable from any Archaeological Reports, any Cultural Heritage Reports or the Environmental Assessments.
- (c) Upon the discovery of any item referred to in Section 18.3(a), Project Co shall:
- (i) immediately inform the Contracting Authority Representative of such discovery; and
 - (ii) take all steps not to disturb the item and, if necessary, cease any Works in so far as performing such Works would endanger the item or prevent or impede its excavation, take all necessary steps to preserve and ensure the preservation of the item in the same position and condition in which it was found, and comply, and ensure that all Project Co Parties comply, with Applicable Law and all requirements of Governmental Authorities with respect to such discovery, including the *Funeral, Burial and Cremations Services Act, 2002* (Ontario) and the *Standards & Guidelines for Conservation of Provincial Heritage Properties issued under the Ontario Heritage Act* (Ontario):
 - (A) subject to and in accordance with Section 18.3(e), at Contracting Authority's cost, in respect of any such discovery for which Contracting Authority is responsible pursuant to Section 18.3(b); and
 - (B) at its own cost in respect of any such discovery for which it is responsible pursuant to Section 18.3(b).

Without limiting the foregoing or Project Co's obligations under Schedule 17 – Environmental Obligations, Project Co shall also perform all Works in a manner that

ensures that Contracting Authority and the Works are in compliance with the Metrolinx Interim Heritage Management Protocol (2013).

- (d) In the event that Contracting Authority wishes Project Co to perform actions in respect of any discovery of any item referred to in Section 18.3(a) which are in addition to any required pursuant to Section 18.3(c), then Contracting Authority shall issue an instruction to Project Co specifying what action Contracting Authority requires Project Co to take and Project Co shall promptly and diligently comply with all such instructions at Contracting Authority's cost subject to and in accordance with Section 18.3(e).
- (e) If Section 18.3(c) or Section 18.3(d) require Project Co to perform any alteration, addition, Demolition, extension or variation in the Works as a result of any such discovery for which Contracting Authority is responsible pursuant to Section 18.3(b) or as a result of any instructions given by Contracting Authority pursuant to Section 18.3(d) and which would not otherwise be required under this Project Agreement, then any such alteration, addition, Demolition, extension or variation shall, subject to and in accordance with Section 32, be treated as a Delay Event and, subject to and in accordance with Section 33, be treated as a Compensation Event (but in the case of Section 18.3(c) only to the extent it directly results in the interruption of the Works during a continuous period of 14 days or more with respect to each such discovery).
- (f) In the event that Contracting Authority and Project Co do not agree as to the nature or extent of the actions required to be performed by Project Co pursuant to Section 18.3(c)(ii), such disagreement shall be referred for determination to an independent and suitably qualified and experienced person, acceptable to Project Co and Contracting Authority, each acting reasonably (and the costs and expenses of retaining such person shall be borne by the unsuccessful Party). Such person's decision shall be final and binding on the Parties except to the extent that either Party alleges that such decision would result in non-compliance with Applicable Law or this Project Agreement, in which event either Party may refer the disagreement for resolution in accordance with Schedule 27 – Dispute Resolution Procedure.

18.4 Defects – Major Existing Infrastructure

- (a) Contracting Authority shall be responsible for defects in Major Existing Infrastructure to the extent that they impact the ability of Project Co to complete the Works in accordance with the requirements of this Project Agreement, provided that the defect:
 - (i) was not within the actual knowledge of Project Co or a Project Co Party, as of Commercial Close;
 - (ii) was not referenced or described in, or was not properly inferable, readily apparent or readily discoverable from the Background Information;
 - (iii) was not properly attributable to the result of the aging of the Major Existing Infrastructure; or
 - (iv) was not caused or contributed to by Project Co or a Project Co Party.

- (b) For the purposes of Section 18.4(a)(i), “actual knowledge” shall mean knowledge that is actually held by the person who was identified as the project manager (or analogous position) for the Project in Project Co’s proposal in response to the Request for Proposals.
- (c) Upon the discovery of a defect in Major Existing Infrastructure, Project Co shall immediately inform the Contracting Authority Representative.
- (d) Project Co shall not undertake any work in respect of any defect in Major Existing Infrastructure until the Contracting Authority Representative has been given a reasonable opportunity to review the nature and extent of the defect and has instructed Project Co to proceed with such work.
- (e) If a defect in Major Existing Infrastructure that is the responsibility of Contracting Authority pursuant to Section 18.4(a) delays Project Co’s performance of the Works, then any such delay in the Works Schedule or additional costs in respect of the Works shall, subject to and in accordance with Section 32 be treated as a Delay Event and, subject to and in accordance with Section 33, be treated as a Compensation Event
- (f) In the event that Contracting Authority wishes Project Co to remedy any defect in Major Existing Infrastructure for which Contracting Authority is responsible pursuant to Section 18.4(a), then Contracting Authority shall issue an instruction to Project Co specifying what action Contracting Authority requires Project Co to take and Project Co shall promptly and diligently comply with all such instructions at Contracting Authority’s cost, subject to and in accordance with Section 18.4(g).
- (g) If Section 18.4(f) requires Project Co to perform any alteration, addition, Demolition, extension or variation in the Works as a result of instructions given by Contracting Authority pursuant to Section 18.4(f) and which would not otherwise be required under this Project Agreement, then any such alteration, addition, Demolition, extension or variation in the Works shall, subject to and in accordance with Section 32, be treated as a Delay Event and, subject to and in accordance with Section 33, be treated as a Compensation Event.

18.5 Unknown Utility Infrastructure

- (a) Project Co shall be responsible for all Utility Infrastructure on the Lands pursuant to Schedule 15 – Output Specifications, except for any Utility Infrastructure that:
 - (i) was not within the actual knowledge of Project Co or a Project Co Party as of Commercial Close; and
 - (ii) was not referenced or described in, or was not properly inferable, readily apparent or readily discoverable, from the Background Information(the “**Unknown Utility Infrastructure**”).
- (b) For the purposes of Section 18.5(a)(i), “actual knowledge” shall mean knowledge that is actually held by the person who was identified as the project manager (or analogous position) for the Project in Project Co’s proposal in response to the Request for Proposals.

- (c) If Utility Infrastructure on the Site that is not the responsibility of Project Co pursuant to Section 18.5(a) delays Project Co's performance of the Works then any such delay in the Works Schedule or additional costs in respect of the Works shall, subject to and in accordance with Section 32, be treated as a Delay Event and, subject to and in accordance with Section 33, be treated as a Compensation Event.

18.6 Obstructions

- (a) Subject to Section 18.6(e) and Section 18.6(f), Contracting Authority shall be responsible for Obstructions encountered by Project Co during construction of the New Rail Tunnel that stop forward progress of excavation of the New Rail Tunnel for at least 24 hours and that require Project Co to perform material alterations, additions, demolitions, extensions, or variations to the construction of the New Rail Tunnel, except to the extent that such Obstructions:
- (i) were within the actual knowledge of Project Co or a Project Co Party as of Commercial Close; or
 - (ii) were described in, or were properly inferable, readily apparent, or readily discoverable from, the Geotechnical Reports.
- (b) For the purposes of Section 18.6(a)(i), "actual knowledge" shall mean knowledge that is actually held by the person who was identified as the project manager (or analogous position) for the Project in Project Co's proposal in response to the Request for Proposals.
- (c) Upon the discovery of any Obstruction for which Contracting Authority is responsible pursuant to Section 18.6(a), Project Co shall immediately inform the Contracting Authority Representative.
- (d) Subject to Section 18.6(e) and Section 18.6(f), if Project Co is required to perform any alteration, addition, demolition, extension, or variation in the construction of the New Rail Tunnel as a result of an Obstruction for which the Contracting Authority is responsible pursuant to Section 18.6(a), and which would not otherwise be required under this Project Agreement, then any such alteration, addition, demolition, extension, or variation in the construction of the New Rail Tunnel shall, subject to and in accordance with Section 32, be treated as a Delay Event, and, subject to and in accordance with Section 33, be treated as a Compensation Event.
- (e) The aggregate amounts payable to Project Co in respect of any and all Compensation Events claimed pursuant to Section 18.6(d) shall be determined in accordance with Section 33 but payment to Project Co shall exclude the first \$[REDACTED] of all amounts which would have been payable to Project Co in respect of any and all Compensation Events claimed pursuant to Sections 18.6(d) and Section 33. For clarity, the first \$[REDACTED] determined to be payable by Contracting Authority pursuant to Section 33 in respect of Section 18.6(d) shall be at Project Co's sole cost and expense.
- (f) The aggregate extension of time to the Scheduled Substantial Completion Date allowed by the Contracting Authority in respect of any Delay Event claimed pursuant to Section 18.6(d) shall be determined in accordance with Section 32, but any extension of time shall exclude the first 60 days of any extension of time which would have been granted to Project Co in respect of any and all Delay Events claimed pursuant to Sections 18.6(d) and Section 32. For clarity, the first 60

days of delay determined pursuant to Section 33 in respect of Delay Events claimed pursuant to Section 18.6(d) shall not qualify for extension of the Scheduled Substantial Completion Date.

19. GOVERNMENTAL AND THIRD PARTY FINANCIAL OBLIGATIONS

19.1 Governmental, Railway and Utility Company Fees

- (a) Project Co shall be responsible for,
- (i) all Financial Obligations under or in respect of all Project Co Permits, Licences, Approvals and Agreements, including,
 - (A) any engineering, administration and inspection fees required in respect of works or services to be performed;
 - (B) any security deposits required under any Project Co Permits, Licences, Approvals and Agreements; and
 - (C) any other amounts payable under any Project Co Permits, Licences, Approvals and Agreements; and
 - (ii) all Financial Obligations in respect of Contracting Authority Permits, Licences, Approvals and Agreements that are set out as being Project Co's responsibility in Schedule 15 – Output Specifications, Schedule 17 – Environmental Obligations or Appendix A to Schedule 1 – Permits, Licences, Approvals and Agreements, including any engineering, administration and inspection fees required in respect of works or services to be performed.
- (b) For clarity, and notwithstanding Section 19.1(a), Project Co shall not be responsible for payment of any development charges relating to the Works, the New Metrolinx Infrastructure, the New Third Party Infrastructure or the Lands.
- (c) Subject to Section 19.1(a)(ii), Contracting Authority shall be responsible for all Financial Obligations under or in respect of all the Contracting Authority Permits, Licences, Approvals and Agreements including such Financial Obligations, as applicable in either case, to the City of Toronto, any Utility Company, any Railway Company, any Governmental Authority or any other third party in respect of the Works, including:
- (i) any engineering administration and inspection fees required in respect of works or services required to be performed;
 - (ii) any security deposits required under any Contracting Authority Permits, Licences, Approvals and Agreements; and
 - (iii) any other amounts payable under any Contracting Authority Permits, Licences, Approvals and Agreements.
- (d) The Parties agree that any refund, partial rebate or credit granted by Contracting Authority, the City of Toronto, any applicable Utility Company, any applicable Railway Company, or any

applicable Governmental Authority or any other third party relating to the Financial Obligations referred to in Sections 19.1(a), 19.1(b) and 19.1(c) shall be for the benefit of Contracting Authority to the extent such Financial Obligations were paid by Contracting Authority and shall be for the benefit of Project Co to the extent such Financial Obligations were paid by Project Co. Without limiting the generality of the foregoing, to the extent that Contracting Authority enters into any cost sharing or cost reduction arrangements with the City of Toronto, any Utility Company, any Railway Company, any Governmental Authority or any third party, Project Co acknowledges and agrees that Contracting Authority shall be the sole beneficiary of any such cost sharing or cost reduction arrangements and Project Co shall have no entitlement whatsoever to any benefit arising from any such cost sharing or cost reduction arrangements.

20. CONTRACTING AUTHORITY ACCESS AND MONITORING

20.1 Contracting Authority Access During the Works

- (a) Subject to Section 20.1(b) but without limiting any of Contracting Authority's rights in respect of the Lands, the New Metrolinx Infrastructure, the New Third Party Infrastructure or the right of any third party in relation to that third party's portion of the Lands or New Third Party Infrastructure, Project Co acknowledges and agrees that Project Co shall not restrict the access of Contracting Authority, the Province Persons, and the Government Entities and their respective representatives, to,
- (i) the Lands, the New Metrolinx Infrastructure, the New Third Party Infrastructure or any workshop where materials, plant or equipment are being manufactured, prepared or stored at all reasonable times during normal working hours, including for the purposes of general inspection or audit, or of attending any test or study being carried out in respect of the Works, or to fulfill any statutory, public or other duties or functions; or
 - (ii) the Lands, the New Metrolinx Infrastructure, or the New Third Party Infrastructure for the purpose of operating a live railway system.

For clarity, nothing in this Section 20.1 shall restrict or impede Contracting Authority's or any other third party owner's right to use and access the Existing Infrastructure or any part of the Lands not required at that time for Project Co's performance of the Works in accordance with the terms hereof.

- (b) In exercising their access rights under Section 20.1(a) in respect of the Metrolinx Lands, Contracting Authority shall, and shall cause the Province Persons, the Government Entities, and their respective representatives, to:
- (i) provide reasonable prior Notice appropriate to the circumstances (other than for any offices or other facilities provided for the use of Contracting Authority, Province Persons and/or Government Entities);
 - (ii) comply with all relevant safety procedures and any reasonable directions with regard to site safety that may be issued by or on behalf of the Project Co Representative from time to time; and

- (iii) if required by Project Co, be accompanied by a representative of Project Co or a Project Co Party.

20.2 Increased Monitoring

- (a) If, at any stage, Contracting Authority is of the opinion, acting reasonably, that there are defects in the Works or that Project Co has failed to comply, in any material respect, with the requirements of this Project Agreement, Contracting Authority may, without prejudice to any other right or remedy available to it, by Notice to Project Co, increase the level of monitoring of Project Co from that set out in this Project Agreement to such level as Contracting Authority considers reasonable taking into account the nature of the relevant defect or failure until such time as Project Co shall have demonstrated, to Contracting Authority's satisfaction, that it is capable of performing and will perform, in all material respects, its obligations related to the Works under this Project Agreement. Project Co will compensate Contracting Authority for any reasonable costs incurred as a result of such increased monitoring.

20.3 Right to Uncover

- (a) Project Co shall ensure that Contracting Authority is afforded advance Notice of, and that Contracting Authority is afforded a full opportunity to witness, all inspection and test activity in accordance with the Inspection and Test Plan. If Project Co does not provide such Notice and opportunity, Project Co shall at the request of Contracting Authority uncover any relevant part of the Works which have been covered up or otherwise put out of view or remove any relevant part of the Works that have been proceeded with in order to permit Contracting Authority to witness the relevant inspection or test activity. Project Co shall bear all costs of any such uncovering or removal, regardless of whether or not any defect is discovered in the relevant Works.
- (b) Contracting Authority shall have the right, at any time prior to the Final Completion Date, to request Project Co to uncover or open up and inspect (or allow Contracting Authority to inspect) any part or parts of the Works, or to require testing of any part or parts of the Works, where Contracting Authority reasonably believes that such part or parts of the Works is or are defective or that Project Co has failed to comply with the requirements of this Project Agreement (including the Design Data) relevant to such part or parts of the Works, and Project Co shall comply with such request. When Contracting Authority makes such a request, Contracting Authority shall include reasonably detailed reasons with such request.
- (c) If an inspection shows that the relevant part or parts of the Works is or are defective or that Project Co has failed to comply with the requirements of this Project Agreement (including the Design Data) relevant to such part or parts of the Works, Project Co shall rectify all such defects and non-compliance diligently and at no cost to Contracting Authority and Project Co shall not be entitled to any additional compensation or extension of time in relation thereto.
- (d) If an inspection shows that the relevant part or parts of the Works is or are not defective and that Project Co has complied with the requirements of this Project Agreement (including the Design Data) relevant to such part or parts of the Works, the exercise by Contracting Authority of its rights pursuant to this Section 20.3 shall, subject to and in accordance with Section 32, be treated as a Delay Event and, subject to and in accordance with Section 33, be treated as a Compensation Event.

20.4 No Relief from Obligations

- (a) The Parties acknowledge that the exercise by Contracting Authority or the Contracting Authority Representative of the rights under this Section 20 shall in no way affect the obligations of Project Co under this Project Agreement except as set out in this Section 20.

20.5 Access by Others

- (a) Subject to Section 20.5(b) and subject to and in accordance with Section 11.12 (to the extent applicable), Project Co shall ensure that throughout the Project Term, without prejudice to any access rights of any such person as a member of the general public or pursuant to Applicable Law, that it does not restrict access to the Lands, New Metrolinx Infrastructure, Existing Infrastructure, or New Third Party Infrastructure for:
- (i) the Independent Certifier to the extent required to perform its obligations pursuant to Schedule 6 - Independent Certifier Agreement;
 - (ii) inspectors and other persons authorized to act on behalf of Contracting Authority and owners of New Third Party Infrastructure and Existing Third Party Infrastructure, for inspection and/or acceptance purposes;
 - (iii) all Other Contractors, including the owners or operators of any Third Party Facilities and their agents at all reasonable times to exercise any right or power or perform any duty or obligation under any Applicable Law or the Utility Agreements, Railway Orders or encroachment permits, provided that, subject to Section 20.5(d), prior to the Site Control Date, and any time after the Site Control Date where Project Co is acting as the “constructor” in accordance with the *Occupational Health and Safety Act* (Ontario), wherever consistent with the requirements of Applicable Law and the requirements of this Project Agreement, Project Co may limit such access so as to not unnecessarily impede or restrict traffic flows, the operation of the Existing Infrastructure or any Works;
 - (iv) all Governmental Authorities and Emergency Service Providers in order to carry out any work (including surveys and inspections) in accordance with or to exercise any right or power or perform any duty or obligation under any Applicable Law and provided that, subject to Section 20.5(d), prior to the Site Control Date, and any time after the Site Control Date where Project Co is acting as the “constructor” in accordance with the *Occupational Health and Safety Act* (Ontario), whenever consistent with the applicable requirements of such Governmental Authority, Emergency Service Providers or Applicable Law and the requirements of this Project Agreement (as the case may be), Project Co may limit such access so as to not unnecessarily impede or restrict traffic flows, the operation of the Existing Infrastructure or any Works;
 - (v) any Province Persons, Other Contractors, owners or operators of Third Party Facilities, Governmental Authorities, Emergency Service Providers, Utility Companies, Railway Companies, the City of Toronto, Transit Systems and railway systems for the purposes of access to and from any other lands and/or facilities adjacent to or in proximity to the Lands, the New Metrolinx Infrastructure, the New Third Party Infrastructure and Existing Infrastructure owned or operated by such person or in which such person has any interest, provided that, subject to Section 20.5(d), prior to the Site Control Date, and any time

after the Site Control Date where Project Co is acting as the “constructor” in accordance with the *Occupational Health and Safety Act* (Ontario), whenever consistent with the requirements of Applicable Law and the requirements of this Project Agreement, Project Co may limit such access so as to not unnecessarily impede or restrict traffic flows, the operation of the Existing Infrastructure or any Works; and

- (vi) any Province Person to undertake emergency training in relation to the New Metrolinx Infrastructure.
- (b) Subject to Section 20.5(c), Contracting Authority shall require persons accessing Site(s) on the Metrolinx Lands in accordance with access rights under Section 20.5(a) to:
- (i) provide reasonable prior Notice to Project Co appropriate to the circumstances;
 - (ii) comply with all relevant health and safety procedures and any reasonable directions with regard to health and safety that may be issued by or on behalf of the Project Co Representative from time to time; and
 - (iii) if reasonably required by Project Co, be accompanied by a representative of Project Co or a Project Co Party.
- (c) Section 20.5(b) shall not apply,
- (i) to Additional Contractors, who shall instead comply with any instructions or procedures made by Project Co pursuant to Section 11.12;
 - (ii) in the case of access rights described in Section 20.5(a) for the purpose of responding to an Emergency ;
 - (iii) for the purposes of responding to an emergency declared by Contracting Authority or by a Governmental Authority; and
 - (iv) in circumstance where the requirements of Section 20.5(b) are inconsistent with the requirements of the applicable Governmental Authority or Emergency Service Provider.
- (d) Notwithstanding Sections 20.5(a)(iii), 20.5(a)(iv), and 20.5(a)(v) or any other provision of the Project Agreement, Project Co shall not be entitled to limit or restrict access to MTO to the Highway Corridor Lands, nor shall it be entitled to restrict or limit access to any contractor retained by MTO to perform works or services on the Highway Corridor Lands, without the prior written consent of MTO, in its sole and absolute discretion. For certainty, Project Co shall not be entitled to Delay Event or Compensation Event or any other compensation of any kind whatsoever arising from any delay or refusal by MTO to provide such consent.

20.6 Public Use

- (a) Project Co shall have no right to grant, to the general public, the right to use either the New Metrolinx Infrastructure or the New Third Party Infrastructure. It shall be the right of Contracting Authority to grant the right of use to the general public to the New Metrolinx Infrastructure. It

shall be the right of the applicable third party owner of the New Third Party Infrastructure to grant the right of use to the general public to the New Third Party Infrastructure.

- (b) Except as otherwise expressly provided in this Project Agreement, Project Co shall not have any claim whatsoever against Contracting Authority, any Province Person, any Emergency Service Providers or any other Governmental Authority for, or in respect of any lane or ramp closure or diversion or any track closure or diversion, including any such closure or diversion as a result of the exercise of any other rights or powers or the discharge of any other duties or functions by any such authority, affecting all or any part of the Lands, the New Metrolinx Infrastructure or the New Third Party Infrastructure, at any time.

21. ENVIRONMENTAL REQUIREMENTS

21.1 [Intentionally Deleted]

21.2 Environmental Requirements

- (a) Project Co and Contracting Authority shall comply with the provisions of Schedule 17 – Environmental Obligations.

21.3 [Intentionally Deleted]

22. INDEPENDENT CERTIFIER

22.1 Appointment

- (a) On or prior to Financial Close, the Parties shall appoint an independent and suitably qualified and experienced consultant to act as the Independent Certifier for the purposes of this Project Agreement and shall enter into an agreement with the Independent Certifier substantially in the form of Schedule 6 – Independent Certifier Agreement. If the Parties are unable to agree upon the Independent Certifier within such period of time, then the determination of the Independent Certifier shall be made in the same manner as the identification of a replacement Independent Certifier under Section 22.7(b).
- (b) Neither Party shall, without the prior written consent of the other Party, enter into any agreement with the Independent Certifier in connection with the Project other than the Independent Certifier Agreement, and Project Co shall ensure that no Project Co Party enters into any separate agreement with the Independent Certifier in connection with the Project.

22.2 Role of Independent Certifier

- (a) The general role, obligations and functions of the Independent Certifier are described in Schedule 6 – Independent Certifier Agreement.

22.3 Changes to Terms of Appointment

- (a) Neither Contracting Authority nor Project Co shall without the other's prior written approval:

- (i) waive, settle, compromise or otherwise prejudice any rights or claims which the other may from time to time have against the Independent Certifier; or
 - (ii) vary the terms of the Independent Certifier Agreement or the services performed or to be performed by the Independent Certifier.
- (b) The Parties shall perform their respective obligations arising under or in connection with the Independent Certifier Agreement.

22.4 Right to Change Appointment

- (a) The Parties agree that the Independent Certifier shall not provide any services or reports or other information to Project Co, the Lenders, the Project Co Parties or any other person other than pursuant to the performance of the functions of the Independent Certifier under this Project Agreement unless agreed to in writing by the Parties. The Parties may agree to terminate the Independent Certifier Agreement upon 30 days' Notice to the Independent Certifier. If such Notice is given, then, pursuant to Section 22.7, a new Independent Certifier will be appointed. The Parties agree that, notwithstanding the 30 days' Notice of termination, the Independent Certifier shall continue on a day-to-day basis thereafter until a new Independent Certifier is appointed.

22.5 Cooperation

- (a) The Parties agree to cooperate with each other generally in relation to all matters within the scope of or in connection with the Independent Certifier Agreement. All instructions and representations issued or made by either of the Parties to the Independent Certifier shall be simultaneously copied to the other and the Parties shall be entitled to attend all inspections performed by or meetings involving the Independent Certifier.

22.6 Payment of Independent Certifier

- (a) Project Co and Contracting Authority shall share equally the responsibility for the payment of all fees and costs of the Independent Certifier.

22.7 Replacement

- (a) In the event of the Independent Certifier's engagement being terminated otherwise than for full performance, the Parties shall liaise and cooperate with each other in order to appoint a replacement consultant to act as the Independent Certifier as soon as reasonably practicable. The identity of any such replacement shall be as agreed by the Parties and the terms of his/her appointment shall, unless otherwise agreed by the Parties, be as set out in the Independent Certifier Agreement.
- (b) In the event the Parties fail to agree upon the identity of a replacement Independent Certifier within five Business Days after the termination of the original Independent Certifier's appointment, then a replacement Independent Certifier shall be chosen as follows:

- (i) each Party shall, within five Business Days thereafter, select three suitably qualified and experienced replacements that would be acceptable to that Party, and shall provide Notice thereof to the other Party, with a ranking of preference for replacements;
- (ii) if the Parties have both selected a common replacement, then such common replacement shall be the Independent Certifier, and if there is more than one common replacement, then the common replacement with the highest overall ranking (calculated by adding together the ordinal rank assigned by the Parties) shall be selected, and in the event of a tie, the lowest-cost of such tied replacements shall be selected; and
- (iii) if the Parties have not selected a common replacement, then the determination of the new replacement may be referred for resolution in accordance with Schedule 27 – Dispute Resolution Procedure.

23. INTENTIONALLY DELETED

24. INTENTIONALLY DELETED

25. COMMISSIONING AND COMPLETION

25.1 Commissioning Activities

- (a) Project Co shall perform all Project Co Commissioning pursuant to the Final Commissioning Program.

25.2 Final Commissioning Program

- (a) Project Co shall prepare a draft of the Final Commissioning Program in respect of the Project Co Commissioning and shall provide a copy thereof to the Independent Certifier and the Contracting Authority Representative not less than 180 days prior to the Scheduled Substantial Completion Date.
- (b) The Final Commissioning Program shall, at a minimum:
 - (i) describe the requirements, and the timing and sequence of such requirements, necessary in order that the Project Co Commissioning shall be completed to achieve:
 - (A) Substantial Completion on or before the Scheduled Substantial Completion Date; and
 - (B) Final Completion on or before the Scheduled Final Completion Date;
 - (ii) comply with all requirements of the Outline Commissioning Program and include all details, including for all appendices, required to be completed in the Outline Commissioning Program;
 - (iii) be consistent with the Outline Commissioning Program and impose no greater or more onerous obligations on Contracting Authority than those set out in the Outline Commissioning Program, unless otherwise agreed to by Contracting Authority;

- (iv) include the names of the individuals or companies proposed to perform all Project Co Commissioning;
 - (v) include a schedule of each of the Project Co Commissioning Tests proposed to be performed and the timeframe for completion, with start and end dates;
 - (vi) include a schedule of meetings to be held between the Parties to coordinate the performance of the Project Co Commissioning; and
 - (vii) list the approvals required from any Governmental Authority, manufacturer or other person that are necessary to meet the requirements of the Final Commissioning Program or Applicable Law.
- (c) Contracting Authority shall provide Project Co with comments on the draft Final Commissioning Program in accordance with the procedures contemplated by Schedule 10 – Review Procedure, and Project Co shall revise the draft Final Commissioning Program to the extent contemplated by Schedule 10 – Review Procedure within 30 days after receipt of any comments from Contracting Authority.
- (d) When agreed by the Parties, the Final Commissioning Program shall replace the Outline Commissioning Program with respect to Substantial Completion and Final Completion.

25.3 Commencement of Project Co Commissioning

- (a) Project Co shall give 30 days’ written Notice to the Independent Certifier and the Contracting Authority Representative of the proposed commencement of the Project Co Commissioning.
- (b) Project Co shall give at least five Business Days’ Notice to, and shall invite, the Independent Certifier and the Contracting Authority Representative to witness, and to comment on, each aspect of the Project Co Commissioning. Project Co shall, together with such Notice, provide all information that the Independent Certifier and the Contracting Authority Representative may reasonably require in relation thereto, including:
 - (i) tests proposed;
 - (ii) test methodology; and
 - (iii) expected test results.

25.4 Substantial Completion Certificate

- (a) Project Co shall give the Independent Certifier and the Contracting Authority Representative at least 10 Business Days’ Notice prior to the date upon which Project Co anticipates delivering the Substantial Completion Notice.
- (b) Project Co shall give the Independent Certifier and the Contracting Authority Representative Notice (the “**Substantial Completion Notice**”) upon the satisfaction of all requirements for Substantial Completion, which Substantial Completion Notice shall describe, in reasonable detail, the satisfaction of the requirements for Substantial Completion, together with Project Co’s

opinion as to whether the conditions for issuance of the Substantial Completion Certificate have been satisfied.

- (c) For the purposes of determining Substantial Completion, and in accordance with Section 2(2) of the CLA, the Parties have agreed not to expeditiously complete the Remaining Works until such time as Project Co's ongoing monitoring obligations in accordance with Part 3-7 (Instrumentation and Monitoring) of Schedule 15 – Output Specifications have been completed. The Parties have agreed that the price of the services or materials to be supplied, and required, to complete the Remaining Works shall be deducted from the total Cost of the Works in determining substantial performance. For greater certainty, the Remaining Works shall be completed as a requirement for achieving Final Completion.
- (d) Contracting Authority shall, within five Business Days after receipt of the Substantial Completion Notice, provide the Independent Certifier and Project Co with Contracting Authority's opinion as to whether the conditions for issuance of the Substantial Completion Certificate have been satisfied and, if applicable, any reasons as to why they consider that the Substantial Completion Certificate should not be issued.
- (e) Within five Business Days after Project Co's receipt of Contracting Authority's opinion pursuant to Section 25.4(c), the Parties shall cause the Independent Certifier to determine whether the conditions for issuance of the Substantial Completion Certificate have been satisfied, having regard for the opinions of both Project Co and Contracting Authority, to determine whether any Minor Deficiencies exist, and to issue to Contracting Authority and to Project Co either:
 - (i) the Substantial Completion Certificate confirming the date of issue as the Substantial Completion Date and setting out the Minor Deficiencies List (if applicable) in accordance with Section 25.9; or
 - (ii) a report detailing the matters that the Independent Certifier considers are required to be performed by Project Co to satisfy the conditions for issuance of the Substantial Completion Certificate.
- (f) Where the Independent Certifier has issued a report in accordance with Section 25.4(e)(ii) and Project Co has not referred a Dispute in relation thereto for resolution in accordance with Schedule 27 – Dispute Resolution Procedure, Project Co shall, within five Business Days after receipt of such report, provide the Independent Certifier and the Contracting Authority Representative with:
 - (i) a detailed list indicating the rectification actions proposed for all matters raised in such report;
 - (ii) the schedule for completion of all such rectification actions; and
 - (iii) any additional Project Co Commissioning that needs to be undertaken as a result of the rectification actions,

and Project Co shall perform all such additional rectification actions and Project Co Commissioning in a timely manner. Upon completion thereof, Project Co may give a further

Substantial Completion Notice and Sections 25.4(c) to (f), inclusive, shall be repeated until the Substantial Completion Certificate has been issued.

- (g) The Independent Certifier’s decision to issue or not to issue the Substantial Completion Certificate shall be final and binding on the Parties solely in respect of determining the Substantial Completion Payment Date, and a Dispute in relation to the Substantial Completion Payment Date shall not be subject to resolution pursuant to the Dispute Resolution Procedure, provided, however, that any other Dispute in relation to the Independent Certifier’s decision to issue or not to issue the Substantial Completion Certificate may be referred for resolution pursuant to the Schedule 27 – Dispute Resolution Procedure.
- (h) Project Co shall provide As Built Drawings, Record Drawings and specifications, Design Data, spare parts and Shop Drawings related to all Works other than the Remaining Works as soon as possible and in any event no later than 90 days after the Substantial Completion Date.

25.5 Operations and Maintenance Manuals

- (a) Project Co shall prepare and deliver to Contracting Authority draft copies of all necessary operations and maintenance manuals for the New Metrolinx Infrastructure and the New Third Party Infrastructure in the format set out in the Output Specifications no later than 30 days prior to the Substantial Completion Date.

25.6 Maintenance Instructions

- (a) No later than 30 days prior to the Substantial Completion Date, Project Co shall prepare and deliver to Contracting Authority maintenance data in the format set out in the Output Specifications which is compatible with Contracting Authority’s computerized maintenance manual system (CMMS). The maintenance data shall detail all required planned activities for the applicable portion of the Works prescribed by the applicable operation and maintenance manuals and Good Industry Practice, including:
 - (i) structural inspection procedures, identifying all components of the Works to be inspected on a regular basis and the recommended frequency of such inspections; and
 - (ii) preventative maintenance activities.
- (b) The provided maintenance data shall be subject to the review and approval of Contracting Authority, acting reasonably. Following Contracting Authority’s approval of such maintenance data, Contracting Authority shall upload it into the CMMS.

25.7 [Intentionally Deleted]

25.8 Countdown Notice

- (a) Project Co shall deliver a Notice (the “**Countdown Notice**”) to Contracting Authority and the Independent Certifier specifying the date (which, for greater certainty, will be on or before the Scheduled Substantial Completion Date) on which Project Co anticipates that Substantial Completion will be achieved (the “**Anticipated Substantial Completion Date**”).

- (b) The Countdown Notice shall be delivered not less than 90 days prior to the Anticipated Substantial Completion Date. If Project Co fails to deliver the Countdown Notice not less than 90 days prior to the Scheduled Substantial Completion Date, the Anticipated Substantial Completion Date shall be deemed to be the same date as the Scheduled Substantial Completion Date.
- (c) In accordance with Section 13.5(a), any Anticipated Substantial Completion Date shall not be earlier than the Scheduled Substantial Completion Date, without the prior written consent of Contracting Authority, in its sole discretion.

25.9 Minor Deficiencies

- (a) In the event that any Minor Deficiencies exist when Project Co gives a Substantial Completion Notice, the Independent Certifier, in consultation with Project Co and Contracting Authority, shall prepare a list of all Minor Deficiencies (the “**Minor Deficiencies List**”) identified at that time and an estimate of the cost for Contracting Authority and the time for Project Co, to complete and rectify such Minor Deficiencies. Contracting Authority may withhold from the Substantial Completion Payment a holdback amount that is [REDACTED]% of the amount estimated by the Independent Certifier for Contracting Authority, to complete and rectify all such Minor Deficiencies identified on the Minor Deficiencies List (the “**Completion Holdback**”), which holdback shall be held in an interest bearing account.
- (b) The Minor Deficiencies List will contain the schedule for the completion and rectification of the Minor Deficiencies. The timeframe for the completion or rectification of each Minor Deficiency shall be no later than six months following the Substantial Completion Date (other than for Minor Deficiencies that are seasonal in nature and cannot be completed within such period of time, which seasonal Minor Deficiencies shall, in any event, be completed and rectified no later than 12 months following the Substantial Completion Date). In determining the relevant time for rectifying Minor Deficiencies, Project Co shall schedule the completion and rectification of Minor Deficiencies so as to,
 - (i) comply with the Traffic Management Plan, the Construction Access Management Plan and all rules, requirements and restrictions relating to access, rail safety and operations and track protection, and road safety and operations, as set out in the Project Agreement, including, for clarity, Schedule 15 – Output Specifications; and
 - (ii) minimize, to the greatest extent reasonably possible,
 - (A) any disruption of the Works or restrictions or other impairment of the public’s use and enjoyment of the New Metrolinx Infrastructure, the New Third Party Infrastructure, the Existing Infrastructure, or any portion thereof; and
 - (B) any disruption of the operations of Contracting Authority, any Province Person, any Governmental Authority or any Other Contractor, including the performance of the Governmental Activities and the Other Works.
- (c) The Independent Certifier must prepare the Minor Deficiencies List in relation to the Substantial Completion Notice as soon as reasonably practicable, and, in any event, before the Substantial

Completion Certificate is issued, but shall not withhold the Substantial Completion Certificate by reason solely that there are Minor Deficiencies.

- (d) Contracting Authority may direct the Independent Certifier to amend, in consultation with Project Co and Contracting Authority, the Minor Deficiencies List on one occasion to include a list of any and all Minor Deficiencies that were identified after the preparation of, or not included in, the Minor Deficiencies List pursuant to Section 25.9(a), at any time prior to the earlier of:
- (i) the date that is 10 Business Days prior to the date that Project Co is required to complete and rectify the last Minor Deficiency to be completed and rectified pursuant to Sections 25.10(a)(iii) and 25.10(a)(iv); and
 - (ii) the date that is 20 Business Days prior to the Anticipated Final Completion Date.

The Independent Certifier shall prepare the amended Minor Deficiencies List as soon as reasonably practicable and, in any event, within 10 Business Days after such direction given by Contracting Authority. The amended Minor Deficiencies List shall, following its preparation, be deemed to be the Minor Deficiencies List for the purposes of this Project Agreement, including for the purposes of Sections 25.9 to 25.11 inclusive. The amount of the Completion Holdback shall not be affected by the amended Minor Deficiencies List.

- (e) Where the Independent Certifier has been directed by Contracting Authority to amend the Minor Deficiencies List pursuant to Section 25.9(d), the Independent Certifier shall specify a completion and rectification time for any newly added Minor Deficiencies that is no greater than 10 Business Days from the date of issuance of such amended Minor Deficiencies List.
- (f) Contracting Authority may, in its sole discretion, waive any requirement for Substantial Completion, and the failure to meet any such requirement shall constitute a Minor Deficiency.

25.10 Completion and Rectification of Minor Deficiencies

- (a) Project Co shall, in consultation with the Contracting Authority Representative and so as to,
- (i) comply with the Traffic Management Plan, the Construction Access Management Plan and all rules, requirements and restrictions relating to access, rail safety and operations and track protection, and road safety and operations, as set out in the Project Agreement including, for clarity, Schedule 15 – Output Specifications; and
 - (ii) minimize, to the greatest extent reasonably possible,
 - (A) any disruption of the Works or restrictions or other impairment of the public’s use and enjoyment of the New Metrolinx Infrastructure, the New Third Party Infrastructure, the Existing Infrastructure, or any portion thereof; and
 - (B) any disruption of the operations of Contracting Authority, any Province Person, any Governmental Authority or any Other Contractor, including the performance of the Governmental Activities and the Other Works,

complete and rectify all Minor Deficiencies:

- (iii) within 45 days after the issuance of the Minor Deficiencies List pursuant to Section 25.9(a) for all Minor Deficiencies where no time for completion and rectification has been specified by the Independent Certifier; or
- (iv) within the time for completion and rectification of any Minor Deficiency where such a time was specified by the Independent Certifier in the Minor Deficiencies List,

provided that, Project Co shall complete and rectify all Minor Deficiencies no later than six months following the Substantial Completion Date (other than Minor Deficiencies that are seasonal in nature and cannot be completed within such period of time, which seasonal Minor Deficiencies shall, in any event be completed and rectified no later than 12 months following the Substantial Completion Date).

- (b) Project Co acknowledges and agrees that the completion and rectification of Minor Deficiencies may require work outside of normal working hours in order to accommodate the efficient operation of the New Metrolinx Infrastructure, the New Third Party Infrastructure, the Existing Infrastructure, or any portion thereof and to ensure compliance with the Construction Access Management Plan, the Traffic Management Plan and all rules, requirements and restrictions relating to access, rail safety and operations and track protection, and road safety and operations, as set out in the Project Agreement, including, for clarity, Schedule 15 – Output Specifications.

25.11 Failure to Rectify Minor Deficiencies

- (a) If Project Co fails to complete and rectify any Minor Deficiency within the time for its completion and rectification specified in Section 25.10, Contracting Authority may engage others to perform the work necessary to complete and rectify such Minor Deficiency at the risk and cost of Project Co, and Contracting Authority may deduct such cost from the Completion Holdback and interest accrued thereon.
- (b) After the completion and rectification of all Minor Deficiencies, as confirmed by the Independent Certifier in consultation with Contracting Authority and Project Co Project Co shall submit to Contracting Authority a written request for the release of the Completion Holdback. Within two Business Days of Project Co submitting such documentation, Contracting Authority shall release to Project Co the amount of the Completion Holdback (less any amounts deducted in accordance with Section 25.11(a), together with all interest accrued thereon and applicable HST) less the amount of any Finishing Holdback required to be maintained by Contracting Authority as at such date, which Finishing Holdback amount shall be paid by Contracting Authority to Project Co in accordance with Section 4.6(d). Where Contracting Authority exercises its rights pursuant to 25.11(a), if the cost of such completion and rectification exceeds the amount of the Completion Holdback and interest, then Project Co shall reimburse Contracting Authority for all such excess cost.

25.11A Remaining Works Minor Deficiencies

- (a) Project Co shall request the Independent Certifier to prepare a list of all Remaining Works Minor Deficiencies (the “**Remaining Works Minor Deficiencies List**”) by delivery of a written request (the “**Remaining Works Minor Deficiency Inspection Request**”) to the Independent Certifier.

The Remaining Works Minor Deficiency Inspection Request shall be delivered not less than 30 days prior to the Anticipated Final Completion Date. The Independent Certifier, in consultation with Project Co and Contracting Authority, shall, within 10 Business Days of Project Co's delivery of the Remaining Works Minor Deficiency Inspection Request prepare the Remaining Works Minor Deficiencies List which shall include an estimate of the time for completing and rectifying all Remaining Works Minor Deficiencies.

- (b) The Remaining Works Minor Deficiencies List will contain the schedule for the completion and rectification of all Remaining Works Minor Deficiencies. In determining the relevant time for rectifying Remaining Works Minor Deficiencies, Project Co shall schedule the completion and rectification of Remaining Works Minor Deficiencies so as to:
 - (i) comply with the Traffic Management Plan, the Construction Access Management Plan and all rules, requirements and restrictions relating to access, rail safety and operations and track protection, and road safety and operations, as set out in the Project agreement, including, for clarity, Schedule 15 – Output Specifications; and
 - (ii) minimize, to the greatest extent reasonably possible,
 - (A) any disruption of the Works or restrictions or other impairment of the public's use and enjoyment of the New Metrolinx Infrastructure, the New Third Party Infrastructure, the Existing Infrastructure, or any portion thereof; and
 - (B) any disruption of the operations of Contracting Authority, any Province Person, any Governmental Authority or any Other Contractor, including the performance of the Governmental Activities and the Other Works.

25.11B Rectification of Remaining Works Minor Deficiencies

- (a) Project Co shall, in consultation with the Contracting Authority Representative and so as to,
 - (i) comply with the Traffic Management Plan, the Construction Access Management Plan and all rules, requirements and restrictions relating to access, rail safety and operations and track protection, and road safety and operations, as set out in the Project Agreement including, for clarity Schedule 15 – Output Specifications; and
 - (ii) minimize, to the greatest extent reasonably possible,
 - (A) any disruption of the Works or restrictions or other impairment of the public's use and enjoyment of the New Metrolinx Infrastructure, the New Third Party Infrastructure, the Existing Infrastructure, or any portion thereof; and
 - (B) any disruption of the operations of Contracting Authority, any Province Person, any Governmental Authority or any Other Contractor, including the performance of the Governmental Activities and the Other Works,

complete and rectify all Remaining Works Minor Deficiencies within 45 days after the issuance of the Remaining Works Minor Deficiencies List or such other period as the Independent Certifier may specify in the Remaining Works Minor Deficiencies List, and in any event by no later than the Scheduled Final Completion Date.

- (b) Project Co acknowledges and agrees that the completion and rectification of Remaining Works Minor Deficiencies may require work outside of normal working hours in order to accommodate the efficient operation of the New Metrolinx Infrastructure, the New Third Party Infrastructure, the Existing Infrastructure or any portion thereof and to ensure compliance with the Construction Access Management Plan, the Traffic Management Plan and all rules, requirements and restrictions relating to access, rail safety and operations and track protection, and road safety and operations, as set out in the Project Agreement including, for clarity, Schedule 15 – Output Specifications.

25.12 Final Completion Countdown Notice

- (a) Project Co shall deliver a Notice (the “**Final Completion Countdown Notice**”) to Contracting Authority and the Independent Certifier specifying the date (which, for greater certainty, will be on or before the Scheduled Final Completion Date) on which Project Co anticipates that Final Completion will be achieved (the “**Anticipated Final Completion Date**”).
- (b) The Final Completion Countdown Notice shall be delivered not less than 60 days prior to the Anticipated Final Completion Date. If Project Co fails to deliver the Final Completion Countdown Notice not less than 60 days prior to the Scheduled Final Completion Date, the Anticipated Final Completion Date shall be deemed to be the same date as the Scheduled Final Completion Date.

25.13 Final Completion Certificate

- (a) Project Co shall give the Independent Certifier and the Contracting Authority Representative at least 10 Business Days’ Notice prior to the date upon which Project Co anticipates delivering the Final Completion Notice.
- (b) Project Co shall give the Independent Certifier and the Contracting Authority Representative Notice (the “**Final Completion Notice**”) upon the satisfaction of all requirements for Final Completion, which Final Completion Notice shall describe, in reasonable detail, the satisfaction of the requirements for Final Completion, including the completion and rectification of all Minor Deficiencies, Remaining Works and Remaining Works Minor Deficiencies, together with Project Co’s opinion as to whether the conditions for issuance of the Final Completion Certificate have been satisfied. The Final Completion Notice shall also include the following documentation:
 - (i) Project Co’s declaration that no written notice of lien arising in relation to the performance of the Works has been received by it that has not been withdrawn by the lien claimant;
 - (ii) Project Co’s Statutory Declaration CCDC Form 9A (2001);
 - (iii) Project Co’s WSIB Certificate of Clearance; and

- (iv) a written statement that the Works have been performed to the requirements of the Ancillary Documents, itemizing approved changes in the Works, the Independent Certifier's written instructions, and modifications required by Governmental Authorities.
- (c) Contracting Authority shall, within five Business Days after receipt of the Final Completion Notice, provide the Independent Certifier and Project Co with Contracting Authority's opinion as to whether the conditions for issuance of the Final Completion Certificate have been satisfied and, if applicable, any reasons as to why they consider that the Final Completion Certificate should not be issued.
- (d) Within five Business Days after Project Co's receipt of Contracting Authority's opinion pursuant to Section 25.13(c), the Parties shall cause the Independent Certifier to determine whether the conditions for issuance of the Final Completion Certificate have been satisfied, having regard for the opinions of both Project Co and Contracting Authority, and to issue to Contracting Authority and to Project Co either:
 - (i) the Final Completion Certificate confirming the date of issue as the Final Completion Date; or
 - (ii) a report detailing the matters that the Independent Certifier considers are required to be performed by Project Co to satisfy the conditions for issuance of the Final Completion Certificate, including any items on the Minor Deficiencies List and Remaining Works Minor Deficiencies List which remain outstanding.
- (e) Where the Independent Certifier has issued a report in accordance with Section 25.13(d)(ii) and Project Co has not referred a Dispute in relation thereto for resolution in accordance with Schedule 27 – Dispute Resolution Procedure, Project Co shall, within five Business Days after receipt of such report, provide the Independent Certifier and the Contracting Authority Representative with:
 - (i) a detailed list indicating the rectification actions proposed for all matters raised in such report;
 - (ii) the schedule for completion of all such rectification actions; and
 - (iii) any additional Project Co Commissioning that needs to be undertaken as a result of the rectification actions,and Project Co shall perform all such additional rectification actions and Project Co Commissioning in a timely manner. Upon completion thereof, Project Co may give a further Final Completion Notice and Sections 25.13(c) to 25.13(e), inclusive, shall be repeated until the Final Completion Certificate has been issued.
- (f) Any Dispute in relation to the Independent Certifier's decision to issue or not to issue the Final Completion Certificate may be referred for resolution in accordance with Schedule 27 – Dispute Resolution Procedure

- (g) Project Co shall provide updated As Built Drawings, Record Drawings and specifications, Design Data, spare parts and Shop Drawings related to all Remaining Works as soon as possible and in any event no later than 90 days after the Final Completion Date.

25.14 Effect of Certificates/Use

- (a) The issue of a Substantial Completion Certificate or the Final Completion Certificate, the commencement of use by Contracting Authority or the public of any part of the New Metrolinx Infrastructure or New Third Party Infrastructure under the terms of this Project Agreement or the commencement of any Governmental Activities, shall, in no way:
- (i) limit the obligations of Project Co under this Project Agreement including in respect of any defects, deficiencies or items of outstanding work existing or discovered prior to or after the date of any of such certificates or the date of the Minor Deficiencies List, the amended Minor Deficiencies List described in Section 25.9(d), or of the Remaining Works Minor Deficiencies List; or
 - (ii) be construed as an approval by Contracting Authority of the Works or the way in which they have been carried out.

25.15 Inspection, Commissioning and Handover of New MTO Infrastructure

- (a) Project Co acknowledges and agrees that New MTO Infrastructure (other than the Remaining Works) will be inspected, commissioned and handed over in its entirety concurrently with Substantial Completion and the Remaining Works relating to the New MTO Infrastructure will be inspected, commissioned and handed over in its entirety, prior to or concurrently with Final Completion, in each case, in accordance with the provisions of Sections 25.1 through 25.3 and this Section 25.15.
- (b) For the purposes of this Section 25.15, Contracting Authority may delegate the responsibility for carrying out interim inspections, final inspections, warranty inspections and Handover activities, on behalf of Contracting Authority, to MTO by providing Notice to Project Co of any such delegation (any such Notice referred to as a "**Notice of Delegation**"), and Contracting Authority may, in its sole discretion, and at any time revise such delegation by Notice to Project Co. For clarity, Contracting Authority may delegate the foregoing responsibility in respect of all or any component of the New MTO Infrastructure. Project Co acknowledges and agrees that, for the purposes of this Section 25.15, Project Co shall Handover all New MTO Infrastructure directly to Contracting Authority unless Contracting Authority has delivered to Project Co a Notice of Delegation in respect of New MTO Infrastructure, in which case, Project Co shall Handover such New MTO Infrastructure directly to MTO.
- (c) Concurrently with the delivery of the Countdown Notice, Project Co shall provide Notice to Contracting Authority or, where a Notice of Delegation has been provided to Project Co, Project Co shall provide Notice to MTO of the date on which the applicable New MTO Infrastructure will be completed and ready for inspection and testing. Project Co and Contracting Authority, or Project Co and MTO (where a Notice of Delegation has been provided, in respect of such New MTO Infrastructure), together with the Independent Certifier shall carry out a joint inspection of such New MTO Infrastructure. The inspection and testing of the applicable New MTO Infrastructure pursuant to this Section 25.15(c) shall follow the inspection and testing

requirements set out in the Inspection and Test Plan and the Inspection and Test Sub-Plans. Such inspection, shall be for the purposes of:

- (i) assessing whether such New MTO Infrastructure has been constructed in accordance with the Output Specifications and is otherwise in compliance with the requirements in the Project Agreement; and
 - (ii) identifying any defects or deficiencies to the applicable New MTO Infrastructure that Project Co must correct, repair or restore before Project Co completes the Project Co Commissioning of the applicable New MTO Infrastructure before the Handover of the applicable New MTO Infrastructure to the MTO.
- (d) Prior to final inspection of the applicable New MTO Infrastructure, Project Co shall:
- (i) prepare a record of the following, and submit it to Contracting Authority for review in accordance with Schedule 10 - Review Procedure at least 30 Business Days before the final inspection:
 - (A) a list of the New MTO Infrastructure to be inspected;
 - (B) the tests, inspection methods and procedures to be used and performed and the standards that apply in respect of tests, inspection methods and procedures, which test and inspection shall follow the inspection and testing requirements set out in the Inspection and Test Plan and the Inspection and Test Sub-Plans;
 - (C) the scheduled date for testing and inspection of such New MTO Infrastructure;
 - (D) a list of the names and employers of persons to represent Project Co and Contracting Authority or, if a Notice of Delegation has been issued in respect of the applicable New MTO Infrastructure, a list of the names and employers of persons to represent Project Co and MTO at the inspection; and
 - (E) a list of existing systems that may be impacted by the tests and inspection;
 - (ii) ensure that:
 - (A) all defects and deficiencies that have been identified by Contracting Authority and MTO, during any interim inspections, have been rectified; and
 - (B) any damage to New MTO Infrastructure is repaired by Project Co in accordance with Section 11.9 of this Project Agreement.
- (e) Project Co shall prepare a record of each inspection carried out pursuant to Section 25.15(c) in inspection report format including: (i) a list of defects or deficiencies to the New MTO Infrastructure identified during the inspection; and (ii) actions to be taken by Project Co to correct each defect or deficiency and to rectify the damage. Project Co shall submit the inspection reports

- to Contracting Authority within three Business Days after each inspection for review in accordance with Schedule 10 - Review Procedure.
- (f) After the inspection of the applicable New MTO Infrastructure pursuant to Section 25.15(c), Project Co shall make all arrangements in respect of the applicable New MTO Infrastructure to,
- (i) correct all defects and deficiencies to the applicable New MTO Infrastructure and repair any damage to the applicable New MTO Infrastructure;
 - (ii) complete Project Co Commissioning of the applicable New MTO Infrastructure in accordance with Schedule 14 – Outline Commissioning Program and Handover (including, for clarity, those set out in Appendix A to Schedule 14);
 - (iii) comply with all requirements in respect of New MTO Infrastructure set out in Appendix A of Schedule 14 – Outline Commissioning Program and Handover prior to, and as a pre-condition of Handover of the applicable New MTO Infrastructure;
 - (iv) complete Handover of the applicable New MTO Infrastructure to Contracting Authority or, where Contracting Authority has delivered to Project Co a Notice of Delegation in respect of such New MTO Infrastructure, complete Handover to MTO; and
 - (v) seek, receive, and document confirmation from Contracting Authority or, where Contracting Authority has delivered to Project Co a Notice of Delegation in respect of the applicable New MTO Infrastructure, seek, receive, and document confirmation from MTO, that such Project Co Commissioning and Handover has been completed.
- (g) Project Co shall provide Notice to Contracting Authority when Project Co has completed Project Co Commissioning and has achieved Handover of the applicable New MTO Infrastructure to MTO. Such Notice to Contracting Authority shall include the following:
- (i) a clear identification of the applicable New MTO Infrastructure that is the subject of the Notice;
 - (ii) the date of Handover of the applicable New MTO Infrastructure (as set out in the written confirmation required by Section 25.15(g)(iii)); and
 - (iii) a written confirmation, signed by an authorized representative of MTO that Project Co Commissioning and Handover of such New MTO Infrastructure has been completed, including the confirmed date of Handover.
- (h) MTO and Contracting Authority, may,
- (i) at any time and from time to time, on providing 30 Business Days' Notice to Project Co, require a joint interim inspection of the applicable New MTO Infrastructure to be carried out for the purposes of:
 - (A) assessing whether such New MTO Infrastructure has been constructed in accordance with the Output Specifications and is otherwise in compliance with the requirements of the Project Agreement; and

- (B) identifying any defects or deficiencies to the applicable New MTO Infrastructure;
 - (ii) at any time and from time to time, on providing 30 Business Days' Notice to Project Co, require a joint warranty inspection to be carried out in respect of any New MTO Infrastructure for the purpose of identifying any defects or deficiencies.
- (i) In addition to the warranty inspections that may be performed from time to time pursuant to Section 25.15(h), a joint warranty inspection of New MTO Infrastructure shall be carried out no earlier than 60 days and no later than 30 days prior to the end of the applicable Warranty Period for such New MTO Infrastructure.
- (j) In the event of a dispute between Project Co and Contracting Authority (including Contracting Authority as a representative of the interests of MTO with respect to final inspection, Project Co Commissioning or Handover of the New MTO Infrastructure, the following shall apply:
- (i) Project Co shall make commercially reasonable efforts to resolve all outstanding concerns of Contracting Authority and MTO in a prompt manner;
 - (ii) any Project Co Commissioning or Handover issue that is unresolved after the expiration of 90 days after Project Co has given Notice pursuant to Section 25.15(b) shall be referred to the Independent Certifier for final determination on an expedited basis and, in any event, no later than the Scheduled Substantial Completion Date in respect of New MTO Infrastructure other than the Remaining Works, and no later than the Final Completion Date in respect of the Remaining Works; and
 - (iii) any Project Co Commissioning or Handover issue that relates to New MTO Infrastructure other than the Remaining Works that is,
 - (A) unresolved as of the Countdown Notice issued pursuant to Section 25.8(a); or
 - (B) arises after the issuance of the Countdown Notice issued pursuant to Section 25.8(a) and is not resolved,shall be referred to the Independent Certifier for final determination prior to the Scheduled Substantial Completion Date.
 - (iv) any Project Co Commissioning or Handover issue that relates to Remaining Works that is,
 - (A) unresolved as of the Final Completion Countdown Notice issued pursuant to Section 25.12(a); or
 - (B) arises after the issuance of the Final Completion Countdown Notice issued pursuant to Section 25.12(a) and is not resolved,shall be referred to the Independent Certifier for final determination prior to the Final Completion Date.

26. HUMAN RESOURCES

26.1 Admittance of Personnel

- (a) Contracting Authority shall have the right to order the removal from the Lands, the New Metrolinx Infrastructure or the New Third Party Infrastructure of any person employed by (or acting on behalf of) Project Co, or any Project Co Party, whose presence, in the reasonable opinion of Contracting Authority is likely to have an adverse effect on the Other Works or the Governmental Activities or who, in the reasonable opinion of Contracting Authority is not a fit and proper person to be on the Lands, the New Metrolinx Infrastructure or the New Third Party Infrastructure for any reason, including a failure to comply with any Contracting Authority policy or any immediate obligation of Contracting Authority to ensure the safety and well-being of persons on the Lands, the New Metrolinx Infrastructure and the New Third Party Infrastructure.
- (b) Any action taken under this Section 26.1 shall promptly be confirmed by Contracting Authority to Project Co and, for greater certainty, shall not relieve Project Co of any of its obligations under this Project Agreement.
- (c) Any decision of Contracting Authority made pursuant to this Section 26.1 shall be final and conclusive.

26.2 Staff Competency

- (a) Project Co shall ensure that:
 - (i) there shall at all times be a sufficient number of persons employed or engaged by Project Co or any Project Co Party (including all relevant grades of supervisory staff) engaged in the performance of the Works with the requisite level of skill and experience to perform the Works in accordance with this Project Agreement. For greater certainty, this obligation shall include ensuring that there are a sufficient number of such skilled and experienced persons employed or engaged by Project Co or any Project Co Party to complete the Works in accordance with the Works Schedule;
 - (ii) all persons employed or engaged by Project Co or any Project Co Party (including all relevant grades of supervisory staff) engaged in the performance of the Works receive such training and supervision as is necessary to ensure the proper performance of this Project Agreement and compliance with all health and safety rules, procedures and requirements, Authority Requirements and the Contracting Authority HR Policy; and
 - (iii) it creates and maintains, and causes all Project Co Parties to create and maintain, a process which allows it to assess, monitor and correct, on an ongoing basis, the competency of persons employed or engaged by Project Co or any Project Co Party (including all relevant grades of supervisory staff) engaged in the performance of the Works to ensure the proper performance of this Project Agreement.

26.3 Notification of Convictions

- (a) Project Co (to the extent permitted by Applicable Law) shall, and shall cause such Project Co Party to, ensure that all potential employees (including, for greater certainty, permanent,

temporary, full time and part time employees) and persons who may otherwise perform the Works:

- (i) are questioned concerning Relevant Convictions; and
 - (ii) are required to complete and deliver to Project Co a criminal records search form.
- (b) To the extent permitted by Applicable Law, Project Co shall, and shall cause each Project Co Party to, ensure that no person who discloses any Relevant Conviction, or who is found to have any Relevant Conviction following the completion of a criminal records search, in either case of which Project Co or a Project Co Party is aware or ought to be aware, is allowed access to the Lands, the New Metrolinx Infrastructure or the New Third Party Infrastructure to perform any Works, without the prior written consent of Contracting Authority, in its sole discretion.
- (c) To the extent permitted by Applicable Law, Project Co shall ensure that Contracting Authority is kept immediately notified and kept advised at all times of any person employed or engaged by Project Co or any Project Co Party in the provision of any of the Works who, subsequent to the commencement of such employment or engagement, (i) has been arrested or detained; (ii) receives a Relevant Conviction; or (iii) is charged with an offence that could lead to a Relevant Conviction (of which Project Co or a Project Co Party becomes aware or whose previous Relevant Convictions become known to Project Co or a Project Co Party). Project Co shall use commercially reasonable efforts to obtain, or to cause all Project Co Parties to obtain, all consents as may be required by Applicable Law or otherwise authorizing the disclosure of such information to Contracting Authority as contemplated in this Section 26.3.

26.4 Disciplinary Action

- (a) Contracting Authority, acting reasonably, may notify Project Co of any Project Co or Project Co Party employee who engages in misconduct or is incompetent or negligent in the performance of duties or whose presence or conduct on the Lands or at work is otherwise considered by Contracting Authority to be undesirable, to constitute a threat to the health and/or safety of any of the users of the Lands and/or System Users or which Contracting Authority considers may potentially compromise (i) Contracting Authority's reputation or integrity, or (ii) the nature of the public transit system in the city of Toronto or the Province of Ontario so as to affect public confidence in the public transit system in one or more of the city of Toronto, the Province of Ontario or the Project. Upon investigation, Project Co may institute, or cause the relevant Project Co Party to institute, disciplinary proceedings, which shall be in accordance with the requirements of Applicable Law, and shall advise Contracting Authority in writing of the outcome of any disciplinary action taken in respect of such person.

26.5 Human Resources Policies

- (a) Project Co shall ensure that there are set up and maintained by it and by all Project Co Parties, human resources policies and procedures covering all relevant matters relating to the Works (including, for example, health and safety). Project Co shall ensure that the terms and the implementation of such policies and procedures comply with Applicable Law, Authority Requirements, and Good Industry Practice and that they are published in written form and that copies of them (and any revisions and amendments to them) are directly issued to Contracting Authority and all Project Co Parties.

26.6 Management Organizations

- (a) Project Co shall provide, and shall ensure that all Project Co Parties provide, to Contracting Authority, as required to keep such information current, the names of the management teams responsible for the provision of the Works.

26.7 Governmental Authority

- (a) Project Co shall ensure that it and all Project Co Parties comply at all times with any regulations, policies or directions set by any Governmental Authority related to labour, employment and/or human resources.

27. CONTRACTING AUTHORITY’S REMEDIAL RIGHTS

27.1 Exercise of Remedial Rights

- (a) Contracting Authority may exercise all rights set out in this Section 27 at any time and from time to time if:
 - (i) Contracting Authority, acting reasonably, considers that a breach by Project Co of any obligation under this Project Agreement, or any act or omission on the part of Project Co or any Project Co Party:
 - (A) does or can reasonably be expected to create a serious threat to the health, safety or security of any person, including any System Users or Province Person; or
 - (B) does or can reasonably be expected to materially prejudice the performance of any Governmental Activities;
 - (C) may potentially compromise Contracting Authority’s reputation or integrity, or the nature of the public transit system in the city of Toronto or the Province of Ontario, so as to affect public confidence in that system or the Project,

provided that:

- (D) in respect of a breach by Project Co of any obligation under this Project Agreement or any act or omission on the part of Project Co or any Project Co Party which can reasonably be expected to cause any of the consequences set out in Sections 27.1(a)(i)(A) and 27.1(a)(i)(B), Contracting Authority shall not exercise its rights under this Section 27 unless Project Co has failed to cure the relevant breach, act or omission within five Business Days after Notice from Contracting Authority or, if such breach, act or omission cannot reasonably be cured within such five Business Day period, Project Co thereafter fails to diligently and continuously pursue such cure and to cure such breach, act or omission within a reasonable period thereafter, provided that Project Co shall not be entitled to a cure period if

any of the consequences set out in Sections 27.1(a)(i)(A) and 27.1(a)(i)(B) actually occur; and

- (E) in respect of Section 27.1(a)(i)(C), Contracting Authority shall not exercise its rights under this Section 27 unless Project Co has failed to cure the relevant breach, act or omission within five Business Days after Notice from Contracting Authority or, if such breach, act or omission cannot reasonably be cured within such five Business Day period, Project Co thereafter fails to diligently and continuously pursue such cure and to cure such breach, act or omission within a reasonable period thereafter;
- (ii) Project Co has not caused the COR-Qualified Construction Project Co Party or the COR-Certified Construction Project Co Party, as the case may be, to perform its obligations with respect to its COR Certification or OHSAS 18001 Accreditation, as the case may be, in accordance with Section 11.25, or Project Co has not caused the COR-Qualified Construction Project Co Party or the COR-Certified Construction Project Co Party, as the case may be, to perform its obligations with respect to H&S Construction Inspections in accordance with Section 15.1(b), or to perform its obligations to rectify any non-compliance noted in any H&S Construction Inspection Report in accordance with Section 15.1(e);
- (iii) Project Co has not performed or is not performing its obligations in respect of the Demolition Requirements in accordance with Section 11.26 or Project Co has not performed or is not performing its obligations to rectify any Demolition Default Event in accordance with Section 11.26;
- (iv) Project Co has failed to comply with any written direction issued by or on behalf of Contracting Authority.

27.2 Emergency

- (a) Notwithstanding that Project Co is not in breach of its obligations under this Project Agreement, Contracting Authority may exercise all of the rights set out in this Section 27 at any time and from time to time if Contracting Authority, acting reasonably, considers the circumstances to constitute an Emergency.

27.3 Rectification

- (a) Without prejudice to Contracting Authority's rights under Section 36 and any other rights under this Project Agreement, in any of the circumstances set out in Sections 27.1 or 27.2, Contracting Authority may, by written Notice, require Project Co to take such steps as Contracting Authority, acting reasonably, considers necessary or expedient to mitigate, rectify or protect against such circumstance, including, if applicable, the termination and replacement of Subcontractors or a limited suspension of the performance of the Works, and Project Co shall use commercially reasonable efforts to comply with Contracting Authority's requirements as soon as reasonably practicable.
- (b) If Contracting Authority gives Notice to Project Co pursuant to Section 27.3(a) and either:

- (i) Project Co does not either confirm, within five Business Days after such Notice or such shorter period as is appropriate in the case of an Emergency that it is willing to take the steps required in such Notice or present an alternative plan to Contracting Authority to mitigate, rectify and protect against such circumstances that Contracting Authority may accept or reject acting reasonably; or
- (ii) Project Co fails to take the steps required in such Notice or accepted alternative plan within such time as set out in such Notice or accepted alternative plan or within such longer time as Contracting Authority, acting reasonably, shall think fit,

then Contracting Authority may take such steps as it considers to be appropriate, acting reasonably, including requiring the termination and replacement of Subcontractors, either themselves or by engaging others (including a third party) to take any such steps.

- (c) Notwithstanding the foregoing provisions of this Section 27.3, in the event of an Emergency, the Notice under Section 27.3(a) shall be given as promptly as possible having regard to the nature of the Emergency and Contracting Authority may, prior to Project Co's confirmation under Section 27.3(b)(i), take such steps as are appropriate having regard to the nature of the Emergency.

27.4 Costs and Expenses

- (a) Subject to Contracting Authority's obligations pursuant to Sections 27.5 and 27.6:
 - (i) Project Co shall bear all costs and expenses incurred by Project Co in relation to the exercise of Contracting Authority's rights pursuant to this Section 27; and
 - (ii) Project Co shall reimburse Contracting Authority for all reasonable costs and expenses incurred by Contracting Authority in relation to the exercise of Contracting Authority's rights pursuant to this Section 27, including in relation to Contracting Authority taking such steps, either itself or by engaging others (including a third party) to take any such steps as Contracting Authority considers appropriate and as are in accordance with this Section 27.

27.5 Reimbursement Events

- (a) In this Section 27.5, a "**Reimbursement Event**" means:
 - (i) an act or omission of Project Co or any Project Co Party or a breach by Project Co or any Project Co Party of any obligation under this Project Agreement, but only to the extent such act, omission or breach is caused by Contracting Authority or a Contracting Authority Party; or
 - (ii) an Emergency that is not caused or contributed to by an act or omission of Project Co or any Project Co Party or a breach by Project Co or any Project Co Party of any obligation under this Project Agreement.
- (b) If Contracting Authority either takes steps itself or requires Project Co to take steps in accordance with this Section 27 as a result of a Reimbursement Event:

- (i) Contracting Authority shall reimburse Project Co for the reasonable costs and expenses incurred by Project Co in relation to the exercise of Contracting Authority's rights pursuant to this Section 27 that would not otherwise have been incurred by Project Co in the proper performance of its obligations under this Project Agreement; and
- (ii) Contracting Authority shall bear all costs and expenses incurred by Contracting Authority in relation to the exercise of Contracting Authority's rights pursuant to this Section 27.

27.6 Reimbursement if Improper Exercise of Rights

- (a) If Contracting Authority exercises its rights pursuant to this Section 27, but Contracting Authority was not entitled to do so, Contracting Authority shall reimburse Project Co for the reasonable costs and expenses directly incurred by Project Co over and above those that would otherwise have been incurred by Project Co in the proper performance of its obligations under this Project Agreement and that are directly and reasonably incurred by Project Co in complying with those written requirements of Contracting Authority issued as a result of Contracting Authority having exercised such rights.
- (b) Project Co acknowledges and agrees that Project Co has no right to require a determination of whether or not Contracting Authority is entitled to exercise its rights pursuant to this Section 27 before taking any such action that Contracting Authority may require and Project Co shall comply with all of Contracting Authority's requirements. Only concurrently with or after complying with Contracting Authority's requirements shall Project Co be entitled to refer any Dispute for resolution in accordance with Schedule 27 – Dispute Resolution Procedure.

28. RECORDS, INFORMATION AND AUDIT

28.1 Records Provisions

- (a) Project Co shall comply with Schedule 26 – Record Provisions.

28.2 Information and General Audit Rights

- (a) Project Co shall provide, and shall cause each Subcontractor to provide, to Contracting Authority all information, reports, documents, records and the like, including as referred to in Schedule 26 – Record Provisions, in the possession of, or available to, Project Co as Contracting Authority may reasonably require from time to time for any purpose in connection with this Project Agreement, other than Sensitive Information. Project Co shall use commercially reasonable efforts to ensure that, for such purpose, all such information, reports, documents, records and the like in the possession of, or available to, the Construction Contractor shall be available to Project Co and Project Co shall include relevant terms in all Subcontracts to this effect.
- (b) Project Co shall also provide to Contracting Authority, and shall require each Subcontractor, including the Construction Contractor, to provide to Contracting Authority (at Contracting Authority's reasonable cost), all information, reports, documents, records and the like required to be provided pursuant to Section 28.2(a) which subsequently come into the possession of, or become available to, Project Co or each Subcontractor, as Contracting Authority may reasonably require from time to time to enable Contracting Authority to provide reports, notices, returns and the like pursuant to Applicable Law, including information and documentation pertaining to the

physical condition of the Lands, the New Metrolinx Infrastructure and the New Third Party Infrastructure, security, health and safety, fire safety, emergency preparedness, environmental matters, employees and human resources related matters, other than Sensitive Information.

- (c) Project Co shall promptly after receipt provide Contracting Authority with a copy of any material notice, order, direction, requirement or other similar communication received by it or by any Subcontractor from any Governmental Authority in relation to any of the Works, the Lands, the New Metrolinx Infrastructure and the New Third Party Infrastructure, and Project Co shall include relevant terms in all Subcontracts to this effect.
- (d) Project Co shall promptly notify Contracting Authority of any actions, suits, proceedings, or investigations commenced, pending or threatened against Project Co or, to Project Co's knowledge, any Subcontractor at law or in equity before any Governmental Authority or arbitral body (whether or not covered by insurance) that individually or in the aggregate could result in any material adverse effect on the business, properties, or assets or the condition, financial or otherwise, of Project Co or in any impairment of its ability to perform its obligations under this Project Agreement.
- (e) All information, reports, documents and records in the possession of, or available to, Project Co, including as referred to in Schedule 26 – Record Provisions, which are required to be provided to or available to Contracting Authority hereunder, shall be subject and open to inspection and audit by Contracting Authority at any time and from time to time, which inspection and audit shall take place during normal business hours and at Project Co's normal places of business unless Contracting Authority and Project Co otherwise agree. Contracting Authority shall also have the right to monitor and audit the performance of any and all parts of the Works wherever located, and Project Co shall cooperate with, and shall require each Subcontractor to cooperate with, and provide access to the representatives of Contracting Authority monitoring and auditing such parts of the Works, including providing them with access and copies (at Contracting Authority's reasonable cost) of all relevant information, reports, documents and records pertaining to the performance of such parts of the Works. Except as otherwise provided herein, all of Contracting Authority's costs for the inspections, audits and monitoring shall be borne by Contracting Authority.
- (f) In conducting an audit of Project Co under Section 28.2(e) or as otherwise provided under this Project Agreement, Contracting Authority shall have all rights necessary or incidental to conducting an audit, including the right to have access to and inspect and take copies (at Contracting Authority's reasonable cost) of all books and records of Project Co required to be provided to or available to Contracting Authority hereunder, upon reasonable Notice and at reasonable times. Project Co shall fully cooperate with Contracting Authority and its auditors in the conduct of any audits, including by making available all such records and accounts (other than Sensitive Information) in existence at that time as they may require to perform a full and detailed audit, and Project Co further agrees to promptly review and settle with Contracting Authority all matters arising from such audits, including the refunding of monies to Contracting Authority where applicable. At the reasonable request of Contracting Authority's auditors, Project Co shall provide such information, reports, documents and records as Contracting Authority's auditors may reasonably require, other than Sensitive Information.
- (g) Contracting Authority's rights pursuant to this Section 28.2 shall be in addition to, and shall not limit, any other audit, information, inspection or similar rights under this Project Agreement.

- (h) Contracting Authority’s rights pursuant to this Section 28.2 shall not limit or restrict any Governmental Authority’s right of review, audit, information or inspection under Applicable Law. Contracting Authority’s right pursuant to this Section 28.2 may also be exercised by the Auditor General of Ontario, Her Majesty the Queen in right of Canada and the Auditor General of Canada without the requirement for further action on the part of Contracting Authority.
- (i) Without limiting the generality of Section 28.2(a) and subject to Sections 42.1(a) and 42.3, in the event that Contracting Authority is required to provide information, including financial information, in relation to the Project, to the Province for corporate or financial reporting purposes, Project Co shall provide such information to Contracting Authority as Contracting Authority may reasonably require in order to comply with its corporate or financial reporting obligations. Project Co acknowledges and agrees that such information may include Sensitive Information.

28.3 Lenders’ Consultant Reports

- (a) Project Co shall cause the Lenders’ Agent to cause, in accordance with Section 5(j) of Schedule 4 – Lenders’ Direct Agreement, the Lenders’ Consultant to provide Contracting Authority a copy of any written assessment or report of the Works under the Design and Construction Contract, including but not limited to, any certificate of payment, concurrently with its delivery to the Lenders’ Agent.

29. COMMUNICATIONS

29.1 Communications

- (a) Each of the Parties shall comply with Schedule 18 – Communication and Public Engagement Protocol.

30. CHANGES IN LAW

30.1 Performance after Change in Law

- (a) Following any and all Changes in Law, Project Co shall perform the Works in accordance with the terms of this Project Agreement, including in compliance with Applicable Law.

30.2 Works Change in Law

- (a) On the occurrence of a Works Change in Law:
 - (i) either Party may give Notice to the other of the need for a Variation as a result of such Works Change in Law;
 - (ii) the Parties shall meet within 10 Business Days after such Notice to consult with respect to the effect of the Works Change in Law and to reach an agreement on whether a Variation is required as a result of such Works Change in Law, and, if the Parties have not, within 10 Business Days after this meeting, reached an agreement, either Party may refer the question of whether a Works Change in Law has occurred or the effect of any

Works Change in Law for resolution in accordance with Schedule 27 – Dispute Resolution Procedure; and

- (iii) Contracting Authority shall, within 10 Business Days after agreement or determination that a Variation is required, issue a Variation Enquiry and the relevant provisions of Schedule 22 – Variation Procedure shall apply except that:
- (A) Project Co may only object to any such Variation Enquiry on the grounds that the implementation of the Variation would not enable it to comply with the Works Change in Law;
 - (B) Project Co shall be responsible for obtaining all Development Approvals and Project Co Permits, Licences, Approvals and Agreements required in respect of the Variation;
 - (C) Contracting Authority shall not be entitled to withdraw any such Variation Enquiry unless the Parties otherwise agree;
 - (D) Project Co shall proceed to implement the Variation within such period as will enable it to comply with the Works Change in Law as soon as reasonably practicable; and
 - (E) Project Co shall not be entitled to any payment or other compensation or relief from performance of its obligations under this Project Agreement in respect of any Works Change in Law or associated Variation other than as established pursuant to Schedule 22 – Variation Procedure.

30.3 Relevant Change in Law

- (a) On the occurrence of a Relevant Change in Law, either Party shall be entitled to seek compensation for any increase or decrease (as the case may be) in the net cost to Project Co of performing the Works so as to put such Party in no better and no worse position than it would have been in had the Relevant Change in Law not occurred. Any such compensation shall be calculated in accordance with this Section 30.3.
- (b) On the occurrence of a Relevant Change in Law:
- (i) either Party may give Notice to the other of the need for a Variation as a result of such Relevant Change in Law;
 - (ii) the Parties shall meet within 10 Business Days after such Notice to consult with respect to the effect of the Relevant Change in Law and to reach an agreement on whether a Variation is required as a result of such Relevant Change in Law, and, if the Parties have not, within 10 Business Days after this meeting, reached an agreement, either Party may refer the question of whether a Relevant Change in Law has occurred or the effect of any Relevant Change in Law for resolution in accordance with Schedule 27 – Dispute Resolution Procedure; and

- (iii) Contracting Authority shall, within 10 Business Days after agreement or determination that a Variation is required, issue a Variation Enquiry and the relevant provisions of Schedule 22 – Variation Procedure shall apply except that:
- (A) Project Co may only object to any such Variation Enquiry on the grounds that the implementation of the Variation would not enable it to comply with the Relevant Change in Law;
 - (B) Project Co shall be responsible for obtaining all Development Approvals and Project Co Permits, Licences, Approvals and Agreements required in respect of the Variation;
 - (C) Contracting Authority shall not be entitled to withdraw any such Variation Enquiry unless the Parties otherwise agree;
 - (D) Project Co shall proceed to implement the Variation within such period as will enable it to comply with the Relevant Change in Law as soon as reasonably practicable;
 - (E) the Parties shall, without prejudice to their respective general obligations to comply with the terms of this Project Agreement:
 - (I) use commercially reasonable efforts to mitigate the adverse effects of any Relevant Change in Law and take commercially reasonable steps to minimize any increase in costs arising from such Relevant Change in Law; and
 - (II) use commercially reasonable efforts to take advantage of any positive or beneficial effects of any Relevant Change in Law and take commercially reasonable steps to maximize any reduction in costs arising from such Relevant Change in Law; and
 - (F) any entitlement to compensation payable shall be in accordance with this Section 30.3, and any calculation of compensation shall take into consideration, inter alia:
 - (I) any failure by a Party to comply with Section 30.3(b)(iii)(E);
 - (II) any increase or decrease in its costs resulting from such Relevant Change in Law; and
 - (III) any amount which Project Co recovers under any insurance policy (or would recover if it complied with its obligations to insure under this Project Agreement or the terms of any policy of insurance required under this Project Agreement) which amount, for greater certainty, shall not include the amount of any excess or deductibles or any amount above the maximum insured amount applicable to any such insurance policy.

- (c) Project Co shall not be entitled to any payment or compensation or, except as provided in Section 32 or otherwise in this Project Agreement, relief in respect of any Relevant Change in Law, or the consequences thereof, other than in accordance with this Section 30.3, and Section 33 shall be construed accordingly.

31. VARIATIONS

31.1 Variation Procedure

- (a) Except as otherwise expressly provided in this Project Agreement, Schedule 22 – Variation Procedure shall apply in respect of Variations.
- (b) For greater certainty, Project Co shall, subject to and in accordance with Schedule 22 – Variation Procedure, be entitled to a Variation if a written direction issued by or on behalf of Contracting Authority to Project Co or any Project Co Party results in a variation, addition, reduction, substitution, omission, modification, deletion, removal or other change to the whole or any part of the Works.
- (c) Without limiting Project Co’s obligations pursuant to Section 11.10(a) and Schedule 22 – Variation Procedure, Project Co shall include in each Subcontract, and shall cause each Project Co Party to comply with, the Variation Procedure, to the extent that the Variation Procedure requires Project Co to minimize the cost and impact of Variations.

31.2 Innovation and Value Engineering

- (a) Project Co acknowledges that Contracting Authority at all times desires to reduce the overall cost to Contracting Authority of the Project, and Project Co agrees to cooperate, explore and work with Contracting Authority in investigating and considering innovation and value engineering and other cost saving measures.
- (b) If an innovation and value engineering proposal is at any time and from time to time originated and initiated solely by Project Co, Project Co may make a proposal (the “**Innovation Proposal**”) by Notice to Contracting Authority.
- (c) The Parties agree that the subject of an Innovation Proposal shall not include:
 - (i) any Variation Enquiry initiated by Contracting Authority;
 - (ii) any Variation resulting from a Change in Law; or
 - (iii) any change to the Contracting Authority Activities.
- (d) The Innovation Proposal must:
 - (i) set out sufficient detail to enable Contracting Authority to evaluate the Innovation Proposal in full;
 - (ii) specify Project Co’s reasons and justification for proposing the Innovation Proposal;

- (iii) request Contracting Authority to consult with Project Co with a view to deciding whether to agree to the Innovation Proposal and, if so, what consequential changes Contracting Authority requires as a result;
 - (iv) indicate any implications of the Innovation Proposal, including a difference between the existing and the proposed requirements of this Project Agreement, and the comparative advantages of each to Project Co and Contracting Authority;
 - (v) indicate if there are any dates by which a decision by Contracting Authority must be made;
 - (vi) indicate the capital cost of the Innovation Proposal, including the cost of financing; and
 - (vii) include such other information and documentation as may be reasonably requested by Contracting Authority to fully evaluate and consider the Innovation Proposal.
- (e) Contracting Authority shall, acting in good faith, evaluate the Innovation Proposal, taking into account all relevant issues, including whether:
- (i) the Innovation Proposal affects the quality of the Works, the New Metrolinx Infrastructure, the New Third Party Infrastructure, or the likelihood of successful completion of the Works;
 - (ii) the Innovation Proposal will benefit or interfere with the efficient operation of the New Metrolinx Infrastructure, the New Third Party Infrastructure or the performance of the Contracting Authority Activities;
 - (iii) the Innovation Proposal will interfere with the relationship between Contracting Authority and third parties;
 - (iv) the financial strength of Project Co is sufficient to deliver the changed Works;
 - (v) the residual value of the New Metrolinx Infrastructure, or the New Third Party Infrastructure is affected;
 - (vi) the Innovation Proposal materially affects the risks or costs to which Contracting Authority is exposed; or
 - (vii) any other matter Contracting Authority considers relevant.
- (f) Contracting Authority may request clarification or additional information regarding the Innovation Proposal, and may request modifications to the Innovation Proposal.
- (g) Contracting Authority may, in its sole discretion, accept or reject any Innovation Proposal.
- (h) If Contracting Authority accepts the Innovation Proposal, with or without modification, the relevant Innovation Proposal shall be documented and evidenced by a written Variation Confirmation, together with any other documents necessary to amend this Project Agreement or any relevant Project Documents to give effect to the Innovation Proposal.

- (i) If, after taking into account the agreed implementation and reasonably allocated development costs incurred by Project Co in connection with the Innovation Proposal and any other uses of the Innovation Proposal by Project Co, the Innovation Proposal causes or will cause the costs of Project Co and/or of a Subcontractor to decrease, the net savings in the costs of Project Co and/or the Subcontractor will be shared equally by Project Co and Contracting Authority, and Contracting Authority's share of the net savings shall, if the Parties agree, be reflected in a lump sum payment.
- (j) If an Innovation Proposal causes or will cause the costs of Contracting Authority to decrease, the net savings in the costs of Contracting Authority will be shared:
 - (i) equally by Project Co and Contracting Authority following the implementation of the Innovation Proposal until the Termination Date; and
 - (ii) thereafter, Contracting Authority shall be entitled to the full benefit of the net savings in costs (if applicable),and Project Co's share of the net savings shall be reflected in a lump sum payment.

32. DELAY EVENTS

32.1 Definition

- (a) For the purposes of this Project Agreement, "**Delay Event**" means any of the following events or circumstances only to the extent, in each case, that it causes a delay in achieving Substantial Completion by the Scheduled Substantial Completion Date or a delay in achieving Final Completion by the Scheduled Final Completion Date as it pertains to the Remaining Works:
 - (i) the implementation of a Variation to the extent that Project Co has identified such delay in its Estimate and such delay has been documented in the Variation Confirmation;
 - (ii) subject to compliance by Project Co with the provisions of Section 11.12, damage, costs or delays from the execution of Additional Works on the Metrolinx Lands by Additional Contractors, as applicable, in the circumstances described in Section 11.12(f);
 - (iii) a requirement that Project Co perform obligations under an Encumbrance pursuant to Section 17.2(c)(iii) or Section 17.2(d), which performance imposes costs or delays in the performance of the Works;
 - (iv) any breach by Contracting Authority of any of Contracting Authority's obligations under this Project Agreement (including, subject to Section 32.2(o), any delay by Contracting Authority in giving access to the Metrolinx Lands pursuant to Section 16.1, any obstruction of the rights afforded to Project Co under Section 16.1 or any delay by Contracting Authority in carrying out its obligations set forth in Schedule 10 – Review Procedure), except to the extent that any such breach is caused, or contributed to, by Project Co or any Project Co Party;
 - (v) a requirement pursuant to Section 18.2(d) or Section 18.2(f) for Project Co to perform any alteration, addition, Demolition, extension or variation in the Works, or to suspend or

delay performance of the Works, upon the discovery of Contamination, which alteration, addition, Demolition, extension or variation in the Works, or suspension or delay in the performance of the Works, would not otherwise be required under this Project Agreement;

- (vi) a requirement pursuant to Section 18.3(c)(ii)(A) or Section 18.3(d) for Project Co to perform any alteration, addition, Demolition, extension or variation in the Works, or to suspend or delay performance of the Works, upon the discovery of any fossils, artifacts or other objects having artistic, historic, archaeological or monetary value, including human remains and burial sites, which alteration, addition, Demolition, extension or variation in the Works, would not otherwise be required under this Project Agreement;
- (vii) (A) a requirement pursuant to Section 18.4(f) for Project Co to perform any alteration, addition, demolition, extension or variation in the Works, or to suspend or delay performance of the Works, upon discovery of pre-existing defects in Major Existing Infrastructure, which alteration, addition, demolition, extension or variation in the Works, or suspension or delay in the performance of the Works, would not otherwise be required under the Project Agreement; or (B) a requirement for Project Co to perform any alteration, addition, demolition, extension or variation in the Works, or to suspend or delay performance of the Works, upon the discovery of pre-existing defects in Major Existing Infrastructure for which Contracting Authority is responsible pursuant to Section 18.4(a), which alteration, addition, demolition, extension or variation in the Works, or suspension or delay in the performance of the Works would not otherwise be required under this Project Agreement.
- (viii) a requirement pursuant to Section 18.5 for Project Co to perform any alteration, addition, Demolition, extension or variation in the Works, or to suspend or delay performance of the Works, upon the discovery of Unknown Utility Infrastructure pursuant to Section 18.5 for which Project Co is not responsible, which alteration, addition, Demolition, extension or variation in the Works, or suspension or delay in the performance of the Works, would not otherwise be required under this Project Agreement;
- (ix) an uncovering of the Works pursuant to Section 20.3 where such Works are not subsequently found to be defective or not in compliance with the requirements of this Project Agreement (including the Output Specifications, the Project Co Proposal Extracts and the Design Data), unless such opening up of the Works was reasonable in the light of other defects or non-compliance previously discovered by Contracting Authority in respect of the same or a similar component of the Works or subset of the Works;
- (x) a delay or cancellation by Metrolinx of a Rail Corridor Access Permit related to a Track Protection Barrier Access or Track Protection Access if the delay or cancellation is equal to or exceeds 25 per cent of the total planned duration for Rail Corridor Access under the applicable Track Protection Confirmation (measured from the date and time set out in the Track Protection Confirmation), in accordance with Section 8.1(a)(i)(B) of Schedule 34 – Rail Corridor Access and Flagging;
- (xi) a delay or cancellation by Metrolinx of a Rail Corridor Access Permit related to a Minor Track Closure if the delay or cancellation is equal to or exceeds 25 per cent of the total planned duration for the Rail Corridor Access under the applicable Rail Corridor Access

Permit (measured from the date and time set out in the Rail Corridor Access Permit), in accordance with Section 8.1(a)(ii)(B) of Schedule 34 – Rail Corridor Access and Flagging;

- (xii) a delay or cancellation by Metrolinx of a Rail Corridor Access Permit related to a Major Track Closure if the delay or cancellation is equal to or exceeds 25 per cent of the total planned duration for the Rail Corridor Access under the applicable Rail Corridor Access Permit (measured from the date and time set out in the Rail Corridor Access Permit), in accordance with Section 8.1(a)(iii)(B) of Schedule 34 – Rail Corridor Access and Flagging;
- (xiii) a requirement pursuant to Section 11.1 of Schedule 27 – Dispute Resolution Procedure for Project Co to proceed in accordance with the direction of Contracting Authority during the pendency of a Dispute, which Dispute is subsequently determined in Project Co’s favour;
- (xiv) subject to compliance with Section 11.8(g), MTO’s failure to issue to Project Co an Encroachment Permit as set out and subject to Section 11.8(e);
- (xv) a stop work order issued by MTO in respect of an Encroachment Permit, provided that such order was not issued as a result of a Relief Event, an act of Force Majeure, or as a result of an act, omission or fault of Project Co or a Project Co Party or as a result of a breach by Project Co or a Project Co Party of its or their respective obligations under such Encroachment Permit or under the Project Agreement;
- (xvi) any change to the terms, conditions or requirements of the Environmental Assessments, except, in each case, to the extent resulting from any change by Project Co in the design of the Project or from any other act or omission on the part of Project Co;
- (xvii) a change in the train schedule for GO Transit or UP Express that results in GO Transit or UP Express trains passing through the Rail Corridor Lands between 2:00 a.m. and 5:00 a.m. on any given day, and which change in GO Transit or UP Express train schedule results in Project Co being unable to plan and schedule Track Closures and undertake Works that it would otherwise have been entitled to plan and undertake pursuant to the Project Agreement;
- (xviii) Subject to the provisions of Section 18.6, a requirement for Project Co to perform any alteration, addition, Demolition, extension or variation in the construction of the New Rail Tunnel, or to suspend or delay performance of the construction of the New Rail Tunnel, upon the discovery of an Obstruction for which Contracting Authority is responsible pursuant to Section 18.6(a), which alteration, addition, Demolition, extension or variation in the construction of the New Rail Tunnel, or suspension or delay in the performance of the construction of the New Rail Tunnel, would not otherwise be required under this Project Agreement; and
- (xix) a Relief Event;
- (xx) an event of Force Majeure; or

(xxi) a Relevant Change in Law.

32.2 Consequences of a Delay Event

- (a) Project Co shall provide written Notice to the Contracting Authority Representative and the Independent Certifier within five Business Days after becoming aware of the occurrence of any event or circumstances described in Section 32.1(a)(ii), Section 32.1(a)(iii), Section 32.1(a)(iv), Section 32.1(a)(v), Section 32.1(a)(vi), Section 32.1(a)(vii), Section 32.1(a)(viii), Section 32.1(a)(ix), Section 32.1(a)(x), Section 32.1(a)(xi), Section 32.1(a)(xii), Section 32.1(a)(xiv), Section 32.1(a)(xv), Section 32.1(a)(xvi), 32.1(a)(xvii) or 32.1(a)(xviii) which, at the time of its occurrence, is reasonably likely to form the basis of a future claim by Project Co for relief under Section 32.2(e) as a Delay Event.
- (b) Project Co shall, within 10 Business Days (or such longer period of time as the Parties may agree) after delivering such notification under Section 32.2(a), provide further written details to the Contracting Authority Representative and the Independent Certifier which shall include:
- (i) identification of the category of Delay Event on which Project Co’s future claim for relief would be based if such event or circumstances were to form the basis of a claim for relief as a Delay Event;
 - (ii) details of the event or circumstances forming the basis of Project Co’s notification under Section 32.2(a);
 - (iii) details of the contemporary records which Project Co shall thereafter maintain to substantiate its claim for extra time if the event or circumstances detailed in accordance with Section 32.2(b)(ii) forms the basis of a future claim by Project Co for relief as a Delay Event;
 - (iv) details of the consequences (whether direct or indirect, financial or non-financial) that such event or circumstances may have upon the Scheduled Substantial Completion Date and, as it relates to Remaining Works, the Scheduled Final Completion Date, if such event or circumstances forms the basis of a future claim by Project Co for relief as a Delay Event; and
 - (v) details of any measures that Project Co proposes to adopt to prevent such event or circumstances from forming the basis of a future claim by Project Co for relief as a Delay Event or to mitigate the consequences of such claim if such event or circumstances were to become a Delay Event.
- (c) As soon as possible but in any event within three Business Days after Project Co receiving, or becoming aware of, any supplemental information pertaining to the event or circumstances disclosed in Section 32.2(a), Project Co shall submit further particulars based on such information to the Contracting Authority Representative and the Independent Certifier.
- (d) The Contracting Authority Representative shall, after receipt of written details under Section 32.2(b), or of further particulars under Section 32.2(c), be entitled by written Notice to require Project Co to provide such further supporting particulars as the Contracting Authority Representative may reasonably consider necessary. Project Co shall afford the Contracting

Authority Representative and the Independent Certifier reasonable facilities for their investigations, including on-site inspection.

- (e) In addition to complying with its obligations under Sections 32.2(a) and 32.2(b), Project Co shall provide written Notice to the Contracting Authority Representative and the Independent Certifier within five Business Days after becoming aware that an event or circumstances has satisfied, or will satisfy, in the opinion of Project Co, the applicable definition of a Delay Event. Project Co shall, within 10 Business Days after such notification, provide further written details of the Delay Event to the Contracting Authority Representative and the Independent Certifier, including, if and as applicable, to substitute or supplement the information given in Sections 32.2(a), 32.2(b) and 32.2(c), to substantiate or support Project Co's claim which shall include, to the extent not previously provided:
- (i) a statement of which Delay Event upon which the claim is based;
 - (ii) details of the circumstances from which the Delay Event arises;
 - (iii) details of the contemporary records which Project Co shall maintain to substantiate its claim for extra time;
 - (iv) details of the consequences (whether direct or indirect, financial or non-financial) which such Delay Event may have upon the Scheduled Substantial Completion Date and, as it relates to Remaining Works, the Scheduled Final Completion Date, including a critical path analysis of the event or circumstances indicating the impact upon the Scheduled Substantial Completion Date or the Scheduled Final Completion Date as it pertains to Remaining Works and;
 - (v) details of any measures which Project Co proposes to adopt to mitigate the consequences of such Delay Event.
- (f) As soon as possible, but in any event within three Business Days after Project Co receiving, or becoming aware of, any supplemental information which may further substantiate or support Project Co's claim under Section 32.2(e), Project Co shall submit further particulars based on such information to the Contracting Authority Representative and the Independent Certifier.
- (g) The Contracting Authority Representative shall, after receipt of written details under Section 32.2(e), or of further particulars under Section 32.2(f), be entitled by written Notice to require Project Co to provide such further supporting particulars as the Contracting Authority Representative may reasonably consider necessary. Project Co shall afford the Contracting Authority Representative and the Independent Certifier reasonable facilities for investigating the validity of Project Co's claim, including on-site inspection.
- (h) Subject to the provisions of this Section 32, the Contracting Authority Representative shall allow Project Co an extension of time equal to the delay caused by the Delay Event and shall fix (A) a revised Scheduled Substantial Completion Date, or (B) a revised Scheduled Final Completion Date, as applicable, as soon as reasonably practicable and in any event within 10 Business Days following the later of:

- (i) the date of receipt by the Contracting Authority Representative of Project Co's Notice given in accordance with Section 32.2(e) and the date of receipt of any further particulars (if such are required under Section 32.2(f)), whichever is later; and
 - (ii) the date of receipt by the Contracting Authority Representative of any supplemental information supplied by Project Co in accordance with Section 32.2(f) and the date of receipt of any further particulars (if such are required under Section 32.2(g)), whichever is later.
- (i) For the avoidance of doubt, there shall be no extension to the Project Term as a result of any delay caused by a Delay Event.
- (j) If:
- (i) the Contracting Authority Representative declines to fix (A) a revised Scheduled Substantial Completion Date; or (B) a revised Scheduled Final Completion Date, as applicable;
 - (ii) Project Co considers that a different (A) Scheduled Substantial Completion Date, or (B) Scheduled Final Completion Date should be fixed; or
 - (iii) there is a dispute as to whether a Delay Event has occurred,
- then Project Co shall be entitled to refer the matter for determination by the Independent Certifier. The decision of the Independent Certifier may be disputed by either Party and referred for resolution in accordance with Schedule 27 – Dispute Resolution Procedure.
- (k) To the extent that Project Co does not comply with its obligations under Sections 32.2(a), (b), (c), (d), (e), (f) or (g), and subject to Section 32.2(l), such failure shall be taken into account in determining Project Co's entitlement to relief pursuant to this Section 32.
- (l) If Project Co does not provide further written details to the Contracting Authority Representative and the Independent Certifier as required under Section 32.2(b) within the 10 Business Day period referred to in such Section, Project Co acknowledges and agrees that, after a further 10 Business Days, Project Co shall not be entitled to rely upon, and Contracting Authority shall not be obligated to consider, the Notice given under Section 32.2(a) for the purposes of determining Project Co's entitlement to relief under this Section 32. Project Co, at its option, may submit a new, currently dated Notice which complies with the provisions of Section 32.2(a) for the same event or circumstance which gave rise to the previous, unsubstantiated Notice, and the provisions of this Section 32 shall apply to any new Notice, mutatis mutandis. Project Co acknowledges and agrees that Contracting Authority, in determining Project Co's entitlement to an extension of time pursuant to this Section 32 and without limiting any other right of Contracting Authority under this Project Agreement, shall be entitled to take into account the delay between:
- (i) Project Co becoming aware of the occurrence of the event or circumstance forming the basis of the original Notice delivered pursuant to Section 32.2(a), and
 - (ii) Project Co submitting any new Notice pursuant to Section 32.2(a) in respect of that event or occurrence.

- (m) If the Works are behind schedule for a reason other than a Delay Event, or if a Project Co Party delays the progress of any portion of the Works necessary to complete the Works on schedule, Project Co shall use all reasonable measures to bring the Works back on schedule. Project Co shall exercise all means within its discretion, such as directing any Project Co Party that is creating delays to increase their labour forces and equipment, to improve the organization and expediting of the Works, or to work overtime as may be necessary. Project Co shall provide any additional supervision, coordination and expediting, including overtime by its own personnel as may be required to achieve this end. The costs and expenses incurred by the use of such measures and overtime shall be borne by Project Co and/or the Project Co Parties and there shall be no adjustment to the Guaranteed Price as a result of such costs and expenses and for clarity, no extension to the Scheduled Substantial Completion Date.
- (n) Where there are concurrent delays, some of which are caused by Contracting Authority or others for whom Contracting Authority is responsible, and some of which are caused by Project Co or others for whom Project Co is responsible, Project Co shall not be entitled to an extension in the Scheduled Substantial Completion Date or additional compensation to the extent of the concurrent delays. Concurrent delays are those that are caused by two or more independent events which affect the Scheduled Substantial Completion Date where the time period over which such delays occur overlap in time, but only for the duration of the overlap.
- (o) Subject to Sections 11.19(b)(ii) and 11.19(b)(iii), Contracting Authority shall provide Project Co with access to and use of the Metrolinx Lands and the Existing Metrolinx Infrastructure as required pursuant to Section 16 of this Project Agreement in a manner consistent with the Works Schedule and in accordance with the notification requirements and restrictions set out in the Project Agreement, provided that Project Co agrees that the inability of Contracting Authority to provide Project Co with access to an area for construction activities not on the critical path for reasons set out in Sections 11.19(b)(ii) and 11.19(b)(iii) will not result in the occurrence of a Delay Event (and, for greater certainty, there shall not be a resulting change to the Scheduled Substantial Completion Date) or a Compensation Event (and, for certainty, there shall not be any resulting change to the Guaranteed Price).
- (p) In no event shall the extension of time for a Delay Event be more than the necessary extension of the critical path as a result of the Delay Event.

32.3 Mitigation

- (a) If Project Co is (or claims to be) affected by a Delay Event, Project Co shall, and shall require all Project Co Parties to, take and continue to take commercially reasonable steps:
 - (i) to eliminate or mitigate the consequences of such event upon the performance of its obligations under this Project Agreement;
 - (ii) to continue to perform its obligations under this Project Agreement to the extent possible notwithstanding the Delay Event; and
 - (iii) to resume performance of its obligations under this Project Agreement affected by the Delay Event as soon as practicable.

- (b) To the extent that Project Co does not comply with its obligations under this Section 32.3, such failure shall be taken into account in determining Project Co’s entitlement to an extension of time pursuant to this Section 32.

33. COMPENSATION EVENTS

33.1 Definition

- (a) For the purposes of this Project Agreement, “**Compensation Event**” means any event referred to in Sections 32.1(a)(ii), 32.1(a)(iii), 32.1(a)(iv) (subject to Section 32.2(o)), 32.1(a)(v), 32.1(a)(vi), 32.1(a)(vii), 32.1(a)(viii), 32.1(a)(ix), 32.1(a)(x), 32.1(a)(xi), 32.1(a)(xii), 32.1(a)(xiii), 32.1(a)(xiv), 32.1(a)(xv), 32.1(a)(xvi), 32.1(a)(xvii) or 32.1(a)(xviii) as a direct result of which Project Co has incurred loss or expense, whether or not any of these events also caused delay.

33.2 Consequences of a Compensation Event

- (a) If a Compensation Event occurs, Project Co’s sole right to compensation shall be as set out in this Section 33. For greater certainty, except as aforesaid, no other Delay Event shall entitle Project Co to receive any compensation, except as otherwise provided in:
- (i) Schedule 22 – Variation Procedure, in the case of a Delay Event referred to in Section 32.1(a)(i);
 - (ii) Section 35, in the case of a Delay Event referred to in Section 32.1(a)(xx);
 - (iii) Section 34, in the case of a Delay Event referred to in Section 32.1(a)(xix); and
 - (iv) Section 30, in the case of a Delay Event referred to in Section 32.1(a)(xxi).
- (b) Subject to Sections 33.2(c), 33.3, 33.4 and 33.5, if it is agreed, or determined in accordance with Schedule 27 – Dispute Resolution Procedure, that there has been a Compensation Event, Project Co shall be entitled to such compensation as would place Project Co in no better and no worse position than it would have been in had the relevant Compensation Event not occurred. For greater certainty, in respect of a Compensation Event that is also a Delay Event, such compensation will include amounts which, but for the Delay Event, would have been paid by Contracting Authority to Project Co. Project Co shall promptly provide the Contracting Authority Representative with any information the Contracting Authority Representative may require in order to determine the amount of such compensation.
- (c) If Contracting Authority is required to compensate Project Co pursuant to this Section 33.2, then Contracting Authority may either pay such compensation as a lump sum payment or payments at times and in a manner to be agreed with Project Co, acting reasonably.
- (d) To the extent that Project Co does not comply with its obligations under Sections 32.2(a), (b), (c), (d), (e), (f) or (g), and subject to Section 32.2(l), such failure shall be taken into account in determining Project Co’s entitlement to relief pursuant to this Section 33.

33.3 Mitigation

- (a) If Project Co is (or claims to be) affected by a Compensation Event, Project Co shall, and shall require all Project Co Parties to, take and continue to take commercially reasonable steps to minimize the amount of compensation due in accordance with this Section 33 in relation to any Compensation Event.
- (b) To the extent that Project Co does not comply with its obligations under this Section 33.3, such failure shall be taken into account in determining Project Co's entitlement to relief pursuant to this Section 33.

33.4 Insured Exposure

- (a) The compensation payable to Project Co pursuant to this Section 33 shall be reduced by any amount which Project Co or a Project Co Party recovers, or is entitled to recover, under any insurance policy, or would have recovered if it had complied with the requirements of this Project Agreement in respect of insurance or the terms of any policy of insurance required under this Project Agreement, which amount, for greater certainty, shall not include any excess or deductibles or any amount over the maximum amount insured under any such insurance policy.

33.5 Delivery of the Draft of the Works Schedule

- (a) If an event referred to in Section 32.1(a)(ii), Section 32.1(a)(iii), Section 32.1(a)(v), Section 32.1(a)(vi), Section 32.1(a)(vii), Section 32.1(a)(viii), Section 32.1(a)(ix), Section 32.1(a)(x), Section 32.1(a)(xi), Section 32.1(a)(xii), Section 32.1(a)(xiii), Section 32.1(a)(xvi), Section 32.1(a)(xvii) or Section 32.1(a)(xviii) occurs after the date that is 90 days following Financial Close, as such date may be extended in accordance with Section 13.2(c), and prior to Contracting Authority assigning the comment "NO COMMENT" or "MINOR NON-CONFORMANCE" to the draft Works Schedule referred to in Section 13.2(b)(i), Project Co shall not be entitled to receive any compensation under this Section 33 in respect of such Compensation Event, unless such Compensation Event is also a Delay Event, in which case Project Co shall be entitled to compensation in an amount equal to the lesser of:
 - (i) the Senior Debt Service Amount and the Junior Debt Service Amount accrued and paid or that became payable in accordance with the Lending Agreements during the period of delay; and
 - (ii) the compensation which, but for the application of this Section 33.5, Project Co would have been entitled to receive pursuant to Section 33.2(b).

34. RELIEF EVENTS

34.1 Definition

- (a) For the purposes of this Project Agreement, "**Relief Event**" means any of the following events or circumstances to the extent, in each case, that it causes any failure by a Party to perform any of its obligations under this Project Agreement:

- (i) fire, explosion, lightning, storm, tempest, hurricane, tornado, flood, bursting or overflowing of water tanks, apparatus or pipes, ionizing radiation (to the extent it does not constitute Force Majeure), earthquake, riot or civil commotion;
- (ii) failure by any Utility Company, local authority or other like body to perform works or provide services (solely in its role as utility service provider or similar service provider to the Project), provided, however, that such a failure shall not, in any event, be cause for a Relief Event, unless Project Co:
 - (A) has performed its obligations under any applicable agreement with the Utility Company with respect to the provision of such services and the relevant Utility Company has failed to meet its obligations thereunder; and
 - (B) has made all, and is continuing to make all, commercially reasonable efforts to diligently enforce its legal rights under any applicable agreement in respect of such services and otherwise cause the Utility Company to perform those works or services.

For clarity, Section 34.1(a)(ii) shall apply only in circumstances where the Utility Company is providing services to Project Co of the type provided by the Utility Company in the normal course of its business. For further clarity, Section 34.1(a)(ii) shall not apply in circumstances where Project Co has entered into an agreement for the design and construction of Utility Infrastructure and the applicable Utility Company has failed to comply with its obligations under such an agreement;

- (iii) accidental loss or damage to the Works and/or the New Metrolinx Infrastructure or any roads servicing the Lands;
- (iv) without prejudice to any obligation of Project Co to provide stand-by power facilities in accordance with this Project Agreement, failure or shortage of power, fuel or transport;
- (v) blockade or embargo falling short of Force Majeure;
- (vi) any official or unofficial strike, lockout, work to rule or other labour-related action generally affecting the New Metrolinx Infrastructure, the New Third Party Infrastructure or construction industry (or a significant sector of that industry) in the Province of Ontario; or
- (vii) any civil disobedience or protest action, including any action taken by any person or persons protesting or demonstrating against the carrying out of any part of the Works or the construction and/or operation of transit systems in general, provided, however, that a civil disobedience or protest action shall not, in any event, be cause for a Relief Event unless Project Co has fully complied with Section 11.13,

provided, in each case, that such event does not arise (directly or indirectly) as a result of any act or omission of the Party claiming relief and/or (i) in the case of Project Co claiming relief, as a result of any act or omission of any Project Co Party and (ii) in the case of Contracting Authority claiming relief, as a result of any act or omission of any Contracting Authority Party.

34.2 Consequences of a Relief Event

- (a) Subject to Section 34.3, no right of termination, other than either Party's right to terminate this Project Agreement pursuant to Section 38.1, shall arise under this Project Agreement by reason of any failure by a Party to perform any of its obligations under this Project Agreement, but only to the extent that such failure to perform is caused by the occurrence of a Relief Event (it being acknowledged and agreed by the Parties that all other rights and obligations of the Parties under this Project Agreement remain unaffected by the occurrence of a Relief Event).
- (b) In respect of a Relief Event that is also a Delay Event pursuant to Section 32.1(a)(xix):
 - (i) Project Co shall only be relieved of its obligations under this Project Agreement to the extent, if any, provided for in Section 32; and
 - (ii) in respect of a Relief Event referred to in Sections 34.1(a)(ii) (but only in respect of failure by a Utility Company to perform works or provide services), 34.1(a)(v), 34.1(a)(vi) or 34.1(a)(vii), on the earlier of (A) the Substantial Completion Date and (B) the date of payment of the Contracting Authority Default Termination Sum or Non-Default Termination Sum (and as a part thereof) in accordance with Schedule 23 – Compensation on Termination, Contracting Authority shall pay to Project Co an amount equal to the Senior Debt Service Amount accrued and paid or that became payable in accordance with the Lending Agreements during the period of delay by Project Co or any Project Co Party to the Senior Lenders up to and including the Scheduled Substantial Completion Date or the date of payment of the Contracting Authority Default Termination Sum or Non-Default Termination Sum, as applicable, together with interest thereon at the rate payable on the Senior Debt Amount, which, but for the Delay Event, would not have been paid by Project Co to the Senior Lenders.
- (c) If a Relief Event occurs, Project Co shall not be entitled to receive any compensation other than as expressly provided in Sections 34.2(b)(ii) and 40.
- (d) Subject to Section 40, Project Co's sole right to payment or otherwise in relation to the occurrence of a Relief Event shall be as provided in this Section 34.

34.3 Mitigation and Process

- (a) Where a Party is (or claims to be) affected by a Relief Event, such Party shall take commercially reasonable steps to mitigate the consequences of the Relief Event upon the performance of its obligations under this Project Agreement, shall resume performance of its obligations affected by the Relief Event as soon as practicable and shall use commercially reasonable efforts to remedy its failure to perform.
- (b) To the extent that the Party claiming relief does not comply with its obligations under this Section 34.3, such failure shall preclude such Party's entitlement to relief pursuant to this Section 34.
- (c) The Party claiming relief shall give written Notice to the other Party within five Business Days after such Party becoming aware of the relevant Relief Event. Such initial Notice shall give sufficient details to identify the particular event claimed to be a Relief Event.

- (d) A subsequent written Notice shall be given by the Party claiming relief to the other Party within a further five Business Days of the initial Notice, which Notice shall contain such relevant information relating to the failure to perform (or delay in performing) as is available, including the effect of the Relief Event on the ability of the Party to perform, the action being taken in accordance with Section 34.3(a), the date of the occurrence of the Relief Event, and an estimate of the period of time required to overcome the Relief Event and/or its effects.
- (e) The Party claiming relief shall notify the other as soon as the consequences of the Relief Event have ceased and of when performance of its affected obligations can be resumed.
- (f) If, following the issue of any Notice referred to in Section 34.3(d), the Party claiming relief receives or becomes aware of any further information relating to the Relief Event and/or any failure to perform, such Party shall submit such further information to the other Party as soon as reasonably possible.

34.4 Insured Exposure

- (a) The compensation payable to Project Co pursuant to this Section 34 shall be reduced by any amount which Project Co or a Project Co Party recovers, or is entitled to recover, under any insurance policy, or would have recovered if it had complied with the requirements of this Project Agreement in respect of insurance or the terms of any policy of insurance required under this Project Agreement, which amount, for greater certainty, shall not include any excess or deductibles or any amount over the maximum amount insured under any such insurance policy.

35. FORCE MAJEURE

35.1 Definition

- (a) For the purposes of this Project Agreement, “**Force Majeure**” means any of the following events or circumstances which directly causes either Party to be unable to perform all or a material part of its obligations under this Project Agreement:
 - (i) war, civil war, armed conflict, terrorism, acts of foreign enemies or hostilities;
 - (ii) nuclear or radioactive contamination of the Works, the New Metrolinx Infrastructure and/or the Lands, unless Project Co or any Project Co Party is the source or cause of the contamination;
 - (iii) chemical or biological contamination of the Works, the New Metrolinx Infrastructure and/or the Lands from any event referred to in Section 35.1(a)(i);
 - (iv) pressure waves caused by devices traveling at supersonic speeds; or
 - (v) the discovery of any fossils, artefacts and other objects having artistic, historic, archaeological or monetary value, including human remains and burial sites, which, as a result of Applicable Law, requires the Works to be abandoned.

35.2 Consequences of Force Majeure

- (a) Subject to Section 35.3, the Party claiming relief shall be relieved from liability under this Project Agreement to the extent that, by reason of the Force Majeure, it is not able to perform its obligations under this Project Agreement.
- (b) In respect of an event of Force Majeure that is also a Delay Event pursuant to Section 32.1(a)(xx):
 - (i) Project Co shall only be relieved of its obligations under this Project Agreement to the extent, if any, provided for in Section 32; and
 - (ii) on the earlier of (A) the Substantial Completion Date and (B) the date of payment of the Contracting Authority Default Termination Sum or Non-Default Termination Sum (and as a part thereof) in accordance with Schedule 23 – Compensation on Termination, Contracting Authority shall pay to Project Co an amount equal to the Senior Debt Service Amount and the Junior Debt Service Amount accrued and paid or that accrued in accordance with the Lending Agreements during the period of delay by Project Co or any Project Co Party to the Lenders up to and including the Scheduled Substantial Completion Date or the date of payment of the Contracting Authority Default Termination Sum or Non-Default Termination Sum, as applicable, together with interest thereon at the rate payable on the principal amount of debt funded under the Lending Agreements, which, but for the Delay Event, would not have been paid by Project Co to the Lenders.
- (c) If an event of Force Majeure occurs prior to the Substantial Completion Date, Project Co shall not be entitled to receive any compensation other than as expressly provided in Sections 35.2(b)(ii) and 40.
- (d) Subject to Section 40, Project Co's sole right to payment or otherwise in relation to the occurrence of an event of Force Majeure shall be as provided in this Section 35.

35.3 Mitigation and Process

- (a) Where a Party is (or claims to be) affected by an event of Force Majeure, such Party shall take commercially reasonable steps to mitigate the consequences of such event of Force Majeure upon the performance of its obligations under this Project Agreement, shall resume performance of its obligations affected by the event of Force Majeure as soon as practicable and shall use commercially reasonable efforts to remedy its failure to perform, including efforts to minimize any negative impact of the event of Force Majeure on the Works Schedule.
- (b) To the extent that the Party claiming relief does not comply with its obligations under this Section 35.3, such failure shall be taken into account in determining such Party's entitlement to relief pursuant to this Section 35.
- (c) The Party claiming relief shall give written Notice to the other Party within five Business Days after such Party becoming aware of the relevant event of Force Majeure. Such initial Notice shall give sufficient details to identify the particular event claimed to be an event of Force Majeure.

- (d) A subsequent written Notice shall be given by the Party claiming relief to the other Party within a further five Business Days of the initial Notice, which Notice shall contain such relevant information relating to the failure to perform (or delay in performing) as is available, including the effect of the event of Force Majeure on the ability of the Party to perform, the action being taken in accordance with Section 35.3(a), the date of the occurrence of the event of Force Majeure, and an estimate of the period of time required to overcome the event of Force Majeure and its effects.
- (e) The Party claiming relief shall notify the other as soon as the consequences of the event of Force Majeure have ceased and of when performance of its affected obligations can be resumed.
- (f) If, following the issue of any Notice referred to in Section 35.3(d), the Party claiming relief receives or becomes aware of any further information relating to the event of Force Majeure and/or any failure to perform, such Party shall submit such further information to the other Party as soon as reasonably possible.

35.4 Insured Exposure

- (a) The compensation payable to Project Co pursuant to this Section 35 shall be reduced by any amount which Project Co or a Project Co Party recovers, or is entitled to recover, under any insurance policy, or would have recovered if it had complied with the requirements of this Project Agreement in respect of insurance or the terms of any policy of insurance required under this Project Agreement, which amount, for greater certainty, shall not include any excess or deductibles or any amount over the maximum amount insured under any such insurance policy.

35.5 Modifications

- (a) The Parties shall use commercially reasonable efforts to agree to any modifications to this Project Agreement which may be equitable having regard to the nature of an event or events of Force Majeure. Schedule 27 – Dispute Resolution Procedure shall not apply to a failure of Contracting Authority and Project Co to reach agreement pursuant to this Section 35.5.

36. PROJECT CO DEFAULT

36.1 Project Co Events of Default

- (a) For the purposes of this Project Agreement, “**Project Co Event of Default**” means any one or more of the following events or circumstances:
 - (i) the occurrence of any of the following events other than as a consequence of a breach by Contracting Authority of its payment obligations hereunder:
 - (A) Project Co admits in writing its inability to pay its debts generally as they become due, or makes a general assignment for the benefit of creditors, or a receiver, manager, administrator, administrative receiver, receiver and manager, trustee, custodian or other similar official or any other like person is appointed by or on behalf of or at the instance of a creditor of Project Co with respect to Project Co or any of the property, assets or undertaking of Project Co, or any creditor of Project Co takes control, or takes steps to take

control, of Project Co or any of Project Co's assets, or any proceedings are instituted against Project Co that result in Project Co being declared or ordered bankrupt or in administration, liquidation, winding-up, reorganization, compromise, arrangement, adjustment, protection, relief or composition of it or with respect to it or its debts or obligations, or any such proceedings are instituted by Project Co seeking any such result, or any such proceedings are instituted by a person other than Project Co, Contracting Authority, a Contracting Authority Party or a person related to any of them seeking such result and such proceedings have or will have a material adverse effect on the performance of the Works or of the Contracting Authority Activities (where such proceedings have not been withdrawn, stayed, discharged, or are otherwise of no further effect, within 90 days after being instituted), under any Applicable Law (including the *Bankruptcy and Insolvency Act* (Canada) and the *Companies' Creditors Arrangement Act* (Canada)) relating to bankruptcy, insolvency or reorganization of or relief with respect to debtors or debtors' obligations or assets or other similar matters, or seeking the appointment of a receiver, manager, administrator, administrative receiver, receiver and manager, trustee, custodian or other similar official or like person for it or with respect to any of its assets, or any resolutions are passed or other corporate actions of Project Co are taken to authorize any of the actions set forth in this Section 36.1(a)(i);

- (B) Project Co ceases performing a substantial portion of its business, or a substantial portion of such business is suspended or is not being performed, whether voluntarily or involuntarily, that has or will have a material adverse effect on Project Co's ability to perform its obligations under this Project Agreement;
 - (C) if any execution, sequestration, extent, garnishment or other process of or order by any court becomes enforceable against Project Co or if a distress or analogous process is levied against any property of Project Co that materially adversely affects Project Co's ability to perform its obligations hereunder; or
 - (D) Project Co suffers any event, or any event or set of circumstances occurs or comes about, analogous to the foregoing events or sets of circumstances set out in this Section 36.1(a)(i) in any jurisdiction in which it is incorporated or resident and such event or set of circumstances would, if set out in Section 36.1(a)(i)(A), (B) or (C), constitute a Project Co Event of Default;
- (ii) Project Co failing to achieve Substantial Completion within 180 days after the Scheduled Substantial Completion Date (the "**Longstop Date**");
 - (iii) Project Co either:
 - (A) failing to deliver a Recovery Schedule under Section 13.3(a)(v)(A);

- (B) delivering a Recovery Schedule under Section 13.3(a)(v)(A) which indicates that Project Co will not achieve Substantial Completion by the Longstop Date; or
 - (C) delivering a Recovery Schedule under Section 13.3(a)(v)(A) that is not acceptable to the Independent Certifier, acting reasonably, as to the matters set out in Section 13.3(a)(v)(A)(V);
- (iv) Project Co making any representation or warranty herein that is false or misleading when made, and that has or will have at any time a material adverse effect on the performance of Works, or the Governmental Activities, or that may compromise (A) Contracting Authority’s reputation or integrity, or (B) the nature of the public transit system in the city of Toronto or the Province of Ontario so as to affect public confidence in the public transit system in the city of Toronto or the Province of Ontario or the Project, and, in the case of a false or misleading representation or warranty that is capable of being remedied, such breach is not remedied within 10 Business Days after receipt of Notice of the same from Contracting Authority;
- (v) Project Co committing a breach of Sections 42 or 43;
- (vi) Project Co committing a breach of its obligations under this Project Agreement which has or will have a material adverse effect on the performance of Contracting Authority operations or Contracting Authority Activities (other than a breach that is otherwise referred to in Sections 36.1(a)(i) to (v) inclusive or (vii) to (xvi) inclusive) other than where such breach is a consequence of a breach by Contracting Authority of its obligations under this Project Agreement, and upon becoming aware of such breach Project Co failing to remedy such breach in accordance with all of the following:
- (A) Project Co shall:
 - (I) immediately commence and thereafter diligently continue to remedy the breach and to mitigate any adverse effects on Contracting Authority and the performance of Contracting Authority’s operations and the Contracting Authority Activities;
 - (II) put forward, within five Business Days after receipt of Notice of such breach from Contracting Authority, a reasonable plan and schedule for diligently remedying the breach and mitigating its effect, which plan and schedule shall specify in reasonable detail the manner in which, and the latest date by which, such breach is proposed to be remedied, which latest date shall in any event be within 60 days after Notice of such breach, or if such breach is not capable of being rectified in such period then such longer period as is reasonable in the circumstances; and
 - (III) thereafter perform its obligations to achieve all elements of such plan and schedule in accordance with its terms within the time for the performance of its obligations thereunder;

- (vii) Project Co wholly abandoning the Works for a period which exceeds three Business Days from receipt by Project Co of a written request to return to the Site, other than as a consequence of a breach by Contracting Authority of its obligations under this Project Agreement;
- (viii) Project Co failing to comply with Sections 49.1 or 49.3;
- (ix) the occurrence of any Change in Ownership or Change in Control which is prohibited by Section 49.4;
- (x) Project Co failing to remove an Encumbrance that arose (i) due to an act or omission of Project Co or any Project Co Party (other than any Encumbrance derived through Contracting Authority), or (ii) arising in relation to the Works, in either case, within 45 days following the earlier of:
 - (A) the registration of such Encumbrance against title to the Lands or any part thereof; and
 - (B) the date on which Project Co or any Project Co Party knew, or ought to have known, about the existence of the Encumbrance;
- (xi) Project Co failing to pay any sum or sums due to Contracting Authority under this Project Agreement, which sum or sums are not being disputed in accordance with Schedule 27 – Dispute Resolution Procedure or have not been set off by Project Co pursuant to Section 4.11(a)(ii), and which sum or sums, either singly or in aggregate, exceed(s) \$[REDACTED] (index linked), and such failure continues for 30 days from receipt by Project Co of a Notice of non-payment from Contracting Authority;
- (xii) Project Co failing to comply with Section 50;
- (xiii) Project Co failing to comply with Section 8.3 or Schedule 28 – Refinancing;
- (xiv) Project Co failing to obtain any bond, security or insurance required to be obtained by or on behalf of Project Co pursuant to this Project Agreement or any such bond, security or insurance being vitiated or otherwise ceasing to be in full force and effect or in material compliance with the requirements set out in this Project Agreement, other than as a consequence of a breach by Contracting Authority of its obligations under this Project Agreement, and:
 - (A) in respect of insurance, such breach by Project Co is not remedied within 10 Business Days after the occurrence of the breach; and
 - (B) in respect of a bond or security, such breach by Project Co is not remedied within five Business Days after Project Co becoming aware of such breach;
- (xv) Project Co failing to comply with any determination, order or award made against Project Co in accordance with Schedule 27 – Dispute Resolution Procedure;

- (xvi) A default by Project Co or any Project Co Party under any of the Ancillary Documents following the expiry of any applicable notice and cure periods thereunder.

36.2 Notification of Occurrence

- (a) Project Co shall, promptly upon Project Co becoming aware of the occurrence, notify Contracting Authority of the occurrence, and details, of any Project Co Event of Default and of any event or circumstance which is likely, with the passage of time, giving of Notice, determination of any condition, or otherwise, to constitute or give rise to a Project Co Event of Default.

36.3 Right to Termination

- (a) On the occurrence of a Project Co Event of Default, or at any time after Contracting Authority becomes aware of a Project Co Event of Default, and, if the occurrence of a Project Co Event of Default is disputed by Project Co in good faith, then following confirmation in accordance with Schedule 27 – Dispute Resolution Procedure that a Project Co Event of Default has occurred, Contracting Authority may, subject to Section 36.4, terminate this Project Agreement in its entirety by written Notice having immediate effect, such Notice to be given to Project Co, and to any person specified in the Lenders’ Direct Agreement to receive such Notice.

36.4 Remedy Provisions

- (a) In the case of a Project Co Event of Default referred to in Sections 36.1(a)(i)(B), 36.1(a)(i)(C), 36.1(a)(i)(D) (where the Project Co Event of Default referred to in Section 36.1(a)(i)(D) is analogous to a Project Co Event of Default referred to in Section 36.1(a)(i)(B) or 36.1(a)(i)(C)), 36.1(a)(iii), 36.1(a)(iv), 36.1(a)(v), 36.1(a)(vii), 36.1(a)(viii), 36.1(a)(ix), (where the Project Co Event of Default referred to in Section 36.1(a)(ix) is capable of being remedied), 36.1(a)(xi), 36.1(a)(xiii), 36.1(a)(xiv) (where the Project Co Event of Default referred to in Section 36.1(a)(xiv) is not in respect of insurance), 36.1(a)(xv), or 36.1(a)(xvi), Contracting Authority shall, prior to being entitled to terminate this Project Agreement, give Notice of default to Project Co, and to any person specified in the Lenders’ Direct Agreement to receive such Notice, and Project Co shall:
- (i) within five Business Days after such Notice of default, put forward a reasonable plan and schedule for diligently remedying the Project Co Event of Default, which schedule shall specify in reasonable detail the manner in, and the latest date by which, such Project Co Event of Default is proposed to be remedied, which latest date shall, in any event, be within 30 days after the Notice of default, or if such breach is not capable of being remedied in such period then such longer period as is acceptable to Contracting Authority, acting reasonably; and
 - (ii) thereafter, perform its obligations to achieve all elements of such plan and schedule in accordance with its terms within the time for the performance of its obligations thereunder.
- (b) Where Project Co puts forward a plan and schedule in accordance with Section 36.4(a)(i) that has a date for the Project Co Event of Default to be remedied that is beyond 30 days from the Notice of default, Contracting Authority shall have five Business Days from receipt of the same within which to notify Project Co that Contracting Authority does not accept such longer period in the

plan and schedule and that the 30 day limit will apply, failing which Contracting Authority shall be deemed to have accepted the longer period in the plan and schedule.

- (c) If a Project Co Event of Default, of which a Notice of default was given under Section 36.4(a), occurs and:
- (i) Project Co fails to immediately commence and thereafter diligently continue to remedy the Project Co Event of Default and to mitigate any adverse effects on Contracting Authority and the Governmental Activities; or
 - (ii) Project Co fails to put forward a plan and schedule pursuant to Section 36.4(a)(i); or
 - (iii) such Project Co Event of Default is not remedied within 30 days after such Notice of default or such longer period as is established pursuant to the plan and schedule established pursuant to Sections 36.4(a) and (b); or
 - (iv) where Project Co puts forward a plan and schedule pursuant to Section 36.4(a)(i) and Project Co fails to perform its obligations thereunder necessary to achieve all elements of such plan and schedule in accordance with its terms within the time for the performance of its obligations,

then Contracting Authority may terminate this Project Agreement in its entirety by written Notice with immediate effect, such Notice to be given to Project Co, and to any person specified in the Lenders' Direct Agreement to receive such Notice.

- (d) Notwithstanding that Contracting Authority may give the Notice referred to in Section 36.4(a), and without prejudice to the other rights of Contracting Authority in this Section 36.4, at any time during which a Project Co Event of Default is continuing, Contracting Authority may, at Project Co's risk and expense, take such steps as Contracting Authority considers appropriate, either themselves or by engaging others (including a third party) to take such steps, to perform or obtain the performance of Project Co's obligations under this Project Agreement or to remedy such Project Co Event of Default.
- (e) Upon the occurrence of a Project Co Event of Default that Project Co has remedied pursuant to this Section 36.4, such occurrence of a Project Co Event of Default shall thereafter cease to be a Project Co Event of Default and Contracting Authority shall not be entitled to terminate this Project Agreement for that occurrence of a Project Co Event of Default.

36.5 Contracting Authority Costs

- (a) Project Co shall reimburse Contracting Authority for all reasonable costs (including all applicable Taxes and all legal or professional services, legal costs being on a full indemnity basis) properly incurred by Contracting Authority in exercising its rights under this Section 36, including any relevant increased administrative expenses. Contracting Authority shall take commercially reasonable steps to mitigate such costs.

36.6 No Other Rights to Terminate

- (a) Contracting Authority shall have no right or entitlement to terminate this Project Agreement, or to accept any repudiation of this Project Agreement, and shall not purport to exercise any such right or entitlement except as set forth in Sections 36 and 38.

37. CONTRACTING AUTHORITY DEFAULT

37.1 Contracting Authority Events of Default

- (a) For the purposes of this Project Agreement, “**Contracting Authority Event of Default**” means any one or more of the following events or circumstances:
- (i) Contracting Authority failing to pay any sum or sums due to Project Co under this Project Agreement, which sum or sums are not being disputed in accordance with Schedule 27 – Dispute Resolution Procedure or have not been set off by Contracting Authority pursuant to Section 4.11(a)(i), and which sum or sums, either singly or in aggregate, exceed(s) \$[REDACTED] (index linked), and:
- (A) in respect of the Substantial Completion Payment or Legislative Holdback, such failure continues for a period of 10 Business Days; or
- (B) in respect of any other payment due and payable by Contracting Authority to Project Co under this Project Agreement, such failure continues for a period of 90 days,
- in any such case, from receipt by Contracting Authority of a Notice of non-payment from or on behalf of Project Co;
- (ii) Contracting Authority committing a material breach of its obligations under Section 16 (other than as a consequence of a breach by Project Co of its obligations under this Project Agreement), which breach materially adversely affects the ability of Project Co to perform its obligations under this Project Agreement for a continuous period of not less than 60 days; or
- (iii) an act of any Governmental Authority which renders it impossible for Project Co to perform all or substantially all of its obligations under this Project Agreement (other than as a consequence of a breach by Project Co of its obligations under this Project Agreement) for a continuous period of not less than 60 days, provided that, for greater certainty, the non-issuance of, or the imposition of any conditions or limitations in, any of the Project Co Permits, Licences, Approvals and Agreements shall not constitute an “act of any Governmental Authority”.

37.2 Project Co’s Options

- (a) On the occurrence of a Contracting Authority Event of Default and while the same is continuing, Project Co may give Notice to Contracting Authority of the occurrence of such Contracting Authority Event of Default, which Notice will specify the details thereof, and, at Project Co’s

option and without prejudice to its other rights and remedies under this Project Agreement, Project Co may:

- (i) suspend performance of the Works until such time as Contracting Authority has remedied such Contracting Authority Event of Default; or
- (ii) if such Contracting Authority Event of Default has not been remedied within 30 days after receipt by Contracting Authority of Notice of the occurrence of such Contracting Authority Event of Default, terminate this Project Agreement in its entirety by Notice in writing having immediate effect.

37.3 Project Co's Costs

- (a) Contracting Authority shall reimburse Project Co for all reasonable costs (including all applicable Taxes and all legal or professional services, legal costs being on a full indemnity basis) properly incurred by Project Co in exercising its rights under this Section 37, including any relevant increased administrative expenses. Project Co shall take commercially reasonable steps to mitigate such costs.

37.4 No Other Rights to Terminate

- (a) Project Co shall have no right or entitlement to terminate this Project Agreement, nor to accept any repudiation of this Project Agreement, and shall not exercise, nor purport to exercise, any such right or entitlement except as expressly set forth in this Project Agreement.

38. RELIEF EVENT AND NON DEFAULT TERMINATION

38.1 Termination for Relief Event

- (a) If a Relief Event occurs and the effects of the Relief Event continue for 180 days from the date on which the Party affected gives Notice to the other Party pursuant to Section 34.3(c), either Party may, at any time thereafter, terminate this Project Agreement by written Notice to the other Party having immediate effect, provided that the effects of the Relief Event continue during such period to prevent either Party from performing a material part of its obligations under this Project Agreement.

38.2 Termination for Force Majeure

- (a) If an event of Force Majeure occurs and the Parties, having used commercially reasonable efforts, have failed to reach agreement on any modification to this Project Agreement pursuant to Section 35.5 within 180 days after the date on which the Party affected gives Notice to the other Party as set out therein, either Party may, at any time thereafter, terminate this Project Agreement by written Notice to the other Party having immediate effect, provided that the effects of the event of Force Majeure continue during such period to prevent either Party from performing a material part of its obligations under this Project Agreement.

38.3 Termination for Convenience

- (a) Contracting Authority shall, in its sole discretion and for any reason whatsoever, be entitled to terminate this Project Agreement at any time on 180 days written Notice to Project Co.
- (b) In the event of Notice being given by Contracting Authority in accordance with this Section 38.3, Contracting Authority shall, at any time before the expiration of such Notice, be entitled to direct Project Co to refrain from commencing, or allowing any third party to commence, the Works, or any part or parts of the Works where such Works have not yet been commenced.

38.4 Automatic Expiry on Expiry Date

- (a) This Project Agreement shall terminate automatically on the Expiry Date.
- (b) Project Co shall not be entitled to any compensation due to termination of this Project Agreement on expiry of the Project Term on the Expiry Date.

39. EFFECT OF TERMINATION

39.1 Termination

- (a) Notwithstanding any provision of this Project Agreement, upon the service of a Notice of termination or termination on the Expiry Date pursuant to Section 38.4, this Section 39 shall apply in respect of such termination.

39.2 Continued Effect – No Waiver

- (a) Notwithstanding any breach of this Project Agreement by a Party, the other Party may elect to continue to treat this Project Agreement as being in full force and effect and to enforce its rights under this Project Agreement without prejudice to any other rights which such other Party may have in relation to such breach. The failure of either Party to exercise any right under this Project Agreement, including any right to terminate this Project Agreement and any right to claim damages, shall not be deemed to be a waiver of such right for any continuing or subsequent breach.

39.3 Continuing Performance

- (a) Subject to any exercise by Contracting Authority of its rights to perform, or to seek, pursuant to this Project Agreement, a third party to perform, the obligations of Project Co, the Parties shall continue to perform their obligations under this Project Agreement (including, if applicable, pursuant to Schedule 23 – Compensation on Termination) notwithstanding the giving of any Notice of default or Notice of termination, until the termination of this Project Agreement becomes effective in accordance with this Section 39.

39.4 Effect of Notice of Termination

- (a) On the service of a Notice of termination, or termination on the Expiry Date pursuant to Section 38.4:

- (i) if termination is prior to the Substantial Completion Date, in so far as any transfer shall be necessary to fully and effectively transfer such property to Contracting Authority as shall not already have been transferred to Contracting Authority pursuant to Section 45.1, Project Co shall transfer to, and there shall vest in, Contracting Authority, free from all Encumbrances (other than the Encumbrances caused or consented to by Contracting Authority), such part of the Works, the New Metrolinx Infrastructure, and the New Third Party Infrastructure as shall have been constructed and such items of the plant, infrastructure and equipment as shall have been procured by Project Co, and, if Contracting Authority so elects:
 - (A) all plant, equipment and materials (other than those referred to in Section 39.4(a)(i)(B)) on or near to the Lands shall remain available to Contracting Authority for the purposes of completing the Works; and
 - (B) all construction plant and equipment shall remain available to Contracting Authority for the purposes of completing the Works, subject to payment by Contracting Authority of the Construction Contractor's reasonable charges;
- (ii) if termination is prior to the Substantial Completion Date, Project Co shall deliver to Contracting Authority (to the extent such items have not already been delivered to Contracting Authority) one complete set of all Project Data and Intellectual Property relating to the design, construction and completion of the Works, the New Metrolinx Infrastructure, and the New Third Party Infrastructure;
- (iii) in so far as title shall not have already passed to Contracting Authority pursuant to Section 45.1 or Section 39.4(a)(i), Project Co shall hand over to, and there shall vest in, Contracting Authority, free from all Encumbrances (other than any Encumbrances caused or consented to by Contracting Authority), the New Metrolinx Infrastructure and the New Third Party Infrastructure together with all other assets and rights capable of being transferred that are necessary for the performance of the Project and the Works and all facilities and equipment, and to the extent that any such assets or rights are not capable of being transferred by Project Co to Contracting Authority, Project Co shall enter into agreements or make other arrangements in order to permit the use of the assets or rights by Contracting Authority in order to enable them, or their designated agents or subcontractors, to continue to perform the activities which would have otherwise been performed by Project Co if this Project Agreement had not been terminated;
- (iv) if Contracting Authority so elects, Project Co shall ensure that any of the Subcontracts between Project Co and a Subcontractor (including the Design and Construction Contract), any other instrument entered into between any such Subcontractor and Project Co for securing the performance by such Subcontractor of its obligations in respect of the Works or to protect the interests of Project Co, shall be novated or assigned to Contracting Authority or its nominee, provided that where termination occurs other than as a result of a Project Co Event of Default, the consent of the relevant Subcontractor shall be required, and further provided that any such novation or assignment of the Design and Construction Contract with the Construction Contractor shall be made by Contracting Authority pursuant to, and subject to, the terms of the Construction Contractor's Direct Agreement;

- (v) Project Co shall, or shall ensure that any Project Co Party shall, offer to sell (and if Contracting Authority so elects, execute such sale) to Contracting Authority at a fair value (determined as between a willing vendor and willing purchaser, with any Disputes as to such fair value being resolved in accordance with Schedule 27 – Dispute Resolution Procedure), free from all Encumbrances (other than any Encumbrances caused or consented to by Contracting Authority), all or any part of the stocks of material and other assets, road vehicles, construction equipment, spare parts and other moveable property owned by Project Co or any Project Co Parties and dedicated to or predominantly used in respect of the New Metrolinx Infrastructure, and reasonably required by Contracting Authority in connection with the operation of the New Metrolinx Infrastructure;
- (vi) Project Co shall use commercially reasonable efforts to assign, or otherwise transfer, to Contracting Authority, free from all Encumbrances (other than any Encumbrances caused or consented to by Contracting Authority), the benefit of all manufacturers' warranties, including all documentation in respect thereof, in respect of mechanical and electrical plant and equipment used or made available by Project Co under this Project Agreement and included in the New Metrolinx Infrastructure and the New Third Party Infrastructure; and
- (vii) Project Co shall deliver to Contracting Authority all information, reports, documents, records and the like referred to in Section 28, including as referred to in Schedule 26 – Record Provisions, except where such are required by Applicable Law to be retained by Project Co or the Project Co Parties (in which case complete copies shall be delivered to Contracting Authority).

39.5 Ownership of Information

- (a) Subject to Section 41, all information obtained by Project Co, including the As Built Drawings, Record Drawings, and other technical drawings and data, supplier agreements and contracts, utilities consumption information, environmental and technical reports, static building information, lease, licence and subletting data and contracts, asset condition data, standard operating procedures, processes and manuals and all other information directly related to the Works accumulated over the course of the Project Term shall be the property of Contracting Authority and upon termination of this Project Agreement shall be provided or returned to Contracting Authority, as applicable, in electronic format acceptable to Contracting Authority, acting reasonably, where it exists in electronic format, and in its original format, when not in electronic format.

39.6 Provision in Subcontracts

- (a) Project Co shall make provision in all Subcontracts to which it is a party (including requiring the relevant Project Co Parties to make such provision and to require other Project Co Parties to make such provision) to ensure that Contracting Authority shall be in a position to exercise its rights, and Project Co shall be in a position to perform its obligations, under this Section 39.

39.7 Transitional Arrangements

- (a) On the termination of this Project Agreement for any reason, for a reasonable period both before and after any such termination, Project Co shall:

- (i) as soon as practicable remove from the Lands all property belonging to Project Co or any Project Co Party that is not acquired by Contracting Authority pursuant to Section 39.4 or otherwise, and, if Project Co has not done so within 60 days after any Notice from Contracting Authority requiring it to do so, Contracting Authority may, without being responsible for any loss, damage, costs or expenses, remove and sell any such property and shall hold any proceeds, less all costs incurred to the credit of Project Co;
- (ii) forthwith deliver to the Contracting Authority Representative:
 - (A) all keys to, and any pass cards and other devices used to gain access to any part of the New Metrolinx Infrastructure; and
 - (B) to the extent transferable and without prejudice to Contracting Authority's rights pursuant to Section 41, any copyright licences for any computer programs, or licences to use the same, used in connection with the operation of the New Metrolinx Infrastructure; and
- (iii) as soon as practicable vacate the Lands and shall leave the Lands and the New Metrolinx Infrastructure in a safe, clean and orderly condition.

39.8 Termination upon Aforesaid Transfer

- (a) On completion of Project Co's obligations pursuant to this Section 39, this Project Agreement shall terminate and, except as provided in Section 39.9, all rights and obligations of Contracting Authority and Project Co under this Project Agreement shall cease and be of no further force and effect.

39.9 Survival

- (a) Except as otherwise provided in this Project Agreement, termination of this Project Agreement shall be without prejudice to, and shall not affect:
 - (i) all representations, warranties and indemnities under this Project Agreement; and
 - (ii) Sections 1.2, 1.3, 4.11, 4.12, 4.14, 6, 7, 8, 11.16, 11.17, 11.18, 11.18A, 11.18B, 17.2, 18.1, 18.2(a), 18.3(a), 18.4(a), 18.5(a), 18.6(a), 22.6, 25.14, 27, 28, 36.5, 37.3, 38.4, 39, 40, 41 (with the exception of 41.4(b)), 42, 43, 44.3, 45, 46, 47, 48, 50.3, 51.1, 54.4, 54.8, 54.9, 54.10, 54.11, 54.12 of this Project Agreement, Schedule 7B – Warranty Letter of Credit, Schedule 7C – Remaining Works Letter of Credit, Schedule 7D – Remaining Works Warranty Letter of Credit, Schedule 14 – Outline Commissioning Program and Handover, Schedule 21 – Liquidated Damages and Construction Enforcement Regime, Schedule 23 – Compensation on Termination, Schedule 32 – [REDACTED], Sections 1.2 – 1.8 of Schedule 26 – Record Provisions, Schedule 27 – Dispute Resolution Procedure, Sections 2.1 – 2.6 and 3.2-3.9 of Schedule 24 – Intellectual Property, and any other provisions of this Project Agreement which are expressed to survive termination or which are required to give effect to such provisions which survive termination or to such termination or the consequences of such termination,

all of which shall survive the termination of this Project Agreement, including for termination on the Expiry Date pursuant to Section 38.4. For clarity, any termination of this Project Agreement shall be without prejudice to, and shall not affect, any Performance Guarantee of Construction Guarantor, which shall survive the termination of this Project Agreement, including termination on the Expiry Date pursuant to Section 38.4, in respect of any and all of such surviving provisions of the Project Agreement.

40. COMPENSATION ON TERMINATION

40.1 Compensation on Termination

- (a) If this Project Agreement is terminated in accordance with the terms hereof, then Schedule 23 – Compensation on Termination shall apply and Contracting Authority shall pay Project Co any applicable compensation on termination.

40.2 Full and Final Settlement

- (a) Except as otherwise provided in Section 40.2(b), any compensation paid pursuant to this Section 40, including pursuant to Schedule 23 – Compensation on Termination in the total amount owing thereunder, shall be in full and final settlement of any claims, demands and proceedings of Project Co and Contracting Authority, and each shall be released from all liability to the other in relation to any breaches or other events leading to such termination of this Project Agreement, and the circumstances leading to such breach or termination, and Project Co and Contracting Authority shall be precluded from exercising all other rights and remedies in respect of any such breach or termination whether in contract, tort, restitution, statute, at common law or otherwise.
- (b) Section 40.2(a) shall be without prejudice to:
- (i) any liability of either Party to the other, including under the indemnities contained in this Project Agreement, that arose prior to the Termination Date (but not from the termination itself or the events leading to such termination) to the extent such liability has not already been set off pursuant to Section 4.11 or taken into account pursuant to Schedule 23 – Compensation on Termination in determining or agreeing upon the Contracting Authority Default Termination Sum, Non-Default Termination Sum, Project Co Default Termination Sum or any other termination sum, as the case may be; and
 - (ii) any liabilities arising under or in respect of any breach by either Party of their obligations under Section 39.9 of this Project Agreement, or the Sections referred to therein, which did not lead to such termination and which arises or continues after the Termination Date.

41. INTELLECTUAL PROPERTY

41.1 Ownership of Intellectual Property

- (a) Subject to Section 41.3(a), the Ownership of Intellectual Property shall be as set out in Schedule 24 – Intellectual Property. Project Co and Contracting Authority shall each comply with the requirements of Schedule 24 – Intellectual Property.

41.2 Licenses to Intellectual Property

- (a) Schedule 24 – Intellectual Property sets out the terms on which Intellectual Property used or supplied in connection with the Project will be licenced.

41.3 Representation and Warranty

- (a) Project Co represents, warrants and covenants to Contracting Authority that:
- (i) Project Co has and shall have the full and unencumbered right to provide all rights and licenses granted to Contracting Authority in this Project Agreement and to make all assignments of Intellectual Property as contemplated in this Project Agreement and to otherwise fully comply with the terms and requirements of Schedule 24 – Intellectual Property and its obligations therein;
 - (ii) any Intellectual Property licenses to Contracting Authority pursuant to this Project Agreement does not and shall not infringe, and is not and shall not be misappropriation of, any third party Intellectual Property rights;
 - (iii) as of Commercial Close:
 - (A) Project Co has not received any alleged infringement or misappropriation notices from third parties regarding the any such Intellectual Property; and
 - (B) no fact is known to Project Co (including in respect of any actual, pending or threatened disputes, claims, suits, actions or proceedings or any other circumstance or event) that will, or could reasonably, effect, limit or prevent Project Co from fully complying with this Section 41.3(a).

41.4 Jointly Developed Materials

- (a) To the extent any data, documents, drawings, reports, plans, software, formulae, calculations or designs or any other materials or Intellectual Property are developed jointly by,
- (i) Project Co or any Subcontractor and Contracting Authority to the exclusion of any other party pursuant to this Project Agreement or in relation to the New Metrolinx Infrastructure, the Metrolinx Lands or Works (the “**Contracting Authority Jointly Developed Materials**”); and
 - (ii) Project Co or any Subcontractor and MTO to the exclusion of any other party in relation to the New MTO Infrastructure that will be owned by MTO (the “**MTO Jointly Developed Materials**”),
- (together, the “**Jointly Developed Materials**”), then the Parties hereby acknowledge and agree that,
- (iii) Contracting Authority shall be the sole and exclusive owner of all right, title and interest in and to the Contracting Authority Jointly Developed Materials, any Intellectual Property associated therewith and any and all Modifications thereto and Project Co shall,

at the request of Contracting Authority, execute such further agreements and cause the Subcontractors to execute any and all assignments, waivers of moral rights and other documents as may be reasonably required to fulfill the intent of this provision; and

- (iv) MTO shall be the sole and exclusive owner of all right, title and interest in and to the MTO Jointly Developed Materials, any Intellectual Property associated therewith and any and all Modifications thereto and that Project Co shall, at the request of MTO, execute such further agreements and cause the Subcontractors to execute any and all assignments, waivers of moral rights and other documents as may be reasonably required to fulfill the intent of this provision.
- (b) Contracting Authority hereby grants Project Co a royalty free, non-exclusive and non-transferable licence, with a right to grant sub-licences to each Subcontractor, to use the Contracting Authority Jointly Developed Materials during the Project Term for the sole purposes of Project Co or any Subcontractor performing its obligations under this Project Agreement or its Subcontract, as applicable. For clarity, the licence granted to Project Co in accordance with this Section 41.4(b) shall not extend to any MTO Jointly Developed Materials.
- (c) Upon termination of this Project Agreement, all rights and licences whatsoever granted to Project Co in the Jointly Developed Materials shall automatically terminate, and Project Co shall return any and all Jointly Developed Materials in the custody or possession of Project Co to,
 - (i) Contracting Authority, in the case of the Contracting Authority Jointly Developed Materials; and
 - (ii) MTO, in the case of the MTO Jointly Developed Materials.
- (d) In the event of any inconsistency between this Section 41.4 and any provision of Schedule 24 – Intellectual Property, the wording of this Section 41.4 shall prevail.

41.5 Maintenance of Data

- (a) To the extent that any of the data, materials and documents referred to in this Section 41 or Schedule 24 – Intellectual Property are generated by, or maintained on, a computer or similar system, Project Co shall procure for the benefit of Contracting Authority, either at no charge or at the lowest reasonable fee, the grant of a licence or sub-licence for any relevant software to enable Contracting Authority or its nominee to access and otherwise Use (subject to the payment by Contracting Authority of any relevant fee) such data, materials and documents in accordance with rights granted pursuant to Schedule 24 – Intellectual Property.
- (b) For the purposes of Section 41.5(a), “Use” has the meaning set out in Schedule 24 – Intellectual Property, and includes the Limited Modification Rights.
- (c) Without limiting the obligations of Project Co under Section 41.5(a), Project Co shall ensure the back-up and storage in safe custody of the data, materials and documents referred to in this Section 41 in accordance with Good Industry Practice. Project Co shall submit to the Contracting Authority Representative Project Co’s proposals for the back-up and storage in safe custody of such data, materials and documents and Contracting Authority shall be entitled to object if the same is not in accordance with Good Industry Practice. Project Co shall comply, and shall cause

all Project Co Parties to comply, with all procedures to which the Contracting Authority Representative has not objected. Project Co may vary its procedures for such back-up and storage subject to submitting its proposals for change to the Contracting Authority Representative, who shall be entitled to object on the basis set out above. Any Disputes in connection with the provisions of this Section 41.5(c) may be referred for resolution in accordance with Schedule 27 – Dispute Resolution Procedure with reference to Good Industry Practice.

41.6 Contracting Authority Trade-Marks

- (a) Project Co shall not:
- (i) use any Contracting Authority Trade-Marks without obtaining a trade-mark licence on terms and conditions mutually satisfactory to Contracting Authority and Project Co, each acting reasonably; or
 - (ii) use the names or any identifying logos or otherwise of Contracting Authority or the Contracting Authority Representative in any advertising or permit them so to be used except with the prior written consent of Contracting Authority.

41.7 Confidential Information

- (a) It is expressly acknowledged and agreed that nothing in this Section 41 shall be deemed to create or convey to a Party any right, title, or interest in and/or to the Confidential Information of the other Party.

41.8 Government Use of Documents

- (a) Project Co hereby disclaims any right, title or interest of any nature whatsoever it may have in or to this Project Agreement that might prohibit or otherwise interfere with Contracting Authority's ability to use this Project Agreement in any manner desired by Contracting Authority.
- (b) Project Co hereby consents to the use by Contracting Authority of this Project Agreement, and any portion thereof, subject to compliance with FIPPA and to the removal by Contracting Authority (in consultation with Project Co) of any information supplied in confidence to Contracting Authority by Project Co in circumstances where disclosure may be refused under section 17(1) of FIPPA.

41.9 Restrictions

- (a) The Parties hereby agree that either Party may use the Project Know-How for any purpose, provided, however, that neither Project Co nor any Subcontractor shall use the Project Know-How to the extent that such Project Know-How incorporates, references or is otherwise based on the Project Data, the Intellectual Property Rights, the Jointly Developed Material, the Intellectual Property of Contracting Authority, the Intellectual Property of any Contracting Authority Party or any third party provided by Contracting Authority, the Confidential Information of Contracting Authority, or the Confidential Information of any Contracting Authority Party or any third party provided by Contracting Authority, including the Output Specifications unless such use is otherwise permitted pursuant to this Project Agreement in order to enable Project Co and the Project Co Parties to meet Project Co's obligations under this Project Agreement.

- (b) Project Co hereby covenants and agrees that it will not make any commercial use, including use in any other request for proposal or similar procurement process, of the Project Data, the Intellectual Property Rights, the Jointly Developed Materials, the Intellectual Property of Contracting Authority, the Intellectual Property of any Contracting Authority Party or any third party provided by Contracting Authority, the Confidential Information of Contracting Authority, or the Confidential Information of any Contracting Authority Party or any third party provided by Contracting Authority, including the Output Specifications, or any other drawings, reports, documents, plans, formulae, calculations, manuals, or other data that was created specifically for the Project or was based upon the Project Data, the Intellectual Property Rights, the Jointly Developed Materials, the Intellectual Property of Contracting Authority, the Intellectual Property of any Contracting Authority Party provided by Contracting Authority, the Confidential Information of Contracting Authority, or the Confidential Information of any Contracting Authority Party provided by Contracting Authority, including the Output Specifications.
- (c) Nothing in this Section 41.9 shall be deemed to grant to any party (including any Subcontractor or any personnel thereof) any right or license in respect of any other party's or other persons' Intellectual Property.

42. CONFIDENTIALITY

42.1 Disclosure

- (a) Subject to Sections 42.1(b), 42.1(c) and 42.2, but notwithstanding anything else in this Project Agreement to the contrary, Project Co acknowledges and agrees that Contracting Authority has a right to disclose or publish (including on websites) this Project Agreement, any or all terms hereof, including any or all contractual submissions and other records kept in accordance with this Project Agreement, any information related to the performance of Project Co (or any Project Co Party) or any information derived from this Project Agreement or the information related to the performance of Project Co (or any Project Co Party) as each of IO and Metrolinx, in their sole discretion, may consider appropriate. In exercising their discretion, each of IO and Metrolinx will be guided by the principles set out in Sections 42.1(b) and 42.1(c).
- (b) Contracting Authority will not disclose portions of this Project Agreement, any terms hereof, including any contractual submissions or other records kept in accordance with this Project Agreement, any information related to the performance of Project Co (or any Project Co Party) or any information derived from this Project Agreement or the information related to the performance of Project Co (or any Project Co Party) which would be exempt from disclosure under section 17(1) of FIPPA.
- (c) Notwithstanding Section 42.1(b), but subject to Section 42.2, where a compelling public interest in the disclosure of the information clearly outweighs the public interest in limiting the disclosure of the information supplied by Project Co (or any Project Co Party), Contracting Authority may disclose such information.
- (d) Notwithstanding anything else in this Project Agreement to the contrary, Project Co acknowledges and agrees that this Project Agreement and any or all terms thereof are subject to the Open Data Directive and that the Ontario ministries and agencies are required to disclose or publish certain data in accordance with the Open Data Directive.

42.2 Redaction

- (a) Prior to disclosing or publishing this Project Agreement, any terms hereof, including any contractual submissions or other records kept in accordance with this Project Agreement, any information related to the performance of Project Co (or any Project Co Party) or any information derived from this Project Agreement or the information related to the performance of Project Co (or any Project Co Party), Contracting Authority shall provide to Project Co a redacted version of this Project Agreement or other documents or information to be disclosed or published, on the basis that the information so redacted constitutes information which should not be disclosed pursuant to Section 42.1(b). The Parties acknowledge and agree that the Guaranteed Price, but not any breakdown thereof, may be disclosed.
- (b) If Project Co, acting in good faith, contends that any of the information not redacted constitutes information that falls within the scope of Section 42.1(b) and, accordingly, would be exempt from disclosure under FIPPA, the dispute may be referred for resolution in accordance with Schedule 27 – Dispute Resolution Procedure, and Contracting Authority shall not disclose any information in dispute until a determination is made. Any such determination shall be made with reference to the text and principles of FIPPA.

42.3 Disclosure to Government

- (a) Project Co acknowledges and agrees that subject to compliance with FIPPA, Contracting Authority will be free to use, disclose or publish (including on websites) any information, including Confidential Information, on such terms and in such manner as Contracting Authority see fit.
- (b) For greater certainty, Project Co acknowledges and agrees that, subject only to the removal of any information which Project Co is (or would be) entitled to refuse to disclose pursuant to section 17(1) of FIPPA, this Project Agreement, any contractual submissions or other records kept in accordance with this Project Agreement, any information related to the performance of Project Co (or any Project Co Party) or any information derived from this Project Agreement or the information related to the performance of Project Co (or any Project Co Party) are public documents and information and, as such, may be disclosed by Contracting Authority.

42.4 *Freedom of Information and Protection of Privacy Acts*

- (a) The Parties acknowledge and agree that,
 - (i) FIPPA applies to Contracting Authority, and that Contracting Authority is required to fully comply with FIPPA; and
 - (ii) MFIPPA may apply to the owners of any New Third Party Infrastructure, and that such owners of any New Third Party Infrastructure are required to fully comply with MFIPPA.
- (b) Contracting Authority shall, within the time periods provided in FIPPA for a party to exercise rights to prevent disclosure of information, advise Project Co of any request for Confidential Information that relates to Project Co (or any Project Co Party) or of Contracting Authority's intention to voluntarily release any information or documents which contain Confidential Information that relates to Project Co (or any Project Co Party).

42.5 Use and Disclosure of Confidential Information

- (a) Except as authorized hereunder, each Party shall hold in confidence, not disclose and not permit any person any manner of access to, whether directly or indirectly, any Confidential Information of the other Party, provided that this Section 42 shall not restrict either Party from disclosing such Confidential Information to its professional advisors, to the extent necessary, to enable that Party to perform, to cause to be performed, or to enforce, its rights or obligations under this Project Agreement.
- (b) Project Co may:
 - (i) disclose in confidence to the Lenders and prospective Lenders, including any trustee or agent of the Lenders and the Lenders' Agent, and their respective professional advisors such Confidential Information as is reasonably required by the Lenders in connection with the raising or syndication of the financing or any sub-participation in the financing of the Works or which Project Co is obliged to supply by the terms of the Lending Agreements; and
 - (ii) disclose in confidence to any Project Co Party and their professional advisors, such Confidential Information as is necessary for the performance by that Project Co Party of that Project Co Party's obligations under this Project Agreement.
- (c) Project Co acknowledges that Contracting Authority may use the Confidential Information of Project Co for purposes not specific to the Project, but for other general governmental purposes, such as development of the Province's alternate procurement and financing policies and framework. Contracting Authority will advise Project Co prior to using any Confidential Information of Project Co for non-Project purposes.
- (d) Subject to the foregoing, neither Party shall use, or directly or indirectly cause, authorize or permit any other person to use, any Confidential Information of the other Party except for the purposes of this Project Agreement, as permitted by this Project Agreement or as authorized by the disclosing Party in writing.
- (e) Each Party shall,
 - (i) protect all Confidential Information of the disclosing Party with the same degree of care as it uses to prevent the unauthorized use, disclosure, publication, or dissemination of its own confidential information of a similar nature or character, but in no event with less than a reasonable degree of care;
 - (ii) if legally compelled to disclose any Confidential Information,
 - (A) provide the disclosing Party with prompt Notice to that effect to allow the disclosing Party to seek any appropriate remedies and cooperate with the disclosing Party and its legal counsel; and
 - (B) disclose only that portion of the Confidential Information that it is legally required to disclose; and

- (iii) provide Confidential Information to the disclosing Party upon demand by the disclosing Party.

Section 42.5(e)(iii) shall not apply to Confidential Information in relation to which a Party has been provided a licence pursuant to Schedule 24 – Intellectual Property provided that the use of such Confidential Information is in accordance with Schedule 24 – Intellectual Property.

- (f) Without limiting the generality of this Section 42.5, Project Co shall comply with the document control and security protocol submitted by Project Co pursuant to Section 11.5 and approved by Contracting Authority, which protocol shall prescribe limitations on the use, disclosure and storage of this Project Agreement and any other Confidential Information specified by Contracting Authority.

42.6 Exceptions

- (a) Information of a Party (the “**Proprietor**”), other than Government Sensitive Information and other than Personal Information, will not be considered to be Confidential Information in the following circumstances:
 - (i) the Proprietor advises the other Party to whom the information has been disclosed (the “**Confidant**”) that the information is not required to be treated as Confidential Information;
 - (ii) the information is as of the date of this Project Agreement, or becomes at any time thereafter, generally available to or accessible by the public through no fault or wrongdoing of the Confidant;
 - (iii) the information is a matter of public record or in the public domain;
 - (iv) the information was in the possession of the Confidant prior to its disclosure and the Confidant came into possession of such information without being in breach of this Project Agreement;
 - (v) the information is received by the Confidant on a non-confidential basis from a source other than the Proprietor, provided that to the best of the Confidant’s knowledge such source is not bound by a confidentiality agreement with the Proprietor or otherwise prohibited from disclosing the information to the Confidant by a contractual, legal or fiduciary obligation;
 - (vi) the information was independently developed by the Confidant without access to the Confidential Information, as evidenced by written records;
 - (vii) the information is required to be disclosed pursuant to Applicable Law, provided that the Confidant provides the Proprietor with reasonable notification and an opportunity to contest such requirement prior to disclosure;
 - (viii) the information is disclosed to Contracting Authority upon a termination of this Project Agreement, pursuant to Section 38 or is otherwise required by Contracting Authority for

the purposes of performing (or having performed) the Works, including the design or construction of the New Metrolinx Infrastructure, or any other operations or services the same as, or similar to, the Works; or

- (ix) the information would not be exempt from disclosure under FIPPA.

42.7 Survival of Confidentiality

- (a) The obligations in Section 42.1 to Section 42.6 will cease on the date that is three years after the Termination Date and accordingly shall survive the termination of the Project Agreement.

42.8 Confidentiality of Intellectual Property

- (a) Nothing in this Section 42 shall prevent Contracting Authority from exercising any right granted to Contracting Authority pursuant to Schedule 24 – Intellectual Property. Contracting Authority shall have the right to disclose Confidential Information of Project Co Parties when exercising the rights granted pursuant to Schedule 24 – Intellectual Property in accordance therewith.

43. PERSONAL INFORMATION

43.1 General

- (a) Project Co acknowledges the importance of maintaining the confidentiality and privacy of Personal Information.
- (b) Project Co shall, and shall require each Project Co Party to, only collect, hold, process, use, store and disclose Personal Information with the prior consent of Contracting Authority and: (i) shall not collect, hold, process, use or store Personal Information except to the extent necessary to perform Project Co's obligations under this Project Agreement; and (ii) shall not disclose Personal Information or otherwise permit access to or make Personal Information available to any person except as expressly permitted or instructed by Contracting Authority.
- (c) Project Co shall, and shall require each Project Co Party to, at all times treat Personal Information as strictly confidential and shall comply with all applicable requirements of the Output Specifications and the requirements of Applicable Law, including *FIPPA*, the *Personal Information Protection and Electronic Documents Act* (Canada), and any other Canadian federal or provincial legislation now in force or that may in the future come into force governing the collection, use, disclosure and protection of personal information applicable to Project Co, each Project Co Party or to the Works.
- (d) Project Co shall take all necessary and appropriate action, and shall require each Project Co Party to take all necessary and appropriate action, against any person who fails to comply with this Section 43.1.
- (e) Project Co shall allow Contracting Authority on reasonable Notice to inspect any Personal Information in the custody or possession of Project Co or a Project Co Party and to audit Project Co and each Project Co Party's compliance with this Section 43 including the measures used by Project Co and each Project Co Party to protect Personal Information, and otherwise promptly

and properly respond to all reasonable inquiries of Contracting Authority with respect to Project Co or each Project Co Party's handling of Personal Information.

- (f) Project Co shall not subcontract or delegate to any third party any of the Works that involve or may involve the collection, use, storage, processing or any other handling of Personal Information without the express consent of Contracting Authority and without obtaining written contractual commitments of such third party substantially the same as those of this Section 43.

43.2 Protection of Personal Information

- (a) Project Co shall implement and use, and shall require each Project Co Party to implement and use, appropriate technical, organizational and physical security measures to protect Personal Information against loss, theft and unauthorized access, disclosure, copying, use, modification or disposal, and shall otherwise ensure that Project Co, the Project Co Parties, and its and their staff shall protect, secure and keep confidential any Personal Information.
- (b) Project Co shall and shall cause each Project Co Party to restrict access to Personal Information to only those authorized employees and permitted Project Co Parties that require access to such Personal Information to fulfil their job requirements in connection with the Works and that are subject to obligations of confidentiality and Personal Information protection no less stringent than those of this Section 43.
- (c) Upon termination of this Project Agreement or upon request of Contracting Authority, whichever comes first, Project Co shall immediately cease all use of and return to Contracting Authority or, at the direction of Contracting Authority, dispose of, destroy or render permanently anonymous all Personal Information, in each case using appropriate technical, organizational and physical security measures to protect Personal Information against loss, theft and unauthorized access, disclosure, copying, use or modification.
- (d) To the extent that any of the Works involve or may involve destruction or disposal of Personal Information, including any disposal or destruction pursuant to Section 43.2(c), such activities shall include, at a minimum, irreversible destruction, shredding or pulverizing of all documents, records or media containing Personal Information to a size or state that ensures that the document, record or other medium is permanently destroyed and that no information contained therein can be read, reconstructed or deciphered.
- (e) Project Co shall immediately inform Contracting Authority of any actual or suspected loss, theft or accidental or unauthorized access, disclosure, copying, use, modification or destruction of Personal Information by Project Co or any Project Co Party or any other breach of this Section 43.
- (f) Contracting Authority may from time to time require that Project Co and any Project Co Party or member of its or their staff execute and deliver within two Business Days after such request an agreement satisfactory to Contracting Authority, acting reasonably, requiring such person to keep Personal Information confidential.

43.3 Personal Information

- (a) Project Co shall provide, and shall cause each Project Co Party to provide, in a timely manner, all necessary and reasonable information and co-operation to Contracting Authority and to any regulatory or other governmental bodies or authorities with jurisdiction or oversight over Applicable Law governing the collection, use, disclosure and protection of personal information in connection with any investigations, audits or inquiries made by any such bodies or authorities under such legislation.
- (b) To the extent of any conflict or inconsistency between this Section 43 and any other provision of the Project Agreement, this Section 43 shall prevail.
- (c) The obligations in this Section 43.3 shall survive the termination of this Project Agreement.

44. INSURANCE AND PERFORMANCE SECURITY

44.1 General Requirements

- (a) Project Co and Contracting Authority shall comply with the provisions of Schedule 25 – Insurance and Performance Security Requirements.

44.2 No Relief from Liabilities and Obligations

- (a) Neither compliance nor failure to comply with the insurance provisions of this Project Agreement shall relieve Project Co or Contracting Authority of their respective liabilities and obligations under this Project Agreement.

44.3 Performance Guarantee of Construction Guarantor

- (a) At all times during the Project Term and, in respect of the provisions described in Section 39.9, following the Project Term, Project Co shall ensure that a valid and binding Performance Guarantee of the Construction Guarantor in favour of Contracting Authority from each Construction Guarantor (or a party of comparable financial strength, capacity and stability, as determined by Contracting Authority acting in its sole discretion) and in the form of guarantee attached as Schedule 29 – Form of Performance Guarantee of Construction Guarantor, is in place and enforceable by Contracting Authority.

45. TITLE

45.1 Title

- (a) Title to each item and part of the New Metrolinx Infrastructure or the New Third Party Infrastructure, including any materials, supplies, equipment, facilities, parts and any other deliverable or component items, but not the risk of loss or damage or destruction thereto or thereof, shall pass to Contracting Authority (or as Contracting Authority may direct) upon the receipt of such item on the Lands, provided however that title to items of tangible personal property (personal property that can be seen, weighed, measured, felt or touched or that is in any way perceptible to the senses and includes computer programs, natural gas and manufactured gas) that comprise the New Metrolinx Infrastructure and the New Third Party Infrastructure or are to

be affixed or attached to the New Metrolinx Infrastructure and the New Third Party Infrastructure prior to Substantial Completion shall pass to Contracting Authority (or as Contracting Authority may direct) at the time that such items are included in the New Metrolinx Infrastructure and the New Third Party Infrastructure or are to be affixed or attached to the New Metrolinx Infrastructure and the New Third Party Infrastructure.

46. INDEMNITIES

46.1 Project Co Indemnities to Contracting Authority

- (a) Project Co shall indemnify and save harmless Contracting Authority and the Province Persons and each of their respective directors, officers, employees, agents and representatives from and against any and all Direct Losses which may be suffered, sustained, incurred or brought against them as a result of, in respect of, or arising out of any one or more of the following:
- (i) a failure by Project Co to achieve Substantial Completion by the Scheduled Substantial Completion Date;
 - (ii) any physical loss of or damage to all or any part of the Lands, lands owned by Metrolinx that are adjacent to the Lands (but that are not Metrolinx Lands), the New Metrolinx Infrastructure, the New Third Party Infrastructure, the Existing Infrastructure, or to any equipment, assets or other property related thereto;
 - (iii) the death or personal injury of any person;
 - (iv) any physical loss of or damage to property or assets of any third party, including, for clarity, any physical loss of or damage to Existing Third Party Infrastructure, or New Third Party Infrastructure;
 - (v) any other loss or damage of any third party;
 - (vi) any fines or penalties levied or imposed under Applicable Law with respect to privacy; or
 - (vii) Injurious Affection claims made by third parties.
- in the case of Sections 46.1(a)(i) to 46.1(a)(vi), arising, directly or indirectly, out of, or in consequence of, or involving or relating to, the performance or any breach of this Project Agreement by Project Co or any act or omission of Project Co or any Project Co Party, and in the case of Section 46.1(a)(vii), arising, directly or indirectly, out of, or in consequence of, or involving or relating to, any breach of this Project Agreement by Project Co or any Project Co Party, except to the extent caused, or contributed to, by:
- (viii) the breach of this Project Agreement by Contracting Authority; or
 - (ix) in respect of Section 46.1(a)(i), any deliberate or negligent act or omission of Contracting Authority or any Province Person; or
 - (x) in respect of Sections 46.1(a)(ii), 46.1(a)(iii), 46.1(a)(iv) or 46.1(a)(v), any act or omission of Contracting Authority or any Province Person.

- (b) Project Co shall indemnify and save harmless Contracting Authority and each of their directors, officers, employees, agents and representatives from and against any and all Direct Losses which may be suffered, sustained, incurred or brought against them as a result of, in respect of, or arising out of any breach of a representation or warranty by Project Co herein.
- (c) Project Co shall indemnify and save harmless Contracting Authority and each of their directors, officers, employees, agents and representatives from and against any and all Direct Losses which may be suffered, sustained, incurred or brought against them as a result of, in respect of, arising out of, or involving or relating to any one or more of the following:
- (i) the performance by Project Co of this Project Agreement not in accordance with or in breach of the requirements of any Permits, Licences, Approvals and Agreements, Applicable Law or requirements of Governmental Authorities, or the failure of Project Co to obtain all necessary Project Co Permits, Licences, Approvals and Agreements in accordance with this Project Agreement;
 - (ii) any Contamination on, in or under, or migrating to or from, the Lands, except for Contamination for which Contracting Authority is responsible pursuant to Section 18.2(a); or
 - (iii) the provision of assistance by Contracting Authority to Project Co pursuant to Section 11.13(d),
- except to the extent that such Direct Losses are caused, or contributed to, by the breach of this Project Agreement by Contracting Authority or by any act or omission of Contracting Authority or any Contracting Authority Party.
- (d) Without prejudice to Contracting Authority's rights under Section 36 and any other rights under this Project Agreement, if Contracting Authority exercises its step-in rights under the Construction Contractor's Direct Agreement, Project Co shall indemnify Contracting Authority for all obligations of Project Co assumed by Contracting Authority under the Design and Construction Contract, as the case may be, and for all reasonable costs and expenses incurred by Contracting Authority in relation to the exercise of Contracting Authority's rights.
- (e) Project Co shall indemnify Contracting Authority for damages suffered or incurred on account of (i) any payment not duly made by Project Co pursuant to the terms of this Project Agreement on the due date; (ii) any overpayment to or underpayment by Project Co; or (iii) an amount determined as payable by Project Co to Contracting Authority under Schedule 27 – Dispute Resolution Procedure, by payment of an amount equal to the Payment Compensation Amount calculated from day to day at a rate per annum from the day after the date on which payment was due, the day on which overpayment was made by Contracting Authority, or from the date identified (if any) applicable to an amount determined as payable by Project Co to Contracting Authority under Schedule 27 – Dispute Resolution Procedure, up to and including the date of payment.
- (f) Project Co shall defend, in accordance with the procedures of Section 46.3, and indemnify and save harmless Contracting Authority and the Province Persons, and any Governmental Authority and each of their respective directors, officers, employees, agents and representatives from and

against any and all Direct Losses which may be suffered, sustained, incurred or brought against them as a result of, in respect of, or arising out of any one or more of the following:

- (i) any breach of Section 41.3;
- (ii) any claim, suit, action or proceeding by a person alleging that (x) any Intellectual Property licensed or assigned to and used by Contracting Authority, any Province Person or any Governmental Authority pursuant to this Project Agreement; or (y) any Intellectual Property or other materials used by Project Co or any Project Co Party or any Subcontractor in the performance of the Works and the Project, infringes or misappropriates any Intellectual Property rights of that person, other than where such claim, suit, action or proceeding is directly caused by,
 - (A) the use of such Intellectual Property by Contracting Authority not in accordance with this Project Agreement or the applicable Technical Information; or
 - (B) the use of such Intellectual Property by Contracting Authority in combination with other products, software or equipment not supplied by or on behalf of Project Co or the Subcontractors and not authorized by any of them;
- (iii) any claim, suit, action or proceeding arising out of the alleged infringement or misappropriation of any rights in or to any Project Data or Intellectual Property Rights or the use thereof by Contracting Authority Party, any Province Persons or any Governmental Authority or due to the use of any materials, machinery or equipment in connection with the Works infringes any rights in or to any Intellectual Property of a third party unless such infringement has arisen out of the use of any Project Data or Intellectual Property Rights by Contracting Authority otherwise than in accordance with the terms of this Project Agreement or the applicable Technical Information; and
- (iv) any claim, suit, action or proceeding by any Licensor alleging that Project Co or any Project Co Party or any Subcontractor has used any Contracting Authority Supplied Third Party Intellectual Property in breach of Sections 3.1(a)(ii), 3.1(b), 3.1(c) or 3.1(d) of Schedule 24 – Intellectual Property.
- (g) Without limiting and in addition to the obligations in Section 46.1(f), if, as a result of a claim under Section 46.1(f)(i) or Section 46.1(f)(ii), all or any part of any Intellectual Property licensed or assigned to and used by Contracting Authority pursuant to this Project Agreement; or any Intellectual Property or other materials used by Project Co or any Subcontractor in the performance of the Works and the Project (any or all of the foregoing the “**Infringing Material**”) becomes, or in Project Co’s opinion is likely to be, enjoined from use, Project Co will:
 - (i) give Notice to Contracting Authority of the same; and
 - (ii) at its sole option and expense, either:

- (A) procure for itself and Contracting Authority, to the extent required, the right to continue to use the infringing element or component of the Infringing Material as contemplated in this Project Agreement; or
- (B) modify the infringing element or component of the Infringing Material so that it is non-infringing without materially affecting the quality, performance and functionality of such infringing element or component, or replace the infringing element or component with a substitute of materially equivalent quality, performance and functionality.

46.2 Contracting Authority Indemnities to Project Co

- (a) Contracting Authority shall indemnify and save harmless Project Co and the Project Co Parties and each of their respective directors, officers, employees, agents and representatives from and against any and all Direct Losses which may be suffered, sustained, incurred or brought against them as a result of, in respect of, or arising out of any one or more of the following:
 - (i) the death or personal injury of any person arising, directly or indirectly, out of, or in consequence of, or involving or relating to, the performance or breach of this Project Agreement by Contracting Authority or any act or omission of any Province Person, except to the extent caused, or contributed to, by the breach of this Project Agreement by Project Co or by any act or omission of Project Co or any Project Co Party;
 - (ii) any physical loss of or damage to all or any part of any property or assets of Project Co or any Project Co Party, arising, directly or indirectly, out of, or in consequence of, or involving or relating to, breach of this Project Agreement by Contracting Authority or any deliberate or negligent act or omission of any Province Person, except to the extent caused, or contributed to, by the breach of this Project Agreement by Project Co or by any act or omission of Project Co or any Project Co Party; and
 - (iii) any physical loss of or damage to property or assets of any third party, or any other loss or damage of any third party, arising, directly or indirectly, out of, or in consequence of, or involving or relating to, breach of this Project Agreement by Contracting Authority or any deliberate or negligent act or omission of any Province Person, except to the extent caused, or contributed to, by the breach of this Project Agreement by Project Co or by any act or omission of Project Co or any Project Co Party,

provided that there shall be excluded from the indemnity given by Contracting Authority any liability for the occurrence of risks against which Project Co is required to insure under this Project Agreement to the extent of the proceeds available or that should have been available but for a failure by Project Co to comply with its obligations to properly insure under this Project Agreement.

- (b) IO shall indemnify and save harmless Project Co and its directors, officers, employees, agents and representatives from and against any and all Direct Losses which may be suffered, sustained, incurred or brought against them as a result of, in respect of, or arising out of any breach of a representation or warranty by IO set out in Section 6.2(a).

- (c) Metrolinx shall indemnify and save harmless Project Co and its directors, officers, employees, agents and representatives from and against any and all Direct Losses which may be suffered, sustained, incurred or brought against them as a result of, in respect of, or arising out of any breach of a representation or warranty by Metrolinx set out in Section 6.2(b).
- (d) Contracting Authority shall indemnify Project Co for damages suffered or incurred on account of (i) any payment not duly made by Contracting Authority pursuant to the terms of this Project Agreement on the due date; (ii) any overpayment to or underpayment by Contracting Authority; or (iii) an amount determined as payable by Contracting Authority to Project Co under Schedule 27 – Dispute Resolution Procedure, by payment of an amount equal to the Payment Compensation Amount calculated from day to day at a rate per annum from the day after the date on which payment was due, the day on which overpayment was made by Project Co, or from the date identified (if any) applicable to an amount determined as payable by Contracting Authority to Project Co under Schedule 27 – Dispute Resolution Procedure, up to and including the date of payment.

46.3 Conduct of Claims

- (a) This Section 46.3 shall apply to the conduct of claims, made by a third person against a Party having, or claiming to have, the benefit of an indemnity pursuant to this Project Agreement. The Party having, or claiming to have, the benefit of the indemnity is referred to as the “**Beneficiary**” and the Party giving the indemnity is referred to as the “**Indemnifier**”.
- (b) If the Beneficiary receives any Notice, demand, letter or other document concerning any claim for which it appears that the Beneficiary is, or may become entitled to, indemnification under this Section 46, the Beneficiary shall give written Notice to the Indemnifier as soon as reasonably practicable and in any event within 10 Business Days after receipt of the same. Such Notice shall specify with reasonable particularity, to the extent that information is available, the factual basis for the claim and the amount of the claim.
- (c) Subject to Sections 46.3(d), 46.3(e) and 46.3(f), on the giving of such Notice by the Beneficiary, where it appears that the Beneficiary is or may be entitled to indemnification from the Indemnifier in respect of all, but not part only, of the liability arising out of the claim, the Indemnifier shall (subject to providing the Beneficiary with a secured indemnity to the Beneficiary’s reasonable satisfaction against all costs and expenses that the Beneficiary may incur by reason of such action) be entitled to dispute the claim in the name of the Beneficiary at the Indemnifier’s own expense and take conduct of any defence, dispute, compromise, or appeal of the claim and of any incidental negotiations. The Beneficiary shall give the Indemnifier all reasonable cooperation, access and assistance for the purposes of considering and resisting such claim. The Beneficiary shall have the right to employ separate counsel in respect of such claim and the reasonable fees and expenses of such counsel shall be to the account of the Indemnifier only where representation of both the Indemnifier and Beneficiary by common counsel would be inappropriate due to any actual or potential conflicting interests between the Indemnifier and Beneficiary.
- (d) With respect to any claim conducted by the Indemnifier:
 - (i) the Indemnifier shall keep the Beneficiary fully informed and consult with it about material elements of the conduct of the claim;

- (ii) the Indemnifier shall not bring the name or reputation of the Beneficiary into disrepute;
 - (iii) the Indemnifier shall not pay, compromise or settle such claims without the prior consent of the Beneficiary, such consent not to be unreasonably withheld or delayed;
 - (iv) the Indemnifier shall not admit liability or fault to any third party without the prior consent of the Beneficiary, such consent not to be unreasonably withheld or delayed; and
 - (v) the Indemnifier shall use commercially reasonable efforts to have the Beneficiary named as a beneficiary under any release given by the persons bringing the claim to which this Section 46.3 relates.
- (e) The Beneficiary shall be free to pay or settle any such claim on such terms as it thinks fit and without prejudice to its rights and remedies under this Project Agreement if:
- (i) the Indemnifier is not entitled to take conduct of the claim in accordance with Section 46.3(c);
 - (ii) the Indemnifier fails to notify the Beneficiary of its intention to take conduct of the relevant claim as soon as reasonably practicable and in any event within 10 Business Days following the Indemnifier's receipt of the Notice from the Beneficiary under Section 46.3(b) or notifies the Beneficiary that the Indemnifier does not intend to take conduct of the claim; or
 - (iii) the Indemnifier fails to comply in any material respect with Section 46.3(d).
- (f) The Beneficiary shall be free at any time to give Notice to the Indemnifier that the Beneficiary is retaining or taking over, as the case may be, the conduct of any defence, dispute, compromise or appeal of any claim, or of any incidental negotiations, to which Section 46.3(c) applies. For greater certainty, Project Co acknowledges and agrees that where Contracting Authority is the Beneficiary, Contracting Authority may retain or take over such conduct in any matter involving Personal Information or any matter involving public policy. On receipt of such Notice the Indemnifier shall promptly take all steps necessary to transfer the conduct of such claim to the Beneficiary, and shall provide to the Beneficiary all relevant documentation and all reasonable cooperation, access and assistance for the purposes of considering and resisting such claim. If the Beneficiary gives any Notice pursuant to this Section 46.3(f), then the Indemnifier shall be released from any liabilities arising under the applicable indemnity hereunder in respect of the applicable claim.
- (g) If the Indemnifier pays to the Beneficiary an amount in respect of an indemnity and the Beneficiary subsequently recovers, whether by payment, discount, credit, saving, relief or other benefit or otherwise, a sum or anything else of value (the "**Recovery Amount**") which is directly referable to the fact, matter, event or circumstances giving rise to the claim under the indemnity, the Beneficiary shall forthwith repay to the Indemnifier whichever is the lesser of:
- (i) an amount equal to the Recovery Amount less any out-of-pocket costs and expenses properly incurred by the Beneficiary in recovering the same; and

- (ii) the amount paid to the Beneficiary by the Indemnifier in respect of the claim under the relevant indemnity,

provided that there shall be no obligation on the Beneficiary to pursue any Recovery Amount and that the Indemnifier is repaid only to the extent that the Recovery Amount, aggregated with any sum recovered from the Indemnifier, exceeds the loss sustained by the Beneficiary except, however, that if the Beneficiary elects not to pursue a Recovery Amount, the Indemnifier shall be entitled to require an assignment to it of the right to do so.

- (h) Any person taking any of the steps contemplated by this Section 46.3 shall comply with the requirements of any insurer who may have an obligation to provide an indemnity in respect of any liability arising under this Project Agreement.

46.4 Mitigation – Indemnity Claims

- (a) For greater certainty, Section 54.4 applies to any indemnity given under this Project Agreement and any such indemnity shall not extend to Direct Losses which could have been reduced or avoided by the Beneficiary complying with such Section.

47. LIMITS ON LIABILITY

47.1 Indirect Losses

- (a) Subject to Section 47.1(b) and without prejudice to the Parties' rights in respect of payments provided for herein, the indemnities under this Project Agreement shall not apply and there shall be no right to claim damages for breach of this Project Agreement, in tort or on any other basis whatsoever, to the extent that any loss claimed by either Party is:

- (i) for punitive, exemplary or aggravated damages;
- (ii) for loss of profits, loss of use, loss of production, loss of business or loss of business opportunity; or
- (iii) a claim for consequential loss or for indirect loss of any nature suffered or allegedly suffered by either Party,

(collectively, “**Indirect Losses**”).

- (b) With respect to the indemnity in Section 46.1(a)(i) only, the exceptions in Sections 47.1(a)(ii) and (iii) shall not apply as a result of, or in relation to, Contracting Authority's loss of use of the New Metrolinx Infrastructure, the New Third Party Infrastructure and/or the Existing Infrastructure or a portion thereof, which for the purposes of Section 46.1(a)(i), shall be Direct Losses.

47.2 No Liability in Tort

- (a) Subject to the indemnities provided herein, neither Contracting Authority nor any Province Persons shall be liable in tort to Project Co or any Project Co Party, and neither Project Co nor any Project Co Party shall be liable in tort to Contracting Authority or any Province Person in

respect of any negligent act or omission of any such person relating to or in connection with this Project Agreement and no such person shall bring such a claim.

47.3 Sole Remedy

- (a) Nothing in this Project Agreement shall prevent or restrict the right of Contracting Authority to seek injunctive relief or a decree of specific performance or other discretionary remedies of a court of competent jurisdiction.
- (b) Notwithstanding any other provision of this Project Agreement, and except to the extent recovered under any of the insurances required pursuant to Schedule 25 – Insurance and Performance Security Requirements, neither Party shall be entitled to recover compensation or make a claim under this Project Agreement, or any other agreement in relation to the Project, in respect of any loss that it has incurred (or any failure of the other Party) to the extent that the Party has already been compensated in respect of that loss or failure pursuant to this Project Agreement, or otherwise.
- (c) The following shall apply with respect to the deductions and liquidated damages set out in the Project Agreement:
 - (i) the liquidated damages paid by Project Co pursuant to Section 2.3(c) shall be Contracting Authority’s sole remedy for Project Co’s failure to deliver to Contracting Authority any of the documents referred to in Section 1 of Schedule 2 – Completion Documents by the Financial Close Target Date (other than as a direct result of a breach by Contracting Authority of its obligations under Section 2.3(b)(ii)) if Contracting Authority does not waive such requirement;
 - (ii) the liquidated damages paid by Project Co pursuant to Sections 3.1(a) and 3.1(b) of Schedule 21 – Liquidated Damages and Construction Enforcement Regime shall be Contracting Authority’s sole remedy for Specified Costs and for the costs related to customer ticket refunds in circumstances where Project Co has caused an individual Train Delay, but shall not be Contracting Authority’s sole remedy with respect to amounts that are not Specified Costs or costs related to customer ticket refunds;
 - (iii) the liquidated damages paid by Project Co pursuant to Sections 3.1(c) and 3.1(d) of Schedule 21 – Liquidated Damages and Construction Enforcement Regime shall be Contracting Authority’s sole remedy for Specified Costs and for the costs related to customer ticket refunds in circumstances where Project Co has caused an individual Train Cancellation, but shall not be Contracting Authority’s sole remedy with respect to amounts that are not Specified Costs or costs related to customer ticket refunds;
 - (iv) the liquidated damages paid by Project Co pursuant to Section 3.1(e) of Schedule 21 – Liquidated Damages and Construction Enforcement Regime shall be Contracting Authority’s sole remedy with respect to Specified Costs for an Alternative GO Transit Transportation Event, but shall not be Contracting Authority's sole remedy with respect to amounts that are not Specified Costs;
 - (v) the liquidated damages paid by Project Co pursuant to Section 3.1(f) of Schedule 21 – Liquidated Damages and Construction Enforcement Regime shall be Contracting

Authority's sole remedy with respect to Specified Costs for an Alternative UP Express Transportation Event, but shall not be Contracting Authority's sole remedy with respect to amounts that are not Specified Costs;

- (vi) the liquidated damages paid by Project Co pursuant to Section 3.2(a) of Schedule 21 – Liquidated Damages and Construction Enforcement Regime shall be Contracting Authority's sole remedy for the Specified Costs for an individual Failure to Vacate, but shall not be Contracting Authority's sole remedy with respect to amounts that are not Specified Costs;
- (vii) the liquidated damages paid by Project Co pursuant to Section 3.3(a) of Schedule 21 – Liquidated Damages and Construction Enforcement Regime shall be Contracting Authority's sole remedy for Lane Closure Costs in respect of Lane Closures which occur at a time other than the Permitted Periods for Closure (including, for clarity, when there is a Lane Closure earlier than the Permitted Periods for Closure and including when Project Co fails to re-open lanes or ramps within the Permitted Periods for Closures), but shall not be Contracting Authority's sole remedy with respect to amounts that are not Lane Closure Costs;
- (viii) the liquidated damages paid by Project Co pursuant to Section 3.4(a) of Schedule 21 – Liquidated Damages and Construction Enforcement Regime shall be Contracting Authority's sole remedy for ITS Infrastructure Damage Costs in respect of ITS Infrastructure Damage, but shall not be Contracting Authority's sole remedy with respect to amounts that are not ITS Infrastructure Damage Costs;
- (ix) the liquidated damages paid by Project Co pursuant to Section 4.1(a) of Schedule 21 – Liquidated Damages and Construction Enforcement Regime shall be Contracting Authority's sole remedy for the Specified Costs arising from Project Co's failure to provide the applicable Key Individual Category A in accordance with Section 12.4(a), but shall not be Contracting Authority's sole remedy with respect to amounts that are not Specified Costs;
- (x) the liquidated damages paid by Project Co pursuant to Section 4.1(b) of Schedule 21 – Liquidated Damages and Construction Enforcement Regime shall be Contracting Authority's sole remedy for the Specified Costs arising from Project Co's failure to replace the applicable Key Individual Category A in accordance with Section 12.4(b), but shall not be Contracting Authority's sole remedy with respect to amounts that are not Specified Costs;
- (xi) the liquidated damages paid by Project Co pursuant to Section 4.2 of Schedule 21 – Liquidated Damages and Construction Enforcement Regime shall be the sole remedy of Contracting Authority and Province Persons for Specified Costs that may be claimed by Contracting Authority and Province Persons as a result of Project Co failing to achieve the requirements for the Substantial Completion Certificate and a Substantial Completion Certificate not being issued on or before the Substantial Completion LD Commencement Date, but shall not be Contracting Authority's sole remedy with respect to amounts that are not Specified Costs in connection with Project Co failing to achieve the requirements for the Substantial Completion Certificate and a Substantial Completion Certificate not being issued on or before the Substantial Completion LD Commencement Date; and

- (xii) the amounts deducted from the Substantial Completion Payment pursuant to Section 5 of Schedule 21 – Liquidated Damages and Construction Enforcement Regime shall not be Contracting Authority’s sole remedy in respect of Project Co’s failure to perform its obligations in accordance with the Project Agreement.

47.4 Maximum Liability

- (a) Subject to Section 47.4(b), the maximum aggregate liability of each Party in respect of all claims under Section 46 shall not exceed \$[REDACTED]. This limit shall be index linked and shall be exclusive of any insurance or performance security proceeds received or which will be received pursuant to performance security or policies maintained in accordance with Schedule 25 – Insurance and Performance Security Requirements. This limit shall not apply in cases of wilful misconduct or deliberate acts of wrongdoing.
- (b) Project Co’s maximum aggregate liability in respect of all claims under Section 46.1(a)(i) shall not exceed \$[REDACTED]. This limit shall be index linked and shall be exclusive of any insurance or performance security proceeds received or which will be received pursuant to performance security or policies maintained in accordance with Schedule 25 – Insurance and Performance Security Requirements. This limit shall not apply in cases of wilful misconduct or deliberate acts of wrongdoing.
- (c) Nothing in this Section 47.4 shall restrict, limit, prejudice or in any other way impair the rights and/or remedies of the Parties under any other provision of this Project Agreement.

48. DISPUTE RESOLUTION PROCEDURE

- (a) All Disputes shall be resolved in accordance with, and the Parties shall comply with, Schedule 27 – Dispute Resolution Procedure.

49. ASSIGNMENT, SUBCONTRACTING AND CHANGES IN CONTROL

49.1 Project Co Assignment

- (a) Project Co shall not sell, assign, transfer, charge, mortgage, encumber, dispose of or otherwise alienate all or any part of any interest, whether legal or beneficial, in this Project Agreement or any Ancillary Document without the prior written consent of Contracting Authority, which consent may be withheld in the sole discretion of Contracting Authority, provided however that no assignment, transfer, charge, disposition or other alienation shall be permitted to a person where that person or its Affiliate is a Restricted Person or a person whose standing or activities may compromise (i) Contracting Authority’s reputation or integrity, or (ii) the nature of the public transit system in the city of Toronto or the Province of Ontario, so as to affect public confidence in the public transit system in one or more of the city of Toronto, the Province of Ontario or the Project.
- (b) Section 49.1(a) shall not apply to the grant of any security for any loan made to Project Co under the Lending Agreements provided that any grantee of such security shall enter into the Lenders’ Direct Agreement in relation to the exercise of its rights, if Contracting Authority so requires.

49.2 Contracting Authority Assignment

- (a) Contracting Authority may assign, transfer, dispose of or otherwise alienate any interest in this Project Agreement or any agreement in connection with this Project Agreement to which Project Co and Contracting Authority are parties:
- (i) to the Province;
 - (ii) as may be required to comply with Applicable Law;
 - (iii) to any minister of the Province;
 - (iv) to an agency of the Province having the legal capacity, power, authority and ability to become a party to and to perform the obligations of Contracting Authority under this Project Agreement provided that such person confirms in writing to Project Co that it will perform all of Contracting Authority's obligations hereunder and under the other Project Documents to which Contracting Authority is a party in respect of the period from and after the assignment; and
 - (v) in circumstances other than those described in Sections 49.2(a)(i) to 49.2(a)(iv) with the prior written consent of Project Co; provided that the person to whom any such assignment, transfer, disposition or other alienation is made has the capacity to perform, and confirms in writing to Project Co that it will perform all the obligations of Contracting Authority hereunder and under any agreement in connection with this Project Agreement to which Project Co and Contracting Authority are parties in respect of the period from and after the assignment.
- (b) Contracting Authority shall not be released of any of its obligations under this Project Agreement except upon an assignment, transfer, disposition or other alienation of their interest in this Project Agreement in accordance with this Section 49.2.

49.3 Subcontracting

- (a) Project Co shall not subcontract any interest in this Project Agreement or the Design and Construction Contract, and shall not permit the Construction Contractor to subcontract any interest in the Design and Construction Contract, to a Restricted Person, or any Affiliate thereof, or a person whose standing or activities may compromise (i) Contracting Authority's reputation or integrity, or (ii) the nature of the public transit system in the city of Toronto or the Province of Ontario so as to affect public confidence in the public transit system in one or more of the city of Toronto, the Province of Ontario or the Project.
- (b) Project Co shall not terminate, agree to the termination of or replace the Construction Contractor unless Project Co has complied with Sections 8.2(a), 49.3(c) and 49.3(d) or received the prior written consent of Contracting Authority.
- (c) Subject to Section 49.3(d), if the Design and Construction Contract shall at any time lapse, terminate or otherwise cease to be in full force and effect, whether by reason of expiry, default or otherwise, with the effect that the Construction Contractor shall cease to act in relation to the

Project, Project Co shall forthwith appoint a replacement, subject to Contracting Authority's prior written consent, acting reasonably, as to the suitability of the replacement.

- (d) It is a condition of replacement of the Construction Contractor, and Project Co shall require, that any replacement enter into a contract upon the same or substantially similar terms as the person so replaced and into a direct agreement on the same terms as the Construction Contractor's Direct Agreement entered into by the person so replaced, unless any material variations are approved by Contracting Authority, acting reasonably.

49.4 Changes in Ownership and Control

- (a) No Restricted Person or a person whose standing or activities are inconsistent with the Province's reputation or integrity shall be permitted to have at any time or acquire, Direct or Indirect Power or Control over any member of the Project Co Group in relation to the decisions, management, actions or policies of Project Co or in relation to the operation, management and ownership of the Project.
- (b) No Change in Ownership of Project Co, or of any Control Party, shall be permitted:
- (i) where the person acquiring the ownership interest is a Restricted Person or a person whose standing or activities may compromise (A) Contracting Authority's reputation or integrity, or (B) the nature of the public transit system in the city of Toronto or the Province of Ontario so as to affect public confidence in the public transit system in one or more of the city of Toronto, the Province of Ontario or the Project; or
 - (ii) if such Change in Ownership would have a material adverse effect on the performance of the Works or the Governmental Activities.
- (c) In the event that a person having Direct or Indirect Power or Control over any member of the Project Co Group in relation to the decisions, management, actions or policies of Project Co or in relation to the operation, management and ownership of the Project becomes a Restricted Person, Contracting Authority may:
- (i) in the case of an individual who becomes a Restricted Person, require that such Restricted Person be divested of his or her Direct or Indirect Power or Control; or
 - (ii) in any other circumstance, require a Change in Ownership so that the Restricted Person shall be divested of its Direct or Indirect Power or Control,
- in each case, on such terms as are satisfactory to Contracting Authority's, in its discretion.
- (d) Project Co shall provide Notice to Contracting Authority of any Change in Ownership of Project Co or of any Control Party, as the case may be, that is not a Change in Control within five Business Days after such Change in Ownership, and such Notice shall include a statement identifying all persons with an ownership interest in Project Co or the relevant Control Party, as the case may be, and their respective holdings of such ownership interests, in each case prior to and following such Change in Ownership.

- (e) Subject to Sections 49.4(a), 49.4(b), 49.4(c) and 49.4(d), no Change in Control of Project Co, or of any Control Party, shall be permitted without the prior written consent of Contracting Authority.
- (f) Project Co shall provide Notice to Contracting Authority of any proposed Change in Control of Project Co or of any Control Party, as the case may be, not less than 20 Business Days prior to such proposed Change in Control, and such Notice shall include:
 - (i) a statement identifying all persons with an ownership interest in Project Co or the relevant Control Party, as the case may be, and their respective holdings of such ownership interests in each case prior to and following any such proposed Change in Control; and
 - (ii) as applicable, the legal name, registered address, directors and officers of, and nature of the business and activities carried on by, the person who would acquire control over Project Co or the relevant Control Party pursuant to such Change in Control.

Following the delivery to Contracting Authority of the Notice referred to in this Section 49.4(f), Project Co shall provide Contracting Authority with such other information pertaining to the proposed Change in Control as Contracting Authority may reasonably request.

- (g) Upon request by Project Co and delivery of the information required by Contracting Authority, Contracting Authority shall advise Project Co whether the person described in such particulars is a Restricted Person or a person whose standing or activities may compromise (i) Contracting Authority's reputation or integrity, or (ii) the nature of the public transit system in the city of Toronto or the Province of Ontario so as to affect public confidence in the public transit system in one or more of the city of Toronto, the Province of Ontario or the Project.
- (h) Notwithstanding the definition of "Control Parties" set out Schedule 1 – Definitions and Interpretation, this Section 49.4 shall not apply to a Change in Ownership or Change in Control of persons whose equity securities or units evidencing ownership or any other ownership interests are listed on a recognized stock exchange
- (i) Section 49.4(d) shall not apply to a Change in Ownership of a Control Party that arises from a change in the shareholdings of such Control Party or an Affiliate of such Control Party (the "**Relevant Entity**") owned by an employee of such Relevant Entity, unless such changes individually or in the aggregate determined since the date of this Project Agreement, would result in a Change of Control of Project Co, in which case 49.4(f) shall apply.

49.5 Contracting Authority's Due Diligence

- (a) Project Co shall promptly reimburse Contracting Authority for Contracting Authority's reasonable due diligence costs (including fees of professional advisors) in connection with any consent required of Contracting Authority pursuant to, or Contracting Authority's determination of Project Co's compliance with, Sections 49.1, 49.3 or 49.4, whether or not such consent is granted.

50. PROHIBITED ACTS

50.1 Definition

(a) The term “**Prohibited Act**” means:

- (i) offering, giving or agreeing to give to Contracting Authority or any public body (or anyone employed by or acting on their behalf), or to any family member of such person, any gift or consideration of any kind as an inducement or reward:
 - (A) for doing or not doing, or for having done or not having done, any act in relation to the obtaining or performance of this Project Agreement or any other agreement with Contracting Authority or any public body in connection with the Project; or
 - (B) for showing or not showing favour or disfavour to any person in relation to this Project Agreement or any other agreement with Contracting Authority or any public body in connection with the Project,

provided that this Section 50.1(a)(i) shall not apply to Project Co or any Project Co Party (or anyone employed by or acting on their behalf) providing consideration to Contracting Authority or any public body in the ordinary course, or as reasonably necessary, to fulfill or comply with the obligations and liabilities of Project Co under this Project Agreement or any other agreement with Contracting Authority or any public body in connection with the Project;

- (ii) entering into this Project Agreement or any other agreement with Contracting Authority or any public body in connection with the Project if a commission or a fee has been paid or has been agreed to be paid by Project Co, or on its behalf or to its knowledge, Contracting Authority or any public body (or anyone employed by or acting on their behalf), or to any family member of such person, unless, before the relevant agreement is entered into, particulars of any such commission or fee have been disclosed in writing to Contracting Authority, provided that this Section 50.1(a)(ii) shall not apply to a fee or commission paid by Project Co or any Project Co Party (or anyone employed by or acting on their behalf) to Contracting Authority or any public body pursuant to an agreement where such fee or commission is paid in the ordinary course, or as reasonably necessary, to fulfill or comply with the obligations and liabilities of Project Co under this Project Agreement or any other agreement with Contracting Authority or any public body in connection with the Project without contravening the intent of this Section 50;
- (iii) breaching or committing any offence under Applicable Law in respect of corrupt or fraudulent acts in relation to this Project Agreement or any other agreement with Contracting Authority or any public body in connection with the Project; or
- (iv) defrauding or attempting to defraud or conspiring to defraud Contracting Authority or any other public body.

50.2 Remedies

- (a) If Project Co or any Project Co Party (or anyone employed by or acting on their behalf) commits any Prohibited Act, then Contracting Authority shall be entitled to act in accordance with the following:
- (i) if the Prohibited Act is committed by Project Co or by an employee acting under the direction of a director or officer of Project Co, then Contracting Authority may give written Notice to Project Co and Section 36 shall apply;
 - (ii) if the Prohibited Act is committed by an employee of Project Co acting independently of a direction of a director or officer of Project Co, then Contracting Authority may give written Notice to Project Co and Section 36 shall apply, unless, within 30 days after receipt of such Notice, Project Co terminates the employee's employment and ensures that the relevant part of the Works shall be performed by another person;
 - (iii) if a Prohibited Act is committed by a Project Co Party or by an employee of that Project Co Party not acting independently of a direction of a director or officer of that Project Co Party, then Contracting Authority may give written Notice to Project Co and Section 36 shall apply, unless, within 30 days after receipt of such Notice, Project Co terminates the relevant Subcontract and ensures that the relevant part of the Works shall be performed by another person, where relevant, in accordance with Section 49.3;
 - (iv) if the Prohibited Act is committed by an employee of a Project Co Party acting independently of a direction of a director or officer of that Project Co Party, then Contracting Authority may give Notice to Project Co and Section 36 shall apply, unless, within 30 days after receipt of such Notice, Project Co causes the termination of the employee's employment and ensures that the relevant part of the Works shall be performed by another person; and
 - (v) if the Prohibited Act is committed on behalf of Project Co or a Project Co Party by a person not specified in Sections 50.2(a)(i) to 50.2(a)(iv), then Contracting Authority may give Notice to Project Co and Section 36 shall apply, unless, within 30 days after receipt of such Notice, Project Co causes the termination of such person's employment or the appointment of their employer and, if necessary, ensures that the relevant part of the Works shall be performed by another person.
- (b) Any Notice of termination under this Section 50.2 shall specify:
- (i) the nature of the Prohibited Act;
 - (ii) the identity of the person whom Contracting Authority believes has committed the Prohibited Act; and
 - (iii) the date of termination in accordance with the applicable provisions of this Project Agreement.

- (c) Without prejudice to its other rights or remedies under this Section 50.2, Contracting Authority shall be entitled to recover from Project Co any Direct Loss sustained in consequence of any breach of this Section 50.

50.3 Permitted Payments

- (a) Nothing contained in this Section 50 shall prevent Project Co or any other person from paying any proper commission, fee or bonus whether to its employees within the agreed terms of their employment or otherwise, and such commission fee or bonus shall not constitute a Prohibited Act.

50.4 Notification

- (a) Project Co shall notify Contracting Authority of the occurrence and details of any Prohibited Act promptly on Project Co becoming aware of its occurrence.

50.5 Replacement of Project Co Party

- (a) Where Project Co is required to replace any Project Co Party pursuant to this Section 50, the party replacing such Project Co Party shall from the time of the replacement be deemed to be a Project Co Party and the provisions of this Project Agreement shall be construed accordingly.

51. NOTICES

51.1 Notices to Parties

- (a) All notices, requests, demands, instructions, certificates, consents and other communications (each being a “**Notice**”) required or permitted under this Project Agreement shall be in writing (whether or not “written notice” or “notice in writing” is specifically required by the applicable provision of this Project Agreement) and served by sending the same by registered mail, facsimile or by hand (in each case with a copy by electronic submission), as follows:

If to Project Co:

[REDACTED]

Fax No.: [REDACTED]

Attn.: [REDACTED]

With copies to:

[REDACTED]

Fax No.: [REDACTED]

Attn.: [REDACTED]

Attn: [REDACTED]

[REDACTED]

Fax No.: [REDACTED]

Attn: [REDACTED]

Attn: [REDACTED]

If to IO:

[REDACTED]

Fax No.: [REDACTED]

Attn.: [REDACTED]

With copies to:

[REDACTED]

Fax No.: [REDACTED]

Attn.: [REDACTED]

[REDACTED]

Fax No.: [REDACTED]

Attn.: [REDACTED]

[REDACTED]

Fax No.: [REDACTED]

Attn.: [REDACTED]

[REDACTED]

Fax No.: [REDACTED]

Attn.: [REDACTED]

[REDACTED]

Fax No.: [REDACTED]

Attn.: [REDACTED]

[REDACTED]

Fax No.: [REDACTED]

Attn.: [REDACTED]

If to Metrolinx:

[REDACTED]

Fax No.: [REDACTED]

Attn.: [REDACTED]

With copies to:

[REDACTED]

Fax No.: [REDACTED]

Attn.: [REDACTED]

[REDACTED]

Fax No.: [REDACTED]

Attn.: [REDACTED]

[REDACTED]

Fax No.: [REDACTED]

Attn.: [REDACTED]

[REDACTED]

Fax No.: [REDACTED]

Attn.: [REDACTED]

[REDACTED]

Fax No.: [REDACTED]

Attn.: [REDACTED]

[REDACTED]

Fax No.: [REDACTED]

Attn.: [REDACTED]

51.2 Notices to Representatives

- (a) In addition to the Notice requirements set out in Section 51.1, where any Notice is to be provided or submitted to the Contracting Authority Representative or the Project Co Representative it shall be provided or submitted by sending the same by registered mail, facsimile or by hand, as follows:

If to Project Co Representative:

[REDACTED]

Fax No.: [REDACTED]

Attn.: [REDACTED]

with a copy to:

[REDACTED]

Fax No.: [REDACTED]

Attn.: [REDACTED]

If to the Contracting Authority
Representative:

[REDACTED]

Fax No.: [REDACTED]
Attn.: [REDACTED]

with copies to:

[REDACTED]

Fax No.: [REDACTED]
Attn.: [REDACTED]

[REDACTED]

Fax No.: [REDACTED]
Attn.: [REDACTED]

[REDACTED]

Fax No.: [REDACTED]
Attn.: [REDACTED]

[REDACTED]

Fax No.: [REDACTED]
Attn.: [REDACTED]

[REDACTED]

Fax No.: [REDACTED]
Attn.: [REDACTED]

[REDACTED]

Fax No.: [REDACTED]
Attn.: [REDACTED]

51.3 Facsimile

- (a) Where any Notice is provided or submitted to a Party via facsimile, an original of the Notice sent via facsimile shall promptly be sent by regular mail or registered mail. For greater certainty, a Notice given via facsimile shall not be invalid by reason only of a Party's failure to comply with this Section 51.3.

51.4 Change of Address

- (a) Either Party to this Project Agreement may, from time to time, change any of its contact information set forth in Sections 51.1 or 51.2 by prior Notice to the other Party, and such change shall be effective on the Business Day that next follows the recipient Party's receipt of such Notice unless a later effective date is given in such Notice.

51.5 Deemed Receipt of Notices

- (a) Subject to Sections 51.5(b), 51.5(c) and 51.5(d):
 - (i) a Notice given by registered mail shall be deemed to have been received on the third Business Day after mailing;
 - (ii) a Notice given by hand delivery shall be deemed to have been received on the day it is delivered; and
 - (iii) a Notice given by facsimile shall be deemed to have been received on the day it is transmitted by facsimile.
- (b) If the Party giving the Notice knows or ought reasonably to know of difficulties with the postal system which might affect negatively the delivery of mail, any such Notice shall not be mailed but shall be made or given by personal delivery or by facsimile transmission in accordance with this Section 51.
- (c) If any Notice delivered by hand or transmitted by facsimile is so delivered or transmitted, as the case may be, either on a day that is not a Business Day or on a Business Day after 4:00 p.m. (recipient's local time), then such Notice shall be deemed to have been received by such recipient on the next Business Day.
- (d) A Notice given by facsimile shall be deemed to have been received by the recipient on the day it is transmitted only if a facsimile transmission report (maintained by the sender) indicates that the transmission of such Notice was successful.

51.6 Service on Contracting Authority

- (a) Where any Notice is required to be served on Contracting Authority, the obligation to serve such Notice shall be fulfilled by serving it on Contracting Authority in accordance with the provisions of this Section 51.

52. EMERGENCY MATTERS

52.1 Emergency

- (a) From Financial Close until Substantial Completion Date, upon the occurrence of an Emergency, Project Co shall comply with the Contractor Site Specific Safety Manual.
- (b) From and after Substantial Completion Date, upon the occurrence of an Emergency, Project Co shall comply with its Contractor Site Specific Safety Manual in accordance with the Output Specifications.
- (c) If, in respect of any Emergency, Contracting Authority notifies Project Co that it requires compliance with any additional or overriding procedures as may be determined by Contracting Authority or any other statutory body, then Project Co shall, subject to Schedule 22 – Variation Procedure (if compliance with such procedures constitutes a Variation), comply with such procedures (whether such procedures are specific to the particular Emergency or of general

application and on the basis that such procedures shall take precedence to the extent that they overlap with the procedures mentioned in Sections 52.1(a) or 52.1(b)).

53. CONTRACTING AUTHORITY'S DESIGNATE

53.1 Right to Designate

- (a) At any time and from time to time, the Crown may designate any ministry, branch, agency, division, department or office of the Government of Ontario to carry out administrative responsibility for the rights and obligations of Contracting Authority under this Project Agreement (including review of all documentation submitted by Project Co, a Project Co Representative or a Project Co Party to Contracting Authority for review, approval, comment, evaluation or otherwise as described in this Project Agreement, engagement in discussions, consultations and meetings with Project Co, submission of Notices and documentation to Contracting Authority, issuances of Notices, documentation, Variation Confirmations and related matters) and Project Co may deal exclusively with the designated person in respect of all such matters and is entitled to rely on the actions, directions, requests, Notices, consents, approvals, waivers, and comments relating to the review of documentation and other administrative matters and decisions determined by such designated person from time to time, until the Crown has notified Project Co in writing that such designated person is no longer the person designated by the Crown hereunder and such Notice shall have effect on the later of the date of delivery of such Notice and the date specified in the written Notice). The Crown shall advise Project Co in writing of any designation hereunder. The rights and obligations of the parties to this Project Agreement shall be in no way affected by reason of any such designation. Project Co acknowledges the right of the Crown to delegate administrative responsibilities hereunder as set forth in this Section 53.1.

54. GENERAL

54.1 Amendments

- (a) This Project Agreement may not be varied, amended or supplemented except by an agreement in writing signed by duly authorized representatives of the Parties and stating on its face that it is intended to be an amendment, restatement or other modification, as the case may be, to this Project Agreement.

54.2 Waiver

- (a) No waiver made or given by a Party under or in connection with this Project Agreement shall be binding or effective unless the waiver is in writing, signed by an authorized representative of the Party giving such waiver, and delivered by such Party to the other Parties. No waiver made with respect to any right, power or remedy in one instance will be deemed to be a waiver with respect to any other instance involving the exercise of such right, power, or remedy or with respect to any other right, power, or remedy.
- (b) Failure by either Party to exercise any of its rights, powers or remedies hereunder or its delay to do so shall not constitute a waiver of those rights, powers or remedies. The single or partial exercise of a right, power or remedy shall not prevent its subsequent exercise or the exercise of any other right, power or remedy.

54.3 Relationship Between the Parties

- (a) The Parties are independent contractors. This Project Agreement is not intended to and does not create or establish between the Parties, or between Contracting Authority and any Project Co Party, any relationship as partners, joint venturers, employer and employee, master and servant, or (except as provided in this Project Agreement), of principal and agent, and does not create or establish any relationship whatsoever between Contracting Authority and any representative or employee of Project Co or the Project Co Parties.
- (b) The Parties further agree that:
- (i) except as expressly provided in this Project Agreement, neither Party shall be, or be deemed to be, an agent of the other Party, and neither Party shall have authority hereunder to represent that it is an agent of the other Party, or to accept any order, or enter into any contract or agreement, or make any representations or warranties of any kind to any person, or to assume or create any obligation, express or deemed, on behalf of or binding, or purportedly binding upon, the other Party;
 - (ii) neither Party shall be required to make or pay employment benefits, contributions for Employment Insurance, Canada Pension Plan, Workers' Compensation Board or other similar levies with respect to any persons employed or engaged by the other Party;
 - (iii) except as otherwise expressly provided in this Project Agreement, each Party shall be free from the control of the other Party as to the manner in which it shall perform its obligations, or cause same to be performed, under this Project Agreement; and
 - (iv) any person which a Party may engage as an agent, employee, subcontractor or otherwise, to perform such Party's obligations under this Project Agreement, as permitted hereby, shall, unless the Parties otherwise agree in writing, be engaged by such Party to act solely on behalf of such Party, and such person shall not act, or be deemed to act, on behalf of the Party that did not engage its services.

54.4 General Duty to Mitigate

- (a) Contracting Authority and Project Co shall at all times take commercially reasonable steps to minimize and mitigate any loss for which the relevant Party is entitled to bring a claim against the other Party pursuant to this Project Agreement.

54.5 Actual Knowledge

- (a) Except where limited to actual knowledge and/or such knowledge which they, at law, may from time to time, be deemed to have, Project Co and Contracting Authority shall, for all purposes of this Project Agreement, be deemed to have such knowledge in respect of the Project as is actually held (or ought reasonably to be held) by the directors, officers and senior management of Project Co and in the case of Contracting Authority, its directors, officers and senior management, and the Contracting Authority Representative or the Project Co Representative, as applicable. For clarity, except as expressly set out to the contrary, a reference in this Project Agreement to the "knowledge" of Project Co or of Contracting Authority shall be construed in a manner consistent with the foregoing sentence.

54.6 Entire Agreement

- (a) Except where provided otherwise in this Project Agreement, this Project Agreement constitutes the entire agreement between the Parties in connection with its subject matter and supersedes all prior representations, communications, negotiations and understandings, whether oral, written, express or implied, concerning the subject matter of this Project Agreement.

54.7 No Reliance

- (a) Each of the Parties acknowledge that:
- (i) it has not entered into this Project Agreement on the basis of and does not rely, and has not relied, upon any statement or representation, whether negligent or innocent, or warranty or other provision, whether oral, written, express or implied, made or agreed to by any person, whether a Party to this Project Agreement or not, except those expressly made, given or repeated in this Project Agreement and the only remedy or remedies available in respect of any misrepresentation or untrue statement made to it shall be those expressly provided for in this Project Agreement; and
 - (ii) this Section 54.7 shall not apply to any statement, representation or warranty made fraudulently, or to any provision of this Project Agreement which was induced by fraud, for which the remedies available shall be all those available under the law governing this Project Agreement.

54.8 Severability

- (a) Each provision of this Project Agreement shall be valid and enforceable to the fullest extent permitted by law. If any provision of this Project Agreement is declared invalid, unenforceable or illegal by the courts of a competent jurisdiction, such provision may be severed and such invalidity, unenforceability or illegality shall not prejudice or affect the validity, enforceability and legality of the remaining provisions of this Project Agreement. If any such provision of this Project Agreement is invalid, unenforceable or illegal, the Parties shall, acting in good faith, promptly negotiate new provisions to eliminate such invalidity, unenforceability or illegality and to restore this Project Agreement as near as possible to its original intent and effect.

54.9 Enurement

- (a) This Project Agreement and any other agreement entered into in connection with the Project to which both Contracting Authority and Project Co are parties shall enure to the benefit of, and be binding on, Contracting Authority and Project Co and their respective successors and permitted transferees and assigns.

54.10 Governing Law and Jurisdiction

- (a) This Project Agreement, and each of the documents contemplated by or delivered under or in connection with this Project Agreement, shall be governed by and construed in accordance with the laws of Ontario and the laws of Canada applicable therein and shall be treated in all respects as an Ontario contract, without regard to conflict of laws principles.

- (b) Subject to Schedule 27 – Dispute Resolution Procedure, both Parties hereby irrevocably attorn to the exclusive jurisdiction of the courts of the Province of Ontario and all courts competent to hear appeals therefrom.
- (c) Nothing in this Project Agreement affects the rights, protections and immunities of the Crown under the *Proceedings Against the Crown Act* (Ontario).

54.11 Cumulative Remedies

- (a) Except as otherwise set forth in this Project Agreement, the rights, powers and remedies of each Party set forth in this Project Agreement are cumulative and are in addition to and without prejudice to any other right, power or remedy that may be available to such Party under this Project Agreement.

54.12 Further Assurance

- (a) Each Party shall do all things, from time to time, and execute all further documents necessary to give full effect to this Project Agreement.

54.13 Costs

- (a) Each Party shall be responsible for paying its own costs and expenses incurred in connection with the negotiation, preparation and execution and delivery of this Project Agreement.

54.14 Language of Agreement

- (a) Each of the parties acknowledges having requested and being satisfied that this Project Agreement and related documents be drawn in English. Chacune des parties reconnaît avoir demandé que ce document et ses annexes soient rédigés en anglais et s'en déclare satisfaite.
- (b) For greater certainty, all correspondence, Notices, drawings, test reports, certificates, specifications, information, operation and maintenance instructions, name plates, identification labels, instructions and notices to the public and staff and all other written, printed or electronically readable matter required in accordance with, or for purposes envisaged by, this Project Agreement shall be in English.

54.15 Proof of Authority

- (a) Contracting Authority and Project Co each reserve the right to require any person executing this Project Agreement on behalf of the other Party to provide proof, in a form acceptable to Contracting Authority or Project Co, as applicable, that they have the requisite authority to execute this Project Agreement on behalf of and to bind Contracting Authority or Project Co, as applicable.

54.16 Counterparts

- (a) This Project Agreement may be executed in one or more counterparts. Any single counterpart or a set of counterparts executed, in either case, by all the Parties shall constitute a full, original and binding agreement for all purposes. Counterparts may be executed either in original or faxed

form provided that any Party providing its signature in faxed form shall promptly forward to the other Party an original signed copy of this Project Agreement which was so faxed.

54.17 Province Persons and Contracting Authority Parties as Third Party Beneficiaries

- (a) All provisions expressed to be for the benefit of a Province Person or Contracting Authority Party, as applicable, are:
 - (i) intended for the benefit of each Province Person, or Contracting Authority Party, as applicable and, if so set out in the relevant Section, each Province Person's or Contracting Authority Party's, as applicable, directors, officers employees, board appointees, agents and representatives, and shall be enforceable by each of such persons and his or her heirs, executors, administrators and other legal representatives (collectively, in respect of each Province Person, the "**Province Person Third Party Beneficiaries**", and in respect of each Contracting Authority Party, the "**Contracting Authority Third Party Beneficiaries**"); and
 - (ii) are in addition to, and not in substitution for, any other rights that the Province Person Third Party Beneficiaries may have in contract or otherwise.
- (b) Contracting Authority shall hold the rights and benefits of each provision of this Project Agreement which is to the benefit of each Province Person or Contracting Authority Party, as applicable, in trust for and on behalf of the Province Person Third Party Beneficiaries or Contracting Authority Third Party Beneficiaries, as applicable, and Contracting Authority hereby accepts such trust and agree to hold the benefit of and enforce performance of such covenants on behalf of the Province Person Third Party Beneficiaries or Contracting Authority Third Party Beneficiaries, as applicable.

54.18 Time is of the Essence

- (a) Time is of the essence in this Project Agreement.

54.19 Copyright Notice

- (a) The Parties acknowledge that the Queen's Printer for Ontario is the exclusive owner of the copyright in the Project Agreement.

[SIGNATURE PAGES IMMEDIATELY FOLLOW]

IN WITNESS WHEREOF the Parties have executed this Project Agreement as of the date first above written.

**ONTARIO INFRASTRUCTURE AND
LANDS CORPORATION**, a Crown agent,
continued under the *Ontario Infrastructure and
Lands Corporation Act, 2011*

Per: _____

Name: [REDACTED]

Title: [REDACTED]

I have authority to bind the corporation.

METROLINX

Per: _____

Name: [REDACTED]

Title: [REDACTED]

Per: _____

Name: [REDACTED]

Title: [REDACTED]

We have authority to bind the corporation.

**TORONTO TUNNEL PARTNERS 401 RER
INC.**

Per: _____

Name: [REDACTED]

Title: [REDACTED]

Per: _____

Name: [REDACTED]

Title: [REDACTED]

We have authority to bind the corporation.