

# Projects in Pre-Procurement

Project	Model	PDC/TA Procurement	Issue RFQ	Issue RFP	Contract Execution	Location	Estimated Total Capital Costs
<b>TRANSIT</b>							
Yonge North Subway Extension - Advanced Tunnel	DBF	Awarded	Jan - Mar 2022	Jul - Sep 2022	Jul - Sep 2023	Toronto/York Region	\$2B - \$4B
Ontario Line – Northern Civil, Stations and Tunnel	DBF	Awarded	Jul - Sep 2022	Jan - Mar 2023	Jul - Sep 2024	Toronto	> \$3B
Eglinton Crosstown West Extension - Stations, Rail and Systems	TBD	Awarded	TBD	TBD	TBD	Toronto	\$2B - \$4B
Yonge North Subway Extension - Stations, Rail and Systems	TBD	Awarded	TBD	TBD	TBD	Toronto/York Region	\$2B - \$4B
<b>TRANSPORTATION</b>							
Highway 17 (through Renfrew)	DBF	RFP Closed	Apr - Jun 2022	Jul - Dec 2022	2023	Arnprior to Renfrew	\$200M - \$499M
<b>JUSTICE</b>							
Eastern Ontario Correctional Complex	DBFM	Awarded	Jul - Sep 2022	Jul - Sep 2023	2024	Kemptville	\$200M - \$499M
Brockville Correctional Complex / St. Lawrence Valley Correctional and Treatment Centre	DBF	RFP Closed	Oct - Dec 2022	Oct - Dec 2023	2025	Elizabethtown-Kitley	\$200M - \$499M
Quinte Detention Centre	BF	Jan - Mar 2022	Apr - Jun 2023	Jan - Mar 2024	2024	Napanee	< \$200M

Project	Model	PDC/TA Procurement	Issue RFQ	Issue RFP	Contract Execution	Location	Estimated Total Capital Costs
<b>*HEALTHCARE</b>							
Weeneebayko Area Health Authority – Health Campus	Progressive DBF	Awarded	N/A	Jan - Mar 2022 (Dev. Partner)	Jul - Sep 2022: (Dev. Phase Agreement) 2024: (Project Agreement)	Moosonee/Moose Factory	\$200M - \$499M
Trillium Health Partners Broader Redevelopment – Mississauga Hospital Site	Progressive DBFM	Awarded	N/A	Apr - Jun 2022 (Dev. Partner)	Oct - Dec 2022: (Dev. Phase Agreement) 2023: (Project Agreement)	Mississauga	> \$2B
The Ottawa Hospital – New Civic Redevelopment	Progressive DBFM	TBD	N/A	Jul - Sep 2022 (Dev. Partner)	Jan - Mar 2023: (Dev. Phase Agreement) 2024: (Project Agreement)	Ottawa	> \$2B
Centre for Addiction and Mental Health - Phase 1D Redevelopment	DBF	Awarded	Jan - Mar 2022	Oct - Dec 2022	Oct - Dec 2023	Toronto	\$500M - \$1B
Quinte Health Care– Prince Edward County Memorial Hospital Redevelopment	BF	N/A	Jul - Sep 2022	Apr - Sep 2023	Oct - Dec 2023	Picton	< \$200M
William Osler Health System - Peel Memorial Centre for Integrated Health and Wellness Phase 2	DBF	In Market	Jul - Sep 2022	Apr - Jun 2023	Apr - Jun 2024	Brampton	\$500M - \$1B
Lakeridge Health – Bowmanville Hospital Redevelopment	DBF	Jan - Mar 2022	Jan - Mar 2023	Jul - Sep 2023	Jul - Sep 2024	Bowmanville	\$500M - \$1B
Hamilton Health Sciences – Juravinski Hospital Redevelopment	DBF	Jul - Sep 2022	Oct - Dec 2023	Apr - Jun 2024	Apr - Jun 2025	Hamilton	> \$1B
North York General Hospital – Inpatient Redevelopment	DBF	Jan - Mar 2022	Jan - Mar 2024	Oct - Dec 2024	Oct - Dec 2025	Toronto	\$500M - \$1B
Collingwood General and Marine – Hospital Redevelopment	DBF	Oct – Dec 2023	Oct - Dec 2024	Apr - Jun 2025	2026	Collingwood	\$200M - \$499M
Unity Health Toronto - St. Joseph's Health Centre Redevelopment	DBF	Jul - Sep 2025	Jul - Sep 2026	Jan - Mar 2027	Jan - Mar 2028	Toronto	> \$1B
The Hospital for Sick Children – Project Horizon	DBFM	TBD	> 5 years	> 5 years	> 5 years	Toronto	> \$2B
Windsor Regional Hospital – New Windsor Essex Regional Hospital	DBFM	TBD	> 5 years	> 5 years	> 5 years	Windsor	> \$1B
Lakeridge Health – Broader Redevelopment	TBD	TBD	> 5 years	> 5 years	> 5 years	TBD	TBD

Project	Model	PDC/TA Procurement	Issue RFQ	Issue RFP	Contract Execution	Location	Estimated Total Capital Costs
Scarborough Health Network Broader Redevelopment	TBD	TBD	> 5 years	> 5 years	> 5 years	Toronto	TBD

\*The Ministry of Health continues to review timing and cost details of each project in light of the Province's ongoing COVID-19 response and recovery work.

### CHILDREN'S TREATMENT CENTRES

1Door4Care Integrated Treatment Centre Project	DBF	Awarded	Jan - Mar 2022	Oct - Dec 2022	2023	Ottawa	\$200M - \$499M
------------------------------------------------	-----	---------	----------------	----------------	------	--------	-----------------

## Projects in Active Procurement

Project	Model	Issue RFQ	Issue RFP	Contract Execution	Location	Estimated Total Capital Costs
---------	-------	-----------	-----------	--------------------	----------	-------------------------------

### TRANSIT

GO Expansion: Lakeshore East – Central Corridor (works west of Beechgrove Road to west of Scarborough Golf Club Road)	BF	August 2017	April 2018	April 2022	Toronto	\$100M - \$200M
GO Expansion: Lakeshore West Corridor	DBF	December 2017	April 2018	February 2022	Halton Region/Toronto	\$200M - \$500M
GO Expansion: OnCorr	Progressive DBOM	March 2018	May 2019	Apr - Jun 2022	Greater Toronto and Hamilton Area	> \$10B
GO Expansion: Union Station Enhancement Project	Alliance	October 2019	February 2020	Jan - Mar 2022	Toronto	\$500M - \$1B
Ontario Line – Rolling Stock, Systems, Operations and Maintenance	DBFOM	June 2020	December 2020	Oct - Dec 2022	Toronto	> \$2B
Ontario Line – Southern Civil, Stations and Tunnel	DBF	June 2020	December 2020	Oct - Dec 2022	Toronto	> \$4B

Project	Model	Issue RFQ	Issue RFP	Contract Execution	Location	Estimated Total Capital Costs
Scarborough Subway Extension – Stations, Rail, and Systems	*Progressive DB	September 2021	Jan - Mar 2022 (Dev. Partner)	Oct - Dec 2022: (Dev. Phase Agreement) Jan - Mar 2024: (Project Agreement)	Toronto	\$2B - \$4B

<b>Eglinton Crosstown West Extension - Advanced Tunnel (Jane to Mt. Dennis)</b>	DBF	December 2021	April 2022	Jan - Mar 2023	Toronto	\$200M - \$500M
---------------------------------------------------------------------------------	-----	---------------	------------	----------------	---------	-----------------

\*Progressive DB: Target Price contract

## TRANSPORTATION

Highway 3	DBF	June 2021	December 2021	Oct - Dec 2022	Town of Essex to Leamington	< \$200M
-----------	-----	-----------	---------------	----------------	-----------------------------	----------

## JUSTICE

Thunder Bay Correctional Complex	DBFM	July 2018	March 2021	Apr - Jun 2022	Thunder Bay	\$500M - \$1B
----------------------------------	------	-----------	------------	----------------	-------------	---------------

## HEALTH CARE

Hamilton Health Sciences – West Lincoln Memorial Hospital	DBF	November 2020	June 2021	Apr - Jun 2022	Grimsby	\$200M - \$499M
-----------------------------------------------------------	-----	---------------	-----------	----------------	---------	-----------------

Niagara Health - New South Niagara Hospital Project	DBFM	February 2021	October 2021	Oct - Dec 2022	Niagara	> \$1B
-----------------------------------------------------	------	---------------	--------------	----------------	---------	--------

Kingston Health Sciences Centre - Kingston General Hospital Redevelopment	DBF	August 2021	Jan - Mar 2023	Jan - Mar 2024	Kingston	\$500M - \$1B
---------------------------------------------------------------------------	-----	-------------	----------------	----------------	----------	---------------

Trillium Health Partners Broader Redevelopment – Queensway Health Centre	BF	October 2021	Jul - Dec 2022	Jan - Mar 2023	Toronto	\$500M - \$1B
--------------------------------------------------------------------------	----	--------------	----------------	----------------	---------	---------------

## CHILDREN'S TREATMENT CENTRES

Grandview Children's Treatment Centre	DBF	September 2020	May 2021	Apr - Jun 2022	Ajax	< \$200M
---------------------------------------	-----	----------------	----------	----------------	------	----------

# Projects in Planning

The government has also announced several projects that are early in the planning process. Details including delivery model, timing and scope are still being determined.

## Transit

Line 4 Extension (Sheppard East) Subway

Hamilton LRT

## Transportation

Garden City Skyway

Bradford Bypass

## Children's Treatment Centres

Children's Treatment Centre of Chatham-Kent

## Health Care

Lake of the Woods District Hospital (Kenora) – Redevelopment Project

Muskoka Algonquin Healthcare (Bracebridge and Huntsville) – Hospital Redevelopment Projects

Stevenson Memorial Hospital (Alliston) – Redevelopment Project

Hotel Dieu Shaver (St. Catharines)

Oak Valley Health

London Health Sciences Centre – Stem Cell Transplant Expansion

South Bruce Grey Health Centre – Kincardine Site Phase 1 Redevelopment Project

## Public Works

Grosvenor Office Tower

MECP/MLTSD Science Complex

## Glossary

- |                                                                                                    |
|----------------------------------------------------------------------------------------------------|
| ■ Red bordered content represents new projects.                                                    |
| ■ Blue bordered content represents updated procurement information and/or estimated capital costs. |
| ■ Green bordered content represents projects which have moved into new phases.                     |
| ■ Yellow bordered content represents projects with updated contract packaging.                     |

<b>BF</b> – Build Finance
---------------------------

<b>DBF</b> – Design Build Finance
-----------------------------------

<b>DBFM</b> – Design Build Finance Maintain
---------------------------------------------

<b>DBFOM</b> – Design Build Finance Operate Maintain
------------------------------------------------------

<b>DBOM</b> – Design Build Operate Maintain
---------------------------------------------

<b>RFQ</b> – Request for Qualifications
-----------------------------------------

<b>RFP</b> – Request for Proposals
------------------------------------

<b>PDC</b> – Planning and Design Consultant
---------------------------------------------

<b>TA</b> – Technical Advisor
-------------------------------

<b>TBD</b> - To be Determined
-------------------------------